


SAN DIEGO COUNTY

STATUS OF TRANSPORTATION STUDIES AND PROJECTS



PLANNING

- 1 SR-78 HOV/Managed Lanes
Project Study Report Complete Mid 2016
- 2 SR-52 Corridor Study*
Report Complete Mid 2016
- 3 TCR for State Route 282
Transportation Concept Report Complete Late 2016
- 4 TCR for State Route 75
Transportation Concept Report Complete Late 2016
- 5 TCR for State Route 805
Transportation Concept Report Complete Late 2016
- 6 TCR for State Route 163
Transportation Concept Report Complete Late 2016
- 7 TCR for State Route 15
Transportation Concept Report Complete Late 2016
- 8 TCR for State Route 905
Transportation Concept Report Complete Late 2016
- 9 TCR for State Route 188
Transportation Concept Report Complete Late 2016
- 10 TCR for State Route 56
Transportation Concept Report Complete Early 2017
- 11 TCR for State Route 5
Transportation Concept Report Complete Late 2017
- 12 TCR for State Route 78
Transportation Concept Report Complete Late 2017
- 13 TCR for State Route 79
Transportation Concept Report Complete Late 2017
- 14 TCR for State Route 94
Transportation Concept Report Complete Late 2017
- 15 TCR for State Route 67
Transportation Concept Report Complete Late 2017

ENVIRONMENTAL

- 16 I-5/SR-56 Interchange Improvements
Environmental Document Complete Mid 2016
- 17 SR-94 Express Lanes
Environmental Document Complete Late 2019
- 18 I-5/SR-78 Interchange Improvements
Environmental Document Complete Mid 2020

DESIGN

- 19 I-805 HOV Lanes and SR-15 Direct Connectors
Design Complete Late 2015
- 20 Gilman Bridge Overcrossing*
Design Complete Early 2016
- 21 Voigt Bridge Replacement and Roadway Realignment
Design Complete Mid 2016
- 22 SR-163/Friars Road Interchange*
Design Complete Mid 2016
- 23 SR-76 Valley Center Road Roundabout
Design Complete Mid 2016
- 24 SR-67 Median Channelizers
Design Complete Mid 2016
- 25 Southbound SR-125 to SR-11/SR-905 Connectors
Design Complete Mid 2017
- 26 SR-78/Woodland Prkwy Interchange Improvements*
Design Complete Mid 2018
- 27 SR-11 Segment 2
Design Complete Mid 2018

RELINQUISHMENT

- 28 RAR for State Route 75
Relinquishment Assessment Report Complete Mid 2016
- 29 RAR for State Route 282
Relinquishment Assessment Report Complete Late 2017

TransNet Project with funding from the San Diego Association of Governments (SANDAG)
* Caltrans is a partner in this study/project, although not the lead agency.



Legend Abbreviations
 HOV = High-Occupancy Vehicle
 TCR = Transportation Concept Report
 POE = Port of Entry
 CVEF = Commercial Vehicle Enforcement Facility
 RIR = Route Inventory Report

-See construction Map for projects currently in the construction phase.



Portions of this map contain geographic information copyrighted by the SanGIS and the District 11 GIS branch. All rights reserved. The data provided is "as is" without warranty of any kind.
 Map Date: 2/10/2016