

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: November 05, 2014

File: SHOPP Amendments
14H-235

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-235**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (2, 4, 6, 9 & 11)

2014 SHOPP Amendment 14H-235
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	RW	
02	Siskiyou	5	R7.2	Near Dunsmuir at Dunsmuir, Grade Commercial Vehicle Enforcement Facility. Upgrade facility.	3426	2E800	0200000603	201.131	9	4,700	14/15	PA&ED PS&E RW CONST	385 950 56 4,000	385 950 56 1,300	Update cost per approved PCR .
04	Solano	80	31.4/32.6	Near Vacaville, at Meridian Road Overcrossing No. 23-0147 and Midway Road Overcrossing No. 23-0148. Rehabilitate and replace bridges.	0832G	4G510	0412000483	201.113	10 321	11,500	15/16	PA&ED PS&E RW CONST	1,040 1,460 240 1,820	1,040 1,460 240 1,820	Update cost per approved PCR .
04	Sonoma	1	15.1/15.8	Near Camet, 0.1 mile north of Del Sol Road. Realign roadway.	0748E	0A020	0400000129	201.131	3,000	20,500 21,800	15/16 17/18	PA&ED PS&E RW CONST	4,500 1,800 500 2,200	6,500 1,800 500 3,270	Update cost and schedule per approved PCR .
06	Kings	198	R8.9/R10.6	In and near Lemoore, from 0.5 mile west to 1.2 miles east of 19th Avenue. Construct median barrier.	6622	0N180	0600020552	201.010	9	3,391 3,289	15/16 14/15	PA&ED PS&E RW Const	224 433 13 305	224 433 13 335	Update schedule and cost per approved PCR .
09	Inyo	395	R20.3/R22.2	Near Lone Pine, from Rose Valley Ranch Road to north of the Los Angeles Aqueduct Bridge. Widen shoulders, correct roadside slope, and install rumble strip.	0605	35120	0900020058	201.015	149	1,940	14/15	PA&ED PS&E RW Const	585 745 195 635	585 745 195 700	Update cost per approved PCR .
09	Mono	395	52.3/53.7	Near Lee Vining, from 0.2 0.4 mile north of One Mohe Lake National Forest Visitor Center driveway to 0.6 0.7 mile north of Picnic Grounds Road. Mitigate Rockfall Flatten out slopes to minimize rockfall potential.	0566	33500	0900020002	201.015	3	7,273	14/15	PA&ED PS&E RW Const	1,120 840 90 770	1,120 840 90 1,300	Technical correction to Location / Description. Update cost per approved PCR .

2014 SHOPP Amendment 14H-235
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	RW	
10	Tuolumne	120	40.0/56.5	At Yosemite National Park, from Ferretti Road to the west boundary of the Park. Remove fire damaged trees.	3048	1E320	1015000039	201.130		400 100	14/15	PA&ED PS&E RW Const	8 70 0 90	8 70 0 90	Update cost.
11	San Diego	Var	Var	In San Diego and Imperial counties, on various routes at various locations. Replace and upgrade Traffic Management System (TMS) field elements including communication HUBs, Highway Advisory Radio (HAR) systems, and other aging data collection equipment.	1090	41600	1113000046	201.315		4,266	17/18 15/16	PA&ED PS&E RW Const	169 570 2 792	169 688 2 891	Update schedule and cost per approved PCR .
11	San Diego	Var	Var	In San Diego and Imperial counties, on various routes at various locations. Replace and upgrade Traffic Management System (TMS) field elements including traffic controllers, detection stations, CCTV systems, and other aging data collection equipment.	1089	41550	1113000002	201.315		4,362	16/17 15/16	PA&ED PS&E RW Const	160 573 2 703	160 699 2 923	Update schedule and cost per approved PCR .