

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: May 07, 2015

File: SHOPP Amendments
14H-414

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-414**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 4, 7, 8, 11 & 12)

2014 SHOPP Amendment 14H-414
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Mendocino	162	11.5/11.8	Near Dos Rios, from 1.4 to 1.7 miles east of Rodeo Creek Bridge. Construct soldier pile walls and drainage galleries.	4553	0B530	0114000035	201.131	10	9,515	15/16 16/17	PA&ED PS&E RW Const	1,300 1,300 10 1,430	1,300 1,300 10 1,430	Updated schedule per approved PCR.
02	Trinity	36	26.8/27.1	Near Forest Glen, from 0.5 to 0.1 mile west of Route 3. Curve improvement.	3526	4F860	0213000043	201.010	120 231	1,580 4,727	15/16 17/18	PA&ED PS&E RW Const	374 149 92 264	970 1,150 250 1,750	Updated schedule and cost per approved PCR.
04	San Mateo	82	13.7	Near Burlingame and Hillsborough city limits, at the intersection of Route 82 and Floribunda Avenue. Install left turn signal.	0686	1G020	0400002011	201.010	1,765	2,253	15/16 16/17	PA&ED PS&E RW Const	846 1,300 450 700	846 1,300 450 700	Updated schedule per approved PCR.
07	Los Angeles	1	0.98	In Long Beach, at Alamitos Bay Bridge No. 53-0064. Seismic retrofit.	4165	27540	0700000520	201.113	2,938	14,590	15/16 17/18	PA&ED PS&E RW Const	1,075 1,551 0 2,772	1,075 1,551 0 2,772	Update schedule per approved PCR.
07	Los Angeles	57	R2.0/5.6	In Diamond Bar, from Diamond Bar Boulevard to State Street; also, on Route 210 in Irwindale, Azusa, and Glendora, from Irwindale Avenue to Route 57. Soil stabilization at bridge abutment slopes.	4675	30030	0713000436	201.335	8	1,709	16/17 15/16	PA&ED PS&E RW Const	0 250 5 250	0 250 5 250	Update schedule per approved PCR.
08	Riverside	60	R12.1/22.1	In and near the cities of Riverside, Moreno Valley and Beaumont, from Route 215 to Gilman Springs Road; also west of Jack Rabbit Trail to Route 10 (PM 26.5 to 30.4). Rehabilitate pavement.	0040M	1C091	0814000223	201.121	7	20,600	14/15	PA&ED PS&E RW Const	721 1,030 22 2,059	721 1,030 22 2,409	Update cost per approved PCR.

2014 SHOPP Amendment 14H-414
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
08	Riverside	Var	Var	In Riverside and San Bernardino Counties, on various routes. Replace weather system and highway advisory radios and update software. (G13 Contingency Project)	0012H	1C630	0812000338	201.315	5	0 2,059	16/17 15/16	PA&ED PS&E RW Const	274 432 24 0	550 312 24 480	Update schedule and cost per approved PCR.
08	San Bernardino	10	30.9/33.3	In Redlands, from Route 38/Orange Street to Ford Street. Rehabilitate roadway.	0159J	0K291	0812000098	201.122	7	25,055	16/17	PA&ED PS&E RW Const	0 1,593 229 2,623	0 1,738 45 2,623	Update cost per approved PCR.
08	San Bernardino	10	R36.9/R39.1	Near Redlands, from Live Oak Canyon Road to County Line Road. Rehabilitate roadway.	0163C	0K293	0812000100	201.122	7	17,144	17/18	PA&ED PS&E RW Const	0 1,072 145 1,725	0 1,246 18 1,725	Update cost per approved PCR.
08	San Bernardino	138	R17.1/R19.2	Near Hesperia, from 1.8 miles east of Route 15 to west of Summit Post Office Road. Realign roadway.	0237P	0Q300	0800020191	201.015	425	31,968	14/15	PA&ED PS&E RW Const	1,657 1,340 570 4,800	1,657 1,340 570 6,484	Update cost per approved PCR.
11	San Diego	8	T0.5R0.7	In the city of San Diego, from Nimitz Boulevard to west of Presidio Park Overcrossing. Pavement rehabilitation.	1061	40860	1112000016	201.121	1	6,223	16/17 15/16	PA&ED PS&E RW Const	0 980 3 1,858	0 1,140 3 2,174	Update schedule and cost per approved PCR.
11	San Diego	8	49.0	Near Pine Valley, at Buckman Springs Safety Roadside Rest Area (SRRRA). Rehabilitate SRRRA sewer and water systems.	1085	40910	1112000043	201.235		3,275	16/17	PA&ED PS&E RW Const	409 879 20 799	698 1,251 20 1,034	Update cost per approved PCR.
12	Orange	1	18.2	In Newport Beach, at North Arm Newport Bay Bridge (No. 55-0614). Rebuild failed slope paving and bike trail and construct cut-off wall.	2382	0N910	1215000008	201.131	30	1,183	16/17	PA&ED PS&E RW Const	275 450 0 275	500 700 0 400	Update cost per approved PCR.

2014 SHOPP Amendment 14H-414
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
12	Orange	1	22.1/29.9	In and near Huntington Beach, at the intersections of Brookhurst Street, Magnolia Street, Newland Street, Lake/1st Street, Goldenwest Street and Warner Avenue. Modify traffic signals and add lighting.	2420	0M470	1212000065	201.010	20 89	2,800 3,080	15/16	PA&ED PS&E RW Const	0 1,100 60 900	0 1,520 630 1,000	Update cost per approved PCR.
12	Orange	39	11.7/12.2	In Anaheim, from Ball Road to Orange Avenue. Install new traffic signal, modify existing signal timing, and install median fence.	3202	0N590	1214000065	201.010	10	748	16/17 15/16	PA&ED PS&E RW Const	98 300 0 360	115 351 0 421	Update schedule and cost per approved PCR.
12	Orange	55	0.0/17.9	In Newport Beach, Costa Mesa, Santa Ana, Tustin, Orange and Anaheim, from Finley Avenue to Route 91. Upgrade metal beam guardrail (MBGR) and clean-up clear recovery zone.	3401A	0M500	1212000092	201.015		14,110	16/17 15/16	PA&ED PS&E RW Const	0 3,500 20 3,480	0 3,500 20 3,480	Update schedule per approved PCR.