

State of California  
Business, Transportation and Housing Agency  
Department of Transportation

MASS TRANS FINANCIAL MATTERS  
TCRP Delegated Minor Amendments  
Information Item

Prepared By:  
Ross Chittenden  
Acting Program Manager,  
Governor's Traffic Congestion Relief  
(916) 651-8649

CTC Meeting: August 22, 2002

Reference No: 2.1c.(3)

*Original Signed By:* \_\_\_\_\_

ROBERT L. GARCIA  
Chief Financial Officer  
August 1, 2002

**INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR  
TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS**

On July 12, 2001, the California Transportation Commission (Commission) delegated authority to the California Department of Transportation (Department) and Commission staff the ability to approve minor Traffic Congestion Relief Program (TCRP) amendments, per Commission Resolution G-01-23.

This is the monthly report on the minor amendments approved by Department and Commission staff. Since the July 2002 report, three TCRP projects meeting the requirements of a minor amendment were approved. Project schedule and funding plan changes were approved for these projects. The projects are as follows:

Project #100 - San Joaquin Valley Emergency Clean Air Attainment Program; incentives for the reduction of emissions from heavy-duty diesel engines operating within the eight-county San Joaquin Valley region. The San Joaquin Valley Unified Air Pollution Control District is requesting this amendment of:

- Schedule change impacts delivery of final project by one FY.

Project # 119.1 - Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District; acquire approximately 50 replacement low-emission buses for service in Sacramento and Yolo Counties - Sac RT Bus Acquisition. The Sacramento Regional Transit District is requesting this amendment of:

- Adjust project financial plan to reflect overall project cost decrease.

Project # 151 – Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. The City of Pasadena is requesting this amendment of:

- Schedule change impacts delivery of final project by one FY.