

California Transportation Commission										
May 7, 2013 Meeting - Extension Requests / Staff Recommendations										
Agenda		Extension					Recommendations			
Item #	Ref #	Type	Proj #	PPNO	County	Agency	Extension Request	Caltrans	CTC Staff	Notes
157	2.8a.	Project Allocation	1	01-0302H	HUM	Ferndale	3 months	3 months	Withdrawn	before the meeting
		STIP- Loc Admin	2	01-3070	LAK	Lake County	8 months	8 months	8 months	Old survey data delayed RW cert
			3	02-2529	TEH	Tehama County	12 months	12 months	12 months	Relocation and R/W acquisition issues
			4	07-4308	LA	Los Angeles	12 months	Neutral	Deny	Not unforeseen
			5	10-0020C	TUO	Tuolumne County	8 months	8 months	8 months	Additional environmental & RW activities
			6	10-0209B	MPA	Mariposa County	20 months	Neutral	12 months	Redesign will result in safer project
158	2.8b.(1)	Contract Award	1	05-0932	SCR	SCCRTC	4 months	4 months	4 months	Non-responsive bid, streamline, readvertise
		STIP- Transit								
159	2.8b.(2)	Contract Award	1	07-4087	LA	Rolling Hills Estates	3 months	3 months	3 months	Redesign delayed E-76, adv and award
		STIP- Loc Admin TE								
160	2.8b.(3)	Contract Award	1	07-0309S	LA-10	Caltrans-STIP	9 months	9 months	9 months	Conflict w/HOV project within same limits
		State-Admin On-System								
161	2.8b.(4)	Contract Award	1	11-xxxx	SD	SANDAG	4 months	4 months	4 months	Committee reviewing low bidder protest
		1B- SLPP Transit								
162	2.8b.(5)	Contract Award	1	10-xxxx	SJ	SJRRC	20 months	20 months	20 months	Lengthy negotiations with UP, utilities
		Prop 1A - Commuter	2	11-xxxx	SD	SANDAG	4 months	4 months	4 months	Committee reviewing low bidder protest
163	2.8b.(6)	Contract Award	1	08-0195K	SBd-210	Caltrans-SHOPP	9 months	9 months	9 months	Awarded but not approved. Readvertise
		State-Admin On-System								POST-FACT
164	2.8d.(2)	Proj Dev Expenditures	1	10-3067	CAL	Calaveras COG	20 months	20 months	20 months	Lack of rights of entry delayed
		Local-Admin On-System								completion of environmental
165	2.8d.(3)	Proj Dev Expenditures	1	01-4073P	MEN	Mendocino County	20 months	20 months	20 months	R/W start delayed by SOF approval
		STIP- Loc Admin	2	02-2331	TEH	Tehama County	18 months	18 months	18 months	Missing deeds and relocation issues
			3	02-2430	TEH	Tehama County	4 months	4 months	4 months	Additional environmental activities
			4	11-7421V	SD	SANDAG	12 months	12 months	12 months	Conflicts with adjoining rail projects
166	2.8d.(4)	Proj Dev Expenditures	1	02-2138	TRI	Trinity County	18 months	18 months	18 months	Unsettled estate, could trigger
		STIP- Loc Admin								POST-FACT Eminent Domain