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Remaining LBSRP Projects Eligible to Use LBSRA Funds
 
Sorted by Local Agency Delivery Date as Modified by Availability of Federal HBP Funds 
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5558 Redding Const. 12/30/06 12/30/06 No Delay $885,300 $885,300 $114,700 Bridge No. 06C0108L - CYPRESS AVE WB & SACRAMENTO RIVER 
5559 Redding Const. 12/30/06 12/30/06 No Delay $885,300 $885,300 $114,700 Bridge No. 06C0108R - CYPRESS AVE EB & SACRAMENTO RIVER 
5720 Los Angeles Co. Const. 07/31/07 07/31/07 No Delay $129,978 $129,978 $16,840 Bridge No. 53C0671 - AZUSA CYN RD & BIG DALTON WASH 
5749 Los Angeles Co. Const. 07/31/07 07/31/07 No Delay $2,206,805 $2,206,805 $285,915 Bridge No. 53C1829 - OAK GROVE DR & ARROYO SECO 
5624 Santa Clara Co. Const. 08/08/07 08/08/07 No Delay $670,713 $670,713 $86,898 Bridge No. 37C0121 - SHORELINE BLVD & CENTRAL EXPWY, UP RR 
5627 Santa Clara Co. Const. 08/08/07 08/08/07 No Delay $906,379 $906,379 $117,431 Bridge No. 37C0183 - CENTRAL & LAWRENCE EXPRESSWAY 
5747 Los Angeles Co. Const. 08/21/07 08/21/07 No Delay $162,596 $162,596 $21,066 Bridge No. 53C1577 - OLEANDER AVE & COMPTON CREEK 
5690 Los Angeles Co. Const. 08/21/07 08/21/07 No Delay $377,669 $377,669 $48,931 Bridge No. 53C0031 - ALONDRA BLVD & LOS ANGELES RIVER 
5731 Los Angeles Co. Const. 08/27/07 08/27/07 No Delay $2,026,040 $2,026,040 $262,495 Bridge No. 53C0892L - QUEENS WAY SBND & SHORELN DR & SEASIDE P 
5732 Los Angeles Co. Const. 08/27/07 08/27/07 No Delay $2,026,040 $2,026,040 $262,495 Bridge No. 53C0892R - QUEENS WAY NBND & SHORELN DR & SEASIDE P 
5797 San Diego Const. 08/30/07 08/30/07 No Delay $14,673,296 $14,673,296 $1,901,081 Bridge No. 57C0015 - NORTH HARBOR DR & NAVY ESTUARY 
5703 Los Angeles Co. Const. 09/18/07 09/18/07 No Delay $260,133 $260,133 $33,703 Bridge No. 53C0266 - WILLOW ST & COYOTE CREEK 
5698 Los Angeles Co. Const. 09/18/07 09/18/07 No Delay $1,099,995 $1,099,995 $142,516 Bridge No. 53C0106 - IMPERIAL HIGHWAY & SAN GABRIEL RIV & FRT RD 
5712 Los Angeles Co. Const. 09/20/07 09/20/07 No Delay $108,065 $108,065 $14,001 Bridge No. 53C0495 - IRWINDALE AVE & BIG DALTON WASH 
5609 Alameda Const. 09/30/07 09/30/07 No Delay $479,968 $479,968 $62,185 Bridge No. 33C0230 - BALLENA BLVD & BALLENA BAY 
5593 San Joaquin Co. Const. 09/30/07 09/30/07 No Delay $2,748,853 $29,647,130 $2,748,853 $356,143 3,841,100 Bridge No. 29C0187 - AIRPORT WAY & SAN JOAQUIN RIVER 
5626 Santa Clara Co. Const. 10/01/07 10/01/07 No Delay $796,770 $796,770 $103,230 Bridge No. 37C0173 - ALDERCROFT HTS RD & LOS GATOS CREEK 
5743 Los Angeles Const. 10/01/07 10/01/07 No Delay $3,805,635 $460,356 $59,644 Bridge No. 53C1335 - TAMPA AVE & LOS ANGELES RIVER 
5750 Los Angeles Co. Const. 10/22/07 10/22/07 No Delay $1,863,321 $1,863,321 $241,413 Bridge No. 53C1851 - OAK GROVE DRIVE & FLINT CANYON WASH 
5735 Los Angeles Co. Const. 10/24/07 10/24/07 No Delay $98,047 $98,047 $12,703 Bridge No. 53C0918 - FIRST ST & TOWNE AVENUE 
5736 Los Angeles Co. Const. 10/24/07 10/24/07 No Delay $1,100,126 $1,100,126 $142,533 Bridge No. 53C0930 - 9TH ST & HRBR SCENIC DR/710 FRWY 
5734 Los Angeles Co. Const. 11/30/07 11/30/07 No Delay $144,303 $144,303 $18,696 Bridge No. 53C0916 - FIRST ST & WHITE AVE 
5769 San Luis Obispo Co. R/W 12/01/07 12/01/07 No Delay $104,000 $0 $0 Bridge No. 54C0379 - BARTON RD & UP RR 
5576 Sonoma Co. R/W 12/01/07 12/01/07 No Delay $175,516 $175,516 $22,740 Bridge No. 20C0139 - WOHLER RD & MARK WEST CREEK 
5740 Los Angeles Co. Const. 12/28/07 12/28/07 No Delay $345,267 $345,267 $44,733 Bridge No. 53C0951 - GAREY AVE & UP RR 
5705 Los Angeles Co. Const. 12/28/07 12/28/07 No Delay $474,156 $474,156 $61,432 Bridge No. 53C0329 - GAREY AVE & UP RR, AMTRAK, METROLINK 
5659 Monterey Co. R/W 01/01/08 01/01/08 No Delay $88,530 $88,530 $11,470 Bridge No. 44C0009 - NACIMIENTO LAKE DR & SAN ANTONIO RIVER 
5787 Riverside Co. R/W 01/25/08 01/25/08 No Delay $39,188 $39,188 $5,077 Bridge No. 56C0001L - S/B VAN BUREN BLVD & SANTA ANA RIVER 
5725 Los Angeles Co. Const. 01/28/08 01/28/08 No Delay $407,493 $407,493 $52,795 Bridge No. 53C0864 - MRTN L KING JR AVE & SPTC RR 
5739 Los Angeles Co. Const. 01/28/08 01/28/08 No Delay $3,403,434 $3,403,434 $440,951 Bridge No. 53C0934 - 6TH ST OFF RAMP & GOLDEN AVE & SAN FRANCISCO 
5788 Riverside Co. R/W 01/30/08 01/30/08 No Delay $39,188 $39,188 $5,077 Bridge No. 56C0001R - N/B VAN BUREN BLVD & SANTA ANA RIVER 
5622 Santa Cruz R/W 01/30/08 01/30/08 No Delay $297,467 $297,467 $38,540 Bridge No. 36C0108 - MURRAY AVE & WOODS LAGOON 
5807 BART  * R/W 09/30/07 01/30/08 No Delay $4,683,770 $4,683,770 $606,832 Bridge No. BART - 71 BRIDGES & BART * 
5578 Sonoma Co. R/W 02/01/08 02/01/08 No Delay $35,103 $35,103 $4,548 Bridge No. 20C0155 - WOHLER RD & RUSSIAN RIVER 
5664 Monterey Co. R/W 02/01/08 02/01/08 No Delay $44,265 $44,265 $5,735 Bridge No. 44C0151 - PEACH TREE ROAD & PANCHO RICO CREEK 
5738 Los Angeles Co. Const. 03/11/08 03/11/08 No Delay $501,781 $501,781 $65,011 Bridge No. 53C0933 - 7TH ST ON RAMP & RTD PARKING LOT UC 
5745 Los Angeles R/W 04/03/08 04/30/08 No Delay $8,853,000 $0 $0 Bridge No. 53C0859 - NORTH SPRING ST & LOS ANGELES RIVER 
5708 Los Angeles Co. Const. 03/11/08 03/11/08 No Delay $2,062,780 $2,062,780 $267,255 Bridge No. 53C0445 - SLAUSON AVE & LOS ANGELES RIVER 
5745 Los Angeles Const. 04/04/08 04/04/08 No Delay $4,313,739 $349,690 $45,306 Bridge No. 53C1388 - WINNETKA AVE & LOS ANGELES RIVER 
5779 Orange Co. Const. 04/15/08 04/15/08 No Delay $427,440 $427,440 $55,379 Bridge No. 55C0038 - SANTIAGO CNYN ROAD & SANTIAGO CREEK 
5700 Los Angeles Co. Const. 04/17/08 04/17/08 No Delay $115,668 $115,668 $14,986 Bridge No. 53C0139 - COLLEGE PARK DR & SAN GABRIEL RIVER 
5623 San Jose Const. 04/21/08 04/21/08 No Delay $387,772 $387,772 $50,240 Bridge No. 37C0052L - SOUTHWEST EXPWY & MERIDIAN AVENUE 
5709 Los Angeles Co. Const. 04/22/08 04/22/08 No Delay $211,685 $211,685 $27,426 Bridge No. 53C0458 - UP RR & SANTA FE AVE 
5798 Del Mar R/W 04/30/08 04/30/08 No Delay $53,118 $53,118 $6,882 Bridge No. 57C0207 - N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK 
5801 San Diego Const. 04/30/08 04/30/08 No Delay $5,387,934 $5,387,934 $698,064 Bridge No. 57C0416 - FIRST AVE & MAPLE CANYON 
5577 Sonoma Co. Const. 05/01/08 05/01/08 No Delay $1,580,220 $1,277,472 $165,510 Bridge No. 20C0141 - ANNAPOLIS RD & GUALALA RIV (CLARK XING) 
5737 Los Angeles Co. Const. 05/01/08 05/01/08 No Delay $5,875,158 $5,875,158 $761,189 Bridge No. 53C0931 - 10TH ST OFF RAMP & 710 FWY/10TH ST. OFFRAMP 
5707 Los Angeles Co. Const. 05/05/08 05/05/08 No Delay $555,130 $555,130 $71,923 Bridge No. 53C0377 - FOOTHILL BLVD & LACMTA & BNSF RY 
5719 Los Angeles Co. Const. 05/12/08 05/12/08 No Delay $3,160,228 $3,160,228 $409,441 Bridge No. 53C0599 - ALAMEDA ST & COMPTON CREEK 
5726 Los Angeles Co. Const. 05/13/08 05/13/08 No Delay $3,034,402 $3,034,402 $393,139 Bridge No. 53C0867 - SOTO ST & LOS ANGELES RIVER 
5757 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $219,666 $219,666 $28,460 Bridge No. 53C1909 - AT & SF RR & HUNTINGTON DR UP 
5714 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $765,333 $765,333 $99,157 Bridge No. 53C0575 - ARTESIA BLVD & LOS ANGELES RIVER 
5729 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $1,783,297 $1,783,297 $231,045 Bridge No. 53C0890L - QUEENS WAY-SBND & HARBOR SCENIC DR 
5730 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $1,783,297 $1,783,297 $231,045 Bridge No. 53C0890R - QUEENS WAY-SBND & HARBOR SCENIC DR 
5704 Los Angeles Co. Const. 05/28/08 05/28/08 No Delay $3,711,329 $3,711,329 $480,842 Bridge No. 53C0289 - AZUSA AVE & VALLEY BL/ARENTH AV/SPRR 
5696 Los Angeles Co. Const. 05/29/08 05/29/08 No Delay $386,360 $386,360 $50,057 Bridge No. 53C0085 - FLORENCE AVE & RIO HONDO 
5568 Butte Co. R/W 06/01/08 06/01/08 No Delay $23,155 $23,155 $3,000 Bridge No. 12C0120 - ORD FERRY RD & SACRAMENTO RIVER 
5581 Sonoma Co. R/W 06/01/08 06/01/08 No Delay $438,791 $438,791 $56,850 Bridge No. 20C0262 - BOYES BLVD & SONOMA CREEK 
5741 Los Angeles Const. 06/02/08 06/02/08 No Delay $5,584,993 $5,584,993 $723,595 Bridge No. 53C1010 - N MAIN ST & LOS ANGELES RIVER 
5711 Los Angeles Co. Const. 06/03/08 06/03/08 No Delay $731,102 $731,102 $94,722 Bridge No. 53C0471 - WASHINGTON BLVD & RIO HONDO 
5728 Los Angeles Co. Const. 06/04/08 06/04/08 No Delay $256,660 $256,660 $33,253 Bridge No. 53C0885 - LONG BEACH FWY & ANAHEIM ST 
5563 Tehama Co. R/W 06/10/08 06/10/08 No Delay $69,466 $69,466 $9,000 Bridge No. 08C0009 - BOWMAN ROAD & FORK COTTONWOOD 
5671 San Luis Obispo Co. Const. 06/30/08 06/30/08 No Delay $4,798,853 $531,180 $68,820 10,860,847 Bridge No. 49C0338 - MOONSTONE BEACH & LEFFINGWELL CREEK 
5661 King City Const. 07/01/08 07/01/08 No Delay $303,657 $303,657 $39,342 Bridge No. 44C0059 - FIRST ST & SAN LORENZO CR 
5717 Los Angeles Co. Const. 07/07/08 07/07/08 No Delay $110,327 $110,327 $14,294 Bridge No. 53C0594 - LONG BEACH BLVD & UP RR 
5554 Humboldt Co. R/W 07/30/08 07/30/08 No Delay $17,706 $17,706 $2,294 Bridge No. 04C0007 - BALD HILLS RD & KLAMATH RIVER 
5716 Los Angeles Co. Const. 07/31/08 07/31/08 No Delay $78,650 $78,650 $10,190 Bridge No. 53C0592 - CHERRY AVE & UP RR 
5744 Los Angeles Const. 07/31/08 07/31/08 No Delay $6,268,047 $1,611,246 $208,754 Bridge No. 53C1362 - VANOWEN ST & LOS ANGELES RIVER 
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5758 Los Angeles Co. Const. 08/19/08 08/19/08 No Delay $371,841 $371,841 $48,176 Bridge No. 53C1915 - 4TH ST & ALHAMBRA HIGH SCHOOL POC 
5781 Newport Beach Const. 09/01/08 09/01/08 No Delay $354,120 $354,120 $45,880 Bridge No. 55C0149R - N/B JAMBOREE ROAD & SAN DIEGO CREEK CHANNEL 
5782 Newport Beach Const. 09/01/08 09/01/08 No Delay $354,120 $354,120 $45,880 Bridge No. 55C0151 - BAYSIDE DR & GOLDENROD AVE POC 
5780 Newport Beach Const. 09/01/08 09/01/08 No Delay $575,445 $575,445 $74,555 Bridge No. 55C0149L - S/B JAMBOREE ROAD & SAN DIEGO CREEK CHANNEL 
5556 Humboldt Co. R/W 09/30/08 09/30/08 No Delay $8,853 $8,853 $1,147 Bridge No. 04C0104 - WADDINGTON RD & SALT RIVER 
5688 Santa Barbara Co. R/W 09/30/08 09/30/08 No Delay $16,818 $16,818 $2,179 Bridge No. 51C0173 - SANTA ROSA ROAD & NOJOQUI CREEK 
5555 Humboldt Co. R/W 09/30/08 09/30/08 No Delay $26,559 $26,559 $3,441 Bridge No. 04C0055 - MATTOLE RD(HNYDEW) & MATTOLE RIVER (HONEYDEW) 
5589 Orinda R/W 09/30/08 09/30/08 No Delay $29,747 $29,747 $3,854 Bridge No. 28C0330 - MINER RD & SAN PABLO CREEK 
5699 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $45,099 $45,099 $5,843 Bridge No. 53C0138 - UPRR & SAN JOSE CRK UP(PECK RD) 
5715 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $77,045 $77,045 $9,982 Bridge No. 53C0590 - UNION PACIFIC RR & WILLOW ST UP 
5733 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $91,795 $91,795 $11,893 Bridge No. 53C0897 - S.P.T.C. R R & SANTA ANITA AVE UNDER SP 
5718 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $176,975 $176,975 $22,929 Bridge No. 53C0596 - AT&SF RR & COLORADO BLVD UP 
5713 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $608,472 $608,472 $78,834 Bridge No. 53C0531 - AT & SF RR & ALOSTA AVE UNDER AT & SF 
5691 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $938,063 $938,063 $121,536 Bridge No. 53C0036 - BEVERLY BLVD & BEVERLY BLVD OH (UPRR) 
5695 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,080,452 $1,080,452 $139,984 Bridge No. 53C0084 - SLAUSON AVE & SAN GABRIAL 
5710 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,159,041 $1,159,041 $150,166 Bridge No. 53C0459 - WILMINGTON AV 223 & DOMINGUEZ CHANNEL 
5693 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $1,364,365 $1,364,365 $176,768 Bridge No. 53C0070 - EAST FORK ROAD & N FK SAN GABRIEL RIV 
5722 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $2,005,162 $2,005,162 $259,790 Bridge No. 53C0807 - AVENUE T & SPTCO 
5706 Los Angeles Co. Const. 09/30/08 09/30/08 No Delay $2,178,571 $2,178,571 $282,257 Bridge No. 53C0375 - FOOTHILL BLVD & SAN GABRIEL RIVER 
5789 Riverside Co. Const. 09/30/08 09/30/08 No Delay $55,134,713 $9,959,625 $1,290,375 Bridge No. 56C0017 - RIVER ROAD & SANTA ANA RIVER 
5787 Riverside Co. Const. 09/30/08 09/30/08 No Delay $16,489,598 $16,489,598 $2,136,402 Bridge No. 56C0001L - S/B VAN BUREN BLVD & SANTA ANA RIVER 
5788 Riverside Co. Const. 09/30/08 09/30/08 No Delay $16,489,598 $16,489,598 $2,136,402 Bridge No. 56C0001R - N/B VAN BUREN BLVD & SANTA ANA RIVER 
5663 Monterey Co. Const. 09/30/08 09/30/08 No Delay $2,832,960 $2,832,960 $367,040 Bridge No. 44C0115 - SCHULTE RD & CARMEL RIVER 
5807 BART  * Const. 09/30/08 09/30/08 No Delay $45,727,374 $229,933,106 $45,727,374 $5,924,466 20,634,400 Split BART and no delay. Bridge No. BART - 71 BRIDGES & BART * 
5807 BART  * Const. 09/30/08 10/01/08 1 day $47,225,584 $47,225,584 $6,118,575 Split BART and delay 1 day. Bridge No. BART - 71 BRIDGES & BART * 
5640 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 39C0250 - MCCABE ROAD & CALIFORNIA AQUEDUCT 
5675 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 50C0123 - OLD RIVER RD & OLD RIVER ROAD 
5772 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0451 - MESQUITE ST & CALIFORNIA AQUEDUCT 
5774 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0495 - GOODWIN DR & CALIFORNIA AQUEDUCT 
5775 DWR Const. 10/01/08 10/01/08 No Delay $132,795 $132,795 $17,205 Bridge No. 54C0496 - DUNCAN RD & CALIFORNIA AQUEDUCT 
5641 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 39C0252 - BUTTS ROAD & CALIFORNIA AQUEDUCT 
5771 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 54C0449 - RANCHERO ST & CALIFORNIA AQUEDUCT 
5773 DWR Const. 10/01/08 10/01/08 No Delay $221,325 $221,325 $28,675 Bridge No. 54C0452 - MAPLE AVE & CALIFORNIA AQUEDUCT 
5701 Los Angeles Co. Const. 10/01/08 10/01/08 No Delay $2,208,874 $2,208,874 $286,183 Bridge No. 53C0178 - VALLEY BLVD & SP/UP RR 
5795 Lake Elsinore Const. 10/15/08 10/15/08 No Delay $379,794 $379,794 $49,206 Bridge No. 56C0309 - AUTO CENTER DRIVE & SAN JACINTO RIVER 
5694 Los Angeles Co. Const. 10/21/08 10/21/08 No Delay $133,590 $133,590 $17,308 Bridge No. 53C0082 - WASHINGTON BLVD & SAN GABRIEL RIVER 
5619 SFO R/W 10/30/08 10/30/08 No Delay $77,184 $77,184 $10,000 Bridge No. 35C0133 - DEPARTING FLT TRFC & ARRIVING FLIGHT TRAFFIC 
5567 Mendocino Co. R/W 11/03/08 11/03/08 No Delay $123,957 $123,957 $16,060 Bridge No. 10C0084 - SCHOOL WAY & WEST BRANCH RUSSIAN RIV 
5723 Los Angeles Co. Const. 11/26/08 11/26/08 No Delay $236,523 $236,523 $30,644 Bridge No. 53C0810 - SPTC RR & 25TH ST EAST UNDER SPTC 
5702 Los Angeles Co. Const. 11/28/08 11/28/08 No Delay $182,007 $182,007 $23,581 Bridge No. 53C0261 - AVALON BLVD & DOMINGUEZ CHANNEL 
5680 Santa Barbara Co. Const. 11/30/08 11/30/08 No Delay $640,040 $640,040 $82,924 Bridge No. 51C0014 - JALAMA RD & SALSIPUEDES CREEK 
5671 San Luis Obispo Co. R/W 11/30/08 11/30/08 No Delay $14,165 $0 $0 Bridge No. 49C0338 - MOONSTONE BEACH & LEFFINGWELL CREEK 
5677 Santa Barbara Co. Const. 11/30/08 11/30/08 No Delay $678,856 $678,856 $87,953 Bridge No. 51C0002 - SAN MARCOS RD & MARIA YGNACIA CREEK 
5572 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $87,758 $87,758 $11,370 Bridge No. 20C0005 - GEYSERS RD & BIG SULPHUR CREEK 
5582 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $87,758 $87,758 $11,370 Bridge No. 20C0407 - WEST DRY CREEK RD & PENA CREEK 
5573 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $175,516 $175,516 $22,740 Bridge No. 20C0017 - WATMAUGH ROAD & SONOMA CREEK 
5574 Sonoma Co. R/W 01/01/09 01/01/09 No Delay $440,165 $440,165 $57,028 Bridge No. 20C0018 - BOHEMIAN HWY & RUSSIAN RIVER 
5601 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0178 - PARK BOULEVARD & HILLSIDE 
5602 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0179 - PARK BOULEVARD & HILLSIDE 
5603 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0180 - PARK BOULEVARD & HILLSIDE 
5607 Oakland Const. 01/31/09 01/31/09 No Delay $1,117,523 $1,117,523 $144,787 Bridge No. 33C0215 - LEIMERT BLVD & SAUSAL CREEK 
5600 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0148 - 23RD AVENUE & UP RR,BNSF,AMTRAK,BARTD 
5611 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0238 - CAMPUS DR & LION CREEK TRIBUTARY 
5612 Oakland Const. 01/31/09 01/31/09 No Delay $2,666,960 $2,666,960 $345,533 Bridge No. 33C0253 - COLISEUM WAY & DAMON SLOUGH 
5606 Oakland Const. 01/31/09 01/31/09 No Delay $9,170,350 $9,170,350 $1,188,116 Bridge No. 33C0202 - HEGENBERGER ROAD & BARTD, UPRR, SAN LEANDRO 
5759 San Bernardino R/W 02/28/09 02/28/09 No Delay $725,000 $0 $0 Bridge No. 54C0066 - MT VERNON AVE & BNSF RY,AMTRAK,UP RR,3RD 
5682 Santa Barbara Co. R/W 02/28/09 02/28/09 No Delay $10,624 $0 $0 Bridge No. 51C0017 - JALAMA RD & JAMALA CREEK 
5588 Pittsburg Const. 03/30/09 03/30/09 No Delay $443,036 $443,036 $57,400 Bridge No. 28C0165 - NORTH PARKSIDE DR & WILLOW PASS ROAD 
5648 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0156 - W JAYNE AVE & CALIFORNIA AQUEDUCT 
5649 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0159 - W MT WHITNEY AVE & CALIFORNIA AQUEDUCT 
5650 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0173 - W MANNING AVE & CALIFORNIA AQUEDUCT 
5651 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0245 - W PANOCHE ROAD & CALIFORNIA AQUEDUCT 
5656 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 42C0425 - W GALE AVE & CALIFORNIA AQUEDUCT 
5666 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0071 - AVENAL CUTOFF & CALIFORNIA AQUEDUCT 
5667 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0123 - PLYMOUTH AVE & CALIFORNIA AQUEDUCT 
5668 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0124 - 30TH AVE & CALIFORNIA AQUEDUCT 
5669 DWR Const. 04/01/09 04/01/09 No Delay $141,648 $141,648 $18,352 Bridge No. 45C0125 - QUAIL AVE. & CALIFORNIA AQUEDUCT 
5642 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 39C0314 - MERVEL AVE & CALIFORNIA AQUEDUCT 
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5645 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0140 - W SHIELDS AVE & CALIFORNIA AQUEDUCT 
5646 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0141 - N RUSSELL AVE & CALIFORNIA AQUEDUCT 
5647 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0143 - W NEES AVE & CALIFORNIA AQUEDUCT 
5654 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0370 - W CLARKSON AVE & CALIFORNIA AQUEDUCT 
5655 DWR Const. 04/01/09 04/01/09 No Delay $177,060 $177,060 $22,940 Bridge No. 42C0371 - S EL DORADO AVE & CALIFORNIA AQUEDUCT 
5591 Concord Const. 04/01/09 04/01/09 No Delay $3,912,671 $3,912,671 $506,928 Bridge No. 28C0442 - MARSH DRIVE & WALNUT CREEK 
5598 Fremont Const. 04/01/09 04/01/09 No Delay $9,632,064 $9,632,064 $1,247,936 Bridge No. 33C0128 - NILES BLVD & BARTD, UP RR, & BNSF RY 
5665 Monterey Co. Const. 04/15/09 04/15/09 No Delay $2,611,635 $2,611,635 $338,365 Bridge No. 44C0158 - LONOAK ROAD & LEWIS CREEK 
5571 Placer Co. R/W 04/30/09 04/30/09 No Delay $40,000 $0 $0 Bridge No. 19C0060 - AUBURN-FORESTHILL RD & N FK 
5791 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0084 - JACKSON STREET & WHITEWATER RIVER 
5792 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0283 - S/B INDIO BLVD. & UP RR & AMTRAK 
5793 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0291 - JACKSON STREET & INDIO BOULEVARD 
5794 Indio R/W 04/30/09 04/30/09 No Delay $17,706 $17,706 $2,294 Bridge No. 56C0292 - N/B INDIO BLVD. & WHITEWATER RIVER 
5563 Tehama Co. Const. 04/30/09 04/30/09 No Delay $6,197,100 $6,197,100 $802,900 Bridge No. 08C0009 - BOWMAN ROAD & FORK COTTONWOOD 
5637 Modesto Const. 04/30/09 04/30/09 No Delay $12,281,766 $12,281,766 $1,591,233 Bridge No. 38C0050 - CARPENTER ROAD & TUOLUMNE RIVER 
5576 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $483,473 $483,473 $62,639 Bridge No. 20C0139 - WOHLER RD & MARK WEST CREEK 
5578 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $3,589,942 $3,589,942 $465,115 Bridge No. 20C0155 - WOHLER RD & RUSSIAN RIVER 
5572 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $4,415,046 $4,415,046 $572,016 Bridge No. 20C0005 - GEYSERS RD & BIG SULPHUR CREEK 
5581 Sonoma Co. Const. 05/01/09 05/01/09 No Delay $4,487,429 $4,487,429 $581,394 Bridge No. 20C0262 - BOYES BLVD & SONOMA CREEK 
5622 Santa Cruz Const. 05/01/09 05/01/09 No Delay $8,225,325 $135,124,171 $8,225,325 $1,065,678 $17,404,443 31,019,097 Bridge No. 36C0108 - MURRAY AVE & WOODS LAGOON 
5638 Stanislaus Co. Const. 05/30/09 10/01/09 4 months $345,267 $345,267 $44,733 Bridge No. 38C0202 - PETE MILLER ROAD & DELTA-MENDOTA CANAL 
5658 San Benito Co. Const. 05/30/09 10/01/09 4 months $1,505,010 $1,505,010 $194,990 Bridge No. 43C0043 - LONE TREE RD & ARROYO DOS PICACHOS 
5579 Sonoma Co. R/W 06/01/09 10/01/09 3 months $87,758 $87,758 $11,370 Bridge No. 20C0242 - CHALK HILL RD & MAACAMA CREEK 
5580 Sonoma Co. R/W 06/01/09 10/01/09 3 months $87,758 $87,758 $11,370 Bridge No. 20C0248 - LAMBERT BRIDGE RD & DRY CREEK 
5631 San Jose Const. 06/01/09 10/01/09 3 months $271,456 $271,456 $35,170 Bridge No. 37C0732 - E WILLIAM ST & COYOTE CREEK 
5630 San Jose Const. 06/01/09 10/01/09 3 months $514,585 $514,585 $66,670 Bridge No. 37C0701 - E. JULIAN STREET & COYOTE CREEK 
5742 Los Angeles Const. 06/01/09 10/01/09 3 months $2,239,809 $2,239,809 $290,191 Bridge No. 53C1184 - 4TH STREET & GRAND AVE 
5570 Nevada Co. R/W 06/30/09 10/01/09 3 months $88,530 $48,703 $6,310 Bridge No. 17C0046 - HIRSCHDALE RD & UP RR, BNSF RY, & AMTRAK 
5569 Nevada Co. R/W 06/30/09 10/01/09 3 months $88,530 $54,029 $7,000 Bridge No. 17C0045 - HIRSCHDALE RD & TRUCKEE RIVER 
5678 Santa Barbara Co. R/W 06/30/09 10/01/09 3 months $230,178 $230,178 $29,822 Bridge No. 51C0006 - FLORADALE AVE & SANTA YNEZ RIVER 
5688 Santa Barbara Co. Const. 06/30/09 10/01/09 3 months $591,252 $591,252 $76,603 Bridge No. 51C0173 - SANTA ROSA ROAD & NOJOQUI CREEK 
5554 Humboldt Co. Const. 06/30/09 10/01/09 3 months $11,464,635 $11,464,635 $1,485,365 Bridge No. 04C0007 - BALD HILLS RD & KLAMATH RIVER 
5752 Los Angeles R/W 07/30/09 10/01/09 2 months $46,035,561 $46,035,561 $5,964,395 Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER 
5777 Colton Const. 08/30/09 10/01/09 1 month $110,308 $110,308 $14,292 Bridge No. 54C0599 - RANCHO AVE & COLTON HIGH SCHOOL POC 
5761 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0078 - LA CADENA DRIVE & BNSF RY,AMTRAK,METROLINK 
5762 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0079 - LA CADENA DRIVE & W. WILSON EL. POC 
5768 Colton Const. 08/30/09 10/01/09 1 month $115,089 $115,089 $14,911 Bridge No. 54C0375 - WEST C ST & UP RR 
5766 Colton Const. 08/30/09 10/01/09 1 month $149,616 $149,616 $19,384 Bridge No. 54C0101 - MT VERNON AVE & UP RR & AMTRAK 
5770 Colton Const. 08/30/09 10/01/09 1 month $172,634 $172,634 $22,367 Bridge No. 54C0384 - C STREET & UP RR SPUR 
5765 Colton Const. 08/30/09 10/01/09 1 month $550,209 $550,209 $71,285 Bridge No. 54C0100 - MT VERNON AVE & SANTA ANA RIVER 
5760 Colton Const. 08/30/09 10/01/09 1 month $1,035,801 $1,035,801 $134,199 Bridge No. 54C0077 - LA CADENA DR & SANTA ANA RIVER 
5755 Los Angeles R/W 09/02/09 10/01/09 1 month $2,500,972 $0 $0 Bridge No. 53C1883 - GLENDALE BLVD & LOS ANGELES RIVER 
5753 Los Angeles R/W 09/02/09 10/01/09 1 month $1,018,095 $0 $0 Bridge No. 53C1881 - HYPERION AVE & GLENDALE BLVD 
5806 BART  * Const. 09/30/09 10/01/09 1 day $103,540,265 $103,540,265 $13,414,739 Bridge No. BART - 156 BRIDGES & BART * 
5614 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,419,181 $1,419,181 $183,870 Bridge No. 34C0052 - JERROLD AVE & CALTRAIN & UP RR 
5616 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0087 - TILTON AVE & CALTRAIN & UP RR 
5617 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0090 - SANTA INEZ AVE & CALTRAIN & UP RR 
5618 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0091 - EAST POPLAR AVE & CALTRAIN & UP RR 
5620 Peninsula JPB Const. 09/30/09 10/01/09 1 day $1,455,427 $1,455,427 $188,566 Bridge No. 35C0161 - SPTCO & MONTE DIABLO AVE 
5613 Peninsula JPB Const. 09/30/09 10/01/09 1 day $2,635,624 $2,635,624 $341,473 Bridge No. 34C0051 - QUINT ST & CALTRAIN & UP RR 
5586 Larkspur Const. 09/30/09 10/01/09 1 day $2,719,909 $2,719,909 $352,393 Bridge No. 27C0150 - ALEXANDER AVE & ABANDONED NWP RR ROW 
5587 Antioch Const. 09/30/09 10/01/09 1 day $7,082,400 $192,652,319 $7,082,400 $917,600 $24,494,588 $24,494,588 Bridge No. 28C0054 - WILBUR AVE & BNSF RY & AMTRAK, UP RR 
5746 Los Angeles Co. Const. 09/30/09 10/01/10 1 year $8,105,859 $8,105,859 $1,050,200 Bridge No. 53C1403 - THE OLD RD & CASTAIC CREEK 
5571 Placer Co. Const. 09/30/09 10/01/10 1 year $35,412,000 $35,412,000 $4,588,000 Bridge No. 19C0060 - AUBURN-FRSTHILL RD & N FK AMERICAN RIVER 
5769 Grand Terrace Const. 10/01/09 10/01/10 1 year $402,812 $402,812 $52,189 Bridge No. 54C0379 - BARTON RD & UP RR 
5594 Alameda Co. Const. 10/01/09 10/01/10 1 year $1,078,295 $1,078,295 $139,705 Bridge No. 33C0026 - HIGH ST & OAKLAND ESTUARY 
5785 Orange Co. Const. 11/01/09 10/01/10 11 months $310,740 $310,740 $40,260 Bridge No. 55C0657 - MACARTHUR & RTE 55 ARRIVALS RAMP 
5784 Orange Co. Const. 11/01/09 10/01/10 11 months $845,442 $845,442 $109,536 Bridge No. 55C0656 - RTE 55 DEPARTURES & RTE 55 ARRIVALS RAMP 
5786 Orange Co. Const. 11/01/09 10/01/10 11 months $1,443,039 $1,443,039 $186,961 Bridge No. 55C0658 - DEPARTURES TRAFFIC & ARRIVALS TRAFFIC 
5681 Santa Barbara Co. Const. 11/30/09 10/01/10 10 months $741,614 $741,614 $96,084 Bridge No. 51C0016 - JALAMA RD & RAMAJAL CREEK 
5682 Santa Barbara Co. Const. 11/30/09 10/01/10 10 months $989,020 $989,020 $128,138 Bridge No. 51C0017 - JALAMA RD & JALAMA CREEK 
5564 Tehama Co. R/W 12/30/09 10/01/10 10 months $84,902 $84,902 $11,000 Bridge No. 08C0043 - JELLYS FERRY RD & SACRAMENTO RIVER 
5562 Tehama Co. R/W 12/30/09 10/01/10 10 months $92,621 $92,621 $12,000 Bridge No. 08C0008 - EVERGREEN RD & COTTONWOOD CREEK 
5697 Los Angeles Const. 01/01/10 10/01/10 9 months $6,551,220 $6,551,220 $848,780 Bridge No. 53C0096 - FLETCHER DR & LOS ANGELES RIVER 
5751 Los Angeles Const. 01/04/10 10/01/10 9 months $4,499,596 $1,770,600 $229,400 Bridge No. 53C1875 - AVENUE 26 & ARROYO SECO CHANNEL 
5792 Indio Const. 01/30/10 10/01/10 8 months $733,556 $733,556 $95,040 Bridge No. 56C0283 - S/B INDIO BLVD. & UP RR & AMTRAK 
5794 Indio Const. 01/30/10 10/01/10 8 months $910,091 $910,091 $117,912 Bridge No. 56C0292 - N/B INDIO BLVD. & WHITEWATER RIVER 
5791 Indio Const. 01/30/10 10/01/10 8 months $1,140,578 $1,140,578 $147,774 Bridge No. 56C0084 - JACKSON STREET & WHITEWATER RIVER 
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5793 Indio Const. 01/30/10 10/01/10 8 months $1,499,229 $1,499,229 $194,241 Bridge No. 56C0291 - JACKSON STREET & INDIO BOULEVARD 
5759 San Bernardino Const. 01/30/10 10/01/10 8 months $32,778,200 $26,649,074 $3,452,670 Bridge No. 54C0066 - MT VERNON AVE & BNSF RY,AMTRAK,UP RR,3RD 
5689 Santa Barbara R/W 02/28/10 10/01/10 7 months $88,530 $88,530 $11,470 Bridge No. 51C0250 - CHAPALA ST & MISSION CREEK 
5800 Santee Const. 02/28/10 10/01/10 7 months $159,354 $159,354 $20,646 Bridge No. 57C0398 - CARLTON OAKS DR & SYCAMORE CREEK 
5659 Monterey Co. Const. 03/10/10 10/01/10 7 months $5,311,800 $5,311,800 $688,200 Bridge No. 44C0009 - NACIMIENTO LAKE DR & SAN ANTONIO RIVER 
5567 Mendocino Co. Const. 03/15/10 10/01/10 7 months $2,921,490 $2,921,490 $378,510 Bridge No. 10C0084 - SCHOOL WAY & WEST BRANCH RUSSIAN RIV 
5664 Monterey Co. Const. 03/30/10 10/01/10 6 months $1,062,360 $1,062,360 $137,640 Bridge No. 44C0151 - PEACH TREE ROAD & PANCHO RICO CREEK 
5798 Del Mar Const. 03/30/10 10/01/10 6 months $26,392,561 $26,392,561 $3,419,436 Bridge No. 57C0207 - N TORREY PINES RD & MTDB, BNSF RY, & AMTRAK 
5755 Los Angeles Const. 04/01/10 10/01/10 6 months $6,141,326 $885,300 $114,700 Bridge No. 53C1883 - GLENDALE BLVD & LOS ANGELES RIVER 
5754 Los Angeles Const. 04/01/10 10/01/10 6 months $2,239,809 $2,239,809 $290,191 Bridge No. 53C1882 - HYPERION AVE & RIVERSIDE DRIVE 
5753 Los Angeles Const. 04/01/10 10/01/10 6 months $9,590,626 $3,227,532 $418,161 Bridge No. 53C1881 - HYPERION AVE & GLENDALE BL SB, LA RIV 
5756 Los Angeles Const. 04/30/10 10/01/10 5 months $6,274,564 $885,300 $114,700 Bridge No. 53C1884 - GLENDALE BLVD & LOS ANGELES RIVER 
5564 Tehama Co. Const. 04/30/10 10/01/10 5 months $7,525,050 $7,525,050 $974,950 Bridge No. 08C0043 - JELLYS FERRY RD & SACRAMENTO RIVER 
5583 Yolo Co. Const. 05/01/10 10/01/10 5 months $1,783,880 $1,783,880 $231,121 Bridge No. 22C0074 - CO RD 57 & CACHE CREEK 
5573 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,342,671 $4,342,671 $562,639 Bridge No. 20C0017 - WATMAUGH ROAD & SONOMA CREEK 
5580 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,415,046 $4,415,046 $572,016 Bridge No. 20C0248 - LAMBERT BRIDGE RD & DRY CREEK 
5582 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,415,046 $4,415,046 $572,016 Bridge No. 20C0407 - WEST DRY CREEK RD & PENA CREEK 
5579 Sonoma Co. Const. 05/01/10 10/01/10 5 months $4,435,801 $184,718,728 $4,435,801 $574,705 $20,580,989 $20,580,989 Bridge No. 20C0242 - CHALK HILL RD & MAACAMA CREEK 
5692 Los Angeles Const. 05/01/10 10/01/11 17 months $8,853,000 $6,551,220 $848,780 Bridge No. 53C0045 - BEVERLY-FIRST ST & BEVERLY/GLENDALE SEP 
5574 Sonoma Co. Const. 05/01/10 10/01/11 17 months $23,096,944 $23,096,944 $2,992,454 Bridge No. 20C0018 - BOHEMIAN HWY & RUSSIAN RIVER 
5636 Stanislaus Co. Const. 05/30/10 10/01/11 16 m $1,093,349 $1,093,349 $141,655 Bridge No. 38C0048 - GEER ROAD & TUOLUMNE RIVER 
5560 Lassen Co. R/W 06/30/10 10/01/11 15 months $53,118 $53,118 $6,882 Bridge No. 07C0070 - ROAD306/CAPPEZOLLI & WHITEHEAD SLOUGH 
5557 Humboldt Co. Const. 06/30/10 10/01/11 15 months $885,300 $885,300 $114,700 Bridge No. 04C0207 - WILLIAMS CREEK RD & WILLIAMS CREEK 
5570 Nevada Co. Const. 06/30/10 10/01/11 15 months $3,895,320 $2,142,935 $277,640 Bridge No. 17C0046 - HIRSCHDALE RD & UP RR, BNSF RY, & AMTRAK 
5569 Nevada Co. Const. 06/30/10 10/01/11 15 months $3,895,320 $2,377,266 $308,000 Bridge No. 17C0045 - HIRSCHDALE RD & TRUCKEE RIVER 
5672 Bakersfield Const. 07/01/10 10/01/11 15 months $2,301,780 $2,301,780 $298,220 Bridge No. 50C0021L - MANOR ST SB & KERN RIVER 
5673 Bakersfield Const. 07/01/10 10/01/11 15 months $2,301,780 $2,301,780 $298,220 Bridge No. 50C0021R - MANOR ST NB & KERN RIVER 
5684 Santa Barbara Co. R/W 07/30/10 10/01/11 14 months $44,265 $44,265 $5,735 Bridge No. 51C0039 - RINCON HILL RD & RINCON CREEK 
5678 Santa Barbara Co. Const. 07/30/10 10/01/11 14 months $9,598,427 $9,598,427 $1,243,578 Bridge No. 51C0006 - FLORADALE AVE & SANTA YNEZ RIVER 
5575 Healdsburg R/W 08/30/10 10/01/11 13 months $44,265 $44,265 $5,735 Bridge No. 20C0065 - HEALDSBURG AVE & RUSSIAN RIVER 
5796 Oceanside Const. 08/30/10 10/01/11 13 months $5,735,268 $5,735,268 $743,065 Bridge No. 57C0010 - DOUGLAS DR & SAN LUIS REY RIVER 
5590 Orinda Const. 09/30/10 10/01/11 1 year $161,003 $92,073 $11,929 Bridge No. 28C0331 - BEAR CREEK RD & SAN PABLO CREEK 
5584 Vallejo Const. 09/30/10 10/01/11 1 year $9,561,240 $95,608 $12,387 Bridge No. 23C0152 - SACRAMENTO ST & US NAVY RR 
5767 Loma Linda Const. 09/30/10 10/01/11 1 year $203,619 $203,619 $26,381 Bridge No. 54C0130 - ANDERSON ST & UP RR & AMTRAK 
5608 Union City Const. 09/30/10 10/01/11 1 year $578,100 $578,100 $74,899 Bridge No. 33C0223 - WHIPPLE ROAD & BARTD 
5595 Alameda Co. Const. 09/30/10 10/01/11 1 year $694,075 $694,075 $89,925 Bridge No. 33C0027 - PARK ST & OAKLAND ESTUARY 
5599 Alameda Co. Const. 09/30/10 10/01/11 1 year $816,468 $816,468 $105,782 Bridge No. 33C0147 - FRUITVALE AVE & OAKLAND ESTUARY 
5589 Orinda Const. 09/30/10 10/01/11 1 year $1,088,996 $1,088,996 $141,091 Bridge No. 28C0330 - MINER RD & SAN PABLO CREEK 
5604 Oakland Const. 09/30/10 10/01/11 1 year $3,735,966 $3,735,966 $484,034 Bridge No. 33C0181 - E 14TH STREET & E 12TH STREET 
5632 Stanislaus Co. Const. 09/30/10 10/01/11 1 year $4,143,204 $4,143,204 $536,796 Bridge No. 38C0003 - SANTA FE AVENUE & TUOLUMNE RIVER 
5596 Oakland Const. 09/30/10 10/01/11 1 year $7,346,222 $7,346,222 $951,781 Bridge No. 33C0030 - EMBARCADERO ST & LAKE MERRITT CANAL 
5605 Oakland Const. 09/30/10 10/01/11 1 year $9,410,739 $9,410,739 $1,219,261 Bridge No. 33C0182 - E 12TH STREET & E 14TH STREET 
5619 SFO Const. 09/30/10 10/01/11 1 year $21,004,341 $21,004,341 $2,721,335 Bridge No. 35C0133 - DEPARTING FLT TRFC & ARRIVING FLIGHT TRAFFIC 
5566 Mendocino Co. R/W 10/03/10 10/01/11 1 year $88,530 $88,530 $11,470 Bridge No. 10C0048 - MOORE STREET & WEST BRANCH RUSSIAN RIV 
5565 Mendocino Co. R/W 10/03/10 10/01/11 1 year $132,756 $132,756 $17,200 Bridge No. 10C0034 - EUREKA HILL ROAD & GARCIA RIVER 
5803 Imperial Co. R/W 10/30/10 10/01/11 11 months $221,325 $221,325 $28,675 Bridge No. 58C0014 - FORRESTER ROAD & WESTSIDE MAIN CANAL 
5683 Santa Barbara Co. Const. 10/30/10 10/01/11 11 months $1,004,055 $1,004,055 $130,086 Bridge No. 51C0018 - UP RR & AMTRAK & HOLLISTER AVENUE 
5676 Santa Barbara Co. Const. 10/30/10 10/01/11 11 months $1,670,199 $1,670,199 $216,392 Bridge No. 51C0001 - CATHEDRAL OAKS RD & SAN ANTONIO CREEK 
5783 Orange Co. Const. 11/01/10 10/01/11 11 months $3,619,109 $3,619,109 $468,894 Bridge No. 55C0655 - JWA-MACARTHUR & JOHN WAYNE AIRPORT 
5635 San Joaquin Co. Const. 01/30/11 10/01/11 8 months $1,841,424 $1,841,424 $238,576 Bridge No. 38C0032 - MCHENRY AVENUE & STANISLAUS RIVER 
5568 Butte Co. Const. 03/01/11 10/01/11 7 months $11,593,031 $11,593,031 $1,502,000 Bridge No. 12C0120 - ORD FERRY RD & SACRAMENTO RIVER 
5689 Santa Barbara Const. 03/30/11 10/01/11 6 months $1,062,360 $1,062,360 $137,640 Bridge No. 51C0250 - CHAPALA ST & MISSION CREEK 
5625 Santa Clara Co. Const. 03/30/11 10/01/11 6 months $6,104,144 $6,104,144 $790,857 Bridge No. 37C0159 - ALAMITOS RD & ALAMITOS CREEK 
5752 Los Angeles Const. 04/04/11 10/01/11 6 months $43,120,000 $190,999,044 $43,120,000 $5,586,653 $22,788,707 $22,788,707 Split for Bond match and delay 6 months Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER 
5752 Los Angeles Const. 04/04/11 10/01/12 18 months $110,033,427 $110,033,427 $14,255,997 Split no Bond match and delay 18 months Bridge No. 53C1880 - SIXTH ST & LOS ANGELES RIVER 
5657 San Benito Co. Const. 04/30/11 10/01/12 17 months $57,371 $57,371 $7,433 Bridge No. 43C0027 - PANOCHE ROAD & TRES PINOS CREEK 
5562 Tehama Co. Const. 04/30/11 10/01/12 17 months $5,311,800 $5,311,800 $688,200 Bridge No. 08C0008 - EVERGREEN RD & COTTONWOOD CREEK 
5634 Stanislaus Co. Const. 04/30/11 10/01/12 17 months $5,754,450 $5,754,450 $745,550 Bridge No. 38C0010 - CROWS LANDING & SAN JOAQUIN RIVER 
5561 Lassen Co. R/W 06/01/11 10/01/12 15 months $53,118 $53,118 $6,882 Bridge No. 07C0088 - CR 417 & MUDDY SLOUGH NO 1 
5556 Humboldt Co. Const. 06/30/11 10/01/12 14 months $885,300 $885,300 $114,700 Bridge No. 04C0104 - WADDINGTON RD & SALT RIVER 
5555 Humboldt Co. Const. 06/30/11 10/01/12 14 months $5,311,800 $5,311,800 $688,200 Bridge No. 04C0055 - MATTOLE RD(HNYDEW) & MATTOLE RIVER (HONEYDEW) 
5799 Oceanside Const. 08/30/11 10/01/12 13 months $7,185,487 $7,185,487 $930,956 Bridge No. 57C0322 - HILL ST & SAN LUIS REY RIVER 
5621 Santa Cruz Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 36C0103 - SOQUEL DR & CABRILLO COLLEGE POC 
5652 Fresno Co. Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 42C0280 - W ALTHEA AVE & DELTA-MENDOTA CANAL 
5653 Fresno Co. Const. 09/30/11 10/01/12 1 year $88,530 $88,530 $11,470 Bridge No. 42C0281 - W SIERRA AVE & DELTA-MENDOTA CANAL 
5610 Alameda Co. Const. 09/30/11 10/01/12 1 year $116,860 $116,860 $15,140 Bridge No. 33C0237 - ELGIN ST & ASHLAND AVE 
5776 Barstow Const. 09/30/11 10/01/12 1 year $149,616 $149,616 $19,384 Bridge No. 54C0583 - YUCCA ST & BNSF RY, AMTRAK, & UP RR 
5585 Fairfax Const. 09/30/11 10/01/12 1 year $172,630 $172,630 $22,366 Bridge No. 27C0144 - CREEK ROAD & SAN ANSELMO CREEK 
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EXHIBIT A
 
Remaining LBSRP Projects Eligible to Use LBSRA Funds
 
Sorted by Local Agency Delivery Date as Modified by Availability of Federal HBP Funds 

Total Seismic
Delivery Delivery Adj Sum Total Match Prop Match Prop

Proj. FFY Requested Requested Required
Agency Name Phase per Local per HBP Fund HBP Funds 1B Bond per 1B Bond per Description

ID Delay Federal HBP Federal HBP Local Match
Agency Availability per FFY FFY State FY

Funds Funds 

5644 Fresno Co. Const. 09/30/11 10/01/12 1 year $354,120 $354,120 $45,880 Bridge No. 42C0098 - S CALAVERAS AVE & LOS GATOS CREEK 
5679 Solvang Const. 09/30/11 10/01/12 1 year $360,457 $360,457 $46,701 Bridge No. 51C0008 - ALISAL RD & SANTA YNEZ RIVER 
5748 Los Angeles Co. Const. 09/30/11 10/01/12 1 year $482,577 $482,577 $62,523 Bridge No. 53C1710 - FRUITLAND AVE & CONVEYOR CROSSING FRUITLAND AVE UNDER CONV 
5684 Santa Barbara Co. Const. 09/30/11 10/01/12 1 year $617,055 $617,055 $79,946 Bridge No. 51C0039 - RINCON HILL RD & RINCON CREEK 
5764 Barstow Const. 09/30/11 10/01/12 1 year $632,990 $632,990 $82,011 Bridge No. 54C0089 - N 1ST AVENUE & MOJAVE RIVER 
5592 Tracy Const. 09/30/11 10/01/12 1 year $973,830 $973,830 $126,170 Bridge No. 29C0126 - ELEVENTH ST & UP RR 
5560 Lassen Co. Const. 09/30/11 10/01/12 1 year $1,062,360 $1,062,360 $137,640 Bridge No. 07C0070 - ROAD306/CAPPEZOLLI & WHITEHEAD SLOUGH 
5778 Newport Beach Const. 09/30/11 10/01/12 1 year $1,128,754 $1,128,754 $146,242 Bridge No. 55C0015 - PARK AVENUE & GRAND CANAL 
5724 Los Angeles Co. Const. 09/30/11 10/01/12 1 year $15,936,285 $1,770,600 $229,400 Bridge No. 53C0859 - NORTH SPRING ST & LOS ANGELES RIVER 
5763 Barstow Const. 09/30/11 10/01/12 1 year $2,301,780 $2,301,780 $298,220 Bridge No. 54C0088 - N 1ST AVENUE & BNSF RY, UP RR, AMTRAK 
5597 Union City Const. 09/30/11 10/01/12 1 year $4,832,850 $4,832,850 $626,147 Bridge No. 33C0111 - DECOTO RD & ALAMEDA CREEK 
5639 Stanislaus Co. Const. 09/30/11 10/01/12 1 year $5,179,005 $5,179,005 $670,995 Bridge No. 39C0001 - RIVER ROAD & SAN JOAQUIN RIVER 
5633 Stanislaus Co. Const. 09/30/11 10/01/12 1 year $6,329,895 $6,329,895 $820,105 Bridge No. 38C0004 - HICKMAN ROAD & TUOLUMNE RIVER 
5566 Mendocino Co. Const. 10/01/11 10/01/12 1 year $1,416,480 $1,416,480 $183,520 Bridge No. 10C0048 - MOORE STREET & WEST BRANCH RUSSIAN RIV 
5565 Mendocino Co. Const. 10/01/11 10/01/12 1 year $2,478,840 $2,478,840 $321,160 Bridge No. 10C0034 - EUREKA HILL ROAD & GARCIA RIVER 
5804 Imperial Co. Const. 10/30/11 10/01/12 1 year $1,042,879 $1,042,879 $135,116 Bridge No. 58C0092 - ARAZ ROAD & ALL AMERICAN CANAL 
5805 Imperial Co. Const. 10/30/11 10/01/12 1 year $1,179,217 $181,606,820 $1,179,217 $152,780 $21,693,774 $21,693,774 Bridge No. 58C0094 - WINTERHAVEN DRIVE & CALIFORNIA WASTEWAY 
5803 Imperial Co. Const. 10/30/11 10/01/13 23 months $5,600,229 $5,600,229 $725,569 Bridge No. 58C0014 - FORRESTER ROAD & WESTSIDE MAIN CANAL 
5575 Healdsburg Const. 01/30/12 10/01/13 21 months $1,885,689 $1,885,689 $244,311 Bridge No. 20C0065 - HEALDSBURG AVE & RUSSIAN RIVER 
5670 Tulare Co. Const. 03/01/12 10/01/13 19 months $4,028,115 $4,028,115 $521,885 Bridge No. 46C0027 - AVENUE 416 & KINGS RIVER 
5643 Merced Co. Const. 08/01/12 10/01/13 14 months $877,332 $877,332 $113,668 Bridge No. 39C0339 - CANAL SCHOOL ROAD & NEWMAN WASTEWAY 
5561 Lassen Co. Const. 09/30/12 10/01/13 1 year $1,752,894 $1,752,894 $227,106 Bridge No. 07C0088 - CR 417 & MUDDY SLOUGH NO 1 
5615 San Francisco Const. 09/30/12 10/01/13 1 year $156,271,065 $138,931,125 $18,000,000 Bridge No. 34U0003 - SAN FRANCISCO & APPROACH STRUCTURES 
5802 San Diego Const. 12/01/12 10/01/13 10 months $1,100,250 $1,100,250 $142,549 Bridge No. 57C0418 - GEORGIA ST & UNIVERSITY AVE 
5790 Riverside Co. R/W 05/01/13 10/01/13 5 months $442,650 $442,650 $57,350 Bridge No. 56C0071 - MSSN BL/BUENA VST & SANTA ANA RIVER 
5662 Monterey Co. Const. 09/30/13 10/01/13 1 day $978,260 $172,936,484 $978,260 $126,744 $20,159,182 $20,159,182 Bridge No. 44C0099 - BORONDA RD & CARMEL RIVER 
5790 Riverside Co. Const. 01/15/15 01/15/15 No Delay $28,329,600 $28,329,600 $28,329,600 $3,670,400 $3,670,400 $3,670,400 Bridge No. 56C0071 - MSSN BL/BUENA VST & SANTA ANA RIVER 

TOTAL $1,345,947,403 $1,345,947,403 $1,198,416,668 $155,267,584 $155,267,584 $155,267,584

 Bridges Removed from the April 2007 Local Bridge Seismic Retrofit Program: 

Agency Name

 Br. No. 

Description

 Reason For Removal From LBSRP 
Los Angeles Co.

 53C0784 

Downey Rd UP / AT&SF RR Seismic retrofit has been completed. 
Los Angeles Co.

 53C0884 

Ocean Blvd at Pico Ave UP & RR Spur Seismic retrofit has been completed. 
DWR

 50C0113 

Elk Hills Road (California Aqueduct) Seismic retrofit is no longer required. 
San Jose

 37C0299 

Del Monte Conveyor OC. (Auzerias St.) Bridge has been demolished/removed. 
San Jose

 37C0300 

Del Monte Conveyor & Pipe, OC. Bridge has been demolished/removed. 
Monterey Co.

 44C0042 

Spence UP (UP RR & Amtrak) Bridge is privately owned. 
Santa Barbara 

51C0144 

Castillo St. UP (SPTCO/UP RR) Bridge is privately owned. 
Santa Barbara

 51C0146 

Carillo St. UP (UP RR & Amtrak) Bridge is privately owned. 
Santa Barbara 

51C0150 

Mission St UP (UP RR & Amtrak) Bridge is privately owned. 

NOTE: Only $122.5 million Prop 1B Bond match is available. Other non-federal funding sources under local control have been identified for the remaining $32.9 million match need. 

* BART bridges will be funded with HBP funds converted to STP funds. 

BART - Bay Area Rapid Transit Authority. 
DWR - Department of Water Resources 
SFO - San Francisco International Airport 
JPB - Joint Powers Board 
Co. - County 
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