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Dear Ms. Bohamera: 

The State Controller's Office (SCO) audited the California Department ofTransportation 
District 11 ' s (implementing agency) financial management system relative to projects funded 
and reimbursed by Proposition lB bond funds during the audit period ofJuly 30, 2004, through 
January31,2015. 

The SCO performed the audit in accordance with generally accepted government auditing 
standards and based on audit procedures performed, we determined that the implementing 
agency's accounting system and internal controls appear adequate to accumulate and segregate 
reasonable, allocable, and allowable project costs as required by Title 2, Code ofFederal 
Regulations, Part 225, and California Department ofTransportation (Caltrans) and 
Transportation Commission (Commission) program guidelines and agreements. 

We audited the Proposition lB bond-funded project "State Route 905" and determined that: 

• 	 The implementing agency complied with applicable federal and state procurement 
requirements as required by Title 49, Code ofFederal Regulations, Part 18, and/or California 
Public Contract Code sections 10140- 10141. 

• 	 The project costs incurred and reimbursed, except for Bid Item No. 212, were in compliance 
with required Caltrans and Commission program guidelines, procedures, agreements, or 
approved amendments; contract provisions; and/or applicable state and federal laws and 
regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with the project scope, 
schedule, and benefits described in the executed project baseline agreements or approved 
amendments thereof. 



Laurine Bohamera, Chief -2- December 16, 2015 

For the project under review, our audit found that Caltrans District 11 overpaid the contractor by 
$13,952 for Bid Item No. 212. District 11 did not provide a clear and easily followed trail and/or 
explanation for item 212's quantity calculation sheets. 

We issued a draft report on June 15, 2015. Caltrans, District 11 provided additional 
documentation and explanations through a series ofemails. 

Schedule 1 of this report is a summary of project costs programmed, approved, expended, and 
audited during the audit period. 

Ifyou have any questions, please contact Andrew Finlayson, Chief, State Agency Audits Bureau, 
by telephone at (916) 324-6310. 

Sincereiy, 

OH?Gl:\'AL SIG\'EO BY: 

JEFFR£Y V. BROWNFIELD, CPA 
Chief, Division of Audits 

JVB/ls 

Attachment 

cc: Jan Goto, Audit Manager . 
Division of Audits - Bond Unit 
California State Controller's Office 

Albert Marroquin, Auditor-in-Charge 

Division of Audits - Bond Unit 

California State Controller's Office 




State of California 	 California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

Memorandum Serious drought. 

Help Save Water! 

To: LAURIE BERMAN 
District 11 Director 

Date: January 7, 2016 

File: P2525-0013 

ORIGINAL SIGNED BY: 

From: LAURINE BOHAMERA, Chief 
External Audits - Contracts 
Audits and Investigations 

Subject: AUDIT OF CALTRANS DISTRICT 11 PROJECT 

Attached is the audit report pertaining to the audit performed on a Caltrans District 11 project 
using Proposition lB (Prop lB) Trade Corridors Improvement Funds. The name of the project 
audited is "State Route 905," EA No. 11-28880. The Prop lB programmed amount was 
$66,804,000. The audit was for the period of July 30, 2004, through January 31, 2015. 

As required by the Governor 's Executive Order S-02-07 and SB88, the expenditures of bond 
proceeds and outcomes are subject to audit. The audit was performed by the State Controller's 
Office on behalf of Caltrans. Deputy Directive 100-Rl , "Departmental Responses to Audit 
Reports" cites responsibilities of District Directors relative to audits performed. 

The attached report includes one audit finding related to the District's overpayment to the 
contractor. Please provide A&I a corrective action plan on the audit finding within 90 days of 
the audit report date. 

If you have any questions please contact Luisa Ruvalcaba, Audit Manager, at (916) 323-7888. 

Attachment 

c: 	 Stephen Maller, Deputy Director, California Transportation Commission 
Teresa Favila, Assistant Deputy Director, Califo rnia Transportation Commission 
Bruce De Terra, Acting Division Chief, Transportation Programming 
Doris M. Alkebulan, Prop lB Specialist, Transportation Programming 
Dawn Cheser, Prop lB Coordinator, Transportation Planning 
Luisa Ruvalcaba, Audit Manager, Audits and Investigations 

"Provide a safe. suslainable, inlegraled and efficienl /ransportalion sys/em 
lo enhance California seconomy and livability" 
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Audit Report 

Summary 	 The State Controller's Office (SCO) audited the California Department of 

Transportation District 11 's (implementing agency) financial 
management system relative to projects funded and reimbursed by 
Proposition 1B bond funds during the audit period of July 30, 2004, 
through January 3 1, 2015. 

The SCO performed the audit in accordance with generally accepted 
government auditing standards and based on audit procedures performed, 
we 	determined that the implementing agency's accounting system and 
internal controls appear adequate to accumulate and segregate reasonable, 
allocable, and allowable project costs as required by Title 2, Code of 
Federal Regulations, Pa11225 (2 CFR 225), and California Department of 
Transpo11ation (Caltrans) and Transpo11ation Commission (Commission) 
program guidelines, procedures, agreements, or approved amendments. 

We audited the Proposition lB bond-funded project "State Route 905" and 
determined that: 

• 	 The implementing agency complied with applicable federal and state 
procurement requirements as required by Title 49, Code of Federal 
Regulations, Part 18 (49 CFR 18), and/or California Public Contract 
Code sections 10 140- 101 4 1. 

• 	 The project costs incurred and re imbursed, except for Bid Item 
No. 212, were in compliance with required Caltrans and Commission 
program guidelines, procedures, agreements, or approved 
amendments; contract provisions; and/or applicable state and federa l 
laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with 
the project scope, schedule, and benefits described in the executed 
project baseline agreements or approved amendments thereof. 

For the project under review, it appears that Caltrans District 11 overpaid 
the contractor by $ 13,952 for Bid Item No. 2 12. District 11 did not provide 
a clear and easi ly fo llowed trail and/or explanation for item 2 12 's quantity 
calculation sheets. 
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California Department ofTransportation District 11 Trade Corridor Improvement Fund Program 

Background 

Objectives, Scope, 
and Methodology 

In accordance with Caltrans and Commission executed project 
agreement(s) or approved amendments, the project " State Route 905" was 
programmed and approved to receive $66,804,000 in American Recovery 
and Reinvestment Act (ARRA) funds, for one or more phases of work. In 
April 2009, the Commission approved Resolution FS-08-04, which 
approved the use of ARRA funds as a loan authorized under AB-3X-20, 
for several high priority Proposition l B projects, including the State Route 
905 project. This amendment documents such change, and the use of 
ARRA funds as a loan, in place of Proposition lB Trade Corridor 
Improvement Fund (TCIF) bond funds. 

Repayment will be made to the State Highway Account (SHA) from future 
bond sales. Once returned to the SHA, the funds will be programmed onto 
State Highway Operation and Protection Plan projects, which the 
Commission will allocate. In accordance with AB 3X-20, $66,804,000 of 
ARRA funds were available and replaces $66,804,000 in Proposition lB 

1TCIF bond funds.

The implementing agency is responsible for implementation and 
successful completion of each project component and activities as defined 
in the project's agreement(s). The project's completion date was 
October 4, 2013. 

This audit was performed by the SCO on behalfofCal trans (Audit Request 
No. P2525-0013). The authority to conduct this audit is given by: 

• 	 Interagency Agreement No. 77A0027, dated December l , 2007, 
between the SCO and Caltrans, which provides that the SCO will 
perform audits of project expenditures that were funded and 
reimbursed by the Proposition 1 B Bond Fund to ensure compliance 
with Cal trans and Commission Proposition 1 B program guidelines. 

• 	 Government Code section 12410, which states, "The Controller shall 
superintend the fiscal concerns of the state. The Controller shall audit 
all claims against the state, and may audit the disbursement of any 
state money, for correctness, legality, and for sufficient provisions of 
law for payment." 

The SCO audited the implementing agency's financial management 
system relative to projects funded and reimbursed by the Proposition lB 
Bond Fund during the audit period of July 30, 2004, through January 31, 
2015. 

1 The Prop I B TCIF funds of $66,804,000 were paid back to the SHA account for the ARRA loan on October 14, 2013 
(Account 0042). 
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Audit Request No. ?2525-0013 
California Department ofTransportation District 11 Trade Corridor Improvement Fund Program 

The objectives of our audit were to determine whether: 

• 	 The implementing agency's accounting system and internal controls 
were adequate to accumulate and segregate reasonable, allocable, and 
allowable project costs as required by 2 CFR 225, and Caltrans and 
Commission program guidelines, procedures, project agreements, or 
approved amendments. 

• 	 The implementing agency complied with applicable federal and state 
procurement requirements as required by 49 CFR 18, California 
Public Contract Code sections 10140- 10141 , and/or provisions stated 
in the contract. 

• 	 The project costs incurred and reimbursed were in compliance with 
required Caltrans and Commission program guidelines, procedures, 
agreements, or approved amendments; contract provisions; and/or 
applicable state and federal laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with 
the project scope, schedule, and benefits described in the executed 
project baseline agreements or approved amendments thereof. 

To achieve our audit objectives, we performed the following audit 
procedures: 

• 	 Reviewed the implementing agency's prior audits and single audit 
reports; 

• 	 Reviewed the implementing agency's written policies and procedures 
relating to accounting systems, construction project management, and 
contract management; and 

• 	 Interviewed employees, completed the internal control questionnaire, 
and performed a limited system walk-through in order to gain an 
understanding of the implementing agency's internal controls, 
accounting systems, timekeeping and payroll systems, and billing 
processes related to transportation projects; specifically, projects 
funded by Proposition lB. 

For the project(s) under review, we performed the following audit 
procedures: 

• 	 Obtained project files and reviewed preliminary information to ensure 
that the implementing agency complied with applicable state and 
federal procurement requirements; 

• 	 Obtained project expenditure reports, judgmentally selected a sample 
of activities that were funded by Proposition lB, and obtained and 
reviewed supporting documentation to ensure that project 
expenditures were reasonable, allocable, and allowable in accordance 
with Caltrans and Commission program guidelines, procedures, 
agreements, and applicable state and federal requirements; 
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Conclusion 

• 	 Reviewed significant contract change orders to ensure that they were 
properly approved and supported; 

• 	 Reviewed project final reports, close-out documents, finance letters, 
and baseline agreements to ensure that variances or changes to the 
project's scope, schedule, costs, and benefits were properly approved 
and supported; and 

• 	 Reviewed the project payment history file and/or invoices sent to the 
Caltrans accounting office to ensure that the implementing agency 
properly prepared and/or billed Caltrans for reimbursement ofproject 
expenditures as required by Cal trans' local assistance procedures. 

We conducted this performance audit in accordance with generally 
accepted government auditing standards. Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our 
audit objectives. We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit 
objectives. 

We did not audit the implementing agency's financial statements. We 
limited our audit scope to planning and performing audit procedures 
necessary to achieve our audit objectives. 

We determined that the implementing agency's accounting system and 
internal controls appear adequate to accumulate and segregate reasonable, 
allocable, and allowable project costs as required by 2 CFR 225, and 
Caltrans and Commission program guidelines and agreements. 

We audited the Proposition lB bond-funded project " State Route 905" and 
determined that: 

• 	 The implementing agency complied with applicable federal and state 
procurement requirements required by 49 CFR 18, California Public 
Contract Code sections l 0140- 10141, and/or provisions stated in the 
contract. 

• 	 The project costs incurred and reimbursed, except for Bid Item 
No. 212, with required Caltrans and Commission program guidelines, 
procedures, agreements, or approved amendments; contract 
provisions; and/or applicable state and federal laws and regulations. 

• 	 The project deliverables (outputs) and outcomes were consistent with 
the project scope, schedule, and benefits described in the executed 
project baseline agreements or approved amendments thereof. 
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Views of 
Responsible 
Officials 

Restricted Use 

For the project under review, it appears that Caltrans District 11 overpaid 
the contractor by $13 ,952 for Bid Item No. 212. District 11 did not provide 
a clear and easily followed trail and/or explanation for item 2 12 's quantity 
calculation sheets. 

A draft report was issued on June 15, 2015. Caltrans District 11 staff 
Ismael Salazar, Project Manager, and Marla Deyoe, Senior Resident 
Engineer, responded by emai l, providing documents and further 
explanation for Finding I and Finding 2. On September 15, 2015, 
Mr. Salazar and Ms . Deyoe responded by email, disagreeing with the audit 
results for Finding I. Finding 2 is resolved. 

This report is sole ly for the information and use of Caltrans District 11 , 
Caltrans, and the SCO; it is not intended to be and should not be used by 
anyone other than these specified pa1ties. This restriction is not intended 
to limit distribution of this report, wh icl~ is a matter of public record. 

ORJGINAL SiGl\::D BY: 

' ' 
!EFFREY V. BROWNFIELD, CPA 
Chief, Division of Audits 

December 16, 2015 
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Schedule 1
Summary of Project Costs 


Approved, Expended, and Audited 

July 30, 2004, through January 31, 2015 


Project No./EA No.: 110000035 1/1 1-28880 

Project Information: State Route 905 

Project Financial Information: 

Phases Reimbursed by Programmed 
Proposition 1 B Bond Fund and AEEroved ExEended Audited Variance1 Finding(s)2 

Construction 

Total 

$ 

$ 

66,804,000 

66,804,000 

$ 64,493,722 $64,493,722 

$ 64,493,722 $64,493,722 

$ 2,310,278 

$ 2,310,278 

$ 

$ 

13,952 

13,952 

Project Delivery Baseline: 

Project Phase(s): Baseline Approved Actual 

Beginning construction 07/13/09 07/13/09 07122109 
End construction 07/11112 07/1 1/ 12 10/04/ 13 
Beginning close-out 07/12/12 07112112 10/05/ 13 
End close-out3 07112113 07112113 

1 The variance is the total amount of expenditures for which the District is in the claims process with the Contractor. 


2 See Finding 1 in the Findings and Recommendations section. 


3 The proj ect is not closed out as of June 20 15, as Caltrans District 11 is in the claims process with the Contractor. 
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Findings and Recommendations 

FINDINGl
Overpayment to 
contractor 

For the project under review, it appears that Caltrans District 11 overpaid 
the contractor by $95 ,360 (1,490 M units) for Bid Item No. 212. 

Caltrans Construction Manual, Chapter 3, Section 3-903C states: 

Enter measurements and calculations for contract item quantities on 
permanent record sheets that are commonly referred to as 'source 
documents.' Include on each source document the appropriate contract 
item number, the location of installation (if applicable), the necessary 
measurements and calculations, and the name of the person preparing the 
document. Check source document calculations independently, and 
enter the name of the checker on the document. Check source document 
calculations as soon as possible, preferably before the· quantity is entered 
on a progress pay estimate. Always check them before entry on the 
proposed final estimate. Whenever possible, measure, calculate, and 
check contract item quantities as the work on a contract item is 
complete ... 

Caltrans Construction Manual, Chapter 3, Section 3-903D states: 

Create a clear and easily followed trail for the total pay quantity in the 
proposed final estimate back to the first measurement o r calculation for 
each contract item. Consider organizing source documents for each 
contract item so an easily fo llowed audit trail exists ... 

Recommendation 

It is recommended that Caltrans District 11 follow the Caltrans 
Construction Manual Chapter 3-903C, Source Documents and Chapter 3
903D, Audit Trail, on future projects . Also, Caltrans District 11 should 
settle the $95,360 discrepancy with the contractor. 

Caltrans District 11 's Response 

I respectfully disagree that the Contractor was overpaid. The audit the 
Lead Field Engineer recently performed confirmed the Contractor was 
accurately paid for Item 212. Q-Sheet 7 did not accurately depict the 
situation; however, the Heritage Road Fence was absent from the 
payment made on Q-Sheet 1 (or as the Inspector erroneously indicated 
"a withholding" from Q-Sheet 1). I believe the quantity paid under Q
Sheet 7 was appropriate and covered the work at Heritage Road. 

A copy of Caltrans District 11 's e-mail is included as an attachment to this 
report. 

SCO's Comment 

The SCO reviewed the additional documentation received by District 11. 
The additional documents do not sufficiently resolve our finding of 
overpayment of Bid Item 212. A discrepancy still exists between Quantity 
Calculation Sheet No. 1 and No. 7. The withholding of Quantity 
Calculation Sheet No. 7 is not reflected in Sheet No. 1 calculations as per 
sheet No. 7's description and detai ls. There still is an overpayment to the 
contractor of $13,952 or 218 M units ($95,360-$81,408). 
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FINDING2
No change order 
for increase of 
more than 25% 

For the project under review, it appears that Caltrans District 11 paid the 
contractor more than 25% of the authorized costs without any additional 
Contract Change Orders to justify the increase(s), for Bid Item No. 37 and 
Bid Item No. 160. 

Caltrans Construction Manual, Chapter 3, Section 3-403B states: 

When the total pay quantity of a contract item varies from the engineer's 
estimate by more than 25 percent, the variation may be the result of more 
or fewer units than shown in the engineer's estimate required to complete 
the planned work ... When the variation does exceed 25 percent, adjust 
the compensation in accordance with Section 4- I .03B, "Increased or 
Decreased Quantities," ofthe Standard Specifications or document in the 
contract records the reason for not making an adjustment in 
compensation. When the accumulated increase or decrease in contract 
item units shown on a contract change order exceeds 25 percent of the 
engineer's estimate, the overrun or underrun must be acknowledged and 
provided for in the current contract change order ... 

Caltrans Construction Manual, Chapter 3, Section 3-404B (1) states: 

It is usually appropriate to defer adjustment if work on the contract item 
has not been completed. Additional contract change orders may be 
affecting the quantity, or the number of units required to complete 
planned work may not be known. However, as soon as unit costs and 
final quantities can be reasonably determined, calculate any required unit 
adjustment and provide for it through a contract change order. .. 

Recommendation 

It is recommended that Caltrans District 11 follow the Caltrans 
Construction Manual Chapter 3-403B, Increased or Decreased Quantities 
and Chapter 3-403B, Increases of More Than 25 Percent, on future 
projects. 

SCO's Comment 

After the draft report was issued, we reviewed additional information 
received from Caltrans District 11, and Finding 2 is resolved . 
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Attachment-

Caltrans District 11's Response to 


Draft Audit Report 




Goto, Jan 

From: Deyoe, Marla A@DOT <marla.deyoe@dot.ca.gov> 
Sent: Tuesday, September 15. 2015 1:54 PM 
To: Marroquin, Albert; Hiuga, Kaitlin; Goto, Jan 
Cc: Salazar, lsmael@DOT 
Subject: RE: 11-288804 Question regarding Item 212.Q-5heet & Payment 

I respectfully disagree that the Contractor was overpaid. The audit the Lead Field Engineer recently performed 
confirmed t he Contractor was accurately paid for Item 212. 

Q-Sheet 7 did not accurately depict the situation; however, the Heritage Road Fence was absent from the payment 
made on Q-Sheet 1 (or as the Inspector erroneously Indicated "a withholding" from Q-Sheet 1). I believe the quantity 
paid under Q-5heet 7 was appropriate and covered the work at Heritage Road. 

Thank you for your consideration. 

Marla 

From: Marroquin, Albert [mailto:AMarroquin@sco.ca.gov) 
Sent: Tuesday, September 15, 2015 1:40 PM 
To: Deyoe, Marla A@DOT; Hiuga, Kalt lln; Goto, Jan@SCO 
Cc: Salazar, lsmael@DOT 
Subject: RE: 11-288804 Question regarding Item 212 Q-Sheet & Payment 

Pye & Marla, 

The documentation you have provided as a response in regards to the Draft Report Findings have been received and 
reviewed. Audit results as follows: 

Draft Report Finding 1, appears that Caltrans District 11 overpaid the contractor by $95,360 for Bid Item No. 212. There 
has been an adjustment to Item No. 212, Quantity Calculation Sheet No. 5 (1272M) was paid under Contract Change 
Order 129 (1310.9M, $75,088.35) and corrected under Quantity Calculation Sheet No. 8 (-1272M). The adjustment Is 
reflected In Progress Payment Estimate No. 63, deductlng-1272M, -$81,408 from Item.No. 212. 

A discrepancy still exists betw~en Quantity Calculat ion Sheet No. 1 and No. 7. The withholding of Quantity Calculation 
Sheet No. 7 is not reflected in Sheet No.1 ca lculations as per sheet No. 7's description and details. 

There still appears t o be an overpayment to the contractor of $13,952 or 218M ($95,360 - $81,408). 

Draft Report Finding 2, appears that Caltrans District 11 paid the contractor more than 25% of the authorized costs 
without any additional Contract Change Orders to justify the increase(s), for Bit Item No.37 and Bid Item No.160. 
The response to Finding 2 was submitted by Ismael Sa lazar, Project Manager, Caltrans District 11, on August 19, 2015, 
and reviewed by.the Auditors. 

The finding has been resolved and will be removed and not included in the Final Report. 

http:75,088.35
mailto:mailto:AMarroquin@sco.ca.gov


We will be moving forward with Finding 1 to the Final Report process. The Audit Findings were communicated to you 

(Ismael Salazar & Marla Deyoe) during the Exit Conference on May 13, 2015, in which documentation you provided was 


able to clear 2 of 3 possible Findings. 


In regards to the Final Report, reply in agreement/ disagreement to the Finding for documentation purposes. 


Thank you, 


Albert Marroquin 

State Controller's Office (SCO) 

Division of Audits- State Agency Audits Bureau 

Phone: (916)327-6884 

AMarroguin@sco.ca.goy 


----Original Message·-·· 

From: Deyoe, Marla A@DOT Cmailto:marla.deyoe@dot.ca.gov) 


Sent: Thursday, September 10, 2015 10:22 AM 

To: Hiuga, Kaitlin <KHluga@sco.ca.gov>; Marroquin, Albert <AMarrogujn@sco.ca.gov>; Goto, Jan <jgoto@sco.ca.gov> 

Cc: Salazar, lsmael@DOT <lsmael.salazar@dot.ca.gov> 


Subject: FW: 11-288804 Question regarding Item 212 Q-Sheet & Payment 


I just realized the last couple pages of the scan didn't go through. It Is also now attached above - it's for QSheet 48-212

08 and Includes a copy of CCO 129 and the Extra Work Bill to show this quantity was paid under CCO 129 •. 


----Original Message---

Frotn: Deyoe, Marla A@DOT 

Sent: Thursday, September 10, 2015 10:14 AM 

To: 'Hiuga, Kaitlin'; 'Marroquin, Albert' 

Cc: Salazar, lsmael@DOT; Goto, Jan@SCO 

Subject: RE: 11-288804 Question regarding Item 212 Q-Sheet &Payment 


Greetings Auditors: 


Attached above are all of the Q-Sheets: 

48-212-01; additional location specific information provided on attachment: 4,419M justified and paid for. 

48-212·02: additional location speciflc information provided on attachment: 1,372 M justified and paid for. 


48-212-03: additional location specific Information provided on attachment: 539 M justified and paid for. 

48-212-04: original QSheet sufficient to explain · partial payment made and resolved on 48-212-06: 708.85 M justified 

and paid for. · 


48-212-05: original QSheet paid for work that was later paid for under CCO 129 - QSheet 48-212-08 reversed this 

payment. OM justified and paid for 

48-212-06: original QSheet sufflent - resolves partial payment made under 48-212-04: 236.28 M justified and paid for. 

48-212-07: Pays for the remaining fence at Heritage - additional documentation added to the QSheet to show the area: 

311.87 M Justified and paid for. 

48-212-08: Reversed the CCO 129 pav.ment made on 48-U2·05. 0 M j.us.tlfie.d..aru:LpaicLfar.___ ________---;· 
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State Controller's Office 
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Sacramento, CA 94250-5874 
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