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Attached is Audits and Investigations' final audit report on California Depart ment of 
Transportation's (Caltrans) contract management process. Your response has been included as 
pati of our final report. This report is intended for your information and Cal trans Management. 

Please provide our office w ith status reports on the implementation of your audit finding 
dispositions 60- , 180-, and 360-days subsequent to the report date . If all findings have not been 
corrected within 360-uays, please continue to prov ide status reports every 180-days until the 
audit findings are fully resolved. 

We thank you and your staff for their assistance provided durin g this audit. If you have any 
questions or need additional information, please call LaU!·ine Bohamera, Chief, Internal Audits, 
at (916) 323-7 107 , or me at (916) 323-7122. 
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Summary 

Background 

Objectives, 
Scope, and 
Methodology 

Caltrans' Audits and Investigations (A&l) completed an aud it of the 
Californi a Department of Transpmtation 's (Ca lu·ans) contract 
management practices. The audit was performed to determine if contract 
managers compl ied with state and departmen tal pol ic ies and procedmes 
for contract management. The scope of the audit covered serv ice contracts 
executed by the Division of Procurement and Contracts (DPAC) and 
focused on co ntract manager responsibilities for administering contracts, 
monitoring contractor performance, and processing contractor invo ices. 

Our audit di sclosed continuing wealmesses in contract manager 
responsibilities as noted by the follow ing recurring findings: 

• 	 Inadequate Revievv of Contractor Invoices and Monitoring of 
Contract Expend it ures 

• 	 Missing or Incomp lete Contract Documentati on 
• 	 Weaknesses In Co ntract Manager Training 

Similar findings were prev iously reported by A&I in two prior audits dated 
October 23, 2007 and April 30, 2009. 

Contract managers throu ghout the state are responsib le for administering 
contracts executed by DPAC. Contract managers are respon sible for 
monitoring and ensuring thar contract transactions a re properly 
processed, co ntract de liverab les are received , and payments are legal and 
proper. 

DPAC provides support and guidance to contract managers for the 
development and management of the acquisition of good s and serv ices, 
and is respons ib le and accountable for the entire acq uis ition process. 
DPAC offers form alized training to contract managers in the form of an 
on-line training module. 

The audit was performed in accordance with th e Inte rnati onal Standards 
for the Professional Practice oflnternal Aud iting. 

The audit covered the period July 1, 2008 through June 30, 2010 , w ith 
audit fi eld work being comple ted on August 22, 2011. Changes after 
August 22, 20 11, were not tested and accord ingl y, o ur conclusions do 
not pertain to changes arising after this date. T he audit focused on 
internal controls and procedural complia nce as they re la ted to the 
contract management fu nction. The audit inc luded tests as we co nsidered 
necessary t o determine whether contract managers: 



Objectives , 
Scope, and 
Methodology 
(Continued) 

Conclu sion 

V iews of 
Respons ibl e 
Officials 

.. • Allow co ntract serv ices to begin only after contract approval. 
Monitor the performance of contract objecti ves . 

• 	 Review a nd approve invo ices for contract de liverables rendered 
before authorizing payments . .. Monitor contract expenditures to ensure that s ufficient funds are 
available and invoice payments are correctly processed through 
the Division of Accoun ting (Accounting). 

• E nsure expenditures were budgeted and properly a uth orized. 
• 	 Admini ster and process amendments prior to expiration of the 

original contract. 

We 	co nducted a ud it fie ldwork at Caltrans distr icts 3, 4, 11 , 43, 65, and 
75 	 to determine the adequacy of internal controls over the contract 
management function. In addition, we conducted a statewide s urvey to 
determine which Headquatiers divisions were del egated authority from 
DPAC to execute service contracts . The survey was sent to 26 divisions 
and 16 d iv isions responded. Of the 16 di visions that responded, only 
two execute their own contracts in th e form of master agreemen ts and 
program supplements, and both divisions have proper delegation of 
authority to execu te master agreements and program suppl ements. 

Our audit disclosed continuing weaknesses in contract manager 
responsibilities as noted by the foll owing recurring findings : 

• 	 Inadequate Review of Contractor Invo ices and Moni toring of 
Co ntract Expenditures. 

• 	 Missing or Incomplete Contract Documentation 
• 	 Weaknesses in Co ntract Manager Training 

Similar find ings were previously reported by A&I in two prior audits dated 
October 23, 2007 , a nd April 30, 2009, w ith partial reso lution. 

We requested and received a response from the Chief of DPAC. This 
official has, in general , concurred w ith the fmdings and recommendations 
and has prepared an action plan to address the recommendations. Please 
see the Attachment for the complete response. 

/ 1 / 
W~v r 

~r/' LAU13tiNE BOHAMERA 
f • Chief, Internal Audi ts 

Audits and Investigat ions 

June 2 7, 2012 
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Finding 1 -
Inad equate 
Review of 
Contractor 
Invoices and 
Monitoring of 
Contract 
Expenditur·es 

FINDINGS AND RECOMMENDATIONS 

We interviewed 30 contract managers and rev iewed docum entation from 
60 contract files. We judgmentally selected invoices to re view from 
each contract file for a total of 92 invoices. Our review of the 92 
invoices disclosed that contract managers do not always review 
contractor invo ices or monitor expenditures adequately as noted in the 
fo ll owing examples: 

1. 	 26 of the 92 invo ices (28 percent) were not reviewed properly. As a 
result, the fo llowing conditions were identified in one or more of the 
26 transactions: 
• 	 Invoices were paid wi thout s uppo rting docume ntation. 

Specifically, we noted a contract payment was made for 
$1,088 ,098 wi thout a s upporting invoice. In another exampl e, 
an invoice with charges totaling $6,515 had no supporting 
documentation. 

• 	 Invoices had charges that were not itemized as required by the 
contract. 

• 	 Invoices contained services that w ere different than the 
contracted services. In addition, some invo ices had charges for 
staff that were not identified in the wnlract by name or title as 
requi red by the contract. 

o 	 An invoice was paid that contained $5 ,606 of unauthorized 
work. 

• 	 Invoices were paid a t different intervals than the contract 
requirements (i.e. weekl y, bi-monthly). 

• 	 Invoices were for services started pri or to execution of the 
contract or contract amendment. 

2. 	 Contract managers did not monitor contract expend it ures adeq ua tely. 
For example, we identified the following: 
• 	 Contract balances were incorrect because some invoices were 

ei ther not recorded or were recorded inaccurately. 
• 	 Contract services were provided that exceeded the co ntract 

balance and, as a result, invoices were only partially paid. 
• 	 A reconciliation of contract expenditures between the contract 

manager and Accounting did not take place, resulting in a 
$5, 159 invoice not being paid. 

3. 	 21 out of the 92 invo ices (23 percent) reviewed were incomplete . 
These invoices were not date-stamped when received, were mi ssing 
the receiving d ocum ent and/or were not approved by the co ntract 
manager. 

.., 

.) 



Finding 1 
(C ontinued) 

Recommendation 

DPAC Respons e 

Finding 2 
Missing or 
Incomplete 
Contract 
Documentation 

State Co ntracting Manual (SCM), Section 9.04-A.9 requires the co ntract 
manager to review and approve invoi ces for payment to substantiate 
expenditures fo r work performed. 

In addition, the Department's Service Co ntract Managers Handbook , 
Chapter 4 , sections 4.3 .1 - 4.3.4 requires the following: 

• 	 Contract managers maintain constant status of contracts' 
availab le balances by keep in g a rmming tota l of charges and 
costs for each contract on a spreadsheet. 

• 	 Contract managers reco ncile, at least quarterly, a contract 
balance with Accoun ti ng. Further, the contract manager must 
review invo ices for accuracy, timeliness, and co mpliance with 
cost and pay ment terms of contracts, ensure perso nnel shown 
match those listed in the cost proposal and/or contract, and verify 
and approve all invo ices b efore submitti ng invo ices to 
Acco unting for payment. 

• 	 All invoices be date-stamped upon receipt and invoice packages 
include completed receiving records. 

Inadequ ate review of contract invo ices and supporting documentation 
increases the risk for loss of state funds when payme nts a re made for 
services no t received or not in compli ance with the contract. 
Addi tionally, if the contract manager does not monitor contract 
expenditures, the contract coul d run out of fund s or payments could be 
pro cessed untimely . 

We recommend that DP AC re iterate the importance of con tract 
management responsibilities to contract managers. Add it ional emphasi s 
should be provided in the foll owing areas: 

• Reviewing and approval of invoices before authorizing payment. 
• Performing pe ri odic recon ciliations of contract payment records. 
• S ubmitting complete invoice packages to Accountin g. 

DPAC concurred with the findi ng and ·will reiterate the importance of 
contract manager responsibili t ies through Partnership and Outreach 
meetings . 

We identified an on going condition reported in prior aud its of 
incompl ete contract file s. Specifically, 4 3 out of the 60 contract fi les 
reviewed during this audit had miss ing or incomplete documentation as 
noted be low: 
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Finding 2
(Co ntinued) 

Recommendation 

DPAC Response 

• 	 43 of the 60 files (72 percent) did not have documentation 
notifying the contractor to begin work. SCM, Section 9.09, A.4. 
states that "although initial notification to start work may be 
verbal , it should also be documented in writing and a copy of 
the notification retained in the contract file ." 

• 	 34 of the 60 files (57 percent) did not have documentation 
indicating that a site inspection or review of the service was 
completed. SCM, Section 9.09, A.6. states that "the contract 
manager is responsible for monitoring and d ocumenting the 
performance of contract services; contract managers must 
monitor the contractor's performance and document it 
accordingly." 

• 	 23 o f the 60 files (38 percent) were missing copi es of the service 
contract request (form ADM 360). SCM section 9.09, A. l.c. 
requires that each file folder include a copy of the executed 
contract and other pertinent documentation, such as a copy of 
the original con tract req uest. Caltrans' Service Contract 
Managers Handbook sections 4.4.1 and 4.4.2 support this 
requirement in describing that contract managers maintain a 
"working" contract file for each separate contract and it should 
contain a copy of Service Contract Requests, ADM-360(s), w ith 
all supporting documentation. 

• 	 19 of the 60 fil es (32 percent) did not have current certifications 
of insurance. Cal trans' Service Contract Managers Handbook, 
section 4.3.5 describes that contract managers must monitor 
expiration date(s) of all certificates of insurance provided by 
contractors during the life of the co ntract, if in surance is a 
requirement of a contract. 

As a result of the missing or incomplete doc umentation , it was difficult 
to determine if the contract performance requirements were satisfactorily 
met. ln addition, failure to maintain documentation pertinent to contract 
requirements can prevent independent verification that proper 
contracting procedures were performed. 

We recommend that DPAC, Di strict Directors and Division Chiefs 
reinfo rce the need for complete documentation in the contract files. 

See DPAC's response to Finding 1. 
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Findin g 3
Weaknesses in 
Contract Manager 
T raining 

Recomm endation 

DP AC Response 

Audi t Team 

We visited six districts , interviewed 30 contract managers and found the 
followi ng weaknesses with cunent contract manager ass ignments and 
tra ining: 

• 	 5 of the 6 districts (83 percent) did not a lvyays notif·y DPAC 
when changes were mad e in the contract manager assigned to a 
contact and , a s a result, the Contract Admi nistrative Tracking 
System (CATS) was not updated . 

• 	 17 of the 30 contract managers (57 percent) had no t comp leted 
DPAC's Co ntract Manager T raining and/or Accounting's, E-FIS 
Advantage training. 

Caltrans rel ie s on districts and programs to design ate empl oyees as 
co ntract managers to review and be fam il iar with contracting 
responsib ilities through various contractin g manuals and DPAC's Web 
site. Furthermore, good business practices di ctate that employees 
receive training prior to managing contracts to ensure compli ance w ith 
state and department policies and procedures. 

Contracts managed by unt rai ned staff increases the risk of 
no ncompliance w ith the State Contracting Manual. In add it ion, a lack of 
accountabi lity exists when the c urrent contract manager is not ide ntified 
in the CATS. 

\Ve recommend that DPAC: 
• 	 Request that districts and programs notify the ir office when 

changes in contract manager respo nsibilities occur. 
• 	 Remind District Directors and Division Chiefs that employees 

need to complete the on-line training module prior to managing a 
co ntract. 

DPAC will reiterate the impmtance of Contract Managers 
respon sibi li ti es through partnership and outreach m eetings. 

Juanita Baier, Audit Supervisor 
Kathy Brooks, Auditor 
Mandy Ip , A uditor 
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ATTACHMENT 

DIVISION OF PROCUREMENT AND CONTRACTS 

RESPONSE TO THE DRAFT REPORT 




State of Califomia 	 Business. T ransportation nnd Housing t\gcnc) 
DEPARTMENT OF TRANSPORTATION 

Memorandum Flexyour power! 

B e energy efficient! 

To: W ILLIAM E. LEWIS Dale: J uly 27, 2012 
Acting Assistant Director 
Audits and llwesti gations File: P3000-0402 

f01~ .;J;.t..-y-<A- ""-:fvv 
Fro111: 	 FRANC;qS CA NEGJU, Chief ..

Division of Procurement and Contracts 

Subject: 	 Status Report for Statewide Contract Management Audit 

The Division of Procurement and Co ntracts has attached the Draft Audit Response on the 
implementation of audi t fi nding dispositions for the Statewide Contract Management Audit dated 
July 10, 2012. 

l f you have any questi ons on the status report, p lease contact Megan Rettke at (916) 227-6082. 

A ttachment: 
Draft Audit Response 

..Co/Iran.~ rmpro ve.r mohilrty a cross Califurnio ·· 



Audit Name : St atewide Contract Management Audit 
Audit Number: P3000-0402 
Audit Se r ies: Ini tial Response to Draft and Exit Conference 

FINDINGS AND RECOMMENDATIONS 1 Response
StatusINADEQUATE R EVIEW OF CONTRACTOR INVOICES AND Audit Series 

Date(s) 
MONITORING OF CONTRACT EXPENDITURES 

Recommend that DPAC reitera te the 
importance of contract management 
responsibil ities to contract managers. 
Add itional emphasis should be provided in 
the following areas : 
• Review and approval of invoices before In Process 

autho rizing payment 
• 	 Performance of periodic reconci liations of 


contract payment records 

1:1 

• Submittal of complete invoices to 
Accounting 


Response: 


Contract Manager (CM) on-line training, along with several tools to help the CMs perform ·their 
duties, is available on the Division of Procurement and Contracts (DPAC) intranet site 
(http://ad min.dol.ca.gov/pc/cmgr.shtml). DPAC will reiterate the importa nce of CM responsibilities 
through 'Partn ershi p and O utreach meetings. 

ResponseFINDINGS AND RECOMMENDATION S 2 Status Audi t Series 
MISS ING OF INCOMPLETE CONTRACT DOCUM:ONTATION Date(s) 

Recommendation that DPAC, District 

Directors and Division Chiefs reinforce the 

need for complete documentation in th e 

contra ct fi le: 

• 	 No documentation to notify contractor to 

In Process
start work 

• 	 Mi ssing service con tract request (ADM 
2:1 

360) 
• 	 Lacking cu rrent insurance certifica tes 

(that span the entire life of the contract) 

Response: 


Please refer to Response 1:1 . 

BT 7/25/2012 	 Page 1 
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Audit Name : Statewide Contract Management Aud it 
Audit Number: P3000-0402 
Audit Series: In itial Response to Draft and Exit Conference 

FINDINGS AND RECOMMENDATIONS 3 
WEAKNESSES IN CONTRACT MANAGER TRAINING 

DPAC reques t that districts and programs 
notify their office when changes in contract 
managemen t responsibilities occur: 
• Lack of Contract Man ager assignment 

changes in the file and in CATS 
• Contract Managers not complet ed 

DPAC 's Contract Manager Training and 
/or Accounting's E-FIS Advantage 

3:1 Training 

Statu s 

In Process 

Res ponse 
Date(s) Audit Series 

Response : 

Our current contract data base (CATS ) does not allow changes to be made once the contract is 
execu ted. The Division of Procurement and Contracts (DPAC) is working with IT to replace CATS. 
The new system will allow the Contract Manager (CM) to make this type of revision. 

DPAC will reiterate the importance of CM responsibilities through Partnership &Outreach meetings. 

Approving Managers Approval Date 

I 
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