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STATE OF CALIFORNIA-DEPARTMENT OF TRANSPORTATION 
\ITRACT CHANGE ORDER MEMORANDUM I DATE\ 

'- .-4903 REV 6/2006 CT# 7541-3544-0 03/22/10 
TO FILE 

JOHN RODRIGUES, CHIEF NORTH REGION CONSTRUCTION E.A.: 03-3E9604 
FROM CO-RTE-KP: Sut-99-40.3 PM 

RON TOLLISON, RESIDENT ENGINEER FED-NO. No Fed-Aid 
ceo No. I SUPPLEM~NT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change) 

06 I CBPC $76,569.40 
CCOAMOUNT INCREASE D DECREASE HEADQUARTERS APPROVAL REQUIRED? UYES ~NO~ 
$5,084.00 
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH ~YES D NO 
$0.00 ENVIRONMENTAL DOCUMENTS? 

Original Contract Time Adjustments this Previously-Approved CCO Percentage Time Adjusted to Date Total Number of Unreoonciled 
Working Days: Change: Time Adjustments: (including this change) Deferred-Time CCO's (including 

This change) 

45 DAY(S) 0 DAY(S) 0 DAY(S) 0% 0 
Th1s Change Order Provides For: Compensation to the Contractor for changes to the electncal system. 

REASON FOR CHANGE: This change addresses several concerns that were identified with the electrical system: 

A) Traffic Detection Loops were changed per CPD 09-12, "Implementation of Traffic Operations Policy Directive 09-06' to incorporate bicycle and 
motorcycle detection loops. 

B) The advance detection loops were changed to be in compliance with the current standards. 
C) Anew signal-interconnect between this signal, and the proposed signal at Elm Street and SR 99 was added. 
D) Provides for re-sizing of the underground conduits for "A", "B" and "C" above. 
E) Clarifies the installation of electrical facilities at the northeast corner of intersection. 

'OD OF PAYMENT: Adjustment of Compensation at Agreed Lump Sum........................... $5,084.00 


TIME ADJUSTMENT: This.change is not anticipated to affect the contract time; therefore, no increase in working days is anticipated 

CONCURRENCES: Steven Wright (Project Engineer), Jaskaran Bopari (Electrical Designer), Ross Foon (Project Manager), Fernando Rivera (Area 
Construction Engineer), Ron Tollison (Resident Engineer). 

CONCURRED BY: ESTIMATE OF COST 
CONSTRUCTION ENGINEER/BRIDGE Er.il~: DATE: THIS REQUEST TOTAL TO DATE 
Femando Rivera • • 03122110 ITEMS $0.00 $0.00 
PROJECT ENGINEER: DATE: FORCE ACCOUNT $0.00 $0.00 
Steven Wright 01/15110 ADJUSTMENT $5,08400 $5,084.00 
PROJECT MANAGER: DATE: TOTAL $5,084.00 $5,084.00 
RossFoon 01/15110 
FHWA REPRESENTATIVE.: DATE: FEDERAL PARTICIPATION 

[]PARTICIPATING 0PARTICIPATING IN PART 18JNONE 
ENVIRONMENTAL: DATE: 

ONON-PARTICIPATING (maintenance) D NON-PARTICIPATING 

OTHER (Specify) Electrical Designer DATE: FEDERAL SEGREGATION (If more than one funding source or P.I.P type) 
Jaskaran Bopari 01115110 0CCO FUNDED PER CONTRACT 0CCO FUNDED AS FOLLOWS 

DATE: FEDERAL FUNDING SOURCE PERCENT 

HQ OR DISTRICT PRIOR APPROVAL BY: DATE: 

RESIDENT ENGINEER SIGNATURE: 
RON TOLLISON 

DATE: 
03/22/10 J<, .T, 

I For individuals with sensory disabilities, this document is available in alternative formats. For information call (916) 654·641 0 or TDD (916) 
ADA NOTICE 654·3880 or write Reoords and Forms Management, 1120 N Street, MS·89, Sacramento, CA 95814. 
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CONTRACT CHANGE ORDER( 
Chana• Requested by: Engineer X Contractor 

Road Federal Numblr(s) 
Sut-99-40.3 PM No Fed-Aid 

To .conuac~r 

You are ditecladto make the fol/owltVJ ~~ from tile p/811s end !{Jeciffc811ons ordo the foliowfng dHctlbed WOik no.t Included In the piens end 
speclflc811ons lor this c:onlracl. NOTE: Thla c:INnp 01der Is notelrecfllfe unfit uprov.dby the Enpln..,.. 

~0.wOrit 1o ~~.a~te 0, qUenUtles .ind.pflces to b4t paid. lseQreoatebe....,..n eddllloriel wor11 at contract price,llgi'Hd priCe end 
force ~) llniiM OlhiMtleIIMid, ral.es fot rental ol equipment cover only auch lime as equipment Is aclully used end no allowance ~ be 

m.sefor* line.The IMt !!!!!C!fUp! lllowi'lls lhenet eccumulalad Increase or decrease from 11\eoOPnal quanUty In lie Elll!lnee(s Esllmale 

ADJUSIMINT OF COMPENSATION AT AGREED LUMP SUM: . 

1) Replace As-Planned Plan Sheets No. 10 (E-3) and No. 11 (E-4), with sheets 2 through 4 ofthis 
contract chanae order. 

2) Perfonn the Electrical Work as indicated on sheets 2 through 4 ofthis contract change order. 

Estimated Adjustment of Compensation at Agreed Lump Sum................. + $5,084.00 


For this work the contractor shall receive and accept the agreed lump sum of~5,084.00. This sum 
constitutes full and complete compensation for providing all labor, material, equipment, tools and 
incidentals, including all markups by reason ofthis change. 

This work is not expected to affect the critical path schedule; therefore, no increase in working days is 
anticipated.( Estimated Cost: Increase $5,084.00 

By reason of thl!t order the time of compleli9n will be adjusted as follows: None 

S (Print name & title) 

Ron Toltis(>n, Resident En ineer 


Signature (Print name & title) Date 

En 
(Print name & title) 
Fernando Rivera, A.C.E. .ja 

ed contractor, ·have given careful consideration to the change proposed and agree, if this 
proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be 
noted above, and perfonn all services necessary for the work above specified, and will accept as full 
payment therefor the prices shown above. NOTE: If you, the contractor, do not sign acceptance of this 
order, your attention is directed to the requJrements of the specification as to proceedlng with the 
ordered work.and filing a written protest within the time therein specified. 
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