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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-DN-101-2.2/0

01-DN-101-4.0/0

01-DN-101-4.4/9.4

01-DN-101-17.5/0

01-DN-101-35.7/39.9

01-DN-197-5.0/0

Fed Aid

20.20

201130

HA21

HA22

20.20

201130

HM1

20.20

201130

Pgm Code

IN DEL NORTE COUNTY  NEAR KLAMATH

1.34 MILES  SOUTH OF SOUTH BANK ROAD

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MI NORTH OF KLAMATH RIVER BRIDGE

TO HIGH PRAIRIE CREEK BRIDGE

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 2.8 MILES SOUTH OF MILL CREEK

PARK ENTRANCE ROAD #8068 DIR'S

EMERGENCY F.A.

IN DEL NORTE COUNTY AT SMITH RIVER

FROM SMITH RIVER OVERFLOW TO 0.2 MILE

NORTH OF ROWDY CREEK BRIDGE

IN DEL NORTE COUNTY AT 5.0 MILES

NORTH OF THE INTERSECTION OF  HIGHWAY

199 AND 197  DIR'S EMERGENCY L.B.

Description 

ROADWAY AND CULVERT REPAIR

REMOVE & RECONSTRUCT HINGES

AC OVERLAY

REPAIR SINK AND DRAINAGE FACILITIES

HMA OVERLAY

CULVERT REPLACEMENT AND SINKHOLE

REPAIR

Type Of Work

HEMMINGSEN CONTRACTING CO INC

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC.

HEMMINGSEN CONTRACTING CO.,INC

Contractor

CRESCENT CITY, CA 95531

PLEASANTON CA 94588

BROOKINGS  OR 97415

BROOKINGS, OR 97415

BROOKINGS  OR 97415

CRESCENT CITY, CA 95531

SANDERS, KAREN

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

Resident
Engineer

(707)464-9157

(707)498-4009

(707)464-4618

(707)464-4618

(707)464-4618

(707)464-4618

 $1,985,000

 $4,061,850

 $3,329,448

 $1,485,000

 $1,322,955

 $1,685,000

Bid + CCOs

 $1,779,307

 $3,722,781

 $0

 $194,161

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/25/14

04/16/13

11/07/14

03/03/14

05/06/15

02/02/15

Awarded

12/04/14

05/24/13

11/24/14

04/07/14

05/22/15

05/15/15

Approved

07/30/17

02/08/16

05/15/15

Est Comp

 100%

 70%

 0%

 80%

 0%

 0%

%Time

 90%

 92%

 0%

 13%

 0%

 0%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

 

 

Message

01-0E7104

01-476904

01-0B0804

01-0E4504

01-0E4404

01-0F1004

Contract 

  

ACBH-Q101-(226)E

NHP-Q101-(257)E

  

  

  

  

  Q1-01 2-(6E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

P.O. BOX 215

4847 HOPYARD RD, STE 4 #395

16156 HWY 101 SOUTH

P.O. BOX 1956

16156 HWY 101 SOUTH

P.O. BOX 215

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-DN-199-20.5/25.7

01-DN-199-/4.2

01-HUM-36-31.6/32.2

01-HUM-96-3.7/11.6

01-HUM-96-7.8/0

01-HUM-101-6.5/0

Fed Aid

HE12

HM1

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN DEL NORTE COUNTY ON ROUTE 199 FROM

199/101 SEPARATION TO SMITH RIVER

BRIDGE

IN HUMBOLDT COUNTY ABOUT 8 MILES EAST

OF BRIDGEVILLE AT 0.1 MILE EAST OF

MCCLELLAN MOUNTAIN SUMMIT AND AT 1.3

MILES WEST OF LDIR'S

IN HUMBOLDT COUNTY NEAR HOOPA FROM

4.3 MILES WEST OF TISH TANG

CAMPGROUND TO SUPPLY CREEK BRIDGE

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR  BENBOW AT

0.6 MILE NORTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERGENCY F.A.

Description 

SHOULDER WIDENING & BRIDGE WIDENING

BONDED WEARING COURSE

REPAIR DRAINAGE, SINKHOLE AND

SLIPOUTS

AR CHIP SEAL

SLIDE REPAIR

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

FLATIRON WEST INC

TIDEWATER CONTRACTORS, INC

KERNEN CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

6 RIVERS CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

BENICIA CA 94510

BROOKINGS  OR 97415

BLUE LAKE, CA 95525

MODESTO CA 95354

HOOPA, CA 95546

EUREKA, CA 95502

SANDERS, KAREN

MERGUPS, JURIS

GORONA, MARK

QUINTRELL, HEIDI

OSIER, JIM

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)498-4009

(707)464-4618

(707)496-4359

(707)825-4747

(707)834-1152

(707)725-1020

 $13,634,158

 $890,840

 $535,000

 $779,798

 $885,000

 $1,485,000

Bid + CCOs

 $26,750

 $873,087

 $292,855

 $0

 $888,270

 $1,252,023

Comp To  date

 $2,600

 $0

 $0

 $0

 $0

 $0

This Month

12/09/13

04/14/14

03/03/15

05/20/15

11/25/12

01/16/15

Awarded

01/03/14

04/30/14

05/08/15

06/09/15

01/16/13

02/27/15

Approved

11/17/16

06/08/15

07/10/15

07/25/13

06/15/15

Est Comp

 0%

 100%

 100%

 0%

 100%

 0%

%Time

 0%

 100%

 55%

 0%

 100%

 84%

% Work 

SUSPENDED

COMPLETED

 

 

OVER RUN

 

Message

01-479404

01-0B8404

01-0F1704

01-0C9404

01-0C7704

01-0F0704

Contract 

NHP-P199-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

P O BOX 1956

P.O. BOX 1340

1012 11TH STREET STE 1000

P.O. BOX 1431

P.O. BOX 1006

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, STE G

5065 BOYD ROAD, STE.

G

5065 BOYD ROAD, STE B

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

Accepted

06/17/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-HUM-101-15.4/0

01-HUM-101-40.9/41.2

01-HUM-101-72.5/0

01-HUM-101-86.3/87.8

01-HUM-169-13.6/23.4

01-HUM-200-.2/0

Fed Aid

20.20

201130

HA23

20.20

201130

HB1

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY,  1 MILE SOUTH OF

THE  HURLBUTT UNDERCROSSING  DIR'S

EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

1.3 MILES NORTH OF THE REDCREST UC TO

1.8 MILES SOUTH OF BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR MCKINLEYVILLE

0.2 MILE EAST OF THE JUNCTION,

200/101 SEPARATION #4-172  DIR'S

EMERGENCY LIMITED BID

Description 

REPLACE UNDERDRAIN PIPES

RECONSTRUCT ROADWAY & DEWATER

SLIDE REPAIR

INSTALL CABLE MEDIAN BARRIER

WIDENING RDWY WITH HMA OVER AB

REPAIR SLIPOUT

Type Of Work

VAN METER LOGGING, INC.

MERCER-FRASER COMPANY

R. P. RICE CONSTRUCTION

DESERT CONCEPTS CONSTRUCTION

INC

STEELHEAD CONSTRUCTORS INC

DANIELSON CONSTRUCTION, INC.

Contractor

GARBERVILLE, CA 95542

EUREKA  CA 95502

FORTUNA, CA 95540

PALM DESERT CA 92211

PALO CEDRO CA 96073

EUREKA, CA 95502

MCGEE, JAMES

RODRIGUEZ, JOAQUIN S.

QUINTRELL, HEIDI

GORONA, MARK

QUINTRELL, HEIDI

ZIMMERER, JEFFREY

Resident
Engineer

(707)441-3944

(707)725-1020

(707)496-4358

(707)496-4359

(707)825-4747

(707)498-3207

 $1,085,000

 $1,124,406

 $285,000

 $1,027,579

 $4,131,933

 $335,000

Bid + CCOs

 $1,022,363

 $0

 $282,090

 $881,672

 $2,511,175

 $242,719

Comp To  date

 $0

 $0

 $0

 $60,981

 $146,076

 $0

This Month

09/12/13

03/16/15

04/09/12

09/20/13

10/15/13

06/26/14

Awarded

11/27/13

03/26/15

06/06/12

10/04/13

10/25/13

09/10/14

Approved

06/30/15

06/15/12

07/13/15

11/30/15

06/30/15

Est Comp

 100%

 0%

 100%

 89%

 64%

 50%

%Time

 94%

 0%

 99%

 86%

 61%

 72%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

01-0E3104

01-0B4104

01-0C2804

01-0B1004

01-450904

01-0E6904

Contract 

  

ER-19B -(004)E

  

HSNH-Q101-(232)E

HSST-S169-(006)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

752B REDWOOD DR.

P.O. BOX 1006

P. O. BOX 817

77-770 COUNTRY CLUB DR STE D

P O BOX 997

P.O. BOX 3598

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT., STE. E

2355 BONGIO CT

5065 BOYD ROAD, SUITE

G

634 HWY 96

5065 BOYD ROAD, SUITE

H

EUREKA, CA 95503

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

WILLOW CREEK, CA 95573

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-HUM-254-22.1/22.1

01-HUM-299-5.5/11

01-HUM-299-19.3/19.8

01-HUM-299-24.1/0

01-HUM-999-/0

01-LAK-20-8.1/8.6

Fed Aid

20.20

201130

HA22

HB1

20.20

201130

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM BLUE LAKE UNDERCROSSING #4-193

TO NORTH FORK MAD RIVER BRIDGE #4-

194

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.3 MILE  EAST

TO 0.8 MILE EAST OF BAIR ROAD

IN HUMBOLDT COUNTY ABOUT 9 MILES WEST

OF WILLOW CREEK

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR UPPER LAKE ON

ROUTE 20 FROM 0.3 MILE WEST TO 0.3

MILE EAST OF ROUTE 29 AND ON ROUTE 29

FROM 0.2 MILE SOUTH OF 

Description 

REPLACE CULVERT AND REPAIR SINKHOLE

COLD PLANE AC/DIGOUTS/MGBR/STRIPING

CURVE IMPROVEMENT

REPAIR SLIDE

REHABILITATE BRIDGES

IMPROVE INTERSECTION

Type Of Work

G R SUNDBERG, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

DANIELSON CONSTRUCTION, INC

F D THOMAS INC

GHILOTTI CONSTRUCTION COMPANY,

INC.

Contractor

ARCATA, CA 95521

EUREKA  CA 95502

EUREKA  CA 95502

EUREKA, CA 95502

MEDFORD OR 97501

SANTA ROSA  CA 95407

GORONA, MARK

GORONA, MARK

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

QUINTRELL, HEIDI

BAKER, SCOTT

Resident
Engineer

(707)496-4359

(707)496-4359

(707)498-3207

(707)498-3207

(707)825-4747

(707)272-5831

 $285,000

 $4,740,700

 $2,808,428

 $2,485,000

 $4,096,910

 $3,628,669

Bid + CCOs

 $176,658

 $0

 $2,668,287

 $2,424,665

 $3,932,685

 $932,025

Comp To  date

 $0

 $0

 $0

 $93

 $0

 $845,557

This Month

02/20/15

12/09/14

06/02/14

01/28/15

06/13/13

01/14/15

Awarded

04/08/15

01/12/15

06/18/14

04/09/15

07/08/13

02/03/15

Approved

03/06/15

05/21/15

06/30/15

08/18/15

01/07/16

Est Comp

 100%

 0%

 100%

 100%

 84%

 22%

%Time

 62%

 0%

 100%

 98%

 95%

 26%

% Work 

 

SUSPENDED

COMPLETED

OVER RUN

COMPLETED

 

Message

01-0F1504

01-0C4604

01-0A3604

01-0F0104

01-0A4504

01-488604

Contract 

  

NHP-P299-(184)E

HSNH-P299-(180)E

  

  

HSNH-X033-(078)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 1006

P.O. BOX 1006

P.O. BOX 3598

P O BOX 4663

246 GHILOTTI AVENUE

5065 BOYD ROAD, STE G

5065 BOYD ROAD, SUITE

G

5065 BOYD ROAD, SUITE

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD

2617 E HWY 20

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 95464

Accepted

06/04/15

06/15/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-LAK-20-13.5/31.4

01-LAK-29-34.4/40

01-MEN-1-37.3/40.5

01-MEN-1-70.5/0

01-MEN-1-103.7/103.8

01-MEN-101-9.6/10.7

Fed Aid

HA22

HA22

20.20

201130

HA23

20.20

201130

HA22

Pgm Code

IN LAKE COUNTY IN & NEAR LUCERNE FROM

0.1 MI WEST OF SAYRE AVE TO 0.2 MI

WEST OF JUNCTION ROUTE 53

IN LAKE COUNTY NEAR LAKEPORT FROM 5.7

MILES SOUTH OF JUNCTION ROUTE 175 TO

0.1 MILE SOUTH OF JUNCTION ROUTE 175

IN MENDOCINO COUNTY NEAR ELK AT 1.6

MILE SOUTH OF NAVARRO BLUFF ROAD AND

AT 0.3 MILE NORTH OF ROUTE 128  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.8 MI NORTH OF TEN MILE RIVER

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE

GULCH BRIDGE

IN MENDOCINO COUNTY  NEAR LEGGETT AT

1.1 MILES  SOUTH OF MILL BANK RESORT

DIR'S EMERGENCY F.A.

NEAR HOPLAND FROM HOPLAND OVERHEAD

BRIDGE TO FELIZ CREEK BRIDGE AND FROM

0.1 MILE NORTH OF FIRST STREET TO

ROBINSON CREEK BRIDGE

Description 

REPLACE HOT MIX ASPHALT

PAVEMENT REHAB

REPAIR DRAINAGE AND SLIPOUTS

REPAIR STORM DAMAGE

REPAIR SLIP OUT

RUBBERIZED HMA OVERLAY

Type Of Work

O.C. JONES & SONS, INC.

GHILOTTI BROS., INC.

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WAHLUND CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

BERKELEY  CA 94710

SAN RAFAEL  CA 94901

CLOVERDALE

UKIAH  CA 95482

EUREKA, CA 95503

DUBLIN  CA 94568

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT

LEES, CHUCK

KRUEGER, GRANT

PERRIN, KATHARINE

Resident
Engineer

(707)994-5074

(530)635-1829

(707)498-3067

(707)496-4351

(707)498-3067

(707)834-1151

 $19,625,806

 $4,164,288

 $365,000

 $5,219,233

 $585,000

 $8,470,267

Bid + CCOs

 $6,892,491

 $66,951

 $245,594

 $1,378,407

 $396,698

 $2,000

Comp To  date

 $4,054,527

 $35,960

 $0

 $170,955

 $0

 $2,000

This Month

08/20/14

02/12/15

01/21/15

07/24/14

02/13/15

12/12/14

Awarded

09/16/14

03/05/15

02/20/15

08/06/14

03/27/15

01/08/15

Approved

12/31/15

09/18/15

03/04/15

03/04/16

04/08/15

10/30/15

Est Comp

 24%

 38%

 0%

 30%

 0%

 0%

%Time

 57%

 2%

 67%

 26%

 68%

 0%

% Work 

 

 

 

 

 

 

Message

01-0B0004

01-0C3504

01-0F0504

01-474904

01-0F1304

01-362914

Contract 

STP-P020-(170)E

NHPP-029 -(115)E

  

ER-43M6-(004)E

  

NHP-Q101-(256)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

525 JACOBY STREET

600 SANTANA DRIVE

1324 S. STATE STREET

830 HILMA DRIVE

11555 DUBLIN BLVD.

1401A WILL S. GREEN

AVENUE

P.O. BOX 457

90 W. LAKE MENDOCINO

DR.

925B NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

6301 NORTH STATE

STREET

COLUSA, CA 95932

LOWER LAKE, CA 95932

UKIAH, CA 95425

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-MEN-101-43.0/44

01-MEN-101-43.1/49

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/46.4

01-MEN-101-50.7/51.2

Fed Aid

20.20

201130

HE14

20.10

075600

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.08 MILE TO  1.08 MILES SOUTH OF

WALKER ROAD  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY  IN AND NEAR

WILLITS  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY  IN WILLITS AT

0.08 MILE  SOUTH OF EAST VALLEY ROAD

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR WILLITS FROM

0.05 MI SOUTH OF THE REYNOLDS HIGHWAY

TO 0.53 MILES SOUTH OF RYAN CREEK

ROAD

Description 

REPAIR SLOPE

CONSTRUCT 2 LANE HIGHWAY

REPAIR CONSTRUCT WETLANDS

WILLITS MITIGATION

REPAIR BANK EROSION

OPEN GRADE AC OVERLAY

Type Of Work

DESILVA GATES CONSTRUCTION LP

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

SIERRA VIEW LANDSCAPE, INC.

DBA RESTORATION RESOURCES

HANFORD APPLIED RESTORATION &

CONSERVATION

DESILVA GATES CONSTRUCTION LP

GRANITE CONSTRUCTION COMPANY

Contractor

DUBLIN, CA 94568

BENICIA CA 94510

ROCKLIN, CA 95765

SONOMA  CA 95476

DUBLIN, CA 94568

UKIAH  CA 95482

MUNES, NASH

WRIGHT, GEOFFREY

THANGAVELAUTHAM, RAGU

THANGAVELAUTHAM, RAGU

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)223-0791

(707)496-4355

(707)496-0437

(707)496-0437

(707)223-0791

(707)223-0791

 $5,485,000

 $156,946,296

 $3,985,000

 $12,711,387

 $1,185,000

 $676,431

Bid + CCOs

 $4,289,203

 $105,981,350

 $3,348,399

 $25,700

 $92,299

 $715,787

Comp To  date

 $0

 $5,266,284

 $0

 $25,700

 $0

 $0

This Month

12/23/14

07/26/12

08/05/14

04/15/15

12/23/14

10/01/14

Awarded

01/27/15

08/31/12

09/24/14

05/07/15

01/27/15

10/10/14

Approved

05/30/15

08/03/16

09/01/15

06/17/20

06/30/15

06/05/15

Est Comp

 100%

 57%

 100%

 0%

 23%

 100%

%Time

 78%

 67%

 84%

 0%

 8%

 100%

% Work 

OVER RUN

 

OVER RUN

 

 

COMPLETED

Message

01-0E9504

01-262004

01-262024

01-262054

01-0E9704

01-0C9004

Contract 

  

  

ACNH-Q101-(203)E

NHP-Q101-(263)E

  

HSNH-Q101-(253)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

11555 DUBLIN BOULEVARD

2100 GOODYEAR RD

3888 CINCINNATI AVENUE

23195 MAFFEI RD.

11555 DUBLIN BLVD

1324 S. STATE STREET

300 EAST HILL ROAD

6301 NORTH STATE

STREET

300 EAST HILL ROAD

300 EAST HILL ROAD

300 EAST HILL ROAD

300 EAST HILL ROAD

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

06/11/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

01-MEN-101-58.9/61.5

01-MEN-101-64.7/81.4

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-.1/9

01-MEN-162-11.6/0

Fed Aid

HA22

HA42

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT 7 MILES

SOUTH OF LAYTONVILLE FROM 0.4 MILE

SOUTH TO 2.5 MILES NORTH OF ROUTE

101/162

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM LONG VALLEY CREEK BRIDGE #10-099

TO RAMSEY RD & FROM 4.1 MI NORTH OF

HUNTSMAN WAY TO 0.2

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

Description 

HMA OVERLAY

COLD PLANE AC, RHMA OVERLY, STRIPNG

CULVERT REHABILITATION

REPAIR SLOPE, CONST GROUND ANCHORS

REPLACE CULVERT AND SLOPE REPAIR

REPAIR SLIPOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

MERCER-FRASER COMPANY

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC

Contractor

UKIAH  CA 95482

EUREKA  CA 95502

SANTA ROSA CA 95402

BENICIA CA 94510

GARBERVILLE CA, 95542

WILLITS, CA 95490

FAZAL, IMRAN

FAZAL, IMRAN

FAZAL, IMRAN

PERRIN, KATHARINE

FAZAL, IMRAN

KRAFT, DAN

Resident
Engineer

(707)485-8562

(707)834-1151

(707)834-1151

(707)485-8623

(707)485-8562

(530)713-7864

 $215,051

 $8,388,138

 $4,092,345

 $3,508,147

 $560,000

 $1,485,000

Bid + CCOs

 $219,090

 $13,500

 $1,280,836

 $2,434,612

 $276,325

 $798,231

Comp To  date

 $0

 $0

 $106,488

 $0

 $0

 $0

This Month

09/29/14

12/24/14

12/04/13

11/04/13

01/07/15

03/30/12

Awarded

10/08/14

01/16/15

12/20/13

11/19/13

03/09/15

06/24/12

Approved

06/05/15

09/01/15

08/08/16

08/14/15

02/19/15

05/21/12

Est Comp

 100%

 0%

 41%

 72%

 0%

 62%

%Time

 100%

 0%

 31%

 69%

 49%

 54%

% Work 

COMPLETED

SUSPENDED

 

SUSPENDED

 

 

Message

01-0E1804

01-4154U4

01-378164

01-476604

01-0F0204

01-0C2304

Contract 

  

NHP-Q101-(259)E

STP-P128-(052)E

ER-43M5-(004)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

P.O. BOX 1006

PO BOX 639

3701 MALLARD DRIVE

649 BEAR CREEK ROAD

P.O. BOX 1517

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE ST.

P.O. BOX 457

REDWOOD VALLEY, CA 95470

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

LOWERLAKE, CA 95457

Accepted

06/11/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

01District

 $10,717,221 $153,714,787 $300,568,230

01-MEN-999-/0

01-TRI-299-/8

01-VAR--/0

01-VAR--/0

Fed Aid

HA21

HM1

20.20

201131

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN TRINITY COUNTY NEAR SALYER FROM

1.1 MILES SOUTH TO 1.6 MILES NORTH OF

GRAY CREEK BRIDGE

IN DEL NORTE, HUMBOLDT, MENDOCINO,

AND LAKE COUNTIES, AT VARIOUS

MAINTENANCE STATIONS AND REST AREAS

THROUGHOUT DIST 1 DIR'S EMERG

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REHABILITATE BRIDGES

OVERLAY

REPLACE LEAKING WATER STORAGE TANKS

REPLACE STRIPPING/PAVEMENT MARKERS

Type Of Work

MYERS AND SONS CONSTRUCTION LP

MERCER-FRASER COMPANY

WHITSON, INC,

CENTRAL STRIPING SERVICE, INC.

Contractor

SACRAMENTO, CA 95834

EUREKA  CA 95502

WILLOW CREEK, CA 95573

RANCHO CORDOVA  CA 95742

KOSTRZEWA, LUCY

ZIMMERMAN, JEFFREY

RODRIGUEZ, JOAQUIN, S.

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)834-1036

(707)498-3207

(707)725-1020

(707)621-1000

 $1,666,276

 $2,073,743

 $804,230

 $243,922

Bid + CCOs

 $1,153,741

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month

05/23/13

05/12/15

03/30/15

05/01/15

Awarded

06/13/13

06/09/15

06/19/15

06/08/15

Approved

10/15/15

Est Comp

 68%

 0%

 0%

 0%

%Time

 69%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

Message

01-0A4204

01-0E5104

01-0E5404

01-0E7404

Contract 

  

STP-P299-(190)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

4600 NORTHGATE BLVD., STE 100

P.O. BOX 1006

P.O. BOX 240

3489 LUYUNG DR.

1500 REDWOOD DRIVE

5065 BOYD ROAD, STE.

H

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

CT, STE E

GARBERVILLE, CA 95542

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-LAS-139-30.0/40

02-LAS-395-49.5/49.6

02-LAS-395-56.5/61

02-LAS-395-61.6/76.6

02-LAS-395-133.0/139

02-MOD-299-39.3/40.4

Fed Aid

20.20

201131

HA23

HA23

HB4C

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY ABOUT 8 MILES NORTH

OF MILFORD AT THE HONEY LAKE SAFETY

ROADSIDE REST AREA DIR'S EMERGENCY

L.B.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN LASSEN COUNTY AT AND NEAR  IN

LASSEN COUNTY AT AND NEAR

JOHNSTONVILLE AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF BANGHAM LANE

IN LASSEN COUNTY NEAR MADELINE FROM

3.8 MILES NORTH OF ASH VALLEY ROAD TO

MODOC COUNTY LINE.

IN MODOC COUNTY IN AND NEAR ALTURAS

FROM 0.2 MILE WEST OF MILL STREET TO

0.1 MILE EAST OF OAK STREET.

Description 

AR CHIP SEAL

INSTALL WELL, PUMP, FILTER, PLUMBING

& ELE

PAVEMENT REHAB.

REHABILITATE ROADWAY.

PLACE HMA, REPLACE AC SURFACING

WIDEN SHOULDERS, IMPROVE DRAINAGE,

Type Of Work

NORTHWEST PAVING

STEWART ENGINEERING, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

ROCKY MOUNTAIN CONSTRUCTION

Contractor

REDDING CA 96001

REDDING, CA 96099

BURNEY CA 96013

BURNEY  CA 96013

BURNEY  CA 96013

KLAMATH FALLS  OR 97602

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

YOLTON, JOHN

ESTES, RODDY

Resident
Engineer

(530)949-2984

(530)949-2984

(530)949-2984

(530)949-2984

(530)218-1751

(530)941-4998

 $1,490,524

 $524,000

 $2,594,604

 $12,333,831

 $1,049,940

 $2,400,400

Bid + CCOs

 $1,522,874

 $0

 $2,719,681

 $6,987,511

 $886,385

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $886,385

 $0

This Month

06/11/13

04/08/15

05/24/13

06/25/14

02/09/15

05/27/15

Awarded

07/08/13

06/08/15

06/13/13

07/21/14

02/27/15

06/11/15

Approved

09/25/14

09/16/15

06/30/14

05/19/15

07/17/15

Est Comp

 93%

 0%

 96%

 32%

 33%

 0%

%Time

 97%

 0%

 98%

 55%

 83%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

02-4F1304

02-0H7104

02-3C0724

02-3C0714

02-4G9904

02-299714

Contract 

  

  

NH-S395-(240)E

NHP-P395-(246)E

  

STP-P299-(188)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

P.O. BOX 990010

24339 HIGHWAY 89 N

24339 HWY 89 N.

24339 HWY 89 N.

4815 TINGLEY LANE #A

13700 HWY 36E

13700 HWY 36E

471-800 DIANE DRIVE

13700 HWY 36E

P.O. BOX 270430

18300 ANTLER SCHOOL

RD, BLDG D

RED BLUFF, CA 96080

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

RED BLUFF, CA 96080

SUSANVILLE, CA 96127

LAKEHEAD, CA 96051

Accepted

06/26/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-PLU-89-16.4/20

02-SHA-5-10.7/15.5

02-SHA-5-39.5/40.8

02-SHA-44-4.2/14.5

02-SHA-44-14.4/34

02-SHA-299-.3/7.1

Fed Aid

HA21

Pgm Code

IN PLUMAS COUNTY NEAR CRESENT MILLS

FROM 0.2 MILE SOUTH OF STAMPFI LANE

TO 0.1 MILE NORTH OF SOUTH

GREENVILLE OVERHEAD.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.1 MILE NORTH OF

EAST REDDING SEPARATION.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY AT AND NEAR PALO

CEDRO FROM 0.1 MILE WEST OF STILL-

WATER CREEK BRIDGE TO 0.1 MILE EAST

OF BEAR CREEK BRIDGE.

IN SHASTA COUNTY AT AND NEAR

SHINGLETOWN FROM BEAR CREEK BRIDGE TO

SANDHOUSE ROAD.

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING FROM 0.3 MILE EAST OF

TRINITY COUNTY LINE TO 0.9 MILES WEST

OF CRYSTAL CREEK ROAD

Description 

PLACE HMA, REPLACE AC SURFACING

REPLACE OVERHEAD SIGNS

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION.

PLACE HMA, REPLACE AC SURFACING

HIGHWAY REALIGNMENT

Type Of Work

DIG IT CONSTRUCTION, INC.

STATEWIDE TRAFFIC SAFETY AND

SIGNS, INC.

TUTOR SALIBA CORPORATION

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

CHESTER  CA 96020

NIPOMO  CA 93444

SYLMAR CA 91342

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

JOHNSON, RYAN

ALEXANDER, NATHAN

RE, SHARI

ALEXANDER, NATHAN

ZDENEK, MICHAEL

MENDOZA, SERGIO

Resident
Engineer

(530)604-5118

(530)225-2922

(530)238-2971

(530)604-5102

(530)356-7818

(530)945-2437

 $825,490

 $802,817

 $129,861,780

 $5,190,953

 $2,726,940

 $27,772,308

Bid + CCOs

 $0

 $0

 $99,808,630

 $1,179,515

 $0

 $7,527,542

Comp To  date

 $0

 $0

 $347,539

 $687,384

 $0

 $2,682,552

This Month

02/11/15

02/25/15

09/25/09

11/07/14

05/01/15

12/22/14

Awarded

03/04/15

03/18/15

10/14/09

11/24/14

05/08/15

01/12/15

Approved

10/01/16

10/07/15

07/07/16

Est Comp

 0%

 0%

 100%

 33%

 0%

 17%

%Time

 0%

 0%

 77%

 23%

 0%

 27%

% Work 

 

 

OVER RUN

 

 

 

Message

02-4G9604

02-4E7904

02-378904

02-4E4304

02-0H3004

02-3E4104

Contract 

STP-P089-(116)E

NHPI-005 -(353)E

ACBR-0058-(337)N

CHP-P044-(051)E

STPN-P044-(052)E

NHP-P299-(185)E

--()

--()

  00-58 3-(7N)

--()

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

PO BOX 494

522 LINDON LANE

15901 OLDEN STREET

P.O. BOX 493416

P.O. BOX 494519

PO BOX 491660

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE STREET,

STE. 205

1031 BUTTE STREET

CHICO, CA 95928

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-SHA-299-2.5/4.5

02-SHA-299-18.4/18.7

02-SHA-299-30.3/40.7

02-SHA-299-57.7/58

02-SHA-299-83.0/84

02-SHA-910-/0

Fed Aid

20.20

201130

HA22

20.20

201130

Pgm Code

IN SHASTA COUNTY ABOUT 14 MILES  WEST

OF SHASTA FROM 2.5 TO 4.5 EAST OF

TRINITY COUNTY LINE  DIR'S EMERGENCY

F.A.

IN SHASTA COUNTY AT SHASTA FROM 0.1

MILE WEST OF FRENCH ALLEY TO RED

BLUFF ROAD.

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

IN SHASTA COUNTY NEAR MONTGONERY

CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE  DIR'S

EMERGENCY F.A.

IN SHASTA COUNTY

IN SHASTA COUNTY IN AND NEAR  REDDING

ON RTE 5 FROM HILLTOP DRIVE

OVERCROSSING TO CHURN CREEK BRIDGE

AND ON RTE 273 FROM 0.1 MILE 

Description 

EXCAVATION, DISPOSAL SITE

DEVELOPMENT

CONSTRUCT SIDEWALKS

REPAIR ROADWAY WITH HMA OVER AB

REMOVED UNSTABLE MATERIAL

CURVE IMPROVEMENT AND TRUCK LANE

COLD PLANE AND PLACE HMA

Type Of Work

STEVE MANNING CONSTRUCTION INC

RTA CONSTRUCTION, INC.

J F SHEA CONSTRUCTION INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

Contractor

REDDING, CA 96049

REDDING  CA 96003

REDDING CA 96049

BURNEY, CA 96013

BURNEY  CA 96013

REDDING  CA 96049

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

ZDENEK, MICHAEL

ZDENEK, MIKE

ZDENEK, MICHAEL

Resident
Engineer

(530)945-2437

(530)945-2437

(530)356-7818

(530)229-0559

(530)604-4845

(530)229-0559

 $2,485,000

 $1,801,800

 $22,786,857

 $785,000

 $3,513,929

 $1,998,721

Bid + CCOs

 $0

 $909,449

 $23,161,139

 $491,679

 $2,472,888

 $0

Comp To  date

 $0

 $168,039

 $768,822

 $0

 $1,099,834

 $0

This Month

02/09/15

11/24/14

11/05/13

12/15/14

10/08/14

04/02/15

Awarded

04/06/15

12/19/14

11/15/13

02/06/15

10/22/14

04/17/15

Approved

11/30/15

08/18/15

02/12/15

07/15/15

Est Comp

 0%

 35%

 83%

 100%

 74%

 0%

%Time

 0%

 50%

 97%

 63%

 68%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

02-1H2604

02-4G4804

02-360704

02-0H8504

02-2E74U4

02-0H0004

Contract 

  

NHP-P299-(186)E

STP-P299-(176)E

  

STP-P299-(183)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491660

9614 TANQUERAY COURT

P O BOX 494519

24339 STATE HWY 89 N

24339 STATE HWY 89 N.

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST, SUITE

205

1031 BUTTE STREET,

SUITE 205

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-SHA-910-/0

02-SIS-3-6.9/23

02-SIS-5-51.2/58.1

02-SIS-5-58.3/58.4

02-SIS-5-68.3/0

02-SIS-5-/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SISKIYOU COUNTY IN AND NEAR ETNA

FROM 0.1 MILE SOUTH OF GAZELLE-

CALLAHAN ROAD TO 0.6 MILE SOUTH OF

HOLZHAUSER LANE.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY NEAR HORNBROOK  AT

ROUTE 96  DIR'S EMERGENCY L.B.

IN SISKIYOU COUNTY ABOUT 19 MILES

NORTH OF YREKA AT HILT ROAD OVER-

CROSSING.

IN SISKIYOU COUNTY IN AND NEAR YREKA

AT VARIOUS LOCATIONS FROM  MOTT

AVENUE UNDERCROSSING TO  KLAMATH

RIVER BRIDGE.

Description 

POLYESTER CONCRETE AND HMA PAVING

AR CHIP SEAL, REPLACE AC SURFACING

RECONSTRUCT ROAD WITH CONCRETE PAV

REMOVE UNSTABLE SOIL AND ROCKS

REPLACE BRIDGE

BRIDGE MAINTENANCE, POLYESTER OVRLY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

AMERICAN PAVEMENT SYSTEMS,

INC.

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

HAYES AND SONS, INC.

J. F. SHEA CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

SACRAMENTO  CA 95834

MODESTO  CA 95354

RENO NV 89570

HAPPY CAMP, CA 96039

REDDING  CA 96049

SACRAMENTO  CA 95834

ALEXANDER, NATHAN

MALLORY, NICOLE

HINTON, JOHN

BAILEY, JOHN

LOADER, MARK

BAILEY, JOHN

Resident
Engineer

(530)604-5102

(530)235-9814

(530)604-4847

(530)949-2340

(530)276-7541

(530)949-2340

 $1,690,326

 $1,844,340

 $48,267,328

 $1,185,000

 $4,651,059

 $1,720,406

Bid + CCOs

 $0

 $428,550

 $45,250,259

 $0

 $0

 $822,320

Comp To  date

 $0

 $428,550

 $261,299

 $0

 $0

 $812,845

This Month

05/21/15

12/08/14

12/22/11

03/05/15

05/15/15

03/03/15

Awarded

06/11/15

12/22/14

01/18/12

05/19/15

06/09/15

03/23/15

Approved

07/22/15

07/16/15

10/30/15

Est Comp

 0%

 23%

 100%

 0%

 0%

 20%

%Time

 0%

 23%

 93%

 0%

 0%

 48%

% Work 

 

 

OVER RUN

 

 

 

Message

02-4G7304

02-4G9704

02-3E7604

02-1H2904

02-3E7304

02-4G7204

Contract 

  

  

ACIM-0059-(170)E

  

STPI-005 -(173)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

4600 NORTHGATE BLVD SUITE 100

1012 11TH STREET, STE 1000

P O BOX 70846

P.O. BOX 258

P.O. BOX 494519

4600 NORTHGATE BLVD SUITE 100

1031 BUTTE STREET

1625 MOTT ROAD

1745 S. MAIN STREET

1625 MOTT RD

1745 S. MAIN STREET

1625 MOTT ROAD

REDDING, CA 96001

MT. SHASTA, CA 96067

YREKA, CA 96097

MT. SHASTA, CA 96067

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02District

02-SIS-89-/7

02-SIS-96-37.3/37.7

02-SIS-96-/77.5

02-SIS-97-2.1/2.5

02-SIS-97-17.0/24

02-TEH-32-5.1/6.3

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR BARTLE FROM

SHASTA COUNTY LINE TO 1.0 MILE SOUTH

OF HARRIS SPRING ROAD.

IN SISKIYOU COUNTY NEAR HAPPY CAMP

FROM 1.3 MILES EAST OF DOOLITTLE

CREEK TO 1.0 MILES WEST OF BENJAMIN

CREEK ROAD DIR'S EMERGENCY

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN SISKIYOU COUNTY NEAR WEED FROM

ANGEL VALLEY ROAD TO MAPLE AVENUE.

IN SISKIYOU COUNTY ABOUT 17 MILES

NORTH OF WEED FROM 0.4 MILE NORTH OF

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH

OF GRASS LAKE SAFETY 

IN TEHAMA COUNTY ABOUT 18 MILES  EAST

OF FOREST RANCH FROM 1.6 TO 2.9 MILES

EAST OF SODA SPRINGS ROAD

Description 

REPLACE AC SURFACING

REPAIR ROCK SLIDE DAMAGED

BRIDGE MAINTENANCE

WIDEN SHOULDERS

COLD PLANE AND PLACE HMA

CURVE IMPROVEMENT AND TRUCK LANE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION CO., INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

TULLIS, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

KNIFE RIVER CONSTRUCTION

Contractor

REDDING  CA 96049

WILLOW CREEK, CA 95573

TEMPLETON CA 93465

REDDING  CA 96049

KLAMATH FALLS  OR 97603

CHICO  CA 95928

MALLORY, NICOLE

HINTON, JOHN

BLINE, JEFF

MALLORY, NICOLE

BAILEY, JOHN

JOHNSON, RYAN

Resident
Engineer

(530)235-9814

(530)841-0173

(530)440-5157

(530)605-5871

(530)949-2340

(530)604-5118

 $1,286,115

 $3,760,000

 $6,624,092

 $466,656

 $1,362,134

 $3,193,108

Bid + CCOs

 $0

 $3,492,192

 $6,807,442

 $444,377

 $103,800

 $512,647

Comp To  date

 $0

 $0

 $0

 $12,313

 $103,800

 $92,250

This Month

03/17/15

01/21/14

02/22/13

11/17/14

01/09/15

12/08/14

Awarded

03/26/15

02/28/14

03/12/13

12/03/14

01/26/15

12/19/14

Approved

05/13/15

05/30/15

06/29/15

07/24/15

06/20/15

Est Comp

 0%

 0%

 78%

 80%

 17%

 35%

%Time

 0%

 93%

 99%

 97%

 8%

 16%

% Work 

 

COMPLETED

 

SUSPENDED

 

 

Message

02-0H0104

02-4G9404

02-2E2914

02-4G00U4

02-4G9804

02-4E90U4

Contract 

  

  

HSTP-P096-(051)E

  

  

STP-P032-(042)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

P.O. BOX 494519

P.O. BOX 406

P O BOX 357

P.O. BOX 493416

4815 TINGLEY LANE #A

1764 SKYWAY

1031 BUTTE STREET

1745 S. MAIN STREET

1555 E MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

2707 NOTRE DAME BLVD.

REDDING, CA 96001

YREKA, CA 96097

QUINCY, CA 95971

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

CHICO, CA 95928

Accepted

06/05/15

Location
Storm Water
Plan
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02District

02-TRI-3-30.8/31.1

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-19.2/19.5

02-TRI-910-910.0/0

02-VAR--/0

Fed Aid

HB1

HB1

Pgm Code

IN TRINITY COUNTY AT WEAVERVILLE FROM

ROUTE 299 TO 0.2 MILE NORTH OF CENTER

STREET.

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.3 MILE WEST OF SWEDE CREEK ROAD TO

SWEDE CREEK ROAD.

IN TRINITY COUNTY NEAR PEANUT ON

ROUTE 3 FROM ROUTE 36 TO 0.1 MILE

NORTH OF ROUTE 36 AND ON ROUTE 36

FROM 0.2 MILE WEST OF ROUTE 3

IN PLUMAS, SISKIYOU, AND TRINITY

COUNTIES AT VARIOUS LOCATIONS.

Description 

INSTALL SIDEWALKS

CURVE IMPROVEMENT WITH HMA OVER AB

CURVE IMPROVEMENT

CONSTRUCT DRAPERY

COLD IN-PLACE RECYCLE WITH HMA

HMA, AGGREGATE BASE, ELECTRIC,EXCAV

Type Of Work

TIMBERWORKS

STEELHEAD CONSTRUCTORS INC

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

TULLIS, INC.

TULLIS, INC.

Contractor

MT. SHASTA  CA 96067

PALO CEDRO CA 96073

REDDING  CA 96049

WILLOW CREEK  CA 955730406

REDDING  CA 96049

REDDING  CA 96049

GREWAL, MANDHIR

QUINTRELL, HEIDI

SHEPARD, SEAN

CLEMENTS, BRENT

GRANADOS, ANTHONY

GRANADOS, ANTHONY

Resident
Engineer

(530)229-0542

(707)825-4747

(530)605-5865

(530)604-7369

(530)527-8417

(530)949-8132

 $763,578

 $4,040,617

 $5,097,910

 $320,106

 $3,992,330

 $1,878,004

Bid + CCOs

 $0

 $1,726,672

 $2,393,087

 $305,906

 $0

 $1,280,334

Comp To  date

 $0

 $64,450

 $1,160,988

 $0

 $0

 $169,172

This Month

05/13/15

07/19/13

09/24/14

11/14/14

04/01/15

09/30/14

Awarded

06/10/15

08/07/13

10/08/14

12/01/14

04/17/15

10/16/14

Approved

08/05/15

09/30/16

05/22/15

08/25/15

Est Comp

 0%

 87%

 24%

 100%

 0%

 51%

%Time

 0%

 43%

 43%

 100%

 0%

 68%

% Work 

 

 

 

COMPLETED

 

 

Message

02-4E6004

02-2E3504

02-3E7904

02-4F7404

02-4G1204

02-4E8114

Contract 

  

HSNH-P299-(175)E

HSNH-P299-(182)E

  

  

STP-000C-(375)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

509 S MT SHASTA BLVD

P O BOX 997

P. O. BOX 494519

P.O. BOX 406

P.O. BOX 493416

P.O. BOX 493416

1031 BUTTE STREET

5065 BOYD RD., SUITE

H

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36E

13700 HWY 36E

REDDING, CA 96001

ARCATA, CA 95521

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

05/27/15

Location
Storm Water
Plan
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02District

 $9,890,954 $217,643,664 $320,953,870

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201131

Pgm Code

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

VARIOUS COUNTIES,  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

Description 

INSTALL WELLS, PUMPS, FILTERS

REPAIR WATER SUPPLY

REPLACE IRRIGATION SYSTEMS

BRIDGE REHABILITATION.

Type Of Work

CAL ELECTRO, INC.

STEWART ENGINEERING, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J F SHEA CONSTRUCTION INC

Contractor

REDDING, CA 96002

REDDING, CA 96099

BURNEY, CA 96013

REDDING CA 96049

BAILEY, JOHN

HINTON, JOHN

LOADER, MARK

NATHAN ALEXANDER

Resident
Engineer

(530)235-9806

(530)604-4847

(530)225-3073

(530)604-5102

 $735,000

 $735,000

 $405,000

 $5,990,867

Bid + CCOs

 $276,178

 $568,058

 $0

 $5,564,551

Comp To  date

 $0

 $0

 $0

 $144,733

This Month

09/22/14

09/22/14

04/08/15

10/25/13

Awarded

11/06/14

10/31/14

06/08/15

11/12/13

Approved

04/30/15

07/15/15

07/07/15

Est Comp

 80%

 100%

 0%

 95%

%Time

 38%

 77%

 0%

 91%

% Work 

 

SUSPENDED

 

 

Message

02-0H5204

02-0H5304

02-0H7004

02-4E5304

Contract 

  

  

  

CSTP-X089-(107)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

3710 ELECTRO WAY

P.O. BOX 990010

24339 STATE HWY 89N

P O BOX 494519

1625 MOTT ROAD

1745 S. MAIN STREER

1745 S. MAIN STREET

1031 BUTTE STREET

MT. SHASTA, CA 96067

YREKA, CA 96097

YREKA, CA 96097

REDDING CA 96001

Accepted

Location
Storm Water
Plan
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03District

03-BUT-70-24.3/0

03-BUT-70-26.7/27.1

03-BUT-99-.6/.6

03-BUT-99-28.1/29.6

03-BUT-99-34.2/36.3

03-BUT-99-40.6/40.8

Fed Aid

HA21

HA21

HA21

HB1

Pgm Code

ABOUT 9.5 MILES EAST OF OROVILLE AT

FLAG CANYON CREEK BRIDGE 12-140

IN BUTTE COUNTY ABOUT 10.9 MILES

NORTH OF OROVILLE FROM 0.2 MILE  EAST

OF PENTZ ROAD TO 0.2 MILE EAST OF

CHEROKEE ROAD

NEAR CHICO FROM 0.6 MILE NORTH OF

PENTZ ROAD OVERCROSSING 12-019

NEAR CHICO FROM ESTATES DRIVE TO 0.4

MILE NORTH OF BUTTE CREEK BRIDGE 12-

126R

IN AND NEAR CHICO AT COHASSET ROAD

OVERCROSSING AND AT EATON ROAD

OVERCROSSING

NEAR CHICO AT THE ROCK CREEK BRIDGE

#12-27

Description 

REPLACE BRIDGE

SEISMIC RETROFIT

PCC PROFILE GRINDING

REPLACE BRIDGE (SCOUR)

INSTALL STREET LIGHTING

SHOULDER WIDENING ON STRUCTURE

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

KNIFE RIVER CONSTRUCTION

ALL PHASE EXCAVATING AND

CONSTRUCTION INC.

VIKING CONSTRUCTION COMPANY,

INC.

Contractor

RANCHO CORDOVA  CA 95741

REDDING  CA 96049

REDDING  CA 96049

CHICO CA 95928

REDDING  CA 96003

RANCHO CORDOVA  CA 95741

HARGROVE, BEN

STEINER, BRIAN

THOMAS, SHAHNA

HARGROVE, BEN

GRANDY, DWAYNE

STEINER, BRIAN

Resident
Engineer

(530)218-4831

(530)218-3679

(530)682-6517

(530)218-4831

(530)713-7814

(530)218-3679

 $2,632,505

 $1,530,887

 $1,015,075

 $7,648,145

 $247,695

 $3,096,763

Bid + CCOs

 $0

 $348,810

 $0

 $7,060,330

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $191,027

 $0

 $0

This Month

05/18/15

10/06/14

03/06/15

04/03/13

05/05/15

05/13/15

Awarded

06/11/15

10/16/14

03/18/15

04/22/13

06/11/15

06/09/15

Approved

12/08/15

07/10/15

07/29/15

Est Comp

 0%

 16%

 0%

 91%

 0%

 0%

%Time

 0%

 23%

 0%

 92%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-0F6904

03-3E1204

03-4M7904

03-3E6204

03-4F1604

03-1F4204

Contract 

BRST-P070-(100)E

BHST-P070-(129)

  

NHBR-P099-(536)

  

HSNH-P099-(582)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

P.O. BOX 494519

P.O. BOX 494519

1764 SKYWAY

13655 TWIN LAKES LANE

P. O. BOX 1508

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2060 THIRD STREET,

STE. B

2707 NOTRE DAME BLVD.

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-BUT-162-/7.7

03-COL-5-22.3/0

03-ED-49-23.9/35

03-ED-49-/9.6

03-ED-50-17.0/17.3

03-ED-50-36.7/0

Fed Aid

HM3H

HA22

20.20

201130

Pgm Code

IN BUTTE COUNTY ABOUT 6 MILES EAST OF

BUTTE CITY FROM BIG BUTTE CREEK

BRIDGE TO RICETON HIGHWAY

IN COLUSA, BUTTE, AND GLENN COUNTIES

ON ROUTES 5, 20, 32,149, AND 162 AT

VARIOUS LOCATIONS

ABOUT 9 MILES NORTH OF PLACERVILLE

FROM LOTUS ROAD TO 0.5 MILE NORTH OF

ROUTE 193

IN AND NEAR EL DORADO FROM AMADOR IN

AND NEAR EL DORADO FROM AMADOR COUNTY

LINE TO 0.1 MILE SOUTH OF PLEASANT

VALLEY ROAD

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.7 TO 0.4 MILE WEST OF MAIN

STREET

IN ED CO NEAR POLLOCK PINES ON ROUTE

50 AT  BRIDAL VEIL FALLS  DIR'S

EMERGENCY F.A.

Description 

COLD IN-PLACE RECYCLING AND OVERLAY

SUB-SCOUR MITIGATION-7 BRIDGES

PAVEMENT OVERLAY

BONDED WEARING COURSE OVERLAY

INSTALL GRATED DRAIN LINE AND DI'S

CULVERT REPAIR

Type Of Work

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

BLAISDELL CONSTRUCTION INC.

MARTIN BROTHERS CONSTRUCTION

GEORGE REED, INC.

AMERICA PACIFIC CONSTRUCTION

R A NEMETZ CONSTRUCTION CO.,

INC.

Contractor

CHICO  CA 95928

ANDERSON  CA 96007

SACRAMENTO  CA 95826

MODESTO  CA 95354

BREA  CA 92821

GALT, CA 95632

GRANDY, DWAYNE

CRETE, MATT

WOODRUFF, JARRETT

NANUGONDA, VEERA

NANUGONDA, VEERA

NANUGONDA, VEERA

Resident
Engineer

(530)713-7814

(530)682-3759

(916)416-7548

(530)621-0986

(530)218-4803

(530)218-4803

 $2,377,881

 $634,745

 $5,918,387

 $1,686,215

 $234,602

 $385,000

Bid + CCOs

 $0

 $221,281

 $1,391,813

 $0

 $197,089

 $195,987

Comp To  date

 $0

 $0

 $1,318,134

 $0

 $197,089

 $0

This Month

05/13/15

07/02/14

12/03/14

05/13/15

12/08/14

11/14/14

Awarded

06/09/15

07/21/14

12/19/14

06/10/15

12/22/14

01/15/15

Approved

10/15/15

09/10/15

07/16/15

03/23/15

Est Comp

 0%

 32%

 23%

 0%

 53%

 0%

%Time

 0%

 34%

 23%

 0%

 83%

 51%

% Work 

 

 

 

 

 

 

Message

03-0G2604

03-4M2004

03-3F6704

03-0G1304

03-3F8904

03-0H1304

Contract 

  

  

STP-P049-(159)

STP-P049-(162)E

NHP-050 -(136)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

PO BOX 938

8801 FOLSOM BOULEVARD STE 260

140 EMPIRE AVE

201 LAUREL AVE #13

P.O. BOX 5306

2060 THIRD ST., STE.

B

2707 NOTRE DAME BLVD.

11323 SANDERS DRIVE

3065 BLAIRS LANE

3065 BLAIRS LANE

3065 BLAIRS LANE,

P.O. BOX 2424

OROVILLE, CA 95965

CHICO, CA 95928

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-89-8.6/13.8

03-ED-89-18.0/24.9

03-ED-89-24.9/27.2

03-ED-193-10.1/10.1

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

Fed Aid

HA42

HA22

HB4N

HA42

HB4N

HA22

HA42

HB4N

HA22

20.20

201130

20.20

201130

Pgm Code

IN AND NEAR SOUTH LAKE TAHOE FROM

ROUTE 50 TO CASCADE ROAD

IN EL DORADO COUNTY ABOUT 8.3 MILES

NORTH OF SOUTH LAK TAHOE FROM 0.1

MILE NORTH OF EAGLE FALLS SIDEHILL

VIADUCT NO 5 TO MEEKS CRE

NEAR TAHOMA FROM MEEKS CREEK BRIDGE

TO WILSOM AVENUE. STORM WATER

MITIGATION

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY, NEAR

PLACERVILLE, ABOUT 1.2 MILES EAST OF

THE SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY F.A.

IN GRASS VALLEY AND IN NEVADA CITY AT

ROUTE 20/174 SEPARATION AND AT GOLD

FLAT ROAD OVERCROSSING

Description 

STORM WATER QUALITY IMPROVEMENTS

HMA OVERLAY AND WIDEN ROADWAY

COLD PLANE, HMA, CULVERT REHAB

REPAIR EB SHOULDER AND SLOPE BELOW

PLACE ROCK SLOPE PROTECTION IN THE

FAILED

POLYESTER CONCRETE AND HMA OVERLAY

Type Of Work

QUALCON CONTRACTORS INC.

DIABLO CONTRACTORS INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DEBRUIN CONSTRUCTION INC

Contractor

MINDEN  NV 89423

SAN RAMON CA 94583

DAVIS  CA 95617

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

STOCKTON CA 95231

ALTERTON, NATHAN

MONTPLAISIR, JARET

MONTPLAISIR, JARET

NANUGONDA, VEERA

NANUGONDA, VEERA

CATANIA, DAVID

Resident
Engineer

(530)957-1110

(530)682-5837

(530)682-3562

(530)621-0986

(530)621-0986

(530)218-1752

 $11,589,714

 $11,784,508

 $4,185,948

 $370,000

 $300,000

 $1,031,882

Bid + CCOs

 $3,610,755

 $7,550,032

 $819,629

 $181,787

 $88,255

 $50,000

Comp To  date

 $1,010,198

 $961,565

 $703,985

 $0

 $0

 $0

This Month

09/26/14

06/19/13

01/14/15

05/13/11

03/28/11

08/24/11

Awarded

10/10/14

07/22/13

02/03/15

11/03/11

03/28/11

10/03/11

Approved

03/17/16

11/15/15

10/01/15

06/23/11

05/13/11

08/23/12

Est Comp

 15%

 55%

 23%

 67%

 100%

 100%

%Time

 31%

 64%

 20%

 100%

 29%

 100%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-1A8424

03-1A8444

03-1A8454

03-2F7204

03-2F6504

03-3E0604

Contract 

STP-P089-(109)E

ACST-P089-(105)P

STP-P089-(114)

STP-    -(   )

STP-    -(   )

BHNH-SP02-(016)2

--()

 P08-9 10-()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

1645 ESMERALDA AVENUE

7 CROW CANYON COURT, SUITE 10

24207 COUNTY ROAD 100A

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

P O BOX 1355

3065 BLAIRS LANE

10960 WEST RIVER

STREET

10960 W. RIVER ST,

STE 101A

3065 BLAIRS LANE

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

SUITE B

PLACERVILLE, CA 95667

TRUCKEE, CA 96161

TRUCKEE CA 96161

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-NEV-49-3.4/0

03-NEV-49-/14.4

03-NEV-80-14.8/16.4

03-NEV-80-21.2/28.1

03-NEV-80-28.0/0

Fed Aid

HA21

HM

HA21

Pgm Code

ABOUT 10 MILES SOUTH OF GRASS VALLEY

AT BREWER ROAD

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY FROM BEAR RIVER BRIDGE TO

PINGREE ROAD AND FROM 0.4 MILE SOUTH

OF CORNETTE WAY TO 0.2 MI

IN TRUCKEE FROM THE EASTBOUND OFFRAMP

TO WEST TRUCKEE TO 0.2 MILE WEST OF

ROUTE 80/267/89 SEPARATION BRIDGE 17-

94

IN NEVADA COUNTY IN AND NEAR  TRUCKEE

FROM TRUCKEE RIVER BRIDGE 17-012 TO

TRUCKEE RIVER BRIDGE 17-063

NEAR FLORISTON AT TRUCKEE RIVER

BRIDGE #17-0063R/L

Description 

ADD RIGHT TURN POCKET

RHMA-O (OGFC) OVERLAY

REPLACE DAMAGED FENCE

GRIND EXISTING BONDED WEARING

PAINT STRUCTURES

Type Of Work

AMERICA PACIFIC CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

ARROW FENCING

ACME CONCRETE PAVING INC, DBA

ACPI

F.D. THOMAS, INC.

Contractor

BREA  CA 92821

STOCKTON  CA 95206

CALPELLA  CA 95418

SPOKANE  WA 99202

CENTRAL POINT  OR 97502

BOKOVA, MARY

BOKOVA, MARY

PUSTOV, MICHAEL

CROSBY, TIM

PUSTOV, MICHAEL

Resident
Engineer

(530)330-2727

(530)330-2727

(916)208-9974

(530)320-6460

(906)208-9974

 $174,426

 $3,998,277

 $230,504

 $7,678,921

 $1,497,000

Bid + CCOs

 $0

 $0

 $230,504

 $3,404,497

 $814,028

Comp To  date

 $0

 $0

 $0

 $564,471

 $569,438

This Month

02/10/15

05/20/15

02/11/15

06/24/14

11/25/14

Awarded

02/27/15

06/11/15

03/11/15

07/24/14

12/10/14

Approved

05/22/15

07/28/15

08/31/15

Est Comp

 0%

 0%

 100%

 74%

 31%

%Time

 0%

 0%

 100%

 44%

 54%

% Work 

 

 

COMPLETED

 

 

Message

03-4F6704

03-0G1504

03-4M8604

03-4M8404

03-3E1104

Contract 

  

NH-P049-(160)E

MTCE-    -(   )

IM-0804-(199)

NHIM-0804-(200)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

  

  

  

  

  

201 LAUREL AVE # 13

265 VAL DERVIN PARKWAY

P.O. BOX 385

4124 E BROADWAY AVE

217 BATEMAN DR.

33 DEPOT STREET

33 DEPOT ST

138 NEW MOHAWK ROAD,

SUITE B

10960 WEST RIVER

STREET

138 NEW MOHAWK ROAD,

SUITE B

COLFAX, CA 95713

COLFAX, CA 95713

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

Accepted

05/29/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-NEV-80-28.0/0

03-NEV-89-/8.7

03-PLA-28-.8/11.1

03-PLA-80-8.1/37.8

03-PLA-80-31.1/31.9

03-PLA-80-34.6/34.9

Fed Aid

HM3

HA21

20.10

201130

Pgm Code

NEAR FLORISTAN AT TRUCKEE RIVER

BRIDGE 17-0063 R/L

IN AND NEAR TRUCKEE FROM 0.7 MILE

NORTH OF 80/267 JUNCTION TO SIERRA

COUNTY LINE

NEAR TAHOE CITY FROM SIERRA TERRACE

ROAD TO CARNELIAN WOODS AVENUE AND

FROM 0.1 MILE WEST OF PARK LANE TO

NEVADA STATE LINE

IN AND NEAR LOOMIS AT VARIOUS

LOCATIONS FROM BRACE ROAD

OVERCROSSING TO MAGRA ROAD

OVERCROSSING MAGRA OVERCROSSING

IN PLACER COUNTY NEAR COLFAX AT

ILLINOISTOWN OVERCROSSING

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

Description 

SUB STRUCTURE MITIGATION AND BRIDGE

PAVEMENT OVERLAY

MICRO-SURFACING

VERTICAL CLEARANCE FOR PERMIT VEH

INCREASE ON AND OFFRAMP RADIUS AND

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

Type Of Work

C.C. MYERS, INC.

GRANITE CONSTRUCTION COMPANY

VSS INTERNATIONAL, INC.

RGW CONSTRUCTION INC

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA  CA 95742

WATSONVILLE  CA 95076

WEST SACRAMENTO CA 95691

LIVERMORE CA 94550

CHICO  CA 95928

WATSONVILLE, CA  95077-5085

CROSBY, TIM

JOHNSON, JEFF D

STELLHORN, RANDY

CLARK, MARTIN

BOKOVA, MARY

SCHEIBER, TROY

Resident
Engineer

(530)320-6460

(530)632-6714

(530)330-2725

(530)218-4832

(530)330-2727

(530)346-7513

 $2,005,096

 $3,997,608

 $843,245

 $21,300,228

 $1,014,874

 $355,000

Bid + CCOs

 $1,601,788

 $0

 $128,966

 $10,038,553

 $0

 $138,197

Comp To  date

 $72,400

 $0

 $128,966

 $1,089,026

 $0

 $0

This Month

05/22/14

12/16/14

03/25/15

01/28/14

04/03/15

12/20/10

Awarded

07/11/14

01/12/15

04/10/15

02/21/14

04/27/15

06/16/11

Approved

07/31/15

06/25/15

08/03/15

11/13/15

08/31/15

01/25/11

Est Comp

 67%

 0%

 23%

 60%

 0%

 100%

%Time

 80%

 0%

 15%

 47%

 0%

 39%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

03-4M6104

03-3F6504

03-0G1704

03-3E1004

03-4F7004

03-2F2504

Contract 

  

STP-P089-(115)

STP-P025-(011)

BHIM-0803-(243)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3286 FITZGERALD ROAD

585 WEST BEACH STREET

3785 CHANNEL DR.

550 GREENVILLE ROAD

1764 SKYWAY

P O BOX 50085

10960 WEST RIVER

STREET

138 NEW MOHAWK ROAD,

SUITE B

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

COLFAX, CA 95713

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-PLA-80-69.3/69.8

03-PLA-89-/T8.5

03-PLA-267-/6.8

03-SAC-5-12.9/0

03-SAC-5-23.3/0

03-SAC-5-23.6/0

Fed Aid

HA23

HA23

HA22

HB1

HA42

HB1

Pgm Code

NEAR KINGVALE FROM 0.1 MILE EAST OF

KINGVALE UNDERCROSSING TO 0.2 MILE

WEST OF SODA SPRINGS OVERCROSSING

IN EL DORADO AND PLACER COUNTIES AT

AND NEAR TAHOE CITY FROM 0.2 MILE

SOUTH OF THE EL DORADO/PLACER COUNTY

LINE TO THE TRUCKEE RIV

NEAR TRUCKEE FROM NEVADA COUNTY  LINE

TO BROCKWAY SUMMIT

NEAR SACRAMENTO AT BEACH LAKE BRIDGE

IN THE CITY AND COUNTY OF  SACRAMENTO

AT 1.4 MILE SOUTH OF  RICHARDS

BOULEVARD

IN SACRAMENTO AT WEST END VIADUCT

BRIDGE 24-0069 R/L AND IN WEST

SACRAMENTO AT SACRAMENTO RIVER

VIADUCT BRIDGE 24-0004 R/L

Description 

INSTALL UNDERDRAIN/REPLACE AC DITCH

REHAB PAVEMENT AND DRAINAGE SYSTEM

PAVEMENT REHAB

HIGH FRICTION SURFACE TREATMENT,

REPLACE ALL PUMP HOUSE COMPONENTS

BRIDGE DECK REHABILITATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

ROAD AND HIGHWAY BUILDERS LLC

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

ROADWAY ENGINEERING WORKS INC

MYERS AND SONS/RL WADSWORTH

JOINT VENTURE

Contractor

WATSONVILLE  CA 95076

RENO NV 89570

DAVIS  CA 95616

BENICIA CA 94510

CERES  CA 95307

SACRAMENTO CA 95833

STELLHORN, RANDY

ISKIN, ROY

JOHNSON, JEFF

YEUNG, KIN

BULLARD, BRENT

GUTIERREZ, BOJANA

Resident
Engineer

(530)330-2725

(530)682-7172

(530)632-6714

(916)416-7827

(530)713-6823

(916)801-3455

 $3,570,800

 $35,372,572

 $3,378,480

 $424,415

 $1,266,302

 $18,233,685

Bid + CCOs

 $1,441,844

 $12,853,919

 $106,621

 $0

 $23,265

 $16,017,555

Comp To  date

 $908,334

 $1,131,314

 $106,621

 $0

 $23,265

 $0

This Month

01/14/15

04/10/12

12/08/14

12/24/14

12/12/14

12/20/13

Awarded

01/26/15

04/27/12

12/31/14

01/16/15

12/31/14

12/30/13

Approved

09/16/15

03/28/16

09/01/15

10/06/15

11/27/14

Est Comp

 25%

 51%

 16%

 0%

 42%

 97%

%Time

 41%

 36%

 3%

 0%

 2%

 88%

% Work 

 

 

 

 

 

COMPLETED

Message

03-4F3404

03-2A9204

03-2F2904

03-4F1204

03-3F0404

03-2F21U4

Contract 

IMNH-0804-(201)

ACST-P089-(102)E

STP-P267-(022)

HSNH-0056-(342)E

IMNH-0056-(341)

BHNH-000C-(362)

--()

  P0-89 1-(2E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

585 WEST BEACH STREET

PO BOX 70846

24207 COUNTY ROAD 100A

3701 MALLARD DRIVE

3442 6TH STREET

4600 NORTHGATE BLVD SUITE 100

33 DEPOT STREET

10960 WEST RIVER ST,

STE 101A

138 NEW MOHAWK ROAD,

SUITE B

2366 MARITIME DRIVE

379 COLUSA AVENUE

3855 NORTH FREEWAY

BLVD #120

COLFAX, CA 95713

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ELK GROVE, CA 95758

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

Accepted

06/04/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-SAC-50-2.3/16.8

03-SAC-50-2.4/3.7

03-SAC-50-16.9/17.4

03-SAC-51-2.6/44.7

03-SAC-51-4.0/0

03-SAC-80-/M10.4

Fed Aid

HB1

HM2

HM1

20.20

201130

HB5

Pgm Code

IN THE CITY AND COUNTY AT VARIOUS

LOCATIONS ON ROUTES 5, 50, AND 80.

ALSO IN BUTTE COUNTY ON ROUTE 191

IN SACRAMENTO AND YOLO COUNTIES ON

ROUTE 50 AT VARIOUS LOCATIONS

IN RANCHO CORDOVA AT NATOMA OVERHEAD

IN SACRAMENTO COUNTY ON ROUTES 51,

99, AND 160 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN YOLO AND SACRAMENTO COUNTIES

Description 

PLACE HIGH FRICTION SURFACE

REHABILITATE BRIDGE DECKS

WIDEN STRUCTURE, EXTEND WEAVE LANE

DECK METHACRYLATE, REHAB AND JOINT

BORE AND JACK A 36' REINFORCED

CONCRETE

REPLACE PCCP AND PLACE HMA

Type Of Work

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

C.C. MYERS, INC.

DESILVA GATES CONSTRUCTION LP

WEST COAST STRUCTURES, INC DBA

WESTERN STRUCTURES

PRESTON PIPELINES, INC.

BAY CITIES / MYERS JV

Contractor

RIVERSIDE  CA 92503

RANCHO CORDOVA  CA 95742

DUBLIN  CA 94568

RIVERSIDE CA 92503

MILPITAS, CA 95035

RANCHO CORDOVA, CA 95742-6811

LEE, SUSHMA

LEE, SUSHMA

ESTEPA, JOSEPH

LEE, SUSHMA

LEE, SUSHMA

OKPALA, MESHACK

Resident
Engineer

(916)718-8055

(916)718-8055

(530)682-3622

(916)718-8055

(916)718-8055

(916)799-3376

 $1,888,175

 $1,155,555

 $5,316,470

 $1,267,549

 $785,000

 $97,317,533

Bid + CCOs

 $724,842

 $204,619

 $1,342,214

 $481,707

 $309,478

 $72,370,392

Comp To  date

 $486,148

 $13,090

 $340,403

 $61,916

 $0

 $641,170

This Month

03/02/15

02/04/15

10/31/14

06/05/14

12/05/14

07/29/11

Awarded

03/26/15

03/04/15

11/24/14

07/11/14

02/20/15

08/24/11

Approved

08/04/15

08/10/15

04/19/16

07/03/15

01/22/15

03/09/16

Est Comp

 60%

 58%

 18%

 86%

 0%

 60%

%Time

 35%

 18%

 25%

 38%

 39%

 74%

% Work 

 

 

 

 

 

 

Message

03-4F1304

03-4M7204

03-4F0704

03-4M7304

03-0H2504

03-3797U4

Contract 

HSNH-000 -(389)

  

NH-P050-(135)

  

  

ACIM-0803-(237)E

--()

  

--()

  

  

HR-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

6005 TYLER STREET

3286 FITZGERALD ROAD

11555 DUBLIN BLVD.

6005 TYLER STREET

133 BOTHELO AVE

3286 FITZGERALD ROAD

3855 N. FREEWAY

BLVD., STE 120

3855 N. FREEWAY BLVD.

STE. 120

2366 MARITIME DRIVE

3855 N FREEWAY BLVD.,

STE 120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE STREET

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-SAC-99-4.0/35.4

03-SAC-99-16.0/18.1

03-SAC-104-4.6/17.7

03-SAC-104-9.5/16.9

03-SAC-160-1.4/L4.2

03-SAC-160-44.5/47.1

Fed Aid

HB32

HM2

HA22

HM1

Pgm Code

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS

IN AND NEAR ELK GROVE AND SAC FROM

0.3 MILE SOUTH OF CALVINE ROAD

OVERCROSSING TO ELDER CREEK BRIDGE

IN SACRAMENTO COUNTY NEAR GALT FROM

CONLEY ROAD TO AMADOR COUNTY LINE

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS FROM 0.3 MILE EAST OF  CLAY

EAST ROAD TO 0.8 MILES WEST OF COUNTY

LINE

NEAR ANTIOCH FROM 1.2 MILES SOUTH OF

SHERMAN ISLAND LEVEE ROAD TO  WEST

SHERMAN ISLAND ROAD

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

Description 

VEGETATION CONTROL AND GORE AREA

RHMA-O (OGFC) OVERLAY

HOT APPLIED CHIP SEAL

REPLACE GUARDRAILING

HMA/ROADWAY EXCAV/REPLACE GUARDRAIL

INDIVIDUAL SLAB REPLACEMENT

Type Of Work

VINTAGE PAQVING COMPANY, INC

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

MIDSTATE BARRIER, INC.

BAY CITIES PAVING & GRADING

INC

MARTIN BROTHERS CONSTRUCTION

Contractor

WINTERS  CA 95694

STOCKTON  CA 95206

MODESTO CA 95354

STOCKTON  CA 95213

CONCORD  CA 94520

SACRAMENTO  CA 95826

WARD, DONALD

SCOTT, JEFF

YEUNG, KIN

YEUNG, KIN

TECLE, DANIEL

GHASSEMI, MOHSSEN

Resident
Engineer

(916)801-3478

(916)263-4931

(916)263-5623

(916)416-7827

(916)919-4252

(916)869-6087

 $1,868,631

 $1,152,423

 $1,119,748

 $357,124

 $2,259,621

 $1,373,034

Bid + CCOs

 $1,504,338

 $0

 $0

 $3,000

 $528,066

 $1,219,385

Comp To  date

 $816,517

 $0

 $0

 $3,000

 $191,479

 $317,628

This Month

04/03/15

05/13/15

03/20/15

04/03/15

01/21/15

04/15/14

Awarded

04/17/15

06/10/15

04/03/15

04/17/15

02/09/15

05/05/14

Approved

06/26/15

07/24/15

08/25/15

07/01/15

Est Comp

 88%

 0%

 0%

 38%

 31%

 88%

%Time

 80%

 0%

 0%

 1%

 22%

 88%

% Work 

 

 

 

 

 

 

Message

03-3F1804

03-0G2104

03-0G1904

03-4M6704

03-3F6604

03-4M5804

Contract 

NH-000C-(387)E

  

  

  

NH-P160-(023)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

119 MAIN ST

265 VAL DERVIN PARKWAY

1012 11TH STREET SUITE 1000

PO BOX 30550

1450 CIVIC CT. BLDG B #400

8801 FOLSOM BLVD STE 260

2520 WARREN DRIVE,

STE A

3855 N. FREEWAY BLD.,

STE. 120

2366 MARITIME DRIVE

2366 MARITIME DRIVE

2366 MARITIME DRIVE

3951 PERFORMANCE DR.,

SUITE C

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

ELK GROVE, CA 95758

ELK GROVE, CA 95758

ELK GROVE, CA 95758

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-SAC-160-/12

03-SIE-49-48.3/49.2

03-SUT-20-16.5/0

03-SUT-99-11.0/14.3

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

Fed Aid

HA22

HA42

HE13

HA25

HE11

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

ISLETON FROM ROUTE 12 TO 0.5 MILE

NORTH OF ROUTE 220

IN SIERRA COUNTY NEAR SIERRAVILLE

FROM 0.5 MILE TO 1.3 MILES NORTH OF

LEMON CANYON ROAD

IN YUBA CITY AT PLUMAS STREET

IN SUTTER COUNTY NEAR NICOLAUS FROM

POWER LINE ROAD TO 0.1 MILE SOUTH OF

LAUREL AVENUE

IN SUTTER COUNTY IN AND NEAR YUBA

CITY FROM ROUTE 20 TO 1.4 KM NORTH OF

QUEENS AVENUE OVERCROSSING

IN SACRAMENTO AND SUTTER COUNTIES

FROM 0.6 MILES SOUTH OF SUTTER COUNTY

LINE TO 0.7 MILES NORTH OF RIEGO ROAD

MITIGATED NEGATIVE D

Description 

RUBBERIZED HOT MIX ASPHALT (GAP

UPGRADE CULVERTS

REPLACE SIGNAL POLES FOR WESTBOUND

WIDEN TO FOUR LANES

PERFORM HIGHWAY PLANTING AND

CONSTRUCT INTERCHANGE WITH HMA

Type Of Work

O.C. JONES & SONS, INC.

DREAMBUILDER CONSTRUCTION

CORP.

TIM PAXIN'S PACIFIC

EXCAVATION, INC

NEHEMIAH CONSTRUCTION INC

ELITE LANDSCAPING INC

TEICHERT CONSTRUCTION

Contractor

BERKELEY CA 94710

PLACENTIA  CA 92870

ELK GROVE  CA 95624

GOLD RIVER, CA 95670

CLOVIS CA 93612

ROCKLIN CA 95765

TECLE, DANIEL

CROSBY, TIM

CHANDER, RAKESH

TOLLISON, RON

SAGER, JANET

TRI, PRESTON

Resident
Engineer

(916)919-4252

(530)320-6460

(916)263-4921

(530)822-4313

(916)263-4912

(916)416-5572

 $3,932,002

 $704,061

 $272,349

 $35,257,348

 $1,829,997

 $19,664,233

Bid + CCOs

 $3,733,549

 $0

 $0

 $18,108,727

 $1,802,789

 $18,746,547

Comp To  date

 $136,289

 $0

 $0

 $0

 $0

 $108,256

This Month

12/31/14

04/07/15

05/06/15

07/14/10

12/10/10

10/01/12

Awarded

01/26/15

05/08/15

06/09/15

07/28/10

02/07/11

11/06/12

Approved

10/29/15

02/05/14

05/28/15

08/06/15

Est Comp

 25%

 0%

 0%

 37%

 100%

 52%

%Time

 95%

 0%

 0%

 52%

 100%

 97%

% Work 

 

 

 

 

COMPLETED

SUSPENDED

Message

03-2F9904

03-4E5404

03-3F7904

03-1A4324

03-1F5004

03-406604

Contract 

NH-P160-(022)

  

HSNH-P020-(172)

SARR-P099-(529)E

STP-P099-(536)E

HP21-L620-(304)8

--()

  

--()

  P0-99 5-(9E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

1520 FOURTH STREET

1324 E LAWSON LANE

9796 KENT STREET

12150 TRIBUTARY PT DR. STE120

2972 LARKIN AVENUE

4401 DULUTH AVE

2366 MARITIME DRIVE

10960 WEST RIVER

STREET

3855 N. FREEWAY

BLVD., STE 120

379 COLUSA AVENUE

3855 N FREEWAY BLVD,

STE 120

3951 PERFORMANCE

DR.,SUITE E

ELK GROVE, CA 95758

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

YUBA CITY CA 95991

SACRAMENTO CA 95834

SACRAMENTO, CA 95838

Accepted

06/01/15

Location
Storm Water
Plan
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03District

03-VAR-20-/43.9

03-VAR-51-5.5/8.1

03-VAR--/0

03-YOL-5-9.3/0

03-YOL-5-9.4/0

03-YOL-5-11.3/0

Fed Aid

20.20

201130

20.20

201130

HB1

HB1

HM

Pgm Code

VARIES, CALTRANS MAINTENANCE

LANSCAPING AREAS IN DISTRICT 3

SACRAMENTO, YOLO, EL DORADO AND

PLACER COUNTIES DIR'S EMERGENCY F.A.

IN EL DORADO, NEVADA AND SACRAMENTO

COUNTIES, ON VARIOUS AND VARIOUS POST

MILES DIR'S EMERGENCY L.B.

IN BUTTE,COLUSA,GLENN,SACRAMENTO,

SUTTER, YOLO, AND YUBA COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO ON ROUTE 51, ALSO IN

YOLO AND EL DORADO COUNTIES ON ROUTE

5 AND ROUTE 50

IN SACRAMENTO, SAN JOAQUIN, SOLANO

COUNTIES AT VARIOUS LOCATIONS

IN YOLO AND COLUSA COUNTIES COUNTY ON

ROUTES 5, 80, AND 505 AT VARIOUS

LOCATIONS (14 BRIDGES)

Description 

MODIFY EXISTING IRRIGATION SYSTEMS

REPLACE ELECTRICAL SYSTEMS

UPGRADE GUARDRAIL END TREATMENTS

INSTALLATION OF HIGH FRICTION

REPLACE METHACRYLATE AND JOINT

BRIDGE REHABILITATION

Type Of Work

WABO LANDSCAPE &

CONSTRUCTION,INC.

STUDEBAKER BROWN ELECTRIC, INC

DIRT AND AGGREGATE

INTERCHANGE, INC.

AMERICAN CIVIL CONSTRUCTORS

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

Contractor

HERCULES, CA 94547

ROSEVILLE, CA 95678

FAIRVIEW  OR 97024

BENICIA  CA 94510

TEMPE  AZ 85282

BENICIA  CA 94510

SAGER, JANET

CHOHAN, MOHAN

TOLLISON, RON

ESTEPA, JOSEPH

SCOTT, JEFF

HAMM, JEFFREY

Resident
Engineer

(916)825-2272

(916)801-6092

(530)682-3995

(916)691-2354

(916)847-4916

(916)263-5653

 $2,485,000

 $331,803

 $7,097,222

 $473,415

 $1,807,535

 $4,552,889

Bid + CCOs

 $2,485,313

 $346,798

 $4,607,328

 $469,512

 $1,665,883

 $3,703,615

Comp To  date

 $0

 $0

 $709,002

 $0

 $0

 $890,036

This Month

03/20/14

08/15/12

08/11/14

03/27/15

05/12/14

10/02/14

Awarded

05/22/14

09/19/12

08/21/14

04/17/15

05/29/14

10/21/14

Approved

05/29/15

02/08/13

11/25/15

06/19/15

06/29/15

08/17/15

Est Comp

 0%

 100%

 51%

 100%

 78%

 57%

%Time

 100%

 100%

 65%

 100%

 94%

 80%

% Work 

COMPLETED

 

 

 

 

 

Message

03-4F5504

03-3F4704

03-2F0004

03-4F3604

03-4M7004

03-4M7404

Contract 

  

  

HSST-000C-(373)

HSNH-000C-(388)

  

BHNH-000C-(376)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

2008 OPPORTUNITY DR., #140

20905 NE SANDY BLVD.

3701 MALLARD DRIVE

1310 W. 23RD STREET

2990 BAY VISTA COURT

3855 N. FREEWAY BLVD,

STE 120

3855 N. FRRRWAY BLVD,

STE 120

379 COLUSA AVENUE

2366 MARITIME DRIVE

3855 N. FREEWAY

BLVD., STE 120

3951 PERFORMANCE DR.,

SUITE C

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95991

ELK GROVE, CA 95758

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

06/02/15

06/23/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

03District

03-YOL-16-31.7/40.6

03-YOL-16-/18.7

03-YOL-128-7.8/10

03-YUB-20-13.3/20.3

03-YUB-49-6.0/6.1

03-YUB-65-2.2/0

Fed Aid

HA22

HA21

Pgm Code

NEAR WOODLAND FROM 0.1 MILE WEST OF

NEAR WOODLAND FROM 0.1 MILE WEST OF

505/16 SEPARATION BRIDGE 22-111 TO

COUNTY ROAD 98

IN YOLO COUNTY NEAR RUMSEY FROM

COLUSA COUNTY LINE TO 0.2 MILE EAST

OF ROAD 78

IN WINTERS FROM APRICOT DRAW BRIDGE

TO COUNTY ROAD 90A

ABOUT 12 MILES EAST OF MARYSVILLE

FROM MARYSVILLE ROAD TO 0.3 MILE EAST

OF LOWER SMARTVILLE ROAD

NEAR CAMPTONVILLE FROM 0.5 MILE

NORTH OF CAMPTONVILLE ROAD TO 1.1

NORTH OF CAMPTONVILLE ROAD

IN YUBA COUNTY NEAR WHEATLAND AT DRY

CREEK BRIDGE

Description 

RAC OVERLAY

PME SEAL COAT

SLURRY SEAL

HMA OVERLAY

REPAIR THE EMBANKMENT AT POSTMILE

BRIDGE SCOUR MITIGATION

Type Of Work

A. TEICHERT & SONS, INC. DBA

TEICHERT CONSTRUCTION

NORTHWEST PAVING

SIERRA NEVADA CONSTRUCTION

KNIFE RIVER CONSTRUCTION

STEELHEAD CONSTRUCTORS, INC.

ROBERT J. FRANK CONSTRUCTION

Contractor

ROCKLIN  CA 95765

REDDING  CA 96001

SPARKS  NV 89431

CHICO  CA 95928

PALO CEDRO  CA 96073

REDDING  CA 96003

LIANG, JIE

CHOY, WING

GHASSEMI, MOHSSEN

KNUDSON, CAMERON

JOHNSON, JEFF D.

WARD, DONALD

Resident
Engineer

(916)416-5820

(530)682-6814

(916)682-6707

(530)682-3842

(530)632-6714

(916)478-0482

 $1,862,283

 $1,398,408

 $629,007

 $4,436,895

 $375,297

 $393,246

Bid + CCOs

 $0

 $0

 $0

 $0

 $143,139

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $143,139

 $0

This Month

05/19/15

05/01/15

05/01/15

11/25/14

04/10/15

05/15/15

Awarded

06/11/15

06/09/15

05/19/15

12/18/14

04/27/15

06/11/15

Approved

07/21/15

Est Comp

 0%

 0%

 0%

 0%

 25%

 0%

%Time

 0%

 0%

 0%

 0%

 31%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

03-0G1604

03-0G1404

03-0G1804

03-3F0004

03-3F7004

03-0F2704

Contract 

STP-P016-(037)

  

  

NH-P020-(171)1

  

BHNH-P065-(098)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4401 DULUTH AVE.

8115 SECLUDED VALLEY DRIVE

2055 E. GREG STREET

1764 SKYWAY

PO BOX 997

2806 TARMAC ROAD

3951 PERFORMANCE

DRIVE, STE C

3951 PERFORMANCE DR.,

STE. C

3951 PERFORMANCE DR.,

STE. C

379 COLUSA AVENUE

138 NEW MOHAWK ROAD,

STE B

2520 WARREN DRIVE,

STE. A

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

NEVADA CITY, 95959

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

 $14,061,282 $231,158,175 $394,807,849

03-YUB-70-14.2/15.1

Fed Aid

HA22

Pgm Code

IN MARYSVILLE ON ROUTE 20 FROM F

STREET TO BUCHANAN STREET AND ON

ROUTE 70 FROM SIXTH STREET TO 0.2

MILES SOUTH OF BINNEY JUNCTION

Description 

COLD PLANE AC, EXCAVATE ROADWAY AND

Type Of Work

TEICHERT CONSTRUCTION

Contractor

DAVIS CA 956171890

KNUDSON, CAMERON

Resident
Engineer

(530)682-3842

 $29,432,612

Bid + CCOs

 $28,141,428

Comp To  date

 $227,375

This Month

01/13/12

Awarded

01/31/12

Approved

04/04/16

Est Comp

 74%

%Time

 89%

% Work 

SUSPENDED

Message

03-0A5804

Contract 

NHX1-1501-(0E )

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

P O BOX 1890 379 COLUSA HWY

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-.1/0

04-ALA-13-9.0/10

04-ALA-13-9.9/10.1

04-ALA-13-/13.7

04-ALA-24-5.1/6.2

04-ALA-24-5.6/0

Fed Aid

20.20.201

130

HB4N

20.20.201

130

HB1

Pgm Code

REPLACE & MODIFY IRRIGATION SYSTEMS,

INSTALL MULCH & PERFORM MISCELLANEOUS

WORKON RTES 4,13,24,80,242,580 & 680.

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF BROADWAY TERRACE

UNDERCROSSING TO HILLER DRIVE

IN ALAMEDA COUNTY IN OAKLAND ON NB

ROUTE 13 (TUNNEL RD) BETWEEN HILLER

DRIVE & VINCENTE ROAD

REPAIR STORM DAMAGE TO SLOPE AND PUMP

STATION IN ALAMEDA COUNTY, IN

BERKELEY @ THE FOLGER AVENUE

UNDERPASS

IN ALAMEDA & CONTRA COSTA COUNTIES

IN ALAMEDA COUNTY, ON ROUTES 24 AND

580 AT VARIOUS LOCATIONS

Description 

REPLACE & MODIFY IRRIGATION SYSTEMS

REPLACE ASPHALT CONCRETE SURFACING

UPGRADE SHOULDER/SIDEWALK

REAPAIR STORM DAMAGE TO SLOPE AND

PUMP

ROADWAY PLANTING

REPLACE GORE SIGNS WITH OVERHEAD

Type Of Work

BAUMAN LANDSCAPE AND

CONSTRUCTION, INC

GRANITE ROCK COMPANY

GORDON N. BALL, INC.

G. N. HENLEY, INC.

MARINA LANDSCAPE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN FRANCISCO, CA  94111

SAN JOSE  CA 95136

ALAMO  CA 94507

CLAYTON, CA  94517

ANAHEIM CA 92805

IRVINE  CA 92614

HOLLIS, JOHN

TRINH, JASON

AHMADZADEH, ALI

HOLLIS, JOHN

TRINH, JASON

Resident
Engineer

(510)774-5911

 

(510)774-6007

(510)231-7119

(510)774-5911

(510)231-7194

 $1,635,000

 $599,847

 $890,177

 $8,500

 $2,358,530

 $692,155

Bid + CCOs

 $1,120,434

 $0

 $0

 $0

 $953,409

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $78,070

 $0

This Month

04/11/14

06/09/15

04/24/15

01/20/15

08/06/14

01/27/15

Awarded

04/11/14

06/25/15

05/07/15

01/20/15

08/21/14

02/13/15

Approved

05/29/15

11/20/15

10/24/18

06/12/15

Est Comp

 100%

 0%

 0%

 0%

 50%

 0%

%Time

 100%

 0%

 0%

 0%

 43%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

04-1J8004

04-3E2304

04-0G2104

04-3J7704

04-294944

04-4A3424

Contract 

  

  

  

  

  

HSNH-X001-(586) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1255 BATTERY ST, STE 400

120 GRANITE ROCK WAY

333 CAMILLE AVENUE

3107 MORGAN TERRITORY ROAD

1900 SOUTH LEWIS STREET

1792 KAISER AVENUE

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

05/29/15

Location
Storm Water
Plan
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04District

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

Fed Aid

20.20.201

130

20.20.201

130

20.80.360

000

HA4S3

HA12

HA23

Pgm Code

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNTY, IN OAKLAND, FROM

1.6 KM WEST OF THE TOLL PLAZA TO 0.3

KM WEST OF THE TOLL PLAZA

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

RECONSTRUCT WATER SUPPLY SYSTEM

INSTALL SECURITY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGES, ROADWAY AND ELECTRICAL

PLANTING AND IRRIGATION SYSTEM

CONSTRUCT BIKEWAY

Type Of Work

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

ROSENDIN ELECTRIC, INC

BILL AUSTON  FLATIRON WEST

INC.

EMPIRE LANDSCAPING, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

SYLMAR, CA  91342

SAN JOSE, CA 95161

SAN JOSE, CA 95161

OAKLAND, CA 94621

DAVIS, CA 94617

CONCORD, CA 94520

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

BALDERRAMOS, JEANNIE

GORHAM, FRANCIS

LOI, LAWRENCE

Resident
Engineer

(925)310-2070

(925)602-9004

(925)310-2070

(510)385-6915

(510)385-6756

(510)231-7117

 $3,985,000

 $2,585,000

 $835,000

 $74,896,534

 $865,655

 $1,973,229

Bid + CCOs

 $2,378,599

 $870,542

 $770,012

 $70,383,383

 $733,541

 $1,943,169

Comp To  date

 $0

 $0

 $0

 $33,490

 $1,890

 $186

This Month

02/21/13

01/13/14

08/19/13

03/29/12

12/19/12

11/14/11

Awarded

02/21/13

01/13/14

08/19/13

05/01/12

02/13/13

12/02/11

Approved

12/31/14

07/30/15

12/28/14

09/26/15

09/06/16

05/18/16

Est Comp

 100%

 81%

 100%

 0%

 0%

 76%

%Time

 60%

 34%

 92%

 0%

 0%

 100%

% Work 

OVER RUN

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

04-4H8004

04-0J4004

04-0J4204

04-0120M4

04-014074

04-292274

Contract 

  

  

  

  

  

ER15-A200-(4E )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

15901 OLDEN STREET

PO BOX 49070

PO BOX 49070

717 KEVIN COURT

PO BOX 35

5029 FORNI DRIVE

3390 MOUNT DIABLO

BLVD, SUITE 200

2727 SYSTRON DRIVE,

SUTIE 150

3390 MOUNT DIABLO

BLVD, SUITE 200

345 BURMA ROAD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

LAFAYETTE, CA 94549

CONCORD, CA 94518

LAFAYETTE, CA 94549

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

04-ALA-80-5.7/5.7

04-ALA-80-6.2/6.5

Fed Aid

HA12

HA42

HA12

20.20.201

130

HA22

Pgm Code

ON RTE 80 IN ALAMEDA COUNTY IN THE

CTY OF OAKLAND AT THE SAN FRANSISCO

/OAKLAND BAY BRIDGE TOLL PLAZA

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY AT THE SAN

FRANSISCO-OAKLAND BAY BRIDGE

MAINTENANCE YARD

REPLACE SIX TRANSVERSE EXPANSION

JOINTS AT THE WEST APPROACH OF THE

UPPER DECK OF SAN FRANCISCO OAKLAND

BAY BRIDGE

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

Description 

SFOBB MAINTENANCE WAREHOUSE PHASE 2

INSTALL OVERHEAD SIGN AND TOS

CONSTRUCT BIKEWAY

CONSTRUCT SFOBB MAINTENANCE COMPLEX

REPLACE TRANSVERSE EXPANSION JOINTS

STORM WATER MITIGATION

Type Of Work

TABER CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

F & H CONSTRUCTION

VALENTINE CORPORATION

GORDON N BALL INC

Contractor

MARTINEZ CA 94553-7309

IRVINE, CA 92614

LIVERMORE, CA 94551

LODI CA 95241

SAN RAFAEL, CA  94901

ALAMO CA 94507

HALALI, BEHZAD

RAHMANI, MOHAMMAD

COOPER, CHEE

ANIGOL, MAHANTESH

LOI, LAWRENCE

BAILEY, JESSICA

Resident
Engineer

(510)867-6107

(510)231-7139

(510)231-7111

(510)224-6529

(510)231-7117

(510)385-8163

 $14,304,058

 $15,384,789

 $6,172,150

 $34,542,543

 $2,230,000

 $305,915

Bid + CCOs

 $2,487,437

 $14,716,807

 $6,135,237

 $33,602,895

 $1,799,636

 $278,724

Comp To  date

 $304,210

 $319,249

 $214,384

 $163,348

 $0

 $675

This Month

07/29/14

10/12/12

05/31/12

03/13/13

06/25/14

09/19/14

Awarded

08/19/14

11/06/12

06/27/12

04/11/13

06/25/14

10/02/14

Approved

06/20/16

06/30/15

10/04/16

03/31/15

05/29/15

02/05/18

Est Comp

 14%

 97%

 0%

 84%

 100%

 18%

%Time

 17%

 94%

 0%

 97%

 100%

 98%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

04-014104

04-3A7774

04-292264

04-014084

04-2J1904

04-4A8204

Contract 

  

  

ER-15A3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

P O BOX 1309

1792 KAISER AVENUE

50 CONTRACTORS STREET

P O BOX 2329

111 PELICAN WAY

333 CAMILLE AVENUE

345 BURMA ROAD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

345 BURMA ROAD

3401 REGATTA BLVD

3401 REGATTA BLVD.

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

Accepted

05/29/15

Location
Storm Water
Plan
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04District

04-ALA-84-25.5/27.1

04-ALA-92-5.1/5.8

04-ALA-92-6.3/6.8

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

Fed Aid

HB4C

HM2E

HB32

HB4N

HB5

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE FROM .4 MILE NORTH OF CON CANNON

BLVD. TO JACK LONDON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

Description 

WIDEN EXISTING HWY AND BRIDGE

REPLACEMENT PLANTING ANG IRRIGATION

REPLACEMENT PLANTING AND IRRIGATION

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

Type Of Work

BAY CITIES PAVING AND

GRADING,INC  PROJ MGR - JASON

MINIELLO

BORTOLUSSI & WATKIN, INC.

BORTOLUSSI AND WATKIN

DESILVA GATES CONSTRUCTION

MATHEW P. MASCARO

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

Contractor

CONCORD, CA 94520

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94904-4886

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

PARDO, ROMMEL

MACKLE, BRIAN

MACKLE, BRIAN

GREWAL, SATINDER

PARDO, ROMMEL

BAILEY, JESSICA

Resident
Engineer

(925)606-2048

(831)325-4872

(831)325-4875

(925)460-3502

(925)606-2048

(510)385-8163

 $24,261,152

 $637,756

 $1,300,086

 $40,679,639

 $34,415,732

 $668,441

Bid + CCOs

 $23,837,175

 $523,803

 $1,198,267

 $28,196,663

 $28,788,682

 $479,946

Comp To  date

 $0

 $1,674

 $1,960

 $4,516,972

 $499,123

 $3,996

This Month

03/21/12

10/09/14

05/20/13

06/18/12

11/16/12

09/29/11

Awarded

04/13/12

10/22/14

06/13/13

07/16/12

12/20/12

11/17/11

Approved

09/22/14

05/03/18

04/14/17

05/24/16

11/10/15

11/25/15

Est Comp

 100%

 0%

 0%

 68%

 83%

 0%

%Time

 99%

 0%

 0%

 69%

 83%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-297614

04-2G3624

04-2G3614

04-4A07U4

04-2908V4

04-172434

Contract 

  

HPLU-6204-(118)E

  

ACIM-5801-(051)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

SWPPP

SWPPP

1450 CIVIC CT

77 LARKSPUR STREET

77 LARKSPUR STREET

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

3049 INDEPENDENCE

DRIVE

1007 KNOX AVENUE

1007 KNOX AVENUE

5675 B. GIBRALTAR

DRIVE

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

LIVERMORE, CA 94551

SAN JOSE, CA 95122

SAN JOSE, CA 95122

PLEASANTON, CA 94588

LIVERMORE, CA 94551

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-580-31.7/31.9

04-ALA-580-32.5/32.5

04-ALA-580-41.2/47

04-ALA-880-22.6/24

Fed Aid

HB5

HB5

HA23

HA23

HA22

HB4N

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1

MILE EAST OF 164TH AVENUE UNDER

CROSSING TO 0.2 MILE WEST OF 164TH

AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN SAN LEANDRO ON

ROUTE 580 AT THE WB 150TH AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE EAST OF BOSTON AVENUE

OVERCROSSING TO 0.2 MILE WEST OF JCT

RTE 80

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

Description 

ROADWAY WIDENING AND REHABILITATION

ROADWAY WIDENING AND REHABILITATION

SOLDIER PILE WALL, REPAIR CONCRETE

CONSTRUCT SOLDIER PILE RETAINING

HMA OVERLAY, PCC SLAB, GUARDRAIL

WIDEN FREEWAY, REPLACE OVERCROSSING

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

DESILVA GATES CONSTRUCTION LP

GHILOTTI CONSTRUCTION

COMPANY,JOHN PRESTON

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC.

RGW CONSTRUCTION, INC.

Contractor

SANTA ROSA, CA 95407

LIVERMORE, CA 94550

SANTA ROSA  CA 95407

WATSONVILLE CA 95077

BERKELEY  CA 94710

LIVERMORE, CA 94550

DIKE, EDDIE

GREWAL, SATINDER

REZA, KAMKAR

MOGHADAM, SIAVOSH

AHMADZADEH, ALI

SINGH, BAHADUR

Resident
Engineer

(925)460-3504

(925)460-3502

(510)385-8001

(925)460-3519

(510)231-7119

(510)670-7831

 $68,292,862

 $49,727,941

 $1,229,264

 $2,443,062

 $12,745,408

 $46,170,934

Bid + CCOs

 $55,609,099

 $45,722,204

 $1,129,809

 $2,417,743

 $2,817,821

 $38,254,839

Comp To  date

 $2,958,828

 $100,604

 $167,383

 $221,702

 $1,795,374

 $508,169

This Month

11/20/12

10/29/12

10/22/14

09/19/14

02/18/15

09/14/12

Awarded

12/20/12

12/13/12

11/05/14

10/08/14

03/10/15

10/17/12

Approved

02/20/16

10/30/15

06/30/15

06/17/15

09/10/15

09/30/15

Est Comp

 68%

 84%

 93%

 25%

 33%

 90%

%Time

 80%

 90%

 88%

 99%

 22%

 82%

% Work 

 

 

 

 

 

 

Message

04-2908C4

04-2908E4

04-1SS044

04-1SS054

04-4H2214

04-3A9214

Contract 

ACIM-5801-(105)5

ACIM-5801-(054)E

NHPI-580 -(063)E

NHP-5801-(060)E

NHPI-X001-(588)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

SWPPP

246 GHILOTTI AVENUE

8638 PATTERSON PASS ROAD

246 GHILOTTI AVENUE

P O BOX 50085

1520 FOURTH STREET

550 GREENVILLE ROAD

477 NORTH CANYONS

PKWY, STE A

5675 - B- GIBRALTAR

DRIVE

5675 B. GIBRALTOR

DRIVE

5675 B GIBRALTAR DR

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

LIVERMORE, CA 94551-9490

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-ALA-880-24.0/25.5

04-ALA-880-28.4/29.2

04-ALA-880-30.1/31.1

04-ALA-880-32.9/33.9

04-ALA-980-1.1/1.1

04-CC-4-8.0/25

Fed Aid

HB4N

HB4N

HA21

HB4N

HA22

SHOPP 353

Pgm Code

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3

MILE SOUTH OF 7TH STREET TO  0.4 MILE

SOUTH OF WEST GRAND AVENUE

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN CONTRA COSTA COUNTY ON ROUTE 4 AND

242 NEAR 4/242 INTERCHANGE

Description 

MODIFY INTERCHANGE AND CONSTRUCT

REPLACE BRIDGE

STORM WATER MITIGATION

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

INSTALL RAMP METERS AND TOS ELEMENT

Type Of Work

RGW CONSTRUCTION, INC.

ALLEN CARNESECCA

MCM CONSTRUCTION, INC

GALLAGHER & BURK INC

HONEYWELL INTERNATIONAL INC

BAY CITIES PAVING & GRADING

INC

Contractor

LIVERMORE, CA 94550

LIVERMORE CA 94550

OAKLAND CA   94607

LIVERMORE, CA 94551

CHICAGO IL 60693

CONCORD CA 94520

MEHARENA, EPHREM

CHEUNG, JOY

SENG, TA

TRINH, JASON

KENNEDY, KEN

SINGH, RANJEET

Resident
Engineer

(510)719-7179

(408)591-5122

(510)622-1920

(510)231-7914

(510)385-6887

(510)943-2923

 $22,910,944

 $55,938,481

 $100,109,327

 $1,627,891

 $6,685,000

 $10,895,002

Bid + CCOs

 $22,670,340

 $12,235,897

 $98,943,308

 $1,460,096

 $6,612,989

 $6,014,290

Comp To  date

 $415

 $619,148

 $23,381

 $20,960

 $0

 $982,843

This Month

11/08/12

04/30/14

03/25/09

09/12/14

11/07/13

08/12/14

Awarded

12/03/12

05/13/14

04/20/09

10/08/14

11/07/13

09/02/14

Approved

09/02/15

05/21/18

09/25/15

03/13/18

08/12/15

01/01/17

Est Comp

 87%

 17%

 0%

 9%

 91%

 42%

%Time

 97%

 22%

 0%

 95%

 99%

 55%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-3A9224

04-0A7104

04-1706U4

04-4A8104

04-0J7804

04-152724

Contract 

  

NHPA-8801-(070)E

ACBR-0880-(059)E

NHPI- 880-(071)E

  

CML-6204-(114)

  

--()

  08-8010-(9EA)C

--()

  

--()

  

  

0880-1059-()

  

  

  

SWPPP

  

SWPPP

  

  

  

550 GREENVILLE ROAD

550 GREENVILLE ROAD

450 BURMA ROAD

8638 PATTERSON PASS RD

12490 COLLECTIONS CENTER DR

1450 CIVIC CT, BUILDING B#400

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

355 BURMA ROAD

3401 REGATTA BLVD

111 GRAND AVENUE

2727 SYSTRON DR,

SUITE 150

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND CA 94607

RICHMOND, CA 94804

OAKLAND, CA 94612

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-CC-4-26.6/27.5

04-CC-4-27.5/29

04-CC-4-/14.6

04-CC-4-/4.9

04-CC-4-/0

04-CC-24-5.2/5.6

Fed Aid

HB4C

HB4C

20.20.201

130

HM1

HA4

Pgm Code

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

REPAIR ROADWAY SLAB SETTLEMENT AND

JOINT SEAL

IN CONTRA COSTA COUNTY IN AND NEAR

HERCULES FROM SAN PABLO AVENUE TO

CUMMINGS SKYWAY OVERCROSSING

IN CONTRA COSTA COUNTY ON ROUTE 4,

24, 80, 242 AND 580 AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY,IN LAFAYETTE

ON EASTBOUND ROUTE 24 NEAR HAPPY

VALLEY ROAD UNDERCROSSING

Description 

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

REPAIR ROADWAY W/B RTE 4 @ RTE 242

RESURFACING

TREAT BRIDGE DECK WITH METHACRYLATE

MULTI-TIERED SLOPE STRESSING SYSTEM

Type Of Work

C.C. MYERS, INC.  ATTN: CALE

SHERMAN

DAN BAKER BAY CITIES/MYERS JV

BAY LINE CUTTING & CORING, INC

GRANITE ROCK COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RGW CONSTRUCTION, INC. KOREY

MARR, PM

Contractor

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

BEKELEY, CA  94710

SAN JOSE  CA 95136

IRVINE  CA 92614

LIVERMORE, CA 94550

CARNEY, VICKY

CARNEY, VICKY

HATEFI, AMIR

HATEFI, AMIR

Resident
Engineer

(510)385-6774

(510)385-6774

(510)867-6034

 

 

(510)867-6034

 $45,903,505

 $54,473,351

 $455,000

 $2,684,050

 $693,753

 $3,166,107

Bid + CCOs

 $41,123,704

 $39,391,803

 $322,683

 $0

 $0

 $992,114

Comp To  date

 $319,010

 $1,152,410

 $0

 $0

 $0

 $441,445

This Month

10/11/11

05/25/12

12/19/14

06/09/15

06/09/15

12/12/14

Awarded

11/03/11

07/03/12

12/19/14

06/25/15

06/25/15

01/15/15

Approved

09/30/15

04/15/16

06/30/15

12/30/15

Est Comp

 89%

 86%

 0%

 0%

 0%

 13%

%Time

 89%

 72%

 71%

 0%

 0%

 31%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-2285E4

04-1G9404

04-3J6604

04-3E3904

04-4H8404

04-3G1604

Contract 

  

  

  

  

  

NHP-P024-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

3286 FITZGERALD ROAD

1204 W 10TH STREET

1635 4TH STREET

120 GRANITE ROCK WAY

1792 KAISER AVENUE

550 GREENVILLE ROAD

2625 CROW COURT

2625 CROW COURT

2727 SYSTRON DRIVE

2727 SYSTRON DRIVE,

SUITE 150

ANTIOCH, CA 94509

ANTIOCH, CA 94509

CONCORD, CA 94518

CONCORD, CA 94518

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

04-CC-680-1.0/9.9

04-CC-680-22.7/24.8

04-MRN-1-1.4/0

04-MRN-1-13.1/15

Fed Aid

HA14

20.20.201

130

HA21

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

NEAR MARINA VISTA,REHABILITATE MOCOCO

OH BRIDGE AND SB MOCOCO OFF- RAMP.

IN MILL VALLEY, AT ASH STREET

IN MARIN COUNTY ON ROUTE 1 FROM 0.2

MILE NORTH OF CALLE DEL ARROYO TO 1.0

MILE SOUTH OF AUDOBON CANYON RANCH.

Description 

REPLACE MAINTENANCE BUILDINGS

CLEAN AND PAINT BRIDGE

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

BRIDGE REHABILITATION

CONSTRUCT SOIL NAIL WALL, GUARDRAIL

AC RESURFACING

Type Of Work

WEST BAY BUILDERS, INC.

CERTIFIED COATINGS COMPANY

STEINY & COMPANY, INC.

GOLDEN STATE BRIDGE INC  PM

WILLIAM R REAMES

DREAMBUILDER

GHILOTTI CONSTRUCTION CO. INC.

Contractor

NOVATO, CA 94949

FAIRFIELD CA 94534

VALLEJO, CA 94590

BENICIA CA 94510

PLACENTIA, CA 92870

SANTA ROSA  CA 95407

AHMADZADEH, ALI

HERNANDEZ, LUIS

CHRENG, NICHOLAS

MARVIN GUINEZ

CHOI, GINA

RUSSELL, STEVE

Resident
Engineer

(510)231-7119

(510)774-4372

(510)224-6311

(925)602-9037

(510)385-8178

(510)774-6297

 $4,431,266

 $28,893,941

 $4,885,000

 $12,980,353

 $386,061

 $799,020

Bid + CCOs

 $4,401,598

 $8,427,399

 $4,123,474

 $6,752,837

 $74,194

 $0

Comp To  date

 $692

 $1,494,328

 $0

 $1,700,414

 $66,369

 $0

This Month

12/05/12

04/10/14

01/22/13

04/16/14

01/16/15

05/07/15

Awarded

02/13/13

05/05/14

01/22/13

04/30/14

02/03/15

06/08/15

Approved

09/29/15

02/23/18

06/30/15

01/01/16

06/06/15

09/29/15

Est Comp

 89%

 21%

 99%

 67%

 85%

 0%

%Time

 100%

 29%

 84%

 52%

 19%

 0%

% Work 

 

 

 

 

 

 

Message

04-003944

04-3G4844

04-4H6704

04-3A8704

04-2G8704

04-1J8404

Contract 

  

  

  

NHPI-6801-(071)E

STP-19A6-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

250 BEL MARIN KEYS BLVD BLDG

2320 CORDELIA ROAD

27 SHERIDAN STREET

3701 MALLARD DR.

1324 E LAWSON LANE

246 GHILOTTI AVENUE

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

2727 SYSTRON DRIVE,

SUITE 150

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

CONCORD, CA 94518

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-MRN-1-17.0/19

04-MRN-1-28.5/0

04-MRN-1-42.5/42.5

04-MRN-101-23.3/27.6

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

Fed Aid

HM1

HA21

20.20.201

130

HB5

HB4C

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR BOLINAS, FROM

0.1 MILE SOUTH OF BOLINAS FAIRFAX

ROAD TO 1.5 MILES NORTH OF HORSESHOE

HILL ROAD

IN MARIN COUNTY AT VARIOUS LOCATIONS

IN MARIN CO, NEAR TOMALES, 2.8 MILES

SOUTHOF TOMALES-PETALUMA ROAD.

CONSTRUCT SOLDIER PILE RETAINING

WALL.  DIRECTOR'S ORDER EMERG

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

Description 

PLACE RUBBERIZED HMA (GAP GRADED)

TREAT BRIDGE DECK WITH METHACRYLATE

CONSTRUCT SOLDIER PILE RETAINING

WALL.

CONSTRUCT INTERCHANGE ON RTE 101 AT

CONSTRUCT TWO ADDITIONAL LANES

REPAIR DAMAGED ELECT SYSTEMS (TOS)

Type Of Work

VINTAGE PAVING COMPANY, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

VALENTINE CORPORATION

GHILOTTI CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION, INC.

ST. FRANCIS ELECTRIC, INC.

Contractor

WINTERS  CA 95694

BENICIA, CA 94510

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407

SAN LEANDRO, CA 94577

RUSSELL, STEVE

STREATER, HAL

CHOI, GINA

MOUSSA, ELIAS

CARTY, RODOLFO

Resident
Engineer

 

(510)774-6297

(707)249-9601

(510)385-8178

(707)436-2200

(510)231-7131

 $887,298

 $370,364

 $2,085,000

 $25,891,623

 $41,113,693

 $3,910,000

Bid + CCOs

 $0

 $0

 $443,689

 $26,276,440

 $40,767,894

 $3,464,455

Comp To  date

 $0

 $0

 $182,242

 $26,980

 $1,799

 $0

This Month

05/12/15

05/12/15

02/17/15

09/14/12

01/11/12

01/14/13

Awarded

06/08/15

06/09/15

05/01/15

10/17/12

02/03/12

01/14/13

Approved

10/16/15

07/30/15

07/15/15

09/05/14

12/31/15

Est Comp

 0%

 0%

 42%

 90%

 0%

 100%

%Time

 0%

 0%

 21%

 100%

 0%

 89%

% Work 

 

 

 

 

PLANT EST

SATIS

OVER RUN

Message

04-3E3404

04-4H8204

04-2J5304

04-264074

04-264144

04-4H6904

Contract 

  

  

  

  

ACST-P102-(107)E

  

  

  

  

  

  P1-02 1-(7E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

119 MAIN ST

2990 BAY VISTA COURT

111 PELICAN WAY,

2301 KERNER BLVD., SUITE E

246 GHILOTTI AVE

975 CARDEN STREET

756 WEST FRANCISCO

BLVD

1009 CLEGG CT., UNIT

B,

756 FRANCISCO BLVD

WEST

370 CHADBOURNE ROAD

3401 REGATTA

BOULEVARD

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-NAP-29-25.5/28.4

04-NAP-29-47.0/47.2

04-NAP-29-/0

04-NAP-29-/3.1

04-NAP-37-/7.4

04-NAP-121-.3/2

Fed Aid

HA22

HA21

HA21

20.20.201

130

20.20.201

130

Pgm Code

IN NAPA COUNTY IN AND NEAR ST. HELENA

FROM MEE LANE TO 0.1 MILE SOUTH OF

SULPHUR CREEK BRIDGE

IN NAPA COUNTY ON ROUTE 29 AT THE

TROUTDALE CREEK BRIDGE (#21-0004)

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

REPAIR EARTHQUAKE DAMAGE TO BRIDGES &

PAVEMENT APPROACHES

REPAIR EARTHQUAKE DAMAGE TO BRIDGES

AND PAVEMENT APPROACHES

IN NAPA COUNTY ON ROUTE 121 FROM 0.3

MILE NORTH OF SONOMA COUNTY  LINE TO

0.1 MILE NORTH OF DUHIG  ROAD

Description 

OVERLAY, WIDEN, 2-WAY TURN LANES

BRIDGE REPLACEMENT

TREAT BRIDGE DECKS W/METHACRYLATE

REPAIR BRIDGES & APPROACHES

REPAIR EARTHQUAKE DAMAGE

PERFORM HIGHWAY PLANTING

Type Of Work

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

STOUDENMIRE CORPORATION

DISNEY CONSTRUCTION  ATTN:

MIKE BURNS

GHILOTTI BROS INC

PARKER LANDSCAPE DEVELOPMENT

Contractor

SAN RAFAEL  CA 94901

ALAMO  CA 94507

ATASCADERO  CA 93422

BURLINGAME, CA  94010

SAN RAFAEL, CA  94901

SACRAMENTO, CA  95828

SANTOS, BRIAN

VALEH, SYD

TENOSO, PRINCIPE

SHARMA, JYOTSNA

SHARMA, JYOTSNA

HANSON, JIM

Resident
Engineer

(510)774-4386

(707)576-2310

(510)385-6917

(510)385-5732

(510)385-5732

(510)385-6756

 $9,797,777

 $4,639,582

 $679,860

 $2,645,000

 $860,000

 $409,143

Bid + CCOs

 $778,487

 $789,663

 $0

 $1,935,605

 $576,081

 $323,098

Comp To  date

 $778,487

 $751,763

 $0

 $0

 $0

 $9,735

This Month

03/17/15

02/23/15

05/07/15

09/10/14

09/15/14

09/23/11

Awarded

04/02/15

03/04/15

06/08/15

09/10/14

09/15/14

10/18/11

Approved

01/28/16

11/30/15

09/30/15

07/20/15

05/22/15

06/18/15

Est Comp

 6%

 4%

 0%

 100%

 0%

 0%

%Time

 8%

 17%

 0%

 73%

 67%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-259404

04-4A0904

04-4H8104

04-3J0104

04-3J0304

04-4442A4

Contract 

STP-P029-(014)E

STP-P029-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

525 JACOBY STREET

333 CAMILLE AVENUE

1680 EL CAMINO REAL SUITE 4

859 COWAN ROAD, SUITE 3

525 JACOBY STREET

6251 SKY CREEK DRIVE, SUITE A

324 CAMPUS LANE,

SUITE T

403 OCCIDENTAL ROAD,

UNIT A

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA

BOULEVARD

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804-4594

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-NAP-121-3.1/3.1

04-NAP-121-20.2/20.4

04-NAP-121-/11.6

04-NAP-128-20.2/20.2

04-NAP-128-/20.2

04-SCL-0-/0

Fed Aid

20.20.201

130

HA21

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN NAPA COUNTY NEAR CUTTING WHARF

ROAD REPAIR BUCKELED AND CRACKED

ROADWAY CAUSEDBY NAPA EARTHQUAKE

IN NAPA COUNTY ABOUT 2 MILES SOUTH OF

JUNCTION OF ROUTE 128 AT CAPELL CREEK

BRIDGE.

REPAIR EARTHQUAKE DAMAGE TO BRIDGES

IN NAPA COUNTY FROM IMOLA AVENUE TO

FIRST STREET

IN NAPA COUNTY,ON ROUTE 128 AT POST

MILE 20.2 AT CAPEL CREEK BRIDGE

REPLACE BEARING PADS, STIFFENERS,

JOINT SEALS, RELOCATE CROSS BRACING,

CUT STEEL GIRDER ENDS @ CAPELL CREEK

BRIDGE

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

RECONSTRUCT BUCKELED PAVEMENT

REPLACE BRIDGE (SCOUR)

REPAIR EARTHQUAKE DAMAGE TO BRIDGES

INSTALL DRAINS, SLOPE INDICATORS

REPLACE BEARING PADS & RELOCATE

BRACING

BRIDGE PRESERVATION

Type Of Work

GHILOTTI CONSTRUCTION

GORDON N BALL INC

OC JONES & SONS

GHILOTTI CONSTRUCTION COMPANY,

INC.

GOLDEN GATE BRIDGE, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SANTA ROSA, CA  95407

ALAMO CA 94507

BERKELEY, CA  94710

SANTA ROSA  CA 95407

BENICIA, CA  94510

IRVINE  CA 92614

SANTOS, BRIAN

TENOSO, PRINCIPE

SHARMA, JYOTSNA

SHARMA, JYOTSNA

SHARMA, JOYTSNA

LAYMOUN, MOAID

Resident
Engineer

(510)774-4386

(707)863-5170

(510)385-5732

(510)385-5732

(510)385-5732

(408)254-5838

 $535,000

 $1,959,813

 $715,000

 $610,648

 $2,852

 $1,910,546

Bid + CCOs

 $175,087

 $1,889,618

 $594,860

 $53,000

 $0

 $1,488,858

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $137,389

This Month

08/25/14

10/24/13

09/11/14

12/18/14

02/05/15

12/15/14

Awarded

08/25/14

11/12/13

09/11/14

01/12/15

02/05/15

01/12/15

Approved

10/24/14

12/09/14

05/29/15

06/10/16

07/10/15

Est Comp

 100%

 100%

 99%

 0%

 0%

 84%

%Time

 33%

 94%

 83%

 9%

 0%

 76%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-2J9904

04-2A1104

04-3J0004

04-3G7604

04-3J1204

04-0J5804

Contract 

  

BHST-P121-(025)E

  

STP-P128-(055)E

  

STP-X085-(056)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

1520 FOURTH STREET

246 GHILOTTI AVENUE

3701 MALLARD DRIVE

1792 KAISER AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

1007 KNOX AVENUE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SCL-9-2.5/7

04-SCL-9-4.2/0

04-SCL-17-.1/0

04-SCL-17-1.0/99.9

04-SCL-35-14.1/17.1

04-SCL-84-12.0/12.1

Fed Aid

HB1

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY ON ROUTE 9

IN SANTA CLARA COUNTY ON ROUTE 9 NEAR

SARATOGA 0.84 MILE WEST OF  SANBORN

ROAD

REPLACE OR MODIFY IRRIGATION SYSTEMS

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY NEAR SARATOGA

FROM ROUTE 9 TO TO SAN MATEO  COUNTY

LINE

REPAIR BRIDGE DECK - INSTALL

CORRUGATED METAL DECK

Description 

WIDEN ROADWAY FOR REALIGNMENT

CONSTRUCT TIE-BACK WALL

REPLACE OR MODIFY IRRIGATION SYSTEMS

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR BRIDGE DECK

Type Of Work

RGW CONSTRUCTION, INC MICHAEL

BETTI

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORP

ROSENDIN ELECTRIC, INC.

G. BORTOLOTTO & COMPANY, INC.

GOLDEN STATE BRIDGE, INC

Contractor

LIVERMORE, CA 94550

LIVERMORE  CA 94550

SAN JOSE, CA  95132

SAN JOSE, CA 95133

SAN CARLOS  CA 94070

BENICIA, CA  94510

CHOI, EUNMI

NIKZAD, ALI

MACKLE, BRIAN

BORRAYO, SALVADOR

BOOSHEHRI, FRED

TRAN, QUANG

Resident
Engineer

(408)232-3023

(408)254-5849

(408)254-5701

(510)377-4186

(650)855-7777

(510)773-8499

 $7,171,250

 $1,883,923

 $2,665,000

 $3,475,000

 $1,089,305

 $1,085,000

Bid + CCOs

 $6,508,809

 $990,068

 $2,650,493

 $3,436,609

 $0

 $748,059

Comp To  date

 $305,911

 $358,565

 $0

 $0

 $0

 $0

This Month

11/19/13

11/05/14

04/01/14

01/22/13

01/27/15

03/20/14

Awarded

12/09/13

12/03/14

04/01/14

01/22/13

02/13/15

03/20/14

Approved

06/06/16

09/30/15

06/18/15

12/31/14

07/31/15

10/09/14

Est Comp

 52%

 40%

 100%

 73%

 0%

 100%

%Time

 91%

 52%

 99%

 99%

 0%

 69%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2A4304

04-4S0504

04-1J7904

04-4H6604

04-3E4204

04-1J6504

Contract 

SSTP-S009-(019)E

STP-S009-(018)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

550 GREENVILLE ROAD

1950 MAJESTIC COURT

880 MABURY ROAD

582 BRAGATO RD

2990 BAY VISTA COURT, STE D

2210 O'TIIKE AVE #150

1007 KNOX AVE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

2350 PAGE MILL ROAD

324 CAMPUS LANE, STE

T

SAN JOSE, CA 95131

SAN JOSE, CA 96122

SAN JOSE, CA 95122

HAYWARD, CA 94544

PALO ALTO, CA 94304

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SCL-87-9.0/9.2

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-49.0/52.2

04-SCL-101-52.0/52.6

04-SCL-101-/26.7

Fed Aid

20.20.201

130

20.20.201

130

HB4C

HA21

HB4N

Pgm Code

IN SAN JOSE, SOUTH OF ROUTE 101 AND

NORTH OF AIRPORT PARKWAY

UNDERCROSSING.

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS FROM SAN BENITO COUNTY LINE

TO ROUTE 85/101 INTERCHANGE

Description 

REPLACE K-RAIL BARRIER AND METAL

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

CONSTRUCT AUXILIARY LANES

REPLACE BRIDGE STRUCTURE

TOS/HOV RAMP METERING

Type Of Work

FBD VANGUARD CONSTRUCTION

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

OC JONES AND SONS, INC.

GHILOTTI BROS/RM HARRIS JV

BAY CITIES PAVING &  GRADING

INC

Contractor

LIVERMORE  CA 94550

OAKLAND, CA 94621

OAKLAND, CA 94621

BERKELEY, CA  94710

SAN RAFAEL CA 94901

CONCORD CA 94520

LAYMOUN, MOAID

NGUYEN, HUNG V.

NGUYEN, HUNG V.

LAYMOUN, MOAID

ABELA, FERNANDO

WAGDY, WASSEF

Resident
Engineer

(408)254-5838

(408)254-5847

(408)254-5847

(408)254-5838

(650)573-3831

(510)385-7146

 $275,900

 $7,200

 $1,035,000

 $40,708,825

 $15,166,910

 $11,402,837

Bid + CCOs

 $236,140

 $0

 $887,658

 $40,946,965

 $116,166

 $11,043,605

Comp To  date

 $236,140

 $0

 $0

-$58,495

 $116,166

 $692,319

This Month

04/10/15

10/22/13

10/22/13

11/17/11

04/28/15

04/02/14

Awarded

05/01/15

10/10/13

10/22/13

12/13/11

05/15/15

04/17/14

Approved

07/07/15

04/30/14

07/30/15

07/27/15

10/30/15

Est Comp

 60%

 0%

 0%

 96%

 0%

 48%

%Time

 86%

 0%

 86%

 97%

 1%

 94%

% Work 

 

 

 

 

 

 

Message

04-4G6104

04-040604

04-0J0604

04-4A3304

04-235624

04-153304

Contract 

HSNH-S087-(029)

  

  

  

CNHP-000C-(366)E

NHP-Q101-(234)E

--()

  

  

  

--()

L 62-04 1-(0E)

  

  

  

  

  

--()

  

  

  

SWPPP

  

  

651 ENTERPRISE COURT

21 HEGENBERGER COURT

21 HEGENBERGER COURT

1520 FOURTH STREET

525 JACOBY STREET

P.O. BOX 6227

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1101 CHESS DRIVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SCL-130-/6.9

04-SCL-152-6.1/6.5

04-SCL-152-9.9/21.9

04-SCL-152-16.2/19.5

04-SCL-152-30.4/35.2

04-SCL-152-/5.2

Fed Aid

20.20.201

130

HA22

HB1

HB1

Pgm Code

IN SANTA CLARA COUNTY, NEAR SAN JOSE

@ 0.7AND 3.3 MILES EAST OF ALUM ROCK

AVENUE.

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM JUNCTION ROUTE 101 TO JUNCTION

ROUTE_156 IN GILROY

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN SANTA CLARA COUNTY ABOUT 20 MILE

EAST OF GILROY FROM PACHECO CREEK TO

SANTA CLARA/MERCED COUNTY LINE

ON ROUTE 152 SANTA CRUZ COUNTY LINE

TO 0.17 MILES EAST OF INTERSECTION

WATSONVILLE ROAD

Description 

REPAIR SLIPOUTS W/RSP & LAUNCH SOIL

NAILS

HWY PLANTING AND INSTALL IRRIGATION

PAVEMENT PRESERVATION (CAP M)

IMPROVE SIGHT DISTANCE,

COLD PLANE AC PAVEMENT/PLACE RHMA

ROAD REALIGN & CONSTRUCT RET WALLS

Type Of Work

ABSL CONSTRUCTION

SUAREZ & MUNOZ CONSTRUCTION

GRANITE ROCK COMPANY

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING

INC

Contractor

HAYWARD, CA 94544

HAYWARD, CA 94545

SAN JOSE  CA 95136

SAN JOSE, CA 95136

CONCORD  CA 94520

CONCORD CA 94524

SAIDIAN, JACOB

MACKLE, BRIAN

NGUYEN, VERNON

NGUYEN, VERNON

PANDYA, NILESH

Resident
Engineer

(408)232-3009

(831)325-4872

(408)232-3024

(408)232-3024

 

(408)232-0224

 $1,759,000

 $735,333

 $4,438,637

 $9,603,868

 $3,468,197

 $13,959,051

Bid + CCOs

 $563,583

 $676,503

 $2,432,980

 $9,441,601

 $0

 $5,597,083

Comp To  date

 $0

 $1,920

 $2,432,980

 $0

 $0

 $802,474

This Month

02/27/15

12/14/11

12/03/14

03/22/13

05/29/15

05/29/14

Awarded

02/27/15

01/18/12

12/31/14

04/18/13

06/22/15

06/18/14

Approved

08/14/15

11/26/15

07/24/15

12/10/15

05/30/17

Est Comp

 56%

 90%

 43%

 88%

 0%

 35%

%Time

 32%

 92%

 55%

 100%

 0%

 40%

% Work 

 

 

 

 

 

 

Message

04-3J8104

04-448834

04-4C2004

04-2A4404

04-2J2004

04-2A2504

Contract 

  

STP-S152-(077)E

NHP-P152-(083)E

HSNH-P152-(082)

NHP-P152-(086)E

SSTP-S152-(080)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

  

SWPPP

  

  

29393 PACIFIC STREET

20975 CABOT BOULEVARD

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

1450 CIVIC CT #400 BLDG B

P O BOX 6227

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

2210 O'TOOLE AVE.,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SCL-237-4.0/6.9

04-SCL-280-2.6/0

04-SCL-280-7.8/11.5

04-SCL-680-/9.9

04-SCL-880-2.1/2.1

04-SF-80-4.9/5.9

Fed Aid

HM

HA

HB4N

20.20.201

130

HA4S3

Pgm Code

IN SANTA CLARA COUNTY IN SUNNYVALE,

SANTA CLARA,AND SAN JOSE FROM FAIR

OAKS AVENUE OC TO N FIRST STREET OC

IN SANTA CLARA COUNTY, ROUTE 280, AT

POSTMILE 2.6

IN SANTA CLARA FROM TANTAU AVENUE

OVERCROSSING TO FOOTHILL EXPRESSWAY

IN ALAMEDA AND SANTA CLARA COUNTIES

IN MILPITAS AND SAN JOSE FROM RTE

280-680/ 101 SEPARATION TO SCOTT

CREEK ROAD OC

PREPARE SINKHOLE & PAVEMENT ON S/B

880 NEAR RTE 82

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

Description 

COLD PLANE AC PAVEMENT/PLACE RHMA

RECONSTRUCT EMBANKMENT AND ROADWAY

REHABILITATE EXISTING PAVEMENT ON

WIDEN RAMP & INSTALL TRAFFIC SYSTEM

PREPARE SINKHOLE & PAVEMENT ON S/B

880

LANDSCAPING AND LIGHTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING

INC

GRANITE ROCK CONSTRUCTION

GORDON N BALL INC

Contractor

SANTA CLARA  CA 95054

CONCORD  CA 94520

SAN JOSE  CA 95136

CONCORD, CA 94524

SAN JOSE, CA  95136

ALAMO CA 94507

PANDYA, NILESH

NGUYEN, HUNG

NGUYEN, HUNG V.

NGUYEN, VERNON

LARWIN, TOM

Resident
Engineer

 

(408)232-0224

(408)254-5847

(408)254-5847

(650)222-7489

(510)867-4545

 $2,333,650

 $1,237,421

 $4,345,719

 $12,331,028

 $645,000

 $3,878,335

Bid + CCOs

 $0

 $0

 $3,854,050

 $13,127,284

 $587,377

 $3,807,694

Comp To  date

 $0

 $0

 $266,634

 $2,705

 $0

 $560

This Month

05/29/15

04/29/15

11/25/14

11/26/12

03/20/14

11/29/10

Awarded

06/12/15

05/07/15

12/18/14

12/27/12

03/20/14

12/14/10

Approved

07/14/15

10/08/15

06/24/15

02/01/16

Est Comp

 0%

 0%

 92%

 87%

 100%

 0%

%Time

 0%

 0%

 88%

 100%

 100%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-1J2604

04-1SS524

04-272044

04-153204

04-1J7704

04-0435E4

Contract 

NHP-P237-(011)E

NHPI-2801-(141)E

NHPI- 280-(140)E

IM-680 -(068)8

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

715 COMSTOCK ST

1450 CIVIC CT BLDG B #400

120 GRANITE ROCK WAY

P O BOX 6227

120 GRANITE ROCK WAY

333 CAMILLE AVENUE

2210 O'TOOLE AVENUE,

STE 150

1007 KNOX AVE

1007 KNOX AVENUE

2210 O'TOOLE AVENUE,

SUITE 150

345 BURMA ROAD

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

OAKLAND, CA 94607

Accepted

06/24/15

Location
Storm Water
Plan
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04District

04-SF-80-5.8/7.8

04-SF-80-8.2/8.7

04-SF-80-8.2/8.7

04-SF-80-8.6/8.6

04-SF-80-8.6/8.9

04-SF-80-12.6/13.9

Fed Aid

HA21

HA4S3

HA4S3

HA12

HA4S3

HA4S3

Pgm Code

IN SAN FRANCISCO ON ROUTE 80 AT THE

SAN FRANCISCO OAKLAND BAY BRIDGE.

________________________________

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN

FRANCISCO NEAR YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND ALAMEDA COUNTY FROM 0.8

MILE EAST OF THE YERBA BUENA TUNNEL

TO 0.8 MILE WEST OF THE TO

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

Description 

IN SAN FRANCISCO ON ROUTE 80 AT THE

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT SELF ANCHORED SUSPENSION

MARINE FOUNDATION REMOVAL

REMOVE BRIDGE & SALVAGE BRDG ELEMEN

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

Type Of Work

GOLDEN STATE BRIDGE, INC.

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

AMERICAN BRIDGE / FLOUR

ENTERPRISES, INC. A JOINT

VENTURE

KIEWIT/MANSON AJV

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

Contractor

BENICIA, CA 94510

CORAOPOLIS, PA 15108

CORAOPOLIS, PA 15108

FAIFIELD, CA 94534

PLEASANTON CA 94566

PLEASANTON, CA 94566

LOI, LAWRENCE

CASEY, WILLIAM

CASEY, WILLIAM

BOAL, BRIAN

SCHRAM, DARRYL

HOWE, WILLIAM

Resident
Engineer

(510)231-7117

(510)455-1798

(510)455-1798

(510)714-7074

(650)222-7242

(510)385-7084

 $1,334,642

 $2,007,180,951

 $1,993,131,310

 $14,492,019

 $70,350,000

 $138,642,554

Bid + CCOs

 $431,833

 $1,975,340,223

 $1,939,842,799

 $2,847,755

 $9,630,095

 $98,842,917

Comp To  date

 $187,765

 $0

 $0

 $2,635,872

 $9,630,095

 $2,149,644

This Month

10/31/14

04/18/06

04/18/06

04/17/15

03/19/15

11/27/12

Awarded

11/12/14

05/03/06

05/03/06

04/27/15

04/08/15

01/10/13

Approved

09/15/15

12/31/14

08/24/14

01/06/16

06/02/17

Est Comp

 60%

 100%

 96%

 22%

 3%

 54%

%Time

 32%

 98%

 98%

 20%

 14%

 71%

% Work 

 

 

 

 

 

 

Message

04-3G4434

04-0120W4

04-0120F4

04-013544

04-013524

04-0120T4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

3701 MALLARD DR.

1000 AMERICAN BRIDGE WAY

1000 AMERICAN BRIDGE WAY

4650 BUSINESS CENTER DRIVE

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

3401 REGATTA BLVD

345 BURMA ROAD

345 BURMA ROAD

333 BURMA ROAD

333 BURMA ROAD

325 BURMA ROAD

RICHMOND, CA 94804

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SF-101-9.0/0

04-SF-101-/2.3

04-SF-280-4.1/4.4

04-SF0-80-/7.8

04-SM-0-/0

04-SM-1-16.8/17.1

Fed Aid

HB1

20.20.201

130

HA21

20.20.201

130

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT CRISSY FIELD

REPAIR WASHED OUT EMBANKMENT SLOPE

AND RIGHT SHOULDER/CONSTRUCT ROCK

SLOPE PROTECTION

 IN THE CITY AND COUNTY OF SAN

FRANCISCO ON ROUTE 101 AND ROUTE 280

AT ROUTE 101/280 SEPARATION

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR SAN

GREGORI, FROM 0.4 TO 0.7 MILE NORTH

OF POMPONIO CREEK. REPAIR WASHED OUT

EMBANKMENTS. DIR'S ORDER EM

Description 

MODIFY & EXTEND STORM DRAIN OUTFALL

REPAIR WASHOUT BY CONSTRUCTING RSP

REPLACE BARRIER RAILINGS

INSTALL SECURITY SYSTEM

IN SAN MATEO COUNTY AT VARIOUS

REPAIR WASHED OUT EMBANKMENTS

Type Of Work

POWER ENGINEERING

CONSTRUCTIONCOMPANY

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

C C MYERS INC

ROSENDIN ELECTRIC, INC

GRANITE ROCK COMPANY

REDWOOD ENGINEERING

CONSTRUCTION, INC.

Contractor

ALAMEDA CA 94501

SAN FRANCISCO, CA  94124

RANCHO CORDOVA CA 957422948

SAN JOSE, CA  95161-9070

SAN JOSE  CA 95136

REDWOOD CITY, CA 94063

ABDI, ABDOLREZA

ABELA, FERNANDO

DAVID, JOSE

CHRENG, NICHOLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(510)867-6023

(510)385-7230

(650)738-3827

(510)224-6311

(650)855-7777

(650)222-7241

 $2,417,000

 $590,000

 $9,952,208

 $9,075,000

 $936,243

 $935,000

Bid + CCOs

 $1,349,456

 $329,922

 $8,155,690

 $0

 $719,201

 $843,105

Comp To  date

 $1,349,456

 $0

 $2,038,300

 $0

 $162,492

 $0

This Month

03/19/15

12/12/14

09/12/14

03/16/15

10/08/14

02/19/13

Awarded

04/02/15

12/12/14

09/30/14

03/16/15

10/22/14

02/19/13

Approved

11/20/15

05/27/15

09/30/15

08/31/15

09/18/13

Est Comp

 10%

 100%

 60%

 0%

 67%

 100%

%Time

 56%

 100%

 82%

 0%

 77%

 100%

% Work 

 

COMPLETED

 

 

 

OVER RUN

Message

04-1637N4

04-3J7504

04-1A5514

04-2J8704

04-0G2224

04-4H6204

Contract 

NHP-X075-(045)N

  

NHP-X075-(042)E

  

STP-000C-(378)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1501 VIKING STEET SUITE 200

1340 EGBERT AVENUE

P O BOX 2948

PO BOX 49070

120 GRANITE ROCK WAY

2336 EL CAMINO REAL

603 MASON ST., PARK

PRESIDIO

1101 CHESS DRIVE

603 OLD MASON RD,PARK

PRESIDIO

3401 REGATTA BLVD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

SAN FRANCISCO, CA 94129

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94129

RICHMOND, CA 94804

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

05/27/15

Location
Storm Water
Plan
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04District

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-1-/47.1

04-SM-1-/40.3

04-SM-35-/21

Fed Aid

HE14

HE14

HE11

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO IN PACIFICA ON ROUTE 1

BETWEEN THE OLD HWY 1/SAN PEDRO AVE

INTERSECTION AND THE HWY 1/LINDA MAR

BLVD INTERSECTION.

IN SAN MATEO COUNTY, IN DALY CITY AT

CLARINDA AVENUE, REPAIR EMBANKMENT

SLOPE WASHOUT, INSTALL (RSP)

DIRECTOR'S ORDER EMERGENCY F

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN SAN MATEO & SANTA CLARA COUNTIES

ON ROUTE 35,IN AND NEAR PALO ALTO AND

WOODSIDE FROM SANTA CLARA/SAN MATEO

COUNTY LINE TO 2 MIL

Description 

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

REPLACE 2-LANE BRIDGE

REPAIR EMBANKMENT SLOPE WASHOUT.

INSTALL BAY AREA SECURITY

RESURFACE ROADWAY WITH SAND COVER

Type Of Work

EMPIRE LANDSCAPING INC

HOLLIE CUN

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

BLEYCO INC

NORTHWEST PAVING

Contractor

DAVIS CA 95616

LODI CA  95242

SAN JOSE CA 95136

SAN JOSE, CA 95136

CASTRO VALLEY, CA  94552

REDDING  CA 96001

BAILEY, JESSICA

DAVID, JOSE

KOOS, CHARLES

WASHINGTON, MARCUS

ROBINSON, TOM

BOOSHEHRI, FRED

Resident
Engineer

(510)385-8163

(650)738-3827

(650)738-3828

(650)738-3804

(510)738-3807

(650)855-7777

 $1,814,537

 $1,248,070

 $7,434,138

 $485,000

 $7,526,000

 $1,654,724

Bid + CCOs

 $1,152,202

 $1,226,526

 $4,731,529

 $262,240

 $4,370,450

 $0

Comp To  date

 $13,074

 $0

 $356,496

 $0

 $0

 $0

This Month

07/01/13

03/09/09

03/10/14

12/03/14

09/03/14

05/20/15

Awarded

08/07/13

03/20/09

03/24/14

01/27/15

09/03/14

06/08/15

Approved

10/15/19

04/28/15

01/05/18

06/30/15

07/14/15

Est Comp

 0%

 100%

 31%

 88%

 89%

 0%

%Time

 0%

 100%

 62%

 54%

 58%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

04-1123H4

04-1123J4

04-265604

04-2J4204

04-1J6604

04-2J7104

Contract 

SM-9790-(13 )

ACST-1187-(012)E

LCMC-6204-(111)

  

  

  

--()

  11-87 0-(2E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

118 HICKORY LANE

5400 WEST HIGHWAY 12

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

11425 CULL CANYON RD

8115 SECLUDED VALLEY DRIVE

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

585 LINDA MAR DRIVE

585 LINDA MAR BLVD

2350 PAGE MILL ROAD

RICHMOND, CA 94804-4594

PACIFICA CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94404

PACIFICA, CA 94044

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SM-84-17.0/21.5

04-SM-84-28.8/29.3

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-16.3/17.1

04-SM-101-/26.1

Fed Aid

HA21

HE11

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY IN WOODSIDE  FROM

1.0 MILE NORTH FRIARS LANE TO ROUTE

280

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO AND ALAMEDA COUNTIES AT

SAN MATEO-HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

ROUTE 101 REPAIR FAILED AC PAVEMENT

AND DRAINAGE SYSTEM

Description 

REPLACE ASPHALT CONCRETE SURFACING

COSTRUCT PUBLIC ACCESS

RESURFACE ORTHOTROPIC DECK

REPLACEMENT LANDSCAPING

RECONSTRUCT INTERCHANGE BROADWAY IC

RECONSTRUCT PAVEMENT & REPAIR

DRAINAGE SYS

Type Of Work

O'GRADY PAVING INC.

GORDON N. BALL, INC.

MYERS AND SONS / ACC JV GABE

FARNCROFT

BORTOLUSSI & WATKIN

GHILOTTI CONSTRUCTION COMPANY

INC

DESILVA GATES CONSTRUCTION, LP

Contractor

MOUNTAIN VIEW CA 94043

ALAMO  CA 94507

SACRAMENTO CA 95834

SAN RAFAEL CA 94904-4886

SANTA ROSA CA 95407

DUBLIN, CA  94568

BOOSHEHRI, FRED

HARPAL CHAHAL

HINH, MINH

MACKLE, BRIAN

INORI, DOUGLAS

DAVID, JOSE

Resident
Engineer

(650)855-7777

(510)867-6091

(408)592-3785

(831)325-4872

(650)573-4329

(650)738-3827

 $622,886

 $824,514

 $26,061,000

 $1,039,334

 $45,874,319

 $685,000

Bid + CCOs

 $0

 $287,554

 $24,282,995

 $888,896

 $15,406,213

 $435,193

Comp To  date

 $0

 $135,380

 $5,251,523

 $1,876

 $1,413,137

 $76,324

This Month

05/12/15

03/18/15

11/24/14

09/18/13

06/25/14

12/12/14

Awarded

06/09/15

04/02/15

12/10/14

10/03/13

07/17/14

12/12/14

Approved

08/31/15

09/01/17

07/29/15

10/18/17

07/13/18

08/20/15

Est Comp

 0%

 32%

 75%

 42%

 20%

 100%

%Time

 0%

 36%

 92%

 85%

 34%

 64%

% Work 

 

 

 

 

 

 

Message

04-1J2104

04-1J5204

04-041004

04-2356A4

04-235844

04-3J7804

Contract 

  

  

  

  

NHP-Q101-(237)E

  

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

  

2513 WYANDOTTE ST.

333 CAMILLE AVENUE

4600 NORTHGATE BLVD STE 100

77 LARKSPUR STREET

246 GHILOTTI AVENUE

11555 DUBLIN BLVD

2350 PAGE MILL ROAD

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

1007 KNOX AVE

1101 CHESS DRIVE

585 LINDA MAR BLVD

PALO ALTO, CA 94304

HAYWARD, CA 94544

HAYWARD, CA 94544-2108

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SM-101-/6

04-SM-280-21.3/0

04-SOL-12-20.6/21.3

04-SOL-37-9.8/10.6

04-SOL-80-11.3/12.9

04-SOL-80-19.5/19.6

Fed Aid

HA21

HB1

20.20.201

130

HA42

Pgm Code

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY, IN THE CITY OF

SAN BRUNO AT PM R21.3

NEAR RIO VISTA,AT CURRIE,MCCLOSKEY,

AND AZEVEDO ROADS,INSTALL LEFT TURN

POCKETS,FROM AZEVEDO RD TO LIBERTY

ISLAND ROAD, SHOULDER W

SOLANO COUNTY AT BROADWAY OH NO 23-

0219, FAIRGROUNDS OC NO 23-0205 L/R,

W37/29 SEP.NO 23-0222F, AND NAPA

COUNTY AT LOMBARD OHNO 21

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY IN FAIRFIELD AT 0.2

MILE EAST OF WATERMAN BOULEVARD

INSTALL UNDERDRAIN AND DRAINAGE

SYSTEM

Description 

INSTALL TRAFFIC SYSTEM

BRIDGE SEISMIC RESTORATION

INSTALL LEFT TURN POCKETS, FROM

REPAIR EARTHQUAKE DAMAGE TO BRIDGES

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

INSTALL UNDERDRAIN AND DRAINAGE

Type Of Work

ROADWAY ENGINEERING WORKS INC

BUGLER CONSTRUCTION

RGW CONSTRUCTION

A. TEICHERT & SON INC

DESILVA GATES-VIKING JV

GORDON N. BALL, INC.

Contractor

CERES, CA 95307

PLEASANTON CA 94588

LIVERMORE, CA 94550

DAVIS, CA  95617-1890

DUBLIN CA 94568

ALAMO  CA 94507

TRUONG, HENRY

KOOS, CHARLES

AQUINO, NOEL

SHARMA, JOYTSNA

AQUINO, NOEL

Resident
Engineer

(510)670-7844

(650)738-3828

(707)580-4429

(510)385-5732

(707)580-4429

 

 $5,421,779

 $1,187,506

 $7,479,759

 $555,000

 $47,157,329

 $169,451

Bid + CCOs

 $5,173,257

 $1,134,212

 $6,806,620

 $564,651

 $22,986,729

 $0

Comp To  date

 $66,400

 $311,315

 $0

 $0

 $3,191,240

 $0

This Month

01/28/13

09/26/14

01/23/14

09/11/14

03/19/14

03/09/15

Awarded

02/21/13

10/22/14

02/21/14

09/11/14

04/09/14

03/18/15

Approved

06/30/15

06/30/15

05/26/15

05/22/15

08/25/17

Est Comp

 100%

 94%

 99%

 100%

 27%

 0%

%Time

 95%

 94%

 94%

 100%

 48%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

04-4A9254

04-0G7104

04-2A6204

04-3J0204

04-0A5344

04-1SS574

Contract 

  

NHPI-2801-(137)E

NHP-P012-(114)E

  

NHP-X095-(025)N

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

3442 6TH STREET

4847 HOPYARD RD. STE 4 NO.395

550 GREENVILLE ROAD

P.O. BOX 1890

11555 DUBLIN BLVD

333 CAMILLE AVENUE

1007 KNOX AVE.

585 LINDA MAR BLVD

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

SAN JOSE, CA 95122

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SOL-80-/18.9

04-SOL-128-.7/.7

04-SOL-680-/13.1

04-SOL-780-.5/7.4

04-SON-1-21.7/0

04-SON-1-29.9/29.9

Fed Aid

20.20.201

130

HM3

HA22

HA23

HA23

Pgm Code

RECONSTRUCT DAMAGED SOUNDWALL,

CONCRETE LINED DITCH AND ELECTRICAL

FACILITY IN SOLANO COUNTY 0.3 MILES

WEST OF AIR BASE PARKWAY

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

IN SOL COUNTY ON ROUTE 680 BETWEEN

BENICIA AND FAIRFIELD FROM 0.0 MILE

JUST NORTH OF ROUTE 780 TO 13.1 MILES

PAST SOUTH OF ROUTE 8

IN SOLANO COUNTY IN BENICIA AND

VALLEJO ON ROUTE 780 FROM PARK ROAD

UC TO LEMON STREET

IN SONOMA COUNTY AT JENNER AT 0.1

MILE SOUTH OF BURKE AVENUE

NEAR TIMBER COVE, 2.0 MILE SOUTH OF

FORT ROSS HISTORIC PARK

Description 

RECONSTRUCT SOUNDWALL AND PCC DITCH

PLACE POLYESTER CONRETE

REHABILITATE PAVEMENT

RHMA CONCRETE SURFACING

REPLACE RETAINING WALL AND HIGHWAY

REPLACE CULVERT

Type Of Work

G. D. NEILSON CONSTRUCTION,

INC

COAST CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

BAY CITIES PAVING & GRADING,

INC.

GORDON N BALL INC

DRILL TECH DRILLING & SHORING

INC

Contractor

NAPA, CA  94558

SAN RAFAEL, CA 94903

DUBLIN  CA 94568

CONCORD  CA 94520

ALAMO CA 94507

ANTIOCH CA 94509

TRAN, QUANG

CHANGIZI, DAVE

SHARMA, JOYTSNA

HISLOP, SCOTT

HISLOP, SCOTT

Resident
Engineer

(510)773-8499

(707)975-8089

(510)385-5732

 

(707)249-4732

(707)249-4732

 $445,000

 $819,388

 $12,754,321

 $3,662,456

 $586,162

 $1,230,771

Bid + CCOs

 $0

 $363,842

 $2,285,157

 $0

 $555,926

 $187,486

Comp To  date

 $0

 $0

 $2,200,773

 $0

 $0

 $0

This Month

03/16/15

06/03/11

10/08/14

05/29/15

10/28/13

04/14/14

Awarded

03/16/15

06/22/11

10/28/14

06/22/15

11/15/13

05/05/14

Approved

05/26/15

12/07/15

06/11/15

01/29/15

Est Comp

 0%

 100%

 28%

 0%

 66%

 10%

%Time

 0%

 100%

 18%

 0%

 94%

 15%

% Work 

 

COMPLETED

 

 

 

 

Message

04-4J1404

04-1E4004

04-3G6504

04-2J2804

04-4S1604

04-3G7404

Contract 

  

  

NHPI-680 -(073)E

NHPI-780 -(366)E

CSTP-P001-(579)E

STP-P001-(581)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

  

  

  

  

147 CAMINO ORUGA

4460 REDWOOD HWY, STE 16

11555 DUBLIN BLVD.

1450 CIVIC CT #400 BLDG B

333 CAMILLE AVE

2200 WYMORE WAY

324 CAMPUS LANE, STE

T

370 CHADBOURNE RD.

STE A

324 CAMPUS LANE, STE

T

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

05/26/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SON-12-9.6/0

04-SON-12-32.7/33

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

Fed Aid

HA21

HB1

HE11

HB4C

HA21

HE13

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

Description 

REPLACE BRIDGE FOR SCOUR

INSTALL TRAFFIC SIGNALS AND WIDEN

CONSTRUCT I/C, REPLACE BR

WIDEN ROUTE 101, RECONSTRUCT HWY

RECONSTRUCT INTERCHANGE

COLLEGE AVENUE WIDENING PROJECT

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

ATTN: SAID NAJAFI

VINTAGE PAVING COMPANY, INC.

GHILOTTI - MYERS JV

GHILOTTI-MYERS JV

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

SAN RAFAEL, CA  94901-5567

WINTERS, CA 95694

SAN RAFAEL CA 94901

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

SANTA ROSA CA 95407

VALEH, SYD

STREATER, HAL

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

STREATER, HAL

Resident
Engineer

(707)576-2310

(707)796-5693

(707)769-5695

(707)769-5695

(707)769-5695

(707)585-1221

 $7,518,001

 $990,218

 $72,556,700

 $22,586,041

 $21,672,402

 $2,684,609

Bid + CCOs

 $673,036

 $938,405

 $57,725,218

 $20,894,618

 $17,667,750

 $1,760,994

Comp To  date

 $207,886

 $24,341

 $206,370

 $385,197

 $0

 $0

This Month

03/11/14

12/14/12

11/02/12

11/02/12

02/12/13

02/07/14

Awarded

03/24/14

01/11/13

01/11/13

01/10/13

03/12/13

02/21/14

Approved

10/21/16

02/10/16

04/01/16

07/30/15

08/30/15

07/30/15

Est Comp

 4%

 79%

 80%

 95%

 89%

 17%

%Time

 9%

 98%

 79%

 91%

 82%

 93%

% Work 

 

 

 

 

 

 

Message

04-1A2904

04-3A3304

04-2640U4

04-2640K4

04-0A1854

04-245444

Contract 

STP-P012-(113)E

HSST-P012-(111)

  

  

  

CNHP-Q101-(236)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

  

2301 KERNER BLVD, SUITE E

119 MAIN STREET

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD

UNIT A

1009 CLEGG COURT

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG CT., STE G

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94952

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

04-SON-101-25.0/29.3

04-SON-101-/33.8

04-SON-116-41.8/44.7

04-SON-128-1.2/1.3

04-SON-128-2.4/2.4

04-SON-128-17.1/24.7

Fed Aid

HB1

20.20.201

130

HB1

HA21

Pgm Code

ON ROUTE 101, BETWEEN AIRPORT BLVD

INTERCHANGE AND WINDSOR RIVER ROAD

UNDERCROSSING IN SONOMA COUNTY

REPAIR JOINT SEAL ASSEMBLY AND

PAVEMENT @ RUSSIAN RIVER BRIDGE IN

HEALDSBURG, 0.3 MILES NORTH OF GRANT

AVENUE

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR CLOVERDALE

ABOUT 3.1 MILES WEST OF NORTH

CLOVERDALE BOULEVARD

IN SONOMA COUNTY NEAR CLOVERDALE AT

2.3 AND 2.5 MILES WEST OF  CLOVERDALE

BOULEVARD

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

Description 

RECONSTRUCT THE EXISTING AIRPORT

REPAIR JOINT SEAL ASSEMBLY &

PAVEMENT

INSTALL PLANTS AND IRRIGATION

CONSTRUCT SOLDIER PILE WALL & CLVRT

RETAINING WALL AND SLOPE PROTECTION

PLANT ESTABLISHMENT, INSTALL PLANTS

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC

VALENTINE CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

FIELDSTONE CONSTRUCTION, INC.

Contractor

SANTA ROSA, CA 95407

SAN RAFAEL, CA  94901

SANTA ROSA, CA 95407

UKIAH  CA 95482

SANTA ROSA  CA 95407

SANTA ROSA, CA 94403

VALEH, SYD

HISLOP, SCOTT

HOLLIS, JOHN L.

HISLOP, SCOTT

HISLOP, SCOTT

BARTEL, DAVID

Resident
Engineer

(707)576-2310

(707)249-4732

(510)774-5911

(707)249-4732

(707)576-3482

(510)385-6755

 $31,111,824

 $2,452

 $1,979,746

 $1,130,852

 $1,033,575

 $216,669

Bid + CCOs

 $31,107,344

 $0

 $1,691,704

 $966,343

 $205,105

 $181,827

Comp To  date

 $1,240

 $0

 $5,319

 $22,353

 $110,105

 $2,070

This Month

12/03/12

03/11/15

10/04/12

12/12/14

11/17/14

02/27/12

Awarded

12/27/12

03/11/15

11/06/12

01/12/15

12/08/14

03/22/12

Approved

06/20/15

05/16/19

09/16/15

12/01/15

08/31/17

Est Comp

 100%

 0%

 0%

 48%

 7%

 59%

%Time

 98%

 0%

 0%

 98%

 20%

 84%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

04-3A23U4

04-4J1304

04-283824

04-3G1204

04-1SS224

04-4A8824

Contract 

  

  

ACHS-P116-(044)E

STP-P128-(054)E

STP-47C4-(004)E

  

  

  

P-    -( )

--()

--()

  

  

  

  

  

  

  

SWPPP

  

SWPPP

  

  

WPCP

246 GHILOTTI AVENUE

111 PELICAN WAY

246 GHILOTTI AVENUE

1324 S. STATE STREET

246 GHILOTTI AVENUE

5915 FRAUGHT ROAD

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD,

BLDG A

340 REGATTA BOULEVARD

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL RD,

SUITE A

3401 REGATTA

BOULEVARD

SANTA ROSA, CA 95401

SANTA ROSA, CA 94901

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

04District

 $57,895,016 $5,073,153,172 $5,637,737,464

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-MON-1-7.5/7.7

05-MON-1-11.7/43.1

05-MON-1-28.0/28.4

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-28-28.6/28.6

Fed Aid

20.20.201

130

HA23

201130

20.20

201130

Pgm Code

REPAIR STORM DAMAGE LOCATIONS IN

MONTEREY COUNTY ON HIGHWAY 1 AT

VARIOUS LOCATIONS STABILIZE ACTIVE

ROCKFALL REPAIR FAILED CULVERT

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM WILLOW CREEK TO CASTRO

CANYON

IN MONTEREY COUNTY NEAR LUCIA FROM

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE

HWY 1 AT THE BIG SUR LODGE BIG SUR

PARK CAMPGROUNDS

IN MONTEREY COUNTY ABOUT 14 MILES

SOUTH OF CARMEL AT MALPASO CREEK

BRIDGE

DIR'S ORDER EMERGENCY F.A  MON CNTY

NEAR LUCIA @ .1 MILE NORTH OF THEBIG

CREEK BRIDGE. INSTALL TRAFFIC

CONTROL,TEMP K RAIL AND TEM

Description 

STABILIZE ACTIVE ROCKFALL RPAIR

CULVERT

SEAL BRIDGE DECK, JNT SEALS, PAINT

CONSTRUCT VIADUCT

PLACE ROCK SLOPE PROTECTION

REPAIR SPALLED CONCRETE

1 WAY TRAFFIC CONTROL, TEMP K

RAIL/SLOP ST

Type Of Work

JOHN MADONNA CONSTRUCTION CO.,

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

GRANITE CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JOHN MADONNA CONSTRUCTION CO

INC

Contractor

SAN LUIS OBISPO, CA 93403

IRVINE  CA 92614

LIVERMORE  CA 94550

WATSONVILLE CA 95077

TEMPE  AZ 85282

SAN LUIS OBISPO, CA  93403

SILVA, RICK

TYLER LAVERING

WILSON, JENNIFER

TYLER LAVERING

RICK SILVA

Resident
Engineer

(805)927-4559

(831)375-1621

 

(831)669-8928

(831)375-1621

(805)927-4559

 $985,000

 $816,026

 $3,878,561

 $910,000

 $1,043,993

 $577,500

Bid + CCOs

 $961,091

 $0

 $0

 $227,488

 $1,110,745

 $575,146

Comp To  date

 $0

 $0

 $0

 $12,002

 $0

 $0

This Month

12/20/14

04/21/15

05/13/15

01/25/10

05/02/14

12/16/13

Awarded

12/20/14

05/08/15

06/10/15

01/25/10

05/23/14

12/16/13

Approved

06/22/15

12/31/15

09/25/15

08/24/15

Est Comp

 98%

 0%

 0%

 67%

 58%

 55%

%Time

 98%

 0%

 0%

 25%

 96%

 99%

% Work 

 

 

 

SUSPENDED

 

 

Message

05-1G0504

05-1C9404

05-1F8904

05-0S9404

05-1A8904

05-1A9804

Contract 

  

  

STP-P001-(591)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

1792 KAISER AVENUE

550 GREENVILLE RD

PO BOX 720

1310 W. 23RD STREET

PO BOX 5310

775 ARLINGTON ST

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 SALINAS HWY

775 ARLINGTON ST

CAMBRIA, CA 93428

MONTEREY, CA 93950

PRUNEDALE, CA 93907

MONTEREY, CA 93940

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-MON-68-19.2/0

05-MON-101-21.9/87

05-MON-101-49.8/55.3

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

Fed Aid

HB1

HA22

20.20.201

130

HE11

Pgm Code

PROJECT LOCATED ALONG ROUTE 68 NEAR

SALINAS IN MONTEREY COUNTY AT

HITCHCOCK ROAD

IN MONTEREY COUNTY AT VARIOUS

LOCATION FROM SAN ARDO  UNDERCROSSING

TO ALISAL ROAD  UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM LAGOMARSINO AVENUE TO

0.7 MILE SOUTH OF HUDSON ROAD

SOLEDAD PRISON OVERCROSSING BRIDGE

#44-116REMOVE UNSOUND CONCRETE;

STRAIGHTEN/REPLACDAMAGED TENSIONS

BARS; REPLACE BROKEN STIRRUPS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.6 MILE SOUTH TO 0.2

MILE NORTH OF AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

Description 

INSTALL TRAFFIC SIGNAL

SEAL BRIDGE DECK

PAVEMENT PRESERVATION (CAP M)

REMOVE UNSOUND CONCRETE

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGE

Type Of Work

GRANITE ROCK COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PAPICH CONSTRUCTION CO INC

AMERICAN CIVIL CONSTRUCTORS

WEST, INC

BORTOLUSSI & WATKIN INC

GCC/MCM, A JV

Contractor

SAN JOSE  CA 95136

IRVINE  CA 92614

PISMO BEACH  CA 93448

BENICIA, CA  94510

SAN RAFAEL CA 94901

WATSONVILLE CA 950775085

TYLER LAVERING

FARSHAD KESHAVARZI

LAVERING, TYLER

JENNIFER WILSON

JENNIFER WILSON

Resident
Engineer

(831)375-1621

(831)375-1621

(831)235-3120

(831)375-1621

(805)471-2103

(805)471-2103

 $660,693

 $913,961

 $4,882,488

 $585,000

 $501,084

 $42,626,142

Bid + CCOs

 $0

 $0

 $3,713,376

 $276,154

 $491,650

 $40,799,110

Comp To  date

 $0

 $0

 $1,214,119

 $0

 $0

 $1,339,858

This Month

05/18/15

04/15/15

09/15/14

01/31/13

02/28/12

09/27/12

Awarded

06/11/15

05/01/15

09/30/14

01/31/13

03/22/12

11/06/12

Approved

06/24/15

04/05/13

10/14/15

04/04/16

Est Comp

 0%

 0%

 94%

 100%

 0%

 72%

%Time

 0%

 0%

 72%

 100%

 0%

 95%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-0T2704

05-1C9304

05-1A7304

05-1C6404

05-349514

05-315804

Contract 

HSNH-P068-(023)E

  

NHP-Q101-(254)E

  

  

NH-P101-(   )

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

120 GRANITE ROCK WAY

1792 KAISER AVENUE

PO BOX 2210

3701 MALLARD DR

77 LARKSPUR STREET

P O BOX 50085

1529 SALINAS HWY

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

RD

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE,CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SB-1-49.9/0

05-SB-1-/0

05-SB-101-.3/7.5

05-SB-101-10.0/10.6

05-SB-101-12.9/14

05-SB-101-14.2/0

Fed Aid

HB71

HB71

HA25

HM

HA25

HA21

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

_________________________________

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA FROM SAN YSIDRO RD OC

TO OLIVE MILL RD OC

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT CASTILLO STREET U.C.

Description 

CONSTRUCT CURB RAMPS AND SIDEWALKS

CURB RAMPS/SIDEWALKS/MODIFY SIGNAL

RESTORE HIGHWAY PLANTING

SLAB REPLACEMENT

HIGHWAY PLANTING REHABILITATION

COLD PLANE, INSTALL CONCRETE PAVERS

Type Of Work

DESERT CONCEPTS CONSTRUCTION,

INC.

DREAMBUILDER

AMERICA WEST LANDSCAPE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPIESS CONSTRUCTION CO INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

PALM DESERT  CA 92211

PLACENTIA  CA 92870

CHINO CA 91710

IRVINE  CA 92614

SANTA MARIA CA 93457

IRVINE CA 92614

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON, R.E.

JASON KLINE

CURTIS JOHNSON

CURTIS JOHNSON

Resident
Engineer

(805)441-8439

(805)692-6820

(805)748-5218

(805)692-6820

(805)692-6862

(805)692-6862

 $1,020,855

 $352,265

 $1,753,944

 $1,004,763

 $795,299

 $783,232

Bid + CCOs

 $321,459

 $315,575

 $1,634,620

 $251,298

 $682,520

 $0

Comp To  date

 $111,062

 $0

 $0

 $245,902

 $4,680

 $0

This Month

12/15/14

11/04/14

08/31/09

02/23/15

06/10/13

05/19/15

Awarded

01/08/15

11/24/14

09/15/09

03/23/15

06/27/13

06/09/15

Approved

08/31/15

06/15/15

10/24/13

06/24/15

11/18/16

09/04/15

Est Comp

 55%

 100%

 0%

 91%

 100%

 0%

%Time

 31%

 100%

 0%

 25%

 86%

 0%

% Work 

 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

 

Message

05-0R8304

05-0S0304

05-462504

05-1F8404

05-1C4304

05-1F6104

Contract 

NHP-000C-(381)E

STP-X083-(018)E

ACNH-Q101-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

77770 COUNTRY CLUB DR, STE D

1324 E LAWSON LN

15086 LA PALMA DRIVE

1792 KAISER AVENUE

P O BOX 2849

1792 KAISER AVENUE

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

22 N. MILPAS ST., STE

H

35 S.PATERA LANE

SUITE E

35 S. LA PATERA LANE

STE E

35 S PATERA LN SUITE

E

SANTA MARIA, CA 93454

GOLETA, CA 93117

SANTA BARBARA CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

06/15/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-83.2/83.8

05-SB-101-84.1/90.9

05-SB-166-25.5/34.9

Fed Aid

HA22

HA22

HE11

HM1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA FROM MARIA YGNACIO CREEK

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL

OAKS OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.3 MILE SOUTH TO 0.3 MILE

NORTH OF CATHEDRAL OAKS ROAD

OVERCROSSING

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.1 MILE SOUTH OF

SOUTH SANTA MARIA U.C. TO 0.1 MILE

NORTH OF NORTH SANTA MAR

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES, ABOUT 17 MILES  EAST OF

SANTA MARIA, FROM ALISOS CREEK BRIDGE

TO CUYAMA RIVER BRIDG

Description 

PAVEMENT PRESERVATION (CAP M)

UPGRADE DRAINAGE CULVERTS

PERFORM HIGHWAY PLANTING

IRRIGATION,PLANTING,EROSION CONTROL

RHMA (BWC-GG)

RUBBERIZED HMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC

SPIESS CONSTRUCTION CO INC

EMPIRE LANDSCAPING INC.

PAPICH CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA BARBAA  CA 93160

SAN MARCOS CA 92078

SANTA MARIA CA 93457

DAVIS CA 95617

PISMO BEACH  CA 93448

WATSONVILLE  CA 95076

JASON KLINE

MICHAEL MORTENSEN

CURTIS JOHNSON, R.E.

LEW, MIKE

STIMSON, PATRICK

BRADBURY, JAKE

Resident
Engineer

(805)692-6820

(805)692-6759

(805)748-5218

(805)348-3105

(805)748-6733

(805)441-0080

 $9,422,361

 $17,558,816

 $788,762

 $501,048

 $3,526,791

 $2,703,336

Bid + CCOs

 $0

 $9,644,974

 $773,604

 $430,715

 $3,488,221

 $1,802,856

Comp To  date

 $0

 $492,606

 $2,106

 $2,400

 $0

 $1,524,520

This Month

05/12/15

11/21/13

10/26/11

10/25/13

05/02/14

03/17/14

Awarded

06/10/15

12/12/13

11/08/11

11/15/13

05/23/14

03/27/14

Approved

04/30/17

07/06/15

04/18/17

02/24/15

08/07/15

Est Comp

 0%

 35%

 0%

 0%

 97%

 45%

%Time

 0%

 55%

 0%

 0%

 98%

 66%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-1A7204

05-0G0704

05-0M14V4

05-463814

05-1A3904

05-1A4604

Contract 

NHP-Q101-(262)E

NH-Q101-(233)E

  

  

NHP-Q101-(241)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

PO BOX 6744

1770 LA COSTA MEADOWS DRIVE

PO BOX 2849

P O BOX 35

PO BOX 2210

P.O. BOX 50085

35 S PATERA LN. SUITE

E

35 S. LA PATERA LANE

STE E

22 N. MILPAS ST., STE

G

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SB-166-55.1/70.6

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-25-38.2/44.2

05-SBT-101-.7/.7

05-SCR-0-/0

Fed Aid

HE13

HB1

 

20.202011

30

20.20.201

130

Pgm Code

IN SANTA BARBARA AND SAN LUIS OBISPO

IN AND NEAR NEW CUYAMA AND CUYAMA

FROM 3.1 MILES EAST OF COTTONWOOD

CANYON ROAD TO 0.7 MILE E

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

_______________________________

_______

ON ROUTE 25 IN SAN BENITO COUNTY

ABOUT 32 MILES SOUTH OF HOLLISTER

FROM 0.8 MILE NORTH OF SAN BENITO

LATERAL TO 2 MILES SOUTH OF R

IN SAN BENITO COUNTY NEAR TRES PINOS

FROM 0.2 MILE SOUTH OF  CIENEGA ROAD

TO 0.4 MILE NORTH OF BOLADO ROAD

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

IN SCR, SBT, MON, SLO & SB AT VARIOUS

LOCATIONS, UPGRADE IRRIGATION

CONTROLLERS,PLACE MULCH, REPAIR WATER

LEAKS & UPGRADE INTERIOR

Description 

OVERLAY WITH OPEN GRADED RHMA

PASSING LANES AND OPERATIONAL

CURVE CORRECTION

COLD IN-PLACE RECYCLING, HMA TYPE A

INSTALL EROSION CONTROL & LANDSCAPE

UPGRADE,REPAIR AT VARIOUS LOCATIONS

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO. INC.

JOHN MADONNA CONSTRUCTION CO.,

INC.

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

Contractor

SANTA BARBAA  CA 93160

PISMO BEACH  CA 93448

SAN LUIS OBISPO  CA 93403

SAN JOSE  CA 95136

WATSONVILLE, CA 95076

PERRIS, CA  92572

BRADBURY, JAKE

LEW, MIKE

BEACH, KATIE

WILSON, JENNIFER

GARCIA, SANTIAGO

Resident
Engineer

(805)441-0080

(805)348-3105

(831)455-5707

 

(831)663-8965

(831)455-5466

 $3,107,091

 $14,930,001

 $2,096,489

 $2,689,970

 $1,080,000

 $1,684,526

Bid + CCOs

 $82,754

 $59,512

 $316,580

 $0

 $745,322

 $488,759

Comp To  date

 $82,754

 $54,112

 $275,804

 $0

 $0

 $0

This Month

04/28/15

02/27/15

11/19/14

05/14/15

01/22/13

02/21/14

Awarded

05/19/15

03/26/15

12/18/14

06/09/15

01/22/13

03/26/14

Approved

01/29/17

12/15/15

10/14/15

08/13/16

Est Comp

 22%

 1%

 17%

 0%

 100%

 52%

%Time

 3%

 0%

 15%

 0%

 69%

 29%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

05-1A3304

05-0C6404

05-0T6404

05-1F8504

05-1A9304

05-1F2104

Contract 

STP-P166-(032)E

  

HSST-P025-(030)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6744

PO BOX 2210

P.O. BOX 5310

120 GRANITE ROCK WAY

585 WEST BEACH ST

PO BOX 429

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

RD

8115 PRUNEDALE NORTH

RD.

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SCR-0-/0

05-SCR-1-20.2/37.4

05-SCR-1-29.4/34.8

05-SCR-1-31.6/36.3

05-SCR-9-3.8/18.7

05-SCR-17-9.4/10.1

Fed Aid

HA22

20.20.201

130

HB1

Pgm Code

CONSTRUCTION ON STATE HIGHWAY IN

MONTEREY, SAN LUIS OBISPO, SANTA

BARARA, AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

NEAR SANTA CRUZ FROM 0.1 MILE NORTH

OF WESTERN DRIVE TO SAN MATEO COUNTY

LINE

IN SANTA CRUZ COUNTY FROM DAVENPORT

TO WADDELL CREEK. REPLACE AND REPAIR

FAILED DRAINAGE SYSTEM IN MULTIPLE

LOCATIONS

IN SANTA CRUZ COUNTY NEAR  DAVENPORT

AT SCOTT CREEK BRIDGE AND WADDELL

CREEK BRIDGE

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK AT VARIOUS LOCATIONS

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD

TO 0.2 MILE NORTH OF MCG

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.3 MILES NORTH OF

GLENNWOOD CUTOFF TO 0.5 MILES SOUTH

OF GLENNWOOD DRIVE

Description 

VISTA POINT REHABILITATION

PAVEMENT PRESERVATION

REPLACE FAILED CULVERTS

REPAIR CONCRETE SPALL, SCOUR MONITR

POLLUTION SOURCE CONTROL

SHOULDER WIDENING/SOIL NAIL WALL

Type Of Work

RSB GROUP, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

LAKE FOREST  CA 92630

SANTA CLARA  CA 95054

WATSONVILLE, CA  95076

PLEASANTON  CA 94588

SAN JOSE  CA 95136

SAN JOSE  CA 95136

NORRIS, AMY

PAT DUSSELL

DUSSELL, PATRICK

BEACH, KATIE

ROMAN, BERTHA

Resident
Engineer

(805)226-9217

(831)427-4706

(831)427-4706

 

(831)455-5707

(831)427-4706

 $699,985

 $9,976,229

 $266,000

 $694,531

 $2,054,088

 $3,223,120

Bid + CCOs

 $0

 $2,165,612

 $0

 $0

 $802,859

 $3,013,412

Comp To  date

 $0

 $2,140,962

 $0

 $0

 $369,076

 $228,153

This Month

03/27/15

11/20/14

03/09/15

06/09/15

09/30/14

04/10/14

Awarded

04/10/15

12/10/14

03/09/15

06/23/15

10/21/14

04/30/14

Approved

03/11/16

11/18/15

05/23/15

09/12/16

07/15/15

Est Comp

 0%

 19%

 0%

 0%

 63%

 93%

%Time

 0%

 22%

 0%

 0%

 39%

 92%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-0T5004

05-1C8604

05-1F1204

05-1F3604

05-0Q5904

05-1C1804

Contract 

STP-000C-(382)E

STP-P001-(587)E

  

  

STP-S009-(020)E

HSNH-P017-(108)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

20331 LAKE FOREST DR SUITE C1

715 COMSTOCK STREET

585 WEST BEACH ST

4847 HOPYARD RD.SUITE 4 NO.39

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

3230 RIVERSIDE

AVENUE, #130

140 DUBOIS ST, STE E

140 DUBOIS ST STE E

140 DUBOIS ST, STE E

140 DUBOIS ST., STE E

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SCR-152-.3/2

05-SCR-152-2.0/8.3

05-SLO-1-36.7/39.6

05-SLO-1-73.7/74

05-SLO-46-4.3/7.6

05-SLO-46-37.6/40.4

Fed Aid

HA21

HB4N

HA23

HM

HE14

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR

WATSONVILLE FROM 1/152 SEPARATION TO

HOLOHAN ROAD

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM HOLOHAN ROAD TO

SANTA CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 19

MILES NORTH OF SAN SIMEON FROM 0.7

MILE TO 1.0 MILE NORTH OF RAGGED

POINT VIADUCT

IN SAN LUIS OBISPO COUNTY ABOUT 6.5

MILES EAST OF CAMBRIA FROM 0.9 MILE

EAST OF GREEN VALLEY ROAD TO 6.8

MILES WEST OF SANTA ROSA 

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

Description 

SLURRY SEAL EXISTING ROADBED

RHMA OVERLAY

TEARTHWORK, PAVING, EROSION CONTROL

CONSTRUCT SOLDIER PILE WALL WITH

FENCE REPAIR

LANDSCAPE MITIGATION

Type Of Work

VSS INTERNATIONAL, INC.

O'GRADY PAVING INC

PACIFIC RESTORATION GROUP INC

JOHN MADONNA CONSTRUCTION CO.,

INC.

FERREIRA CONSTRUCTION CO,,

INC.

PACIFIC RESTORATION GROUP,

INC.

Contractor

WEST SACRAMENTO  CA 95691

MOUNTAIN VIEW  CA 94043

PERRIS CA 92572

SAN LUIS OBISPO  CA 93403

CHINO CA 91710

PERRIS  CA 92572

KATIE BEACH

FARSHAD KESHAVARZI

NORRIS, AMY

RICK SILVA

MIKEL, KARL

MIKEL, KARL

Resident
Engineer

(805)471-2108

(831)375-1242

(805)542-4765

(805)927-4559

(805)226-9217

(805)440-7630

 $850,095

 $1,487,409

 $1,301,683

 $9,536,642

 $391,581

 $1,031,449

Bid + CCOs

 $815,320

 $1,374,241

 $1,223,027

 $1,392,238

 $0

 $542,284

Comp To  date

 $815,320

 $97,766

 $2,700

 $55,268

 $0

 $97,393

This Month

03/13/15

04/28/14

10/22/12

12/24/14

04/03/15

10/09/14

Awarded

03/26/15

05/23/14

12/03/12

01/08/15

04/20/15

11/14/14

Approved

07/17/15

06/24/15

05/11/16

08/29/16

07/07/15

Est Comp

 52%

 93%

 73%

 11%

 0%

 90%

%Time

 93%

 88%

 94%

 15%

 0%

 63%

% Work 

 

SUSPENDED

 

 

 

 

Message

05-1F8804

05-1A3804

05-0N4004

05-1A7004

05-1F8704

05-330764

Contract 

  

  

ACST-P001-(570)E

STP-19A5-(004)E

  

NHP-P046-(050)E

  

  

  P0-01 5-(0E)

--()

  

--()

  

  

--()

  

  

  

  

  

WPCP

  

  

  

3785 CHANNEL DR.

2513 WYANDOTTE ST.

P O BOX 429

P.O. BOX 5310

15188 VISTA DEL RIO AVE

PO BOX 429

140 DUBOIS STREET STE

E

1529 SALINAS HWY

4485 VACHELL LANE

775 ARLINGTON ST

102 S. WHITLEY DRIVE

102 S. WHITLEY

GARDENS DR.

SANTA CRUZ, CA 95060

MONTEREY, CA 93940

SAN LUIS OBISPO CA 93401

CAMBRIA CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

05-SLO-46-40.7/46.3

05-SLO-58-20.0/0

05-SLO-101-21.6/23.9

05-SLO-101-32.3/35.6

05-SLO-101-37.7/0

05-SLO-101-45.3/45.7

Fed Aid

HE13

HA22

HB4N

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

ON ROUTE 58 IN SAN LUIS OBISPO COUNTY

NEAR SANTA MARGARITA AT 1 MILE WEST

OF SHELL CREEK ROAD

ON ROUTE 101 BETWEEN SAN LUIS OBISPO

CREEK BRIDGE NO 49-14 AND 0.3 MILES

SOUTH OF SANTA FE UNDERCROSSING NO.

49-115

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM 1.2 MILES NORTH OF

RESERVOIR CANYON ROAD TO CUESTA

OVERHEAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA AT ROUTE 58 SB OFF-RAMP

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO FROM 0.5 MILE NORTH OF

CURBARIL AVENUE TO ATASCADERO CREEK

BRIDGE

Description 

CONVERT TO 4-LANE EXPRESSWAY

REPLACE CULVERT

PAVEMENT PRESERVATION

RESURFACE PAVEMENT W WEARING COURSE

REALIGN OFF RAMP

HIGHWAY PLANTING,INSTALL IRRIGATION

Type Of Work

PAPICH CONSTRUCTION COMPANY

INC

AMERICA PACIFIC CONSTRUCTION

CALPORTLAND CONSTRUCTION

TELFER HIGHWAY TECHNOLOGIES

SOUZA CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

PISMO BEACH, CA 93448

BREA CA 92821

SANTA MARIA  CA 93456

MCCLELLAN  CA 95652

SAN LUIS OBISPO  CA 93403

CLOVIS CA 93619

TIM LANG

SILVA, RICK

DE ANDA, ANTHONY

DE ANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY

Resident
Engineer

(805)748-5513

(805)226-8279

(805)226-9217

(805)542-4765

(805)226-9217

(805)542-4765

 $35,245,920

 $215,110

 $3,057,552

 $3,125,575

 $327,073

 $565,825

Bid + CCOs

 $27,343,155

 $197,162

 $2,655,389

 $0

 $303,534

 $421,117

Comp To  date

 $1,103,714

 $0

 $63,049

 $0

 $0

 $0

This Month

05/18/12

03/10/14

06/17/14

04/24/15

01/30/15

11/09/11

Awarded

06/12/12

04/04/14

07/08/14

05/08/15

02/18/15

12/02/11

Approved

09/25/15

08/14/15

09/09/15

06/10/15

10/20/15

Est Comp

 90%

 71%

 46%

 0%

 100%

 0%

%Time

 76%

 91%

 86%

 0%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

PLANT EST

SATIS

Message

05-330774

05-1A0904

05-0S7904

05-1F7804

05-1C8004

05-402824

Contract 

  

STP-P058-(116)E

NHP-Q101-(244)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

WPCP

PO BOX 2210

201 LAUREL AVE SUITE 13

P.O. BOX 1280

4522 PARKER AVE BLDG700 STE35

P.O. BOX 3810

8406 N ARMSTRONG AVE

102 WHITLEY GARDENS

DRIVE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE

AVENUE, #130

4485 VACHELL LN

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

06/10/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

05District

 $10,335,324 $111,442,878 $199,586,525

05-SLO-227-.1/10.3

Fed Aid
Pgm Code

IN SAN LUIS OBISPO CO ON RTE 227 FM

THE N END OF E CORRAL DE PIEDRA

CREEK BR TO 0.4 MI N OF BUCKLEY RD

(SOUTHERN LIMIT OF THE CIT

Description 

RHMA GAP GRADED & GUARDRAIL WORK

Type Of Work

CALPORTLAND CONSTRUCTION

Contractor

SANTA MARIA  CA 93456

Resident
Engineer

 

 $1,356,664

Bid + CCOs

 $0

Comp To  date

 $0

This Month

05/12/15

Awarded

06/09/15

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

05-1F9404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

P.O. BOX 1280

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-FRE-0-/0

06-FRE-5-48.8/53

06-FRE-33-10.7/14.8

06-FRE-33-10.9/11.1

06-FRE-33-63.0/69.1

06-FRE-41-3.0/M6.1

Fed Aid

HM1

HA22

HM1

HA21

HM1

HA22

Pgm Code

IN FRESNO AND TULARE COUNTIES, AT

VARIOUS LOCATIIONS

IN FRESNO COUNTY ABOUT 38 MILES

SOUTH OF SANTA NELLA FROM 0.1 MILE

SOUTH OF PANOCHE ROAD OVERCROSSING TO

0.2 MILE NORTH OF RUSSEL

IN FRESNO COUNTY, IN AND NEAR

COALINGA, FROM ALPINE AVENUE ONTO

JAYNE AVENUE TO MERCED AVENUE

ON SR 33 IN FRE CO 6.4 KM EAST OF THE

CITY OF COALINGA AT JACALITOS CREEK

BRIDGE #42-72 (KP R17.1/18.3)

IN FRESNO COUNTY NEAR MENDOTA AND

FIREBAUGH FROM MAIN LIFT CANAL BRIDGE

TO MAIN CANAL BRIDGE AND  FROM HELM

CANAL BRIDGE TO MERCED

IN FRESNO COUNTY FROM HARLAN  AVENUE

TO ELKHORN AVENUE

Description 

TREAT BRIDGE DECK AND JOINT SEALS

HMA AND REINFORCE CONCRETE PAVEMENT

COLD IN PLACE RECYCLE, HMA RSURFACE

BRIDGE REPLACEMENT JACALITOS CREEK

PLACE POLYMER ASPHALTIC EMULSION

PAVEMENT PRESERVATION (CAPM)

Type Of Work

WESTERN STRUCTURES

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

VSS INTERNATIONAL, INC.

TEICHERT CONSTRUCTION

Contractor

RIVERSIDE  CA 92503

SYLMAR  CA 91342

FRESNO  CA 93706

SACRAMENTO  CA 95834

WEST SACRAMENTO  CA 95691

FOWLER  CA 936250520

CARY CRUZ

ENQUANHONE, GASHU

DEALBA, FERNANDO

CARY CRUZ

Resident
Engineer

(559)341-3377

(559)246-7655

 

(559)288-8603

 

(559)341-3377

 $787,034

 $14,095,837

 $1,521,913

 $3,870,672

 $1,049,135

 $1,788,814

Bid + CCOs

 $168,156

 $2,474,984

 $0

 $648,639

 $0

 $940,490

Comp To  date

 $168,156

 $1,284,721

 $0

 $559,991

 $0

 $940,490

This Month

04/02/15

12/11/14

05/06/15

02/27/15

05/27/15

11/12/14

Awarded

04/17/15

12/31/14

06/08/15

03/18/15

06/25/15

11/24/14

Approved

10/13/15

12/23/15

06/13/16

07/31/15

Est Comp

 16%

 27%

 0%

 10%

 0%

 33%

%Time

 21%

 17%

 0%

 17%

 0%

 53%

% Work 

 

 

 

 

 

 

Message

06-0P0604

06-0Q2704

06-0S1704

06-432604

06-0S2404

06-0Q2404

Contract 

  

NHPI-005 -(144)E

  

STP-P033-(079)E

STP-P033-(081)E

NHP-P041-(125)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6005 TYLER STREET

13170 TELFAIR AVE

2716 S. GRANITE COURT

4600 NORTHGATE BLVD SUITE 100

3785 CHANNEL DR.

P.O. BOX 520

3240 N. MILLBROOK

AVENUE

183 W. VENTURA COURT

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

KINGSBURG, CA 93631

KINGSBURG, CA 93631

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-FRE-41-23.1/0

06-FRE-41-24.5/24.8

06-FRE-41-25.2/31.7

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-13.2/20.4

Fed Aid

HB1

HB1

HB4N

HE13

HM1

Pgm Code

IN FRESNO COUNTY IN FRESNO AT VENTURA

AVENUE VIADUCT

IN FRESNO COUNTY IN FRESNO ON RTE 41

FROM THE RTE 180/41 CONNECTOR TO

OLIVE AVE UC AND ON RTE 180 FROM

BLACKSTONE AVE UNDERCROSSIN

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO FROM ASHLAN AVENUE

OVERCROSSING TO HERNDON AVENUE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM 0.2 MILE NORTH OF

ASHLAN AVENUE OVERCROSSING TO 0.6

MILE NORTH OF ASHLAN AVE

IN FRESNO COUNTY, NEAR FIVE POINTS

FROM 145/269 JCT TO 0.2 MILE NORTH OF

KAMM AVENUE

Description 

BRIDGE DECK RESURFACING

CONSTRUCT CONCRETE GUARD RAIL

INSTALL CONCRETE BARRIERS

REPLACEMENT PLANTING

WIDEN FREEWAY AND REPLACE BRIDGE

CIR & OVERLAY

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

FBD VANGUARD CONSTRUCTION

EMMETT'S EXCAVATION, INC.

CLEAN CUT LANDSCAPE

MCM CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

BENICIA  CA 94510

LIVERMORE  CA 94550

CLOVIS  CA 93611

CLOVIS CA 93619

NORTH HIGHLANDS CA 956600620

FRESNO  CA 93706

MARK MENGONI

OLIBRIS, GARNEL

MARK MENGONI

MENGONI, MARK

VONG, ALAN

Resident
Engineer

(559)259-4877

(559)243-3852

(559)243-3543

(243)-35-43

(559)243-3856

 

 $1,793,000

 $1,387,896

 $967,403

 $597,550

 $41,920,043

 $2,719,842

Bid + CCOs

 $373,377

 $1,341,248

 $807,952

 $550,658

 $40,881,640

 $0

Comp To  date

 $373,377

 $0

 $0

 $0

 $238,174

 $0

This Month

11/13/14

03/18/14

10/10/14

03/19/12

10/10/12

05/19/15

Awarded

12/03/14

04/09/14

10/22/14

04/16/12

11/06/12

06/10/15

Approved

08/25/15

05/01/15

04/14/15

01/11/16

09/01/16

Est Comp

 45%

 100%

 100%

 0%

 64%

 0%

%Time

 21%

 100%

 100%

 0%

 96%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

06-0Q0104

06-0M4204

06-0M8204

06-0E9714

06-442624

06-0T1904

Contract 

NHP-P041-(124)E

STPG-X019-(025)E

HSNH-X019-(028)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

2990 BAY VISTA COURT

651 ENTERPRISE COURT

1477 MENLO AVE

8406 N ARMSTRONG AVE

P O BOX 620

2716 S. GRANITE COURT

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA, 93726-5866

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-145-32.8/33.4

06-FRE-168-36.0/0

06-FRE-168-/0

06-FRE-180-62.6/66.3

06-FRE-180-77.2/0

06-KER-5-6.0/9

Fed Aid

HB1

HA21

HB4N

Pgm Code

ON ROUTE 145, FROM 0.3 MILE SOUTH TO

0.3 MILE NORTH OF JENSEN AVENUE

IN FRESNO COUNTY ABOUT 11 MILES  EAST

OF PRATHER AT MAYNARD MUNGER VISTA

POINT

REPAIR/REPLACE/UPGRADE IRRIGATION

SYSTEMS IN FRESNO COUNTY AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

ON ROUTE 180 IN FRESNO COUNTY AT

KINGS RIVER OVERFLOW BRIDGE (#42-

0074) BETWEEN PM 77.1 AND PM 77.2

IN KERN COUNTY NEAR FORT TEJON TO 1.1

MILES SOUTH OF GRAPEVINE

UNDERCROSSING

Description 

CONSTRUCT ROUNDABOUT

ENHANCE VISTA POINT

UPGRADE IRRIGATION SYSTEMS

HIGHWAY PLANTING AND IRRIGATION

BRIDGE REPLACEMENT,SHOULDER WIDEN

I-5 EXTINGUISHABLE MESSAGE SIGNS

Type Of Work

RSB GROUP INC

AGEE CONSTRUCTION CORPORATION

STOCKBRIDGE GENERAL CONST INC

CLEAN CUT LANDSCAPE

EMMETT'S EXCAVATION INC

ROADWAY ENGINEERING WORKS INC

Contractor

LAKE FORREST CA 92630

CLOVIS  CA 93613

CLOVIS, CA 93726

CLOVIS CA 93619

CLOVIS CA 93611

HIDDEN VALLEY, CA 95467

OLIBRIS, GARNEL

MARK MENGONI

SAMIMI, MOHAMMAD

MOHAMMAD SAMIMI

VONG, ALAN

HISHAM ALNATOUR

Resident
Engineer

(559)243-3852

(559)243-3543

(559)243-3814

(559)917-2487

(559)243-3856

(661)391-4773

 $1,380,975

 $1,415,982

 $3,297,000

 $4,899,447

 $2,336,824

 $823,030

Bid + CCOs

 $1,439,714

 $0

 $29,588

 $4,420,362

 $246,415

 $804,828

Comp To  date

 $2,000

 $0

 $0

 $10,254

 $0

 $0

This Month

01/28/14

05/15/15

03/30/15

08/23/12

12/04/13

05/08/14

Awarded

03/03/14

06/08/15

03/30/15

09/27/12

12/17/13

05/29/14

Approved

09/28/15

12/31/15

02/28/18

02/19/15

04/16/15

Est Comp

 75%

 0%

 100%

 0%

 100%

 100%

%Time

 98%

 0%

 1%

 0%

 100%

 100%

% Work 

 

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

06-0J9204

06-0M0204

06-0T4204

06-342564

06-0H1704

06-0Q4504

Contract 

SSTP-P145-(031)E

STPE-P168-(058)E

  

ACNH-P180-(057)E

BRNH-P180-(058)E

NHPI-005 -(193)

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

20331 LAKE FORREST DRIVE C13

P.O. BOX 629

2972 LARKIN AVE SUITE #101

8406 N ARMSTRONG

1477 MENLO AVE

17568 SPRUCE RD EXT., SUITE B

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO CA, 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

06/30/15

Location
Storm Water
Plan
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06District

06-KER-5-62.5/73.1

06-KER-14-16.6/0

06-KER-43-9.2/16.1

06-KER-46-54.0/57.8

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

Fed Aid

HA22

HA12

HM1

HM1

HB1

Pgm Code

ON ROUTE 5 BETWEEN LERDO OVERCROSSING

AND ROUTE 5/46 SEPARATION  #1

IN KERN COUNTY, IN MOJAVE AT THE

MOJAVE MAINTENANCE STATION

IN KERN COUNTY NEAR SHAFTER FROM

ROUTE 58 TO SANTA FE WAY

IN KER CO NEAR WASCO ON RTE 46 FROM

0.1 MI WEST OF SMITH AVE TO RTE 46/

99 SEP & NEAR BAKERSFIELD ON RTE 65

FROM 0.1 MI NORTH OF M

IN KERN COUNTY NEAR BUTTONWILLOW FROM

TRACY AVENUE TO 0.3 MILE WEST OF

ROUTE 43

ON ROUTE 58 BETWEEN 300 FEET EAST OF

GATSON STREET AND JUNCTION STATE

ROUTE 43

Description 

REPLACE PCC PANELS, GRIND CONCRETE

CONSTRUCT MECHANIC'S FACILITY

COLD IN PLACE RECYCLE & OVERLAY

PMA CHIP SEAL

RHMA-SP-G OVERLAY AND RUMBLE STRIP

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

GRIFFITH/COFFMAN JOINT VENTURE

RE COM DEVELOPMENT COMPANY

GRIFFITH COMPANY

VSS INTERNATIONAL, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

BAKERSFIELD  CA 93308

BISHOP  CA 93514

BAKERSFIELD  CA 93308

WEST SACRAMENTO  CA 95691

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

SAM DHALIWAL

PETER MULLALY

AMARJIT DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

Resident
Engineer

(661)391-4742

(661)391-4767

 

(661)391-4766

(661)391-4742

(661)391-4742

 $40,033,777

 $1,071,339

 $2,507,765

 $1,092,000

 $1,234,354

 $2,578,995

Bid + CCOs

 $7,951,146

 $1,029,644

 $0

 $1,014,003

 $268,984

 $2,316,841

Comp To  date

 $1,850,456

 $0

 $0

 $56,239

 $4,928

 $0

This Month

12/03/14

05/22/14

05/19/15

06/09/14

05/15/14

07/29/14

Awarded

12/18/14

06/18/14

06/09/15

06/25/14

05/29/14

08/12/14

Approved

01/26/17

07/24/15

06/30/15

06/26/15

04/30/15

Est Comp

 16%

 98%

 0%

 96%

 97%

 97%

%Time

 20%

 95%

 0%

 93%

 21%

 94%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

06-0P1404

06-0Q4204

06-0S2904

06-0Q7904

06-0Q8004

06-0P5604

Contract 

NHPI-005 -(195)E

  

  

NHP-X029-(113)E

NHP-P059-(117)E

HSNH-P058-(118)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVE

2488 DIXON LANE

1128 CARRIER PARKWAY AVE

3785 CHANNEL DR.

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVE

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-KER-58-85.1/0

06-KER-58-94.4/0

06-KER-58-/0

06-KER-58-/0

06-KER-166-9.0/24.5

06-KER-178-4.4/0

Fed Aid

HB4N

HB1

20.20.201

130

HA23

HM1

Pgm Code

IN TEHACHAPI AT BROOME ROAD

IN KERN COUNTY IN THE CITY OF

TEHACHAPI ON ROUTE 58 AT THE

WESTBOUND TEHACHAPI SUMMIT

INTERCHANGE (EXIT 151)

UPGRADE IRRIGATION SYSTEMS IN

ACCORDANCE WITH EMERGENCY DROUGHT

DECLARATION IN KERNAND TULARE COUNTYS

AT VARIOUS LOCATIONS

IN KERN COUNTY ON ROUTES 58 AND 99 AT

VARIOUS LOCATIONS

IN KERN CO NEAR METTLER FROM 4.0

MILES EAST OF BASIC SCHOOL ROAD TO

ROUTE 166/99 SEPARATION NEAR AND IN

BODFISH FROM 0.4 MILE EAST

IN KERN COUNTY ON ROUTE 178 AT SUNNY

LANE PEDESTRIAN OC

Description 

WIDEN INTERSECTION TO ACCOMMODATE

WIDEN INTERSECTION

UPGRADE IRRIGATION SYSTEMS

WIRE THEFT RESTORATION

APPLY ASPHALT RUBBER SEAL COAT

REPLACE PEDESTRIAN OVERCROSSING

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE &

CONSTRUCTION,INC

ROADWAY ENGINEERING WORKS INC

AMERICAN PAVEMENT SYSTEMS,

INC.

MCM CONSTRUCTION, INC.

Contractor

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

HERCULES, CA 94547

HIDDEN VALLEY, CA 95467

MODESTO  CA 95354

NORTH HIGHLANDS  CA 95660

HISHAM ALNATOUR

MULLALY, PETER

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4747

 

(661)391-4767

(661)391-4766

 

(661)391-4766

 $286,927

 $537,041

 $2,935,000

 $975,000

 $4,833,343

 $3,030,180

Bid + CCOs

 $275,612

 $0

 $2,938,701

 $857,095

 $0

 $946,131

Comp To  date

 $0

 $0

 $0

 $30,211

 $0

 $220,461

This Month

01/28/15

02/23/15

03/07/14

10/29/14

05/15/15

01/22/15

Awarded

02/18/15

03/18/15

03/10/14

11/18/14

06/08/15

02/09/15

Approved

05/01/15

04/06/15

06/10/15

12/01/16

Est Comp

 100%

 0%

 100%

 90%

 0%

 13%

%Time

 100%

 0%

 100%

 88%

 0%

 32%

% Work 

 

 

 

 

 

 

Message

06-0P0704

06-0N5604

06-0S0704

06-0Q5804

06-0S2504

06-0H6414

Contract 

  

NSNH-P058-(120)E

  

NHP-X029-(116)E

STP-X029-(119)E

NHP-P178-(064)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

3005 JAMES ROAD

726 ALFRED NOBLE DR

17568 SPRUCE RD EXT., SUITE B

1012 11TH STREET

6413 32ND STREET

1824 NORRIS ROAD

1824 NORRIS RD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

06District

06-KER-178-100.6/102.7

06-KER-204-/3.7

06-KIN-5-9.0/16.5

06-KIN-41-17.1/39.9

06-KIN-198-8.9/10.1

06-KIN-198-9.5/14.7

Fed Aid

HB4N

HA22

HE11

HA22

Pgm Code

IN KERN COUNTY ON SR 178, FROM INYO

KERN ROAD TO GEMSTONE STREET IN THE

CITY OF RIDGECREST

IN KERN CO ON RTE 119 NEAR TAFT

NEAR KETTLEMAN CITY, FROM 3.3 MILES

SOUTH OF UTICA AVE OC TO JCT 41

IN KINGS COUNTY IN AND NEAR KETTLEMAN

CITY FROM 0.1 MILE NORTH OF

CALIFORNIA AQUADUCT BRIDGE TO ROUTE

41/198 SEPARATION

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE

FROM 19TH AVENUE TO 14TH AVENUE

UNDERCROSSING

Description 

RECONSTRUCT CENTER MEDIAN WITH

HMA TYPE "G" OVERLAY

OVERLAY 2R

COLD PLANE FAILED AREAS & RHMA

LANDSCAPING AND PLANT ESTABLISHMENT

COLD IN PLACE RECYCLING,HMA OVERLAY

Type Of Work

DESERT CONCEPTS CONSTRUCTION,

INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PALM DESERT  CA 92211

HANNIBAL  MO 63401

FRESNO  CA 93706

PISMO BEACH  CA 93448

HERCULES CA 94547

FRESNO  CA 93706

AMARJIT DHALIWAL

AMARJIT DHALIWAL

DEALBA, FERNANDO

MOHAMMAD SAMIMI

DALLIA FOSTER

Resident
Engineer

(661)391-4766

(661)391-4766

(559)288-8603

 

(559)250-6305

(559)897-7080

 $1,677,443

 $1,923,477

 $13,935,222

 $3,670,078

 $681,295

 $4,614,846

Bid + CCOs

 $948,519

 $60,745

 $3,453,802

 $0

 $347,461

 $571,604

Comp To  date

 $66,005

 $0

 $3,442,007

 $0

 $26,875

 $552,877

This Month

11/21/14

06/05/14

12/03/14

06/09/15

01/02/15

12/03/14

Awarded

12/22/14

06/18/14

12/19/14

06/25/15

01/26/15

12/19/14

Approved

09/09/15

06/30/15

11/12/15

09/09/15

09/14/15

Est Comp

 63%

 67%

 18%

 0%

 53%

 19%

%Time

 55%

 3%

 25%

 0%

 62%

 12%

% Work 

 

 

 

 

 

 

Message

06-0P8104

06-0Q8104

06-0P1804

06-0S2604

06-325514

06-0Q2504

Contract 

HSNH-P178-(065)E

STP-X029-(112)E

NHPI-005 -(194)E

NHP-P041-(126)E

NHP-P198-(064)E

NHP-P198-(063)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77770 COUNTRY CLUB DR, STE D

P.O. BOX 430

2716 S GRANITE CT.

PO BOX 2210

726 ALFRED NOBEL DRIVE

2716 S GRANITE CT.

1824 NORRIS ROAD

1824 NORRIS ROAD

183 W VENTURA COURT

3240 N. MILLBROOK

AVENUE

183 W. VENTURA COURT

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

KINGSBURG, CA 93631

FRESNO, CA 93726

KINGSBURG, CA 93631

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 67
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06District

06-KIN-198-14.8/17.9

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-KIN-198-/7.4

06-MAD-99-.9/28.2

06-MAD-99-6.9/8.2

Fed Aid

HA21

HE11

HE14

HA22

HE11

Pgm Code

IN AND NEAR HANFORD AT THE 14TH AVE

UC, HANFORD-ARMONA RD UC AND THE 11TH

AVENUE UC  (KP R23.7/R29.0)

ON ROUTE 198 FROM 0.4 MILE WEST OF

12TH AVENUE OVERCROSSING TO 0.3  MILE

EAST OF 12TH AVENUE OVERCROSSING

IN KINGS AND TULARE COUNTIES  NEAR

HANFORD FROM 0.5 MILE E OF RTE 43 TO

0.4 MILE OF RTE 99

ON ROUTE 198 FROM FRESNO/KINGS COUNTY

LINE TO 0.04 MILE EAST OF THE SOUTH

ROSSI OVERHEAD

IN MADERA COUNTY IN MADERA AND

CHOWCHILLA AT VARIOUS LOCATIONS  FROM

SOUTH MADERA OC TO AVENUE 26

SEPARATION

IN MADERA COUNTY NEAR MADERA FROM 0.6

MILE SOUTH OF AVENUE 12 OC TO 0.7

MILE NORTH OF AVENUE 12 OC

Description 

REHAB 3 BRIDGE DECKS

RECONSTRUCT INTERCHANGE 12TH AVE

HIGHWAY PLANTING

OVERLAY 2R

99 CORRIDOR-BRIDGE ENHANCEMENT

RECONSTRUCT INTERCHANGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

AGEE CONSTRUCTION CORPORATION

WABO LANDSCAPE & CONSTRUCTION

INC

SECURITY PAVING COMPANY, INC.

ABHE & SVOBODA, INC.

SECURITY PAVING COMPANY INC

Contractor

FRESNO CA 93706

CLOVIS  CA 93613

HERCULES CA 94547-1805

SYLMAR  CA 91342

JORDAN  MI 55352

SLYMAR, CA 91342

JUSTIN KIMURA

JUSTIN KIMURA

DALLIA FOSTER

DALLIA FOSTER

OSCAR SHERRILL

Resident
Engineer

(559)897-3118

(559)897-3118

(559)897-7080

(559)897-7080

 

(559)243-3812

 $5,846,639

 $8,780,007

 $1,416,340

 $5,284,047

 $330,580

 $45,733,203

Bid + CCOs

 $5,186,139

 $4,127,465

 $1,315,301

 $1,040,244

 $0

 $32,946,003

Comp To  date

 $411,856

 $1,303,967

 $4,200

 $974,194

 $0

 $470,317

This Month

09/24/13

04/22/14

05/22/12

11/12/14

11/17/14

12/07/12

Awarded

10/22/13

05/13/14

06/20/12

12/03/14

12/01/14

01/10/13

Approved

08/18/15

12/22/15

03/14/17

09/08/15

02/09/16

Est Comp

 88%

 49%

 0%

 40%

 0%

 88%

%Time

 88%

 47%

 0%

 20%

 0%

 72%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

06-462204

06-487504

06-0L0504

06-0P1504

06-0E6804

06-471004

Contract 

ACNH-P198-(060)E

NHP-P198-(062)E

ACNH-P198-(059)E

NHP-P198-(065)E

STPE-P099-(578)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

SWPPP

2716 GRANITE COURT

PO BOX 629

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

18100 DAIRY LANE

13170 TELFAIR AVENUE

183 W. VENTURA COURT

183 W VENTURA COURT

8530 W. ROOSEVELT

AVE.

183. W VENTURA COURT

3240 N. MILLBROOK

KINGSBURG, CA 93631

KINGSBURG CA 93631

VISALIA, CA. 93291

KINGSBURG, CA 93631

FRESNO, CA 93726-8566

Accepted

Location
Storm Water
Plan
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06District

06-MAD-152-/1.1

06-TUL-99-25.0/27.6

06-TUL-99-37.3/41.3

06-TUL-99-41.3/52

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

Fed Aid

HB1

HA22

HE13

HE13

HM1

HE13

Pgm Code

ABOUT 17 MILES EAST OF LOS BANOS FROM

ROUTE 59/152 SEPARATION TO  ROAD

4/LINCOLN ROAD

IN TULARE COUNTY FROM ELK BAYOU BR#

46-60 TO PAIGE RD. OC 46-158

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MI SOUTH OF WEST VISALIA  OVERHEAD TO

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD

IN TULARE COUNTY, NEAR GOSHEN FROM

0.17 MILES NORTH OF NORTH GOSHEN

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE

AVENUE OVERCROSSING

IN TULARE AND FRESNO COUNTIES IN AND

NEAR KINGSBURG FROM 0.2 MILE NORTH OF

NORTH GOSHEN OVERHEAD TO 0.2 MILE

NORTH OF ROUTE 99/201

ON SR 99 IN TULARE AND FRESNO

COUNTIES, AT VARIOUS LOCATIONS FROM

0.3 MILE SOUTH OF MERRITT DRIVE

INTERCHANGE, TO 0.7 MILE NORTH O

Description 

MEDIAN BARRIER AND RUMBLE STRIPS

OVERLAY 2R

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY

RHMA-O BONDED WEARING COURSE

WIDEN ROAD WITH HOT MIX ASPHALT

IRRIGATION, PLANTING AND PAVING

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

PAPICH CONSTRUCTION COMPANY

INC

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

W A B O LANDSCAPE &

CONSTRUCTION INC

Contractor

FRESNO  CA 93706

HANNIBAL  MO 63401

PISMO BEACH CA 93448

FRESNO  CA 93706

SAN RAMON CA 94583

HERCULES CA 94547

MARK MENGONI

MOHAMMAD SAMIMI

SHELLEY MAGGARD

GANDRATHI, SUNIL

ENQUANHONE, GASHU

Resident
Engineer

(559)243-3543

(559)250-6305

(559)651-8319

 

(559)243-3881

(559)246-7655

 $1,649,260

 $6,737,462

 $34,066,678

 $2,689,417

 $71,476,118

 $3,213,737

Bid + CCOs

 $1,470,575

 $4,941,950

 $23,465,679

 $0

 $71,437,694

 $2,028,215

Comp To  date

 $196,751

 $1,384,151

 $1,791,398

 $0

 $0

 $4,805

This Month

12/03/14

05/20/14

12/07/12

05/06/15

01/04/11

10/01/12

Awarded

12/31/14

06/04/14

12/27/12

06/08/15

01/19/11

11/06/12

Approved

06/26/15

06/24/15

06/25/15

05/28/15

08/03/17

Est Comp

 92%

 100%

 93%

 0%

 99%

 0%

%Time

 88%

 69%

 69%

 0%

 97%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

06-0P9704

06-0P1704

06-360214

06-0T1804

06-324504

06-324514

Contract 

HSNH-P152-(084)E

NHP-P099-(576)E

  

  

HPLU-6206-(010)E

  

--()

--()

  

  

  62-06 0-(0E)

  

  

  

  

  

--()

  

  

  

SWPPP

  

SWPPP

WPCP

2716 S GRANITE CT.

P.O. BOX 430

P O BOX 2210

2716 S. GRANITE COURT

7 CROW CANYON COURT SUITE 100

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

8530 WEST ROOSEVELT

AVE

183 W. VENTURA COURT

183 W VENTURA COURT

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

KINGSBURG, CA 93631

KINGSBURG CA 93631

Accepted

Location
Storm Water
Plan
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06District

 $16,395,135 $227,303,987 $365,318,888

06-TUL-198-3.8/6.7

06-TUL-198-12.0/0

06-TUL-201-5.8/23.3

Fed Aid

HM1

HM2

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM JCT RTE 99/198 TO AKERS STREET

UC

ON ROUTE 198 AT VISTA AVENUE

PEDESTRIAN OVERCROSSOING

IN TULARE COUNTY NEAR CUTLER AT

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF ROAD 64 TO 0.2 MILE EAST OF ROAD

194

Description 

PCC SLAB REPLACEMENT

CONSTRUCT PEDESTRIAN OVERCROSSING

REPLACE CULVERTS, END TREATMENTS

Type Of Work

O'DONNELL CONSTRUCTION, INC.

M C M CONSTRUCTION, INC.

ESLICK CONSTRUCTION, INC.

Contractor

SAN DIMAS  CA 91773

NORTH HIGHLANDS  CA 95660

CLOVIS  CA 93612

MAGGARD SHELLEY

BLAS MARTINEZ

Resident
Engineer

(559)651-8319

(559)651-8321

 

 $210,690

 $3,276,418

 $337,814

Bid + CCOs

 $189,564

 $1,046,818

 $0

Comp To  date

 $0

 $26,274

 $0

This Month

03/17/15

01/05/15

05/22/15

Awarded

04/02/15

01/26/15

06/10/15

Approved

06/09/15

04/07/16

Est Comp

 100%

 23%

 0%

%Time

 100%

 32%

 0%

% Work 

COMPLETED

 

 

Message

06-0S1904

06-0H6304

06-0P6504

Contract 

  

NHP-P198-(066)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

559 W COVINA BLVD

6413 32ND STREET

458 W. BEVERLY DR.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

06/10/15

Location
Storm Water
Plan
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07District

07-LA-0-/0

07-LA-1-8.7/0

07-LA-1-35.6/37.1

07-LA-1-51.0/52

07-LA-1-/1.1

07-LA-2-14.1/15.1

Fed Aid

HM4

HA23

HM4

HA23

HA23

HB4N

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES 0.1 MILE WEST OF

DOMINQUEZ CHANNEL

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY, ON VARIOUS

FREEWAYS THROUGHOUT THE COUNTY

IN LA COUNTY IN LOS ANGELES FROM

ALLESANDRO STREET TO I-5/SR-2 INTER

CHANGE

Description 

REPLACE CRASH CUSHIONS

CONSTRUCT STEEL SOLDIER PILE WALL

REPLACE CRASH CUSHIONS

CONSTRUCT TIEBACKS, MICROPILES,

REPLACE AND RESTORE THEFT-DAMAGED

CONSTRUCT SOUNDWALLS, CURB RAMP

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DREAMBUILDER CONSTRUCTION

CORPDBA DREAMBUILDER

C A RASMUSSEN INC

SELECT ELECTRIC,INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

MOORPARK CA 93021

IRVINE CA 92614

PLACENTIA CA 92870

VALENCIA CA 91355

POWAY  CA 92064

IRVINE  CA 92614

AMADI, PATRICIA

GALLARDO, SAM

RAM, MAHINDA

TRUJILLO, GILBERT, JR

MANNAA, HASSAN

WIDJAJA, DANIEL

Resident
Engineer

(805)391-3555

(310)609-0264

(310)821-1847

(310)345-6270

(818)364-2760

(661)257-0273

 $810,998

 $2,301,529

 $1,686,682

 $4,164,956

 $3,953,264

 $3,241,852

Bid + CCOs

 $820,598

 $55,000

 $1,553,962

 $210,295

 $139,463

 $803,857

Comp To  date

 $0

 $0

 $65,540

 $0

 $132,137

 $316,780

This Month

03/12/14

01/30/14

03/26/14

12/04/12

12/09/14

01/09/15

Awarded

04/02/14

02/21/14

04/09/14

01/10/13

12/31/14

02/10/15

Approved

05/21/15

12/30/15

08/16/15

07/31/16

02/26/16

12/04/15

Est Comp

 100%

 1%

 100%

 9%

 15%

 13%

%Time

 100%

 2%

 92%

 5%

 4%

 25%

% Work 

COMPLETED

SUSPENDED

OVER RUN

 

SUSPENDED

 

Message

07-2W4304

07-3X3904

07-2W4704

07-4L2214

07-3X9404

07-2055A4

Contract 

  

ER-17E1-(004)E

  

ACST-P414-(100)4

NHP-X037-(172)E

21L-6207-(071)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

207 W LOS ANGELES AVE #252

1792 KAISER AVENUE

1324 E LAWSON LANE

28548 LIVINGSTON AVE

13250 KIRKHAM WAY

1792 KAISER AVENUE

13171 TELFAIR AVE STE

101

18730 S WILMINGTON

AVE STE 103

12975 CULVER BLVD

1317 TELFAIR AVENUE,

STE 101

25061 AVENUE STANFORD

#70

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SYLMAR, CA. 91342

VALENCIA, CA 91355

Accepted

06/18/15

Location
Storm Water
Plan
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07District

07-LA-2-15.8/18.5

07-LA-5-1.2/1.2

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Fed Aid

HM3

HM2

HB5

HB5

HB5

HB5

Pgm Code

IN THE CITY OF LOS ANGELES, AT

VARIOUS BRIDGES BETWEEN I-5 AND  SR-

134

IN LA COUNTY, 07-KER - 5725

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

Description 

BRIDGE PRESERVATION

CONSTRUCT WASH BUILDING FACILITY

WIDEN AND REALIGN FREEWAY

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GEMS ENVIRONMENTAL MANAGEMENT

SERVICES, INC.

C C MYERS INC

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE CA 92614

CONCORD  CA 94520

ANAHEIM, CA 92805

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SYLMAR, CA 91342

CHAVEZ, EFRAIM

TRAN, KELVIN

LEE, PETER

FREMPONG, SAM

SAKER, GEORGE

Resident
Engineer

 

(818)364-2760

(562)401-3333

(562)401-3333

(562)345-9865

(562)345-3125

 $462,022

 $1,563,006

 $42,248,850

 $89,977,506

 $76,117,264

 $124,374,001

Bid + CCOs

 $0

 $207,644

 $40,910,075

 $59,868,343

 $45,339,509

 $66,443,375

Comp To  date

 $0

 $150,787

 $829,458

 $1,076,291

 $1,058,782

 $1,457,851

This Month

05/14/15

12/22/14

11/28/11

08/19/11

08/14/12

08/23/12

Awarded

06/09/15

02/03/15

12/21/11

09/13/11

09/18/12

09/18/12

Approved

12/21/15

06/30/15

08/25/16

08/31/17

05/26/17

Est Comp

 0%

 24%

 82%

 60%

 52%

 43%

%Time

 0%

 13%

 95%

 66%

 59%

 53%

% Work 

 

 

 

 

 

 

Message

07-2W7804

07-2W5404

07-215914

07-2159C4

07-215934

07-215944

Contract 

  

  

  

IMOO-5294-(9N )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

1120 WILLOW PASS CT.

1822 S. LEWIS STREET

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13171 TELFAIR AVE

SUITE 101

11229 S. WOODRUFF AVE

11229 S. WOODRUFF

AVE.

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

SYLMAR CA 91342

DOWNEY, CA 90241

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

Fed Aid

HB5

HA22

TEA1

26.700

HM3

HA42

Pgm Code

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI

53-1660, IN SANTA FE SPRING AND

DOWNEY TO THE JCT 710/5, SEP 53-785 -

88, IN THE CITY OF COMM

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES COUNTY, AT VARIOUS

BRIDGES BETWEEN I-5 AND SR-134

FREEWAYS

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

Description 

ROADWAY WIDENING & STRIPING (SEG 5)

PCC PAVE AND COLD PLANE W/OVERLAY

PERFORM HIGHWAY PLANTING

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

BRIDGE PRESERVATION

REPLACE PLANTING AND IRRIGATION SYS

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

BELAIRE-WEST LANDSCAPE INC

YAKAR GENERAL CONTRACTORS, INC

AUTOBAHN CONSTRUCTION INC.

FUTURE DB INTERNATIONAL INC

Contractor

SYLMAR CA 91342

SYLMAR CA 91342

BUENA PARK, CA 91770

COVINA, CA 91723

ORANGE  CA 92867

IRVINE CA 92618

FAYAD, HASSAN

BUI, KEVIN

PATEL, PRAVIN

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(562)860-3085

(562)401-3333

(626)572-6702

(626)572-6700

 

(626)572-6700

 $80,258,202

 $9,979,018

 $649,456

 $792,570

 $722,341

 $1,307,845

Bid + CCOs

 $6,556,992

 $7,937,987

 $8,413

 $741,382

 $0

 $1,264,132

Comp To  date

 $1,930,266

 $163,072

 $0

 $0

 $0

 $64,000

This Month

04/24/14

07/07/14

01/04/10

04/28/11

04/23/15

12/04/13

Awarded

05/13/14

07/24/14

02/23/10

05/17/11

05/15/15

01/09/14

Approved

09/18/18

10/31/15

04/23/14

11/06/15

11/30/17

Est Comp

 8%

 64%

 35%

 83%

 0%

 46%

%Time

 8%

 79%

 2%

 93%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

07-215954

07-294904

07-246404

07-2464E4

07-2W6904

07-272404

Contract 

CMLN-6207-(068)N

NHPI-005 -(968)E

ACST-0053-(028)E

  

  

NHPI-005 -(965)E

--()

--()

  00-53 0-(8E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

WPCP

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

PO BOX 6270

689 EAST SAN BERNARDINO ROAD

933 N. BATAVIA ST.

8707 RESEARCH DRIVE

17912 CRUSADER AVE

SUITE 101

11229 S WOODRUFF AVE

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL

BOULEVARD

CERRITOS CA 90703

DOWNEY CA 90241

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

Fed Aid

TEA10

HA22

HM3

HA42

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

IN LA COUNTY FROM BROADWAY TO SR-13

4/5 SEPARATION

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

Description 

IMPROVE IRRIGATION AND PLANTING

PVMT PRESERVATION,SLAB REPL,SHLDR

CLEAN AND TREAT BRIDGE DECKS

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

Type Of Work

Y A K A R

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

Contractor

COVINA CA  91723

VALENCIA CA 91355

IRVINE CA 92614

COVINA, CA 91723

SYLMAR, CA 91342

SYLMAR, CA 91342

TRAN, DANGLONG

KWAN KIN W

AMADI, PATRICIA

AZIMA, HASSAN

SUBEH, MAHER

GURFINKEL, VLADIMIR

Resident
Engineer

(818)637-2506

(818)637-2506

(818)364-2760

(626)572-6732

(818)637-2506

(562)572-5538

 $694,493

 $24,174,865

 $1,575,311

 $2,570,523

 $60,170,603

 $182,387,004

Bid + CCOs

 $533,605

 $9,250,499

 $1,585,770

 $2,236,792

 $39,738,346

 $43,563,362

Comp To  date

 $122,406

 $2,599,818

 $0

 $2,464

 $202,517

 $2,564,097

This Month

03/26/14

07/31/14

05/28/13

11/07/13

12/06/10

11/29/12

Awarded

04/17/14

08/19/14

06/13/13

12/09/13

12/20/10

12/20/12

Approved

09/16/15

11/03/15

07/30/15

04/17/18

12/31/18

06/30/19

Est Comp

 75%

 55%

 100%

 0%

 100%

 39%

%Time

 81%

 38%

 95%

 0%

 65%

 24%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

Message

07-284204

07-295604

07-1W3604

07-2777U4

07-121844

07-1218W4

Contract 

STPE-005 -(093)E

NHPI-005 -(095)E

  

NHPI- 005-(086)E

CMLN-6207-(055)

IM- 005-(078)

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

1792 KAISER AVENUE

689 EAST SAN BERNARDINO ROAD

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LANE

13171 TELFAIR AVE,

STE 101

GLENDALE, CA 91208

GLENDALE CA 91226

SYLMAR, CA 91342

EL MONTE, CA 91731

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-44.2/46

07-LA-5-/0

07-LA-5-/0

07-LA-10-2.0/18

Fed Aid

HB5

HB5

HE13

HA23

HA42

HA23

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY, ON US-101, I-

5, AND SR-47, AT VARIOUS LOCATIONS

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER DRAINAGE SYSTEM

IN LOS ANGELES COUNTY, ON I-10,  SR-

90, AND I-110 AT VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES AND CONNECTORS

REPAIR & REPLACE STOLEN ELECTRICAL

SAND FILTERS AND BIOFILTRATION

REPAIR & REPLACE STOLEN ELECTRICAL

Type Of Work

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

MCM SECURITY PAVING, JV

YAKAR

ORTIZ ENTERPRISES, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

Contractor

SYLMAR, CA 91342

PACOIMA, CA  91331

BLOOMINGTON, CA 92316

COVINA  CA 91723

IRVINE  CA 92618

IRWINDALE  CA 91706

EID, EMILE

EID, EMILE

GURFINKEL, VLADIMIR Y.

WANG, PAUL

GALLARDO, SAM

FARDOUN, MIKE

Resident
Engineer

(213)276-2054

(818)768-1939

(818)364-2760

(562)345-3144

(310)609-0264

(626)339-1601

 $61,504,684

 $115,774,596

 $136,717,724

 $8,134,655

 $15,749,933

 $5,513,240

Bid + CCOs

 $59,188,925

 $105,385,858

 $136,621,218

 $706,739

 $2,858,713

 $958,427

Comp To  date

 $11,564

 $0

 $212,169

 $659,089

 $485,086

 $403,694

This Month

10/14/10

05/06/10

03/27/08

01/23/15

12/31/14

12/03/14

Awarded

10/26/10

05/24/10

05/01/08

02/27/15

01/29/15

12/24/14

Approved

12/01/15

10/26/15

07/21/15

12/01/16

07/31/17

09/26/16

Est Comp

 100%

 86%

 82%

 10%

 15%

 21%

%Time

 96%

 91%

 98%

 9%

 18%

 17%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-1218V4

07-1219U4

07-168004

07-3X9204

07-259024

07-3X9104

Contract 

SARR-005 -(029)N

SARR-0053-(033)N

CMLN-6207-(046)N

NHP-X037-(174)E

NHP-X037-(168)E

NHP-X037-(171)E

  00-5 30-(9NC)M

  00-53 0-(3NC)M

--()

--()

--()

--()

6207- 056-()

6207- 054-()

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

13170 TELFAIR AVENUE

9215 CRANFORD AVE

19010 SLOVER AVE/PO BOX 867

689 EAST SAN BERNARDINO RD

6 CUSHING SUITE 200

5463 DIAZ ST.

9225 CRANFORD AVENUE

9225 CRANFORD AVE

1317 TELFAIR AVE, STE

101

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

1041 W BADILLO SUITE

112

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ CA

90220

COVINA CA 91722

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-10-5.5/14.8

07-LA-10-17.1/23.3

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-29.4/29.5

07-LA-10-31.1/32.3

Fed Aid

HA42

20.20

201130

HB71

HM4

HM3

HB4N

Pgm Code

IN LA COUNTY IN LOS ANGELES AT

BALLONA CREEK

IN LA & VEN COUNTIES LANDSCAPE AREAS

ALONGLA-101, VEN-101, & LA-10 TO

UPGRADE LANDSCAPE IRRIGATION SYSTEMS

(RICS) DIR'S EMERGENCY 

IN LA COUNTY IN SEVERAL CITIES ON

ROUTE 10, 110, 118,134, 210, & 710

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF EL

MONTE FROM VALLEY BOULEVARD

UNDERCROSSING TO PECK ROAD

UNDERCROSSING

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

Description 

SAND FILTERS & INFILTRATION DEVICES

REPLACE/UPGRADE IRRIGATION SYSTEMS

INSTALL ADA CURB RAMPS

REPLACE OVERHEAD SIGNS

TREAT DECK/REPLACE JOINT SEALS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

Type Of Work

BALTAZAR CONSTRUCTION INC

LANDSCAPE SUPPORT SERVICES INC

STL LANDSCAPE INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ODONNELL CONSTRUCTION, INC.

M C M CONSTRUCTION

Contractor

COVINA CA 91722

SHERMAN OAKS, CA 91403

LOS ANGELES CA 90001

IRVINE CA 92614

SAN DIMAS  CA 91773

NORTH HIGHLANDS, CA 945603001

RAM, MAHINDA

RAM, MAHINDA

IZADPANAH, MOE

WANG, SIMON YEH-FU

AZIMA, HASSAN

AZIMA, HASSAN

Resident
Engineer

(310)821-1847

(310)821-1847

(626)572-6732

(626)572-6700

(626)572-6732

(626)572-6732

 $2,167,982

 $1,185,000

 $667,000

 $1,955,906

 $844,802

 $53,920,190

Bid + CCOs

 $1,684,562

 $1,031,660

 $417,619

 $0

 $0

 $47,776,422

Comp To  date

 $135,802

 $0

 $46,824

 $0

 $0

 $817,536

This Month

03/10/14

02/25/14

04/18/14

03/24/14

05/07/15

02/29/12

Awarded

03/19/14

04/14/14

05/13/14

04/09/14

06/08/15

04/20/12

Approved

08/20/15

04/30/15

07/30/15

12/18/15

09/15/16

Est Comp

 35%

 100%

 100%

 0%

 0%

 61%

%Time

 77%

 87%

 63%

 0%

 0%

 89%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

 

 

Message

07-259204

07-4X1704

07-278204

07-1W2204

07-2W9204

07-245404

Contract 

NHPI-010 -(819)E

  

STP-X037-(167)E

  

  

NHI-X037-(154)N

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

236 E ARROW HWY

15260 VENTURA BLVD #1150

8122 COMPTON AVE

1792 KAISER AVENUE

559 W COVINA BLVD

P.O. BOX 620

12975 CULVER BLVD

12975 W. CULVER BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

11310 VALLEY BLVD

LOS ANGELES CA 90066

LOS ANGELES, CA 90066

EL MONTE, CA 91731

ROSEMEAD, CA 91770

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-40.5/40.5

07-LA-10-41.0/41

07-LA-10-41.7/48.3

07-LA-14-24.8/69

Fed Aid

HB5

HB5

HM3

HA23

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY, AT VARIOUS LOCATIONS

IN LA IN SAN DIMAS WEST OF EB VIA

VERDE ON-RAMP

IN LOS ANGELES COUNTY IN SAN DIMAS,

POMONA AND CLAREMONT FROM 0.7 MILE

WEST OF ROUTE 10/57 SEPARATION TO SAN

BERNADINO COUNTY LINE

IN LA COUNTY,ON RTE 5,14,126,& 138 AT

VARIOUS LOCATIONS

Description 

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES & SOUNDWALLS

METH DECK,JOINT SEALS& APPROACH LAB

SLOPE EROSION CONTROL

SLAB REPLACEMENT

APPLY METHCRYLATE RESIN/JOINT SEALS

Type Of Work

FLATIRON WEST, INC.

AMES CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION

INC

CARLSONS CONSTRUCTION INC.

POWELL CONSTRUCTORS INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

CHINO HILLS, CA  91709

BURNSVILLE, MN 55306

SAN FERNANDO CA 91340

YREKA  CA 96097

FONTANA CA 92335

RANCHO CUCAMONGA  CA 91730

CHAUDHARI, SUSHILKUMAR

PUNJABI, RAJ

KOURY, PETER

SANDOVAL, MARTIN

SANDOVAL, MARTIN

WIDJAJA, DANIEL

Resident
Engineer

(213)453-7555

(626)339-1601

(909)322-6107

(909)594-3720

(909)594-3720

(661)257-0273

 $91,489,727

 $93,342,310

 $1,369,332

 $453,227

 $8,728,754

 $844,431

Bid + CCOs

 $87,518,889

 $20,166,617

 $1,434,198

 $0

 $7,537,623

 $0

Comp To  date

 $51,747

 $1,125,869

 $0

 $0

 $311,601

 $0

This Month

04/30/09

02/10/14

06/04/14

05/15/15

07/07/14

04/10/15

Awarded

05/18/09

02/27/14

06/18/14

06/10/15

07/17/14

05/01/15

Approved

06/06/16

05/30/19

07/31/15

09/30/15

12/23/15

Est Comp

 75%

 19%

 98%

 0%

 54%

 0%

%Time

 95%

 22%

 97%

 0%

 84%

 0%

% Work 

 

 

 

 

 

 

Message

07-117074

07-1170U4

07-1W5904

07-4T7004

07-295004

07-1W6404

Contract 

HP21-6207-(048)C

CMLN-6207-(059)

  

  

NHPI-010 -(821)E

  

N620-7 04-()

--()

  

  

--()

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

P O BOX 2168

2000 AMES DRIVE

523 S BRAND BLVD #201

1910 FORT JONES ROAD

8555 BANANA AVENUE

10641 FULTON COURT

1201 BALDWIN PARK

1041 W. BADILLO,

SUITE 112

1201 BALDWIN PARK

BLVD.

721 BREA CANYON RD.,

SUITE 6

721 BREA CANYON ROAD

SUITE 6

25061 AVENUE

STANFORD, #70

BALDWIN PARK, CA 91706

COVINA, CA 91722

BALDWIN PARK, CA 91706

WALNUT, CA 91789

WALNUT, CA 91789

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-14-24.8/32.1

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-2.5/8.9

07-LA-39-21.6/21.9

07-LA-39-41.0/44

Fed Aid

HM1

TEA10

HA21

HM4

HA23

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

SANTA CLARITA FROM S14-S5 CONNECTOR

OVERHEAD TO SANTA CLARA RIVER

IN LOS ANGELES COUNTY NEAR PALMDALE

FROM 0.3 MILE NORTH OF COURSON RANCH

ROAD TO 0.3 MILE SOUTH OF  BARREL

SPRINGS ROAD

IN LOS ANGELES COUNTY ON ROUTE 18

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, IN ANGELES

NATIONAL FOREST, ON SAN GABRIEL

CANYON ROAD AT PM 21.67 AND PM 21.97

IN LA COUNTY IN ANGELES NATIONAL

FOREST LA-39 CLEAR ROADWAY&DRAINAGE

SYSTEM OF DEBRIS & REPAIR SLOPE

WASHOUTS DIR'S EMERGENCY FORC

Description 

REPLACE CONCRETE SLABS

TRANSPORTATION ENHANCEMENT

REPLACE BRIDGE DECK AND RAIL

REPLACE RECESSED MARKERS/STRIPING

REPAIR SLOPE FAILURE *DIRECTOR'S

CLEAR & REPAIR ROADWAY & DRAINAGE

SYSTEMS

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

STL LANDSCAPE INC

MCM CONSTRUCTION, INC.

CAL STRIPE, INC.

CHUMO CONSTRUCTION INC.

IBARRA GENERAL ENGINEERING INC

Contractor

RANCHO CUCAMONGA CA 91730

LOS ANGELES CA 90001

NORTH HIGHLANDS  CA 95660

COLTON  CA 92324

BALDWIN PARK  CA 91706

CHINO, CA 91710

WIDJAJA, DANIEL

VAZIRANI, MANSUKH

VAZIRANI, MANSUKH

ARROYO, HECTOR

CHOU, MICHAEL

CHOU, MICHAEL

Resident
Engineer

(661)257-0273

(661)726-0148

(661)726-0148

(805)480-4928

(626)339-1601

(626)339-1601

 $4,087,853

 $598,000

 $2,070,732

 $436,421

 $1,374,516

 $2,485,000

Bid + CCOs

 $2,945,253

 $265,871

 $0

 $0

 $784,172

 $2,112,310

Comp To  date

 $445,163

 $31,881

 $0

 $0

 $65,116

 $0

This Month

05/29/14

04/17/14

12/09/14

04/07/15

11/25/14

04/03/14

Awarded

06/18/14

05/13/14

12/31/14

04/23/15

12/18/14

05/13/14

Approved

10/23/15

03/05/18

04/20/16

10/06/15

12/21/15

06/30/15

Est Comp

 74%

 97%

 0%

 0%

 21%

 100%

%Time

 69%

 58%

 0%

 0%

 57%

 85%

% Work 

 

 

 

SUSPENDED

SUSPENDED

OVER RUN

Message

07-4Y9204

07-284504

07-274804

07-2W8804

07-3X8204

07-4X2304

Contract 

NHP-P014-(074)E

STP-P014-(073)E

NHP-P018-(047)E

  

ER-45Y5-(004)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON CT

8122 COMPTON AVE

6413 32ND STREET

2040 E. STEEL ROAD

14425 JOANBRIDGE STREET

12531 SAN MINA CT

25061 W. AVE STANFORD

#70

45120 13TH STREET

WEST

45120 13TH STREET

WEST

1525 RANCHO CONEJO

BLVD STE102

1041 W. BADILLO SUITE

112

1041 W BADILLO STE

112

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER CA 93534

THOUSAND OAKS, CA 9130

COVINA, CA 91722

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.3/10.8

07-LA-60-20.6/0

07-LA-66-/3

07-LA-71-1.4/3.6

Fed Aid

HM3

HA21

HM3

HA22

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LA COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ROWLAND

HEIGHTS FR WESTBOUND OFFRAMP TO

NOGALES STREET

IN LOS ANGELES COUNTY IN LA VERNE AND

POMONA FROM BASELINE ROAD TO LYNOAK

DRIVE

IN LA FR VALLEY BL UC/ RANCHO RD OC

OVERHEAD TO RIO RANCHO ROAD OVERCOS

SING

Description 

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

TREAT BRIDGE DECK WITH METHACRYLATE

CONSTRUCT RETAINING WALL

SLURRY SEAL AND DIGOUTS

CPOL,RHMA & SOME DIGOUTS

Type Of Work

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

POWELL CONSTRUCTORS INC

PAVEMENT COATINGS CO

AUTOBAHN CONSTRUCTION INC.

Contractor

GARDENA CA   90248

WILMIMGTON, CA  90744

RIVERSIDE  CA 92503

FONTANA CA 92335

JURUPA VALLEY  CA 91752

ORANGE  CA 92867

AKBARIAN, MASSOD

SUI, HAMMER

DOUGHLEY, JOE

SANDOVAL, MARTIN

DOUGHLY, JOE

CAO, RODOLFO

Resident
Engineer

(562)860-3085

(562)216-5940

(909)594-4270

(909)594-3720

(909)594-4270

(909)598-4872

 $2,320,196

 $188,413,217

 $1,156,508

 $2,039,240

 $513,227

 $1,035,661

Bid + CCOs

 $2,124,121

 $97,256,371

 $714,433

 $2,008,673

 $0

 $999,713

Comp To  date

 $0

 $1,454,855

 $444,859

 $0

 $0

 $991,818

This Month

06/16/10

06/30/11

03/06/15

11/13/13

05/07/15

03/09/15

Awarded

07/13/10

07/13/11

03/23/15

12/03/13

06/09/15

03/26/15

Approved

12/26/15

10/03/17

09/30/15

04/28/15

07/03/15

Est Comp

 92%

 59%

 42%

 100%

 0%

 83%

%Time

 92%

 52%

 60%

 100%

 0%

 93%

% Work 

 

 

 

 

 

 

Message

07-4Y5004

07-138204

07-2W6504

07-4H9004

07-1W7004

07-2W8604

Contract 

  

NHBR-P047-(010)N

  

NHP-P060-(142)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

6005 TYLER STREET

8555 BANANA AVENUE

10240 SAN SEVAINE WAY

933 N. BATAVIA ST.

450 N. HENRY FORD

AVENUE

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON ROAD,

SUITE 6

721 BREA CANYON RD.,

SUITE 6

721 BREA CANYON ROAD,

SUITE 6

WILMIMGTON, CA 90744

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

06/22/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-72-/6.8

07-LA-91-6.0/21

07-LA-101-1.0/11

07-LA-101-1.8/15.6

07-LA-101-1.8/8.4

07-LA-101-2.9/21

Fed Aid

HM1

HM3

HA21

HB34

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN WHITTIER,

FROM LOS ANGELES / ORANGE COUNTY LINE

TO SAN GABRIEL RIVER BRIDGE

IN LA COUNTY AT VARIOUS LOCATIONS

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LA CITY ON US-101 BETWEEN JCT110

STREET UP TO PILGRIMAGE OC

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS

Description 

PLACE RHMA OVERLAY

DECK METH, APPROACH SLAB, JNT SEAL

UPGRADE BRIDGE RAILS

PLANTING AND IRRIGATION

ROADSIDE SAFETY IMPROVEMENTS

DECK METH,JOINT SEALS,APPROACH SLAB

Type Of Work

ALL AMERICAN ASPHALT

VELARDE CONCRETE CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

YAKAR

OHL USA, INC.

THE SUN GROUP

Contractor

CORONA CA 92878

SAN FERNANDO CA 91340

IRVINE CA 92614

COVINA  CA 91723

IRVINE CA 92614

COSTA MESA CA 92626

WANG, MIKE

GALLARDO, SAM

AZIMA, HASSAN

PATEL, PRAVIN

IZADPANAH, MOE

TRAN, DANGLONG

Resident
Engineer

(213)798-5970

(310)609-0264

(626)572-6732

(626)572-6700

(626)572-6734

(818)637-2506

 $1,275,102

 $1,176,831

 $3,118,748

 $905,960

 $19,579,649

 $962,931

Bid + CCOs

 $1,204,773

 $723,031

 $2,832,423

 $32,758

 $1,893,714

 $932,726

Comp To  date

 $0

 $0

 $637,999

 $0

 $1,354,880

 $120,933

This Month

05/28/14

06/10/14

10/01/13

12/23/14

09/15/14

06/03/14

Awarded

06/09/14

06/25/14

10/22/13

01/29/15

09/30/14

06/24/14

Approved

03/20/15

09/30/15

06/29/15

04/04/16

11/02/15

06/30/15

Est Comp

 77%

 37%

 100%

 14%

 53%

 98%

%Time

 83%

 59%

 90%

 4%

 10%

 97%

% Work 

 

 

OVER RUN

 

 

 

Message

07-1W6904

07-1W6104

07-265904

07-2838U4

07-295504

07-1W6504

Contract 

  

  

ACNH-P101-(227)E

STPE-X037-(173)E

NHP-Q101-(250)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 2229

523 S BRAND BLVD SUITE 201

1792 KAISER AVENUE

689 EAST SAN BERNARDINO RD

1920 MAIN STREET SUITE 310

3151 AIRWAY AVE BUILDING V

11229 S WOODRUFF AVE

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD

BOULEVARD, #100

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

DOWNEY CA 90241

RANCHO DOMINGUEZ CA

90220

EL MONTE, CA 91731

ROSEMEAD CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-27.6/32.1

07-LA-103-/1

07-LA-105-.5/0

07-LA-105-.9/4.9

Fed Aid

HA22

HB4N

HM1

HA21

HB1

HB1

Pgm Code

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LA @ VAR LOCS

IN LOS ANGELES COUNTY IN THE CITY OF

LOS ANGELES, AT TERMINAL ISLAND UNION

PACIFIC RAIL ROAD OVERHEAD PAINT

BRIDGE

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LA EASTBOUND ROUTE 105 FROM EAST

BOUND IMPERIAL HWY AND EB ON-RAMP

FROM CRENSHAW BOULEVARD

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

LINE DITCH,REPAIR& REPLACE CULVERTS

PAINT STEEL PORTION OF STRUCTURE

PLACE HIGH FRICTION SURFACE TREATM

SURFACE TREATMENT,CONCRETE BARRIER

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

CL INDUSTRIAL COATINGS INC

INDUSTRIAL COATINGS, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SMART TECH GROUP INC

Contractor

SACRAMENTO  CA 95834

IRVINE  CA 92614

SAN FERNANDO CA 91340

STANTON  CA 90680

IRVINE CA 92614

IRVINE CA 92606

EID, EMILE

DAVIS, ALAN

ROBILLOS, RAMON

NJOYA, DAVID

NJOYA DAVID

Resident
Engineer

(818)768-1939

 

(805)480-4928

(562)216-5940

(310)609-0264

(310)609-0264

 $53,645,672

 $268,937

 $492,115

 $3,289,890

 $836,893

 $483,413

Bid + CCOs

 $182,150

 $0

 $34,830

 $541,653

 $866,247

 $449,290

Comp To  date

 $182,150

 $0

 $34,830

 $203,463

 $1,155

 $25,308

This Month

11/19/14

05/11/15

03/19/15

11/05/14

11/05/13

06/12/14

Awarded

12/10/14

06/09/15

04/08/15

11/24/14

11/22/13

07/11/14

Approved

08/17/16

08/25/15

03/11/16

07/10/15

07/01/15

Est Comp

 8%

 0%

 18%

 26%

 24%

 91%

%Time

 0%

 0%

 7%

 16%

 99%

 93%

% Work 

 

 

 

 

 

 

Message

07-294704

07-4T6104

07-2W8404

07-275704

07-4T5704

07-4T6804

Contract 

NHP-Q101-(247)E

  

  

STP-P103-(003)E

HSNH-1053-(003)E

NHPI-105 -(004)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

1792 KAISER AVENUE

523 S BRAND BLVD STE 201

11650 WESTERN AVE.

1792 KAISER AVENUE

3972 BARRANCA PARKWAY STE J28

9225 CRANFORD AVE

1525 RANCHO CONEJO

BLVD #102

450 N HENRY FORD AVE

18730 S WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE STE 103

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

WILMINGTON CA 90744

RANCHO DOMINGUEZ CA

90220

RANCHO DOMINGUEZ CA

90220

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-105-2.6/0

07-LA-105-7.0/13.1

07-LA-105-8.0/10.2

07-LA-105-13.5/18

07-LA-105-14.1/14.6

07-LA-107-4.1/4.1

Fed Aid

HA23

HM3

20.20

201130

HM3

HA12

HB1

Pgm Code

IN LOS ANGELES COUNTY IN HAWTHORNE,

AT INGLEWOOD AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM HOOVER STREET

UNDERCROSSING TO E105-S710/WRIGHT

ROAD OVERCROSSING

IN L.A. COUNTY 21 DIFF LOCATIONS-LA

105, LA91,LA134&LA170, REPLACE STOLEN

STEEL GRATES, SCREENS&FRAMES FROM

GSRD'S DIR'S EMERGENCY

IN LA, RTE 105 FR PM 13.14/17.88

IN LA COUNTY, ON ROUTE 105 FROM

POSTMILE 14.1 TO 14.6

IN LOS ANGELES COUNTY ON REDONDO

BEACH AND TORRANCE AT HAWTHORNE BOU

LEVARD 182ND STREET-INSTALL PROTECT

ED LEFT-TURN PHASING SIGN

Description 

RECONSTRUCT FAILED SLOPE/HYDRO SEED

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR GSRD'S&REPLACE GRATES W/FRP'S

DECH METH, DECK SPALL, JOINT SEAL

MODIFY ELECT WORK FOR PUMPING STATI

SIGNALS AND CURB RAMPS

Type Of Work

RSB GROUP INC

CAROLINO CONSTRUCTION

CORPORATION

WEST COAST STRUCTURES INC DBA

WESTERN STRUCTURES

J. FRANCIS COMPANY

HYPA ENGINEERING INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

Contractor

LAKE FOREST CA 92630

NATIONAL CITY CA 91950

RIVERSIDE, CA

RIVERSIDE  CA 925045730

SHERMAN OAKS CA 91403

ANAHEIM CA 92807

SAYKALI, ZARIF

GALLARDO, SAM

HERRERA, EDGAR

SAAD, HUSSEIN

WANG, PAUL

HERRERA, EDGAR

Resident
Engineer

(310)821-1847

(310)609-0264

(310)609-0264

(562)860-3085

(562)345-3144

(310)609-0264

 $823,199

 $1,139,610

 $385,000

 $989,284

 $659,229

 $308,024

Bid + CCOs

 $823,362

 $1,160,787

 $388,118

 $424,841

 $672,254

 $107,023

Comp To  date

 $0

 $0

 $0

 $420,558

 $0

 $102,723

This Month

01/16/14

04/11/14

10/09/14

02/25/15

05/05/14

06/12/14

Awarded

02/05/14

05/13/14

11/05/14

03/10/15

06/05/14

07/11/14

Approved

12/20/15

04/30/15

08/03/15

12/30/15

05/27/15

08/14/15

Est Comp

 51%

 76%

 39%

 25%

 94%

 38%

%Time

 98%

 96%

 98%

 43%

 100%

 36%

% Work 

 

COMPLETED

SUSPENDED

 

 

SUSPENDED

Message

07-3X3504

07-2W0804

07-4X3304

07-2W0604

07-4T6404

07-4T5604

Contract 

ER-17E0-(004)E

  

  

  

  

SNHP-P107-(014)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20331 LAKE FOREST DR #C13

903 HIGHLAND AVE

6005 TYLER STREET

16197 KRAMERIA AVE.

4623 NORWICH AVE

1321 N JEFFERSON ST

12975 W CULVER BLVD

18730 S. WILMINGTON

AVE. 103

18730 S. WILMINGTON

AVE SUITE 103

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

SANTA FE SPRINGS CA

90670

RANCHO DOMINGUEZ CA

90220

Accepted

06/16/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-110-23.5/23.9

07-LA-118-4.5/13.9

07-LA-118-11.5/13.7

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-10.8/11.5

Fed Aid

HA42

HM3

HA42

HA23

HA42

HB1

Pgm Code

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LA,ON LA-118,LA-170,LA-405 AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA FR 0.2M WO ARBOR DEL-HILLMONT

UC BRIDGE /FIGUEROA ST UC BRIDGE

Description 

INSTALL IRRIGATION AND PLANTS

METH DECK/REPLACE JOINT SEALS

EROSION CONTROL

REPAIR&REPLACE STOLEN ELECT WIRING

STORM WATER SOURCE CONTROL

RECONSTRUCT MEDIAN CONCRETE BARRIER

Type Of Work

YAKAR

WEST COAST STRUCTURES, INC DBA

WESTERN STRUCTURES

CLEAN CUT LANDSCAPE

DBX, INC.

MARTINEZ LANDSCAPE CO., INC.

ODONNELL CONSTRUCTION, INC.

Contractor

COVINA, CA  91723

RIVERSIDE  CA 92503

CLOVIS CA 93619

TEMECULA  CA 92590

SYLMAR  CA 91342

SAN DIMAS  CA 91773

SAMY, RAGY

AMADI, PATRICIA

CHAVEZ, EFRAIM

MANNAA, HASSAN

SHALVIRI, ALI

ATASSI, KEVIN

Resident
Engineer

(626)572-6700

(818)364-2760

(818)364-2760

(818)364-2760

(818)637-2506

(323)342-3264

 $1,393,291

 $483,937

 $1,319,842

 $8,569,370

 $968,732

 $271,835

Bid + CCOs

 $1,312,950

 $356,771

 $1,248,898

 $0

 $493,496

 $0

Comp To  date

 $0

 $0

 $4,116

 $0

 $194,407

 $0

This Month

10/29/13

01/30/15

12/12/12

12/29/14

11/21/14

05/21/15

Awarded

11/15/13

02/27/15

01/11/13

01/21/15

12/31/14

06/10/15

Approved

01/31/18

07/30/15

12/03/16

10/18/17

11/02/18

Est Comp

 0%

 45%

 0%

 0%

 61%

 0%

%Time

 0%

 73%

 0%

 0%

 54%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

07-2759U4

07-2W7704

07-2770U4

07-3X9304

07-287204

07-4T7404

Contract 

NHP-X037-(164)E

  

NH-P118-(063)

NHPX-037 -(175)E

NHP-P134-(037)E

NHP-P134-(038)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

SWPPP

  

  

  

689 EAST SAN BERNARDINO RD

6005 TYLER STREET

8406 N ARMSTRONG AVE

42024 AVENIDA ALVARADO, SUITE

12357 SAN FERNANDO ROAD

559 W COVINA BLVD

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVENUE,

STE 101

2090 FERN LANE

601 S GLENOAKS BLVD.

SUITE 310

ROSEMEAD, CA 91770

SYLMAR CA 91342

SYLMAR, CA 91342

SYLMAR,CA. 91342

GLENDALE, CA 91208

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-134-/6.1

07-LA-138-46.7/63.7

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-187-4.3/4.3

07-LA-210-.8/4.9

Fed Aid

HM1

HA22

HB1

HA42

HB4N

HA42

Pgm Code

IN LA, LA-134 FR PM 0.0/6.10  170 TO

0.1 MILE WEST OF CONCORD  STREET

UNDERCROSSING

IN LA COUNTY FROM 30TH EAST STREET TO

65TH STREET EAST

IN LA IN PINION HILLS FR 0.5 M EO RTE

18/ SAN BERNARDINO CNTY LN

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MOTOR AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

Description 

SLABS/PCC PROFILE GRIND SLABS

COLD PLANE AND OVERLAY

CP PVMT & OVERLAY WITH HOT MIX AC

PLANTING, INSTALL IRRIGATION, SLOPE

MODIFY SIGNAL,CURB RAMP,MEDIAN ISLA

EROSION CONTROL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Y A K A R

UNIQUE PERFORMANCE

CONSTRUCTION INC

STL LANDSCAPE INC

Contractor

IRVINE  CA 92614

WATSONVILLE CA 950775085

LANCASTER  CA 93552

COVINA, CA 91723

ANAHEIM CA 92807

LOS ANGELES CA 90001

SHALVIRI, ALI

HARTANTO, HIN

TIEU, FRED

IZADPANAH, MOE

RAM, MAHINDA

CHOU, MICHAEL

Resident
Engineer

(818)637-2506

(661)726-0148

(661)726-0148

(626)572-6732

(310)821-1847

(626)339-1601

 $583,495

 $7,234,056

 $8,751,487

 $1,799,153

 $575,220

 $1,699,000

Bid + CCOs

 $600

 $6,372,421

 $61,200

 $1,635,817

 $527,086

 $1,517,607

Comp To  date

 $600

 $10,488

 $37,800

 $0

 $44,071

 $4,500

This Month

04/07/15

05/08/14

02/25/15

12/11/12

04/14/14

09/23/13

Awarded

05/07/15

05/23/14

03/10/15

01/10/13

05/29/14

10/15/13

Approved

10/13/15

07/31/15

05/03/17

06/01/17

07/16/15

08/16/17

Est Comp

 20%

 68%

 7%

 0%

 84%

 0%

%Time

 0%

 88%

 1%

 0%

 91%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-1W7204

07-297004

07-2656U4

07-2769U4

07-4T5904

07-2768U4

Contract 

  

NHP-P138-(047)E

STPG-P138-(052)E

NH-P170-(004)

NHP-P187-(004)E

NHPI-2101-(815)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

1792 KAISER AVENUE

P O BOX 50085

213 E. COLUMBIA WAY

689 EAST SAN BERNARDINO ROAD

1321 N JEFFERSON ST

8122 COMPTON AVENUE

2090 FERN LN

45120 13TH STREET

WEST

45120 13TH STREET

WEST

3212 ROSEMEAD

BOULEVARD, #100

12975 WEST CULVER

BLVD

1041 W. BADILLO SUITE

112

MONROVIA, CA 91208

LANCASTER, CA 93534

LANCASTER CA 93534

EL MONTE, CA 91731

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

07District

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-15.6/20.3

07-LA-210-16.1/25.8

07-LA-210-25.2/52.1

07-LA-210-30.7/41.4

Fed Aid

HA22

HA42

20.20

201130

HA22

20.20

201130

HA28

Pgm Code

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY @ LA-210 & LA-

134 UPGRADE LANDSCAPE IRRIGATION

CONTROLLERS TO RICS SMART CONTROLLERS

TO ADJ WATERING DIR'S E

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

LOS ANGELES COUNTY ALONG LA-210

MULTIPLE CITIES TO UPGRADE LANDSCAPE

IRRIGATION CONTROLLER SYSTEMS TO

REDUCE WATER USAGE DIR'S EME

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

Description 

ROADWAY REHABILITATION

SAND FILTERS & INFILTRATION DEVICES

UPGRADE TO RICS IRRIGATION SMART

CONTROLLR

ROADWAY REHABILITATION

REPLACE IRRIGATION CONTROLLER

SYSTEMS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

Type Of Work

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS INC

SIERRA LANDSCAPE DEVELOPMENT,

INC.

FLATIRON WEST, INC.

GUILL'S INC. DBA INTEGRITY

LANDSCAPE & CONCRETE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SYLMAR CA 91342

FONTANA CA 92335

SOUTH EL MONTE, CA 91733

SAN MARCOS  CA 92078

PASADENA, CA 91104

IRVINE CA 92614

KAROUT, REDA

KAROUT, REDA

RESLER, CAESAR

CHAUDHARI, SUSHILKUMAR

PUNJABI, RAJ

AZIMA, HASSAN

Resident
Engineer

(626)339-1601

(626)339-1601

(818)637-2509

(213)453-7555

(626)339-1601

(626)572-6732

 $41,239,318

 $8,907,605

 $1,185,000

 $105,779,326

 $585,000

 $578,594

Bid + CCOs

 $28,455,791

 $8,735,707

 $1,124,602

 $1,630,447

 $548,120

 $545,403

Comp To  date

 $2,351,497

 $9,281

 $0

 $686,062

 $0

 $0

This Month

10/18/13

11/14/12

02/25/14

02/06/15

02/25/14

03/27/12

Awarded

11/06/13

12/20/12

05/10/14

02/27/15

04/16/14

04/13/12

Approved

04/12/16

08/19/15

06/30/15

02/15/18

06/30/15

04/22/13

Est Comp

 61%

 92%

 10%

 4%

 100%

 100%

%Time

 69%

 95%

 95%

 2%

 94%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

07-288014

07-258934

07-4X2104

07-2881U4

07-4X2004

07-267004

Contract 

NHPI-2101-(816)E

ACIM- 210-(812)

  

NHPI- 210-(823)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

WPCP

13170 TELFAIR AVENUE

8555 BANANA AVENUE

2209 1/2 CHICO AVE

1770 LA COSTA MEADOWS DRIVE

313 ORANGE GROVE BLVD 290

1792 KAISER AVENUE

1041 W. BADILLO,

SUITE 112

1041 W. BADILLO SUITE

112

2090 FERN LN

1201 BALDWIN PARK

BLVD.

1041 W. BADILLO STE

112

3212 ROSEMEAD BLVD.,

SUITE 100

COVINA, CA 91722

COVINA, CA 91722

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

COVINA, CA 91722

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-39.8/42.2

07-LA-405-3.4/4.5

07-LA-405-11.7/11.7

07-LA-405-16.4/19.5

07-LA-405-28.0/39

07-LA-405-39.4/48.6

Fed Aid

HA42

HA21

HB4N

HM1

HA22

HA22

Pgm Code

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES COUNTY ON NORTH BOUND

DIRECTION AT CARSON  COMMERCIAL

ENFORCEMENT VEHICLE FACILITY,

ADJACENT TO DEL AMO BOULEVARD O

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

IN LA COUNTY FROM VENICE BOULEVARD

(JCT 187) TO ROUTE 101 JUNCTION

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

Description 

STORM WATER SOURCE CONTROL *2012

BRIDGE REHAB

REHAB COMM VEHICLE ENFCMNT FACILITY

WARM MIX ASPHALT OVERLAY

HMA/RHMA AND GRIND CONCR PAVEMENT

REHABILITATE PAVEMENT

Type Of Work

YAKAR

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS, INC.

ALL AMERICAN ASPHALT

SULLY MILLER CONTRACTING

COMPANY

MYERS AND SONS CONSTRUCTION LP

Contractor

COVINA  CA 91723

FONTANA CA 92335

FONTANA  CA 92335

CORONA CA 928782229

BREA CA 92821

SACRAMENTO, CA 95834

CAO, RODOLFO

AKBARIAN MASSOD

GALLARDO, SAM

ABUMUHOR, ISSAM

RAM, MAHINDA

EID, EMILE

Resident
Engineer

(213)712-4785

(562)860-3085

(310)609-0264

(562)345-2905

 

(818)768-1939

 $1,443,961

 $2,794,446

 $4,249,963

 $933,189

 $20,279,175

 $29,571,611

Bid + CCOs

 $332,946

 $2,506,713

 $861,451

 $945,555

 $0

 $27,551,233

Comp To  date

 $105,125

 $39,425

 $87,741

 $70,191

 $0

 $1,348,935

This Month

12/29/14

10/02/13

11/13/14

06/12/12

09/05/14

06/28/13

Awarded

01/29/15

10/22/13

11/24/14

07/03/12

09/25/14

07/30/13

Approved

10/31/18

11/19/15

11/30/15

06/30/15

11/17/15

10/20/15

Est Comp

 11%

 72%

 37%

 67%

 0%

 80%

%Time

 24%

 88%

 20%

 97%

 0%

 91%

% Work 

 

 

 

 

 

 

Message

07-287304

07-278304

07-288504

07-3Y9404

07-296804

07-252004

Contract 

NHPI-210 -(824)E

NHPI-4053-(034)E

NHPI-405 -(970)E

  

NHPI-405 -(023)E

ACIM-4053-(005)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

689 EAST SAN BERNARDINO RD

8555 BANANA AVE

8555 BANANA AVENUE

P O BOX 2229

135 S STATE COLLEGE BLVD #400

4600 NORTHGATE BLVD., STE 100

721 BREA CANYON ROAD,

STE 6

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

12975 WEST CULVER

BLVD

9225 CRANFORD AVE

WALNUT, CA 91789

CERRITOS CA 90703

RANCHO DOMINGUEZ, CA.

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-41.6/41.6

07-LA-605-/20.2

07-LA-710-6.1/9.1

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-21.3/21.3

Fed Aid

HB1

HA22

20.20

201130

HA42

HA22

20.20

201130

Pgm Code

IN LA, SB OFF-RAMP TO VICTORY BL

SLAB REPLACEMENT AND GRINDING

IN LA COUNTY LA-110, LA-710, LA-47,

LA-101REPLACE/UPGRADE IRRIGATION

CONTROLLER SYSTEMS TO REDUCE WATER

USAGE DIR'S EMERGENCY FORC

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN CITY OF BELL SO. OF ATLANTIC BLVD

IN LACOUNTY LA-710 TO REPAIR/REPLACE

ALL DAMAGECAUSED BY FUEL SPILL &

SUBSEQUENT FIRE DIR'S E

Description 

RE-ALIGN SW & INSTL CONCRTE BARRIER

PAV PRESERVATION,SLAB REPL/GRNDNG

REPLACE/UPGRADE RICS TO REDUCE WATER

USAGE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

REPAIR DAMAGE CAUSED BY FUEL SPILL

Type Of Work

HIGHLAND CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DIVERSCAPE INC DBA

DIVERSIFIEDLANDSCAPE CO

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

SHIMMICK/MYERS AND SONS JV

Contractor

ORANGE  CA 92868

IRVINE CA 92614

WILDOMAR, CA 92595

FONTANA CA 92335

IRVINE CA 92618

OAKLAND, CA 94621

WANG, MIKE

NJOYA, DAVID

GALLARDO, SAM

JAHROMI, REZA

JAHROMI, REZA

Resident
Engineer

 

(213)798-5970

(310)609-0264

(310)609-0264

(562)401-3333

(562)404-3333

 $710,867

 $22,108,080

 $1,185,000

 $3,029,495

 $108,547,770

 $2,942

Bid + CCOs

 $0

 $1,669,144

 $1,186,170

 $3,189,055

 $67,446,377

 $0

Comp To  date

 $0

 $98,550

 $0

 $0

 $0

 $0

This Month

06/03/15

07/21/14

02/24/14

11/08/13

04/04/12

04/29/15

Awarded

06/22/15

08/06/14

05/07/14

11/22/13

04/30/12

06/16/15

Approved

09/26/16

07/15/15

05/21/15

04/19/17

09/30/15

Est Comp

 0%

 28%

 100%

 100%

 57%

 0%

%Time

 0%

 8%

 99%

 100%

 62%

 0%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

07-4T7304

07-295704

07-4X1804

07-259014

07-202114

07-4X4404

Contract 

HSNH-405 -(024) 

NHPI-605 -(967)E

  

NHPI-710 -(817)E

ACNH-7101-(809)N

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

133 N. PIXLEY STREET

1792 KAISER AVENUE

21730 BUNDY CANYON ROAD

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

8201 EDGEWATER DR #101

11229 S. WOODRUFF

AVENUE

18730 SOUTH

WILMINGTON AVE. SUITE

103

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF AVE

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

05/29/15

Location
Storm Water
Plan
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07District

07-LA-710-22.6/23

07-VEN-1-1.0/10.6

07-VEN-1-14.2/15.5

07-VEN-1-27.1/28.5

07-VEN-23-3.7/T12

07-VEN-23-17.8/20.9

Fed Aid

20.201130

20.10

201130

HM1

HA22

HM3

HM1

Pgm Code

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

VEN-1 PCH BETWEEN YERBA BUENA & LAS

POSAS REMOVE/CLEAR MUD AND DEBRIS

FROM THE ROAD WAY AND DRAINAGE

SYSTEMS DIR'S EMERGENCY FORCE

IN VENTURA COUNTY FROM 0.8 MILE

SOUTH OF PLEASANT VALLEY ROAD TO

CHANNEL ISLANDS BOULEVARD

IN VENTURY COUNTY FROM HOBSON COUNTY

PARK TO MOBIL PIER ROAD

IN VENTURA AT VARIOUS LOCATIONS

IN VENTURA COUNTY, NEAR MOORPARK,

FROM SHEKELL ROAD TO 0.1 MILE SOUTH

OF GRIMES CANYON ROAD

Description 

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

REMOVE/CLEAR MUD AND DEBRIS

MAINLINE RHMA-G OVERLAY AND RAMP

MILL AND FILL RHMA FROM EP TO EP

METH DECK,PATCH,SPALLS & JOINT SEAL

COLD IN-PLACE RECYCLING & PLACE HMA

Type Of Work

SHIMMICK/MYERS AND SONS JV

UNION ENGINEERING COMPANY INC.

TORO ENTERPRISES, INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

ALL AMERICAN ASPHALT

Contractor

IRVINE, CA 92618

VENTURA, CA.  93001

OXNARD  CA 93036

SANTA BARBAA  CA 93160

TEMPE AZ 85282

CORONA CA 928782229

JAHROMI, REZA

DAVIS, ALAN

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

ALI, MOHSENZADEH

Resident
Engineer

(562)401-3333

(805)480-4928

(805)480-4928

(805)480-4928

(805)690-6989

(818)746-0669

 $2,435,000

 $6,985,000

 $879,171

 $610,247

 $1,298,685

 $931,565

Bid + CCOs

 $667,108

 $2,534,075

 $0

 $0

 $1,358,220

 $959,454

Comp To  date

 $0

 $314,534

 $0

 $0

 $0

 $959,454

This Month

11/01/13

12/05/14

02/09/15

04/27/15

05/28/14

05/08/14

Awarded

12/26/13

01/20/15

03/04/15

05/07/15

06/18/14

05/23/14

Approved

06/10/15

07/30/15

08/31/15

05/30/15

08/10/15

Est Comp

 100%

 100%

 0%

 0%

 81%

 33%

%Time

 27%

 36%

 0%

 0%

 97%

 93%

% Work 

OVER RUN

OVER RUN

 

 

COMPLETED

 

Message

07-4X1304

07-4X3704

07-4Y6604

07-4T7504

07-1W5604

07-1W0904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16481 SCIENTIFIC WAY

P.O. BOX 1000

2101 E. VENTURA BLVD.

PO BOX 6744

1310 W 23RD STREET

P O BOX 2229

11229 S WOODRUFF AVE

1525 RANCHO CONEJO

BLVD, SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

5900 PACIFIC COAST

HIGHWAY

13171 TELFAIR AVE

#101

DOWNEY, CA 90241

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

VENTURA CA 93003

SYLMAR, CA 91342

Accepted

06/19/15

Location
Storm Water
Plan
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07District

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

07-VEN-33-/0

07-VEN-101-.1/4.5

07-VEN-101-5.2/5.2

07-VEN-101-9.2/9.2

Fed Aid

HA12

HM1

HM3

HB4C

HB1

20.20

201130

Pgm Code

IN VENTURA COUNTY IN CITY OF OJAI AT

1116 MARICOPA HWY

IN VEN, PM 12.3/20.8 & PM 48.5/57.5

IN VENTURA COUNTY AT VARIOUS LOCATI

ONS

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY AT INTERSECTION OF

NORTHBOUND ROUTE 101 ON/OFF RAMP AT

LYNN ROAD

VEN 101 CHP COMMERCIAL VEHICLE

ENFORCEMENTFACILITY IN CITY OF

CAMARILLO MITIGATE ROCKFALL DEBRIS,

SCALING & SHOTCRETE DIR'S EMERGE

Description 

1116 MARIC MAINTENANCE STATION

OL, DIGOUTS

METHACRYLATE DECK/REPAIR SPALLS

WIDEN FREEWAY, RAMPS, RECONSTR MED

MODIFY TRAFFIC SIGNAL

PERFORM SCALING TO REMOVE LOOSE

ROCKS

Type Of Work

MGP CONSTRUCTION

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION INC.

SECURITY PAVING COMPANY INC

TRAFFIC DEVELOPMENT SERVICES

ACCESS LIMITED CONSTRUCTION

Contractor

UPLAND  CA 91786

CORONA  CA 92878

ORANGE  CA 92867

SYLMAR CA 91342

MOORPARK CA 93021

SAN LUIS OBISPO, CA 93401

BURAN, HUSSAM

ARROYO, HECTOR

DAVIS, ALAN

IRA, ALFRED

LEE, JEFF

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(323)250-3660

(805)480-4928

 $929,990

 $3,499,221

 $1,093,992

 $26,151,868

 $236,044

 $885,000

Bid + CCOs

 $0

 $0

 $0

 $14,775,436

 $218,324

 $655,262

Comp To  date

 $0

 $0

 $0

 $1,809,283

 $0

 $0

This Month

05/15/15

04/23/15

05/15/15

11/21/13

04/03/14

02/20/15

Awarded

06/10/15

05/07/15

06/10/15

12/12/13

04/22/14

03/25/15

Approved

04/25/16

12/31/15

01/18/17

06/30/15

05/30/15

Est Comp

 0%

 0%

 0%

 46%

 66%

 100%

%Time

 0%

 0%

 0%

 56%

 100%

 74%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

07-3P7004

07-2W8704

07-2W7104

07-1952U4

07-292504

07-4X4204

Contract 

  

STP-P033-(080)E

  

CNHP-X037-(165)E

HSNH-Q101-(238)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 N. GROVE AVE.

PO BOX 2229

933 N. BATAVIA ST.

13170 TELFAIR AVENUE

207 W LOS ANGELES AVE #252

225 SUBURBAN ROAD #1

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

13171 TELFAIR AVE

#101

1525 RANCHO CONEJO

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

SYLMAR CA 91342

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $32,486,740 $1,180,800,880 $2,120,588,403

07-VEN-101-39.8/43.6

07-VEN-118-18.7/32.6

07-VEN-150-32.0/34.4

Fed Aid

HB5

HA21

HM1

Pgm Code

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

IN VENTURA COUNTY FROM MADERA ROAD

UNDER CROSSING TO LA/VEN CNTY LINE

IN VENTURA COUNTY FROM 0.1 MILE

NORTH OF STONEGATE ROAD TO 0.1 MILE

SOUTH OF HARVARD BOULEVARD

Description 

WIDEN RDWY W/JPCP OVER

PAVEMENT REPAIR & RAMP

SLURRY SEAL AND DIGOUTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

C A RASMUSSEN INC

INTERMOUNTAIN SLURRY SEAL,

INC.

Contractor

WATSONVILLE CA 950775085

VALENICA CA 91355

SPARKS  NV 89432

ARROYO, HECTOR

ALJAMAL, ABDUL

ARROYO, HECTOR

Resident
Engineer

(805)375-9247

(805)797-1348

(805)480-4928

 $58,329,089

 $15,609,581

 $514,487

Bid + CCOs

 $57,213,894

 $16,625,780

 $0

Comp To  date

 $88,470

 $707,274

 $0

This Month

01/03/12

04/29/14

12/31/14

Awarded

01/18/12

05/23/14

01/29/15

Approved

02/10/16

07/30/15

08/24/15

Est Comp

 65%

 100%

 0%

%Time

 96%

 94%

 0%

% Work 

 

OVER RUN

SUSPENDED

Message

07-260704

07-296704

07-4Y6404

Contract 

  

NHP-118 -(064)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

  

P O BOX 50085

28548 LIVINGSTON AVENUE

P.O. BOX 1841

1525 RANCHO CONEJO

BL,STE 102

13171 TELFAIR AVE

SUITE 101

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

SYLMAR CA 91342

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-0-/0

08-RIV-10-1.9/82.5

08-RIV-10-71.8/72.3

08-RIV-10-135.0/0

08-RIV-15-27.7/40.9

08-RIV-60-1.5/0

Fed Aid

20.20

201130

HM3

HA26

HA42

HM3

HB1

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

MAINTENANCE STATIONS THROUGHOUT

DISTRICT 08  DIR'S ORDER EMERGENCY

F.A.

AT VARIOUS LOCATIONS IN RIV & SBD CO

IN THE CITIES OF COACHELLA, INDIO,

BEAUMONT,CALIMESA, CORONA, RIVERSIDE

AND MONTCLAIR, UPLAND

IN RIVERSIDE CO NEAR COACHELLA ABOUT

12.9 MI E/O DILLON RD UC AT THE

CACTUS CITY ROADSIDE REST AREA

ALSO PM R144.3: IN RIVERSIDE COUNTY

ABOUT 17.5 MILE WEST OF BLYTHE AT

WILEY'S WELL SAFETY ROADSIDE REST

AREA AND ABOUT 8.2 MILES W

ON RTE 15 AT TEMECULA RIVER,

TEMESCAL CANYON RD UC, INDIAN TRUCK

TRAIL & SIXTH ST UC, ON RTE 215 AT

60/91 SEP & CENTER ST OC, ON 

BETWEEN 0.45 MI E/O ETIWANDA AVE. UC

AND 0.55 MI W/O WINEVILLE RD UC.

Description 

INSTALL WATER CONSERVATION PLUMBING

BRIDGE PRESERVATION

UPGRADE WATER TREATMENT SYSTEM

REPLACE SEPTIC SYSTEM

METHACRYLATE BRIDGE DECKS, REPLACE

SIGNALIZE & REALIGN LEFT-TURN LANES

Type Of Work

FIRST CLASS PLUMBING CO

WESTERN STRUCTURES

INTEGRATED WATER SERVICES INC

RED MOUNTAIN, LLC

CONSTRUCTION-DIVISION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION,

INC.GREG STEVENS - PROJECT

MANAGER

POWELL CONSTRUCTORS, INC.

Contractor

SANTA MONICA, CA  90402

RIVERSIDE  CA 92503

AVON CO 81620

AVILA BEACH CA 93424

IRVINE  CA 92614

FONTANA  CA 92335

NGUYEN, VU T.

GAYED, EZZ

QUACH, ANDY

YANG, CHAD

YANG, CHAD C.

Resident
Engineer

(951)232-3784

 

(951)830-6954

(951)277-8580

(951)232-7638

(951)232-7638

 $335,000

 $935,210

 $820,528

 $455,442

 $775,368

 $1,209,670

Bid + CCOs

 $61,606

 $0

 $815,407

 $12,887

 $12,000

 $915,169

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/15/14

05/14/15

02/18/14

04/06/15

03/19/15

11/13/14

Awarded

04/15/14

06/09/15

03/07/14

04/27/15

04/03/15

11/24/14

Approved

05/29/15

10/21/15

10/06/15

01/12/16

Est Comp

 52%

 0%

 100%

 33%

 31%

 58%

%Time

 18%

 0%

 99%

 3%

 2%

 79%

% Work 

 

 

 

 

 

 

Message

08-1F3204

08-1E4304

08-0L9004

08-0L5904

08-1C9004

08-0P2804

Contract 

IM-    -(   )

  

  

  

BRNH-X065-(099)E

HSNH-P060-(145)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

155 ENTRADA DR #1

6005 TYLER STREET

P O BOX 9570

6621 BAY LAUREL DRIVE

1792 KAISER AVENUE

8555 BANANA AVENUE

4295 E. JURUPA

STREET, SUITE 207

850 S. VIA LATA SUITE

100-A

850 VIA LATA, SUITE

104

9225 STELLAR COURT

SUITE B

9225 STELLAR COURT,

SUITE B

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-21.3/21.3

08-RIV-74-32.3/36.5

08-RIV-74-35.9/0

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-91-6.1/0

Fed Aid

20.20

201130

HM1

HB4N

HA21

HM1

HM2

Pgm Code

IN RIVERSIDE COUNTY NEAR MORENO

VALLEY @ THEODORE STREET OVERCROSSING

 BRIDGE #56-0488  DIR'S ORDER

EMERGENCY F.A.

NEAR HEMET FROM 0.5 MI E/O LEON RD TO

0.4 MI W/O WARREN  RD

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI

E/O MOUNTAIN CENTER AT POST MILE 63.0

NEAR ANZA FROM RTE 371 TO PINYON

DRIVE

AT THE CORONA MAINTENANCE STATION

Description 

REPAIR DAMAGE TO BRIDGE GIRDERS

APPLY PAVEMENT PRESERVATION

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE

REHAB PAVEMENT

RECONSTRUCT WASHRACK SYSTEM

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

ALL AMERICAN ASPHALT

TRAFFIC DEVELOPMENT SERVICES

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

FLEMING ENVIRONMENTAL INC

TERRY FLEMING JR, PRESIDENT

Contractor

RIVERSIDE, CA  92509

CORONA CA 92878

MOORPARK CA 92302

VISTA  CA 92081

CORONA  CA 92878

FULLERTON CA 92831

SOSTROM, DENISE

TAHA, ISSA

QUACH, MAX

YANG, CHAD

Resident
Engineer

(951)232-7608

 

(951)840-8234

(951)232-7674

 

(951)232-7638

 $1,985,000

 $893,240

 $335,410

 $2,026,265

 $1,413,970

 $1,186,570

Bid + CCOs

 $0

 $0

 $321,174

 $46,085

 $0

 $704,208

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/15

05/14/15

06/19/13

10/10/14

02/18/15

06/11/14

Awarded

02/10/15

06/10/15

07/22/13

10/28/14

03/11/15

06/25/14

Approved

08/28/15

06/02/15

03/03/16

07/26/15

Est Comp

 0%

 0%

 89%

 10%

 0%

 89%

%Time

 0%

 0%

 96%

 2%

 0%

 59%

% Work 

 

 

 

 

 

 

Message

08-1G1704

08-1C3504

08-0R1804

08-383504

08-1E3304

08-0R9704

Contract 

  

  

  

STP-P074-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1995 AGUA MANSA ROAD

PO BOX 2229

207 W LOS ANGELES AVE

440 SOUTH MELROSE DRIVE 200

PO BOX 2229

1372 E VALENCIA DRIVE

119 NORTH MAPLE,

SUITES A & U

790 VIA LATA SUITE

100

73-800 DINAH SHORE

DR. STE 104

9225 STELLAR CT., STE

B

CORONA, CA 92880-1793

COLTON, CA 92324

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 92
06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-RIV-91-15.6/21.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-111-1.1/1.9

08-RIV-111-6.0/18.4

08-RIV-215-9.2/15.4

Fed Aid

HB5

HM3

HA22

HA21

HM1

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE

91 @ BROCKTON (PM 17.43 )& MISSION

INN AVE UC (PM 20.53) &  NEAR ONTARIO

ON RTE 10 @ VALLEY 

HMA OVERLAY, UPGRADE CURB RAMP, AND

UPDGRADE METAL BEAM GRAUD RAILING

S/O INDIO, 0.16 MI S TO 0.20 MI N/O

SALTON CREEK BRIDGE #56-0236

IN RIVERSIDE COUNTY NEAR MECCA FROM

0.2 MILES SOUTH FROM ENTRANCE OF

MECCA BEACH CAMPGROUND TO RTE 195/

66TH AVENUE

IN/NEAR MURRIETA FROM 0.8 MI N/O JCT

15/215 TO SCOTT RD

Description 

CONSTRUCT HOV LANDS, WIDEN BRIDGES

PRESSURE WASH, SPOT BLAST CLEAN AND

HMA OVERLAY UPGRADE CURB RAMP

REPLACE BRIDGE

REHABILITATE PAVEMENT

REPAIRS AND PREVENTATIVE MAINTENANC

Type Of Work

SEMA CONSTRUCTION INC

YBANAG REALTY & DEVELOPMENT

CORPORATION DBA D'YBANAG

CONSTRUCTION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

J MCLOUGHLIN ENGINEERING CO

INC

PAVE-TECH INC.

JABRE CONTRACTING INC.

Contractor

IRVINE, CA 92618

PERRIS  CA 92571

RIVERSIDE  CA 92509

RANCHO CUCAMONGA CA 91730

VISTA  CA 92081

MANHATTAN BEACH  CA 90266

LOPEZ, JOSEPH

EMUH, GODWIN

QUACH, MAX

TRUONG, NICK

Resident
Engineer

(951)232-6052

 

(951)232-3706

(951)232-7674

 

(951)830-6835

 $115,811,300

 $1,295,835

 $14,626,140

 $4,180,629

 $2,417,169

 $399,975

Bid + CCOs

 $99,137,738

 $0

 $4,853,482

 $4,228,698

 $0

 $401,082

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/10/12

04/07/15

12/30/14

12/17/13

04/10/15

01/26/15

Awarded

03/08/12

05/08/15

01/29/15

01/06/14

05/01/15

02/18/15

Approved

06/30/16

09/09/15

07/03/15

05/29/15

Est Comp

 100%

 0%

 40%

 95%

 0%

 100%

%Time

 85%

 0%

 33%

 99%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-448404

08-1C8404

08-1C3704

08-449104

08-1F5004

08-0P8204

Contract 

CMLN-6208-(009)E

BRNH-X065-(100)E

STP-P095-(027)E

NH-P111-(070)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

320 GODDARD WAY, SUITE 150

4293 N WEBSTER AVENUE

1995 AGUA MANSA ROAD

10641 FULTON COURT

2231 LA MIRADA DRIVE

1813 MANZANITA LANE

119 N. MAPLE, SUITE A

& U

4295 E. JURUPA AVE.

SUITE 207

73-800 DINAH SHORE

DR. #104

9225 STELLAR CT., STE

B

CORONA, CA 92880-1793

ONTARIO, CA 91761

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

06/04/15

Location
Storm Water
Plan
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08District

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-371-67.7/72.9

Fed Aid

HE11

HE11

HE11

HE11

HE13

HB1

Pgm Code

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

ON RTE 371 IN RIV CO. FR 0.1 MI E/O

CARY ROAD TO 0.1 MI E/O KIRBY RD

Description 

REPLACEMENT HIGHWAY PLANTING

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

CONSTRUCT 4 FT RIGHT SHOULDER

Type Of Work

PACIFIC RESTORATION GROUP INC

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

PERRIS CA 92572

CLOVIS, CA 93619

COVINA, CA 91723

SAN DIMAS CA 91773

BURNSVILLE, MN  55306

CARLSBAD, CA 92008

BENSON, DAVID

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

QUACH, MAX

Resident
Engineer

(951)232-6478

(951)232-6497

(951)232-6497

(951)232-6478

(951)830-6864

(951)232-7674

 $1,237,918

 $535,064

 $1,376,881

 $3,842,157

 $137,539,568

 $5,896,835

Bid + CCOs

 $1,083,865

 $402,141

 $1,212,286

 $3,660,482

 $132,853,981

 $2,895,152

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/22/14

06/28/12

03/21/12

04/01/11

12/03/12

01/28/15

Awarded

05/23/14

07/16/12

04/13/12

04/19/11

01/10/13

02/18/15

Approved

02/23/18

05/12/16

05/19/16

09/14/15

06/26/15

12/04/15

Est Comp

 0%

 0%

 0%

 0%

 100%

 21%

%Time

 0%

 0%

 0%

 0%

 96%

 45%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

08-3348V4

08-334884

08-334874

08-334864

08-0M94U4

08-0M2004

Contract 

  

  

  

  

OTHR-    -(   )S

HSST-P371-(004)E

  

  

  

  

L620-8 01-(11P)L

--()

  

  

  

  

6208- 018-(1)

  

  

WPCP

WPCP

SWPPP

SWPPP

  

P O BOX 429

8406 N AMRSTRONG AVENUE

689 EAST SAN BERNARDINO RD

559 W COVINA BLVD

2000 AMES DRIVE

5860 EL CAMINO REAL SUITE 200

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

73800 DINAH SHORE

DRIVE #104

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 94
06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-0-/0

08-SBD-10-12.0/19.8

08-SBD-10-24.5/25

08-SBD-10-/33.2

08-SBD-10-/30.9

08-SBD-15-12.8/0

Fed Aid

20.20

201130

201310HB4

N

20.20

201130

20.20

201130

HA22

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY AT VARIOUS

MAINTENANCE STATIONS THROUGHOUT

DISTRICT 08  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

SAN BERNARDINO COUNTY ROUTE 10 W/O

HUNT'S LANE UC AND RIVERSIDE COUNTY

NB ROUTE 215 N/O CLINTON KEITH ROAD

ON RAMP DIR'S ORDER EME

IN SBD CO FR MILLS AVE UC TO SBD/RIV

CO LINE & FR RIV CO LINE TO CA/AZ

STATE LINE & IN RIV CO ON RTE 62, RTE

86 @ DILLON RD DIR'S 

IN SBD CO IN VARIOUS CITIES ON I-10

FROM LA CO LINE TO JCT RTE 38

IN THE CITIES OF FONTANA & RIALTO AT

SIERRA AVE UC TO 1.9 MI S/O GLEN

HELEN PARKWAY UC

Description 

INSTALL WATER CONSERVATION PLUMBING

3-YEAR PLANT ESTABLISHMENT

REPLACE LIGHT STANDARDS AND

FOUNDATION

DROUGHT DECLARATION UPGRADE

IRRIGATION SYS

REPLACE PCC SLABS, MBGR, COLD PLANE

WIDEN & SIGNALIZE OFF-RAMPS AT

Type Of Work

O'DONNELL CONSTRUCTION INC.

NATURES IMAGE INC.

KANAAN CONSTRUCTION

PACIFIC RESTORATION GROUP INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

ALL AMERICAN ASPHALT

Contractor

SAN DIMAS, CA  91773-2911

LAKE FOREST, CA  92630

SAN GABRIEL, CA  91176

PERRIS, CA  92570

RANCHO CUCAMONGA  CA 91730

CORONA, CA 928782229

NGUYEN, VU T.

SIMPSON, JOHN

RUIZ, MANUEL

BENSON, DAVID

YAP, SIONG

ABU-GHARBIEH, IMAD

Resident
Engineer

(951)232-3784

(951)232-8950

(951)377-6902

(951)232-6478

(951)232-3922

(951)232-3610

 $485,000

 $255,210

 $100,000

 $2,144,000

 $34,025,701

 $2,067,157

Bid + CCOs

 $232,983

 $210,608

 $0

 $1,324,884

 $2,517,715

 $2,009,763

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/15/14

09/14/12

03/15/15

02/27/14

12/19/14

04/18/14

Awarded

04/15/14

09/14/12

03/15/15

04/27/14

01/15/15

04/30/14

Approved

07/31/15

12/18/15

06/30/15

03/31/17

06/25/15

Est Comp

 76%

 83%

 0%

 100%

 17%

 100%

%Time

 48%

 83%

 0%

 62%

 7%

 90%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1F3104

08-497514

08-1E3704

08-1F0604

08-0Q7604

08-0G2904

Contract 

NH-    -(   )

  

  

  

NHPI-010 -(262)4

IM-015 -(160)1

--()

  

  

  

--()

CITY-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

559 W. COVINA BLVD.

20361 HERMANA CIRCLE

200 W. LIVE OAK STREET

325 E. ELLIS AVENUE

10641 FULTON COURT

P.O. BOX 2229

4295 E. JURUPA

STREET, SUITE 207

790 VIA LATA, SUITE

100

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

4295 E. JURUPA ST.

STE 207/208

9225 STELLAR COURT

SUITE B

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 95
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08District

08-SBD-15-14.0/16.4

08-SBD-15-15.4/30.8

08-SBD-15-29.6/70.1

08-SBD-15-41.4/0

08-SBD-15-107.3/107.3

08-SBD-15-147.6/0

Fed Aid

HB4C

HA22

HM1

HB71

000000000

000

HA21

Pgm Code

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

NEAR HESPERIA AND BARSTOW FR OAK HILL

TO SR 58. AND IN VICTORVILLE FR I-15

TO EMERALD RD

IN THE CITY OF VICTORVILLE AT ROY

ROGERS DRIVE

IN SAN BERNARDINO COUNTY ON ROUTE 15

ABOUT30 MILES EAST FROM BARSTOW AT

C.V. KANE SAFETY ROADSIDE REST AREA

NEAR BAKER AT HALLORAN WASH BRIDGE

54-0287L AND 54-0287R REHAB BRIDGES

CONTINUOUS FOOING BENTS INFILL WALL

AND UPSTREAM NOSE PROTE

Description 

REALIGN AND RECONFIGURE CONNECTORS

PAVEMENT REHAB & SLAB REPLACEMENT

PLACE OVERLAY AND FOG SEAL

MODIFY TO ADA COMPLIANCE

INSTALL SIGN FRAMES & INTERPRETIVE

GRAPHIC

REHABILITATE BRIDGE (CONTINUOUS

Type Of Work

ATKINSON CONTRACTORS LP

COFFMAN/PARSONS A JOINT

VENTURE

SULLY-MILLER CONTRACTING

COMPANY

SMART TECH GROUP INC

PELAGIC ENGINEERING

AUTOBAHN CONSTRUCTION INC

Contractor

IRVINE, CA 92612

SAN DIEGO CA 92126

BREA CA 92821

IRVINE  CA 92606

OXNARD, CA  93035

SANTA ANA CA 92711

SPENCER, OWEN

YOUSSEF, MAGED

NGUYEN, KHOA

SANTOS, JOHN

Resident
Engineer

(909)844-0619

(951)538-3087

 

 

(951)232-8611

(951)538-5315

 $223,132,711

 $114,967,928

 $4,387,000

 $156,206

 $19,303

 $544,031

Bid + CCOs

 $183,018,918

 $82,712,971

 $0

 $0

 $18,101

 $501,831

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/13/12

10/17/13

04/15/15

05/14/15

12/24/14

08/25/14

Awarded

11/26/12

10/29/13

04/27/15

06/09/15

01/09/15

09/16/14

Approved

06/05/17

05/09/16

06/01/15

06/23/15

Est Comp

 57%

 54%

 0%

 0%

 100%

 98%

%Time

 82%

 72%

 0%

 0%

 100%

 91%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0K7104

08-0Q7404

08-0Q4704

08-1E3204

08-0G8414

08-0J9304

Contract 

STPL-6208-(016)N

IM- 015-(230)1

NHPI-015 -(234)1

  

  

NHPI- 015-(046)2

 620-8 01-(ACI)M

--()

--()

  

  

--()

71 0-63-()

  

  

  

  

  

  

  

  

  

WPCP

  

18201 VON KARMAN AVE., STE800

9685 VIA EXCELENCIA SUITE 200

135 S STATE COLLEGE BLVD #400

3972 BARRANCA PARKWAY STE J28

3600 HARBOR BLVD. #85

PO BOX 11238

505 N. ARROWHEAD AVE

SUITE 400

15367 TAMARACK ROAD

222 E. MAIN STREET

SUITE 208

94200 CLARK MOUNTAIN

ROAD

SAN BERNARDINO, CA 92401

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

NIPTON, CA 92364

Accepted

06/02/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-15-177.3/181.1

08-SBD-15-/75.1

08-SBD-18-103.9/115.9

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-40-73.0/89

Fed Aid

HA42

20.20

201130

HA22

HA21

HA22

Pgm Code

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO AND RIVERSIDE

COUNTY ON ROUTE 15, 40, 71 AND 91 IN

VARIOUS LOCATIONS  DIR'S ORDER

EMERGENCY F.A.

NEAR VICTORVILLE FROM KOALA ROAD TO

LOS ANGELES COUNTY LINE

NEAR ANGELUS OAKS FROM VALLEY OF THE

FALLS DR TO NORTH JCT RTE 18

NR BARTON FLATS AT HATHAWAY CREEK BR

#54-0015

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD

WASH TO 1.5 MI W/O FORTRESS WASH

FORTRESS WASH.

Description 

CONST COMM VEH ENFORCEMENT FACILITY

REPLACE HEADS, VALVES, INSTALL

CONTROLLERS

PLACE PREVENTIVE PAVEMENT TREATMENT

COLD PLANE AND OVERLAY 0.2' HMA-C

REPLACE BRIDGE DECK, UPGRADE BRIDGE

GRIND 45 MM AND OVERLAY 60 MM AC

Type Of Work

LAS VEGAS PAVING CORPORATION

GRIFFITH COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY INC

CURTIS JOLLEY  PROJECT MANAGER

Contractor

LAS VEGAS NV 89103

BREA, CA  92821

MODESTO  CA 95354

CORONA CA 928782229

FONTANA CA 92335

SYLMAR CA 91342

SANTOS, JOHN

SIMPSON, JOHN

TRAN, KEN

NGUYEN, NHAN

SHAHIDI, SHAINE

Resident
Engineer

(951)538-5315

(951)232-8950

 

(909)844-3312

(909)821-8164

(951)232-7839

 $40,155,846

 $1,842,440

 $889,271

 $10,825,375

 $1,489,470

 $16,013,142

Bid + CCOs

 $37,919,572

 $1,774,106

 $0

 $10,059,634

 $765,508

 $15,947,439

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/14/13

03/04/14

04/29/15

03/14/14

07/25/14

05/06/14

Awarded

11/01/13

03/05/14

05/08/15

03/26/14

08/06/14

05/23/14

Approved

07/14/15

09/30/15

10/30/15

03/15/16

07/10/15

Est Comp

 57%

 100%

 0%

 84%

 31%

 100%

%Time

 94%

 96%

 0%

 92%

 51%

 98%

% Work 

 

 

 

SUSPENDED

SUSPENDED

OVER RUN

Message

08-368504

08-1F0804

08-1F5804

08-0G6204

08-336304

08-0K2804

Contract 

CNHI-0153-(280)E

  

  

STP-P038-(018)E

STP-P038-(020)E

NHP-040 -(079)7

HI01-53 0-(5E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

4420 SOUTH DECATUR BLVD

3050 E. BIRCH STREET

1012 11TH STREET STE 1000

P O BOX 2229

8555 BANANA AVENUE

13170 TELFAIR AVENUE

15367 TAMARACK ROAD

790 VIA LATA, SUITE

100

850 VIA LATA SUITE

104

850 VIA LATA SUITE

104

222 E. MAIN STREET,

SUITE 208

VICTORVILLE, CA 92392

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-94.7/99.7

08-SBD-58-22.2/31.1

08-SBD-60-4.6/9.6

08-SBD-60-4.6/9.6

08-SBD-60-/4.6

08-SBD-62-142.2/142.9

Fed Aid

HA21

HE14

20.20

201130

20.20

201130

HA21

Pgm Code

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

NEAR HINKLEY FROM FR 2.4 MI W/O

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD

RD

EW IN SAN BERNARDINO COUNTY FROM

EUCLID AVE TO COUNTY LINE AND IN

RIVERSIDE COUNTYFROM COUNTY LINE TO

COUNTRY VILLAGE ROAD DIR'S O

WB IN SAN BERNARDINO COUNTY FROM

EUCLID AVE. TO COUNTY LINE & IN

RIVERSIDE COUNTY FROM COUNTY LINE TO

COUNTRY VILLAGE ROAD DIR'S O

.

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

Description 

BRIDGE REPLACEMENT

REALIGN & WIDEN SR-58 TO 4 LANE

REPLACE PCCP SLABS

REPLACE PCCP SLABS

REPLACEMENT OF CONCRETE SLABS

BRIDGE TO BE REPLACED

Type Of Work

OHL USA, INC.

SKANSKA-TEICHERT A JOINT

VENTURE  JOHN MATICH  SENIOR

PROJECT MANAGER

CHUMO CONSTRUCTION INC.

CHUMO CONSTRUCION INC.

CHUMO CONSTRUCTION INC.

M C M CONSTRUCTION INC

Contractor

IRVINE  CA 92614

RIVERSIDE  CA 92509

BALDWIN PARK, CA  91706-1747

BALDWIN PARK, CA  91706-1747

BALDWIN PARK  CA 91706

NORTH HIGHLANDS CA 956600620

DAVIS, DARCY

SHAHIDI, SHAINE

ABU-GHARBIEH, IMAD

ABU-GHARBIEH, IMAD

ABUGHARBIEH, IMAD

YAP, SIONG

Resident
Engineer

(760)326-4684

(951)232-7839

(951)232-3610

(951)232-3610

(951)232-3610

(951)232-3922

 $20,668,568

 $116,089,218

 $268,000

 $268,000

 $7,256,574

 $28,979,091

Bid + CCOs

 $1,472,327

 $827,530

 $0

 $0

 $3,060,532

 $28,296,759

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/22/15

12/30/14

03/27/15

03/27/15

12/04/14

02/15/11

Awarded

02/10/15

01/29/15

03/27/15

03/27/15

12/22/14

02/28/11

Approved

04/07/17

12/12/16

06/30/15

06/30/15

10/16/15

12/04/15

Est Comp

 10%

 1%

 0%

 0%

 24%

 99%

%Time

 7%

 1%

 0%

 0%

 42%

 98%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0N56U4

08-043514

08-1G2704

08-1G2604

08-0Q7514

08-378704

Contract 

NHPI-040 -(062)9

NHP-P058-(119)E

  

  

NHP-P060-(146)E

STP-BRST-(PP0)6

--()

--()

  

  

--()

STP-BRST-(PP0)0

  

  

  

  

  

BR- S95-(A20)0

  

  

  

  

  

SWPPP

1920 MAIN ST. SUITE 310

1995 AGUA MANSA ROAD

14425 JOANBRIDE STREET

14425 JOANBRIDE STREET

14425 JOANBRIDGE STREET

P O BOX 620

1044 E. BROADWAY

STREET

222 E. MAIN STREET

SUITE 208

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

SUITE B

9225 STELLAR CT.

SUITE B

790 S. VIA LATA STE

100

NEEDLES, CA 92363

BARSTOW, CA 92311

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-138-2.3/15.2

08-SBD-138-24.1/0

08-SBD-138-27.5/28.5

08-SBD-178-/14.8

08-SBD-210-13.9/26.3

08-SBD-210-/33.2

Fed Aid

HE13

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR CRESTLINE AT HORSETHIEF CREEK

BRIDGE #54-0816

IN SAN BERNARDINO COUNTY NEAR CEDAR

PINES PARK 1.0 MI EAST OF CLEGHORN

ROAD  DIR'S ORDER EMERGENCY F.A.

REQUIREMENTS

E/O RIDGECREST FROM KERN COUNTY  LINE

TO 14.8 MI E/O SALT WELLS

IN SAN BERNARDINO COUNTY IN FONTANA

AND SAN BERNARDINO FROM CITRUS AVENUE

IC TO STERLING AVENUE OC DIR'S ORDER

EMERGENCY F.A.

IN SAN BERNARDINO COUNTY IN CITY OF

SAN BERNARDINO ON ROUTE 210 FROM

210/215 JCT TO ROUTE 210/10 JCT AND

ON ROUTE 259 DIR'S ORDER 

Description 

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REPLACE EXISTING BRIDGE

REPAIR DAMAGED SLOPE

COLD IN PLACE (CIR) RECYCLE

COMPLETE SMART CONTROLLERS

UPGRADE IRRIGATION SYSTEMS

Type Of Work

FLATIRON/HARDY & HARPER A

JOINT VENTURE

STEVE P RADOS INC

GRIFFITH COMPANY

GRIFFITH COMPANY

DIVERSIFIED LANDSCAPE COMPANY

KANAAN CONSTRUCTION INC.

Contractor

SAN MARCOS CA 92078

SANTA ANA CA 92735

BREA, CA  92821

BAKERSFIELD  CA 93308

WILDOMAR, CA  92595

SAN GABRIEL, CA  91776

LENART, ELVIRA

BENJAMIN, AMGAD

NGUYEN, NHAN

SPRAY, MICHAEL

OBADIKE, JOSEPH

Resident
Engineer

(951)232-8949

(909)844-9731

(909)821-8164

 

(951)232-6497

(951)830-6821

 $47,550,541

 $5,909,948

 $1,300

 $3,532,186

 $80,000

 $1,778,000

Bid + CCOs

 $3,416,274

 $2,770,254

 $0

 $0

 $0

 $1,731,300

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/10/14

07/01/14

03/27/15

05/14/15

05/21/15

02/25/14

Awarded

10/10/14

07/21/14

03/27/15

06/09/15

05/21/15

02/25/14

Approved

11/30/16

07/11/16

10/30/15

07/21/15

06/19/15

Est Comp

 20%

 46%

 0%

 0%

 0%

 100%

%Time

 7%

 47%

 0%

 0%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

08-3401U4

08-0J8504

08-1G2504

08-1F4704

08-1G3604

08-1F0504

Contract 

STP-P138-(049)E

STP-P138-(048)E

  

  

  

ER-    -(   )

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

P O BOX 15128

3050 E. BIRCH STREET

1128 CARRIER PARKWAY AVE

21730 BUNDY CANYON ROAD

200 W. LIVE OAK ST.

850 VIA LATA SUITE

#104

850 VIA LATA SUITE

104

850 VIA LATA SUITE

104

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 99
06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

 $0 $637,228,192 $997,795,351

08-SBD-215-11.8/12.8

08-SBD-247-1.8/9.6

08-SBD-395-16.2/0

Fed Aid

HB1

HB1

Pgm Code

ON ROUTE 215 IN SAN BERNARDINO COUNTY

IN THE CITY OF SAN  BERNARDINO, FROM

0.1 MILES TO 1.1 MILES NORTH OF

UNIVERSITY PARKWAY UC

IN YUCCA VALLEY FROM EL CORTEZ RD TO

0.1 MI N/O NAPA RD

IN ADELANTO, RTE 395 AT BARTLETT

AVENUE

Description 

INSTALL MGS

CONSTRUCT SHOULDERS

INSTALL LEFT-TURN PHASING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

SMART TECH GROUP INC

Contractor

IRVINE  CA 92614

RIVERSIDE CA 92509

IRVINE CA 92606

GEORGES, SAMAR

OBADIKE, JOSEPH

Resident
Engineer

 

(951)232-3748

(951)830-6831

 $377,653

 $9,678,856

 $326,480

Bid + CCOs

 $0

 $2,686,406

 $335,335

Comp To  date

 $0

 $0

 $0

This Month

04/30/15

04/28/14

02/20/14

Awarded

05/19/15

05/16/14

03/26/14

Approved

11/10/15

04/30/15

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 96%

% Work 

 

PLANT EST

SATIS

COMPLETED

Message

08-1F0304

08-0F6604

08-0P3104

Contract 

HSNH-215 -(235)1

STPH-P247-(011)E

HSNH-P395-(244)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1792 KAISER AVENUE

1995 AGUA MANSA ROAD

3972 BARRANCA PARKWAY STE J28

15255 BEAR VALLEY

ROAD

790 VIA LATA SUITE

100

HESPERIA, CA 92345392

COLTON, CA 92324

Accepted

06/19/15

Location
Storm Water
Plan
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09District

09-INY-127-34.5/41.8

09-INY-190-24.5/40

09-INY-190-73.3/96.8

09-MNO-6-.8/2.4

09-MNO-395-34.1/0

09-MNO-395-44.6/50.7

Fed Aid

HM1

HM1

HB1

HA12

Pgm Code

IN INYO AND MONO COUNTIES ON RT 127

FROM 7.6 MILES S OF RT 190 TO 0.3

MILE S OF RT 190 AND ON RT 120 FROM

0.8 MILE E OF RIVER SPRI

IN INYO COUNTY FROM ROUTE 136 TO 2.5

MILES EAST OF OLANCHA DARWIN ROAD.

DARWIN THIN BLANKET

IN INYO COUNTY AT AND NEAR  STOVEPIPE

WELLS FROM 3.2 MILES WEST OF WILDROSE

ROAD TO 2.9 MILES WEST OF DAYLIGHT

PASS CUTOFF ROAD

IN MONO COUNTY NEAR BISHOP FROM  0.14

MILE NORTH OF PUMICE MILL ROAD TO

0.34 MILE NORTH OF WHITE MOUNTAIN

ESTATES ROAD

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY NEAR LEE VINING FROM

1.2 MILES SOUTH OF SOUTH JUNCTION

ROUTE 120 TO NORTH JUNCTION ROUTE 120

RUSH CREEK THIN BLANKE

Description 

COLD IN PLACE RECYCLE PAVEMENT/HMA

HMA THIN BLANKET OVERLAY

HMA THIN BLANKET OVERLAY

WIDEN SHOULDER/PLACE RUMBLE STRIP

BUILDING DEMO, SITE WORK, UTILITIES

HMA (TYPE A) OVERLAY

Type Of Work

PAVE-TECH INC.

PAVE-TECH INC.

QUALCON CONTRACTORS, INC.

GRANITE CONSTRUCTION COMPANY

HERBACK GENERAL ENGINEERING

QUALCON CONTRACTORS INC.

Contractor

VISTA  CA 92081

VISTA, CA 92081

MINDEN  NV 89423

BAKERSFIELD  CA 93308

MINDEN NV 89423

MINDEN  NV 89423

CHRIS TALBOT

CHRIS TALBOT

H. J. BLOMMER

LEE SCOTESE

Resident
Engineer

 

(760)872-0794

(760)872-0794

 

(760)648-7906

(760)937-8955

 $4,105,177

 $2,977,262

 $3,466,720

 $874,783

 $1,070,538

 $2,219,566

Bid + CCOs

 $0

 $253,107

 $0

 $0

 $1,041,464

 $0

Comp To  date

 $0

 $250,482

 $0

 $0

 $0

 $0

This Month

04/20/15

01/13/15

04/30/15

04/24/15

11/07/13

01/09/15

Awarded

05/07/15

02/10/15

05/15/15

05/07/15

11/22/13

01/29/15

Approved

06/29/15

06/30/15

08/17/15

Est Comp

 0%

 70%

 0%

 0%

 63%

 0%

%Time

 0%

 9%

 0%

 0%

 97%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

09-359904

09-358604

09-361504

09-356004

09-353304

09-358804

Contract 

  

ACST-P190-(018)E

  

HSNH-P006-(011)E

  

ACNH-P395-(248)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

2231 LA MIRADA DRIVE

1645 ESMERALDA AVENUE

3005 JAMES ROAD

2531 NOWLIN ROAD

1645 ESMERALDA AVENUE

500 S. MAIN ST.

500 S. MAIN ST.

500 SOUTH MAIN ST

500 S MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $1,274,707 $3,237,403 $20,914,768

09-MNO-395-52.3/53.7

09-MNO-395-96.0/96

Fed Aid

HB34

HB1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY AT THE WEST WALKER

RIVER BRIDGE (BR NO 47-0011)

Description 

MITIGATE MONO LAKE ROCKFALL

CONCRETE BARRIER AND GAURDRAIL

Type Of Work

PAPICH CONSTURCTION CO. INC.

CORAL CONSTRUCTION COMPANY

Contractor

PISMO BEACH  CA 93448

WILSONVILLE  OR 97070

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)648-7906

(760)937-8955

 $5,847,552

 $353,170

Bid + CCOs

 $1,606,881

 $335,952

Comp To  date

 $1,024,225

 $0

This Month

03/09/15

02/24/15

Awarded

03/26/15

03/10/15

Approved

11/06/20

06/08/15

Est Comp

 25%

 100%

%Time

 27%

 100%

% Work 

 

COMPLETED

Message

09-335004

09-359704

Contract 

HSNH-P395-(249)E

HSNH-P395-(250)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 2210

PO BOX 347

500 SOUTH MAIN ST

500 S MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

Accepted

06/12/15

Location
Storm Water
Plan
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10District

10-ALP-88-/7.5

10-ALP-88-/0

10-ALP-89-10.0/21.4

10-AMA-16-/2.5

10-AMA-88-38.0/46.9

10-AMA-88-66.6/71.7

Fed Aid

HA22

HM2

HA22

HB1

HM1

HA22

Pgm Code

IN ALPINE COUNTY NEAR KIRKWOOD FROM

ALPINE COUNTY LINE TO 0.5 MILE EAST

OF RED LAKE ROAD

IN ALPINE, AMADOR AND CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN ALPINE COUNTY AT AND NEAR

MARKLEEVILLE FROM ROUTE 4 TO EAST

JUNCTION ROUTE 88 AND FROM WEST

JUNCTION ROUTE 88 TO EL DORADO CO

IN AMADOR AND TUOLUMNE COUNTIES AT

VARIOUS LOCATIONS

IN AMADOR COUNTY ABOUT 8 MILES WEST

OF PIONEER FROM 0.2 MILE WEST OF

SHAKE RIDGE ROAD TO 0.9 MILE EAST OF

CAT CREEK ROAD

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

Description 

PAVEMENT REPAIR

CONSTRUCT WASH BUILDINGS

REPAIR/RESURFACE WITH HMA

INSTALL INGROUND CENTERLINE AND

RHMA OVERLAY, DIKE REPLACEMENT

PAVEMENT REPAIR

Type Of Work

GEORGE REED INC

TRICON AQUATICS

GEORGE REED, INC.

LINEAR OPTIONS, INC.

GEORGE REED, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

MODESTO  CA 95354

RANCHO CORDOVA CA 95742

MODESTO  CA 95354

DURHAM  CA 95938

MODESTO  CA 95354

HANNIBAL  MO 63401

OSHITA, STAN

COLIN DORAN

OSHITA, STAN

IQBAL AULAKH

OSHITA, STAN

Resident
Engineer

(209)333-6928

(209)754-1017

(209)333-6928

(209)479-3608

 

(209)333-6928

 $7,274,957

 $5,582,243

 $3,132,642

 $264,396

 $2,495,256

 $3,753,400

Bid + CCOs

 $0

 $4,046,878

 $2,146,983

 $262,189

 $0

 $0

Comp To  date

 $0

 $23,858

 $2,139,708

 $0

 $0

 $0

This Month

04/24/15

01/23/14

02/18/15

10/08/14

05/01/15

04/28/15

Awarded

05/08/15

02/21/14

03/23/15

10/22/14

05/19/15

05/08/15

Approved

10/15/15

12/31/15

06/05/15

Est Comp

 0%

 69%

 40%

 100%

 0%

 0%

%Time

 0%

 72%

 68%

 100%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

10-0W6104

10-0X2104

10-0Y8904

10-0X3504

10-0Y9404

10-0W6004

Contract 

ACNH-P088-(064)E

  

  

HSST-000C-(383)E

  

NHP-P088-(063)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

11419 SUNRISE GOLD CIRCLE ST

140 EMPIRE AVE

792 DURHAM DAYTON HWY.

140 EMPIRE AVE

P.O. BOX 430

1110 WEST KETTLEMAN

LANE, #35

560 MOUNTAIN RANCH RD

1110 WEST KETTLEMAN

LANE, #35

1110 W. KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

LODI, CA 95240

SAN ANDREAS CA 95249

LODI, CA 95240

LODI,CA.,95240

LODI, CA 95240

Accepted

06/05/15

Location
Storm Water
Plan
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10District

10-AMA-124-2.5/10.3

10-MER-5-32.2/32.5

10-MER-59-23.3/33.7

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

Fed Aid

HM1

HA22

HM1

HA21

HA21

HE14

Pgm Code

IN AMADOR COUNTY AT AND NEAR IONE

FROM 0.1 MILE EAST OF RAYMOND DRIVE

TO ROUTE 16

IN MERCED, STANISLAUS, AND SAN

JOAQUIN COUNTIES NEAR LATHROP FROM

GARZAS CREEK BRIDGE TO TOM PAINE

SLOUGH BRIDGE

IN MERCED COUNTY ON ROUTE 59 AT  AND

NEAR SNELLING FROM 0.3 MILE  NORTH OF

OAKDALE ROAD TO LA GRANGE ROAD

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

Description 

COLD-IN-PLACE RECYCLING/HMA OVERLAY

DIGOUT AND REPAIR FAILED AREAS AND

REPAIR FAILED AREAS & RHMA OVERLAY

WIDEN UNDERCROSSING AND WIDEN RDWY

INSTALL ABOUT 220 TREES AND 800

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GEORGE REED, INC.

BAY CITIES PAVING & GRADING,

INC.

TEICHERT CONSTRUCTION

RGW CONSTRUCTION INC

WABO LANDSCAPE & CONSTRUCTION,

INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

Contractor

MODESTO  CA 95354

CONCORD  CA 94520

FRESNO  CA 93725

LIVERMORE CA 94550

HERCULES  CA 94547

SACRAMENTO CA 95828

SUTTI,RENEE M.

DEOL, SUKHI

DAVID ABLEDU

ALFRED BLUM / STAN

OSHITA

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

 

(209)607-8741

(209)656-6862

(209)483-5812

(209)333-6928

(209)333-6928

 $3,415,823

 $38,916,282

 $2,169,070

 $24,796,780

 $619,421

 $718,198

Bid + CCOs

 $0

 $8,351,490

 $0

 $22,233,613

 $528,252

 $695,732

Comp To  date

 $0

 $3,554,358

 $0

 $379,059

 $1,560

 $1,026

This Month

04/30/15

10/08/14

05/21/15

01/19/12

08/20/14

11/09/11

Awarded

05/19/15

10/22/14

06/11/15

02/03/12

09/08/14

11/22/11

Approved

01/26/16

01/05/16

12/31/18

12/31/15

Est Comp

 0%

 20%

 0%

 84%

 0%

 0%

%Time

 0%

 21%

 0%

 89%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

10-1C9304

10-0V6604

10-0Y9104

10-481004

10-0K0214

10-414824

Contract 

  

NHPI- 005-(143)4

STP-S059-(059)E

ACNH-P099-(550)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

140 EMPIRE AVE

1450 CIVIC CT. BLDG B #400

5771 S. TOYOTA AVE

550 GREENVILLE ROAD

726 ALFRED NOBEL DRIVE

8380 ROVANA CIRCLE

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

RIPON CA 95366

TURLOCK CA 95380

TURLOCK CA 95380-9517

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-/4.6

10-MER-140-40.7/0

10-MPA-140-42.0/42.7

10-SJ-4-8.3/T14.3

10-SJ-4-15.7/16.6

10-SJ-4-19.5/20.1

Fed Aid

HE14

HB1

HA23

HA22

HM3

HE13

Pgm Code

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED COUNTY AND STANISLAUS

COUNTY AT VARIOUS LOCATIONS

IN MARIPOSA COUNTY IN MARIPOSA ON

STATE ROUTE 140 NEAR EL PORTAL ROAD

BRIDGE TO 0.5 MILES WEST OF SOUTH

FORK MERCED RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.1 MILE EAST OF BACON

ISLAND ROAD TO SAN JOAQUIN RIVER

BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

Description 

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL FLASHING BEACONS WITH

TALUS REMOVAL

REHABILITATE EXISTING ASPHALT

REPLACE JOINT SEALS, BEARING PADS

WIDEN TO 6 LANES

Type Of Work

SECURITY PAVING COMPANY INC

TIM PAXIN'S PACIFIC

EXCAVATIONINC

MYERS AND SONS/RL WADSWORTH JV

BAY CITIES PAVING & GRADING

INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

MYERS AND SONS CONSTRUCTION LP

Contractor

SYLMAR CA 91342

ELK GROVE  CA 95624

SACRAMENTO CA 95834

CONCORD CA 94524

TEMPE  AZ 85282

SACRAMENTO, CA 95834

BRENT HAROLDSEN

ANDREW BRANDT

COREY CASEY

GARG PAWAN

ARIEL MENDOZA

TROY SCHEIBER

Resident
Engineer

(559)675-5272

(760)937-8947

(209)532-2947

(209)470-8778

(209)639-4686

(209)948-3966

 $44,992,344

 $174,890

 $16,063,221

 $7,965,458

 $2,150,133

 $90,249,295

Bid + CCOs

 $38,263,757

 $175,002

 $10,903,828

 $7,005,441

 $1,912,442

 $54,723,941

Comp To  date

 $695,406

 $0

 $696,538

 $1,515,599

 $611,515

 $1,974,957

This Month

07/12/12

11/17/14

12/10/14

01/23/14

08/15/14

10/16/12

Awarded

08/31/12

12/03/14

01/20/15

02/21/14

09/08/14

12/03/12

Approved

11/10/15

06/11/15

09/17/15

08/15/15

11/06/15

08/17/16

Est Comp

 82%

 100%

 52%

 78%

 12%

 64%

%Time

 85%

 100%

 68%

 87%

 86%

 60%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-415804

10-0X3004

10-0P9224

10-0W1204

10-0W6904

10-3A1004

Contract 

  

HSNH-000C-(385)E

STP-43M7-(004)E

STP-P004-(146)E

NHP-X077-(021)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

SWPPP

13170 TELFAIR AVENUE

9796 KENT STREET

4600 NORTHGATE BLVD STE 100

P O BOX 6227

1310 W. 23RD STREET

4600 NORTHGATE BLVD., STE 100

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER DR.

SUITE#109

19596 MONO WAY

611 SAN JUAN AVE.

611 SAN JUAN AVENUE

3663 ARCH RD SUITE

500

MADERA CA 93637

MADERA, CA 93637

SONORA, CA 95370

STOCKTON CA. 95203

STOCKTON, CA 95203

STOCKTON CA 95215

Accepted

06/16/15

Location
Storm Water
Plan
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10District

10-SJ-4-/0

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-/0

10-SJ-12-.1/4.4

10-SJ-12-4.4/0

Fed Aid

HB1

HA22

HE13

HB71

HA22

HA21

Pgm Code

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

ON ROUTES 4, 5, 12 AND 26 AT  VARIOUS

LOCATIONS IN SAN JOAQUIN COUNTY

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT TERMINOUS AT

LITTLE POTATO SLOUGH BRIDGE

Description 

EXTEND FREEWAY

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

CONSTRUCT ADA CURB RAMPS

ROADWAY REHABILITATION

BRIDGE REHAB - BEARING PAD

Type Of Work

BROSAMER & WALL INC

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

QUIMU CONTRACTING INC.

OC JONES & SONS, INC

WEST COAST STRUCTURS INC DBA

WESTERN STRUCTURES

Contractor

WALNUT CREEK CA 94596

DUBLIN CA 94568

WALNUT CREEK CA 94596

DIXON  CA 95620

BERKELEY CA 94710

RIVERSIDE  CA 92503

SHIVINDER SINGH

WALI WAZIRI

DEOL, HARMINDER

QUAN H. TRINH

VIRK, KEWAL / OSHITA,

STAN

OSHITA, STANLEY

Resident
Engineer

(209)948-3734

(470)-87-90

(209)948-7185

(209)471-4008

(209)333-6928

(209)333-6928

 $54,952,224

 $43,047,764

 $94,564,564

 $564,827

 $32,274,754

 $1,277,317

Bid + CCOs

 $22,301,970

 $34,639,920

 $74,336,903

 $507,484

 $18,568,189

 $548,098

Comp To  date

 $1,375,556

 $890,868

 $1,740,247

 $165,103

 $1,028,245

 $0

This Month

12/16/13

12/10/12

06/02/11

09/24/14

08/13/13

07/16/14

Awarded

01/06/14

01/10/13

06/15/11

10/10/14

08/28/13

07/31/14

Approved

01/03/17

12/11/15

01/08/16

07/10/15

12/31/18

12/31/15

Est Comp

 45%

 75%

 86%

 79%

 32%

 4%

%Time

 41%

 79%

 79%

 87%

 57%

 43%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0S1104

10-0M7804

10-0G4704

10-0T8204

10-0G8004

10-1C0204

Contract 

  

ACIM-0056-(338)E

ACIM- 005-(633)E

STP-X077-(022)E

NH-P012-(112)E

NHP-P012-(118)E

  

0-   3-(8E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

1777 OAKLAND BLVD., SUITE 110

P O BOX 2909

1777 OAKLAND BLVD SUITE 300

P.O. BOX 1177

1520 FOURTH STREET

6005 TYLER STREET

611SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

611 SAN JUAN AVE

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

STOCKTON, CA-95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-5.1/11

10-SJ-12-/0

10-SJ-88-6.1/8.9

10-SJ-99-4.5/23

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

Fed Aid

HA22

HA21

HB1

HB4N

HE13

HE13

Pgm Code

IN SAN JOAQUIN COUNTY ON STATE ROUTE

12 NEAR TERMINOUS FROM EAST END OF

LITTLE POTATO SLOUGH BRIDGE TO 0.2

MILE EAST OF FLAG CITY 

ON STATE ROUTE 12 AT MOKELUMNE RIVER

BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT VARIOUS LOCATIONS FROM CALAVERAS

RIVER BRIDGE TO BEAR CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA AND STOCKTON AT VARIOUS

LOCATIONS FROM 0.2 MILE SOUTH OF

AUSTIN ROAD TO 0.1 MILE NORTH 

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE

NORTH OF LATHROP ROAD TO 0.4 MILE

NORTH OF ARCH ROAD

Description 

DIGOUT AND REPAIR LOCALIZED AREAS

REMOVE/REPLACE CONCRETE BRIDGE DECK

UPGRADE BRIDGE APPROACH GUARDRAIL

INSTALL RAMP METERING SYSTEMS

LATHROP INTERCHANGE (PHASE 3)

FRENCH CAMP INTERCHANGE (PHASE 2)

Type Of Work

GEORGE REED, INC.

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER

BAY CITIES PAVING & GRADING,

INC

BAY CITIES/MYERS JV

BAY CITIES PAVING & GRADING

INC

Contractor

MODESTO  CA 95354

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

CONCORD CA 94520

RANCHO CORDOVA CA 957412948

CONCORD CA 94524

OSHITA, STAN

KEWAL VIRK / STAN

OSHITA

ARIEL MENDOZA

CHRIS HANSON

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

(209)333-6928

(209)333-6928

(209)639-4686

(209)479-4053

(209)470-8782

(209)470-8782

 $6,180,762

 $4,700,644

 $1,318,061

 $1,444,818

 $26,803,556

 $26,206,521

Bid + CCOs

 $1,138,030

 $3,687,904

 $415,368

 $264,996

 $24,611,521

 $22,657,632

Comp To  date

 $1,138,030

 $99,050

 $156,740

 $135,715

 $205,071

 $816,754

This Month

04/10/15

07/24/14

12/08/14

12/24/14

10/11/12

06/27/12

Awarded

05/08/15

08/12/14

01/09/15

01/15/15

11/06/12

07/20/12

Approved

12/31/15

12/31/16

08/13/15

10/28/15

06/25/15

07/27/15

Est Comp

 11%

 82%

 29%

 24%

 98%

 95%

%Time

 18%

 79%

 32%

 18%

 91%

 87%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-0W5604

10-0J92U4

10-0A8304

10-0W4304

10-0E6134

10-0E6124

Contract 

NHP-P012-(119)E

NHP-P012-(115)E

HSNH-P088-(061)E

NHP-P099-(580)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

140 EMPIRE AVE

4600 NORTHGATE BLVD

1324 E LAWSON LN

1450 CIVIC CT BLDG B #400

P O BOX 2948

P O BOX 6227

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

611 SAN JUAN AVE

3663 ARCH ROAD SUITE

500

3663 ARCH RD,SUITE

500F

3663 ARCH RD, SUITE

500

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA 95215-8315

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-22.9/38.8

10-STA-99-2.3/20.2

10-STA-108-31.2/31.3

10-STA-108-33.1/36.1

10-STA-132-41.0/51

10-STA-219-2.9/4.9

Fed Aid

HA22

TEA1

HB4N

HB1

HM1

HB4C

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 99

FROM HAMMER LANE IN STOCKTON TO THE

SACRAMENTO COUNTY LINE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

ON ROUTE 108 IN STANISLAUS COUNTY AT

ESTELLE AVE  (KP 50.2/50.3)

IN STANISLAUS AND MERCED COUNTIES ON

ROUTE 108 FROM EIGHTH STREET  TO

CRANE ROAD AND ON ROUTE 165 FROM

WESTSIDE BOULEVARD TO WILLI

IN STANISLAUS COUNTY AT AND NEAR LA

GRANGE FROM 2.2 MILES EAST OF

TUOLUMNE RESORT RIGHT TO TUOLUMNE

COUNTY LINE

IN STANISLAUS COUNTY NEAR MODESTO ON

ROUTE 219 FROM 0.4 KM EAST OF DALE

ROAD TO ROUTE 108 AND ON ROUTE 108

FROM 0.7 KM NORTH OF BA

Description 

DIGOUT AND REPAIR LOCALIZED AREAS

CONCRETE SLOPE PAVING, RAILING

WIDEN ROADWAY AND PROVIDE DRIVE

INSTALL RUMBLE STRIPS

REPAIR FAILED AND RHMA RESURFACING

WIDEN TO 4 LANES

Type Of Work

A. TEICHERT & SON, INC DBA.

TEICHERT CONSTRUCTION

WESTERN STRUCTURES

DREAMBUILDER

GEORGE REED, INC.

GEORGE REED, INC.

BAY CITIES PAVING AND GRADING

INC

Contractor

STOCKTON  CA 95206

RIVERSIDE CA 92503

PLACENTIA  CA 92870

MODESTO  CA 95354

MODESTO  CA 95354

CONCORD CA 94524

SCHEIBER, TROY

TONY CIPPONERI

TONY CIPPONERI

DEOL, SUKHI

TONY CIPPONERI

SUTTI,RENEE' M.

Resident
Engineer

(209)948-3966

(209)599-1940

(209)599-1940

(209)656-6862

(209)599-1940

(209)607-8741

 $20,191,601

 $944,362

 $562,212

 $549,715

 $1,515,344

 $16,967,026

Bid + CCOs

 $7,242,906

 $0

 $511,364

 $479,774

 $1,201,207

 $13,397,084

Comp To  date

 $2,633,660

 $0

 $140,716

 $0

 $930,061

 $528,863

This Month

12/19/14

12/27/12

11/13/14

11/20/14

03/12/15

08/30/12

Awarded

01/12/15

02/20/13

11/24/14

12/11/14

03/26/15

09/18/12

Approved

12/01/15

06/29/15

06/15/15

07/01/15

07/30/15

Est Comp

 23%

 0%

 89%

 100%

 70%

 83%

%Time

 31%

 0%

 91%

 100%

 81%

 82%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

10-0W1904

10-0S7804

10-0C9004

10-0X3204

10-1C9004

10-0A8724

Contract 

NHP-P099-(579)E

ACST-P099-(564)E

  

HSST-000C-(379)E

  

HPLU-6210-(009)E

--()

  P0-99 5-(4E)

  

--()

  

  62-10 0-(9E)

  

--()

  

  

  

--()

  

WPCP

  

  

  

SWPPP

265 VAL DERVIN PARKWAY

6005 TYLER STREET

1324 E LAWSON LN

140 EMPIRE AVE.

140 EMPIRE AVE

PO BOX 6227

952 GOODWIN DRIVE

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON CA 95366

RIPON CA 95366

TURLOCK, CA 95380

RIPON CA 95366

RIPON, CA 95366

Accepted

06/16/15

Location
Storm Water
Plan
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10District

 $23,622,306 $378,844,879 $589,830,769

10-TUO-108-2.0/2

10-TUO-108-3.1/0

Fed Aid
Pgm Code

IN TUOLUMNE COUNTY NEAR SONORA ON

STATE ROUTE 108 AT MONO WAY AND

SOULSBYVILLE ROAD INTERSECTION, AND

IN JAMESTOWN ON STATE ROUTE

IN TUOLOMNE COUNTY NEAR SONORA AT 0.1

MILE EAST OF SULLIVAN CREEK  BRIDGE

AND AT 0.6 MILE WEST OF PEACEFUL OAK

ROAD

Description 

MONO WAY: EXCAVATE EMBANKMENT TO

STORM WATER MITIGATION

Type Of Work

CCFG CONSTRUCTION

K.W. EMERSON, INC.

Contractor

SONORA  CA 95370

SAN ANDREAS  CA 95249

COREY CASEY

COLIN DORAN

Resident
Engineer

(209)532-2947

(209)754-1017

 $218,376

 $812,514

Bid + CCOs

 $206,884

 $878,096

Comp To  date

 $44,045

 $0

This Month

02/18/15

09/30/14

Awarded

03/11/15

10/17/14

Approved

06/22/15

06/02/15

Est Comp

 7%

 100%

%Time

 91%

 100%

% Work 

 

COMPLETED

Message

10-1C0304

10-0V4904

Contract 

HSNH-X019-(029)E

NHP-P108-(050)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

393 MORNING STAR DR

P.O. BOX 549

19706 MONO WAY

560 MOUNTAIN RANCH

ROAD

SONORA CA 95370

SAN ANDREAS CA 95249

Accepted

06/02/15

Location
Storm Water
Plan
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11District

11-IMP-7-/1.2

11-IMP-8-38.7/39.3

11-IMP-78-9.2/14

11-IMP-86-11.3/20.6

11-IMP-111-40.5/65.4

11-IMP-186-/.4

Fed Aid

HA22

HE11

HE14

HM1

HM1

HE14

Pgm Code

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM 0.5 MILE NORTH OF

MEXICO BORDER TO ROUTE 98

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.2 MILE WEST TO 0.1 MILE EAST OF

DOGWOOD ROAD OVERCROSSING

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AT VARIOUS

LOCATIONS FROM ROUTE 86 TO 0.1 MILE

EAST OF BEST ROAD AND ON OLD ROU

IN IMPERIAL COUNTY IN AND NEAR

IMPERIAL AND BRAWLEY FROM 15TH STREET

TO SOUTH JUNCTION ROUTE 78

IN IMPERIAL COUNTY NEAR NILAND FROM

MAIN STREET TO IMPERIAL COUNTY LINE

IN IMPERIAL COUNTY AT ANDRADE FROM

MEXICO BORDER TO 0.4 MILE NORTH OF

MEXICO BORDER.

Description 

PAVEMENT REHABILITATION

REVISE INTERCHANGE

REQUIRED LANDSCAPE MITIGATION.

ASPHALT RUBBER CHIP SEAL AND DIG

PROFILE GRIND AR CHIP SEAL AND WARM

BICYCLE AND PEDESTRAIN FACITIEIES

Type Of Work

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

VSS INTERNATIONAL INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

RSM2 CONTRACTORS, INC.

Contractor

SAN MARCOS  CA 92078

SAN DIEGO CA 921929000

CLOVIS  CA 93619

WEST SACRAMENTO CA 95798

RIVERSIDE CA 92509

LA MESA, CA  91942

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

DANIEL HERNANDEZ

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

Resident
Engineer

(760)594-2032

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

 $11,087,161

 $11,970,801

 $1,244,685

 $3,427,268

 $2,985,247

 $1,379,648

Bid + CCOs

 $6,200,277

 $3,761,677

 $1,120,068

 $3,278,489

 $3,378,299

 $1,369,424

Comp To  date

 $728,973

 $186,247

 $44,669

 $78,672

 $0

 $0

This Month

10/09/14

07/30/14

09/08/14

06/05/14

06/02/14

11/19/13

Awarded

10/28/14

08/15/14

09/30/14

06/25/14

06/18/14

12/12/13

Approved

09/23/15

09/08/16

02/25/18

06/30/15

06/09/15

12/08/15

Est Comp

 67%

 34%

 0%

 100%

 100%

 53%

%Time

 56%

 31%

 0%

 94%

 100%

 100%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

COMPLETED

 

Message

11-238404

11-263304

11-404404

11-2M5104

11-2M4404

11-294804

Contract 

NHP-P007-(010)E

NHPI-0081-(313)E

DEMO-6211-(125)E

  

STP-P111-(071)E

STPE-P186-(004)E

--()

LU62-11 1-(2E)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

PO BOX 229000

8406 N. ARMSTRONG AVE.

P O BOX 981330

1995 AGUA MANSA ROAD

8191 CENTER STREET

722 BARIONI BLVD

722 E BARIONI BLVD

722 EAST BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

06/09/15

Location
Storm Water
Plan
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11District

11-IMP-5708-/0

11-SD-5-4.0/22.3

11-SD-5-12.6/72.2

11-SD-5-19.9/21.2

11-SD-5-29.1/30.5

11-SD-5-35.8/38.5

Fed Aid

HA12

HA28

HB1

HB4N

HE11

HB32

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO AT

THE EL CENTRO MAINTENANCE STATION AT

1102 MONTENEGRO WAY

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CORONADO AVENUE

OVERCROSSING TO CLAIREMONT DRIVE

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SD COUNTY IN SD ON ROUTE 5 FROM

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD

TO 0.3 MI NORTH OF TECOLOTE CREEK

BRIDGE & ON RTE 8 FM RTE 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO,

SOLANA BEACH, AND ENCINITAS FROM 0.1

M NORTH OF SAN DIEGUITO RIVER BRIDGE

TO SAN ELIJO LAGOON BR

Description 

CONSTRUCT MAINTENANCE FACILITY

GORE PAVING, INSTALL CRASH CUSHIONS

REMOVE EXISTING MBGR AND REPLACE

CONSTRUCT AUXILIARY LANES/

REPLACE BRIDGE/RECONSTRUCT RAMPS

I-5 LOMAS HWY PLANTING STAGE 2

Type Of Work

HAL HAYS CONSTRUCTION INC

LB CIVIL CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

LB CIVIL CONSTRUCTION INC

FLATIRON WEST, INC.

WESTERN RIM CONSTRUCTORS INC

Contractor

RIVERSIDE CA 92501

SAN DIEGO  CA 92121

WATSONVILLE CA 950775085

SAN DIEGO CA 92121

SAN MARCOS  CA 92078

ESCONDIDO  CA 92029

HERNANDEZ, DANIEL

ALSHEIKH, JASON

REYES, JULIO

TRAN, DUNG

POUND, DAVID M

HURTZIG, JOHN

Resident
Engineer

(760)355-8666

(858)688-1473

(858)688-1091

(858)688-1549

(858)720-2112

(858)467-4086

 $9,466,588

 $5,404,502

 $7,780,142

 $6,982,201

 $61,235,049

 $605,762

Bid + CCOs

 $1,673,925

 $536,533

 $7,549,303

 $5,026,361

 $10,010,808

 $506,226

Comp To  date

 $232,676

 $456,456

 $4,371

 $128,403

 $3,351,691

 $5,578

This Month

04/11/14

01/28/15

10/02/13

03/17/14

12/18/14

08/05/14

Awarded

04/30/14

02/27/15

10/22/13

04/09/14

01/12/15

09/08/14

Approved

06/15/17

06/12/17

10/14/15

09/22/16

08/07/18

04/26/18

Est Comp

 33%

 7%

 100%

 44%

 8%

 0%

%Time

 18%

 10%

 94%

 72%

 16%

 0%

% Work 

 

 

OVER RUN

 

 

PLANT EST

SATIS

Message

11-076704

11-261604

11-401404

11-002704

11-0223U4

11-2T1784

Contract 

  

NHPI-005 -(629) 

SNHP-X073-(102)E

IIMD-0051-(613)E

NHPI-0051-(625)E

  

  

--()

--()

LU62-11 1-(5E)

LU62-11 1-(9E)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

4181 LATHAM STREET

11585 SORRENTO VALLEY RD 104

P O BOX 50085

11585 SORRENTO VALLEY RD #104

1770 LA COSTA MEADOWS DRIVE

912 S ANDREASEN DRIVE STE 108

722 E. BARIONI BLVD.

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

5825 AVENIDA ENCINAS

STE. 101

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

CARLSBAD, CA 92008

DEL MAR, CA 92014

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-58.1/72.4

11-SD-8-6.9/8.2

11-SD-8-17.4/18.7

11-SD-8-25.9/32.2

11-SD-8-37.9/37.9

11-SD-8-61.2/77.8

Fed Aid

HA22

HB1

HB4N

HA22

HA12

HA22

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE

FROM COCKLEBURR OVERCROSSING TO  THE

SAN DIEGO COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF WARING ROAD

UNDERCROSSING TO 0.1 MILE WEST OF

COLLEGE AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN EL CAJON  FROM

SECOND STREET UNDERCROSSING TO

GREENFIELD DRIVE UNDERCROSSING

_______________

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON ROAD

UNDERCROSSING TO 0.4 MILE EAST OF

VIEJAS CREEK BRIDGE

IN SAN DIEGO COUNTY ABOUT 9.0 MILES

EAST OF ALPINE AT DESCANSO

MAINTENANCE STATION AT 24171  JAPATUL

VALLEY ROAD.

IN SAN DIEGO COUNTY NEAR BOULEVARD

AND JACUMBA FROM 0.1 MILE EAST OF

CRESTWOOD ROAD UNDERCROSSING TO THE

IMPERIAL COUNTY LINE

Description 

PAVEMENT REHABILITATION

UPGRADE EXISTING MEDIAN MBGR TO

HIGHWAY PLANTING/IRRIGATION SYSTEM

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION MAINTENANCE

PAVEMENT REHABILITATION

Type Of Work

FLATIRON WEST INC

HAZARD CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

DALEY CORPORATION

V A P CONSTRUCTION INC

COFFMAN SPECIALTIES, INC

Contractor

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

PERRIS CA 92572

LAKESIDE CA 92040

LA MIRADA  CA 90638

SAN DIEGO  CA 92126

TRAN, DUNG

HURTZIG, JOHN

BAGUBE, JUN

RIZZUTTO, SHAWN

Resident
Engineer

(858)688-1549

 

(858)467-4086

(858)688-1438

 

(760)594-2032

 $34,866,118

 $5,244,785

 $1,325,377

 $9,438,452

 $521,575

 $35,118,200

Bid + CCOs

 $19,455,369

 $0

 $1,207,199

 $106,815

 $0

 $495,398

Comp To  date

 $2,312,566

 $0

 $4,666

 $0

 $0

 $446,148

This Month

06/13/14

05/07/15

03/19/13

11/25/14

02/18/15

02/04/15

Awarded

06/26/14

06/09/15

04/22/13

12/31/14

03/10/15

02/18/15

Approved

08/23/16

03/03/17

11/24/15

02/16/16

Est Comp

 35%

 0%

 0%

 9%

 0%

 23%

%Time

 55%

 0%

 0%

 1%

 0%

 1%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-406704

11-405504

11-063814

11-406904

11-410304

11-407004

Contract 

NHPI-0051-(627)E

HSNH-008 -(316)E

ACIM-0081-(312)E

STPI-008 -(314)E

  

NHPI-008 -(315)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

P O BOX 429

12570 HIGHWAY 67

15705 BIRCHWOOD ST

9685 VIA EXCELENCIA

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

1463 BROADWAY

722 E BARIONI BLVD

SAN DIEGO, CA 92014

SAN DIEGO, CA 92111

EL CAJON, CA 92021

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-SD-11-/1.6

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-20.3/M20.9

Fed Aid

HE14

HB32

HB4C

HB4C

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO ON RTE 11 FROM RTE 11/905  SEP

TO ENRICO FERMI AND ON RTE 905 FROM

0.1 M EAST OF LA MEDI

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 15 FROM 0.3 MILE SOUTH OF H AVE

OVERCROSSING TO 0.2 MILE NORTH OF

POMERADO ROAD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 MILE NORTH OF POMERADO  ROAD

OVERCROSSING TO 0.5 MILE NORTH OF

MIRA MESA BOULEVARD UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD OVERCROSSING TO

0.5 MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING

IN SAN DIEGO COUNTY ROUTE 15 0.5

MILES NORTH OF MIRA MESA BOULEVARD

BLVD UNDERCROSSING TO ROUTE 56/15

SEPARATION AND ON ROUTE 56 A

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF

CARMEL MOUNTAIN ROAD OVERCROSSING

Description 

CONSTRUCT FREEWAY TO FREEWAY

PLANTING, EROSION CONTROL AND

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT DAR AND TRANSIT STATION

INSTALL AUTOMATIC IRRIGATION SYSTEM

RAMP REHABILITATION

Type Of Work

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

DIVERSIFIED LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

HAZARD CONSTRUCTION COMPANY

6465 MARINDUSTRY PLACE SAN

DIEGO, CA 92192

Contractor

SAN DIEGO CA 92126

CLOVIS CA 93619

WILDOMAR, CA 92595

WATSONVILLE CA 950775085

WILDOMAR, CA 92595

SAN DIEGO CA 921929000

JAVED, FARIDUN

SAGGESE, CARMINE

SAGGESE, CARMINE

RIVAS, MANUEL

SAGGESE, CARMINE

BAGUBE, JUN

Resident
Engineer

(858)518-3423

(858)688-1542

(858)688-1542

(858)829-1020

(858)688-1542

(619)588-9068

 $51,641,281

 $2,510,927

 $1,670,433

 $23,742,325

 $2,727,224

 $608,812

Bid + CCOs

 $42,180,465

 $2,432,300

 $1,511,772

 $23,413,884

 $2,676,123

 $549,151

Comp To  date

 $320,074

 $2,345

 $2,749

 $11,305

 $2,392

 $76,053

This Month

10/02/13

11/16/11

07/17/12

04/04/12

10/11/11

05/30/14

Awarded

10/22/13

12/13/11

08/16/12

04/30/12

10/25/11

06/18/14

Approved

10/06/16

01/28/16

08/04/16

01/04/16

02/04/16

07/01/15

Est Comp

 49%

 0%

 0%

 84%

 0%

 87%

%Time

 82%

 0%

 0%

 99%

 0%

 90%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-056324

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-416104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

9685 VIA EXCELENCIA STE 200

8406 N ARMSTRONG AVE

21730 BUNDY CANYON ROAD

P O BOX 50085

21730 BUNDY CANYON ROAD

P O BOX 229000

8863 AIRWAY RD

13220 EVENING CREEK

RD STE 112

13220 EVENING CREEK

DR. #112

13220 EVENING CREEK

DR.STE 112

13220 EVENING CREEK

DRIVE N.

1463 BROADWAY AVE.

SAN DIEGO, CA 92154

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-23.8/26.2

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

11-SD-15-30.1/31.5

11-SD-15-/4.7

Fed Aid

HB4C

HB32

HB4C

HB4C

HA23

Pgm Code

INSTALL HIGHWAY PLANTING AND

AUTOMATIC IRRIGATION SYSTEMS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.2 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO LAKE HODGES BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM LAKE HODGES BRIDGE TO

CLARENCE LANE  UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO FROM CLARENCE LANE

UNDERCROSSING TO NINTH AVENUE

UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING  TO ROUTE

15/78 SEPARATION.

IN THE CITIES OF SAN DIEGO AND LEMON

GROVE ON RTE 15 FROM RTE 5 TO MEADE

AVE & ON RTE 94 FROM 28TH ST TO 0.2

MILE EAST OF GROVE ST

Description 

LANDSCAPE

INSTALL HIGHWAY PLANTING SYSTEMS

HWY PLANTING & AUTO IRRIGATION SYS

PLANTING, EROSION AND IRRIGATION

INSTALL PLANTING AND IRRIGATION

CONSTRUCT SAND FILTERS

Type Of Work

3D ENTERPRISES, INC.

NATIVE LANDSCAPE INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS INC

Contractor

SAN DIEGO, CA 92126

ESCONDIDO CA 92029

PERRIS CA 92572

ESCONDIDO CA 92029

PERRIS CA 92572

ESCONDIDO CA 92029

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

SAGGESE, CARMINE

ARINDUQUE, RAY

Resident
Engineer

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1542

(858)688-1511

 $481,720

 $1,025,574

 $1,373,144

 $2,022,695

 $1,767,319

 $3,055,809

Bid + CCOs

 $450,878

 $776,992

 $1,354,090

 $1,972,262

 $1,656,961

 $2,954,480

Comp To  date

 $7,849

 $0

 $3,400

 $4,502

 $6,259

 $3,005

This Month

08/02/12

11/24/10

06/27/11

04/04/12

04/04/12

12/12/13

Awarded

08/30/12

01/11/11

07/28/11

05/22/12

06/20/12

01/03/14

Approved

12/03/15

03/08/16

05/16/16

06/09/16

11/06/15

Est Comp

 86%

 0%

 0%

 0%

 74%

 78%

%Time

 91%

 0%

 0%

 0%

 93%

 93%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-2607C4

11-260734

11-2T0864

11-2T0874

11-2T0884

11-282404

Contract 

  

HPLU-6211-(098)

  

CMLN-6211-(111)

CMLN-6211-(110)

NHP-X073-(103)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

7964 ARJONS DRIVE, SUITE I

9746 TAMARACK LANE

P O BOX 429

912 S ANDREASEN DR STE 108

P O BOX 429

912 S ANDREASEN DR STE 108

304 ENTERPRISE ST.,

STE B

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

304 ENTERPRISE STREET

SUITE B

304 ENTERPRISE STREET

SUITE B

4050 TAYLOR STREET

MS-222

ESCONDIDO, CA 92029

ESCONDIDO, CA 92129

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

ESCONDIDO, CA 92029

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-/0

11-SD-52-15.5/17.3

11-SD-67-/5.9

11-SD-76-4.2/7.6

11-SD-76-7.3/12

11-SD-76-12.1/17.7

Fed Aid

HA23

HB32

HA22

HB1

HB32

HA21

Pgm Code

IN SAN DIEGO COUNTY ON ROUTES 15, 94

AND 805, AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY IN SANTEE FROM

FORESTER CREEK BRIDGE TO MAGNOLIA

AVENUE UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR EL

CAJON AND SANTEE FROM ROUTE 8/67

SEPARATION TO SAN DIEGO RIVER BRIDGE

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

RANCHO DEL ORO DRIVE TO  0.2 MILE

WEST OF MELROSE DRIVE.

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

Description 

STORM WATER MITIGATION, BIOSWALES

PLANTING,IRRIGATION,EROSION CONTROL

PAVEMENT REHABILITATION OF MAINLINE

MEDIAN BARRIER

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

GRIFFITH COMPANY

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

Contractor

ESCONDIDO  CA 92029

SANTA FE SPRINGS CA 90670

SAN DIEGO, CA 92121

SAN DIEGO  CA 92121

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

REYES, JULIO

HURTZIG, JOHN

ALSHEIKH, JASON

LE VINE, GARY

HURTZIG, JOHN

SILVA, GUSTAF

Resident
Engineer

(858)688-1091

(858)467-4086

(858)688-1473

(858)688-1388

(858)467-4086

(760)639-4430

 $4,568,997

 $2,076,864

 $11,168,554

 $7,423,593

 $2,357,754

 $78,084,922

Bid + CCOs

 $1,432,063

 $2,029,987

 $350,247

 $2,933,400

 $1,398,841

 $16,976,244

Comp To  date

 $463,573

 $2,138

 $172,720

 $975,101

 $151,969

 $2,119,024

This Month

12/16/14

05/20/11

12/23/14

08/25/14

10/22/14

08/04/14

Awarded

12/31/14

06/10/11

01/12/15

09/16/14

11/06/14

08/19/14

Approved

01/10/17

08/11/15

12/01/15

01/15/16

05/31/18

03/12/18

Est Comp

 16%

 0%

 25%

 46%

 0%

 21%

%Time

 32%

 0%

 3%

 39%

 0%

 22%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

11-282504

11-2T0114

11-275504

11-406604

11-080174

11-257154

Contract 

NHP-X073-(109)E

STPL-6211-(101)N

STPN-P067-(071)E

HSNH-P076-(029)E

HPLU-6211-(127)

STPL-6211-(114)E

--()

 621-1 10-()

--()

--()

--()

F 20-12 0-(1E)

  

--()

  

  

  

--()

  

SWPPP

  

  

  

  

912 S ANDREASEN DR SUITE 108

12200 BLOOMFIELD AVENUE

6465 MARINDUSTRY PLACE

6465 MARINDUSTRY PLACE

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

1463 BROADWAY

7177 APPORTUNITY ROAD

817 SWEETWATER ROAD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

3485 EAST VISTA WAY

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

VISTA, CA 92084

SAN DIEGO, CA 92111

VISTA, CA 92084

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-15.3/16.3

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-8.4/9.4

Fed Aid

HB32

HB1

TEA4

000000000

000

TEA2

HA22

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO AND

SAN MARCOS FROM 0.2 MILE WEST OF

NORDAHL ROAD OVERCROSSING TO 0.2 MILE

WEST OF ROUTE 15/78 SE

IN SAN DIEGO COUNTY NEAR SAN DIEGO

AND IN LEMON GROVE FROM ELKELTON

PLACE UNDERCROSSING TO TROY STREET

OVERCROSSING.

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND STREET OC

TO 0.2 MILE NORTH OF 6TH AVENUE

UNDERCROSSING DIR'S ORD

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

Description 

INSTALL HIGHWAY PLANTING

INSTALL MEDIAN BARRIER

RESTORE AND ENHANCE THE HISTORICAL

PERFORM HIGHWAY PLANTING AND

IRRIGATION

INSTALL HIGHWAY PLANTING

RECONSTRUCT INTERCHANGE

Type Of Work

PACIFIC RESTORATION GROUP INC

WESTERN RIM CONSTRUCTORS INC

CLEAN CUT LANDSCAPE

ACCU CONSTRUCTION, INC.

SIERRA LANDSCAPE COMPANY, INC.

HAZARD CONSTRUCTION COMPANY

Contractor

PERRIS CA 925720429

ESCONDIDO CA 92029

CLOVIS CA 93619

SANTA ANA, CA  92705

PALM DESERT CA   92211

SAN DIEGO  CA 92121

HURTZIG, JOHN

ALSHEIKH, JASON

HURTZIG, JOHN

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DAN

Resident
Engineer

(858)467-4086

(858)688-1473

(858)688-1510

(858)467-4084

(858)467-4084

(858)688-1501

 $418,471

 $1,637,891

 $3,805,033

 $595,840

 $1,139,186

 $8,199,176

Bid + CCOs

 $336,872

 $1,538,623

 $3,149,382

 $558,428

 $970,868

 $298,158

Comp To  date

 $3,619

 $4,466

 $15,209

 $12,615

 $0

 $100,358

This Month

03/08/13

08/04/14

03/21/14

04/26/12

10/08/09

01/28/15

Awarded

04/17/13

08/21/14

04/10/14

11/26/12

11/24/09

02/17/15

Approved

11/04/16

05/17/16

12/05/17

10/14/15

12/17/13

11/04/17

Est Comp

 0%

 39%

 0%

 88%

 0%

 6%

%Time

 0%

 93%

 0%

 92%

 0%

 4%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-2T2304

11-408504

11-265014

11-2650A4

11-265004

11-241514

Contract 

PLUN-6211-(117)

HSNH-P125-(018)E

CNHP-0051-(626)E

  

ACST-P163-(026)E

  

--()

--()

--()

  

  P1-63 0-(6E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

P O BOX 429

912 S ANDREASEN DR STE 108

8406 N ARMSTRONG AVENUE

2098 S GRAND AVENUE, SUITE A

73-771 DINAH SHORE DR STE 200

6465 MARINDUSTRY DRIVE

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

4050 TAYLOR STREET

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-9.5/10.3

Fed Aid

HA23

HA25

HB4C

HB31

HB4N

HB4

Pgm Code

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM 0.4 MILE SOUTH OF EAST PALOMAR

STREET OVERCROSSING TO 0.1 MILE

NORTH OF NAPLES ST UNDERCR

IN SAN DIEGO CO AT VARIOUS LOCATIONS

FROM 0.3M NORTH OF  NAPLES ST

UNDERCROSSING TO MARKET ST

OVERCROSSING ***5.8-13.0***

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.1 MILE

SOUTH OF BONITA ROAD UNDERCROSSING TO

SWEETWATER ROAD UNDERCRO

IN SAN DIEGO COUNTY IN AND NEAR

NATIONAL CITY FROM PROSPECT AVE

OVERCROSSING TO PLAZA BLVD

UNDERCROSSING PM ***9.5-10.3***

Description 

STORM WATER MITIGATION SLOPE

LANDSCAPE MITIGATION

REPLACE STRUCTURE AND CONSTRUC DAR

CONSTRUCT SOUND WALLS

LANDSCAPE AND INSTALL IRRIGATION

OUTSIDE WIDENING

Type Of Work

CLEAN CUT LANDSCAPE

CLEAN CUT LANDSCAPE

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS INC

MARINA LANDSCAPE INC

HAZARD CONSTRUCTION COMPANY

Contractor

CLOVIS CA 93619

CLOVIS  CA 93619

WATSONVILLE CA 950775085

ESCONDIDO CA 92029

ANAHEIM CA 92805

SAN DIEGO CA 921929000

ARINDUQUE, RAY

DEYOE MARLA

AMBLE, TOR

ARINDUQUE, RAY

DAVIS, THOMAS

Resident
Engineer

(858)467-4084

 

(619)661-6342

(858)688-1509

(858)467-4084

(858)688-1399

 $1,845,090

 $970,497

 $41,808,426

 $5,281,055

 $573,084

 $5,738,207

Bid + CCOs

 $325,394

 $0

 $27,549,176

 $5,268,706

 $518,832

 $2,471,954

Comp To  date

 $144,439

 $0

 $930,395

 $0

 $0

 $354,364

This Month

06/11/14

12/17/14

01/03/13

07/12/13

06/24/11

08/11/14

Awarded

06/26/14

01/09/15

01/29/13

08/07/13

07/14/11

08/27/14

Approved

09/18/18

09/29/16

06/30/15

10/09/15

09/07/16

Est Comp

 42%

 0%

 56%

 95%

 0%

 50%

%Time

 21%

 0%

 66%

 97%

 0%

 43%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-292304

11-2T2514

11-2T1824

11-2T1834

11-081654

11-2T2504

Contract 

STPI-805 -(628)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

  

8406 N ARMSTRONG AVE

8406 N. ARMSTRONG AVE.

P O BOX 50085

912 S ANDREASEN DRIVE SUITE10

1900 S LEWIS STREET

P O BOX 229000

7177 OPPORTUNITY RD.

8863 AIRWAY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

13220 EVENING CREEK

DR. STE112

SAN DIEGO, CA 92109

SAN DIEGO, CA 92154

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

 $16,398,638 $278,826,697 $559,046,866

11-SD-805-23.7/27.6

11-SD-905-6.5/10.4

Fed Aid

HB5

HA22

Pgm Code

IN SAN DIEGO COUNTY ON I-805 FROM

JUST NORTH OF SR52 TO JUST NORTH OF

MIRA MESA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO FROM 0.2 MILE WEST OF CALIENTE

AVENUE TO ROUTE 125.

Description 

1 HOV LN IN EACH DIR AND A S FACING

ROADWAY REHABILITATION

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

HAZARD CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92509

SAN DIEGO  CA 92121

MCMILLAN, STEVE

CORBITT, JARED

Resident
Engineer

(858)688-1435

(858)220-3986

 $75,526,273

 $3,117,131

Bid + CCOs

 $59,857,100

 $3,256,894

Comp To  date

 $2,430,180

 $97,423

This Month

03/16/12

10/10/14

Awarded

03/30/12

10/28/14

Approved

04/01/17

07/22/15

Est Comp

 78%

 100%

%Time

 79%

 100%

% Work 

 

OVER RUN

Message

11-2T2004

11-298204

Contract 

CMLN-6211-(106)

NHP-P905-(021)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1995 AGUA MANSA ROAD

6465 MARINDUSTRY PLACE

6480 WEATHERS PLACE,

SUITE 235

8863 AIRWAY ROAD

SAN DIEGO, CA 92121

SAN DIEGO, CA 92154

Accepted

Location
Storm Water
Plan
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12District

12-ORA-0-7.8/9.9

12-ORA-1-25.8/29.9

12-ORA-5-3.0/3.7

12-ORA-5-3.7/6.2

12-ORA-5-4.4/44

12-ORA-5-5.0/34

Fed Aid

HB1

HA22

HB5

HB5

HA42

HM3

Pgm Code

IN ORANGE COUNTY, IN BUENA PARK,

IRVINE AND COSTA MESA, AT VARIOUS

LOCATION.

N SR-1 FROM GOLDENWEST ST TO WARNER

AVENUE

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. RTE 5 AT POSTMILES 4.4 TO 44.0

RTE 22 AT POSTMILES 4.6 TO 12.3 RTE

55 AT POSTMILES 2.6 TO 15.7

OC. RTE 5 BETWEEN POSTMILE 5/34.

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES.

CAPITAL PREVENTIVE MAINTENANCE

ADD ONE HOV LANE

ADD HOV LANE IN EACH DIRECTION

UPGRADE AND RETROFIT CMS SIGNS WITH

METHACRYLATE SEAL BRIDGE DECKS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

FLATIRON WEST INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC

Contractor

IRVINE  CA 92614

CORONA CA 92878

SAN MARCOS  CA 92078

SAN MARCOS CA 92078

IRVINE  CA 92614

SANTA ANA CA 92711

YII, JAMES

PHAM,DAT

CHUAH, ANDREW

KINALY,STEVE

NAJM,ELIE

WANG, TH

Resident
Engineer

(949)279-8560

(949)509-5010

(949)279-8496

(949)279-8800

(949)279-8826

(714)558-4109

 $2,993,062

 $3,461,914

 $50,010,859

 $44,655,201

 $404,469

 $894,040

Bid + CCOs

 $1,382,393

 $2,329,108

 $5,421,067

 $8,534,043

 $395,269

 $657,821

Comp To  date

 $258,942

 $428

 $1,717,398

 $887,760

 $33,829

 $0

This Month

12/03/14

10/14/14

11/25/14

06/17/14

10/30/14

04/10/14

Awarded

12/18/14

11/05/14

12/22/14

07/03/14

11/18/14

04/30/14

Approved

01/19/16

11/01/15

11/13/17

09/26/16

07/30/15

07/31/15

Est Comp

 41%

 77%

 9%

 24%

 94%

 82%

%Time

 46%

 67%

 11%

 19%

 98%

 74%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0M7204

12-0H1604

12-0F96A4

12-0F96C4

12-0M3704

12-0M7304

Contract 

NHP-X059-(058)E

STP-P001-(583)E

NHPI-005 -(972)7

NHPI-005 -(966)7

NH-X059-(054)E

  

--()

--()

PLN-6212-(016)E

CMLN-6212-(015)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

1792 KAISER AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

1792 KAISER AVENUE

P O BOX 11238

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 250

27271 LAS RAMBLAS,

SUITE 340

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92780

IRVINE, CA 92780

SAN CLEMENTE, CA 92673

MISSION VIEJO, CA 92691

IRVINE, CA 2618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-6.2/8.7

12-ORA-5-16.5/42

12-ORA-5-19.2/22.2

12-ORA-5-/29.6

12-ORA-39-1.1/8.2

12-ORA-55-2.0/11.8

Fed Aid

HM4

HA25

HB71

HM2

HA22

Pgm Code

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

OC. IN MISSION VIEJO, ANAHIEM AND

ORANGE.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ORA CO AT VARIOUS LOCATIONS FROM

SAN DIEGO COUNTY LINE TO O.7 MILE

SOUTH OF ROUTE 5/55 SEPARATION

OC.IN HB,MIDWAY CITY,WESTMINSTER, ON

SR 39 PM 1.1 / 8.2

OC. IN COSTA MESA, SANTA ANA AND

TUSTIN, FR. 19TH ST. TO 17TH ST.

Description 

ADD ONE HOV LANE

MODIFY LIGHTING & SIGNAL & CCTV

HIGHWAY PLANTING & EROSION CONTROL

UPGRADE PEDESTRIAN FACILITIES

REPAIR CURB/GUTTER/SW/DWY, HMA

REHABILITATE PAVEMENT & CONSTRUCT

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

STEINY AND COMPANY INC

ACCU CONSTRUCTION INC

DREAMBUILDER

V A P CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

IRVINE CA 92618

BALDWIN PARK CA 91706

SANTA ANA CA 92705

PLACENTIA  CA 92870

LA MIRADA  CA 90638

CORONA CA 92878

MAHDAVI, SAEED

NAJM,ELIE

YACOUB, MOHAMAD

NGUYEN,IRVIN

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)509-5023

(949)279-8826

(949)279-8433

 

(949)279-8590

(949)509-5031

 $36,133,869

 $336,062

 $4,944,232

 $1,950,161

 $291,575

 $15,320,330

Bid + CCOs

 $18,342,459

 $289,404

 $3,161,034

 $0

 $236,608

 $12,166,576

Comp To  date

 $953,769

 $159,350

 $496,340

 $0

 $0

 $630,467

This Month

12/04/13

04/29/14

08/12/14

02/24/15

01/14/15

10/14/13

Awarded

12/20/13

05/16/14

09/08/14

03/11/15

02/03/15

11/06/13

Approved

12/31/16

07/31/05

11/09/18

06/18/15

12/15/16

Est Comp

 39%

 100%

 55%

 0%

 67%

 42%

%Time

 50%

 95%

 68%

 0%

 81%

 78%

% Work 

 

OVER RUN

 

 

COMPLETED

 

Message

12-0F96E4

12-0M8404

12-0J61U4

12-0L92U4

12-0N2404

12-0L74U4

Contract 

  

  

IM-X059-(055)E

NHPI-005 -(973)7

  

HSNH-P055-(054)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16481 SCIENTIFIC WAY

PO BOX 8100

2098 S GRAND AVE SUITE A

1324 E LAWSON LN

15705 BIRCHWOOD ST

P O BOX 2229

27261 LAS RAMBLAS

SUITE 160

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAS, #1

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE

MISSION VIEJO, CA 92691

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

06/17/15

Location
Storm Water
Plan
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12District

12-ORA-55-2.0/5.9

12-ORA-55-4.6/5.9

12-ORA-55-7.6/9.9

12-ORA-55-17.0/17.7

12-ORA-73-10.0/24.5

12-ORA-73-11.3/27.3

Fed Aid

HA25

HA25

HA25

HA23

HA42

Pgm Code

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN ORANGE COUNTY ON ROUTE 55 FROM.

BRISTOL ST. TO ROUTE 405

IN ORANGE COUNTY, IN SANTA ANA AND

TUSTIN FROM 0.2 MILE SOUTH OF DYER

ROAD UNDERCROSSING TO 0.1 MILE SOUTH

OF MCFADDEN AVE UNDERCR

IN THE CITIES OF ORANGE AND ANAHEIM

AT SANTIAGO BLVD AND NOHL RANCH

ROAD... REGRADE SLOPE AND INSTALL

DRAINAGE SYSTEM

IN VARIOUS LOCATIONS SR73  STORM

WATER MITIGATION AND SLOPE ST

IN ORANGE COUNTY, IN LAGUNA NIGUEL,

ALISO VIEJO, LAGUNA BEACH, NEWPORT

BEACH AND COSTA MESA ON ROUTE 5 AT

N5-N73 CONNECTOR AND ON 

Description 

HIGHWAY PLANTING/IRRIGATION

IMPROVE OF PAVEMENT ACCESS

EROSION CONTROL

FLATTEN THE SLOPE ABOVE THE

STORM WATER MITIGATION & SLOPE STAB

METHACRYLATE AND POLYESTER CONCRETE

Type Of Work

WESTCOAST PUBLIC WORK INC

WESTCOAST PUBLIC WORK INC.

O'DONNELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES INCORPORATED

WESTERN STRUCTURES

Contractor

WOODLAND HILLS CA 91364

CHATSWORTH CA 91311

SAN DIMAS  CA 91773

BALDWIN PARK CA 91706

IRVINE CA 92618

RIVERSIDE  CA 92503

DICKSON, ERIC

EMAM,KAMRAN

EMAM, KAMRAN

YACOUB,MOHAMAD

DICKSON, ERIC

Resident
Engineer

(949)724-2814

(949)279-8487

(949)279-8487

(949)279-8433

(949)279-8447

 

 $3,536,910

 $1,074,520

 $903,795

 $2,806,737

 $11,677,909

 $763,157

Bid + CCOs

 $728,899

 $1,061,837

 $559,996

 $2,756,624

 $10,094,493

 $0

Comp To  date

 $473,086

 $0

 $101,318

 $2,500

 $69,140

 $0

This Month

09/04/14

09/02/14

01/05/15

02/05/14

10/30/13

04/28/15

Awarded

09/30/14

09/26/14

01/29/15

02/21/14

11/15/13

05/19/15

Approved

12/04/18

06/05/15

08/06/15

09/23/15

05/15/18

Est Comp

 56%

 100%

 67%

 80%

 0%

 0%

%Time

 21%

 100%

 62%

 97%

 0%

 0%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

12-0H20U4

12-0H9004

12-0J6404

12-0H2084

12-0H4404

12-0N3104

Contract 

NHP-X059-(056)E

NH-P055-(056)E

NHP-P055-(057)E

NH-P055-(053)E

NH-P073-(104)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

20058 VENTURA BLVD #318

10101 ETON AVE

559 W COVINA BLVD

14425 JOANBRIDGE STREET

6 CUSHING WAY SUITE 200

6005 TYLER STREET

3337 MICHELSON DRIVE,

SUITE100

15700 TUSTIN VILLAGE

WAY, #1

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #1

3337 MICHELSON DR.

STE. 100

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA. 92612

Accepted

06/05/15

Location
Storm Water
Plan
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12District

12-ORA-73-23.9/25

12-ORA-73-25.7/28

12-ORA-74-13.3/16.6

12-ORA-74-/.2

12-ORA-90-11.8/12.5

12-ORA-91-.3/.3

Fed Aid

HA22

HB1

HE12

HB4N

HB1

Pgm Code

IN ORA CO, IN THE CITIES OF IRVINE

AND NEWPORT BEACH, ON NB ROUTE 73

BETWEEN MARCARTHUR BLVD NB ON-RAMP

AND BIRCH ST NB OFF-RAMP (

IN COSTA MESA FROM CAMPUS DRIVE TO I-

405

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRING FROM SAN JUAN CANYON BRIDGE TO

RIVERSIDE COUNTY LINE

ON RTE 74 FROM 0.1 MILE WEST OF  I-

5/SR-74 IC TO 0.1 MILE EAST OF I-

5/SR-74 IC.

IN ORANGE COUNTY IN YORBA LINDA AND

ANAHEIM ON ROUTE 90 FROM 0.6 MILE

EAST OF KELLOGG DRIVE UNDERCROSSING

TO LA PALMA AVENUE

IN ORANGE COUNTY IN LA PALMA AT

ORANGETHORPE UC

Description 

WIDENING AND OVERLAY

NB/SB SLAB REPLACEMENT. ON/OFF

ESTABLISH PLANTING AND INSTALL

REPLACE BRIDGE AND WIDEN RAMP

HWY PLANTING INSTALL IRRIGATION SYS

SHOULDER WIDENING, SIGNALS,PLANTING

Type Of Work

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP INC

FLATIRON WEST INC

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

CORONA  CA 92878

ORANGE  CA 92867

PERRIS, CA 92752

SAN MARCOS CA 92078

SANTA FE SPRINGS CA 90670

IRVINE CA 92614

SHIEH, PETER

SHIEH,PETER

DICKSON, ERIC

RAVANIPOUR, MOHAMMAD

DICKSON, ERIC

SHIEH, PETER

Resident
Engineer

(949)279-8636

(949)509-5023

(949)279-8755

(949)279-8407

(949)279-8447

(949)279-8636

 $1,567,964

 $2,543,064

 $344,848

 $25,000,271

 $737,806

 $647,662

Bid + CCOs

 $11,734

 $5,875

 $327,783

 $20,214,684

 $697,822

 $627,809

Comp To  date

 $10,850

 $4,750

 $4,170

 $729,864

 $3,243

 $11,613

This Month

02/10/15

09/12/14

04/29/10

08/22/12

09/29/11

08/08/13

Awarded

02/27/15

09/30/14

05/24/10

09/18/12

10/25/11

08/27/13

Approved

02/24/16

12/15/15

11/03/15

07/01/15

12/29/15

06/30/15

Est Comp

 16%

 32%

 0%

 69%

 0%

 98%

%Time

 1%

 0%

 0%

 80%

 0%

 96%

% Work 

SUSPENDED

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

12-0M1104

12-0H0344

12-043224

12-0E3104

12-056224

12-0L7504

Contract 

HSNH-P073-(110)E

NHP-P073-(107)E

ACST-P074-(051)E

  

ACST-P090-(012)E

HSNH-P091-(138)E

--()

--()

  P0-74 0-(1E)

  

  P0-90 0-(2E)

--()

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

  

PO BOX 2229

933 N. BATAVIA ST.

P.O. BOX 429

1770 LA COSTA MEADOWS DRIVE

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DRIVE

3337 MICHELSON DR.,

STE 100

6521 MARINE WAY #1

3337 MICHELSON DR.

STE. 100

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA. 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA. 92612

Accepted

06/30/15

Location
Storm Water
Plan
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12District

 $7,996,112 $127,219,317 $268,519,867

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-405-6.4/7.4

Fed Aid

HE13

HE13

HB4N

HB4N

HA25

TEA4

HB32

Pgm Code

IN FULLERTON AND ANAHEIM WB DIRECTION

FROM SR-57 TO I-5 PM .9/5.4

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE WEST OF TUSTIN AVENUE OC TO 0.3

MILE E OF 91/55 SEPARATION AND AT

LAKEVIEW AVE OC

IN OC. CITIES OF ANAHEIM & YORBA

LINDA FROM 55/91 SEPARATION TO ROUTE

241/91 SEPARATION

IN ORANGE COUNTY IN ANAHEIM FROM 0.2

MILE WEST TO 0.3 MILE EAST OF COAL

CANYON ROAD UC_______________

IN ORANGE COUNTY IN IRVINE FROM  SAN

DIEGO CREEK TO VON KARMAN AVE

OVERCROSSING.

Description 

CONVERT WB AUXILIARY LANES AT

WIDEN RDWY AND BRIDGE

HIGHWAY REPLACEMENT PLANTING

INSTALL VEGETATION & IRRIGATION SYS

HIGHWAY PLANTING & IRRIGATION

Type Of Work

C C MYERS INC

OHL USA INC

PACIFIC RESTORATION GROUP INC

ACCU CONSTRUCTION INC

Y A K A R

Contractor

RANCHO CORDOVA CA 957412948

IRVINE CA 92614

PERRIS CA 92572

SANTA ANA, CA 92705

COVINA, CA 91723

HONG, JOHN

WU, ADRIAN

DICKSON,ERIC

DICKSON, ERIC

DICKSON, ERIC

Resident
Engineer

(949)279-8741

(949)279-8688

(949)279-8755

(949)724-2814

(949)724-2814

 $32,708,663

 $19,656,210

 $2,006,001

 $300,973

 $847,602

Bid + CCOs

 $21,202,518

 $13,251,707

 $1,691,881

 $211,373

 $858,504

Comp To  date

 $1,169,346

 $271,902

 $4,050

 $810

 $1,190

This Month

01/09/13

10/11/13

10/03/13

03/04/13

06/14/13

Awarded

02/06/13

11/01/13

11/01/13

04/18/13

07/15/13

Approved

01/22/16

01/31/17

01/10/18

05/16/17

09/18/17

Est Comp

 76%

 43%

 0%

 0%

 0%

%Time

 65%

 67%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0F5504

Contract 

  

  

CNHP-P091-(139)E

STPE-P091-(137)

  

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

  

  

  

  

P O BOX 2948

1920 MAIN STREET SUITE 310

P O BOX 429

2098 SOUTH GRAND AVENUE STE A

689 E SAN BERNARDINO ROAD

200 N. HARBOR BLVD.,

#210

22800 SAVI RANCH

PKWY, STE.206

3337 MICHELSON DRIVE,

#100

3337 MICHELSON DR.

STE. 100

3337 MICHELSON DR.

STE. 100

ANAHEIM, CA 92805

YORBA LINDA, CA 92887

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-0E7104

01-0E4504

01-0E4404

01-476904

01-0B0804

01-0F1004

01-479404

01-0B8404

01-0F1704

01-0C9404

01-0C7704

01-0F0704

01-0E3104

01-0C2804

01-0B1004

01-0B4104

01-450904

01-0E6904

01-0F1504

01-0A3604

01-0F0104

01-0C4604

Contract

01-DN-101-2.2/0

01-DN-101-17.5/0

01-DN-101-35.7/39.9

01-DN-101-4.0/0

01-DN-101-4.4/9.4

01-DN-197-5.0/0

01-DN-199-20.5/25.7

01-DN-199-/4.2

01-HUM-36-31.6/32.2

01-HUM-96-3.7/11.6

01-HUM-96-7.8/0

01-HUM-101-6.5/0

01-HUM-101-15.4/0

01-HUM-101-72.5/0

01-HUM-101-86.3/87.8

01-HUM-101-40.9/41.2

01-HUM-169-13.6/23.4

01-HUM-200-.2/0

01-HUM-254-22.1/22.1

01-HUM-299-19.3/19.8

01-HUM-299-24.1/0

01-HUM-299-5.5/11

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0A4504

01-488604

01-0B0004

01-0C3504

01-0F0504

01-474904

01-0F1304

01-362914

01-0E9504

01-262024

01-262054

01-0E9704

01-0C9004

01-0E1804

01-4154U4

01-262004

01-378164

01-476604

01-0F0204

01-0C2304

01-0A4204

01-0E5104

Contract

01-HUM-999-/0

01-LAK-20-8.1/8.6

01-LAK-20-13.5/31.4

01-LAK-29-34.4/40

01-MEN-1-37.3/40.5

01-MEN-1-70.5/0

01-MEN-1-103.7/103.8

01-MEN-101-9.6/10.7

01-MEN-101-43.0/44

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/46.4

01-MEN-101-50.7/51.2

01-MEN-101-58.9/61.5

01-MEN-101-64.7/81.4

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-.1/9

01-MEN-162-11.6/0

01-MEN-999-/0

01-TRI-299-/8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0E7404

01-0E5404

02-4F1304

02-0H7104

02-3C0724

02-3C0714

02-4G9904

02-299714

02-4G9604

02-4E7904

02-378904

02-4E4304

02-0H3004

02-3E4104

02-1H2604

02-4G4804

02-360704

02-0H8504

02-2E74U4

02-0H0004

02-4G7304

02-4G9704

Contract

01-VAR--/0

01-VAR--/0

02-LAS-139-30.0/40

02-LAS-395-49.5/49.6

02-LAS-395-56.5/61

02-LAS-395-61.6/76.6

02-LAS-395-133.0/139

02-MOD-299-39.3/40.4

02-PLU-89-16.4/20

02-SHA-5-10.7/15.5

02-SHA-5-39.5/40.8

02-SHA-44-4.2/14.5

02-SHA-44-14.4/34

02-SHA-299-.3/7.1

02-SHA-299-2.5/4.5

02-SHA-299-18.4/18.7

02-SHA-299-30.3/40.7

02-SHA-299-57.7/58

02-SHA-299-83.0/84

02-SHA-910-/0

02-SHA-910-/0

02-SIS-3-6.9/23

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12

Page
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02-3E7604

02-1H2904

02-3E7304

02-4G7204

02-0H0104

02-4G9404

02-2E2914

02-4G00U4

02-4G9804

02-4E90U4

02-4E6004

02-2E3504

02-3E7904

02-4F7404

02-4G1204

02-4E8114

02-0H5204

02-0H5304

02-0H7004

02-4E5304

03-0F6904

03-3E1204

Contract

02-SIS-5-51.2/58.1

02-SIS-5-58.3/58.4

02-SIS-5-68.3/0

02-SIS-5-/0

02-SIS-89-/7

02-SIS-96-37.3/37.7

02-SIS-96-/77.5

02-SIS-97-2.1/2.5

02-SIS-97-17.0/24

02-TEH-32-5.1/6.3

02-TRI-3-30.8/31.1

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-19.2/19.5

02-TRI-910-910.0/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-70-24.3/0

03-BUT-70-26.7/27.1

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

16
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03-4M7904

03-3E6204

03-4F1604

03-1F4204

03-0G2604

03-4M2004

03-3F6704

03-0G1304

03-3F8904

03-0H1304

03-1A8424

03-1A8444

03-1A8454

03-2F7204

03-2F6504

03-3E0604

03-4F6704

03-0G1504

03-4M8604

03-4M8404

03-3E1104

03-4M6104

Contract

03-BUT-99-.6/.6

03-BUT-99-28.1/29.6

03-BUT-99-34.2/36.3

03-BUT-99-40.6/40.8

03-BUT-162-/7.7

03-COL-5-22.3/0

03-ED-49-23.9/35

03-ED-49-/9.6

03-ED-50-17.0/17.3

03-ED-50-36.7/0

03-ED-89-8.6/13.8

03-ED-89-18.0/24.9

03-ED-89-24.9/27.2

03-ED-193-10.1/10.1

03-ED-193-25.8/25.8

03-NEV-20-12.8/15.9

03-NEV-49-3.4/0

03-NEV-49-/14.4

03-NEV-80-14.8/16.4

03-NEV-80-21.2/28.1

03-NEV-80-28.0/0

03-NEV-80-28.0/0

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-3F6504

03-0G1704

03-3E1004

03-4F7004

03-2F2504

03-4F3404

03-2A9204

03-2F2904

03-4F1204

03-3F0404

03-2F21U4

03-4F1304

03-4M7204

03-4F0704

03-4M7304

03-0H2504

03-3797U4

03-3F1804

03-0G2104

03-0G1904

03-4M6704

03-3F6604

Contract

03-NEV-89-/8.7

03-PLA-28-.8/11.1

03-PLA-80-8.1/37.8

03-PLA-80-31.1/31.9

03-PLA-80-34.6/34.9

03-PLA-80-69.3/69.8

03-PLA-89-/T8.5

03-PLA-267-/6.8

03-SAC-5-12.9/0

03-SAC-5-23.3/0

03-SAC-5-23.6/0

03-SAC-50-2.3/16.8

03-SAC-50-2.4/3.7

03-SAC-50-16.9/17.4

03-SAC-51-2.6/44.7

03-SAC-51-4.0/0

03-SAC-80-/M10.4

03-SAC-99-4.0/35.4

03-SAC-99-16.0/18.1

03-SAC-104-4.6/17.7

03-SAC-104-9.5/16.9

03-SAC-160-1.4/L4.2

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-2F9904

03-4M5804

03-4E5404

03-3F7904

03-1A4324

03-1F5004

03-406604

03-4F5504

03-3F4704

03-2F0004

03-4M7004

03-4M7404

03-4F3604

03-0G1604

03-0G1404

03-0G1804

03-3F0004

03-3F7004

03-0F2704

03-0A5804

04-1J8004

04-3E2304

Contract

03-SAC-160-/12

03-SAC-160-44.5/47.1

03-SIE-49-48.3/49.2

03-SUT-20-16.5/0

03-SUT-99-11.0/14.3

03-SUT-99-30.6/32.7

03-SUT-99-/1.6

03-VAR-20-/43.9

03-VAR-51-5.5/8.1

03-VAR--/0

03-YOL-5-9.4/0

03-YOL-5-11.3/0

03-YOL-5-9.3/0

03-YOL-16-31.7/40.6

03-YOL-16-/18.7

03-YOL-128-7.8/10

03-YUB-20-13.3/20.3

03-YUB-49-6.0/6.1

03-YUB-65-2.2/0

03-YUB-70-14.2/15.1

04-ALA-13-.1/0

04-ALA-13-9.0/10

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

27

27
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04-0G2104

04-3J7704

04-294944

04-4A3424

04-4H8004

04-0J4004

04-0J4204

04-0120M4

04-014074

04-292274

04-014104

04-3A7774

04-292264

04-014084

04-2J1904

04-4A8204

04-297614

04-2G3614

04-2G3624

04-1SS054

04-4A07U4

04-2908V4

Contract

04-ALA-13-9.9/10.1

04-ALA-13-/13.7

04-ALA-24-5.1/6.2

04-ALA-24-5.6/0

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-2.5/0

04-ALA-80-5.7/5.7

04-ALA-80-6.2/6.5

04-ALA-84-25.5/27.1

04-ALA-92-6.3/6.8

04-ALA-92-5.1/5.8

04-ALA-580-32.5/32.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-172434

04-2908C4

04-2908E4

04-1SS044

04-4H2214

04-3A9214

04-3A9224

04-0A7104

04-1706U4

04-4A8104

04-0J7804

04-1G9404

04-152724

04-2285E4

04-3J6604

04-3E3904

04-4H8404

04-3G1604

04-003944

04-3G4844

04-4H6704

04-3A8704

Contract

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-580-31.7/31.9

04-ALA-580-41.2/47

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-28.4/29.2

04-ALA-880-30.1/31.1

04-ALA-880-32.9/33.9

04-ALA-980-1.1/1.1

04-CC-4-27.5/29

04-CC-4-8.0/25

04-CC-4-26.6/27.5

04-CC-4-/14.6

04-CC-4-/4.9

04-CC-4-/0

04-CC-24-5.2/5.6

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

04-CC-680-1.0/9.9

04-CC-680-22.7/24.8

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-2G8704

04-1J8404

04-3E3404

04-4H8204

04-2J5304

04-264074

04-264144

04-4H6904

04-259404

04-4A0904

04-4H8104

04-3J0104

04-3J0304

04-4442A4

04-2J9904

04-2A1104

04-3J0004

04-3G7604

04-3J1204

04-0J5804

04-2A4304

04-4S0504

Contract

04-MRN-1-1.4/0

04-MRN-1-13.1/15

04-MRN-1-17.0/19

04-MRN-1-28.5/0

04-MRN-1-42.5/42.5

04-MRN-101-23.3/27.6

04-NAP-12-2.8/3.3

04-NAP-29-1.0/9.9

04-NAP-29-25.5/28.4

04-NAP-29-47.0/47.2

04-NAP-29-/0

04-NAP-29-/3.1

04-NAP-37-/7.4

04-NAP-121-.3/2

04-NAP-121-3.1/3.1

04-NAP-121-20.2/20.4

04-NAP-121-/11.6

04-NAP-128-20.2/20.2

04-NAP-128-/20.2

04-SCL-0-/0

04-SCL-9-2.5/7

04-SCL-9-4.2/0

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-1J7904

04-4H6604

04-3E4204

04-1J6504

04-4G6104

04-040604

04-0J0604

04-4A3304

04-235624

04-153304

04-3J8104

04-448834

04-4C2004

04-2A4404

04-2J2004

04-2A2504

04-1J2604

04-1SS524

04-272044

04-153204

04-1J7704

04-0435E4

Contract

04-SCL-17-.1/0

04-SCL-17-1.0/99.9

04-SCL-35-14.1/17.1

04-SCL-84-12.0/12.1

04-SCL-87-9.0/9.2

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-49.0/52.2

04-SCL-101-52.0/52.6

04-SCL-101-/26.7

04-SCL-130-/6.9

04-SCL-152-6.1/6.5

04-SCL-152-9.9/21.9

04-SCL-152-16.2/19.5

04-SCL-152-30.4/35.2

04-SCL-152-/5.2

04-SCL-237-4.0/6.9

04-SCL-280-2.6/0

04-SCL-280-7.8/11.5

04-SCL-680-/9.9

04-SCL-880-2.1/2.1

04-SF-80-4.9/5.9

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-3G4434

04-0120W4

04-0120F4

04-013544

04-013524

04-0120T4

04-1637N4

04-3J7504

04-1A5514

04-2J8704

04-0G2224

04-4H6204

04-1123H4

04-1123J4

04-265604

04-2J4204

04-1J6604

04-2J7104

04-1J2104

04-1J5204

04-041004

04-2356A4

Contract

04-SF-80-5.8/7.8

04-SF-80-8.2/8.7

04-SF-80-8.2/8.7

04-SF-80-8.6/8.6

04-SF-80-8.6/8.9

04-SF-80-12.6/13.9

04-SF-101-9.0/0

04-SF-101-/2.3

04-SF-280-4.1/4.4

04-SF0-80-/7.8

04-SM-0-/0

04-SM-1-16.8/17.1

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-1-/47.1

04-SM-1-/40.3

04-SM-35-/21

04-SM-84-17.0/21.5

04-SM-84-28.8/29.3

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-235844

04-3J7804

04-4A9254

04-0G7104

04-2A6204

04-3J0204

04-0A5344

04-1SS574

04-4J1404

04-1E4004

04-3G6504

04-2J2804

04-4S1604

04-3G7404

04-1A2904

04-3A3304

04-2640U4

04-2640K4

04-0A1854

04-245444

04-3A23U4

04-4J1304

Contract

04-SM-101-16.3/17.1

04-SM-101-/26.1

04-SM-101-/6

04-SM-280-21.3/0

04-SOL-12-20.6/21.3

04-SOL-37-9.8/10.6

04-SOL-80-11.3/12.9

04-SOL-80-19.5/19.6

04-SOL-80-/18.9

04-SOL-128-.7/.7

04-SOL-680-/13.1

04-SOL-780-.5/7.4

04-SON-1-21.7/0

04-SON-1-29.9/29.9

04-SON-12-9.6/0

04-SON-12-32.7/33

04-SON-101-.9/3.6

04-SON-101-3.4/4.1

04-SON-101-7.1/8.1

04-SON-101-20.7/20.7

04-SON-101-25.0/29.3

04-SON-101-/33.8

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-283824

04-3G1204

04-1SS224

04-4A8824

05-1G0504

05-1C9404

05-1F8904

05-0S9404

05-1A8904

05-1A9804

05-0T2704

05-1A7304

05-1C6404

05-349514

05-315804

05-1C9304

05-0R8304

05-0S0304

05-462504

05-1F8404

05-1C4304

05-1A7204

Contract

04-SON-116-41.8/44.7

04-SON-128-1.2/1.3

04-SON-128-2.4/2.4

04-SON-128-17.1/24.7

05-MON-1-7.5/7.7

05-MON-1-11.7/43.1

05-MON-1-28.0/28.4

05-MON-1-46.8/46.8

05-MON-1-67.9/0

05-MON-28-28.6/28.6

05-MON-68-19.2/0

05-MON-101-49.8/55.3

05-MON-101-66.4/66.4

05-MON-101-85.0/85.8

05-MON-101-100.0/101.3

05-MON-101-21.9/87

05-SB-1-49.9/0

05-SB-1-/0

05-SB-101-.3/7.5

05-SB-101-10.0/10.6

05-SB-101-12.9/14

05-SB-101-21.0/27.1

Cnty Rt Pm

49

49

49

49
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50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53
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05-0G0704

05-0M14V4

05-463814

05-1A3904

05-1F6104

05-1A3304

05-1A4604

05-0C6404

05-0T6404

05-1F8504

05-1A9304

05-1F2104

05-0T5004

05-1C8604

05-1F1204

05-1F3604

05-0Q5904

05-1C1804

05-1A3804

05-1F8804

05-1A7004

05-0N4004

Contract

05-SB-101-22.3/23

05-SB-101-26.5/27.1

05-SB-101-83.2/83.8

05-SB-101-84.1/90.9

05-SB-101-14.2/0

05-SB-166-55.1/70.6

05-SB-166-25.5/34.9

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-25-38.2/44.2

05-SBT-101-.7/.7

05-SCR-0-/0

05-SCR-0-/0

05-SCR-1-20.2/37.4

05-SCR-1-29.4/34.8

05-SCR-1-31.6/36.3

05-SCR-9-3.8/18.7

05-SCR-17-9.4/10.1

05-SCR-152-2.0/8.3

05-SCR-152-.3/2

05-SLO-1-73.7/74

05-SLO-1-36.7/39.6

Cnty Rt Pm
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53
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54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-330764

05-330774

05-1F8704

05-1A0904

05-1F7804

05-1C8004

05-402824

05-0S7904

05-1F9404

06-0P0604

06-0Q2704

06-0S1704

06-432604

06-0S2404

06-0Q2404

06-0Q0104

06-0M4204

06-0M8204

06-0E9714

06-442624

06-0T1904

06-0J9204

Contract

05-SLO-46-37.6/40.4

05-SLO-46-40.7/46.3

05-SLO-46-4.3/7.6

05-SLO-58-20.0/0

05-SLO-101-32.3/35.6

05-SLO-101-37.7/0

05-SLO-101-45.3/45.7

05-SLO-101-21.6/23.9

05-SLO-227-.1/10.3

06-FRE-0-/0

06-FRE-5-48.8/53

06-FRE-33-10.7/14.8

06-FRE-33-10.9/11.1

06-FRE-33-63.0/69.1

06-FRE-41-3.0/M6.1

06-FRE-41-23.1/0

06-FRE-41-24.5/24.8

06-FRE-41-25.2/31.7

06-FRE-41-27.6/30.4

06-FRE-99-26.7/31.6

06-FRE-145-13.2/20.4

06-FRE-145-32.8/33.4

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60
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06-0M0204

06-0T4204

06-0H1704

06-342564

06-0Q4504

06-0P1404

06-0Q4204

06-0S2904

06-0Q7904

06-0Q8004

06-0P5604

06-0P0704

06-0N5604

06-0S0704

06-0Q5804

06-0S2504

06-0P8104

06-0H6414

06-0Q8104

06-0P1804

06-0S2604

06-325514

Contract

06-FRE-168-36.0/0

06-FRE-168-/0

06-FRE-180-77.2/0

06-FRE-180-62.6/66.3

06-KER-5-6.0/9

06-KER-5-62.5/73.1

06-KER-14-16.6/0

06-KER-43-9.2/16.1

06-KER-46-54.0/57.8

06-KER-58-31.8/39.7

06-KER-58-36.3/39.9

06-KER-58-85.1/0

06-KER-58-94.4/0

06-KER-58-/0

06-KER-58-/0

06-KER-166-9.0/24.5

06-KER-178-100.6/102.7

06-KER-178-4.4/0

06-KER-204-/3.7

06-KIN-5-9.0/16.5

06-KIN-41-17.1/39.9

06-KIN-198-8.9/10.1

Cnty Rt Pm
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61
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61
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61
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62
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62
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63

63
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64

64

Page
Statement of Ongoing Contracts - Index



06-0Q2504

06-462204

06-487504

06-0L0504

06-0P1504

06-0E6804

06-471004

06-0P9704

06-0P1704

06-360214

06-0T1804

06-324504

06-324514

06-0S1904

06-0H6304

06-0P6504

07-2W4304

07-3X3904

07-2W4704

07-4L2214

07-3X9404

07-2055A4

Contract

06-KIN-198-9.5/14.7

06-KIN-198-14.8/17.9

06-KIN-198-16.5/17.2

06-KIN-198-21.5/28.3

06-KIN-198-/7.4

06-MAD-99-.9/28.2

06-MAD-99-6.9/8.2

06-MAD-152-/1.1

06-TUL-99-25.0/27.6

06-TUL-99-37.3/41.3

06-TUL-99-41.3/52

06-TUL-99-41.3/53.9

06-TUL-99-48.5/53.9

06-TUL-198-3.8/6.7

06-TUL-198-12.0/0

06-TUL-201-5.8/23.3

07-LA-0-/0

07-LA-1-8.7/0

07-LA-1-35.6/37.1

07-LA-1-51.0/52

07-LA-1-/1.1

07-LA-2-14.1/15.1

Cnty Rt Pm

64

64

64
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65

65

66

66

66

66

66

66

67

67

67

67

68

68

68
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07-2W7804

07-2W5404

07-215914

07-2159C4

07-215934

07-215944

07-215954

07-294904

07-2464E4

07-246404

07-2W6904

07-272404

07-284204

07-295604

07-1W3604

07-2777U4

07-121844

07-1218W4

07-1218V4

07-1219U4

07-168004

07-3X9204

Contract

07-LA-2-15.8/18.5

07-LA-5-1.2/1.2

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/13.8

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-13.8/28.2

07-LA-5-14.9/16.8

07-LA-5-18.2/26.7

07-LA-5-19.2/28.9

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-44.2/46

07-LA-5-/0

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-259024

07-3X9104

07-4X1704

07-278204

07-1W2204

07-2W9204

07-245404

07-117074

07-1170U4

07-1W5904

07-4T7004

07-295004

07-259204

07-1W6404

07-4Y9204

07-284504

07-274804

07-2W8804

07-3X8204

07-4X2304

07-4Y5004

07-138204

Contract

07-LA-5-/0

07-LA-10-2.0/18

07-LA-10-17.1/23.3

07-LA-10-18.3/46.8

07-LA-10-18.5/0

07-LA-10-29.4/29.5

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-33.2/37.2

07-LA-10-40.5/40.5

07-LA-10-41.0/41

07-LA-10-41.7/48.3

07-LA-10-5.5/14.8

07-LA-14-24.8/69

07-LA-14-24.8/32.1

07-LA-14-56.5/57

07-LA-18-.1/.1

07-LA-23-2.5/8.9

07-LA-39-21.6/21.9

07-LA-39-41.0/44

07-LA-47-.9/2

07-LA-47-3.4/4.6

Cnty Rt Pm
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72

73
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73

73

73

73

74

74

74

74

74

74
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75

75
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75
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07-2W6504

07-4H9004

07-1W7004

07-2W8604

07-1W6904

07-1W6104

07-265904

07-2838U4

07-295504

07-1W6504

07-294704

07-4T6104

07-2W8404

07-275704

07-4T6804

07-2W0804

07-4X3304

07-4T6404

07-4T5704

07-3X3504

07-2W0604

07-4T5604

Contract

07-LA-57-4.3/10.8

07-LA-60-20.6/0

07-LA-66-/3

07-LA-71-1.4/3.6

07-LA-72-/6.8

07-LA-91-6.0/21

07-LA-101-1.0/11

07-LA-101-1.8/15.6

07-LA-101-1.8/8.4

07-LA-101-2.9/21

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-27.6/32.1

07-LA-103-/1

07-LA-105-.9/4.9

07-LA-105-7.0/13.1

07-LA-105-8.0/10.2

07-LA-105-14.1/14.6

07-LA-105-.5/0

07-LA-105-2.6/0

07-LA-105-13.5/18

07-LA-107-4.1/4.1
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78
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79

Page
Statement of Ongoing Contracts - Index



07-2759U4

07-2770U4

07-2W7704

07-3X9304

07-287204

07-4T7404

07-1W7204

07-297004

07-2656U4

07-2769U4

07-4T5904

07-4X2104

07-4X2004

07-287304

07-2768U4

07-288014

07-258934

07-2881U4

07-267004

07-278304

07-288504

07-3Y9404

Contract

07-LA-110-23.5/23.9

07-LA-118-11.5/13.7

07-LA-118-4.5/13.9

07-LA-118-/0

07-LA-134-1.6/2.7

07-LA-134-10.8/11.5

07-LA-134-/6.1

07-LA-138-46.7/63.7

07-LA-138-69.9/75

07-LA-170-17.7/20.3

07-LA-187-4.3/4.3

07-LA-210-15.6/20.3

07-LA-210-25.2/52.1

07-LA-210-39.8/42.2

07-LA-210-.8/4.9

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-16.1/25.8

07-LA-210-30.7/41.4

07-LA-405-3.4/4.5

07-LA-405-11.7/11.7

07-LA-405-16.4/19.5
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80
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80
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81

81
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82

82
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07-296804

07-252004

07-4T7304

07-295704

07-4X1804

07-259014

07-202114

07-4X4404

07-4X1304

07-4X3704

07-4T7504

07-4Y6604

07-1W0904

07-1W5604

07-3P7004

07-2W8704

07-2W7104

07-292504

07-4X4204

07-1952U4

07-260704

07-296704

Contract

07-LA-405-28.0/39

07-LA-405-39.4/48.6

07-LA-405-41.6/41.6

07-LA-605-/20.2

07-LA-710-6.1/9.1

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-21.3/21.3

07-LA-710-22.6/23

07-VEN-1-1.0/10.6

07-VEN-1-27.1/28.5

07-VEN-1-14.2/15.5

07-VEN-23-17.8/20.9

07-VEN-23-3.7/T12

07-VEN-33-11.3/11.3

07-VEN-33-12.3/57.5

07-VEN-33-/0

07-VEN-101-5.2/5.2

07-VEN-101-9.2/9.2

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.7/32.6
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84
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85

85
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07-4Y6404

08-1F3204

08-0L9004

08-0L5904

08-1E4304

08-1C9004

08-1G1704

08-0P2804

08-1C3504

08-0R1804

08-383504

08-1E3304

08-0R9704

08-448404

08-1C8404

08-1C3704

08-449104

08-1F5004

08-0P8204

08-3348V4

08-334884

08-334874

Contract

07-VEN-150-32.0/34.4

08-RIV-0-/0

08-RIV-10-71.8/72.3

08-RIV-10-135.0/0

08-RIV-10-1.9/82.5

08-RIV-15-27.7/40.9

08-RIV-60-21.3/21.3

08-RIV-60-1.5/0

08-RIV-74-32.3/36.5

08-RIV-74-35.9/0

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-91-6.1/0

08-RIV-91-15.6/21.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-111-1.1/1.9

08-RIV-111-6.0/18.4

08-RIV-215-9.2/15.4

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

Cnty Rt Pm

86

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

Page
Statement of Ongoing Contracts - Index



08-334864

08-0M94U4

08-0M2004

08-1F3104

08-497514

08-1E3704

08-0Q7604

08-1F0604

08-0G2904

08-0K7104

08-0Q4704

08-1E3204

08-0G8414

08-0J9304

08-368504

08-0Q7404

08-1F0804

08-1F5804

08-0G6204

08-336304

08-0K2804

08-0N56U4

Contract

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-371-67.7/72.9

08-SBD-0-/0

08-SBD-10-12.0/19.8

08-SBD-10-24.5/25

08-SBD-10-/30.9

08-SBD-10-/33.2

08-SBD-15-12.8/0

08-SBD-15-14.0/16.4

08-SBD-15-29.6/70.1

08-SBD-15-41.4/0

08-SBD-15-107.3/107.3

08-SBD-15-147.6/0

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-15-/75.1

08-SBD-18-103.9/115.9

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-40-73.0/89

08-SBD-40-94.7/99.7

Cnty Rt Pm

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

Page
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08-043514

08-1G2604

08-1G2704

08-0Q7514

08-378704

08-3401U4

08-1G2504

08-0J8504

08-1F4704

08-1G3604

08-1F0504

08-1F0304

08-0F6604

08-0P3104

09-359904

09-358604

09-361504

09-356004

09-353304

09-358804

09-335004

09-359704

Contract

08-SBD-58-22.2/31.1

08-SBD-60-4.6/9.6

08-SBD-60-4.6/9.6

08-SBD-60-/4.6

08-SBD-62-142.2/142.9

08-SBD-138-2.3/15.2

08-SBD-138-27.5/28.5

08-SBD-138-24.1/0

08-SBD-178-/14.8

08-SBD-210-13.9/26.3

08-SBD-210-/33.2

08-SBD-215-11.8/12.8

08-SBD-247-1.8/9.6

08-SBD-395-16.2/0

09-INY-127-34.5/41.8

09-INY-190-24.5/40

09-INY-190-73.3/96.8

09-MNO-6-.8/2.4

09-MNO-395-34.1/0

09-MNO-395-44.6/50.7

09-MNO-395-52.3/53.7

09-MNO-395-96.0/96

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

97

97

97

97

97

97

98

98
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10-0W6104

10-0X2104

10-0Y8904

10-0X3504

10-0Y9404

10-0W6004

10-1C9304

10-0V6604

10-0Y9104

10-481004

10-0K0214

10-414824

10-415804

10-0X3004

10-0P9224

10-0W1204

10-0W6904

10-3A1004

10-0S1104

10-0M7804

10-0G4704

10-0T8204

Contract

10-ALP-88-/7.5

10-ALP-88-/0

10-ALP-89-10.0/21.4

10-AMA-16-/2.5

10-AMA-88-38.0/46.9

10-AMA-88-66.6/71.7

10-AMA-124-2.5/10.3

10-MER-5-32.2/32.5

10-MER-59-23.3/33.7

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-/4.6

10-MER-140-40.7/0

10-MPA-140-42.0/42.7

10-SJ-4-8.3/T14.3

10-SJ-4-15.7/16.6

10-SJ-4-19.5/20.1

10-SJ-4-/0

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-/0

Cnty Rt Pm

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102
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10-0G8004

10-0W5604

10-1C0204

10-0J92U4

10-0A8304

10-0W4304

10-0E6134

10-0E6124

10-0W1904

10-0S7804

10-0C9004

10-0X3204

10-1C9004

10-0A8724

10-1C0304

10-0V4904

11-238404

11-263304

11-404404

11-2M5104

11-2M4404

11-294804

Contract

10-SJ-12-.1/4.4

10-SJ-12-5.1/11

10-SJ-12-4.4/0

10-SJ-12-/0

10-SJ-88-6.1/8.9

10-SJ-99-4.5/23

10-SJ-99-6.9/10.6

10-SJ-99-10.6/15

10-SJ-99-22.9/38.8

10-STA-99-2.3/20.2

10-STA-108-31.2/31.3

10-STA-108-33.1/36.1

10-STA-132-41.0/51

10-STA-219-2.9/4.9

10-TUO-108-2.0/2

10-TUO-108-3.1/0

11-IMP-7-/1.2

11-IMP-8-38.7/39.3

11-IMP-78-9.2/14

11-IMP-86-11.3/20.6

11-IMP-111-40.5/65.4

11-IMP-186-/.4

Cnty Rt Pm

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

105

105

105

105

105

106
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11-076704

11-261604

11-2T1784

11-401404

11-002704

11-0223U4

11-406704

11-405504

11-063814

11-410304

11-406904

11-407004

11-056324

11-2607C4

11-2T0974

11-2T0984

11-2T0954

11-2T0994

11-416104

11-260734

11-2T0864

11-2T0874

Contract

11-IMP-5708-/0

11-SD-5-4.0/22.3

11-SD-5-35.8/38.5

11-SD-5-12.6/72.2

11-SD-5-19.9/21.2

11-SD-5-29.1/30.5

11-SD-5-58.1/72.4

11-SD-8-6.9/8.2

11-SD-8-17.4/18.7

11-SD-8-37.9/37.9

11-SD-8-25.9/32.2

11-SD-8-61.2/77.8

11-SD-11-/1.6

11-SD-15-23.8/26.2

11-SD-15-11.2/M14.5

11-SD-15-14.5/M16.4

11-SD-15-15.0/M16.4

11-SD-15-16.4/M19.5

11-SD-15-20.3/M20.9

11-SD-15-23.8/M26.2

11-SD-15-26.2/M27.8

11-SD-15-27.8/30.1

Cnty Rt Pm

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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11-2T0884

11-282404

11-282504

11-2T0114

11-275504

11-257154

11-406604

11-080174

11-2T2304

11-408504

11-265014

11-2650A4

11-265004

11-241514

11-292304

11-2T2514

11-2T1824

11-2T1834

11-081654

11-2T2504

11-2T2004

11-298204

Contract

11-SD-15-30.1/31.5

11-SD-15-/4.7

11-SD-15-/0

11-SD-52-15.5/17.3

11-SD-67-/5.9

11-SD-76-12.1/17.7

11-SD-76-4.2/7.6

11-SD-76-7.3/12

11-SD-78-15.3/16.3

11-SD-125-9.7/12.1

11-SD-163-.5/3.2

11-SD-163-1.7/3.2

11-SD-163-1.7/3.2

11-SD-163-8.4/9.4

11-SD-805-.9/1.1

11-SD-805-4.4/5.5

11-SD-805-4.7/5.6

11-SD-805-5.8/13

11-SD-805-7.7/9.1

11-SD-805-9.5/10.3

11-SD-805-23.7/27.6

11-SD-905-6.5/10.4

Cnty Rt Pm

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113
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12-0M7204

12-0H1604

12-0F96A4

12-0F96C4

12-0M3704

12-0M7304

12-0F96E4

12-0M8404

12-0J61U4

12-0L92U4

12-0N2404

12-0L74U4

12-0H20U4

12-0H9004

12-0J6404

12-0H2084

12-0H4404

12-0N3104

12-0M1104

12-0H0344

12-043224

12-0E3104

Contract

12-ORA-0-7.8/9.9

12-ORA-1-25.8/29.9

12-ORA-5-3.0/3.7

12-ORA-5-3.7/6.2

12-ORA-5-4.4/44

12-ORA-5-5.0/34

12-ORA-5-6.2/8.7

12-ORA-5-16.5/42

12-ORA-5-19.2/22.2

12-ORA-5-/29.6

12-ORA-39-1.1/8.2

12-ORA-55-2.0/11.8

12-ORA-55-2.0/5.9

12-ORA-55-4.6/5.9

12-ORA-55-7.6/9.9

12-ORA-55-17.0/17.7

12-ORA-73-10.0/24.5

12-ORA-73-11.3/27.3

12-ORA-73-23.9/25

12-ORA-73-25.7/28

12-ORA-74-13.3/16.6

12-ORA-74-/.2

Cnty Rt Pm

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117

117
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12-056224

12-0C5704

12-0C5604

12-0G3314

12-0K3304

12-0L7504

12-0F5504

Contract

12-ORA-90-11.8/12.5

12-ORA-91-.9/5.4

12-ORA-91-8.1/9.5

12-ORA-91-9.2/15.9

12-ORA-91-18.0/18

12-ORA-91-.3/.3

12-ORA-405-6.4/7.4

Cnty Rt Pm

117

117

117

117

118

118

118

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $300,568,230  $153,714,787

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

 $8,046,850

 $25,791,894

 $189,166,276

 $9,851,785

 $67,711,425

 Bid + CCO

 Bid + CCO

 $7,071,180

 $8,173,327

 $126,813,415

 $3,813,019

 $7,843,846

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $320,953,870

 $394,807,849

 $217,643,664

 $231,158,175

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $48,267,328

 $2,594,604

 $34,597,788

 $28,599,177

 $206,894,973

 $104,996,454

 $46,023,597

 $83,118,958

 $23,151,336

 $137,517,504

 $171,031,470

 $74,175,075

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $45,250,259

 $2,719,681

 $27,427,007

 $9,342,318

 $132,904,399

 $75,774,889

 $26,879,338

 $28,534,566

 $9,016,576

 $90,952,806

 $142,655,250

 $49,596,364

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-S-



04

05

06

District

District

District

 $5,637,737,464

 $199,586,525

 $365,318,888

 $5,073,153,172

 $111,442,878

 $227,303,987

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $4,960,583,170

 $6,172,150

 $425,775,599

 $61,938,901

 $31,121,654

 $77,604,173

 $28,921,797

 $14,499,250

 $14,811,085

 $143,895,951

 $192,112,602

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $4,629,460,548

 $6,135,237

 $245,305,773

 $52,078,704

 $6,179,227

 $39,134,227

 $14,050,720

 $11,168,217

 $2,050,633

 $104,503,460

 $109,581,678

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-ER-

-F-

-S-

-SH-

-F-

-S-

-SH-



07

08

09

District

District

District

 $2,120,588,403

 $997,795,351

 $1,180,800,880

 $637,228,192

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $220,866,220

 $168,705,702

 $23,220,463

 $352,731,174

 $4,499,244

 $1,350,565,600

 $117,370,085

 $6,736,833

 $344,218,399

 $27,390,449

 $1,778,000

 $500,301,586

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $79,850,302

 $120,939,938

 $2,071,413

 $239,655,343

 $1,662,534

 $736,621,349

 $84,784,340

 $4,473,681

 $235,913,321

 $11,941,231

 $1,731,300

 $298,384,319

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



09

10

11

District

District

District

 $20,914,768

 $589,830,769

 $3,237,403

 $378,844,879

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $2,219,566

 $2,977,262

 $8,642,435

 $7,075,505

 $137,612,328

 $64,346,491

 $27,706,938

 $261,245,078

 $98,919,935

 $1,325,377

 $85,665,867

 $161,943,342

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $0

 $253,107

 $1,041,464

 $1,942,832

 $108,976,823

 $40,801,802

 $18,416,753

 $171,689,237

 $38,960,264

 $1,207,199

 $24,724,822

 $116,692,556

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-S-

-SH-



11

12

District

District

 $559,046,866

 $268,519,867

 $278,826,697

 $127,219,317

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $310,112,279

 $4,944,232

 $15,963,635

 $4,845,541

 $116,631,450

 $126,135,009

 Bid + CCO

 Bid + CCO

 $136,202,120

 $3,161,034

 $14,308,223

 $3,566,086

 $75,053,703

 $31,130,271

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

 $806,413,494

 $3,452,043,814

 $22,301,179

 $752,250,922

Bid + CCO

 $541,660,096

 $1,843,880,377

 $13,342,089

 $406,906,625

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

 Category
-I-

-ER-

-S-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

10

12

11

02

01

09

08

04

07

District

 $679,338

 $1,801,514

 $1,366,095

 $2,985,247

 $4,080,106

 $8,687,659

 $353,170

 $745,758

 $5,274,388

 $6,278,787

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

 $8,620,574,030 $11,775,668,848

 $391,075,428

 $6,351,584,011

Bid + CCO

 $280,440,764

 $5,534,344,078

Work Comp
FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



06

03

District

 $210,690

 $22,779,186

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $55,241,939


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

