
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14 100%

01-0E7104 $3,896,991 12/04/14
1.34 MILES SOUTH OF SOUTH BANK ROAD P.O. BOX 215
 700 PARK PLACE 71%


$6,910 07/30/17

DIR'S EMERGENCY L.B. CRESCENT CITY, CA 95531 CRESCENT CITY, CA 95531
 
ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN
 

20.20
 

201130
 

01-DN-101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT BUGLER CONSTRUCTION SANDERS, KAREN $4,061,850 04/16/13 100%

01-476904 $3,968,236 05/24/13
THE KLAMATH RIVER BRIDGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE 100%

ACBH-Q101-(226)E $0 02/29/16


REMOVE & RECONSTRUCT HINGES PLEASANTON CA 94588 CRESCENT CITY, CA 95531
 03/02/16
Q1-01 2-(6E)
 
(707)498-4009 COMPLETED


--()
 

HA21
 

01-DN-101-4.4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $3,501,448 11/07/14 66%

01-0B0804 $1,916,960 11/24/14
0.4 MI NORTH OF KLAMATH RIVER BRIDGE PO BOX 1956
 700 PARK PLACE 54%

NHP-Q101-(257)E $0 03/18/16


TO HIGH PRAIRIE CREEK BRIDGE BROOKINGS OR 97415 CRESCENT CITY, CA 95531

--()
 

AC OVERLAY (707)464-4618 SUSPENDED
 

HA22
 

01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 0%

01-0F3304 $209,700 07/15/15
12.0-15.5 DIR'S EMERGENCY L.B. 5211 BOYD ROAD
 700 PARK PLACE 82%


$0 04/29/16

LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 CRESCENT CITY, CA 95531
 

(707)498-4009
 

20.10
 

201130
 

01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC. MERGUPS, JURIS $1,485,000 03/03/14 100%

01-0E4504 $418,672 04/07/14
CITY AT 2.8 MILES SOUTH OF MILL CREEK P.O. BOX 1956
 700 PARK PLACE 28%


$0 03/15/16

PARK ENTRANCE ROAD #8068 DIR'S BROOKINGS, OR 97415 CRESCENT CITY, CA 95531
 
EMERGENCY F.A. (707)464-4618 OVER RUN
 
REPAIR SINK AND DRAINAGE FACILITIES
 

20.20
 

201130
 

01-DN-101-20.4/23.6 IN DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY SANDERS, KAREN $3,307,123 08/19/15 82%
 
01-0E2604 $2,802,535 09/11/15
CITY FROM 0.1 MILE NORTH OF MILL PO BOX 1006 700 PARK PLACE 85%

HSNH-Q101-(274)E  $506,103 03/31/16


CREEK PARK ENTRANCE TO 0.3 MILE EUREKA CA 95502 CRESCENT CITY, CA 95531

--()
 

SOUTH OF HUMBOLDT ROAD (707)464-9157

REPLACE OGAC W/DGAC & INSTALL HFST


HB1
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 01 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-DN-101-22.0/0 
01-0B3004 
STP-ER -( )1 

7004- E -() 

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.6 MI SOUTH OF HAMILTON ROAD 

#8070 

STABILIZE ROADWAY 

J. F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

SANDERS, KAREN 

(707)498-4009 

P.O. BOX 494519 700 PARK PLACE 

CRESCENT CITY CA 95531 

$3,427,882
 $12,009

 $0

10/02/15 
10/14/15 
11/01/16 

2%

 0%

SUSPENDED 

HA23 

01-DN-197-5.0/0 

20.20 

01-0F1004 
IN DEL NORTE COUNTY AT 5.0 MILES 

NORTH OF THE INTERSECTION OF HIGHWAY 

199 AND 197 DIR'S EMERGENCY L.B. 

CULVERT REPLACEMENT AND SINKHOLE 

REPAIR 

HEMMINGSEN CONTRACTING CO.,INC 

CRESCENT CITY, CA 95531 

MERGUPS, JURIS 

(707)464-4618 

P.O. BOX 215 700 PARK PLACE 

CRESCENT CITY, CA 95531 

$2,185,000
 $1,699,710

 $0

02/02/15 
05/15/15 
05/30/16 

100%

 78%

OVER RUN 

201130 

01-DN-199-8.7/0 

HA23 

01-0B3104 
STP-ER -( )1 

9004- E -() 

IN DEL NORTE COUNTY NEAR GASQUET AT 

1.6 MILES NORTH OF MYRTLE CREEK 

BRIDGE AND ABOUT 8 MILES NORTH OF 

GASQUET AT 0.4 MILE SOUTH O 

CONSTRUCT BUTTRESSES 

FLATIRON WEST INC 

BENICIA CA 94510 

2100 GOODYEAR RD 

SANDERS, KAREN 

(707)498-4009 

700 PARK PLACE 

CRESCENT CITY, CA 95531 

$1,823,411
 $0
 $0

01/04/16 
01/26/16 
03/24/17 

0%

 0%

SUSPENDED 

01-HUM-36-16.9/0 

20.20 

201130 

01-0F2904 
IN HUMBOLDT COUNTY ABOUT 7 MILE WEST 

OF BRIDGEVILLE AT 0.11 MILE WEST OF 

GRIZZLY CREEK STATE PARK DIR'S 

EMERGENCY F.A. 

REPAIR SLIPOUT AND RECONSTRUCT 

ROADWAY 

FORD LOGGING, INC. DBA PACIFIC 

EARTHSCAPE 

MCKINLEYVILLE, CA 95519 

KUYKENDALL, NANCY 

(707)498-0345 

1225 CENTRAL AVENUE #11 
1656 UNION STREET 

EUREKA, CA 95501 

$635,000
 $524,915

 $0

05/15/15 
07/01/15 
02/28/16 

0%

 83%

01-HUM-36-22.8/27.7 

HA23 

01-0B3404 
STP-ER -( )1 

6004- E -() 

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE 

AT VARIOUS LOCATIONS FROM 1.1 MILES 

WEST TO 3.7 MILES EAST OF VAN DUZEN 

RIVER BRIDGE #04-0293 

RECONSTRUCT ROADWAY & DRAINAGE 

MERCER FRASER COMPANY 

EUREKA CA 95502 

PO BOX 1006 

RODRIGUEZ, JOAQUIN 

(707)725-1020 

1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA, CA 95540 

$1,489,626
 $0
 $0

08/20/15 
09/11/15 
03/24/16 

0%

 0%

SUSPENDED 

01-HUM-36-32.2/32.3 
01-0F9404 

IN HUMBOLDT COUNTY ABOUT 9 MILES EAST 

OF BRIDGEVILLE AT 1.3 AND 1.2 MILES 

WEST OF LARABEE VALLEY RD. 

REPAIR DRAINAGE AND SLIPOUTS 

MERCER FRASER COMPANY 

EUREKA CA 95502 

P.O. BOX 1006 

RODRIGUEZ, JOAQUIN S 

1487 SANDY PRAIRIE 

CT, STE E 

FORTUNA CA 95540 

$585,000 
$0 
$0 

12/22/15 
02/12/16 

0% 

0% 

20.20 
(707)621-0000

201130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-36-35.9/35.9 IN HUMBOLDT COUNTY NEAR DINSMORE AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN $1,066,950 10/07/15 0%

HA23 

01-0B3604 
STP-ER19-(500)4 

--() 

--() 

0.5 MILE EAST OF SOUTH FORK VAN 

DUZEN RIVER BRIDGE 

RECONSTRUCT ROADWAY & DRAINAGE 

EUREKA CA 95502 

PO BOX 1006 

(707)725-1020 

1487 SANDY PRARIE 

CT., STE. E 

FORTUNA, CA 95540 

$0
 $0

10/23/15 
02/16/16 

0%

SUSPENDED 

01-HUM-96-7.8/8 IN HUMBOLDT COUNTY NEAR HOOPA FROM R. BROWN CONSTRUCTION CO. INC QUINTRELL, HEIDI $1,635,000 01/28/16 0%
01-0G0804 0.27 TO 0.07 MILE WEST OF TISH TANG 

CAMPGROUND DIR'S EMERGENCY F.A. WILLOW CREEK, CA 95573 

P.O. BOX 406 P.O. BOX 760 

WILLOW CREEK, CA 95573 

$1,101,036
 $0

03/17/16 
04/30/16 

67%

SLIDE REMOVAL AND STABILIZATION (707)496-4358 

20.20 

201130 

01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. OSIER, JIM $885,000 11/25/12 100%
01-0C7704 HOOPA DIR'S EMERGENCY F.A. 

SLIDE REPAIR HOOPA, CA 95546 

P.O. BOX 1431 5065 BOYD ROAD, STE B 

ARCATA, CA 95521 

$888,270
 $0

01/16/13 
07/25/13 

100%

(707)834-1152 OVER RUN 

20.20 

201130 

01-HUM-96-8.3/8.9 IN HUMBOLDT COUNTY FROM 8.3 MILES R. BROWN CONSTRUCTION COMPANY,QUINTRELL, HEIDI $5,342,383 10/13/15 0%
01-0B03U4 
HSST-RERP-(96 )0 

E--() 

--() 

EAST OF WILLOW CREEK TO 0.3 MILES 

WEST OF SHOEMAKER ROAD 

PILE WALL/HMA/GABION WALL/DRAINAGE 

INC. 

WILLOW CREEK CA 955730406 

P.O. BOX 406 

(707)825-4747 

P.O. BOX 760 

WILLOW CREEK, CA 95573 

$31,250
 $31,250

11/02/15 
01/19/17 

1%

SUSPENDED 

HB1 

01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 55%
01-493704 
HSST-P096-(056)E 

--() 

ROAD TO 0.1 MILES WEST OF HOSTLER 

CREEK BRIDGE #4-294 

SHOULDER WIDENING/LIGHT GUARD 

EUREKA CA 95502 

P.O. BOX 1006 5065 BOYD ROAD, STE. 

G 

ARCATA, CA 95521 

$444,255
 $0

06/25/15 
06/30/16 

23%

SUSPENDED 

HB1 
(707)825-4747 

01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0% 
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL 

RIVER BRIDGE DIR'S EMERGENCY F.A. EUREKA, CA 95502 

P.O. BOX 1006 1487 SANDY PRAIRIE 

CT, STE E 

$1,411,471 
$0 

02/27/15 
03/30/16 

95% 

SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540 

20.20 
STABILIZATION (707)725-1020

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-101-11.0/103.5 IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 57%
01-0E2104 LOCATIONS 

BRIDGE DECK REPAIR 

LP 

4600 NORTHGATE BLVD. SUITE 10 
1487 SANDY PRAIRIE 

CT., STE. E 

$312,168
 $0

07/23/15 
03/09/16 

41%

SACRAMENTO CA 95834 FORTUNA, CA 95540 

HM 
(707)725-1020 

01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5 MERCER FRASER COMPANY KOSTRZEWA, LUCY $1,569,385 07/10/15 4%
01-0B4004 
NHP-ER -(19B)3 

4 E- -() 

MILES SOUTH OF HURLBUTT UC AND NEAR 

MYERS FLAT AT 1.1 MILES SOUTH OF 

WILLIFORD ROAD UC 

EUREKA CA 95502 

PO BOX 1006 

(707)923-7895 

1500 REDWOOD DRIVE 

GARBERVILLE, CA 95542 

$8,511
 $0

08/04/15 
05/03/16 

1%

RECONSTRUCT ROADWAY & DRAINAGE 
HA23 

01-HUM-101-48.7/0 IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL STEWART ENGINEERING INC RODRIGUEZ, JOAQUIN $1,787,955 11/16/15 0%
01-0E2304 
STP-NH -( )Q 

1275-E -() 

RIVER BOH NO 04-0014 

REHABILITATE BRIDGE DECK REDDING CA 96099 

P.O. BOX 990010 1487 SANDY PRAIRIE 

COURT STE E 

FORTUNA, CA 95540 

$0
 $0

12/02/15 
0%

HM 
(707)725-1020 

01-HUM-101-72.5/0 IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION QUINTRELL, HEIDI $285,000 04/09/12 100%
01-0C2804 OF ORCHARD ST. UNDER CROSSING #4-122 

DIR'S EMERGENCY F.A. FORTUNA, CA 95540 

P. O. BOX 817 2355 BONGIO CT 

EUREKA, CA 95503 

$282,090
 $0

06/06/12 
06/15/12 

99%

SLIDE REPAIR (707)496-4358 OVER RUN 

20.20 

201130 

01-HUM-169-13.6/23.4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,571,460 10/15/13 96%
01-450904 
HSST-S169-(006)E 

--() 

LOCATIONS FROM 0.8 MILES WEST OF 

PECWAN CREEK BRIDGE TO 1.0 MILES EAST 

OF CAPPELL BRIDGE 

PALO CEDRO CA 96073 

P O BOX 997 

(707)825-4747 

634 HWY 96 

WILLOW CREEK, CA 95573 

$4,415,974
 $88,240

10/25/13 
03/25/16 

96%

WIDENING RDWY WITH HMA OVER AB 
HB1 

01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35 G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15 100% 
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR'S 

EMERGENCY F.A. ARCATA, CA 95521 

5211 BOYD ROAD 5065 BOYD ROAD, STE G 

ARCATA, CA 95521 

$176,658 
$0 

04/08/15 
03/06/15 

62% 

REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359

20.20 

201130 
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Statement of Ongoing Contracts as of 03/20/16

District 01 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,900,700 12/09/14 54%

01-0C4604 $669,786 01/12/15
FROM BLUE LAKE UNDERCROSSING #4-193 P.O. BOX 1006 5065 BOYD ROAD, SUITE 14%

NHP-P299-(184)E $0 08/03/16


TO NORTH FORK MAD RIVER BRIDGE #4- EUREKA CA 95502
 G
 
--()
 

ARCATA, CA 95521	 SUSPENDED
 
COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359


HA22
 

01-HUM-299-10.7/26.1	 IN HUMBOLDT COUNTY NEAR BLUE LAKE MCCULLOUGH CONSTRUCTION INC $1,670,653 02/01/16 0%


FROM 0.5 MILE WEST TO 0.3 MILE WEST 57 ALDER GROVE ROAD
01-0B4504	 $0 02/25/16
 
0%


NH-ER -( )1	 $0

OF NORTH FORK MAD RIVER BRIDGE AND ARCATA CA 95521
 

2004- E -()
 
FROM 1.9 MILES WEST TO 1.
 

REPAIR SLIDES & SLIPOUTS
 
HA23
 

01-HUM-299-21.1/21.5	 IN HUMBOLDT COUNTY ABOUT 16 MILES R. BROWN CONSTRUCTION COMPANY,ZIMMERMAN, JEFFREY $2,574,644 07/10/15 0%


EAST OF BLUE LAKE FROM 0.5 TO 0.9 INC. 5065 BOYD ROAD, STE. 0%

01-0A5204 $3,000 07/28/15
 
HSST-P -( )P $3,000 07/06/16


MILE EAST OF CHEZEM ROAD P.O. BOX 406
 H
 
9191- E -()
 

CURVE IMPROVEMENT WILLOW CREEK, CA 955730406 ARCATA, CA 95521	 SUSPENDED
 
(707)498-3207


HB1
 

01-HUM-299-29.2/38.6	 IN HUMBOLDT COUNTY NEAR WILLOW CREEK MERCER FRASER COMPANY GORONA, MARK $5,825,925 09/23/15 0%

01-487404 $0 10/14/15
 
NHP-P299-(194)E $0 04/21/16
 

0.1 MILE EAST OF TITLOW HILL ROAD TO PO BOX 1006 5065 BOYD ROAD, STE G	 0%

0.2 MILES WEST OF ROUTE 96 EUREKA CA 95502 ARCATA, CA 95521


--()
 
PAVEMENT REHABILITATION	 (707)496-4359 SUSPENDED
 

HA22
 

01-HUM-299-30.2/30.6	 IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF R. BROWN CONSTRUCTION COMPANY,ZIMMERER, JEFFREY $1,918,088 08/19/15 0%


WILLOW CREEK FROM 0.3 MILE WEST TO INC. 5065 BOYD STREET, 0%

01-0A3204 $3,000 09/02/15
 
HSNH-P299-(193)E $3,000 06/07/16


0.1 MILE EAST OF CEDAR CREEK ROAD P.O. BOX 406
 STE. H
 
--()
 

CURVE IMPROVEMENT WILLOW CREEK, CA 955730406 ARCATA, CA 95521	 SUSPENDED
 
(707)498-3207


HB1
 

01-HUM-299-32.0/0	 IN HUMBOLDT COUNTY NEAR WILLOW CREEK R. BROWN CONSTRUCTION COMPANY,ZIMMERER, JEFFREY $377,972 03/27/15 67%
 

AT 1.2 MILES WEST OF EAST FORK INC. 5065 BOYD ROAD., STE. 91%

01-0B4604 $328,437 04/17/15
 
ER-19A7-(004)E $0 01/29/16


WILLOW CREEK BR#4-115	 P.O. BOX 406
 H
 
--()
 

STABILIZE ROADWAY	 WILLOW CREEK CA 955730406 ARCATA, CA 95521
 

(707)498-3207

HA23
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS TRUESDELL CORPORATION OF GORONA, MARK $877,884 06/16/15 0%
01-0B2404 LOCATIONS 

REHAB BRIDGE DECK 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
5065 BOYD ROAD, STE. 

G 

$0
 $0

07/01/15 
02/05/16 

0%

TEMPE AZ 85282 ARCATA, CA 95521 

HM 
(707)825-4887 

01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC RODRIGUEZ, JOAQUIN $4,097,372 08/25/15 0%
01-463924 
HSST-PG -( 

3035- E -() 

)X 
LOCATIONS ON ROUTES 36, 96, 169, 211, 

254 & 255 

RECONSTRUCT GUARD RAILING 

ANDERSON CA 96007 

19896 ALEXANDER AVE 1487 SANDY PRAIRIE 

CT. STE E 

FORTUNA CA 95540 

$0
 $0

10/06/15 
07/27/16 

0%

SUSPENDED 

HB1 
(707)725-1020 

01-LAK-20-13.5/31.4 IN LAKE COUNTY IN & NEAR LUCERNE FROM O.C. JONES & SONS, INC. KRAFT, DAN $20,635,525 08/20/14 82%
01-0B0004 
STP-P020-(170)E 

--() 

0.1 MI WEST OF SAYRE AVE TO 0.2 MI 

WEST OF JUNCTION ROUTE 53 

REPLACE HOT MIX ASPHALT 

BERKELEY CA 94710 

1520 FOURTH STREET 1401A WILL S. GREEN 

AVENUE 

COLUSA, CA 95932 

$15,909,576
 $489,257

09/16/14 
08/01/16 

88%

HA22 
(707)994-5074 

01-LAK-20-35.5/46.5 IN LAKE COUNTY ON ROUTE 20 FROM 0.48 MENDOCINO CONSTRUCTION KRAFT, DAN $1,685,000 10/26/15 0%
01-0F8004 MILE WEST OF GRAVEL PLANT ROAD TO THE 

COLUSA/LAKE COUNTY LINE DIR'S 

SERVICES, INC. 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$562,539
 $170,970

12/16/15 
08/01/16 

33%

EMERGENCY F.A. WILLITS, CA 95490 (530)713-7864 
FIRE DAMAGE REPAIR 

20.20 

201130 

01-LAK-29-34.4/40 IN LAKE COUNTY NEAR LAKEPORT FROM 5.7 GHILOTTI BROS., INC. GRIFFITH, GARRETT $4,553,285 02/12/15 100%
01-0C3504 
NHPP-029 -(115)E 

--() 

MILES SOUTH OF JUNCTION ROUTE 175 TO 

0.1 MILE SOUTH OF JUNCTION ROUTE 175 

PAVEMENT REHAB 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(530)635-1829 

P.O. BOX 457 

LOWER LAKE, CA 95932 

$4,229,385
 $0

03/05/15 
02/23/16 

100%

COMPLETED 
02/26/16 

HA22 

01-LAK-175-16.0/28 IN LAKE COUNTY IN MIDDLETOWN ON RTE GRANITE CONSTRUCTION COMPANY GRIFFITH, GARRETT $14,885,000 09/16/15 0% 
01-0F6704 29 FROM THE NAPA/LAKE COUNTY LINE TO 

MURPHY SPRINGS RD AND ON ROUTE 175 WATSONVILLE, CA 95077 

P.O. BOX 50085 7663 HIGHWAY 29 

KELSEYVILLE, CA 95451 

$7,232,657 
$0 

11/06/15 
05/30/16 

49% 

FROM LOCH LOMODIR'S EM (530)635-1829
ROADWAY REPAIR 

20.20 

201130 
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Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-1-2.3/2.5 IN MENDOCINO COUNTY NEAR GUALALA FROM GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT MICHAEL $793,652 12/14/15 0%
01-497714 
STP-P001-(604)E 

--() 

0.1 TO 0.3 MI NORTH OF BIG 

ROAD RD #543 

PERMANENT RESTORATION 

GULCH 

UKIAH CA 95482 

1324 S. STATE STREET 925 NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$0
 $0

12/22/15 
06/17/16 

0%

HA23 
(707)498-3067 

01-MEN-1-40.2/40.2 IN MENDOCINO COUNTY NEAR ALBION AT STEWART ENGINEERING INC ORTIZ, AL $1,535,458 06/19/15 65%
01-0C6104 NAVARRO RIVER BRIDGE 

CLEAN & PAINT BRIDGE REDDING CA 96099 

P.O. BOX 990010 9525 NORTH FRANKLIN 

STREET 

$1,473,241
 $75,186

07/01/15 
06/08/16 

95%

FORT BRAGG, CA 95437 

HM3 
(707)962-0691 

01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 64%
01-474904 
ER-43M6-(004)E 

--() 

FROM 0.8 MI NORTH OF TEN MILE RIVER 

BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE 

GULCH BRIDGE 

UKIAH CA 95482 

1324 S. STATE STREET 925B NORTH FRANKLIN 

STREET 

FORT BRAGG, CA 95437 

$3,753,683
 $500

08/06/14 
07/28/16 

70%

SUSPENDED 

HA23 
REPAIR STORM DAMAGE (707)498-5978 

01-MEN-1-/55 IN MENDOCINO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16 0%
01-0F9504 THE SONOMA/MENDOCINO COUNTY LINE TO 

CASPAR VISTA POINT DIR'S EMERGENCY 

INC. 

P.O. BOX 575 
6301 N. STATE 

REDWOOD VALLEY, CA 95482 

$0
 $0

03/15/16 
0%

F.A. COVELO, CA 95428 (707)485-1841 
REMOVE AND DISPOSE OF HAZARD TREES 

20.20 

201130 

01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 & GRANITE CONSTRUCTION COMPANY $1,165,213 08/20/15 0%
01-4939U4 
STP-X045-(026)E 

162 AT VARIOUS LOCATIONS 

CONSTRUCT TURNOUTS UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

09/02/15 
01/29/16 

0%

--() 
SUSPENDED 

01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $170,461,806 07/26/12 69% 
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL 

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 

WEST,A JOINT VENTURE 

2100 GOODYEAR RD 
6301 NORTH STATE 

STREET 

$150,575,234 
$849,790 

08/31/12 
03/03/17 

89% 

HIGHWAY BENICIA CA 94510 UKIAH, CA 95482 

HE14 SWPPP 
CONSTRUCT 2 LANE HIGHWAY (707)496-4355
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,275,232 07/01/15 4%
01-262064 
NHP-Q101-(266)E 

--() 

WILLITS FROM HAEHL CREEK OVERHEAD TO 

REYNOLDS HIGHWAY 

WILLITS MITIGATION 

SAN RAFAEL CA 94901 

77 LARKSPUR STREET RAGUPARAN 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$55,500
 $0

07/16/15 
09/21/20 

1%

(707)496-0437 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC. THANGAVELAUTHAM, RAGU $4,426,820 08/05/14 100%
01-262024 
ACNH-Q101-(203)E 

--() 

WILLITS AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

REPAIR CONSTRUCT WETLANDS 

DIR'S DBA RESTORATION RESOURCES 

ROCKLIN, CA 95765 

3888 CINCINNATI AVENUE 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$3,810,203
 $0

09/24/14 
12/17/15 

96%

OVER RUN 

20.10 

075600 

01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $14,843,567 04/15/15 14%
01-262054 
NHP-Q101-(263)E 

--() 

MENDOCINO COUNTY IN AND NEAR WILLITS 

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 

HIGHWAY 

CONSERVATION 

SONOMA CA 95476 

23195 MAFFEI RD. 

(707)496-0437 

300 EAST HILL ROAD 

WILLITS, CA 95490 

$5,641,596
 $186,717

05/07/15 
06/17/20 

38%

WILLITS MITIGATION 

01-MEN-101-46.3/46.4 IN MENDOCINO COUNTY IN WILLITS AT DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 0%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 

DIR'S EMERGENCY F.A. DUBLIN, CA 94568 

11555 DUBLIN BLVD 300 EAST HILL ROAD 

WILLITS, CA 95490 

$118,390
 $0

01/27/15 
04/30/16 

10%

REPAIR BANK EROSION (707)223-0791 

20.20 

201130 

01-MEN-101-64.7/81.4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,322,953 12/24/14 73%
01-4154U4 
NHP-Q101-(259)E 

--() 

FROM LONG VALLEY CREEK BRIDGE #10-099 

TO RAMSEY RD & FROM 4.1 MI NORTH OF 

HUNTSMAN WAY TO 0.2 

EUREKA CA 95502 

P.O. BOX 1006 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$7,242,919
 $88,978

01/16/15 
04/05/16 

83%

SUSPENDED 

HA22 
COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151 

01-MEN-101-82.5/8.3 IN MENDOCINO COUNTY ON ROUTE 101 ERNEST M WIPF WIPF PERRIN, KATHARINE $270,000 06/12/15 0% 
01-0F3704 ABOUT 13 MILES NORTH OF LAYTONVILLE 

AT THE EMPIRE CAMP REST AREA DIR'S 

CONSTRUCTION 

P.O. BOX 234 
6301 NORTH STATE 

STREET 

$0 
$0 

08/17/15 
0% 

EMERGENCY F.A. UKIAH, CA 95482 REDWOOD VALLEY, CA 95470 

20.20 
REPLACE DAMAGED WATER TANK (707)485-6623

201130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $892,947 03/10/16 0%
01-0F1804 LOCATIONS 

REPLACE AC SURFACING UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

03/22/16 
0%

HM1 

01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,453,898 12/18/15 0%
01-378174 
STP-P128-(056)E 

--() 

EAST OF ROUTE 1 TO WEST OF FLYNN 

CREEK BRIDGE REHAB CULVERTS 

CULVERT REHABILITATION 

INC. 

COVELO CA 95428 

PO BOX 575 
925 NORTH FRANKLIN 

ST. 

FORT BRAGG, CA 95437 

$0
 $0

01/29/16 
10/06/16 

0%

SUSPENDED 

HA42 
(707)498-3067 

01-MEN-128-14.3/40.6 IN MENDOCINO COUNTY AT VARIOUS ARGONAUT CONSTRUCTORS FAZAL, IMRAN $4,297,204 12/04/13 100%
01-378164 
STP-P128-(052)E 

--() 

LOCATIONS 

CULVERT REHABILITATION SANTA ROSA CA 95402 

PO BOX 639 6301 NORTH STATE 

STREET 

UKIAH, CA 95482 

$4,244,053
 $0

12/20/13 
02/11/16 

100%

COMPLETED 
02/22/16 

HA42 
(707)834-1151 

01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RIOS VAN METER LOGGING, INC. DBA FAZAL, IMRAN $560,000 01/07/15 0%
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK 

BRIDGE EMERGENCY F.A. 

VAN METER CONSTRUCTION 

649 BEAR CREEK ROAD 
6301 NORTH STATE ST. 

UKIAH, CA 95482 

$276,567
 $0

03/09/15 
02/19/15 

49%

REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562 

20.20 

201130 

01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 

DIR'S EMERGENCY F.A. 

SERVICES, INC 

P.O. BOX 1517 
P.O. BOX 457 

LOWERLAKE, CA 95457 

$798,231
 $0

06/24/12 
05/21/12 

54%

REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864

20.20 

201130 

01-MEN-253-6.9/0 IN MENDOCINO COUNTY ABOUT 7 MILES MENDOCINO CONSTRUCTION $2,477,668 08/13/15 0% 
01-0B5704 
ER-19B4-(004)E 

EAST OF BOONVILLE AT 3.4 MILES EAST 

OF SODA CREEK BRIDGE 

SERVICES, INC. 

P.O. BOX 1517 

$0 
$0 

09/02/15 
0% 

--() 
CONSTRUCT SOLDIER PILE WALL WILLITS CA 95490 

HA23 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 01 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

01-MEN-270-18.4/20.3 IN MENDOCINO COUNTY AT MCCOY CREEK MENDOCINO CONSTRUCTION FAZAL, IMRAN $735,000 01/20/16 0%
01-0G0204 SIDEHILL VIADUCT AND AT 2.3 MILES 

SOUTH OFSOUTH FORK EEL RIVER BRIDGE 

SERVICES, INC. 

P.O. BOX 1517 
6301 N. STATE STREET 

REDWOOD VALLEY, CA 95470 

$0
 $0

03/11/16 
0%

DIR'S EMERGENCY F.A. WILLITS, CA 95490 (707)485-8562 
REPAIR VIADUCT, SLOPE, DRAINAGE AND 

20.20 
SLIPOU 

201130 

01-VAR--/0 IN DEL NORTE, HUMBOLDT, MENDOCINO, WHITSON, INC, RODRIGUEZ, JOAQUIN, S. $804,230 03/30/15 0% 
01-0E5404 AND LAKE COUNTIES, AT VARIOUS 

MAINTENANCE STATIONS AND REST AREAS WILLOW CREEK, CA 95573 

P.O. BOX 240 1487 SANDY PRAIRIE 

CT, STE E 

$411,001 
$0 

06/19/15 
02/28/16 

51% 

THROUGHOUT DIST 1 DIR'S EMERG FORTUNA, CA 95540 

20.20 
REPLACE LEAKING WATER STORAGE TANKS (707)725-1020

201131 

Totals: Authorized Final Amt: $340,071,445 Completed to Date: $231,860,411 Work This Month: $2,499,902
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-LAS-139-30.0/40 IN LASSEN AND SHASTA COUNTIES AT NORTHWEST PAVING BLINE, JEFF $1,490,524 06/11/13 97%
02-4F1304 VARIOUS LOCATIONS. 

AR CHIP SEAL REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 13700 HWY 36E 

RED BLUFF, CA 96080 

$1,539,482
 $16,608

07/08/13 
06/30/16 

97%

(530)949-2984 SUSPENDED 

02-LAS-139-53.0/57 IN LASSEN COUNTY ABOUT 53 MILES S.T.RHOADES CONSTRUCTION INC. $1,319,206 02/10/16 0%
02-0H9404 NORTH OF SUSANVILLE FROM 0.9 MILE 

SOUTH TO 3.2 MILES NORTH OF HAYDEN REDDING CA 96002 

8585 COMMERCIAL WAY $0
 $0

02/26/16 
0%

HILL ROAD. 

AC OVERLAY 

02-LAS-395-49.5/49.6 IN LASSEN COUNTY ABOUT 8 MILES NORTH STEWART ENGINEERING, INC. BLINE, JEFF $524,000 04/08/15 100%
02-0H7104 OF MILFORD AT THE HONEY LAKE SAFETY 

ROADSIDE REST AREA DIR'S EMERGENCY REDDING, CA 96099 

P.O. BOX 990010 13700 HWY 36E 

RED BLUFF, CA 96080 

$497,874
 $0

06/08/15 
01/19/16 

95%

L.B. (530)949-2984 
INSTALL WELL, PUMP, FILTER, PLUMBING 

20.20 
& ELE 

201131 

02-LAS-395-49.6/0 * CAL ELECTRO, INC. YOLTON, JOHN $1,890,029 01/08/16 0%
02-4E6904 
NHPG-000C-(421)E 

--() 

REHABILILATE WASTE WATER SYSTEM 

REDDING CA 96002 

3710 ELECTRO WAY 

(530)257-7382 

471-800 DIANE DRIVE 

SUSANVILLE, CA 96130 

$0
 $0

02/04/16 
0%

02-LAS-395-61.6/76.6 IN LASSEN COUNTY AT AND NEAR IN HAT CREEK CONSTRUCTION & BLINE, JEFF $12,591,449 06/25/14 91%
02-3C0714 
NHP-P395-(246)E 

--() 

LASSEN COUNTY AT AND NEAR 

JOHNSTONVILLE AT VARIOUS LOCATIONS 

FROM 0.1 MILE NORTH OF BANGHAM LANE 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

(530)949-2984 

13700 HWY 36E 

RED BLUFF, CA 96080 

$13,078,676
 $0

07/21/14 
04/06/16 
03/30/16 

97%

REHABILITATE ROADWAY. 
HA23 

02-MOD-139-10.7/28 IN MODOC COUNTY ABOUT 17 MILES SOUTH HAT CREEK CONSTRUCTION & BAILEY, JOHN $18,711,000 11/24/15 0% 
02-4E4404 
NHP-P139-(021)E 

--() 

OF NEWELL FROM 0.1 MILE NORTH OF 

BOLES ROAD TO 0.1 MILE SOUTH OF 

PEREZ ROAD. 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STSTE HWY 89 N 

(530)949-2340

1031 BUTTE STREET 

REDDING CA 96001 

$108,515 
$0 

12/10/15 
07/08/16 

1% 

SUSPENDED 
PAVEMENT REHABILATION 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-MOD-299-52.2/54.7 IN MODOC COUNTY NEAR CEDARVILLE FROM HAT CREEK CONSTRUCTION & $1,146,875 02/24/16 0%
02-4G2204 4.7 MILES WEST TO 2.1 MILES WEST OF 

PATTERSON STREET. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/08/16 
0%

PAVEMENT REHAB BURNEY CA 96013 

02-PLU-89-35.5/42.2 IN PLUMAS COUNTY ABOUT 6 MILES NORTH HAT CREEK CONSTRUCTION & $1,599,925 02/17/16 0%
02-0H9804 OF CANYON DAM FROM 2.4 MILES SOUTH OF 

HUMBOLDT ROAD TO ROUTE 36. 

MATERIALS, INC. 

24339 HWY 89 N. 

$0
 $0

03/03/16 
0%

MILL AND FILL BURNEY CA 96013 

02-SHA-5-.1/0 IN SHASTA COUNTY ABT 8 MI N OF SHASTA GOLDEN STATE BRIDGE, INC. BAILEY, JOHN $25,571,140 02/03/16 0%
02-0E0904 
NHPI-005 -( 

355- E -()

)8 
LAKE CTY AND NEAR LAKEHEAD FRM 

TURNTABLE BAY O/C TO 0.1 MI N OF 

O'BRIEN SRRA & FRM 0.4 MI S 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

(530)949-2340 

1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$175,388
 $175,388

02/17/16 
08/22/18 

1%

HA21 
BRIDGE REPLACEMENT/SEISMIC RETROFIT 

02-SHA-5-39.5/40.8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALIBA CORPORATION RE, SHARI $130,871,616 09/25/09 100%

HA21 

02-378904 
ACBR-0058-(337)N 

00-58 3-(7N) 

--() 

SWPPP 

0.3 KM NORTH OF ANTLER SUMMIT 

OVERCROSSING TO 0.5 KM NORTH OF 

ANTLER UNDERPASS 

BRIDGE REPLACEMENT 

SYLMAR CA 91342 

15901 OLDEN STREET 

(530)238-2971 

18300 ANTLER SCHOOL 

RD, BLDG D 

LAKEHEAD, CA 96051 

$110,653,069
 $1,903,185

10/14/09 
11/01/16 

84%

OVER RUN 

02-SHA-273-15.0/15.8 IN SHASTA COUNTY IN REDDING FROM STIMPEL-WIEBELHAUS ASSOCIATES ZDENEK, MICHAEL $875,281 08/31/15 100%
02-3E8004 
NHP-P273-(012)E 

--() 

WYNDHAM LANE TO PARKVIEW AVENUE 

CONSTRUCT & MODIFY ADA CURB RAMPS. 

INC. 

REDDING CA 96049 

P.O. BOX 492335 

(530)356-7818 

1031 BUTTE STREET 

REDDING, CA 96001 

$797,727
 $182,092

09/14/15 
03/30/16 

90%

OVER RUN 

02-SHA-299-.3/7.1 IN SHASTA COUNTY ABOUT 20 MILES WEST STEVE MANNING CONSTRUCTION, MENDOZA, SERGIO $28,405,495 12/22/14 31% 
02-3E4104 
NHP-P299-(185)E

--() 

OF REDDING FROM 0.3 MILE EAST OF 

TRINITY COUNTY LINE TO 0.9 MILES WEST 

OF CRYSTAL CREEK ROAD 

INC. 

REDDING CA 96049 

PO BOX 491660 

(530)945-2437

1031 BUTTE STREET 

REDDING, CA 96001 

$17,770,564 
$40,671 

01/12/15 
11/23/16 

62% 

SUSPENDED 
HIGHWAY REALIGNMENT 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-SHA-299-18.4/18.7 IN SHASTA COUNTY AT SHASTA FROM 0.1 RTA CONSTRUCTION, INC. MENDOZA, SERGIO $1,849,622 11/24/14 93%
02-4G4804 
NHP-P299-(186)E 

--() 

MILE WEST OF FRENCH ALLEY TO RED 

BLUFF ROAD. 

CONSTRUCT SIDEWALKS 

REDDING CA 96003 

9614 TANQUERAY COURT 

(530)945-2437 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,721,625
 $1,685

12/19/14 
04/06/16 

94%

SUSPENDED 

02-SHA-299-47.5/48.1 IN SHASTA COUNTY NEAR INGOT FROM 5.0 J. F. SHEA CONSTRUCTION, INC. ZDENEK, MICHAEL $2,053,967 08/20/15 5%
02-4E8904 
HSST-P -( 

9192- E -() 

)P 
MILES TO 4.3 MILES WEST OF BUZZARD 

ROOST ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)229-0559 

1031 BUTTE STREET 

REDDING, CA 96001 

$60,037
 $0

09/02/15 
07/31/16 

3%

SUSPENDED 

02-SHA-299-88.7/89.2 IN SHASTA COUNTY NEAR FALL RIVER S.T. RHOADES CONSTRUCTION, $463,118 03/01/16 0%
02-4G6504 MILLS FROM 2.1 MILES TO 1.5 MILES 

WEST OF FALL RIVER GOLF ROAD 

INC. 

8585 COMMERCIAL WAY 

$0
 $0

03/22/16 
0%

IMPROVE CLEAR RECOVERY ZONE. WIDEN REDDING CA 96002 

02-SHA-910-/0 IN SHASTA COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, ALEXANDER, NATHAN $1,723,916 05/21/15 94%
02-4G7304 LOCATIONS. 

POLYESTER CONCRETE AND HMA PAVING 

LP 

SACRAMENTO CA 95834 (530)604-5102 

4600 NORTHGATE BLVD SUITE 100 
1031 BUTTE STREET 

REDDING, CA 96001 

$1,323,260
 $0

06/11/15 
01/28/16 

75%

COMPLETED 
03/17/16 

02-SHA-911-/0 IN SHASTA AND SISKIYOU COUNTIES AT CENTRAL STRIPING SERVICE, INC.MALLORY, NICOLE $556,330 08/13/15 0%
02-0H2904 VARIOUS LOCATIONS. 

INSTALL RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$2,300
 $0

09/03/15 
07/12/16 

0%

(530)235-9814 SUSPENDED 

02-SHA-999-999.0/999 IN SHASTA COUNTY AT VARIOUS TELFER PAVEMENT TECHNOLOGIES, $2,069,996 02/18/16 0% 
02-0H9704 
STP-X002-(039)E 

LOCATIONS. 

ASPHALT RUBBER SEAL COAT 

LLC. 

4522 PARKER AVE BLDG700 #350 

$0 
$0 

03/03/16 
0% 

--() 
MCCLELLAN CA 95652 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

02District 

02-SIS-3-.4/6.9 

Fed Aid 
Pgm Code 

02-0H9604 

Contract 
Location 

Storm Water 
Plan 

IN SISKIYOU COUNTY NEAR CALLAHAN FROM 

TRINITY COUNTY LINE TO EAST FORK 

SCOTT RIVER BRIDGE. 

Description 

CHIP SEAL 

Type Of Work 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

Contractor 

MODESTO CA 95354 

1012 11TH STREET STE 1000 

Resident 
Engineer 

$677,689

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/18/16 

Awarded 

03/03/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

02-SIS-5-7.2/0 
02-2E8004 

IN SISKIYOU COUNTY NEAR DUNSMUIR AT 

DUNSMUIR GRADE COMMERCIAL VEHICLE 

ENFORCEMENT FACILITY. 

IMPROVE TRUCK INSPECTION FACILITY 

RANDY HILL CONSTRUCTION, INC 

CHICO CA 95973 

5237 MALLARD ESTATES ROAD 

$5,989,908
 $0
 $0

02/11/16 
02/25/16 

0%

 0%

02-SIS-5-68.3/0 
02-3E7304 
STPI-005 -(173)E 

--() 

IN SISKIYOU COUNTY ABOUT 19 MILES 

NORTH OF YREKA AT HILT ROAD OVER

CROSSING. 

REPLACE BRIDGE 

J. F. SHEA CONSTRUCTION, INC. 

REDDING CA 96049 

LOADER, MARK 

(530)276-7541 

P.O. BOX 494519 1031 BUTTE STREET 

REDDING CA 96001 

$4,651,059
 $1,890,521

 $15,444

05/15/15 
06/09/15 
09/19/16 

40%

 40%

02-SIS-96-/77.5 
02-2E2914 
HSTP-P096-(051)E 

--() 

WPCP 

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM SHASTA COUNTY LINE TO 

0.2 MILE NORTH OF KLAMATH RIVER 

BRIDGE 02-0117. 

BRIDGE MAINTENANCE 

SANTA MARGARITA CONSTRUCTION 

CORPORATION 

TEMPLETON CA 93465 

P O BOX 357 

BLINE, JEFF 

(530)440-5157

1555 E MAIN STREET 

QUINCY, CA 95971 

$6,624,092
 $6,978,832

 $176

02/22/13 
03/12/13 
05/30/16 

93%

 100%

02-SIS-161-2.7/4.5 
02-4E8004 

IN SISKIYOU COUNTY ABOUT 5 MILES EAST 

OF DORRIS FROM 2.7 MILES EAST TO 4.5 

MILES EAST OF ROUTE 97. 

PAVEMENT REHABILATION 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 HWY 89 N. 

$1,167,761
 $0
 $0

02/24/16 
03/08/16 

0%

 0%

02-SIS-161-9.0/15 
02-1H0304 

IN SISKIYOU COUNTY ABOUT 6 MILES WEST 

OF TULELAKE FROM 2.2 MILES WEST TO 

3.9 MILE EAST OF FUGATE ROAD. 

COLD IN PLACE RECYCLE 

HAT CREEK CONSTRUCTION & 

MATERIALS, INC. 

BURNEY CA 96013 

24339 STATE HWY 89 N 

$1,995,995 
$0 
$0 

03/01/16 
03/17/16 

0% 

0% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 15 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-SIS-910-/0 IN SISKIYOU COUNTY ON ROUTE 96 FROM TELFER PAVEMENT TECHNOLOGIES, $1,620,953 03/11/16 0%

02-0H9504 $0 03/22/16
0.2 MI WEST OF KLAMATH RIVER BRIDGE LLC.
 0%

STP-X093-(008)E	 $0


TO 1.0 MI W. OF LUMGREY CREEK AND ON 4522 PARKER AVE BD 700 STE 35
 
--()
 

RTE 97 FROM 0.1 MI S. MCCLELLAN CA 95652
 

RUBBER SEAL COAT/REPLACE SURFACING
 

02-TEH-5-10.5/0	 IN TEHAMA COUNTY NEAR CORNING AT RANDY HILL CONSTRUCTION, INC GRANADOS, ANTHONY $5,525,917 07/08/15 21%


CORNING SAFETY ROADSIDE REST AREA 5237 MALLARD ESTATES ROAD
02-0E3604	 $1,208,558 08/19/15
13700 HIGHWAY 36E	 22%

HSI-PIG -(05 )8	 $181,556 03/17/17


REBUILD N/B & S/B FACILITIES AT CHICO CA 95973 RED BLUFF, CA 96080

4E--()
 

(530)527-8417

--()
 

02-TEH-5-24.8/26.7	 IN TEHAMA COUNTY IN RED BLUFF AT TULLIS, INC. $890,875 09/29/15 0%


VARIOUS LOCATIONS FROM 0.5 MILE SOUTH P.O. BOX 493416
02-4F7104	 $0 10/14/15
 
0%


$0

OF SOUTH MAIN STREET OVERCROSSONG TO REDDING CA 960019604
 

0.3 MILE NORTH OF ROU
 SUSPENDED
 
COLD PLANE AND PAVE RAMPS
 

02-TEH-32-21.5/24.9	 IN TEHAMA COUNTY ABOUT 15 MILES EAST DIG IT CONSTRUCTION, INC. $889,228 01/25/16 0%


OF FOREST RANCH FROM DEER CREEK 803 LORRAINE DRIVE
02-4G3304	 $0 02/09/16
 
0%


$0

BRIDGE TO ROUTE 36 CHESTER CA 96020
 

CAPM PAVEMENT PRESERVATION
 

02-TRI-3-/4.8	 IN TRINITY COUNTY AT AND NEAR PEANUT TULLIS, INC. ANWAR,TOFAEL $1,030,986 02/18/16 0%


FROM ROUTE 36 TO 0.1 MILE NORTH OF 16951 CLEAR CREEK ROAD
02-0H9904	 $0 03/03/16
1031 BUTTE STREET	 0%

$0 05/09/16


DOBBINS GULCH BRIDGE.	 REDDING CA 96001 REDDING, CA 96001
 
AC OVERLAY	 (530)605-5862 SUSPENDED
 

02-TRI-299-.4/.8	 IN TRINITY COUNTY NEAR SALYER FROM STEELHEAD CONSTRUCTORS INC ZIMMERER, JEFFREY $4,287,023 07/19/13 95%
 
02-2E3504 $4,090,130 08/07/13
 
HSNH-P299-(175)E $14,104 04/07/16
 

0.7 MILE TO 0.2 MILE WEST OF P O BOX 997 5065 BOYD ROAD, STE H	 96%
 
CAMPBELL RIDGE ROAD PALO CEDRO CA 96073 ARCATA, CA 95521


--()
 
CURVE IMPROVEMENT WITH HMA OVER AB (707)498-3207	 SUSPENDED
 

HB1
 



  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 02 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC BLINE, JEFF $1,285,000 11/20/15 100%
02-2H2304 FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD DIR'S EMERGENCY F.A. REDDING, CA 96002 

17400 CLEAR CREEK ROAD 1635 UNDERWOOD MTN 

BURNT RANCH, CA 95527 

$386,044
 $127,222

02/16/16 
04/30/16 

30%

REMOVE LOOSE SOIL GRADE SLOPE (530)629-3135 OVER RUN 

20.20 

201130 

02-TRI-299-12.3/12.9 IN TRINITY COUNTY NEAR BURNT RANCH J.F. SHEA CONSTRUCTION, INC. BLINE, JEFF $5,325,324 09/24/14 75%
02-3E7904 
HSNH-P299-(182)E 

--() 

FROM 1.4 MILES TO 0.9 MILE WEST OF 

MILL CREEK ROAD. 

CURVE IMPROVEMENT 

REDDING CA 96049 

P. O. BOX 494519 

(530)629-3135 

1635 UNDERWOOD MTN. 

BURNT RANCH, CA 95527 

$4,234,938
 $142,665

10/08/14 
05/03/16 

71%

HB1 

02-TRI-299-36.9/53.5 IN TRINITY COUNTY AT AND NEAR MERCER-FRASER COMPANY GREWAL, MANDHIR $9,625,050 06/25/15 50%
02-3E7714 
STP-P299-(189)E 

--() 

JUNCTION CITY AND WEAVERVILLE FROM 

NORTH FORK TRINITY RIVER BRIDGE TO 

0.1 MILE EAST OF INDUSTRIAL PA 

EUREKA CA 95502 

P.O. BOX 1006 

(530)229-0542 

1031 BUTTE STREET 

REDDING, CA 96001 

$1,475,046
 $48,983

07/16/15 
06/14/16 

15%

SUSPENDED 
HMA PAVING, ADA RAMPS, POLY CONCRTE 

02-VAR--/0 SIS, SHA TEH I-5 VARIOUS DIR'S MEYERS EARTHWORK, INC. MALLORY, NICOLE $449,000 09/10/15 100%
02-1H9604 EMERGENCY L.B. 

UPGRADE IRRIGATION SYSTEMS REDDING, CA 96049 

P.O. BOX 493730 1031 BUTTE STREET 

REDDING, CA 96001 

$418,266
 $40,843

10/30/15 
04/29/16 

93%

(530)605-5871 OVER RUN 

20.20 

201130 

02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, AND SHASTA TULLIS, INC. GRANADOS, ANTHONY $2,992,896 06/30/15 41%
02-4E8124 
ACST-P000-(396)E 

--() 

COUNTIES AT VARIOUS 

WIDEN, PAVE & LIGHTING REDDING CA 96049 

P.O. BOX 493416 

(530)527-8417 

13700 HWY 36E 

RED BLUFF, CA 96080 

$1,450,262
 $15,449

08/04/15 
06/13/16 

48%

SUSPENDED 

02-VAR--/0 IN SHASTA, SISKIYOU, AND TEHAMA CAL ELECTRO, INC. BAILEY, JOHN $735,000 09/22/14 100% 
02-0H5204 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

REDDING, CA 96002 

3710 ELECTRO WAY 1625 MOTT ROAD 

MT. SHASTA, CA 96067 

$471,093 
$0 

11/06/14 
06/29/16 

64% 

INSTALL WELLS, PUMPS, FILTERS (530)235-9806 OVER RUN 

20.20 

201130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 02 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

02-VAR--/0 VARIOUS COUNTIES, VARIOUS HAT CREEK CONSTRUCTION & LOADER, MARK $555,000 04/08/15 100%

02-0H7004 $517,397 06/08/15
LOCATIONS DIR'S EMERGENCY L.B.	 MATERIALS, INC. 1745 S. MAIN STREET
 93%


$72,336 03/28/16

REPLACE IRRIGATION SYSTEMS	 24339 STATE HWY 89N YREKA, CA 96097
 

BURNEY, CA 96013 (530)225-3073 OVER RUN
 

20.20
 

201131
 

02-VAR--/0 IN SHASTA AND SISKIYOU COUNTIES ON J. F. SHEA CONSTRUCTION, INC. BAILEY, JOHN $4,067,419 07/06/15 37%

02-4F6104 $2,195,721 07/23/15
ROUTE 5 FROM HARTNELL AVENUE	 P.O. BOX 494519
 1625 MOTT ROAD	 54%

NHP-000C-(397)E	 $70,400 10/05/16


OVERCROSSING TO GIBSON ROAD REDDING CA 96049 MT. SHASTA, CA 96067

--()
 

OVERCROSSING AND ON ROUTE 5 FROM SISK (530)235-9806 SUSPENDED
 
POLYESTER CONCRETE OVERLAY
 

02-VAR--/0 IN SHASTA, SISKIYOU AND TEHAMA CORAL CONSTRUCTION COMPANY $1,959,002 02/05/16 0%

02-0H2104 $0 02/25/16
COUNTIES AT VARIOUS LOCATIONS.	 PO BOX 347
 0%

HSST-PG -( )0	 $0


INSTALL OVERHEAD/ROADSIDE SIGNS WILSONVILLE OR 97070
 
C417- E -()
 

02-VAR--/0 IN LASSEN, SHASTA, AND TEHAMA CAL STRIPE INC. $279,500 02/05/16 0%

02-1H1204 $0 02/25/16
COUNTIES AT VARIOUS LOCATIONS.	 2040 E. STEEL ROAD
 0%


$0

REPLACE PAVEMENT MARKERS.	 COLTON CA 92324
 

02-VAR--/0 IN PLUMAS, SISKIYOU, AND TRINITY TULLIS, INC. GRANADOS, ANTHONY $1,885,761 09/30/14 99%
 
02-4E8114 $1,927,389 10/16/14
COUNTIES AT VARIOUS LOCATIONS.	 P.O. BOX 493416
 13700 HWY 36E	 99%

STP-000C-(375)E	 $0 03/21/16


HMA, AGGREGATE BASE, ELECTRIC,EXCAV REDDING CA 96049 RED BLUFF, CA 96080

--()
 

(530)949-8132	 SUSPENDED
 

Totals: Authorized Final Amt: $298,223,926 Completed to Date: $174,972,714 Work This Month: $3,048,806



  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 18 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-32-19.0/23.9 NEAR CHICO FROM LA CASTANA DRIVE TO BALDWIN CONTRACTING COMPANY, $2,460,864 03/10/16 0%
03-0G1104 
STP-P032-(043) 

NOPEL AVE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

$0
 $0

03/22/16 
0%

--() 
1764 SKYWAY 

CHICO CA 95928 

03-BUT-70-24.3/0 ABOUT 9.5 MILES EAST OF OROVILLE AT VIKING CONSTRUCTION COMPANY, HARGROVE, BEN $2,685,206 05/18/15 0%
03-0F6904 
BRST-P070-(100)E 

--() 

FLAG CANYON CREEK BRIDGE 12-140 

REPLACE BRIDGE 

INC. 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$193,273
 $131,000

06/11/15 
11/01/16 

7%

HA21 

03-BUT-99-30.1/T37.5 IN AND NEAR CHICO FROM 0.5 MILE BALDWIN CONTRACTING COMPANY, HARGROVE, BEN $9,269,457 09/29/15 0%
03-2F3304 
NHP-P099-(586) 

--() 

SOUTH OF SKYWAY OVERCROSSING TO 0.2 

MILE SOUTH OF GARNER LANE 

RHMA-O (OGFC) AND HMA-A OVERLAY 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

1764 SKYWAY (530)218-4831 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$2,029,002
 $583,071

10/14/15 
08/15/16 

22%

SUSPENDED 
CHICO CA 95928 

HA22 

03-BUT-99-33.8/35.3 IN BUTTE COUNTY ON ROUTE 99 FROM 0.05 AERCO PACIFIC, INC. SAGER, JANET $795,000 08/17/15 0%
03-0H9404 MILE SOUTH OF LINDO CHANNEL TO E 

LASSEN AVENUE UNDERCORSSING DIR'S RANCHO CORDOVA, CA 95670 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD. 

STE 120 

$62,300
 $44,295

10/27/15 
05/31/16 

8%

EMERGENCY L.B. SACRAMENTO, CA 95834 

20.20 
INSTALL IRRIGATION LINES (916)263-4912 

201130 

03-BUT-99-34.2/36.3 IN AND NEAR CHICO AT COHASSET ROAD ALL PHASE EXCAVATING AND CHAMBERLIN, AARON $325,807 05/05/15 100%
03-4F1604 OVERCROSSING AND AT EATON ROAD 

OVERCROSSING 

INSTALL STREET LIGHTING 

CONSTRUCTION INC. 

REDDING CA 96003 

13655 TWIN LAKES LANE 

(530)713-7814 

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$311,794
 $0

06/11/15 
03/04/16 

100%

COMPLETED 
03/07/16 

03-BUT-99-40.6/40.8 NEAR CHICO AT THE ROCK CREEK BRIDGE VIKING CONSTRUCTION COMPANY, STEINER, BRIAN $3,130,144 05/13/15 0% 
03-1F4204 
HSNH-P099-(582)E 

--() 

#12-27 

SHOULDER WIDENING ON STRUCTURE 

INC. 

RANCHO CORDOVA 

P. O. BOX 1508 

CA 95741 (530)218-3679

2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$217,153 
$0 

06/09/15 
02/02/17 

7% 

SUSPENDED 

HB1 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-BUT-162-18.0/22.7 IN BUTTE COUNTY IN AND NEAR OROVILLE VINTAGE PAVING COMPANY, INC $1,147,082 02/05/16 0%
03-0G3604 FROM LOWER WYANDOTTE ROAD TO SADDLE 

DRIVE WINTERS CA 95694 

119 MAIN ST $0
 $0

02/18/16 
0%

RUBBERIZED HOT MIX ASPHALT (GAP 

03-COL-5-22.3/0 IN COLUSA, BUTTE, AND GLENN COUNTIES BLAISDELL CONSTRUCTION INC. CRETE, MATT $634,745 07/02/14 32%
03-4M2004 ON ROUTES 5, 20, 32,149, AND 162 AT 

VARIOUS LOCATIONS ANDERSON CA 96007 

PO BOX 938 2707 NOTRE DAME BLVD. 

CHICO, CA 95928 

$221,281
 $0

07/21/14 
10/15/15 

34%

SUB-SCOUR MITIGATION-7 BRIDGES (530)682-3759 

HM3H 

03-ED-49-14.9/15.1 IN PLACERVILLE, AT THE INTERSECTION ROBERT J. FRANK CONSTRUCTION $857,316 09/04/15 0%
03-2F6004 OF SPRING STREET AND ROUTE 50; ALSO 

AT THE INTERSECTION OF SPRING STREET REDDING CA 96003 

2806 TARMAC ROAD $0
 $0

09/23/15 
0%

AND COLOMA STREET. SUSPENDED 
UPGRADE CURB RAMPS, SIDEWALK AND 

HB71 

03-ED-49-23.9/35 ABOUT 9 MILES NORTH OF PLACERVILLE MARTIN BROTHERS CONSTRUCTION WOODRUFF, JARRETT $5,686,301 12/03/14 100%
03-3F6704 
STP-P049-(159) 

--() 

FROM LOTUS ROAD TO 0.5 MILE NORTH OF 

ROUTE 193 

PAVEMENT OVERLAY 

SACRAMENTO CA 95826 

(916)416-7548 

8801 FOLSOM BOULEVARD STE 260 11323 SANDERS DRIVE 

RANCHO CORDOVA, CA 95742 

$4,991,124
 $0

12/19/14 
12/21/15 

86%

OVER RUN 

HA22 

03-ED-50-36.7/0 IN ED CO NEAR POLLOCK PINES ON ROUTE R A NEMETZ CONSTRUCTION CO., NANUGONDA, VEERA $385,000 11/14/14 0%
03-0H1304 50 AT BRIDAL VEIL FALLS 

EMERGENCY F.A. 

DIR'S INC. 

P.O. BOX 5306 
3065 BLAIRS LANE, 

P.O. BOX 2424 

$195,987
 $0

01/15/15 
03/23/15 

51%

CULVERT REPAIR GALT, CA 95632 PLACERVILLE, CA 95667 

20.20 
(530)218-4803 

201130 

03-ED-89-8.6/13.8 IN AND NEAR SOUTH LAKE TAHOE FROM QUALCON CONTRACTORS INC. ALTERTON, NATHAN $11,970,953 09/26/14 52% 
03-1A8424 
STP-P089-(109)E 

--() 

ROUTE 50 TO CASCADE ROAD 

STORM WATER QUALITY IMPROVEMENTS MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(530)957-1110

3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$7,237,904 
$0 

10/10/14 
06/27/16 

60% 

SUSPENDED 

HA42 

HA22 

HB4N 



   

   

  

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 03 

03-ED-89-13.8/18 

Fed Aid 
Pgm Code 

03-1A8434 

Contract 

STP-P089-(112) 

--() 

Location 
Storm Water 
Plan 

NEAR SOUTH LAKE TAHOE FROM CASCADE 

ROAD TO UPPER EMERALD BAY ROAD 

Description 

COLD PLAN AC/HMA CONCRETE/CULVERT 

Type Of Work 

DON GARCIA EXCAVATING & 

PAVING, INC. 

Contractor 

SOUTH LAKE TAHOE CA 96158 

P O BOX 7176 

Resident 
Engineer 

$8,185,089

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/09/15 

Awarded 

10/14/15 

Approved
Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

HA42 

HA22 

HB4N 

03-ED-89-24.9/27.2 
03-1A8454 
STP-P089-(114) 

--() 

NEAR TAHOMA FROM MEEKS CREEK BRIDGE 

TO WILSOM AVENUE. STORM WATER 

MITIGATION 

COLD PLANE, HMA, CULVERT REHAB 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

DAVIS CA 95617 

24207 COUNTY ROAD 100A 

MONTPLAISIR, JARET 

10960 W. RIVER ST, 

STE 101A 

TRUCKEE CA 96161 

$4,148,541
 $3,506,824

 $0

01/14/15 
02/03/15 
05/27/16 

94%

 84%

HA42 
(530)682-3562 

HB4N 

HA22 

03-ED-193-10.1/10.1 
03-2F7204 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR GEORGETOWN, 

ABOUT 0.6 MILE WEST OF GRAYBAR MINE 

ROAD DIR'S EMERGENCY F.A. 

REPAIR EB SHOULDER AND SLOPE BELOW 

DOUG VEERKAMP GENERAL ENG. INC 

PLACERVILLE, CA 95667 

NANUGONDA, VEERA 

(530)621-0986 

2585 COLD SPRINGS ROAD 3065 BLAIRS LANE 

PLACERVILLE, CA 95667 

$370,000
 $181,787

 $0

05/13/11 
11/03/11 
06/23/11 

67%

 100%

20.20 

201130 

03-ED-193-25.8/25.8 

20.20 

201130 

03-2F6504 
STP- -( ) 

--() 

IN EL DORADO COUNTY, NEAR 

PLACERVILLE, ABOUT 1.2 MILES EAST OF 

THE SOUTH FORK AMERICAN RIVER BRIDGE 

DIR'S EMERGENCY F.A. 

PLACE ROCK SLOPE PROTECTION IN THE 

FAILED 

DOUG VEERKAMP GENERAL 

ENGINEERING, INC. 

PLACERVILLE, CA 95667 

2585 COLD SPRINGS ROAD 

NANUGONDA, VEERA 

(530)621-0986 

3065 BLAIR AVE, P.O. 

BOX 2424 

PLACERVILLE, CA 95667 

$300,000
 $88,255

 $0

03/28/11 
03/28/11 
05/13/11 

100%

 29%

03-GLE-5-24.8/28.6 

HA42 

03-0F3704 
IMNH-P -( )0 

7097- -() 

IN GLENN COUNTY NEAR ORLAND AT 

VARIOUS LOCATIONS FROM COUNTY ROAD 16 

OVERCROSSING TO COUNTY ROAD 3 

OVERCROSSING 

LOWER ROADWAY PROFILE TO IMPROVE 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCTION 

CHICO CA 95928 

1764 SKYWAY 

STEINER, BRIAN 

(530)218-3679

2707 NOTRE DAME BLVD. 

CHICO CA 95928 

$4,141,872
 $30,502
 $10,596

12/02/15 
12/17/15 
08/30/16 

0%

 1%

SUSPENDED 

03-GLE-32-1.3/4.3 
03-0G3804 

IN GLENN COUNTY IN AND NEAR ORLAND 

FROM M1/2 TO 0.3 MILE WEST OF COUNTY 

RR. 

BALDWIN CONTRACTING COMPANY, 

INC. DBA KNIFE RIVER 

CONSTRUCT 

$900,822 
$0 
$0 

03/10/16 
03/22/16 

0% 

0% 

RHMA OVERLAY 1764 SKYWAY 

HM1 
CHICO CA 95928 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 21 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

03District 

03-NEV-49-15.1/21.8 

Fed Aid 
Pgm Code 

03-0G3304 

Contract 

STP-P049-(168) 

--() 

Location 
Storm Water 
Plan 

IN NEVADA COUNTY IN AND NEAR NEVADA 

CITY FROM 0.1 MILE SOUTH OF COYOTE 

STREET TO OLD DOWNIEVILLE HIGHWAY AND 

FROM 0.1 MILE SOUTH O 

Description
Type Of Work 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

Contractor 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 ST350 

Resident 
Engineer 

$1,898,301

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/10/16 

Awarded 

03/22/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

RUBBERIZED HOT MIX ASPHALT - GAP 

03-PLA-65-4.8/12.5 
03-4F0204 
NHP-PO65-(103) 

--() 

IN PLACER COUNTY FROM ROUTE 65/80 

SEPARATION IN ROSEVILLE TO 0.3 MILE 

NORTH OF TWELVE BRIDGES DRIVE 

OVERCROSSING IN LINCOLN 

RHMA-O (OGFC) AND HMA-A OVERLAY 

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

$7,143,000
 $0
 $0

12/16/15 
01/07/16 

0%

 0%

SUSPENDED 

03-PLA-80-8.1/37.8 

HA21 

03-3E1004 
BHIM-0803-(243)E 

--()

IN AND NEAR LOOMIS AT VARIOUS 

LOCATIONS FROM BRACE ROAD 

OVERCROSSING TO MAGRA ROAD 

OVERCROSSING MAGRA OVERCROSSING 

VERTICAL CLEARANCE FOR PERMIT VEH 

RGW CONSTRUCTION INC 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CLARK, MARTIN 

(530)218-4832 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$21,814,921
 $16,846,035

 $532,867

01/28/14 
02/21/14 
07/06/16 

74%

 77%

03-PLA-80-34.6/34.9 

20.10 

201130 

03-2F2504 
IN PLACER COUNTY NEAR COLFAX, FROM 

1.8 MILES EAST OF ROUTE 174/80 

SEPARATION TO 0.2 MILES WEST OF LONG 

RAVINE BRIDGE 

REMOVE MAT'L, PLACE K-RAIL, 

SIDESLOPE RPR 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE, CA 95077-5085 

P O BOX 50085 

SCHEIBER, TROY 

(530)346-7513 

33 DEPOT STREET 

COLFAX, CA 95713 

$355,000
 $138,197

 $0

12/20/10 
06/16/11 
01/25/11 

100%

 39%

03-PLA-80-69.3/69.8 
03-0G3504 

IN PLACER COUNTY NEAR KINGVALE FROM 

0.1 MILE EAST OF KINGVALE 

UNDERCROSSING TO NEVADA COUNTY LINE 

MYERS AND SONS CONSTRUCTION, 

LP 

4600 NORTHGATE BLVD. SUITE 10 

$348,170
 $0
 $0

02/17/16 
03/08/16 

0%

 0%

INDIVIDUAL SLAB REPLACEMENT (RAPID SACRAMENTO CA 95834 

03-PLA-89-/T8.5 

HA23 

03-2A9204 
ACST-P089-(102)E 

P0-89 1-(2E) 

--() 

SWPPP 

IN EL DORADO AND PLACER COUNTIES AT 

AND NEAR TAHOE CITY FROM 0.2 MILE 

SOUTH OF THE EL DORADO/PLACER COUNTY 

LINE TO THE TRUCKEE RIV 

REHAB PAVEMENT AND DRAINAGE SYSTEM 

ROAD AND HIGHWAY BUILDERS LLC 

RENO NV 89570 

ISKIN, ROY 

(530)682-7172

PO BOX 70846 10960 WEST RIVER ST, 

STE 101A 

TRUCKEE, CA 96161 

$34,702,955 
$19,512,556 

$0 

04/10/12 
04/27/12 
05/24/16 

69% 

57% 

SUSPENDED 



 

  

  
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 22 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

03District 

03-PLA-193-4.4/5.4 

Fed Aid 

HB1 

Pgm Code 

03-4E8604 

Contract 

HSST-P -(193) 

2--() 

--() 

Location 
Storm Water 
Plan 

NEAR LINCOLN FROM 0.1 MILE WEST TO 

0.9 MILE EAST OF CLARK TUNNEL ROAD 

Description 

CURVE IMPROVEMENTS AND WIDENING 

Type Of Work 

A. TEICHERT & SON, INC DBA 

TEICHERT CONSTRUCTION 

Contractor 

ROCKLIN CA 95765 

4401 DULUTH AVE 

OULAD-DAOUD, BRAHIM 

Resident 
Engineer 

(916)624-2851 

2520 WARREN DRIVE, 

SUITE A 

ROCKLIN CA 95677 

$5,494,812

Bid + CCOs

 $478,447

Comp To date

 $478,447

This Month 

09/08/15 

Awarded 

09/23/15 

Approved 

12/16/16 

Est Comp

 7%

%Time

 9%

% Work 

SUSPENDED 

MessageAccepted 

03-PLA-267-/6.8 

HA22 

03-2F2904 
STP-P267-(022) 

--() 

NEAR TRUCKEE FROM NEVADA COUNTY 

TO BROCKWAY SUMMIT 

PAVEMENT REHAB 

LINE TEICHERT CONSTRUCTION 

DAVIS CA 95616 

24207 COUNTY ROAD 100A 

JOHNSON, JEFF 

(530)632-6714 

138 NEW MOHAWK ROAD, 

SUITE B 

NEVADA CITY, CA 95959 

$3,242,838
 $3,208,434

 $0

12/08/14 
12/31/14 
03/02/16 

91%

 93%

SUSPENDED 

03-SAC-0-/0 

20.20 

03-1H3004 
IN SACRAMENTO COUNTY ON ROUTES 5, 

50, 51 AND 99 AT VARIOUS LOCATIONS 

DIR'S EMERGENCY F.A. 

PLACE HIGH FRICTION SURFACE 

TREATMENT 

AMERICAN CIVIL CONTRACTORS 

WEST COAST, INC. 

BENICIA, CA 94510 

LEE, SUSHMA 

(916)263-4926 

2990 BAY VISTA COURT, SUITE D 
3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$785,000
 $0
 $0

10/28/15 
03/11/16 

0%

 0%

201010 

03-SAC-5-20.0/25 

HB1 

03-3F1704 
NH-000C-(392) 

--() 

IN SACRAMENTO COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE PAVEMENT AND SAFE ACCESS 

MARTIN BROTHERS CONSTRUCTION 

SACRAMENTO CA 95826 

8801 FOLSOM BLVD SUITE 260 

SCOTT, JEFF 

(916)263-4931 

3855 N. FREEWAY BLVD. 

STE. 120 

SACRAMENTO, CA 95834 

$2,674,024
 $382,200

 $0

07/16/15 
08/04/15 
03/01/16 

30%

 14%

03-SAC-5-23.3/0 
03-3F0404 
IMNH-0056-(341) 

--() 

IN THE CITY AND COUNTY OF SACRAMENTO 

AT 1.4 MILE SOUTH OF RICHARDS 

BOULEVARD 

REPLACE ALL PUMP HOUSE COMPONENTS 

ROADWAY ENGINEERING WORKS INC 

CERES CA 95307 

BULLARD, BRENT 

(530)713-6823

3442 6TH STREET 379 COLUSA AVENUE 

YUBA CITY, CA 95991 

$1,297,802
 $945,504

 $0

12/12/14 
12/31/14 
01/16/16 

100%

 73%

OVER RUN 

HA42 

03-SAC-5-32.5/32.7 
03-2F6304 
IMNH-P -( )0 

6344- -() 

IN SACRAMENTO COUNTY NEAR SACRAMENTO 

FROM EAST OF POWERLINE ROAD TO WEST 

OF AIRPORT BOULEVARD. 

CREATE A LONGER DECELERATION LANE 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

$958,858 
$0 
$0 

11/16/15 
12/07/15 

0% 

0% 

SUSPENDED 



  

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-12-3.6/5.6 IN SACRAMENTO COUNTY NEAR RIO VISTA GEORGE REED INC $221,995 02/12/16 0%
03-0G4604 AT JACKSON SLOUGH ROAD AND AT 

TERMINOUS ROAD MODESTO CA 95354 

140 EMPIRE AVE $0
 $0

03/03/16 
0%

REPLACE AC SURFACING 

03-SAC-50-2.3/16.8 IN THE CITY AND COUNTY AT VARIOUS WEST COAST STRUCTURES INC DBA LEE, SUSHMA $1,182,266 03/02/15 100%
03-4F1304 
HSNH-000 -(389) 

--() 

LOCATIONS ON ROUTES 5, 50, AND 80. 

ALSO IN BUTTE COUNTY ON ROUTE 191 

PLACE HIGH FRICTION SURFACE 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$964,665
 $0

03/26/15 
08/03/16 

80%

HB1 
(916)718-8055 

03-SAC-50-16.9/17.4 IN RANCHO CORDOVA AT NATOMA OVERHEAD DESILVA GATES CONSTRUCTION LP DELONG, ERIC $5,381,297 10/31/14 54%
03-4F0704 
NH-P050-(135) 

--() 

WIDEN STRUCTURE, EXTEND WEAVE LANE 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 2520 WARREN DRIVE, 

SUITE A 

ROCKLIN, CA 95677 

$4,739,104
 $51,381

11/24/14 
07/15/16 

88%

SUSPENDED 
(916)624-2932 

03-SAC-51-.2/1.1 IN THE CITY AND COUNTY OF SACRAMENTO MYERS AND SONS CONSTRUCTION, ELGHASSEIN, D. "DEAN" $5,026,304 06/23/15 75%
03-3F0804 
BHNH-P051-(028) 

--() 

AT FORT SUTTER VIADUCT BRIDGE 24-188R 

REHABILITATE/RESURFACE BRIDGE DECK 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD, SUITE 10 
3855 N. FREEWAY 

BLVD., STE 120 

SACRAMENTO, CA 95834 

$2,719,336
 $1,739,420

07/13/15 
04/26/16 

54%

HA21 
(916)263-4929 

03-SAC-51-4.0/0 IN SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON PIPELINES, INC. LEE, SUSHMA $785,000 12/05/14 0%
03-0H2504 POST MILE 4.0 DIR'S EMERGENEY F.A. 

BORE AND JACK A 36' REINFORCED MILPITAS, CA 95035 

133 BOTHELO AVE 3855 N. FREEWAY BLVD, 

STE 120 

$309,478
 $0

02/20/15 
01/22/15 

39%

CONCRETE SACRAMENTO, CA 95834 

20.20 
(916)718-8055 

201130 

03-SAC-80-/M10.4 IN YOLO AND SACRAMENTO COUNTIES BAY CITIES PAVING & GRADING, OKPALA, MESHACK $101,160,308 07/29/11 65% 
03-3797U4 
ACIM-0803-(237)E 

HR- -( ) 

REPLACE PCCP AND PLACE HMA INC. 

CONCORD, CA 94524 

P.O. BOX 6227 
2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$85,780,369 
$1,336,584 

08/24/11 
12/05/16 

86% 

HB5 SWPPP 
(916)718-8051



  

  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 24 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 03 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

03-SAC-160-7.0/0 NEAR ISLETON AT THREE MILE SLOUGH FD THOMAS, INC TECLE, DANIEL $9,269,609 06/17/15 56%
03-3F3404 
BHNH-P160-(024)E 

--() 

BRIDGE 24-121 

PAINT ENTIRE BRIDGE CENTRAL POINT OR 97502 

217 BATEMAN DR 2777 DEL MONTE STREET 

WEST SACRAMENTO, CA 

95691 

$5,942,310
 $1,467,985

07/13/15 
08/02/16 

64%

HA21 
(916)919-4252 

03-SIE-49-2.7/3.5 IN SIERRA COUNTY ABOUT 6.7 MILES STEWART ENGINEERING, INC. CROSBY, TIM $7,950 02/12/16 0%
03-1H4704 NORTH OF CAMPTONVILLE AT 1 MILE 

SOUTH OF NORTH FOR YUBA RIVER BRIDGE REDDING, CA 96099 

P.O. BOX 990010 10960 WEST RIVER ST. 

TRUCKEE, CA 96161 

$0
 $0

03/30/16 
05/31/16 

0%

DIR'S EMERGENCY L.B. (530)320-6460 
CONSTRUCT A SOLDIER PILE RETAINING 

20.20 
WALL 

201130 

03-SIE-49-11.3/12.4 IN SIERRA COUNTY AT GOODYEARS BAR AT CORAL CONSTRUCTION COMPANY PUSTOV, MICHAEL $199,991 01/22/16 30%
03-4M9404 VARIOUS LOCATIONS FROM 0.8 MILE EAST 

OF RAMSHORN TRACT ROAD TO GOODYEARS WILSONVILLE 

PO BOX 347 

OR 97070 
138 NEW MOHAWK RD, 

SUITE B 

$150,223
 $150,223

02/04/16 
04/19/16 

75%

CREEK ROAD NEVADA CITY, CA 95959 
REPLACE GUARDRAIL (916)208-9974 

03-SIE-89-19.9/29.6 NEAR SATTLEY FROM WEST JUNCTION VINTAGE PAVING COMPANY, INC $1,083,125 10/20/15 0%
03-0G1004 ROUTE 49 TO PLUMAS COUNTY LINE 

REPLACE AC SURFACING WINTERS CA 95694 

119 MAIN ST $0
 $0

11/02/15 
0%

SUSPENDED 

03-SIE-89-/2.3 IN SIERRA COUNTY NEAR SIERRAVILLE MEYERS EARTHWORK INC. $1,605,406 01/12/16 0%
03-1F2604 
HSST-P -( )P 

FROM 0.8 MILE NORTH OF NEVADA COUNTY 

LINE TO 1.4 MILES NORTH OF NEVADA REDDING CA 96049 

P.O. BOX 493730 $0
 $0

02/11/16 
0%

9113- -() 
COUNTY LINE 

CONSTRUCT CONCRETE BOX CULVERT 
HB1 

03-VAR-51-4.1/4.1 IN NEVADA, SACRAMENTO, AND PLACER AERCO PACIFIC, INC. SAGER, JANET $1,601,000 08/17/15 0% 
03-0H9504 COUNTIES AT VARIOUS LOCATIONS 

EMERGENCY L.B. 

DIR'S 

RANCHO CORDOVA, CA 95690 

11370-J AMALGAM WAY 3855 N. FREEWAY BLVD, 

STE 120 

$172,544 
$0 

10/26/15 
06/30/16 

11% 

INSTALL IRRIGATION LINES SACRAMENTO, CA 95834 

20.20 
(916)825-2272

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 03 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

03-VAR-70-16.1/16.1
 
03-1H2104
 

20.20
 

201130
 

03-VAR-99-29.7/29.7
 
03-0H6204
 

20.20
 

201130
 

03-VAR--/0
 
03-0G0304
 
STP-000C-(404)
 

--()
 

03-VAR--/0
 
03-0H6004
 

20.20
 

201130
 

03-VAR--/0
 
03-4F2704
 
HSNH-000C-(393)
 

--()
 

03-VAR--/0
 
03-1H2904
 

20.20
 

201130
 

Description

Type Of Work
 

IN BUTTE AND SACRAMENTO COUNITES AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL RECLAIMED WATER SERVICE
 

HYDRANT
 

IN BUTTE, NEVADA, SUTTER AND YUBA
 

COUNTIESON STATE ROUTES 20 AND 99 AT
 

VARIOUS LOCATIONS DIR'S EMERGENCY
 

L.B.
 

INSTALL SMART CONTROLLERS
 

IN EL DORADO AND PLACER COUNTIES AT
 

VARIOUS LOCATIONS (FED SPES NUMBER
 

00PE015)
 

BRIDGE DECK REHABILITATION WORK AT
 

IN BUTTE, NEVADA, AND SACRAMENTO
 

COUNTIES ON ROUTES 20,50, AND 99 AT
 

VARIOUS LOCATIONS INSTALL SMALLER
 

HORSEPOWER PUMPS
 

DIR'S EMERGENCY L.B.
 

IN GLENN AND SACRAMENTO COUNTIES AT
 

VARIOUS LOCATIONS
 

INSTALL AND/OR MODIFY SIGNALS AND
 

IN YUBA AND PLACER COUNTIES ON ROUTES
 

49 AND 80 AT VARIOUS LOCATIONS
 

DIR'S EMERGENCY F.A.
 

REPAIR CULVERTS
 

Contractor 

CLEARWATER CONSTRUCTION
 

SERVICES, INC. DBA CLEARWATER
 

LANDSCAPE SERVICES
 

3908 PLACITAS DRIVE
 

CAMERON PARK, CA 95682
 

WABO LANDSCAPE &
 

CONSTRUCTION,INC.
 

726 ALFRED NOBEL DRIVE
 

HERCULES, CA 94547
 

VIKING CONSTRUCTION COMPANY,
 

INC.
 

P. O. BOX 1508
 

RANCHO CORDOVA CA 95741
 

AERCO PACIFIC, INC.
 

11370-J AMALGAM WAY
 

RANCHO CORDOVA, CA 95670
 

Resident
 
Engineer
 

SAGER, JANET
 

3855 N. FREEWAY BLVD.
 

STE 210
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMENTO, CA 95834
 

(916)825-2272
 

SAGER, JANET
 

3855 N. FREEWAY BLVD,
 

STE 120
 

SACRAMANETO, CA 95834
 

(916)825-2272
 

STUDEBAKER BROWN ELECTRIC, INCDIAZ, PEDRO
 

6643 32ND STREET
 

NORTH HIGHLANDS CA 95660
 

HANSEN BROS. ENTERPRISES
 

P.O. BOX 1599
 

GRASS VALLEY, CA 95945
 

3855 NORTH FREEWAY
 

BLVD, ST120
 

SACRAMENTO, CA 95834
 

(530)682-5440
 

PUSTOV, MICHAEL
 

138 NEW MOHAWK RD,
 

SUITE B
 

NEVADA CITY, CA 95959
 

(916)208-9974


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$271,000

 $46,854


 $0


 $1,705,000

 $187,863


 $0


 $2,587,590

 $0

 $0


 $1,265,000

 $265,767


 $0


 $200,021

 $114,960


 $0


 $985,000
 
$666,803
 

$0
 

09/01/15
 
12/10/15
 
06/30/16
 

06/05/15
 
08/07/15
 
06/30/16
 

02/10/16
 
03/03/16
 

06/05/15
 
08/21/15
 
06/30/16
 

06/02/15
 
06/25/15
 
06/30/16
 

%Time
% Work 

Message 

0%


 17%


 0%


 11%


 0%


 0%


 0%


 21%


 60%


 57%


SUSPENDED
 

10/23/15 100%
 
02/01/16
 

68%

04/30/16
 

OVER RUN
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation 
03/20/16Statement of Ongoing Contracts as of 

Page 26 

04/04/16 

District

03-VAR--/0 

Fed Aid 

20.20 

Pgm Code 

03-0H5904 

Contract 
Location 

03 

Storm Water 
Plan 

IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTES 50, 80, AND 99 AT VARIOUS 

LOCATIONS DIR'S EMERGENCY L.B. 

Description 

INSTALL SMART CONTROLLERS 

Type Of Work 

WABO LANDSCAPE & 

CONSTRUCTION.INC. 

Contractor 

HERCULES, CA 94547 

726 ALFRED NOBEL DRIVE 

SAGER, JANET 

Resident 
Engineer 

(916)825-2272 

3855 N. FREEWAY BLVD, 

STE 120 

SACRAMENTO, CA 95834 

$830,000

Bid + CCOs

 $272,246

Comp To date

 $2,350

This Month 

06/05/15 

Awarded 

08/07/15 

Approved 

06/30/16 

Est Comp
Accepted 

0%

%Time

 33%

% Work 
Message 

201130 

03-YOL-5-/0 
03-0G0504 
NHP-000C-(403) 

--() 

IN YOLO COUNTY AT VARIOUS LOCATIONS 

PLACE BRIDGE DECK PREVENTATIVE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

GHASSEMI, MOHSSEN 

(916)263-5648 

2990 BAY VISTA COURT, SUITE D 
3951 PERFORMANCE DR., 

STE. C 

SACRAMENTO, CA 95838 

$2,183,100
 $0
 $0

09/25/15 
10/14/15 

0%

 0%

03-YOL-50-.4/.6 
03-3F6904 
NHP-P050-(137) 

--() 

IN WEST SACRAMENTO AT 0.4 MILE WEST 

OF WESTBOUND ROUTE 80 ON-RAMP ONTO 

EASTBOUND ROUTE 50 

RELOCATE EXISTING WEIGH IN MOTION 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

TRI, PRESTON 

(916)263-5705

3951 PERFORMANCE DR. 

STE. E 

SACRAMENTO, CA 95838 

$1,433,668
 $0
 $0

11/04/15 
11/16/15 
03/30/16 

0%

 0%

03-YUB-70-3.9/3.9 
03-0G0204 

IN BUTTE, COLUSA AND YUBA COUNTIES AT 

VARIOUS LOCATIONS 

REPAIR AND RESURFACE BRIDGE DECKS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$293,293 
$0 
$0 

02/12/16 
02/25/16 

0% 

0% 

TEMPE AZ 85282 

Totals: Authorized Final Amt: $277,387,802 Completed to Date: $163,111,080 Work This Month: $6,528,220



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 27 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-0-/0 IN ALAMEDA COUNTY, ON VARIOUS ROUTES MIDSTATE BARRIER, INC. ROBERT LE $3,815,900 11/03/15 9%
04-2G5014 
HSNH-PG -( 

1595- E -() 

)X 
AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON CA 95213 

3291 SOUTH HWY 99 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$996,850
 $968,100

11/16/15 
08/23/16 

26%

(408)595-4007 

04-ALA-13-4.3/9.6 IN ALA COUNTY IN OAKLAND FROM RTE GRANITE CONSTRUCTION COMPANY $4,096,328 09/28/15 0%
04-1J1904 
NHP-P013-(027)E 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. SANTA CLARA CA 95054 

715 COMSTOCK STREET $0
 $0

10/14/15 
0%

--() 
RUBBERIZED HOT MIX ASPHALT 

04-ALA-13-4.9/4.9 IN ALAMEDA IN OAKLAND AT 0.1 MILE GORDON N. BALL, INC. JASON TRINH $1,583,621 10/26/15 7%
04-1SS414 
NHP-P013-(026)E 

--() 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$582,416
 $0

11/05/15 
06/13/16 

37%

04-ALA-13-8.8/0 IN ALAMEDA COUNTY, IN OAKLAND, ON GRANITE CONSTRUCTION COMPANY TRINH, JASON $1,299,547 11/20/15 10%
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$254,775
 $113,727

12/17/15 
06/30/16 

20%

04-ALA-13-/0 IN ALAMEDA COUNTY AT VARIOUS BC TRAFFIC SPECIALIST $3,180,663 02/24/16 0%
04-2J1404 
NHP-X001-(599)E 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS ORANGE CA 92865 

638 W SOUTHERN AVE $0
 $0

03/16/16 
0%

--() 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 0% 
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,702,220 
$17,849 

08/21/14 
03/14/19 

0% 

(510)774-5911 PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100%
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$2,075,384
 $0

01/13/14 
06/30/16 

80%

CONCORD, CA 94518 OVER RUN 

20.20.201 
(925)602-9004 

130 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE 

UNINTERRUPTED POWER SUPPLY (UPS) SY 

SAN JOSE, CA 95161 

PO BOX 49070 3390 MOUNT DIABLO 

BLVD, SUITE 200 

LAFAYETTE, CA 94549 

$849,166
 $0

08/19/13 
03/03/16 

100%

OVER RUN 
03/03/16 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-/0 IN ALAMEDA COUNY AT VARIOUS LOCATIONS WESTERN STRUCTURES $2,962,035 10/15/15 0%
04-4H8304 
BHNH-P -( )X 

ON ROUTES 24,580,680,880, AND 980 

BRIDGE REPAIR WORK RIVERSIDE CA 92503 

6005 TYLER STREET $0
 $0

11/04/15 
0%

1603- E -() 

HM 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $865,655 12/19/12 0%
04-014074 PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$753,701
 $1,890

02/13/13 
09/09/16 

0%

RICHMOND, CA 94804 PLANT EST 

HA12 WPCP 
(510)385-6756 SATIS 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 94%
04-292274 
ER15-A200-(4E ) 

--() 

0.5 EAST OF THE SAN FRANCISCO

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

5029 FORNI DRIVE 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,944,657
 $186

12/02/11 
05/18/16 

100%

HA23 WPCP 
(510)231-7117 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE TABER CONSTRUCTION, INC. HALALI, BEHZAD $14,585,566 07/29/14 39% 
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA MARTINEZ, CA 94553 

PO BOX 1309 . 171 BURMA ROAD, BLDG 

#3 

$11,141,308 
$1,152,300 

08/19/14 
07/01/16 

76% 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

HA12 
(510)867-6107
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,364,048

 $15,870,707


 $0


 $6,185,492

 $6,175,859


 $2,970


 $305,915

 $284,124


 $675


 $553,850

 $0

 $0


 $34,875,742

 $0

 $0


 $660,880
 
$574,721
 

$1,555
 

10/12/12 97%

11/06/12
 

97%

01/30/16
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 

09/30/15
 
10/20/15
 
04/16/18
 

10/09/14
 
10/22/14
 
05/04/18
 

40%


 100%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,215,557
 $1,820

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,894,755 10/20/15 18%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,275,930
 $606,245

11/02/15 
08/12/16 

16%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,136,156 12/04/15 28%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$322,023
 $204,782

12/22/15 
06/14/16 

28%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $41,958,853 06/18/12 88%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$40,528,316
 $385,678

07/16/12 
08/02/16 

94%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,552,793 12/18/15 0%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$240,000
 $240,000

01/14/16 
03/13/16 

4%

HA23 
(925)250-5611 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,249,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$34,264,081 
$553,314 

12/20/12 
11/12/15 

99% 

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 31 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 

04-ALA-580-8.4/14.6 

Fed Aid 
Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

DIKE, EDDIE 

Resident 
Engineer 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$69,934,565

Bid + CCOs

 $70,650,622

Comp To date

 $622,826

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

03/30/16 

Est Comp
Accepted 

94%

%Time

 97%

% Work 
Message 

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

LIVERMORE, CA 94550 

GREWAL, SATINDER 

(925)460-3502 

8638 PATTERSON PASS ROAD 5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$51,354,069
 $49,634,009

 $42,901

10/29/12 
12/13/12 
12/18/15 

100%

 99%

OVER RUN 

04-ALA-580-19.4/46 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

IN ALAMEDA COUNTY 

UPGRADE TRANSITION RAILING 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$3,002,222
 $603,169
 $275,409

09/30/15 
10/15/15 
04/27/16 

25%

 20%

04-ALA-580-30.5/30.5 
04-0K7604 

NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $711,588

 $0

10/15/15 
10/15/15 
04/29/16 

89%

 60%

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/30/15 

100%

 94%

04-ALA-580-32.4/32.5 
04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307 
$1,288,509 

$33,909 

08/31/15 
09/18/15 
08/15/16 

18% 

75% 

HA23 
(510)385-8001
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

04District 

04-ALA-580-32.5/32.5 

Fed Aid 
Pgm Code 

04-1SS054 

Contract 

NHP-5801-(060)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

Description 

CONSTRUCT SOLDIER PILE RETAINING 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062

Bid + CCOs

 $2,446,977

Comp To date

 $0

This Month 

09/19/14 

Awarded 

10/08/14 

Approved 

04/11/16 

Est Comp
Accepted 

56%

%Time

 100%

% Work 
Message 

HA23 

04-ALA-580-32.9/46.5 
04-3G7104 
NHPI-X001-(592)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

$964,468
 $0
 $0

08/24/15 
09/11/15 

0%

 0%

HB4N 

04-ALA-580-41.2/47 

HA22 

04-4H2214 
NHPI-X001-(588)E 

--()

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$13,202,282
 $12,286,700

 $305,310

02/18/15 
03/10/15 
03/24/16 

100%

 91%

OVER RUN 

04-ALA-580-46.0/46.8 
04-1A6724 
NHPI-580 -( )1 

065- E -()

IN ALAMEDA COUNTY IN OAKLAND AT 

ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

$13,171,708
 $0
 $0

12/14/15 
12/22/15 

0%

 0%

HA21 

04-ALA-580-/0 

20.20.201 

130 

04-0K3104 
REPAIR SMART CONTROLLER REPAIR PUMP 

INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

DROUGHT MITIGATION - WATER 

CONSERVATION 

SUAREZ & MUNOZ CONSTRUCTION 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

HOLLIS, JOHN 

(510)867-4515

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$905,000
 $683,210

 $0

10/08/15 
12/10/15 
03/31/16 

78%

 75%

04-ALA-880-2.9/27.3 
04-2J0704 
HSNH-PI -( )8 

1- 07-(E) 

--() 

IN ALAMEDA COUNTY, IN FREMONT, UNION 

CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

$49,896,756 
$0 
$0 

03/15/16 
03/29/16 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION $224,322 03/08/16 0%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 $0
 $0

03/16/16 
0%

INSTALL ROCK SLOPE PROTECTION 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING $454,444 12/16/15 0%
04-172454 
IM- -( ) 

STREET UNDERCROSSING AND ROCKAWAY 

LANE 

COMPANY 

21161 LYONS BALD MT RD 

$0
 $0 

01/26/16 
0%

--() 
ENVIRONMENTAL MITIGATION (SITE 1) SONORA CA 95370 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $47,647,558 09/14/12 100%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$47,767,422
-$90,444

10/17/12 
03/30/16 

98%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $56,816,201 04/30/14 29%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$20,025,096
 $646,636

05/13/14 
07/31/18 

35%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $515,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$507,758
 $0

10/28/15 
03/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 32% 
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,537,051 
$2,430 

10/08/14 
03/13/18 

99% 

HA22 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 

04-ALA-980-1.1/1.1 

Fed Aid 

SHOPP 353 

Pgm Code 

04-0J7804 

Contract 
Location 

Storm Water 
Plan 

REPLACE FIRE LIFE SYSTEM AND BUILDING 

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

Description 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

Type Of Work 

HONEYWELL INTERNATIONAL INC 

Contractor 

CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 

KENNEDY, KEN 

Resident 
Engineer 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,272,905

Bid + CCOs

 $7,209,700

Comp To date

 $0

This Month 

11/07/13 

Awarded 

11/07/13 

Approved 

03/15/16 

Est Comp
Accepted 

44%

%Time

 99%

% Work 
Message 

04-CC-4-8.0/25 
04-152724 
CML-6204-(114) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 4 AND 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

SINGH, RANJEET 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,650,461
 $11,045,126

 $12,505

08/12/14 
09/02/14 
11/02/16 

98%

 95%

(510)943-2923 

04-CC-4-11.0/0 
04-286804 
NHP-000C-(406)E 

--() 

COUNTIES ON VARIOUS ROUTES AND 

LOCATIONS. 

WEIGH IN MOTION 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

AMIR HATEFI 

2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,823,142
 $1,424,710

 $16,248

10/13/15 
10/23/15 
04/27/16 

55%

 78%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 

20.20.201 

130 

04-0K8704 
INSTALL & RETROFIT IRRIGATION SYSTEM 

FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

PITTSBURG 

EMERGENCY DROUGHT MITIGATION 

CONTRACT 

SUAREZ & MONOZ CONSTRUCTION 

INC 

HAYWARD, CA 94545 

20975 CABOT BLVD 

JOHN HOLLIS 

(510)774-5911 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$665,000
 $0
 $0

10/27/15 
02/10/16 

0%

 0%

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94524 

P.O. BOX 6227 

CARNEY, VICKY 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$55,604,145
 $50,259,662

 $937,572

05/25/12 
07/03/12 
06/03/16 

100%

 90%

04-CC-4-/4.9 
04-3E3904 

IN CONTRA COSTA COUNTY IN AND NEAR 

HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

ARSHAD, MIAN 

2727 SYSTRON DR, 

SUITE 150 

$2,649,550 
$1,094,907 

$1,904 

06/09/15 
06/25/15 
06/01/16 

65% 

41% 

RESURFACING CONCORD, CA 94518 

HM1 
(925)602-9021
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

04District 

04-CC-4-/0 

Fed Aid 
Pgm Code 

04-2J1504 

Contract 

NHP-X013-(029)E 

--() 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE OVERHEAD SIGN PANELS 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

Resident 
Engineer 

$2,523,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/28/16 

Awarded 

02/18/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-CC-24-5.2/5.6 

HA4 

04-3G1604 
NHP-P024-(033)E 

--()

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,485,748
 $3,500,890

 $4,887

12/12/14 
01/15/15 
10/20/15 

34%

 98%

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$283,391
 $1,900
 $1,900

12/11/15 
12/22/15 
07/01/16 

0%

 1%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$5,498,372
 $20,766
 $20,365

01/05/16 
01/29/16 
08/24/16 

0%

 0%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $2,125
 $2,125

12/11/15 
01/07/16 
08/01/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,821,937 
$386,705 
$376,305 

10/21/15 
11/16/15 
08/26/16 

7% 

10% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 56%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$21,140,530
 $754,353

05/05/14 
04/28/17 

73%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,669,775
 $0

01/22/13 
03/30/16 

96%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 OVER RUN 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. $2,578,213 01/05/16 0%
04-1SS474 
NHPI-680 -( )1 

STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD $0
 $0

01/22/16 
0%

 067- E -()

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0%
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0
 $0

03/22/16 
0%

 1- 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,854,074
 $4,000

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,394,337 11/24/15 0% 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$29,975 
$29,975 

12/18/15 
02/01/17 

1% 

(925)602-9021
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-10.9/0 IN MARIN COUNTY NEAR STINSON BEACH AT GHILOTTI CONSTRUCTION CO. INC.STEVE RUSSELL $1,718,315 08/05/15 5%
04-4S2204 
STP-P001-(589)E 

--() 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

CONSTRUCT RETAINING WALL/ROAD 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-6297 

756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$69,426
 $0

08/19/15 
03/26/21 

4%

HA23 

04-MRN-1-13.1/15 IN MARIN COUNTY ON ROUTE 1 FROM 0.2 GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE $809,020 05/07/15 35%
04-1J8404 MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

$4,977
 $0

06/08/15 
1%

AC RESURFACING SAN RAFAEL, CA 94901 

(510)774-6297 

04-MRN-1-17.0/19 IN MARIN COUNTY, NEAR BOLINAS, FROM VINTAGE PAVING COMPANY, INC RUSSELL, STEVE $894,298 05/12/15 0%
04-3E3404 0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE WINTERS CA 95694 

119 MAIN ST 756 WEST FRANCISCO 

BLVD 

$0
 $0

06/08/15 
0%

HILL ROAD SAN RAFAEL, CA 94901 

HM1 
PLACE RUBBERIZED HMA (GAP GRADED) (510)774-6297 

04-MRN-101-18.6/27.7 IN MARIN COUNTY IN NOVATO AND NEAR GHILOTTI BROS/RM HARRIS JV CHOI, GINA $2,515,563 11/05/15 44%
04-264H34 BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING SAN RAFAEL CA 94901 

525 JACOBY STREET 756 FRANCISCO BLVD 

WEST 

$523,692
 $278,461 

12/02/15 
07/14/16 

21%

TO 0.3 MILE NORTH OF REDW SAN RAFAEL CA 94901 
SOUND WALL AND HIGHWAY PLANTING (510)385-8178 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $26,251,623 09/14/12 90%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE SAN RAFAEL, CA 94901 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

$26,618,080
-$500

10/17/12 
03/30/16 

100%

FACILITY. SAN RAFAEL, CA 94901 

HB5 SWPPP 
CONSTRUCT INTERCHANGE ON RTE 101 AT (510)385-8178 

04-MRN-101-25.7/25.8 MAINLINE 101 AT THE NEW SAN ANTONIO GORDON N BALL INC HAL STREATER $1,665,000 06/12/15 100% 
04-4J2404 OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

ALAMO CA 945072411 

333 CAMILLE AVE 1009 CLEGG COURT, ST 

G, 

PETALUMA, CA 

$1,468,925 
$0 

06/12/15 
02/04/16 

100% 

OVER RUN 
03/01/16 

20.20.201 
REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 
(925)838-5675

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-25.7/25.8 MAINLINE 101 AT THE NEW SAN ANTONIO GORDON N BALL, INC SMITH, JOHN $3,645 10/05/15 0%
04-4W2404 OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER ALAMO, CA 94507 

3333 CAMILLE WAY 1009 CLEGG COURT, ST 

G. 

$0
 $0

10/05/15 
12/16/15 

0%

EMERGENCY F.A. PETALUMA, CA 94952 
REPLACE DRAINAGE CULVERTS & B.FILL (925)838-5675 
S.HOLES 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,034,165 01/21/16 0%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$11,949
 $11,949

02/18/16 
02/16/18 

0%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,176,664 01/28/16 0%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$0
 $0

03/03/16 
03/03/17 

0%

HA21 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL $1,416,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

02/02/16 
0%

--() 
IRVINE CA 92614 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,637,667 10/12/15 94%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,350,791
 $239,490

11/02/15 
04/04/16 

82%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,464,493 01/11/12 0% 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,356,039 
$0 

02/03/12 
09/05/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 39 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-12-/3.3
 
04-2641A4
 

HB4C
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

20.20.201
 

130
 

04-NAP-29-25.5/28.4
 
04-259404
 
STP-P029-(014)E
 

--()
 

HA22
 

04-NAP-29-47.0/47.2
 
04-4A0904
 
STP-P029-(117)E
 

--()
 

HA21
 

04-NAP-29-/0
 
04-4H8104
 

HA21
 

04-NAP-121-3.1/3.1
 
04-2J9904
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $571,744 07/31/15 3%

ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$279,627
 $133,055

08/19/15 
03/03/20 

50%

(510)385-8163 

IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,886,665
 $0

01/14/13 
03/30/16 

99%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,146,306 03/17/15 31%

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

BROTHERS, INC. 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

$4,400,560
 $98,605

04/02/15 
03/20/16 

43%

OVERLAY, WIDEN, 2-WAY TURN LANES SAN RAFAEL CA 94901 FAIRFIELD, CA 94534 

(510)774-4386 

IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 51%

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

$4,677,042
 $2,840

03/04/15 
12/12/16 

95%

SANTA ROSA, CA 95401 

(707)576-2310 

IN NAPA AND SOLANO COUNTIES AT STOUDENMIRE CORPORATION TENOSO, PRINCIPE $787,730 05/07/15 93%

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS W/METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 324 CAMPUS LANE, 

SUITE T 

$745,590
 $0

06/08/15 
02/26/16 

100%

FAIRFIELD, CA 94534 

(510)385-6917 

IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $525,000 08/25/14 100% 

ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087 
$0 

08/25/14 
10/24/14 

33% 

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

(510)774-4386
20.20.201 

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 

04-NAP-128-20.2/20.2 

Fed Aid 
Pgm Code 

04-3G7604 

Contract 

STP-P128-(055)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

Description 

INSTALL DRAINS, SLOPE INDICATORS 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

Contractor 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

Resident 
Engineer 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648

Bid + CCOs

 $367,086

Comp To date

 $0

This Month 

12/18/14 

Awarded 

01/12/15 

Approved 

06/02/16 

Est Comp
Accepted 

85%

%Time

 69%

% Work 
Message 

HA23 
(510)385-5732 

04-NAP-128-29.7/29.7 
04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

PO BOX 997 

$1,061,377
 $0
 $0

12/10/15 
01/07/16 

0%

 0%

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $853,826

 $0

10/28/15 
10/28/15 
03/28/16 

90%

 54%

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000
 $254,968

 $0

02/05/15 
02/05/15 
01/15/16 

95%

 70%

04-SCL-9-3.6/11.4 
04-1A3404 
STP-P009-(022)E 

--() 

IN SANTA CLARA COUNTY IN SARATOGA AND 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,828,305
 $0
 $0

01/19/16 
02/04/16 

0%

 0%

HA21 
BRIDGE RAIL REPLACEMENT 

04-SCL-9-4.2/0 
04-4S0504 
STP-S009-(018)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 NEAR 

SARATOGA 0.84 MILE WEST OF SANBORN 

ROAD 

CONSTRUCT TIE-BACK WALL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NIKZAD, ALI 

(408)254-5849

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,978,468 
$1,939,535 

$0 

11/05/14 
12/03/14 
02/19/16 

100% 

100% 

COMPLETED 
03/01/16 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SCL-17-1.0/99.9
 
04-4H6604
 

20.20.201
 

130
 

04-SCL-17-/0
 
04-2J1704
 
NHP-X085-(057)E
 

--()
 

04-SCL-17-/1.6
 
04-0K7004
 

20.20.201
 

130
 

04-SCL-82-14.8/18.1
 
04-2G5404
 
HSNH-P082-(025)E
 

--()
 

04-SCL-84-12.0/12.1
 
04-1J6504
 

20.20.201
 

130
 

04-SCL-85-4.5/4.5
 
04-0K4604
 

20.20.201
 

130
 

Description
Type Of Work 

IN SANTA CLARA CONTY, ON ROUTES 17,
 

85, 87101, 237, 680, 880 AT VARIOUS
 

LOCATIONS. REPAIR DAMAGED TRAFFIC
 

OPERATION SYSTEMS DUE TO
 

REPAIR DAMAGED TRAFFIC OPERATION
 

SYSTEMS
 

IN SANTA CLARA COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

CHEMEKETA PARK, AT 1.6 MILES NORTH
 

OF SANTA CRUZ COUNTY LINE
 

DIRECTOR'S ORDER EMERGENCY F.A.
 

INSTALL RSP, EXTEND DS @ ERODED
 

EMBANKMENT
 

IN SANTA CLARA COUNTY, IN SUNNYVALE
 

AT VARIOUS LOCATIONS.
 

DRAINAGE IMPROVEMENTS, CURB RAMP
 

REPAIR BRIDGE DECK - INSTALL
 

CORRUGATED METAL DECK
 

REPAIR BRIDGE DECK
 

SOUTHBOUND RIGHT SHOULDER 0.2 MILES
 

NORTH OF BLOSSOM HILL ROAD IN CITY OF
 

SAN JOSE DIRECTOR'S ORDER EMERGENCY
 

F.A.
 

REPAIR SINKHOLE AND DRAINAGE SYSTEM
 

Contractor 

ROSENDIN ELECTRIC, INC.
 

880 MABURY ROAD
 

SAN JOSE, CA 95133
 

CORAL CONSTRUCTION COMPANY
 

PO BOX 347
 

WILSONVILLE OR 97070
 

GRANITE CONSTRUCTION COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE, CA 95136
 

O'GRADY PAVING INC.
 

2513 WYANDOTTE ST.
 

MOUNTAIN VIEW CA 94043
 

GOLDEN STATE BRIDGE, INC
 

2990 BAY VISTA COURT, STE D
 

BENICIA, CA 94510
 

RGW CONSTRUCTION INC
 

550 GREENVILLE ROAD
 

LIVERMORE, CA 94550
 

Resident
 
Engineer
 

BORRAYO, SALVADOR
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)377-4186
 

NIKZAD, ALI
 

1007 KNOX AVE
 

SAN JOSE, CA 96122
 

(408)254-5849
 

MOAID LAYMOUN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(408)254-5838
 

NIKZAD, ALI
 

1007 KNOX AVE
 

SAN JOSE, CA 96122
 

(408)254-5849
 

TRAN, QUANG
 

324 CAMPUS LANE, STE
 

T
 

FAIRFIELD, CA 94534
 

(510)773-8499
 

VINAY CHAMPANERIA
 

1007 KNOX AVE
 

SAN JOSE, CA 95122
 

(510)714-7091


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

%Time
% Work 

Message 

76%


 99%


 0%


 0%


 100%


 26%


 0%


 0%


 100%


 69%


 23%
 

8%
 

$3,475,000

 $3,454,923


 $0


 $4,315,290

 $0

 $0


 $1,865,000

 $480,341


 $0


 $4,769,299

 $0

 $0


 $1,085,000

 $748,059


 $0


 $457,000
 
$35,798
 

$0
 

01/22/13
 
01/22/13
 
01/30/16
 

12/01/15
 
12/10/15
 
04/10/17
 

09/17/15
 
09/17/15
 
06/30/16
 

01/06/16
 
01/26/16
 
08/12/16
 

03/20/14
 
03/20/14
 
10/09/14
 

10/26/15
 
01/13/16
 
02/10/16
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SCL-87-4.9/4.9 IN SANTA CLARA COUNTY IN SAN JOSE AT GRANITE ROCK COMPANY EUNMI CHOI $159,240 09/29/15 58%

04-1SS484 $2,083 10/14/15
VIRGINIA STREET OVERCROSSING 120 GRANITE ROCK WAY
 2210 O'TOOLE AVE. 1%


$0 03/31/16

INSTALL PERMEABLE BLANKET. SAN JOSE CA 95136
 #150
 

SAN JOSE, CA
 

95131GRANITE ROCK
 

(408)232-0223
 

04-SCL-87-4.9/5.1 SB ROUTE 280 TO SB ROUTE 87 BAY CITIES PAVING AND GRADING,PANDYA, NILESH $825,000 10/07/15 0%

04-0K6604 $0 10/07/15
CONNECTOR DIRECTOR'S ORDER EMERGENCY INC. . . 2210 O'TOOLE AVE, 0%


$0

F.A. 1450 CIVIC COURT, BLDG B#400 SUITE 150
 
REPAIR DAMAGED WOOD SOUND WALL & CONCORD, CA 94520 SAN JOSE, CA 95131
 
MISC. (408)232-0224


20.20.201
 

130
 

04-SCL-101-16.0/27.9 IN SANTA CLARA COUNTY IN MORGAN HILL GRANITE CONSTRUCTION COMPANY $15,035,310 03/01/16 0%

04-1J6304 $0 03/22/16
AND SAN JOSE ON US-101 FROM EAST 715 COMSTOCK STREET
 0%

NHP-Q101-(283)E $0


DUNNE AVENUE TO 0.9 MILE NORTH OF SANTA CLARA CA 95050
 
--()
 

SILICON VALLEY BOULEVARD
 

REPLACE PCC SLABS, REPAIR JOINTS,
 

04-SCL-101-38.0/38.1 IN SANTA CLARA CO, IN SAN JOSE, AT REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $1,035,000 10/22/13 100%

04-0J0604 $937,945 10/22/13
10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE 100%


$0 03/01/16

INSTALL DRAIN, AND REPAIR AC OAKLAND, CA 94621 SAN JOSE, CA 95122
 03/01/16

PAVEMENT. DIRECTOR'S EMERGENCY (408)254-5847 COMPLETED
 
REPLACE PUMPS, INST DRAIN, REPAIR
 

20.20.201
 
PAVEMENT
 

130
 

04-SCL-101-38.0/38.1 REPLACING FAILED GROUNDWATER PUMPS IN REDGWICK CONSTRUCTION CO. NGUYEN, HUNG V. $7,200 10/22/13 0%

04-040604 $0 10/10/13
SCL,CO.SAN JOSE CITY.INSTALLING 21 HEGENBERGER COURT 1007 KNOX AVENUE 0%


$0 04/30/14

DRAINAGE SYST.AND RECONSTRUCTING THE OAKLAND, CA 94621 SAN JOSE, CA 95122
 
AC PAVEMENT. DIRECTOR'S (408)254-5847
 
REPLACE GROUND WATER PUMPS IN SANTA
 

20.20.201
 
CLARA
 

130
 

04-SCL-101-52.0/52.6 IN SANTA CLARA AND SAN MATEO GHILOTTI BROS/RM HARRIS JV ABELA, FERNANDO $15,665,883 04/28/15 26%
 
04-235624 $4,985,460 05/15/15
COUNTIES IN PALO ALTO AND EAST PALO 901 HOWE ROAD
 1101 CHESS DRIVE 32%

CNHP-000C-(366)E $222,512 04/08/18


REPLACE BRIDGE STRUCTURE MARTINEZ, CA 94553 FOSTER CITY, CA 94404

--()
 

(650)573-3831


HA21
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 100%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,445,613
 $0

04/18/13 
12/10/15 

100%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-30.4/35.2 IN SANTA CLARA COUNTY ABOUT 20 MILE BAY CITIES PAVING & GRADING, NGUYEN, VERNON $3,483,197 05/29/15 53%
04-2J2004 
NHP-P152-(086)E 

--() 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 
2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$802,482
 $0

06/22/15 
08/31/16 

23%

(408)232-3024 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $14,079,051 05/29/14 58%
04-2A2504 
SSTP-S152-(080)E 

--()

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$8,378,485
 $28,113

06/18/14 
05/30/17 

59%

HB1 
(408)232-0224 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,575,575 11/24/15 0%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$0
 $0

12/17/15 
10/31/16 

0%

SUSPENDED 

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,309,932
 $0

09/18/15 
04/30/16 

80%

REPAIR CULVERT AND SINKHOLE (650)222-7241 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $850,000 11/03/15 0% 
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0 
$0 

02/10/16 
0% 

SUPPLY (408)254-5701
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 28%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$37,393,479
 $2,101,991

04/08/15 
02/23/18 

51%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $152,035,575 11/27/12 70%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$120,127,274
 $1,123,793

01/10/13 
06/02/17 

80%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-1.6/4.1 IN MARIN COUNTY AND IN THE CITY AND GHILOTTI BROS., INC. STREATER, HAL $2,044,118 12/14/15 0%
04-3G7004 
NHP-000C-(412)E 

--() 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$27,893
 $27,893

01/26/16 
08/30/16 

1%

HA21 
(707)769-5695 

04-SF-101-3.4/0 IN THE COUNTY AND CITY OF SAN PACIFIC INFRASTRUCTURE DAVID, JOSE $782,725 10/12/15 81%
04-3G1704 
NHP-Q101-(271)E 

--() 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$539,618
 $132,128

10/23/15 
04/01/16 

69%

HA23 

04-SF-101-9.0/0 IN THE CITY AND COUNTY OF SAN POWER ENGINEERING ABDI, ABDOLREZA $2,613,619 03/19/15 100%
04-1637N4 
NHP-X075-(045)N 

--() 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 
603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,607,480
 $0

04/02/15 
03/01/16 

100%

COMPLETED 
03/01/16 

HB1 
(510)867-6023 

04-SF-101-/0 SF, SM, SCL COUNTIES AT VARIOUS NORCAL GENERAL CONSTRUCTION BRIAN MACKLE $2,265,000 09/24/15 100% 
04-0K2304 ROUTES AND LOCATIONS 

ORDER EMERGENCY ELB FA 

DIRECTOR'S 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,563,670 
$0 

12/08/15 
05/17/16 

69% 

INSTALL CONTROLLERS & UPGRADE IRR (408)254-5701 OVER RUN 
SYSTEMS 

20.20.201 

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SF-280-.1/1.5
 
04-4H9004
 
HSNH-PI -( )2
 

11- 14-(E)
 

--()
 

04-SF0-80-/7.8
 
04-2J8704
 

20.20.201
 

130
 

04-SM-1-32.0/32
 
04-1J5904
 
NHP-P001-(598)E
 

--()
 

HA
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-40.6/41
 
04-265604
 
LCMC-6204-(111)
 

--()
 

HE11
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

IN THE CITY AND COUNTY OF SAN GRANITE ROCK COMPANY JOSE DAVID $1,362,992 12/14/15 0%

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND SAN JOSE CA 95136 

120 GRANITE ROCK WAY PACIFICA CONSTRUCTION 

OFFICE 

$0
 $0

01/07/16 
0%

AT SAN JOSE AVENUE OVERCROSSIN 585 LINDA MAR BLVD, 
CONSTRUCT CONCRETE BARRIER AND PACIFICA, 

(510)754-0001 

INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 52%

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 95161-9070 

PO BOX 49070 325 BURMA ROAD 

OAKLAND, CA 94607 

$2,923,152
 $429,146

03/16/15 
08/15/16 

32%

INSTALL SECURITY SYSTEM (510)385-7628 

IN SAN MATEO COUNTY, NEAR HALF MOON GRANITE ROCK COMPANY ABDI ABDOLREZA $610,150 10/20/15 88%

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA SAN JOSE CA 95136 

120 GRANITE ROCK WAY 603 MASON ST, PARK 

PRESIDIO 

$534,695
 $63,293

11/04/15 
03/31/16 

85%

ANA STREET/WASHOUT SAN FRANCISCO CA 94129 
CONSTRUCT RETAINING WAL, ROCK SLOPE (510)867-6023 

IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,837,537 07/01/13 0%

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD DAVIS CA 95616 

118 HICKORY LANE 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,271,400
 $27,672

08/07/13 
10/09/19 

0%

INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 PLANT EST 

SATIS 

IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD LODI CA 95242 

5400 WEST HIGHWAY 12 585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST 

SATIS 

IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,456,638 03/10/14 51% 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR SAN JOSE CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,771,643 
$5,164 

03/24/14 
01/05/18 

98% 

BLVD INTERSECTION. (650)738-3828
REPLACE 2-LANE BRIDGE 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, ROBERT J. FRANK CONSTRUCTION, MARCUS WASHINGTON $545,000 01/11/16 0%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 

INC. 

2806 TARMAC ROAD, 
585 LINDA MAR, 

PACIFICA, CA 94044 

$0
 $0

01/11/16 
0%

CONSTRUCT RSP AND DRAINAGE SYSTEM REDDING, CA 96003 (650)222-7516 

20.20.201 

130 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$262,240
 $0

01/27/15 
06/30/15 

54%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS FBD VANGUARD CONSTRUCTION NGUYEN, HUNG $2,017,082 12/18/15 34%
04-4A3614 
HSNH-PG -( 

1028- E -() 

)X 
LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$653,608
 $653,608

01/07/16 
04/20/16 

34%

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 90%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$264,966
 $48,618

07/01/15 
03/31/16 

93%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.NGUYEN, VERNON $3,387,137 12/11/15 0%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$177,500
 $162,500

12/22/15 
10/05/16 

5%

(408)964-8711 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $880,237 03/18/15 0% 
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$803,953 
$6,680 

04/02/15 
04/12/16 

0% 

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

04District 

04-SM-92-5.4/6.2 

Fed Aid 

HB34 

Pgm Code 

04-1G8504 

Contract 

HSST-PG -( )0 

C- 39-() 

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO CO,ON RTE 92, FROM 0.1M 

E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

Description 

INSTALL OR MODIFY METAL BEAM GUARD 

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

ABELA, FERNANDO 

Resident 
Engineer 

(650)573-3877 

1324 E LAWSON LANE 1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$941,061

Bid + CCOs

 $892,098

Comp To date

 $7,727

This Month 

07/13/15 

Awarded 

08/04/15 

Approved 

05/31/16 

Est Comp
Accepted 

88%

%Time

 92%

% Work 
Message 

04-SM-92-14.4/18.8 
04-3G4864 

IN SAN MATEO AND ALAMEDA COUNTIES ON 

ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

LIBERTY MAINTENANCE, INC. DBA 

OHIO LIBERTY MAINTENANCE, INC. 

YOUNGSTOWN OH 44509 

HINH, MINH 

(408)592-3785 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$44,861,915
 $32,242
 $32,242

12/18/15 
01/15/16 
08/06/16 

1%

 0%

04-SM-101-.9/3.6 
04-2356A4 

IN SAN MATEO COUNTY FROM UNIVERSITY 

AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING 

BORTOLUSSI & WATKIN 

SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 

MACKLE, BRIAN 

(831)325-4872 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$1,039,334
 $905,445

 $1,742

09/18/13 
10/03/13 
10/18/17 

60%

 87%

04-SM-101-9.3/9.9 

20.20.201 

130 

04-4J0504 
IN BELMONT,SM CO,FROM SEM LANE TO 0.4 

MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & 

LINE CULVERTSDIRECTOR 

CONSTRUCT DRAINAGE SYSTEM & REMOVE 

DEBRIS. 

PIPE AND PLANT SOLUTIONS, INC. 

BERKELEY, CA 94710 

ABELA, FERNANDO 

(650)315-8432 

2000 5TH STREET 1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$1,770,000
 $1,700,782

 $0

05/04/15 
05/04/15 
04/29/16 

0%

 96%

04-SM-101-16.3/17.1 

HE11 

04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

IN SAN MATEO COUNTY ON ROUTE 101 AT 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

INORI, DOUGLAS 

(650)573-4329 

246 GHILOTTI AVENUE 
1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$47,274,007
 $28,490,942
 $1,316,316

06/25/14 
07/17/14 
05/07/18 

36%

 59%

04-SM-101-20.0/26.1 

HA22 

04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

IN SAN MATEO ON VAR ROUTES AT VARIOUS 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT 

GRANITE ROCK COMPANY 

SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

CHARLES KOOS 

(650)738-3828

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$771,473 
$572,349 
$233,817 

09/16/15 
10/07/15 
04/30/16 

76% 

74% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,096,268 07/31/15 36%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,890,748
 $667,198

08/19/15 
09/30/16 

46%

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
03/30/16 

95%

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 75%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$937,339
 $14,250

07/08/15 
07/31/16 

63%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 
AND CPS 

20.20.201 

130 

04-SM-280-.3/M27.1 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY 2210 O'TOOLE AVE., $2,734,263 07/28/15 76%
04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E)

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING WILSONVILLE 

PO BOX 347 

OR 97070 

SUITE 150 

SAN JOSE, CA 95131 

$2,138,003
 $441,377

08/12/15 
07/29/16 

78%

HA22 

--() 
(510)867-6119 

04-SM-280-2.1/10.8 IN SAN MATEO COUNTY IN AND NEAR GRANITE ROCK COMPANY FRED BOOSHEHRI $16,529,430 11/24/15 0%
04-2J0804 
NHPI-2801-( 

144- E -() 

)1 
WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

SAND 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$0
 $0

12/17/15 
08/31/16 

0%

RESURFACE ASPHALT CONCRETE 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $810,461 06/24/15 12% 
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$764,651 
$550 

07/13/15 
05/31/20 

94% 

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777
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State of California Department of Transportation Page 49 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

Resident 
EngineerContractor 

YERBA BUENA ENGG & CONSTN INC.ALI NIKZAD
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-280-/12.7
 
04-0K0504
 

20.20.201
 

130
 

04-SOL-80-11.3/12.9
 
04-0A5344
 
NHP-X095-(025)N
 

--()
 

HA42
 

04-SOL-80-39.8/39.8
 
04-1J7604
 

04-SOL-80-/4.5
 
04-0K3304
 

20.20.201
 

130
 

04-SOL-80-/0
 
04-2J1604
 
NHP-X095-(028)E
 

--()
 

04-SOL-80-/0
 
04-4A3624
 
HSNH-PI -( )0
 

C411- E -()
 

Description
Type Of Work 

DORAN BRIDGE NEAR HILLSBOROUGH
 

DIRECTOR'S ORDER EMERGENCY F.A.
 

ABANDON EXISTING AND INSTALL NEW
 

DRAINAGE
 

IN SOLANO COUNTY, IN THE CITY OF
 

FAIRFIELD, ON INTERSTATE 80 AT THE
 

CONNECTOR FROM INTERSTATE 80 WEST
 

BOUND TO STATE ROUTE 12 WEST
 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR
 

IN SOLANO COUNTY IN DIXON AT THE
 

DIXON MAINTENANCE STATION 8628
 

SPARLING LANE
 

BUILD MATERIALS STORAGE BINS
 

IN SOLANO COUNTY NEAR FAIRFIELD AT
 

GREEN VALLEY BRIDGE (23-004) REPAIR
 

ABUTMENT EROSION, DRAINAGE & DAMAGED
 

SLOPE PAVING DIRECTOR'
 

REPAIR ABUT EROSION, DRAINAGE &
 

SLOPE PAV.
 

IN SOLANO COUNTY AT VARIOUS LOCATIONS
 

REPLACE OVERHEAD SIGN PANELS
 

IN NAPA AND SOLANO COUNTIES AT
 

VARIOUS LOCATIONS
 

REPLACE METAL BEAM GUARDRAIL WITH
 

%Time
% Work 

Message 

0%


 76%


 42%


 75%


 100%


 100%


 44%


 41%


 6%


 9%


 97%
 

94%
 

1340 EGBERT AVENUE,
 

SAN FRANCISCO, CA
 

DESILVA GATES-VIKING JV
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568
 

CE GREEN INC
 

6105 MAIN AVENUE, SUITE 4
 

ORANGEVALE CA 95662
 

DESILVA GATES CONSTRUCTION LP
 

. . .
 

11555 DUBLIN BLVD.
 

DUBLIN CA 94568
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION, INC.324 CAMPUS LANE,
 
1792 KAISER AVENUE
 SUITE T
 
IRVINE CA 92614 FAIRFIELD, CA 94534
 

(925)260-5535
 

FBD VANGUARD CONSTRUCTION PARAMDEEP BRAR
 

651 ENTERPRISE COURT
 324 CAMPUS LN STE T
 
LIVERMORE CA 94550 FAIRFIELD, CA 94534
 

(925)260-6460


1007 KNOX AVE,
 

SAN JOSE, CA 95122
 

(510)867-6047
 

AQUINO, NOEL
 

324 CAMPUS LANE,
 

SUITE T
 

FAIRFIELD, CA 94534
 

(707)580-4429
 

QUANG, TRAN
 

324 CAMPUS LANE SUITE
 

T
 

FAIRFIELD, CA 94534
 

(510)773-8499
 

JYOTSNA SHARMA
 

324 CAMPUS LANE
 

FAIRFIELD CA 94534
 

(510)385-5732
 

CARL BUTTERS
 

$815,000

 $622,597


 $0


 $50,123,687

 $38,297,992


 $464,547


 $419,600

 $417,981

 $51,424


 $695,000

 $281,790


 $0


 $601,070

 $52,200

 $52,200


 $1,621,560
 
$1,544,524
 
$494,792
 

09/01/15
 
09/01/15
 
03/31/16
 

03/19/14
 
04/09/14
 
03/05/18
 

06/17/15
 
07/16/15
 
03/11/16
 

10/05/15
 
12/21/15
 
02/23/16
 

12/01/15
 
12/17/15
 
07/07/16
 

12/02/15
 
12/17/15
 
03/21/16
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-780-.5/7.4 IN SOLANO COUNTY IN BENICIA AND BAY CITIES PAVING & GRADING, TENOSO, PRINCIPE $3,689,521 05/29/15 87%
04-2J2804 
NHPI-780 -(366)E 

--() 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,069,689
 $0

06/22/15 
05/05/16 

29%

SUSPENDED 
(510)385-6917 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,387,836 04/14/14 61%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,346,077
 $65,998

05/05/14 
04/11/16 

96%

HA23 
(707)249-4732 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0

07/27/15 
03/18/16 

47%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 0%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$0
 $0

10/07/15 
06/30/16 

0%

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,467,067 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$4,505,664
 $59,154

03/24/14 
02/16/17 

53%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $76,134,712 11/02/12 80% 
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$72,649,722 
$1,060,872 

01/11/13 
07/30/16 

94% 

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $23,732,502 11/02/12 84%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$23,743,675
 $0

01/10/13 
04/30/16 

100%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 7%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$80,951
 $0

09/08/15 
06/30/16 

19%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,170,895 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,548,281
 $783

03/12/13 
07/30/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. STREATER, HAL $387,792 10/12/15 0%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. CLOVERDALE CA 95425 

600 SANTANA DRIVE 1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/02/15 
0%

REGRADE SLOPE. (707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 56%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,952,454
 $44,226

02/21/14 
12/14/16 

92%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION $667,661 12/04/15 0% 
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

CORP. 

1324 E LAWSON LANE 

$0 
$0 

12/22/15 
0% 

REPAIR SLIPOUT. PLACENTIA CA 92870 
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District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 97%
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$689,040
 $0

04/16/15 
03/22/16 

66%

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482 

201130 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/25/15 
0%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,734,256
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY $568,529 01/25/16 0%
04-1SS374 
STP-P121-(027)E 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

02/04/16 
0%

--() 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 85% 
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,049,975 
$0 

06/25/15 
02/02/16 

85% 

(707)796-5693
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04/04/16 

District 04 

04-SON-128-2.4/2.4 

Fed Aid 
Pgm Code 

04-1SS224 

Contract 

STP-47C4-(004)E 

--() 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY NEAR CLOVERDALE AT 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

Description 

RETAINING WALL AND SLOPE PROTECTION 

Type Of Work 

GHILOTTI CONSTRUCTION 

COMPANY,INC 

Contractor 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

HISLOP, SCOTT 

Resident 
Engineer 

4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,206,877

Bid + CCOs

 $1,094,121

Comp To date

 $51,840

This Month 

11/17/14 

Awarded 

12/08/14 

Approved 

03/24/16 

Est Comp
Accepted 

91%

%Time

 90%

% Work 
Message 

(707)576-3482 

04-SON-128-17.1/24.7 
04-4A8824 

IN SONOMA COUNTY NEAR NAPA AT MAACAMA 

CREEK BRIDGE AND AT REDWOOD CREEK 

BRIDGE 

PLANT ESTABLISHMENT, INSTALL PLANTS 

FIELDSTONE CONSTRUCTION, INC. 

SANTA ROSA, CA 94403 

BARTEL, DAVID 

5915 FRAUGHT ROAD 3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$216,669 
$194,787 

$840 

02/27/12 
03/22/12 
08/02/17 

74% 

89% 

HA21 WPCP 
(510)385-6755

Totals: Authorized Final Amt: $1,489,394,047 Completed to Date: $961,796,714 Work This Month: $19,116,430
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District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-1-11.7/43.1 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,052,145 04/21/15 100%
05-1C9404 LOCATIONS FROM WILLOW CREEK TO CASTRO 

CANYON 

SEAL BRIDGE DECK, JNT SEALS, PAINT 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (831)375-1621 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93950 

$1,039,176
 $0

05/08/15 
03/09/16 

100%

COMPLETED 
03/09/16 

05-MON-1-28.0/28.4 IN MONTEREY COUNTY NEAR LUCIA FROM RGW CONSTRUCTION, INC. TYLER LAVERING $3,878,561 05/13/15 50%
05-1F8904 
STP-P001-(591)E 

--() 

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO 

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE 

CONSTRUCT VIADUCT 

LIVERMORE CA 94550 

550 GREENVILLE RD 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,366,163
 $0

06/10/15 
10/03/16 

35%

HA23 

05-MON-1-40.8/62.5 IN MONTEREY COUNTY ABOUT 10 MILES GRANITE ROCK COMPANY $1,442,943 02/22/16 0%
05-1G6704 SOUTH OF CARMEL AT VARIOUS LOCATIONS 

FROM 1 MILE NORTH OF TORRE CANYON SAN JOSE CA 95136 

120 GRANITE ROCK WAY $0
 $0

03/16/16 
0%

BRIDGE TO 0.5 MILE SOUTH 

COLD PLANE ROADWAY AND RESURFACE 
HM1 

05-MON-1-77.6/85.3 IN MONTEREY COUNTY, IN AND NEAR \RANITE CONSTRUCTION COMPANY TYLER LAVERING $7,209,626 08/12/15 32%
05-1A7604 
NHP-P001-(596)E 

--() 

MONTEREY, FROM SLOAT AVENUE 

UNDERCROSSING TO SOUTH MARINA 

OVERHEAD 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,994,177
 $147,316

09/03/15 
06/30/16 

41%

SUSPENDED 

HA22 
PAVEMENT PRESERVATION (CAP M) 

05-MON-68-15.0/T18.5 IN MONTEREY COUNTY AT VARIOUS CLEAN CUT LANDSCAPE FARSHAD KESHAVARZI $2,269,618 10/30/15 23%
05-1C0904 
NHP-X053-(029)E 

--() 

LOCATIONS 

CONTRAST SURFACE TREATMENTS CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 8115 PRUNEDALE NORTH 

ROAD 

PRUNEDALE,CA 93907 

$186,078
 $137,643

11/13/15 
03/20/16 

8%

HB1 
(831)235-3120 

05-MON-68-17.4/18 IN MONTEREY COUNTY ON ROUTE 68 NEAR VIKING CONSTRUCTION COMPANY ROMAN, BERTHA $17,990,686 01/22/16 2% 
05-0F7004 
NHP-P068-(024)E 

--() 

SALINAS FROM 0.2 MILE EAST OF 

RESERVATION ROAD UNDERCROSSING TO 

SPRECKELS BOULEVARD UNDERCROSS 

RANCHO CORDOVA 

PO BOX 1508 

CA 95741 

(831)375-7804

1529 HWY 68 

MONTEREY, CA 93640 

$50,500 
$50,500 

02/12/16 
04/29/19 

0% 

BRIDGE WIDENING 
HA21 
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District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-MON-68-19.2/0 PROJECT LOCATED ALONG ROUTE 68 NEAR GRANITE ROCK COMPANY TYLER LAVERING $742,157 05/18/15 100%
05-0T2704 
HSNH-P068-(023)E 

--() 

SALINAS IN MONTEREY COUNTY AT 

HITCHCOCK ROAD 

INSTALL TRAFFIC SIGNAL 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)375-1621 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$720,383
 $0

06/11/15 
03/01/16 

100%

COMPLETED 
03/01/16 

HB1 

05-MON-68-/1.1 IN MONTEREY COUNTY IN PACIFIC GROVE GRANITE CONSTRUCTION COMPANY $641,350 01/05/16 0%
05-1F5704 FROM SINEX AVENUE TO FOREST AVENUE 

COLD PLANE AND RHMA-G OVERLAY WATSONVILLE CA 95076 

580 WEST BEACH STREET $0
 $0

01/29/16 
0%

05-MON-101-21.9/87 IN MONTEREY COUNTY AT VARIOUS PETERSON-CHASE GENERAL TYLER LAVERING $1,083,932 04/15/15 90%
05-1C9304 LOCATION FROM SAN ARDO UNDERCROSSING 

TO ALISAL ROAD UNDERCROSSING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,020,707
 $9,212

05/01/15 
03/29/16 

94%

SEAL BRIDGE DECK IRVINE, CA 92606 (831)375-1621 

05-MON-101-45.8/49.8 DIR'S ORDER EMERGENCY F.A. DON CHAPIN COMPANY INC LAVERING, TYLER $2,485,000 06/04/15 100%
05-1G1104 HOBSON/LAGOMARSINO AVE NORTH OF KING 

CITY REMOVE/DISPOSE OF 315 DISEASED SALINAS, CA 93907 

560 CRAZY HORSE CANYON ROAD 1529 SALINAS HWY 

MONTEREY, CA 93940 

$2,043,640
 $0

06/04/15 
03/20/16 

82%

TREES, REPAIR GUARD RAIL/REPLA (831)375-1621 OVER RUN 

20.20.201 
REMOVE/DISPOSE OF 315 DISEASED TREES 

130 

05-MON-101-47.7/53.9 IN AND NEAR GREENFIELD FROM TEAGUE GRANITE CONSTRUCTION COMPANY $4,848,536 10/30/15 0%
05-1E0604 
HSNH-P -( )Q 

AVENUE TO WALNUT AVENUE OC 

CONCRETE MEDIAN BARRIER, INSIDE SANTA CLARA, CA 95054 

715 COMSTOCK STREET $0
 $0

11/20/15 
0%

1282- E -() 

HB1 

05-MON-101-55.2/73.8 IN MONTEREY COUNTY IN AND NEAR GRANITE ROCK COMPANY MUTUTWA, PETER $23,030,281 10/12/15 6% 
05-1F69U4 
NHP-Q101-(276)E 

--() 

SOLEDAD FROM 0.4 MILE NORTH OF NORTH 

GREENFIELD OVERCROSSING TO 1.2 MILES 

NORTH OF NORTH GONZALES O 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 3230 RIVERSIDE AVE., 

SUITE 130 

PASO ROBLES, CA 93446 

$627,496 
$290,015 

11/02/15 
12/06/16 

3% 

HA22 
PAVEMENT PRESERVATION (804)471-2108
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05District 

05-MON-101-100.0/101.3 

Fed Aid 

HE11 

Pgm Code 

05-315804 

Contract 

NH-P101-( ) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR PRUNDALE AT VARIOUS LOCATIONS 

FROM 0.4 MILE SOUTH OF DUNBARTO IN 

ROAD (NORTH) TO CANNON R 

Description 

CONSTRUCT INTERCHANGE 

Type Of Work 

GCC/MCM, A JV 

Contractor 

WATSONVILLE CA 950775085 

P O BOX 50085 

JENNIFER WILSON 

Resident 
Engineer 

(805)471-2103 

8115 PRUNEDALE NORTH 

RD 

PRUNEDALE, CA 93907 

$42,567,136

Bid + CCOs

 $41,066,351

Comp To date

 $0

This Month 

09/27/12 

Awarded 

11/06/12 

Approved 

04/29/16 

Est Comp
Accepted 

94%

%Time

 96%

% Work 
Message 

05-MON-183-/2.1 

HM 

05-1G5004 
IN MONTEREY COUNTY IN AND NEAR 

SALINAS FROM 101/183 SEPARATION TO 

WEST MARKET CIRCLE, AND IN AND NEAR 

SEASIDE FROM 1/218 SEPARATIO 

SLURRY SEAL 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 

$717,296
 $0
 $0

03/16/16 
03/28/16 

0%

 0%

05-SB-0-/0 
05-1G1904 
STP-000C-(408)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SAN LUIS OBISPO, AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS 

REMOVE AND REPLACE SIGN PANELS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

DEVIN PORR 

(813)427-4706 

1792 KAISER AVENUE 
140 DUBOIS ST, #E 

SANTA CRUZ, CA 95060 

$1,195,580
 $0
 $0

11/10/15 
12/07/15 

0%

 0%

HA22 

05-SB-1-20.6/23.3 
05-1G5904 

IN SANTA BARBARA COUNTY IN AND NEAR 

LOMPOC FROM OCEAN AVE TO PURISMA RD, 

AND IN AND NEAR SOLVANG FROM 

PAVEMENT COATINGS CO. 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

$673,385
 $0
 $0

03/15/16 
03/28/16 

0%

 0%

BUELLFLAT RD TO PINE AVE 

HM 
SLURRY SEAL 

05-SB-1-49.9/0 

HB71 

05-0R8304 
NHP-000C-(381)E 

--() 

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT CURB RAMPS AND SIDEWALKS 

DESERT CONCEPTS CONSTRUCTION, 

INC. 

PALM DESERT CA 92211 

MURDOCK, KEVIN 

(805)441-8439

77770 COUNTRY CLUB DR, STE D 
2053 PREISKER LANE, 

SUITE E 

SANTA MARIA, CA 93454 

$1,080,614
 $1,066,834

 $0

12/15/14 
01/08/15 
02/24/16 

100%

 100%

OVER RUN 
02/24/16 

05-SB-1-/50.6 
05-0J4904 
NHP-000C-(409)E 

--() 

IN SANTA BARBARA, MONTEREY, SAN 

BENITO, SANTA CRUZ AND SAN LUIS 

OBISPO COUNTIES AT VARIOUS LOCATIONS. 

REPLACE ROADSIDE SIGN PANELS 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

$5,680,500 
$0 
$0 

01/13/16 
01/26/16 

0% 

0% 

HA22 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-.3/7.5 IN SANTA BARBARA COUNTY IN AND NEAR AMERICA WEST LANDSCAPE INC CURTIS JOHNSON, R.E. $1,753,944 08/31/09 0%
05-462504 
ACNH-Q101-(143)E 

--() 

CARPINTERIA AT VARIOUS LOCATIONS 

RESTORE HIGHWAY PLANTING CHINO CA 91710 

15086 LA PALMA DRIVE 22 N. MILPAS ST., STE 

H 

SANTA BARBARA CA 93103 

$1,634,620
 $0

09/15/09 
10/24/13 

0%

PLANT EST 

HA25 SWPPP 
(805)748-5218 SATIS 

05-SB-101-12.9/14 IN SANTA BARBARA COUNTY IN SANTA SPIESS CONSTRUCTION CO INC CURTIS JOHNSON $795,299 06/10/13 100%
05-1C4304 BARBARA FROM GARDEN STREET 

UNDERCROSSING TO MISSION CREEK BRIDGE SANTA MARIA CA 93457 

P O BOX 2849 35 S. LA PATERA LANE 

STE E 

$723,740
 $4,500

06/27/13 
11/18/16 

91%

HIGHWAY PLANTING REHABILITATION GOLETA, CA 93117 OVER RUN 

HA25 
(805)692-6862 

05-SB-101-13.2/27.1 IN AND NEAR THE CITIES OF SANTA A. M. CONCRETE, INC. CURTIS JOHNSON $1,980,134 06/17/15 100%
05-0S2504 
NHP-Q101-(267)E 

--() 

BARBARA AND GOLETA, FROM SALSIPUEDES 

STREET TO 0.3 MILES NORTH OF 

CATHEDRAL OAKS ROAD 

SYLMAR CA 91392 

PO BOX 921388 

(805)692-6862 

35 S PATERA LN 

GOLETA, CA 93117 

$2,053,698
 $96,333

07/08/15 
03/20/16 

99%

PLACE CONTRASTING SURFACE TREATMENT 
HA28 

05-SB-101-15.0/15.2 IN SANTA BARBARA ON HWY 101 BETWEEN GRANITE CONSTRUCTION COMPANY KLINE JASON $985,000 01/22/16 0%
05-1H1804 THE CARRILLO ST AND ARRELLAGA ST 

EXITS REPAIR ROADWAY/DAMAGE FROM SB SANTA BARBARA, CA 93160 

PO BOX 6744 35 S. LA PATERA LN 

STE E 

$0
 $0

01/22/16 
0%

CITY WATER DIR'S ORDER EM GOLETA CA 93117 

20.20.201 
REPAIR ROADWAY/DAMAGE FROM SB CITY 

WATER 
(805)692-6820 

130 

05-SB-101-21.0/27.1 IN SANTA BARBARA COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY JASON KLINE $9,653,711 05/12/15 64%
05-1A7204 
NHP-Q101-(262)E 

--() 

GOLETA FROM MARIA YGNACIO CREEK 

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL 

OAKS OVERCROSSING 

SANTA BARBAA 

PO BOX 6744 

CA 93160 
35 S PATERA LN. SUITE 

E 

GOLETA, CA 93117 

$1,825,579
 $40,792

06/10/15 
06/09/16 

19%

HA22 
PAVEMENT PRESERVATION (CAP M) (805)692-6820 

05-SB-101-22.3/23 IN SANTA BARBARA COUNTY IN GOLETA FLATIRON WEST INC MICHAEL MORTENSEN $17,763,370 11/21/13 56% 
05-0G0704 
NH-Q101-(233)E 

--() 

FROM 0.2 MILE EAST TO 0.7 MILE WEST 

OF FAIRVIEW AVENUE OVERCROSSING 

UPGRADE DRAINAGE CULVERTS 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE 

STE E 

GOLETA, CA 93117 

$15,800,038 
$326,607 

12/12/13 
04/30/17 

90% 

HA22 
(805)692-6759
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SB-101-45.6/46.4 IN SANTA BARBARA COUNTY NEAR GAVIOTA SOUZA CONSTRUCTION, INC. MICHAEL MORTENSEN $6,485,000 02/24/16 0%
05-0T6304 
HSNH-P -( 

1 28-6 E -() 

)Q 
FROM 0.7 MILE NORTH OF BECKSTEAD 

OVERCROSSING TO 0.8 MILE SOUTH OF 

GAVIOTA TUNNEL 

SAN LUIS OBISPO CA 93401 

4027 SANTA FE ROAD 35 S LA PATERA LN 

SUITE E 

GOLETA, CAL. 93117 

$0
 $0

03/16/16 
02/16/17 

0%

HB1 
CURVE REALIGNMENT (805)692-6765 

05-SB-101-83.2/83.8 ON ROUTE 101 IN SANTA BARBARA COUNTY EMPIRE LANDSCAPING INC. LEW, MIKE $501,048 10/25/13 0%
05-463814 FROM 0.9 MILE NORTH OF CLARK AVENUE 

OVERCROSSING TO 0.7 MILE SOUTH OF DAVIS CA 95617 

P O BOX 35 2053 PREISKER LANE, 

SUITE E 

$455,615
 $2,400

11/15/13 
05/12/17 

0%

SANTA MARIA UNDERCROSS SANTA MARIA, CA 93454 PLANT EST 
IRRIGATION,PLANTING,EROSION CONTROL (805)348-3105 SATIS 

05-SB-246-12.3/16.7 ON ROUTE 246 IN SANTA BARBARA COUNTY PAPICH CONSTRUCTION CO. INC. MURDOCK, KEVIN $15,104,087 02/27/15 18%
05-0C6404 NEAR LOMPOC, FROM CEBADA 

TO HAPGOOD ROAD 

CANYON ROAD 

PISMO BEACH 

PO BOX 2210 

CA 93448 
2053 PREISKER LANE, 

SUITE E 

$1,076,337
 $83,573

03/26/15 
07/31/17 

7%

________________________________ SANTA MARIA, CA 93454 

HE13 
PASSING LANES AND OPERATIONAL (805)441-8439 

05-SBT-25-18.8/19.5 SAN BENITO COUNTY ROUTE 25 ABOUT 32 JOHN MADONNA CONSTRUCTION BEACH, KATIE $7,500 01/22/16 0%
05-1H1704 MILES SOUTH OF HOLLISTER. REMOVE ROCK 

AND DEBRISCONSTRUCT DETOUR, PROVIDE SAN LUIS OBISPO, CA 

PO BOX 5310 

93403 
140 DUBOIS STREET STE 

E 

$0
 $0

01/22/16 
04/18/16 

0%

TRAFFIC CONTROL DIR' SANTA CRUZ, CA 95060 

20.20.201 
REMOVE ROCK AND DEBRIS (831)427-4706 

130 

05-SBT-101-.7/.7 SAN BENITO CNTY NEAR PRUNEDALE, SB GRANITE CONSTRUCTION COMPANY WILSON, JENNIFER $1,080,000 01/22/13 100%
05-1A9304 HWY 101@ .2 MILE NORTH OF COLE RD. 

REMOVE APPROX 13000CY OF WATSONVILLE, CA 95076 

585 WEST BEACH ST 8115 PRUNEDALE NORTH 

RD 

$764,898
 $0

01/22/13 
12/31/15 

71%

ROCKERY/SLIDE MATERIAL, FLATTENSLOP PRUNEDALE, CA 93907 SUSPENDED 
INSTALL EROSION CONTROL & LANDSCAPE (831)663-8965 

20.202011 

30 

05-SCR-0-/0 CONSTRUCTION ON STATE HIGHWAY IN RSB GROUP, INC. NORRIS, AMY $731,272 03/27/15 100% 
05-0T5004 
STP-000C-(382)E 

--() 

MONTEREY, SAN LUIS OBISPO, SANTA 

BARARA, AND SANTA CRUZ COUNTIES AT 

VARIOUS LOCATIONS 

LAKE FOREST CA 92630 

20331 LAKE FOREST DR SUITE C1 3230 RIVERSIDE 

AVENUE, #130 

PASO ROBLES, CA 93446 

$696,265 
$4,613 

04/10/15 
04/19/16 

94% 

VISTA POINT REHABILITATION (805)226-9217
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-1-16.9/17.2 IN SANTA CRUZ COUNTY ON ROUTE 1 FROM GRANITE CONSTRUCTION COMPANY BEACH KATIE $1,175,108 09/08/15 48%
05-1A8704 
HSNH-P -(087) 

0E--() 

--() 

THE NB MERGE WITH ROUTE 17 TO THE NB 

OFF-RAMP TO OCEAN STREET 

RE-STRIPING AND SHOULDER WIDENING 

WATSONVILLE CA 95076 

585 WEST BEACH STREET 

(831)455-5707 

140 DUBOIS ST E 

SANTA CRUZ CA 95060 

$626,812
 $383,370

10/06/15 
05/02/16 

53%

HB1 

05-SCR-1-20.2/37.4 NEAR SANTA CRUZ FROM 0.1 MILE NORTH GRANITE CONSTRUCTION COMPANY PAT DUSSELL $10,383,134 11/20/14 95%
05-1C8604 
STP-P001-(587)E 

--() 

OF WESTERN DRIVE TO SAN MATEO COUNTY 

LINE 

PAVEMENT PRESERVATION 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(831)427-4706 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$9,709,744
 $305,057

12/10/14 
03/28/16 

92%

SUSPENDED 

HA22 

05-SCR-1-31.6/36.3 IN SANTA CRUZ COUNTY NEAR DAVENPORT BUGLER CONSTRUCTION PATRICK DUSSELL $724,531 06/09/15 56%
05-1F3604 AT SCOTT CREEK BRIDGE AND WADDELL 

CREEK BRIDGE PLEASANTON, CA 94588 

4847 HOPYARD RD.SUITE 4 NO.39 140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$464,769
 $168,919

06/23/15 
06/16/16 

64%

REPAIR CONCRETE SPALL, SCOUR MONITR (831)427-4706 

05-SCR-1-/0 ON STATE ROUTE 1, 68 AND 218 IN PACIFIC INFRASTRUCTURE BERTHA ROMAN $1,130,510 08/26/15 66%
05-0R5104 
STP-000C-(400)E 

--() 

MONTEREY COUNTY AND STATE ROUTE 1 AND 

9 IN SANTA CRUZ COUNTY AT VARIOUS 

LOCATIONS VARIOUS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 
140 DUBOIS STREET 

SUITE E 

SANT CRUZ, CA 95060 

$552,761
 $122,692

09/22/15 
05/06/16 

49%

HB71 
ADA CURB RAMPS AND MINOR SIDEWALKS (831)427-4706 

05-SCR-9-3.8/18.7 IN SANTA CRUZ COUNTY AT AND NEAR GRANITE ROCK COMPANY BEACH, KATIE $2,056,443 09/30/14 0%
05-0Q5904 
STP-S009-(020)E 

--() 

BOULDER CREEK AT VARIOUS LOCATIONS 

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD 

TO 0.2 MILE NORTH OF MCG 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

140 DUBOIS ST, STE E 

SANTA CRUZ, CA 95060 

$1,985,031
 $41,484

10/21/14 
12/22/16 

0%

PLANT EST 
POLLUTION SOURCE CONTROL SATIS 

05-SCR-17-6.0/12.5 REMOVE/REPLACE HIGH FRICTION SURFACE GRANITE ROCK COMPANY ROMAN, BERTHA $265,000 07/10/15 40% 
05-1G1004 TREATMENT @ LAUREL CURVE,CORRECT 

DRAINAGE ISSUES/CONSTRUCT NEW WATSONVILLE, CA 

PO BOX 50001 

95077-5001 
140 DUBOIS STREET STE 

E 

$262,638 
$0 

07/10/15 
04/14/16 

99% 

DRAINAGE DIRS ORDER EMERGENCY SANTA CRUZ, CA 95060 SUSPENDED 

20.20.201 
REMOVE/REPLACE HIGH FRICTION SURFACE (831)427-4706

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SCR-17-8.3/9.4 IN SANTA CRUZ COUNTY NEAR SCOTTS GRANITE CONSTRUCTION COMPANY DEVIN PORR $5,141,684 12/22/15 1%
05-0T9804 
HSNH-PG -( 

7110- E -() 

)P 
VALLEY FROM 0.4 MILE SOUTH OF 

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF 

LAUREL ROAD 

WATSONVILLE CA 95076 

580 WEST BEACH STREET 

(831)427-4706 

140 DUBOIS ST #E 

SANTA CRUZ, CA 95060 

$174,605
 $0

01/13/16 
11/30/16 

3%

SUSPENDED 
SHOULDER WIDENING AND CONCRETE 

HB1 

05-SCR-17-10.1/0 SB ON HW 17 @ SPANIXH OAKS DR PM 10.1 GRANITE ROCK COMPANY ROMAN, BERTHA $235,000 06/11/15 100%
05-1F0004 WIDEN OUTSIDE RT SHOULDER CONSTRUCT 

SIDE GUTTER W/TYPE A DIKE/ADD WATSONVILLE, CA 95077-5001 

PO BOX 50001 140 DUBOIS ST STE E 

SANTA CRUZ, CA 95060 

$217,968
 $0

06/11/15 
03/15/16 

93%

DRAINAGE FACILITYORDER EME (831)427-4706 SUSPENDED 
WIDEN RT SHOULDER,CONSTRUCT SIDE 

20.20.201 
CUTTER 

130 

05-SCR-101-/0 DIRS ORDER EMERGENCY F.A. IN KCI INVIRONMENTAL INC GARCIA, SANTIAGO $585,000 02/02/16 28%
05-1G8004 MONTEREY AND SANTA CRUZ COUNTIES ON 

ROUTE 101, 1 AND 17 SAN LUIS OBISPO, CA 

PO BOX 3307 

93403 
8115 PRUNEDALE NORTH 

RD 

$52,601
 $0

02/02/16 
04/29/16 

9%

REPLACE CONTROLLERS,REPAIR PRUNEDALE, CA 93907 

20.20.201 
IRRIGATION SYST (831)663-8927 

130 

05-SCR-129-9.5/10 ON ROUTE 129 BETWEEN 0.4 MILE WEST OF GRANITE ROCK COMPANY BEACH, KATIE $4,565,533 07/21/15 0%
05-0T5404 
HSST-PG -(129) 

6E--() 

--() 

OLD CHITTENDON ROAD AND 0.1 MILE EAST 

OF CHITTENDON UNDERPASS 

CURVE REALIGNMENT 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(831)455-5707 

SANTA CRUZ, CA 

$13,205
 $4,205

08/07/15 
12/29/16 

0%

SUSPENDED 

HB1 

05-SCR-152-2.0/8.3 IN SANTA CRUZ COUNTY NEAR O'GRADY PAVING INC FARSHAD KESHAVARZI $1,547,467 04/28/14 100%
05-1A3804 WATSONVILLE FROM HOLOHAN ROAD TO 

SANTA CLARA COUNTY LINE 

RHMA OVERLAY 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

(831)375-1242 

1529 SALINAS HWY 

MONTEREY, CA 93940 

$1,596,699
 $0

05/23/14 
02/24/16 

100%

COMPLETED 
02/24/16 

05-SLO-1-12.6/0 IN SAN LUIS OBISPO COUNTY AT OCEANO SOUZA CONSTRUCTION, INC. BENNETZEN, LILIAN $368,525 08/25/15 40% 
05-1C1304 AT OCEANO OVERHEAD 

CURB RAMPS AND SIDEWALK SAN LUIS OBISPO 

P.O. BOX 3810 

CA 93403 
2053 PREISKER LANE, 

SUITE E 

$218,792 
$102,976 

10/14/15 
05/18/16 

59% 

SANTA MARIA, CA 93454 

HB71 
(805)441-0080
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-1-16.7/L18.2 
05-1G6604 

IN SAN LUIS OBISPO COUNTY IN SAN LUIS 

OBISPO FROM WALNUT STREET TO 0.2 MILE 

NORTH OF WESTMONT DRIVE 

REPAIR/RESURFACE WITH SLURRY SEAL 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

LEW, MIKE 

4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$337,775
 $0
 $0

01/22/16 
02/04/16 

0%

 0%

HM1 
(805)542-4765 

05-SLO-1-17.7/59 

HB1 

05-1C2404 
HSST-P -( )P 

1600- E -()

IN SAN LUIS OBISPO COUNTY IN AND NEAR 

SAN LUIS OBISPO AND SAN SIMEON FROM 

HIGHLAND DRIVE TO 1.2 MILES NORTH OF 

HEARST CASTLE ROAD. 

INSTALL RUMBLE STRIP 

SOUZA CONSTRUCTION, INC. 

SAN LUIS OBISPO CA 93403 

P.O. BOX 3810 

NORRIS, AMY 

(805)226-8279 

3230 RIVERSIDE AVE, 

#130 

PASO ROBLES, CA 93446 

$1,803,334
 $17,050

 $0

10/30/15 
11/20/15 
02/25/16 

12%

 1%

05-SLO-1-36.7/39.6 

HB4N 

05-0N4004 
ACST-P001-(570)E 

P0-01 5-(0E) 

--() 

WPCP 

IN SAN LUIS OBISPO COUNTY NEAR 

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH 

OCEAN AVENUE TO 0.8 MILE SOUTH OF 

VILLA CREEK ROAD 

TEARTHWORK, PAVING, EROSION CONTROL 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

NORRIS, AMY 

(805)542-4765 

P O BOX 429 4485 VACHELL LANE 

SAN LUIS OBISPO CA 93401 

$1,301,683
 $1,260,087

 $2,400

10/22/12 
12/03/12 
05/10/16 

95%

 98%

05-SLO-1-64.0/66.9 

HA42 

05-492804 
STP-P001-(590)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 9 

MILES NORTH OF SAN SIMEON FROM 0.3 

MILE NORTH OF PIEDRAS BLANCAS 

LIGHTHOUSE ROAD TO ARROYO DE LA 

REALIGN ROADWAY PIEDRAS BLANCAS 

PAPICH CONSTRUCTION CO. INC 

PISMO BEACH CA 93448 

P O BOX 2210 

RICK SILVA, RE 

(805)927-4559 

775 ARLINGTON ST 

CAMBRIA CA 93428 

$19,838,015
 $1,705,079

 $77,229

05/27/15 
06/15/15 
09/08/17 

11%

 9%

SUSPENDED 

05-SLO-1-73.7/74 

HA23 

05-1A7004 
STP-19A5-(004)E 

--() 

IN SAN LUIS OBISPO COUNTY ABOUT 19 

MILES NORTH OF SAN SIMEON FROM 0.7 

MILE TO 1.0 MILE NORTH OF RAGGED 

POINT VIADUCT 

CONSTRUCT SOLDIER PILE WALL WITH 

JOHN MADONNA CONSTRUCTION CO., 

INC. 

SAN LUIS OBISPO CA 93403 

RICK SILVA 

(805)927-4559 

P.O. BOX 5310 
775 ARLINGTON ST 

CAMBRIA CA 93428 

$9,546,642
 $6,970,100
 $124,580

12/24/14 
01/08/15 
09/29/16 

38%

 73%

05-SLO-46-37.6/40.4 
05-330764 
NHP-P046-(050)E 

--() 

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM 0.5 MILE EAST OF GENESEO 

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE 

LANDSCAPE MITIGATION 

PACIFIC RESTORATION GROUP, 

INC. 

PERRIS CA 92572 

PO BOX 429 

MIKEL, KARL 

102 S. WHITLEY 

GARDENS DR. 

PASO ROBLES, CA 93446 

$935,084 
$755,627 

$4,455 

10/09/14 
11/14/14 
04/13/16 

0% 

0% 

PLANT EST 

HE14 
(805)440-7630 SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

05-SLO-46-40.7/46.3 IN SAN LUIS OBISPO COUNTY NEAR PASO PAPICH CONSTRUCTION COMPANY MIKEL, KARL $35,597,403 05/18/12 99%
05-330774 ROBLES FROM 0.1 MILE EAST OF ALMOND 

DRIVE TO 0.8 MILE EAST OF MCMILLAN 

INC 

PO BOX 2210 
102 WHITLEY GARDENS 

DRIVE 

$34,218,894
 $24,372

06/12/12 
03/25/16 

97%

CANYON ROAD PISMO BEACH, CA 93448 PASO ROBLES, CA 93446 SUSPENDED 

HE13 SWPPP 
CONVERT TO 4-LANE EXPRESSWAY (805)440-7630 

05-SLO-46-46.0/50.2 NEAR SHANDON FROM 0.2 MILE EAST OF BROSAMER & WALL, INC $42,370,788 02/10/16 0%
05-330784 MCMILLIAN CANYON ROAD TO 0.4 MILE 

WEST OF LUCY BROWN ROAD WALNUT CREEK CA 94596 

1777 OAKLAND BLVD. $0
 $0

02/25/16 
0%

CONVERT TO 4-LANE EXPRESSWAY 

HE13 

05-SLO-101-23.9/32.3 IN SAN LUIS OBISPO COUNTY IN AND NEAR TELFER HIGHWAY TECHNOLOGIES LEW, MIKE $4,528,777 06/08/15 24%
05-1G3404 
NHP-Q101-(268)E 

--() 

SAN LUIS OBISPO FROM 0.3 MILE SOUTH 

OF SANTA FE UNDERCROSSING TO 1.2 

MILES NORTH OF RESERVOI 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

93401 

$26,375
 $0

07/16/15 
12/18/15 

1%

SUSPENDED 
OVERLAY WITH RHMA GAP GRADED (805)542-4765 

05-SLO-101-32.3/35.6 IN SAN LUIS OBISPO COUNTY NEAR SAN TELFER HIGHWAY TECHNOLOGIES DE ANDA, ANTHONY $3,160,398 04/24/15 100%
05-1F7804 LUIS OBISPO FROM 1.2 MILES NORTH OF 

RESERVOIR CANYON ROAD TO CUESTA MCCLELLAN, CA 95652 

4522 PARKER AVE BLDG700 STE35 4485 VACHELL LANE 

SAN LUIS OBISPO, CA 

$2,614,359
 $0

05/08/15 
01/05/16 

100%

OVERHEAD 93401 
RESURFACE PAVEMENT W WEARING COURSE (805)542-4765 

05-SLO-101-64.8/69.3 IN SAN LUIS OBISPO AND MONTEREY FBD VANGUARD CONSTRUCTION NORRIS, AMY $902,185 01/22/16 37%
05-1G5104 COUNTIES AT AND NEAR SAN MIGUEL FROM 

0.3 MILE SOUTH OF SOUTH SAN MIGUEL LIVERMORE CA 94550 

651 ENTERPRISE COURT 3230 RIVERSIDE AVENUE 

#130 

$825,725
 $825,725

02/02/16 
04/15/16 

89%

UNDERCROSSING TO 0.2 MIL PASO ROBLES CA 93446 

HA22 
PAVEMENT REHABILITATION (805)226-9217 

05-SLO-166-21.0/25.5 IN SAN LUIS OBISPO AND SANTA BARARA CALPORTLAND CONSTRUCTION BENNETZEN, LILIAN $2,799,181 02/09/16 0% 
05-1G6304 COUNTY ABOUT 12 MILES EAST OF SANTA 

MARIA FROM 3.2 MILE EAST OF ALAMO SANTA MARIA CA 93454 

1625 EAST DONOVAN RD 2053 PREISKER LANE, 

SUITE E 

$0 
$0 

02/25/16 
0% 

CREEK BRIDGE TO ALISOS SANTA MARIA, CA 93454 

HM 
COLD IN PLACE RECYCLING OVERLAY (805)441-6935
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 05 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

05-SLO-227-.1/10.3
 
05-1F9404
 

05-VAR--/0
 
05-1G2804
 
HSST-P -( )0
 

C414- E -()
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SAN LUIS OBISPO CO ON RTE 227 FM CALPORTLAND CONSTRUCTION LEW, MIKE 

THE N END OF E CORRAL DE PIEDRA P.O. BOX 1280 3230 RIVERSIDE AVE, 
CREEK BR TO 0.4 MI N OF BUCKLEY RD SANTA MARIA CA 93456 #130 
(SOUTHERN LIMIT OF THE CIT PASO ROBLES CA 93446 
RHMA GAP GRADED & GUARDRAIL WORK (805)226-9217 

IN MONTEREY, SAN LUIS OBISPO, SANTA PTM GENERAL ENGINEERING LEW, MIKE 

IN MONTEREY, SAN LUIS OBISPO, SANTA SERVICES INC. 2053 PREISKER LANE, 
BARBARA AND SANTA CRUZ COUNTIES AT 5942 ACORN ST. SUITE E 
VARIOUS LOCATIONS RIVERSIDE CA 92504 SANTA MARIA, CA 93454 
INSTALL COUNTDOWN PEDESTRIAN SIGNAL (805)348-3105

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$1,390,730 05/12/15 52%
 $234,860

 $0
06/09/15 
03/21/16 

17%

SUSPENDED
 

$1,086,896 11/13/15 0%
 
$0 12/02/15
 

0%

$0
 

Totals: Authorized Final Amt: $329,206,534 Completed to Date: $141,716,075 Work This Month: $3,380,968
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

06District 

06-FRE-0-/0 

Fed Aid 

HA22 

Pgm Code 

06-0S7404 

Contract 

NHP-000C-(401)E 

--() 

Location 
Storm Water 
Plan 

IN FRESNO, KINGS, AND TULARE 

COUNTIES AT VARIOUS LOCATIONS 

Description 

UPGRADE SIGN PANELS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

DIN DADAWALLA 

Resident 
Engineer 

(559)417-5927 

1792 KAISER AVENUE 
3240 N. MILLBROOK 

CONSTRUTION 

FRESNO, CA 93726 

$1,535,426

Bid + CCOs

 $601,846

Comp To date

 $252,652

This Month 

08/17/15 

Awarded 

09/02/15 

Approved 

06/21/16 

Est Comp
Accepted 

36%

%Time

 39%

% Work 
Message 

06-FRE-0-/0 
06-0Q0204 

IN FRESNO AND MADERA COUNTIES AT 

VARIOUS LOCATIONS 

TREAT BRIDGE DECK AND JOINT SEALS 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DEALBA, FERNANDO 

(559)288-8603 

183 W. VENTURA COURT 

KINGBURG, CA 93631 

$518,518
 $12,327
 $12,327

10/20/15 
11/04/15 
07/27/16 

5%

 2%

HM1 

06-FRE-5-48.8/53 

HA22 

06-0Q2704 
NHPI-005 -(144)E 

--() 

IN FRESNO COUNTY ABOUT 38 MILES 

SOUTH OF SANTA NELLA FROM 0.1 MILE 

SOUTH OF PANOCHE ROAD OVERCROSSING TO 

0.2 MILE NORTH OF RUSSEL 

HMA AND REINFORCE CONCRETE PAVEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

DEALBA, FERNANDO 

(559)288-8603 

13170 TELFAIR AVE 183 W. VENTURA COURT 

KINGSBURG, CA 93631 

$14,245,747
 $13,936,945

 $184,711

12/11/14 
12/31/14 
03/30/16 

100%

 93%

OVER RUN 

06-FRE-33-10.9/11.1 
06-432604 
STP-P033-(079)E 

--() 

ON SR 33 IN FRE CO 6.4 KM EAST OF THE 

CITY OF COALINGA AT JACALITOS CREEK 

BRIDGE #42-72 (KP R17.1/18.3) 

BRIDGE REPLACEMENT JACALITOS CREEK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

DEALBA, FERNANDO 

(559)288-8603 

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$3,930,172
 $3,125,393

 $79,938

02/27/15 
03/18/15 
06/16/16 

72%

 79%

HA21 

06-FRE-33-11.1/14.8 
06-0T6204 
STP-P033-( )0 

E- -() 

FROM 0.1 MILE WEST OF JACALITOS 

CREEK BRIDGE TO 0.1 MILE WEST OF 

MERCED AVENUE AND FROM 0.1 MILE 

NORTH OF PHELPS AVENUE TO 0.8 M 

GRANITE CONSTRUCTION COMPANY 

FRESNO CA 93706 

2716 S. GRANITE COURT 

$1,854,214
 $0
 $0

03/08/16 
03/16/16 

0%

 0%

HM1 
BONDED WEARING COURSE RESURFACING 

06-FRE-41-20.7/32.5 
06-0U3604 

BOOSTER PUMP UPGRADES, VALVES, FLOW 

SENSORS, CONTROLLER CABINETS, AND 

SYSTEM REPAIRS 

IRRIGATION UPGRADES 

WABO LANDSCAPE & CONSTRUCTION 

INC 

HERCULES, CA 94547 

SAMIMI, MOHAMMAD 

(559)250-6305

726 ALFRED NOGLE DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$4,285,000 
$2,904,473 

$0 

08/18/15 
08/18/15 
04/29/16 

100% 

68% 

OVER RUN 

20.20.201 

130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-41-25.4/0 IN FRESNO COUNTY IN FRESNO AT PETERSON-CHASE GENERAL MARK MENGONI $415,799 06/30/15 100%
06-0S8204 
HSNH-P041-(127)E 

--() 

NORTHBOUND ON RAMP FROM MCKINLEY 

AVENUE 

REPLACE MBGR WITH CONCRETE BARRIER 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (559)243-3543 

16351 CONSTRUCTION CIRCLEWEST 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$384,866
 $0

07/23/15 
02/26/16 

100%

COMPLETED 
03/01/16 

HB1 

06-FRE-99-23.5/26.7 IN FRESNO COUNTY FROM 0.2 MILES GRANITE CONSTRUCTION COMPANY FOSTER, DALLIA $26,896,693 10/16/15 27%
06-2HT114 NORTH OF O IVE AVENUE OC TO 0.2 MILES 

NORTH OF ASHLAN AVE OC WATSONVILLE CA 95077 

PO BOX 50085 2750 N. PARKWAY DRIVE 

FRESNO, CA 93722 

$9,887,175
 $3,133,359

12/04/15 
10/21/16 

37%

REALIGNMENT FREEWAY (559)246-9536 

06-FRE-99-26.7/31.6 IN FRESNO AND MADERA COUNTIES IN AND MCM CONSTRUCTION INC VONG, ALAN $41,922,330 10/10/12 84%
06-442624 NEAR FRESNO FROM 0.2 MILE NORTH OF 

ASHLAN AVENUE OVERCROSSING TO 0.6 NORTH HIGHLANDS CA 956600620 

P O BOX 620 3240 N. MILLBROOK 

AVENUE 

$42,033,354
 $26,795

11/06/12 
10/04/16 

98%

MILE NORTH OF ASHLAN AVE FRESNO, CA 93726 

HE13 SWPPP 
WIDEN FREEWAY AND REPLACE BRIDGE (559)243-3856 

06-FRE-99-/0 REPAIR 110 ACRES OF EXISTING CLEAN CUT LANDSCAPE DHALIWAL, AMARJIT $2,422,000 03/04/15 100%
06-0T4104 IRRIGATION SYSTEMS THAT HAVE BEEN 

DEFECTIVE, BROKEN, AND VANDALIZED CLOVIS, CA 93619 

8406 N ARMSTRONG AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,279,690
 $0

03/04/15 
04/30/16 

53%

UPGRADE IRRIGATION SYSTEMS (661)391-4767 OVER RUN 

20.20.201 

131 

06-FRE-99-/30.5 UPDATE IRRIGATION SYSTEM AND ISOLATE WABO LANDSCAPE CONSTRUCTION KIMURA, JUSTIN $3,185,000 08/04/15 89%
06-0U6904 NEEDED REPAIRS TO REDUCE WASTE 

IRRIGATION SYSTEM UPGRADES 

INC 

726 ALFRED NOBLE DRIVE 
183 W VENTURA CT 

KINGSBURG, CA 93631 

$1,521,735
 $0

08/04/15 
04/11/16 

48%

HERCULES, CA 94547 (559)897-3118

20.20.201 

130 

06-FRE-145-40.2/41.2 IN FRESNO AND MADERA COUNTIES NEAR TEICHERT CONSTRUCTION $1,028,562 03/02/16 0% 
06-0T5804 MADERA FROM W. SHAW AVENUE TO AVENUE 

7 AND FROM TOZER STREET TO RIVER ROAD FRESNO CA 93725 

5771 S TOYOTA AVE $0 
$0 

03/16/16 
0% 

HOT MIX ASPHALT/REPAIR FAILED AREAS 

HM1 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-FRE-168-.7/9.1 UPGRADE 97 BOOSTER PUMPS TO HIGH WABO LANDSCAPE CONSTRUCTION, MENGONI, MARK $4,885,000 08/03/15 100%
06-0U3304 EFFICENCYVARIABLE FREQUENCY DRIVE, 

REPLACE 87 COMMUNICATION FLOW SENSORS 

INC 

726 ALFRED NOBEL DRIVE 
3240 N MILLBROOK AVE 

FRESNO, CA 93726 

$2,518,127
 $0

08/03/15 
04/20/16 

52%

AND MASTER VALVES THAT D HERCULES, CA 94547 (559)243-3543 OVER RUN 
IRRIGATION SYSTEM UPGRADES 

20.20.201 

130 

06-FRE-168-7.1/9.1 RECLAIMED WATER CONVERSION INCLUDING STOCKBRIDGE GENERAL GANDRATHI, SUNIL $2,385,000 08/10/15 72%
06-0U3204 NEW PIPING, BOOSTER PUMPS, SIGNAGE, 

AND CONVERSTION VALVES AND SPRINKLER 

CONTRACTING INC 

2972 LARKIN AVE 
183 W VENTURA COURT 

KINGSBURG, CA 93631 

$872,652
 $0

08/10/15 
07/29/16 

37%

CONVERT EXISTING POTABLE IRRIGATION CLOVIS, CA 93612 (559)897-7617 

20.20.201 

130 

06-FRE-168-29.0/T29.4 IN FRESNO COUNTY, NEAR PRATHER, FROM LEE'S PAVING, INC. MARK MENGONI $2,390,367 09/11/15 50%
06-0M0504 
STP-P168-(060)E 

--() 

1.2 MILES WEST OF AUBERRY ROAD TO 0.8 

MILE WEST OF AUBERRY ROAD 

REALIGN 2-LANE ROADWAY 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA 93726 

$702,370
 $504

10/06/15 
05/02/16 

29%

HB1 

06-FRE-168-36.0/0 IN FRESNO COUNTY ABOUT 11 MILES EAST AGEE CONSTRUCTION CORPORATION MARK MENGONI $1,419,773 05/15/15 73%
06-0M0204 
STPE-P168-(058)E 

--() 

OF PRATHER AT MAYNARD MUNGER VISTA 

POINT 

ENHANCE VISTA POINT 

CLOVIS CA 93613 

P.O. BOX 629 

(559)243-3543 

3240 N. MILLBROOK 

FRESNO CA, 93726-5866 

$837,691
 $0

06/08/15 
04/25/16 

59%

06-FRE-168-/0 REPAIR/REPLACE/UPGRADE IRRIGATION STOCKBRIDGE GENERAL CONST INC SAMIMI, MOHAMMAD $3,297,000 03/30/15 100%
06-0T4204 SYSTEMS IN FRESNO COUNTY AT VARIOUS 

LOCATIONS CLOVIS, CA 93726 

2972 LARKIN AVE SUITE #101 3240 N. MILLBROOK AVE 

FRESNO, CA 93726 

$1,065,692
 $87,191

03/30/15 
04/29/16 

32%

UPGRADE IRRIGATION SYSTEMS (559)243-3814 OVER RUN 

06-FRE-180-57.9/62.4 IN FRESNO FROM 0.7 MI WEST OF ROUTE WABO LANDSCAPE & CONSTRUCTION,ALAN VONG $4,051,096 03/19/15 13% 
06-0Q2104 180S/41 SEPARATION TO 0.1 MI EAST OF 

PEACH AVE OC 

INC. 

726 ALFRED NOBEL DRIVE 
3240 N.MILLBROOK 

FRESNO, CA 93726 

$499,153 
$87,220 

06/22/15 
10/19/16 

12% 

FREEWAY LANDSCAPING HERCULES CA 94547 (559)243-3856
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

06District 

06-FRE-180-62.6/66.3 

Fed Aid 
Pgm Code 

06-342564 

Contract 

ACNH-P180-(057)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN FRESNO COUNTY IN FRESNO FROM 0.3 

MILE WEST OF CLOVIS AVE OC TO 0.8 

MILE EAST OF TEMPERANCE AVE 

Description 

HIGHWAY PLANTING AND IRRIGATION 

Type Of Work 

CLEAN CUT LANDSCAPE 

Contractor 

CLOVIS CA 93619 

8406 N ARMSTRONG 

MOHAMMAD SAMIMI 

Resident 
Engineer 

(559)917-2487 

3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726-5866 

$4,899,447

Bid + CCOs

 $4,514,895

Comp To date

 $12,365

This Month 

08/23/12 

Awarded 

09/27/12 

Approved 

02/28/18 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

06-KER-0-/0 
06-0S7504 
NHP-X029-(121)E 

--() 

IN KERN COUNTY ON ROUTES 58, 99, & 

178 AT VARIOUS LOCATIONS. 

UPGRADE SIGN PANELS 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

HISHAM ALNATOUR 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,373,323
 $942,722
 $414,131

08/05/15 
09/02/15 

40%

 69%

HA22 

06-KER-5-62.5/73.1 
06-0P1404 
NHPI-005 -(195)E 

--() 

ON ROUTE 5 BETWEEN LERDO OVERCROSSING 

AND ROUTE 5/46 SEPARATION #1 

REPLACE PCC PANELS, GRIND CONCRETE 

GRIFFITH/COFFMAN JOINT VENTURE 

BAKERSFIELD CA 93308 

SAM DHALIWAL 

(661)391-4742 

1128 CARRIER PARKWAY AVE 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$40,535,813
 $20,243,632
 $1,877,185

12/03/14 
12/18/14 
01/12/17 

53%

 50%

HA22 

06-KER-5-73.0/82.5 
06-0T6004 
STP-X029-(123)E 

--() 

IN KERN COUNTY ON ROUTE 5 FROM ROUTE 

43 TO TWISSELMAN ROAD OVERCROSSING 

AND ON ROUTE 43 FROM ROUTE 58 TO 

SANTA FE WAY 

GRIFFITH COMPANY 

BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 

$4,892,476
 $0
 $0

03/01/16 
03/21/16 

0%

 0%

HM1 
COLD PLANE/OVERLAY/RHMA GAP GRADED 

06-KER-5-82.9/85.7 
06-0V0404 

REPAIR SLABS WITH HMA, TRAFFIC 

CONTROL, COZEEP, AND LANE STRIPING 

SLAP REPLACEMENT WITH HMA 

PAPICH CONSTRUCTION CO INC 

GROVER BEACH, CA 93433 

800 FARROLL RD 

DHALIWAL, AMARJIT 

(661)391-4766 

1824 NORRIS, RD 

BAKERSFIELD, CA 93308 

$1,985,000
 $0
 $0

01/11/16 
01/11/16 
04/15/16 

0%

 0%

20.20.201 

130 

06-KER-58-88.5/99.8 
06-0R1504 
NHP-P058-(124)E 

--() 

IN AND NEAR TEHACHAPI FROM 0.1 MI. 

WEST OF TEHACHAPI CREEK TO CACHE 

CREEK 

PAVEMENT PRESERVATION (CAPM) 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

AMARJIT DHALIWAL 

(661)391-4766

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$13,525,736 
$0 
$0 

09/30/15 
10/20/15 

0% 

0% 

SUSPENDED 

HA22 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KER-58-99.2/99.8 NEAR TEHACHAPI FROM SAND CANYON GRANITE CONSTRUCTION COMPANY AMARJIT DHALIWAL $1,838,399 07/21/15 65%
06-0M2604 
NHP-P058-(122)E 

--() 

OVERHEAD TO CACHE CREEK 

BRIDGE REPLACEMENT BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,316,109
 $381,124

07/31/15 
06/03/16 

71%

HA21 

06-KER-58-136.0/143.8 IN KERN COUNTY NEAR BORON FROM 0.4 PAVE-TECH INC. AMARJIT DHALIWAL $3,855,300 08/17/15 9%
06-0S2804 
NHP-P058-(123)E 

--() 

MILES WEST OF TWENTY MULE TEAM ROAD 

OC TO SAN BERNARDINO COUNTY LINE 

RAC OVERLAY 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

(661)391-4766 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$351,736
 $7,626

09/02/15 
03/20/16 

9%

SUSPENDED 

HM1 

06-KER-99-19.7/57.5 BOOSTER PUMP UPGRADES KCI ENVIRONMENTAL DHALIWAL AMARJIT $2,785,000 08/10/15 100%
06-0U6004 REDUCE WATER USE BY 50%. UPGRADE 

IRRIGATIN SAN LUIS OBISPO, CA 93403 

P.O. BOX 3307 1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$1,201,651
 $0

08/10/15 
04/30/16 

43%

(661)391-4755 OVER RUN 

20.20.201 

130 

06-KER-99-21.7/24.7 IN KER CO IN BAKERSFIELD AT VARIOUS STL LANDSCAPE, INC. CLAY LOMAX $688,832 08/12/15 100%
06-0E3404 
NHP-P099-(584)E 

--() 

LOCATIONS FROM 0.1 MILE NORTH OF 

PLANZ ROAD OVERCROSSING TO 0.1 MILE 

NORTH OF CALIFORNIA AVENU 

LOS ANGELES CA 90001 

8122 COMPTON AVE. 

(661)391-4767 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$762,893
 $0

09/02/15 
03/04/16 

100%

COMPLETED 
03/08/16 

FREEWAY MAINTENANCE ACCESS 
HA28 

06-KER-119-10.0/13.3 IN KERN COUNTY NEAR TAFT FROM ELK GRANITE CONSTRUCTION COMPANY HISHAM ALNATOUR $5,824,225 09/01/15 0%
06-424714 
STP-P119-(018)E 

--() 

HILLS ROAD TO TUPMAN ROAD. 

ADD TRUCK CLIMBING LANES BAKERSFEILD CA 93308 

3005 JAMES ROAD 

(661)391-4747 

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$80,207
 $80,207

10/14/15 
10/15/16 

1%

HB4N 

06-KER-178-4.4/0 IN KERN COUNTY ON ROUTE 178 AT SUNNY MCM CONSTRUCTION, INC. AMARJIT DHALIWAL $3,121,274 01/22/15 99% 
06-0H6414 
NHP-P178-(064)E 

--() 

LANE PEDESTRIAN OC 

REPLACE PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(661)391-4766

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$2,700,192 
$69,761 

02/09/15 
03/31/16 

86% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

06District 

06-KER-204-5.4/6.7 

Fed Aid 
Pgm Code 

06-0N9604 

Contract 

NHP-P204-(005)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 204 GOLDEN STATE AVENUE 

BETWEEN SR-99 AND SR-178 IN KERN 

COUNTY AT VARIOUS LOCATIONS 

Description 

PLACE DECK OVERLAY, REPLACE JOINT 

Type Of Work 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

Contractor 

BENICIA CA 94510 

SAM DHALIWAL 

Resident 
Engineer 

(661)391-4742 

2990 BAY VISTA COURT, SUITE D 
1824 NORRIS ROAD 

BAKERSFEILD, CA 93308 

$7,000,065

Bid + CCOs

 $155,094

Comp To date

 $135,094

This Month 

09/24/15 

Awarded 

10/06/15 

Approved 

03/19/17 

Est Comp
Accepted 

5%

%Time

 2%

% Work 
Message 

HM1 

06-KER-395-/23.4 
06-0S2704 
NHP-P395-(253)E 

--() 

IN KERN COUNTY NEAR JOHANNESBURG FROM 

SAN BERNARDINO COUNTY LINE TO ROUTE 

178 

RAC OVERLAY 

GRANITE CONSTRUCTION COMPANY 

BAKERSFEILD CA 93308 

3005 JAMES ROAD 

$4,903,682
 $0
 $0

08/18/15 
09/02/15 

0%

 0%

HA22 

06-KIN-137-/7.2 
06-0T5304 

IN KING AND TULARE COUNTIES NEAR 

CORCORAN FROM 0.1 MILE EAST OF ROUTE 

43 TO AVE 228 

COLD PLANE AC PAVEMENT 

TELFER PAVEMENT TECHNOLOGIES, 

LLC 

MCCLELLAN CA 95652 

4522 PARKER AVE BLDG 700 ST35 

$1,622,341
 $0
 $0

03/15/16 
03/25/16 

0%

 0%

HM1 

06-KIN-198-8.8/10.6 

HB1 

06-0N1804 
HSNH-PG -(198)0 

E- -( ) 

--() 

IN KINGS COUNTY IN AND NEAR LEMOORE 

FROM 0.5 MILE WEST TO 1.16 MILE EAST 

OF 19TH AVENUE 

INSTALL MEDIAN BARRIER 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

HADDADIN, HAIDAR 

(559)897-7223 

13170 TELFAIR AVE 183 W VENTURA COURT 

KINGSBURG, CA 93631 

$2,065,777
 $542,193

 $0

07/25/15 
08/18/15 
03/16/16 

55%

 26%

06-KIN-198-8.9/10.1 

HE11 

06-325514 
NHP-P198-(064)E 

--() 

IN LEMOORE, ON ROUTE 198 AT 19TH 

AVENUE 

LANDSCAPING AND PLANT ESTABLISHMENT 

WABO LANDSCAPE & CONSTRUCTION, 

INC. 

HERCULES CA 94547 

MOHAMMAD SAMIMI 

(559)250-6305 

726 ALFRED NOBEL DRIVE 
3240 N. MILLBROOK 

AVENUE 

FRESNO, CA 93726 

$692,295
 $381,474

 $0

01/02/15 
01/26/15 
07/15/16 

52%

 67%

06-KIN-198-15.7/0 
06-462214 
NHP-P198-(068)E 

--() 

NEAR HANFORD AT HANFORD-ARMONA UC 

UNDERCROSSING 

DECK REPLACEMENT 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

HADDADIN HAIDAR 

(559)897-7223

4600 NORTHGATE BLVD SUITE 100 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$3,108,881 
$1,946,264 
$472,662 

07/28/15 
08/13/15 
09/22/16 

43% 

62% 

HA21 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-KIN-198-16.5/17.2 ON ROUTE 198 FROM 0.4 MILE WEST OF AGEE CONSTRUCTION CORPORATION JUSTIN KIMURA $8,831,703 04/22/14 100%
06-487504 
NHP-P198-(062)E 

--() 

12TH AVENUE OVERCROSSING TO 0.3 MILE 

EAST OF 12TH AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 12TH AVE 

CLOVIS CA 93613 

PO BOX 629 

(559)897-3118 

183 W VENTURA COURT 

KINGSBURG CA 93631 

$8,444,766
 $0

05/13/14 
03/18/16 

95%

HE11 

06-KIN-198-21.5/28.3 IN KINGS AND TULARE COUNTIES NEAR WABO LANDSCAPE & CONSTRUCTION DALLIA FOSTER $1,416,340 05/22/12 0%
06-0L0504 
ACNH-P198-(059)E 

--() 

HANFORD FROM 0.5 MILE E OF RTE 43 TO 

0.4 MILE OF RTE 99 

HIGHWAY PLANTING 

INC 

HERCULES CA 94547-1805 

726 ALFRED NOBEL DRIVE 
8530 W. ROOSEVELT 

AVE. 

VISALIA, CA. 93291 

$1,358,901
 $4,200

06/20/12 
03/14/17 

0%

PLANT EST 

HE14 WPCP 
(559)897-7080 SATIS 

06-MAD-41-11.7/13.4 IN MADERA COUNTY NEAR COARSEGOLD FROM A. TEICHERT & SON INC. DBA HAIDAR HADDADIN $9,027,475 10/08/15 0%
06-0G9004 
NHP-P041-(128)E 

--() 

0.3 MILES NORTH OF ROAD 208 TO 2.0 

MILES NORTH OF ROAD 208 

CONSTRUCT PASSING LANES 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)243-3599 

3240 N. MILLBROOK 

FRESNO, CA 93726 

$801,544
 $467,930

10/23/15 
07/27/16 

9%

06-MAD-99-6.9/8.2 IN MADERA COUNTY NEAR MADERA FROM 0.6 SECURITY PAVING COMPANY INC OSCAR SHERRILL $45,740,132 12/07/12 100%
06-471004 MILE SOUTH OF AVENUE 12 OC TO 0.7 

MILE NORTH OF AVENUE 12 OC SLYMAR, CA 91342 

13170 TELFAIR AVENUE 3240 N. MILLBROOK 

FRESNO, CA 93726-8566 

$42,287,547
 $1,395,546

01/10/13 
04/21/16 

92%

RECONSTRUCT INTERCHANGE (559)243-3812 OVER RUN 

HE11 SWPPP 

06-TUL-99-5.1/53.9 IMPLEMENT WATER CONSERVATION MEASURES STOCKBRIDGE GENERAL CONST INC ALICIA RODRIGUEZ $2,385,000 08/17/15 0%
06-0U5904 IN ACCORDANCE WITH EMERGENCY DROUGHT 

DECLARATION 

ATTN: GUY STOCKBRIDGE 

2972 LARKIN AVE 
8530 W ROOSEVELT AVE 

VISALIA, CA 93291 

$910,494
 $0

08/18/15 
04/08/16 

38%

EMERGENCY IRRIGATIOIN UPGRADES CLOVIS, CA (559)341-3953 

20.20.201 

130 

06-TUL-99-35.2/37.3 ON ROUTE 99 IN TULARE COUNTY NEAR A. TEICHERT & SON INC. DBA BLAS MARTINEZ $15,469,000 10/15/15 0% 
06-360234 
NH-P099-(587)E 

--() 

VISALIA FROM 1.2 MILE SOUTH OF AVENUE 

280 OC (BR NO.46-195) TO 0.9 MILE 

SOUTH OF WEST VISALIA OH 

TEICHERT CONSTRUCTION 

FRESNO CA 93725 

5771 S. TOYOTA AVE 

(559)651-8321

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$88,460 
$41,923 

11/04/15 
01/15/17 

1% 

4 LANE FREEWAY TO 6 LANE FREEWAY 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 06 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

06-TUL-99-37.3/41.3 IN TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPICH CONSTRUCTION COMPANY SHELLEY MAGGARD $35,240,777 12/07/12 100%
06-360214 MI SOUTH OF WEST VISALIA OVERHEAD TO 

0.2 MI NORTH OF NORTH GOSHEN OVERHEAD 

INC 

P O BOX 2210 
8530 WEST ROOSEVELT 

AVE 

$33,645,286
 $412,931

12/27/12 
03/23/16 

93%

WIDEN FREEWAY 4-LN FWY TO 6-LN FWY PISMO BEACH CA 93448 VISALIA, CA 93291 OVER RUN 

HE13 SWPPP 
(559)651-8319 

HE13 

06-TUL-99-41.3/52 IN TULARE COUNTY, NEAR GOSHEN FROM GRANITE CONSTRUCTION COMPANY $2,689,417 05/06/15 0%
06-0T1804 0.17 MILES NORTH OF NORTH GOSHEN 

OVERHEAD TO 0.2 MILES NORTH OF DOGDGE FRESNO CA 93706 

2716 S. GRANITE COURT $0
 $0

06/08/15 
0%

AVENUE OVERCROSSING 

RHMA-O BONDED WEARING COURSE 
HM1 

06-TUL-99-48.5/53.9 ON SR 99 IN TULARE AND FRESNO W A B O LANDSCAPE & ENQUANHONE, GASHU $3,213,737 10/01/12 0%
06-324514 COUNTIES, AT VARIOUS LOCATIONS FROM 

0.3 MILE SOUTH OF MERRITT DRIVE 

CONSTRUCTION INC 

726 ALFRED NOBEL DRIVE 
183 W VENTURA COURT 

KINGSBURG CA 93631 

$2,072,060
 $4,805

11/06/12 
08/03/17 

0%

INTERCHANGE, TO 0.7 MILE NORTH O HERCULES CA 94547 (559)246-7655 PLANT EST 

WPCP 
IRRIGATION, PLANTING AND PAVING SATIS 

06-TUL-190-20.9/21.2 ON ROUTE 190, IN TULARE COUNTY, NEAR LEE'S PAVING, INC. SHELLEY MAGGARD $2,875,297 09/23/15 1%
06-0J5304 
SSTP-P190-(020)E 

PL62-06 0-(3E) 

--() 

PORTERVILLE BETWEEN 0.2 MILE WEST OF 

ROAD 284 AND 0.1 MILE EAST OF ROAD 

284 

INTERSECTION IMPROVEMENT 

VISALIA CA 93291 

1212 NORTH PLAZA DRIVE 

(559)651-8319 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$18,371
 $18,321

10/07/15 
06/23/17 

1%

HB1 

06-TUL-198-12.0/0 ON ROUTE 198 AT VISTA AVENUE M C M CONSTRUCTION, INC. BLAS MARTINEZ $3,388,706 01/05/15 95%
06-0H6304 
NHP-P198-(066)E 

--() 

PEDESTRIAN OVERCROSSOING 

CONSTRUCT PEDESTRIAN OVERCROSSING NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

(559)651-8321 

8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$2,982,371
 $242,391

01/26/15 
04/07/16 

88%

06-TUL-216-1.9/2.9 IN TULARE COUNTY IN AND NEAR VISALIA WABO LANDSCAPE & CONSTRUCTION,BLAS MARTINEZ JR. $306,329 06/25/15 18% 
06-430714 FROM LOVERS LANE TO 0.1 

COMSTOCK STREET 

MILE EAST OF INC. 

726 ALFRED NOBEL DRIVE 
8530 W ROOSEVELT AVE 

VISALIA CA 93291 

$208,734 
$724 

07/16/15 
11/19/18 

75% 

INSTALL LANDSCAPING HERCULES CA 94547 (559)651-8321

HB4C 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 03/20/16

Page 72 

04/04/16 

District 06 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$355,969,476 
Contractor 

Completed to Date: $210,141,086

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $9,903,620

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-1-8.7/0 IN LOS ANGELES 0.1 MILE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2,301,529 01/30/14 1%
07-3X3904 
ER-17E1-(004)E 

--() 

DOMINQUEZ CHANNEL 

CONSTRUCT STEEL SOLDIER PILE WALL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA 

$87,154
 $0

02/21/14 
07/30/16 

4%

SUSPENDED 

HA23 
90220 

(310)609-0264 

07-LA-1-35.6/37.1 IN LOS ANGELES AND VENTURA COUNTIES DREAMBUILDER CONSTRUCTION RAM, MAHINDA $1,729,726 03/26/14 100%
07-2W4704 AT VARIOUS LOCATIONS 

REPLACE CRASH CUSHIONS 

CORPDBA DREAMBUILDER 

1324 E LAWSON LANE 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,707,016
 $0

04/09/14 
04/20/16 

98%

PLACENTIA CA 92870 (310)821-1847 

HM4 

07-LA-1-41.8/42.1 IN LA,IN MALIBU 1MILE N/O TOPANGE CNY NORDIC INDUSTRIES, INC. DIPSIA, MICHAEL $8,283,314 10/02/15 64%
07-316604 
ER-17E4-(004)E 

--() 

RD 

REPAIR FAILED SLOPE OLIVEHURST CA 95961 

1437 FURNEAUX ROAD 

(310)821-1847 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$6,425,688
 $1,812,193

10/14/15 
09/30/16 

78%

HA23 

07-LA-1-44.4/44.4 IN LA @ LA 1 @ PM 44.45 FLEMING ENVIRONMENTAL INC. SAYKALI, ZARIF $799,614 06/17/15 34%
07-1W5104 RECTIFY CLARIFIER DISCHARGE PROBLEM 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$574,548
 $88,465

07/02/15 
07/26/16 

72%

(310)345-6274 

HM2 

07-LA-1-51.0/52 IN MALIBU FROM NORTH OF SEA VISTA C A RASMUSSEN INC DIPSIA, MICHAEL $4,164,956 12/04/12 9%
07-4L2214 
ACST-P414-(100)4 

--() 

DRIVE TO VIA ESCONDIDO 

CONSTRUCT TIEBACKS, MICROPILES, VALENCIA CA 91355 

28548 LIVINGSTON AVE 

(310)345-6270 

12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$210,295
 $0

01/10/13 
06/30/17 

5%

HA23 WPCP 

07-LA-1-/1.1 IN LOS ANGELES COUNTY, ON VARIOUS SELECT ELECTRIC,INC. MANNAA, HASSAN $4,009,655 12/09/14 87% 
07-3X9404 
NHP-X037-(172)E 

--() 

FREEWAYS THROUGHOUT THE COUNTY 

REPLACE AND RESTORE THEFT-DAMAGED POWAY CA 92064 

13250 KIRKHAM WAY 1317 TELFAIR AVENUE, 

STE 101 

SYLMAR, CA. 91342 

$3,222,881 
$182,085 

12/31/14 
04/26/16 

80% 

SUSPENDED 

HA23 
(818)364-2760
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

07District 

07-LA-2-14.1/15.1 

Fed Aid 

HB4N 

Pgm Code 

07-2055A4 

Contract 

21L-6207-(071)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY IN LOS ANGELES FROM 

ALLESANDRO STREET TO I-5/SR-2 INTER 

CHANGE 

Description 

CONSTRUCT SOUNDWALLS, CURB RAMP 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606 

WIDJAJA, DANIEL 

Resident 
Engineer 

(661)257-0273 

16351 CONSTRUCTION CIRCLEWEST 
25061 AVENUE STANFORD 

#70 

VALENCIA, CA 91355 

$3,317,096

Bid + CCOs

 $2,531,350

Comp To date

 $0

This Month 

01/09/15 

Awarded 

02/10/15 

Approved 

12/30/16 

Est Comp
Accepted 

50%

%Time

 78%

% Work 
Message 

07-LA-2-14.2/24.3 

20.20 

07-4X5104 
L.A. COUNTY ON RTE 2 TO REPLACE 48 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

CAMPBELL LANDSCAPES INC 

SAN DIMAS, CA 91773 

740 N AMELIA AVE 

ATASSI, KEVIN 

(310)909-4131 

601 S. GLEANOAKS BLVD 

#310 

BURBANK, CA 91502 

$2,485,000
 $2,191

 $0

07/22/15 
12/14/15 
12/07/16 

0%

 0%

201130 

07-LA-2-15.8/18.5 
07-2W7804 

IN THE CITY OF LOS ANGELES, AT 

VARIOUS BRIDGES BETWEEN I-5 AND 

134 

BRIDGE PRESERVATION 

SR

STOUDENMIRE CORPORATION 

ATASCADERO, CA 93423 

P.O. BOX 2827 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE. 

PACOIMA, CA 91331 

$462,462
 $447,784
 $57,556

05/14/15 
06/19/15 
04/20/16 

78%

 97%

HM3 

07-LA-2-17.8/19.5 
07-292204 
NHP-X037-(181)E 

--() 

IN LOS ANGELES AT ROUTE 2/134 

INTERCHANGE 

MAINTENANCE SAFETY 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

SHALVIRI, ALI 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$1,784,115
 $377,286
 $87,498

10/02/15 
10/20/15 
02/28/18 

8%

 21%

HB34 

07-LA-2-26.4/82.3 
07-2W8304 
STP-P002-(038)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN LA 

CANADA FLINTRIDGE AND WRIGHTWOOD 

PAVEMENT PRESERVATION - MAINLINE 

INTERMOUNTAIN SLURRY SEAL, 

INC. 

RENO NV 89502 

1005 TERMINAL WAY STE. 220 

EL-JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,721,721
 $1,284,690

 $0

06/18/15 
08/11/15 
07/28/16 

10%

 47%

HM1 

07-LA-2-64.0/82.3 

20.20 

201130 

07-4X6704 
SR-2 ANGELES CREST HWY TO SAN 

BERNARDINO COUNTY LINE REMOVE 

ROCKSLIDE & DEBRIS REPAIR WASHOUTS & 

DRAINAGE SYSTEMS DIR'S EMERGENCY 

REPAIR STORM DAMAGE ON ANGELES CREST 

HWY 

IBARRA GENERAL ENGINEERING INC 

CHINA, CA 91710 

SAMY, RAGY 

(213)804-0498

12531 SAN MINA CT 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$985,000 
$648,677 

$0 

09/11/15 
11/03/15 
03/31/16 

96% 

66% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-1.2/2.1 

HB5 

07-215914 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS FROM 0.3 MILE SOUTH OF NORTH 

FORK COYOTE CREEK BRIDGE TO 0.3 MILE 

NORTH OF MARQUARDT AVE 

WIDEN AND REALIGN FREEWAY 

C C MYERS INC 

ANAHEIM, CA 92805 

1822 S. LEWIS STREET 

TRAN, KELVIN 

(562)401-3333 

11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$42,716,733
 $41,966,737

 $4,000

11/28/11 
12/21/11 
06/14/16 

25%

 99%

07-LA-5-1.2/1.2 
07-2W5404 

IN LA COUNTY, 07-KER - 5725 

CONSTRUCT WASH BUILDING FACILITY 

GEMS ENVIRONMENTAL MANAGEMENT 

SERVICES, INC. 

CHAVEZ, EFRAIM 

1120 WILLOW PASS CT. 
13171 TELFAIR AVE 

SUITE 101 

$1,679,943
 $1,621,994

 $73,342

12/22/14 
02/03/15 
03/31/16 

97%

 97%

CONCORD CA 94520 SYLMAR CA 91342 

HM2 
(818)364-2760 

07-LA-5-1.8/3 

HB5 

07-2159C4 
IMOO-5294-(9N ) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM ALONDRA 

BOULEVARD OVERCROSSING TO SHOEMAKER 

AVENUE OVERCROSSING 

WIDEN AND REALIGH FREEWAY WITH PCC 

FLATIRON WEST INC 

SAN MAROCS CA 90278 

1770 LA COSTA MEADOWS DRIVE 

LEE, PETER 

(562)401-3333 

11229 S. WOODRUFF 

AVE. 

DOWNEY, CA 90241 

$91,102,890
 $76,685,164
 $2,247,245

08/19/11 
09/13/11 
09/22/17 

72%

 84%

07-LA-5-2.7/4 
07-215934 

IN LOS ANGELES COUNTY IN SANTA FE 

SPRINGS AND NORWALK FROM 0.1 MILE 

NORTH OF CARMENITA ROAD OVERCROSSING 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

FREMPONG, SAM 

13230 S FIRESTONE 

BLVD SUITE A 

$78,158,837
 $55,529,102
 $1,066,889

08/14/12 
09/18/12 
08/31/17 

67%

 71%

HB5 SWPPP 

TO 0.1 MILE NORTH OF SIL 

WIDEN AND REALIGN FREEWAY 

(562)345-9865 

SANTA FE SPRINGS, CA 

90670 

07-LA-5-4.0/5.8 
07-215944 

IN LOS ANGELES COUNTY IN NORWALK FROM 

0.4 MILE SOUTH OF SAN ANTONIO DRIVE 

UNDERCROSSING TO 0.7 MILE NORTH OF 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

SAKER, GEORGE 

13230 FIRESTONE BLVD 

SUITE A-2 

$125,154,205
 $77,942,480

 $690,229

08/23/12 
09/18/12 
06/08/17 

57%

 62%

PIONEER BOULEVARD UN SANTA FE SPRINGS CA 

HB5 SWPPP 
ROADWAY WIDENING (SEG 4) 

(562)345-3125 

90670 

07-LA-5-5.8/6.8 
07-215954 
CMLN-6207-(068)N 

--() 

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE 

ROADWAY WIDENING & STRIPING (SEG 5) 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

FAYAD, HASSAN 

17912 CRUSADER AVE 

SUITE 101 

CERRITOS CA 90703 

$81,331,363 
$16,778,100 
$1,612,462 

04/24/14 
05/13/14 
12/18/18 

24% 

21% 

HB5 
(562)860-3085
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-5-6.8/13.8 ALONG I-5, 0.1 M SOUTH OF JCT SEP FAI SECURITY PAVING COMPANY INC BUI, KEVIN $10,371,141 07/07/14 75%
07-294904 
NHPI-005 -(968)E 

--() 

53-1660, IN SANTA FE SPRING AND 

DOWNEY TO THE JCT 710/5, SEP 53-785 

88, IN THE CITY OF COMM 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 

(562)401-3333 

11229 S WOODRUFF AVE 

DOWNEY CA 90241 

$9,688,953
 $161,305

07/24/14 
05/25/16 

93%

HA22 
PCC PAVE AND COLD PLANE W/OVERLAY 

07-LA-5-9.5/9.5 IN LA COUNTY CITY OF COMMERCE @ RIO FLATIRON WEST, INC. BUI, KEVIN $2,985,000 07/07/15 100%
07-4X6404 HONDO BRIDGE(53-0639) REPAIR/REPLACE 

BRIDGE FIREDAMAGE TO STRUCTURE & SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 11229 S. WOODRUFF 

AVE. 

$2,483,252
 $0

08/19/15 
04/30/16 

83%

ADJACENT FACILITIES DIR' DOWNEY, CA 90241 OVER RUN 

20.20 
REPAIR BRIDGE FIRE DAMAGE (562)401-3333 

201130 

07-LA-5-13.8/28.2 IN LOS ANGELES COUNTY, AT VARIOUS AUTOBAHN CONSTRUCTION INC. SAMY, RAGY $742,341 04/23/15 21%
07-2W6904 BRIDGES BETWEEN I-5 AND SR-134 

FREEWAYS ORANGE CA 92867 

933 N. BATAVIA ST. 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$229,606
 $130,255

05/15/15 
10/28/16 

31%

BRIDGE PRESERVATION (626)572-6700 

HM3 

07-LA-5-14.9/16.8 IN LA COUNTY IN LOS ANGELES ON ROUTE FUTURE DB INTERNATIONAL INC PATEL, PRAVIN $1,307,845 12/04/13 0%
07-272404 
NHPI-005 -(965)E 

5 FROM INDIANA STREET UNDERCROSSING 

TO BOYLE STREET OVERCROSSING IRVINE CA 92618 

8707 RESEARCH DRIVE 902 SAN GABRIEL 

BOULEVARD 

$1,280,631
 $4,400

01/09/14 
11/30/17 

0%

--() 
REPLACE PLANTING AND IRRIGATION SYS ROSEMEAD, CA 91770 PLANT EST 

HA42 
(626)572-6700 SATIS 

07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY IN LOS Y A K A R TRAN, DANGLONG $738,476 03/26/14 0%
07-284204 
STPE-005 -(093)E 

--() 

ANGELES, GLENDALE, AND BURBANK FROM 

ROUTE 5/10 SEPARATION TO ROUTE 5/134 

SEPARATION 

COVINA CA 91723 

689 EAST SAN BERNARDINO ROAD 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$698,298
 $4,724

04/17/14 
08/20/18 

0%

PLANT EST 

TEA10 
IMPROVE IRRIGATION AND PLANTING SATIS 

07-LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VARIOUS POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $3,958,070 01/20/16 1% 
07-258404 
NHPI-005 -(3 )1 

LOCATIONS FROM ROUTE 5/10 SEPARATION 

TO 0.2 MILES NORTH OF FLECTCHER DRIVE FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVENUE 

STE 101 

$66,970 
$66,970 

01/28/16 
10/19/18 

2% 

--() 
UNDERCROSSING SYLMAR, CA 91342 

HA42 
STORM WATER MITIGATION, CONSTRUCT (818)364-2760
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

07District 

07-LA-5-19.2/28.9 

Fed Aid 
Pgm Code 

07-295604 

Contract 

NHPI-005 -(095)E 

--() 

Location 
Storm Water 
Plan 

IN LA COUNTY FROM BROADWAY TO SR-13 

4/5 SEPARATION 

Description 

PVMT PRESERVATION,SLAB REPL,SHLDR 

Type Of Work 

C A RASMUSSEN INC 

Contractor 

VALENCIA CA 91355 

28548 LIVINGSTON AVENUE 

KWAN KIN W 

Resident 
Engineer 

(818)637-2506 

2090 FERN LANE 

GLENDALE CA 91226 

$25,340,421

Bid + CCOs

 $20,644,002

Comp To date

 $528,982

This Month 

07/31/14 

Awarded 

08/19/14 

Approved 

07/31/16 

Est Comp
Accepted 

100%

%Time

 81%

% Work 
Message 

HA22 

07-LA-5-20.3/20.3 
07-1W2404 
NHPI-000 -(107)E 

--()

IN LOS ANGELES, ROUTE 005 PM 20.31 

PAINT BRIDGE 

CL COATINGS, INC. DBA CL 

INDUSTRIAL COATINGS, INC. 

STANTON CA 90680 

11650 WESTERN AVE. 

EL JAMAL, JAMAL 

(818)637-2506 

2090 FERN LANE 

GLENDALE, CA 91208 

$16,691,000
 $2,130,299
 $884,017

06/30/15 
07/15/15 
12/05/18 

7%

 13%

HA21 

07-LA-5-25.2/25.9 
07-293404 
HSNH-PIG -( )0 

310-9E -() 

IN THE CITIES OF LOS ANGELES AND 

GLENDALE, ON THE COLARADO FREEWAY 

EXTENSION, FROM SOUTHBOUND ROUTE 5 

ON-RAMP TO WEST COLORADO STR 

WEST COAST PUBLIC WORKS, INC. 

CHATSWORTH CA 91311 

10101 ETON AVE 

$3,010,497
 $0
 $0

12/07/15 
01/12/16 

0%

 0%

HB1 
CONSTRUCT MEDIAN BARRIER 

07-LA-5-25.2/27.5 

HA42 

07-2777U4 
NHPI- 005-(086)E 

--() 

IN LOS ANGELES ON ROUTE 5 FROM 

COLORADO EXTENSION TO HAZEL STREET 

PUC AND ON ROUTE 134 FROM VICTORY 

BOULEVARD/RIVERSIDE DRIVE TO S 

EROSION CONTROL AND SLOPE PAVING 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 

AZIMA, HASSAN 

(626)572-6732 

3212 ROSEMEAD BLVD, 

SUITE 100 

EL MONTE, CA 91731 

$2,574,723
 $2,270,980

 $2,376

11/07/13 
12/09/13 
12/02/17 

0%

 0%

PLANT EST 

SATIS 

07-LA-5-26.7/29.4 

HB5 

07-121844 
CMLN-6207-(055) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS 

ANGELES, GLENDALE AND BURBANK FROM 

ROUTE 5/134 SEPARATION TO MAGNOLIA 

BOULEVARD OVERCROSSING 

CONSTRUCT HOV LANES 

SECURITY PAVING COMPANY, INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(818)333-9876 

601 S GLENOAKS BLVD 

SUITE 310 

BURBANK, CA 91502 

$61,689,112
 $41,574,959

 $43,535

12/06/10 
12/20/10 
12/31/18 

100%

 67%

OVER RUN 

07-LA-5-29.4/31.6 

HB5 

07-1218W4 
IM- 005-(078) 

--() 

SWPPP 

IN LOS ANGELES COUNTY IN BURBANK FROM 

WEST MAGNOLIA BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

REALIGN ROUTE 5 AND RAILROAD TRACKS 

SECURITY PAVING COMPANY INC 

SYLMAR, CA 91342 

13170 TELFAIR AVENUE 

GURFINKEL, VLADIMIR 

(562)572-5538

13171 TELFAIR AVE, 

STE 101 

SYLMAR, CA 91342 

$188,044,106 
$76,022,952 
$1,286,483 

11/29/12 
12/20/12 
12/31/19 

42% 

40% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 07 

07-LA-5-31.4/39.4 

Fed Aid 

20.20 

Pgm Code 

07-308704 

Contract 
Location 

Storm Water 
Plan 

L.A. COUNTY ON RTE 5 & 170 TO REPLACE 

35 IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERG 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

Contractor 

SOUTH EL MONTE, CA 91733 

EID, EMILE 

Resident 
Engineer 

(818)768-1939 

2209 1/2 CHICO AVE 
9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,185,000

Bid + CCOs

 $150,762

Comp To date

 $0

This Month 

05/28/15 

Awarded 

10/21/15 

Approved 

06/03/16 

Est Comp
Accepted 

60%

%Time

 13%

% Work 
Message 

201131 

07-LA-5-34.3/56.1 
07-2W7604 
NHP-X037-(179)E 

--()

IN LA @ PM 34.27/56.12 

JT SEAL,METH DECK,PATCH SPALLS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SALMAN, RIDWAN 

16351 CONSTRUCTION CIRCLEWEST 
25061 W AVENUE 

STANFORD #70 

VALENCIA CA 91355 

$979,035
 $950,627
 $165,744

08/31/15 
09/17/15 
04/29/16 

41%

 96%

HA21 
(661)257-0273 

07-LA-5-36.0/39.4 

HB5 

07-1219U4 
SARR-0053-(033)N 

00-53 0-(3NC)M

6207- 054-() 

SWPPP 

IN LOS ANGELES COUNTY IN LOS ANGELE S 

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON 

STREET OVERCROSSING AND VARIOUS 

LOCATIONS 

CONSTRUCT HOV LANES 

FLATIRON WEST, INC. 

PACOIMA, CA 91331 

9215 CRANFORD AVE 

EID, EMILE 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$116,480,717
 $105,385,858

 $0

05/06/10 
05/24/10 
10/26/15 

86%

 91%

07-LA-5-39.4/88.6 
07-243204 
NHPI-005 -( )3 

112- E -()

IN LOS ANGELES COUNTY, BETWEEN SR-170 

AND KERN COUNTY LINE 

REPLACE OVERHEAD & GROUND SIGN 

STATEWIDE TRAFFIC SAFETY & 

SIGNS INC. 

NIPOMO CA 93444 

522 LINDON LANE 

SALMAN, RIDWAN 

25061 W AVENUE 

STANFORD, #70 

VALENCIA, CA 91355 

$2,448,553
 $0
 $0

12/23/15 
01/12/16 

0%

 0%

HB1 
(661)257-0273 

07-LA-5-C 43.9/C46.3 
07-302904 
NHPI-005 -( )3 

115- E -() 

IN LA, RT 5 TRUCK LANES CNTY LN ROAD 

OVERHEAD TO 0.2 MILE SOUTH OF WELDON 

CANYON OVERCROSSING 

ROADWAY REHAB 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$15,822,582
 $0
 $0

01/13/16 
02/01/16 

0%

 0%

HA22 

07-LA-5-/0 
07-259024 
NHP-X037-(168)E 

--() 

IN THE CITY OF LOS ANGELES, AT LOS 

ANGELES RIVER DRAINAGE SYSTEM 

SAND FILTERS AND BIOFILTRATION 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ CA 

$16,206,820 
$13,017,874 

$634,724 

12/31/14 
01/29/15 
07/31/17 

44% 

80% 

HA42 
(310)609-0264

90220 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-5-/0 
07-3X9204 
NHP-X037-(174)E 

--() 

IN LOS ANGELES COUNTY, ON US-101, I

5, AND SR-47, AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

WANG, PAUL 

13230 FIRESTONE BLVD 

SUITE E-2 

SANTA FE SPRINGS, CA 

$8,146,155
 $4,487,166
 $479,535

01/23/15 
02/27/15 
12/20/16 

53%

 55%

HA23 
(562)345-3144 

90670 

07-LA-10-1.0/31.2 

20.20 

07-4X6504 
L.A. COUNTY ON RTE 10 TO REPLACE 36 

IRRIGATION CONTROLLERS W/NEW SMART 

CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMERGENCY 

REPLACE IRRIGATION CONTROLLERS 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

SOUTH EL MONTE, CA 91733 

SAMY, RAGY 

(213)804-0498 

2209 1/2 CHICO AVE 
902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,285,000
 $261,365

 $0

08/11/15 
11/02/15 
05/27/16 

46%

 20%

201130 

07-LA-10-2.0/18 
07-3X9104 
NHP-X037-(171)E 

--() 

IN LOS ANGELES COUNTY, ON I-10, SR

90, AND I-110 AT VARIOUS LOCATIONS 

REPAIR & REPLACE STOLEN ELECTRICAL 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

FARDOUN, MIKE 

1041 W BADILLO SUITE 

112 

COVINA CA 91722 

$5,619,300
 $3,392,953
 $265,718

12/03/14 
12/24/14 
11/04/16 

60%

 60%

HA23 
(626)339-1601 

07-LA-10-2.1/14.8 
07-308604 
NHPI-X037-(187)E 

--() 

IN LOS ANGELES COUNTY, FROM SR-1 TO 

I-110 

UPGRADE RAMP METERING SYSTEM 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

ALONZO, BERNARD 

13230 FIRESTONE BLVD 

STE E-2 

SANTA FE SPRINGS, CA 

$2,669,946
 $2,000

 $0

11/30/15 
12/17/15 

0%

 0%

HB4N 
(562)345-3145 

90670 

07-LA-10-5.5/14.8 
07-259204 
NHPI-010 -(819)E 

--() 

IN LA COUNTY IN LOS ANGELES AT 

BALLONA CREEK 

SAND FILTERS & INFILTRATION DEVICES 

BALTAZAR CONSTRUCTION INC 

COVINA CA 91722 

236 E ARROW HWY 

RAM, MAHINDA 

(310)821-1847 

12975 CULVER BLVD 

LOS ANGELES CA 90066 

$2,167,982
 $2,147,063

 $0

03/10/14 
03/19/14 
10/20/16 

42%

 99%

SUSPENDED 

HA42 

07-LA-10-18.3/46.8 
07-278204 
STP-X037-(167)E 

--() 

IN LA COUNTY IN SEVERAL CITIES ON 

ROUTE 10, 110, 118,134, 210, & 710 

INSTALL ADA CURB RAMPS 

STL LANDSCAPE INC 

LOS ANGELES CA 90001 

8122 COMPTON AVE 

IZADPANAH, MOE 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$705,169 
$618,169 
$22,301 

04/18/14 
05/13/14 
03/30/16 

100% 

87% 

OVER RUN 

HB71 
(626)572-6732



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 80 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

07District 

07-LA-10-18.5/0 

Fed Aid 
Pgm Code 

07-1W2204 

Contract 
Location 

Storm Water 
Plan 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE OVERHEAD SIGNS 

Type Of Work 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

IRVINE, CA 92606 

SAMY, RAGY 

Resident 
Engineer 

(213)804-0498 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$1,955,906

Bid + CCOs

 $1,528,834

Comp To date

 $209,586

This Month 

03/24/14 

Awarded 

04/09/14 

Approved 

07/22/16 

Est Comp
Accepted 

63%

%Time

 78%

% Work 
Message 

HM4 

07-LA-10-31.1/32.3 

HB4N 

07-245404 
NHI-X037-(154)N 

--() 

IN LA COUNTY IN SAN GABRIEL RIVER FWY 

(RTE 605) & SAN BERNARDINO FWY (RTE 

10) FR10 & 605 INTER TO 0.8 M E/RTE 

10&605 INTERAT RTE 1 

INTERCHANGE IMPROVEMENTS DESIGN 

BUILD 

M C M CONSTRUCTION 

NORTH HIGHLANDS, CA 945603001 

AZIMA, HASSAN 

(626)572-6732 

P.O. BOX 620 11310 VALLEY BLVD 

EL MONTE, CA 91731 

$59,749,899
 $58,750,645
 $4,603,571

02/29/12 
04/20/12 
05/20/16 

45%

 98%

07-LA-10-33.2/37.2 

HB5 

07-1170U4 
CMLN-6207-(059) 

--() 

LA COUNTY IN CITY OF BALDWIN PARK AND 

WEST COVINA FROM PUENTE AVENUE TO 

CITRUS STREET 

CONSTRUCT HOV LANES & SOUNDWALLS 

AMES CONSTRUCTION, INC. 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

PUNJABI, RAJ 

(626)339-1601 

1041 W. BADILLO, 

SUITE 112 

COVINA, CA 91722 

$93,894,389
 $33,474,235
 $1,233,654

02/10/14 
02/27/14 
06/24/19 

33%

 36%

07-LA-10-37.2/42.4 

HB5 

07-1193U4 
NHPI- 010-(829)E 

LN62-07 0-(0) 

--() 

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA 

WIDEN FREEWAY, CONSTRUCT HOV LANES 

GUY F. ATKINSON 

IRVINE CA 92612 

18201 VON KARMAN AVE STE 800 

CAO, RUDY 

(909)594-3739 

721 BREA CANYON RD 

STE 6 

WALNUT, CA 91789 

$172,523,215
 $0
 $0

11/16/15 
12/08/15 

0%

 0%

07-LA-10-41.0/41 

HA23 

07-4T7004 
IN LA IN SAN DIMAS WEST OF EB VIA 

VERDE ON-RAMP 

SLOPE EROSION CONTROL 

CARLSONS CONSTRUCTION INC. 

YREKA CA 96097 

1910 FORT JONES ROAD 

SANDOVAL, MARTIN 

(909)594-3720 

721 BREA CANYON RD., 

SUITE 6 

WALNUT, CA 91789 

$461,055
 $448,487

 $0

05/15/15 
06/10/15 
02/12/16 
03/25/16 

96%

 98%

07-LA-10-/0 
07-2W7004 
NHP-X037-(176)E 

--() 

IN LA @ VAR LOCS 

JT SEAL,METH DECK,SPALL REPR,EPOXY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

SAYKALI, ZARIF 

(310)345-6274

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$1,006,199 
$712,899 
$133,633 

07/10/15 
07/29/15 
07/28/16 

100% 

70% 

HA21 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-14-24.8/69 IN LA COUNTY,ON RTE 5,14,126,& 138 AT J. MCLOUGHLIN ENGINEERING CO.,SALMAN, RIDWAN $848,656 04/10/15 84%
07-1W6404 VARIOUS LOCATIONS 

APPLY METHCRYLATE RESIN/JOINT SEALS 

INC. 

10641 FULTON COURT 
25061 AVENUE 

STANFORD, STE #70 

$828,150
 $266,068

05/01/15 
04/29/16 

96%

RANCHO CUCAMONGA CA 91730 VALENCIA, CA 91355 

HM3 
(661)257-0273 

07-LA-14-56.5/57 IN LOS ANGELES COUNTY NEAR PALMDALE STL LANDSCAPE INC VAZIRANI, MANSUKH $594,400 04/17/14 0%
07-284504 
STP-P014-(073)E 

--() 

FROM 0.3 MILE NORTH OF COURSON RANCH 

ROAD TO 0.3 MILE SOUTH OF BARREL 

SPRINGS ROAD 

LOS ANGELES CA 90001 

8122 COMPTON AVE 45120 13TH STREET 

WEST 

LANCASTER, CA 93534 

$475,010
 $4,260

05/13/14 
07/09/18 

0%

PLANT EST 

TEA10 
TRANSPORTATION ENHANCEMENT (661)726-0148 SATIS 

07-LA-18-.1/.1 IN LOS ANGELES COUNTY ON ROUTE 18 MCM CONSTRUCTION, INC. VAZIRANI, MANSUKH $2,409,851 12/09/14 88%
07-274804 
NHP-P018-(047)E 

--() 

REPLACE BRIDGE DECK AND RAIL 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 45120 13TH STREET 

WEST 

LANCASTER CA 93534 

$792,709
 $85,894

12/31/14 
08/31/16 

34%

HA21 
(661)726-0148 

07-LA-23-2.5/8.9 IN LOS ANGELES AND VENTURA COUNTIES CAL STRIPE, INC. ARROYO, HECTOR $551,667 04/07/15 61%
07-2W8804 AT VARIOUS LOCATIONS 

REPLACE RECESSED MARKERS/STRIPING COLTON CA 92324 

2040 E. STEEL ROAD 1525 RANCHO CONEJO 

BLVD STE102 

$492,513
 $0

04/23/15 
03/30/16 
03/25/16 

97%

THOUSAND OAKS, CA 9130 

HM4 
(805)480-4928 

07-LA-39-21.6/21.9 IN LOS ANGELES COUNTY, IN ANGELES CHUMO CONSTRUCTION INC. CHOU, MICHAEL $1,261,294 11/25/14 21%
07-3X8204 
ER-45Y5-(004)E 

--() 

NATIONAL FOREST, ON SAN GABRIEL 

CANYON ROAD AT PM 21.67 AND PM 21.97 

REPAIR SLOPE FAILURE *DIRECTOR'S 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 1041 W. BADILLO SUITE 

112 

COVINA, CA 91722 

$846,076
 $0

12/18/14 
06/22/16 

61%

SUSPENDED 

HA23 
(626)339-1601 

07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTION INC SUI, HAMMER $203,682,314 06/30/11 73% 
07-138204 
NHBR-P047-(010)N 

--() 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103 

JUNCTION AND ON ROUTE 103 FROM 

WILMIMGTON, CA 90744 

460 N. HENRY FORD AVENUE 450 N. HENRY FORD 

AVENUE 

WILMIMGTON, CA 90744 

$114,238,949 
$2,756,269 

07/13/11 
03/01/18 

56% 

HA21 SWPPP 
REPLACE STEEL BRIDGE WITH CIP (562)216-5940
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

07District 

07-LA-57-1.7/6.2 

Fed Aid 

20.20 

Pgm Code 

07-4X6104 

Contract 
Location 

Storm Water 
Plan 

IN LA COUNTY RTE 57 & 10 TO REPLACE 6 

EXISIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

AZIMA, HASSAN 

Resident 
Engineer 

(626)572-6732 

21730 BUNDY CANYON ROAD 3212 ROSEMEAD BLVD 

#100 

EL MONTE, CA 91731 

$2,285,000

Bid + CCOs

 $281,403

Comp To date

 $0

This Month 

09/28/15 

Awarded 

10/26/15 

Approved 

07/25/16 

Est Comp
Accepted 

42%

%Time

 12%

% Work 
Message 

201130 

07-LA-60-2.6/6.3 

20.20 

07-4X7004 
L.A. COUNTY ON RTE 60 TO REPLACE 18 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CONTRLLPER EXEC ORDER DROUGHT 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

GUILLS INC 

PASADENA, CA 91104 

313 ORANGE GROVE BLVD 290 

PATEL, PRAVIN 

(626)572-6700 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$33,000
 $0
 $0

09/25/15 
12/12/15 

0%

 0%

201130 

07-LA-60-4.0/8.5 
07-4T7604 

IN LA FR WOODS AV UC / SAN GABRIEL OC 

SLAB REPLACEMENT 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SAMY, RAGY 

(626)572-6700 

13170 TELFAIR AVE 902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$706,756
 $694,475
 $682,410

11/30/15 
12/22/15 
07/15/16 

30%

 93%

HA22 

07-LA-60-7.4/8.1 
07-3X7114 
STP-19P1-(004)E 

--() 

IN LA COUNTY, IN CITY OF MONTEBELLO 

AT PARAMOUNT BOULEVARD OVERCROSSING 

REALIGN RAMP & APPROACHES TO NEW BR 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SAMY, RAGY 

(213)804-0498 

902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$6,325,780
 $620,680
 $489,506

11/16/15 
12/01/15 
02/21/17 

6%

 10%

HA23 

07-LA-60-23.8/24.5 
07-255104 

LA COUNTY, IN DIMOND BAR AND 

INDUSTRY AT GRAND AVENUE/SR 57/60 IC 

CONTRUCT ON-RAMPS *PHASE 1 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

SANDOVAL, MARTIN 

(909)594-9311 

721 BREA CANYON RD #6 

WALNUT, CA 91789 

$5,016,591
 $52,497
 $52,497

01/08/16 
01/25/16 
09/30/17 

0%

 1%

HE11 

07-LA-66-/3 

HM1 

07-1W7004 
IN LOS ANGELES COUNTY IN LA VERNE AND 

POMONA FROM BASELINE ROAD TO LYNOAK 

DRIVE 

SLURRY SEAL AND DIGOUTS 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

DOUGHLY, JOE 

(909)594-4270

721 BREA CANYON RD., 

SUITE 6 

WALNUT, CA 91789 

$518,227 
$208,374 
$208,374 

05/07/15 
06/09/15 
04/30/16 

29% 

40% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-91-6.0/21 
07-1W6104 

IN LA COUNTY AT VARIOUS LOCATIONS 

DECK METH, APPROACH SLAB, JNT SEAL 

VELARDE CONCRETE CONSTRUCTION 

INC 

GALLARDO, SAM 

523 S BRAND BLVD SUITE 201 
18730 S WILMINGTON 

AVE STE 103 

$1,246,831
 $1,261,399

 $0

06/10/14 
06/25/14 
01/04/16 

94%

 90%

SAN FERNANDO CA 91340 RANCHO DOMINGUEZ CA SUSPENDED 

HM3 
(310)609-0264 

90220 

07-LA-91-6.5/11 
07-290104 
HSNH-PG -( )X 

7184- E -() 

IN LOS ANGELES COUNTY ON ROUTES 91 

AND 105 AT VARIOUS LOCATIONS 

INSTALL CONCRETE BARRIERS & 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

CERRITOS, CA 90703 

$7,888,800
 $0
 $0

12/30/15 
01/25/16 

0%

 0%

SUSPENDED 

HB1 
(562)860-3085 

07-LA-91-11.3/20.7 
07-306204 
NHP-P091-(142)E 

--() 

IN LOS ANGELES COUNTY, BETWEEN I-710 

IN LONG BEACH AND 183RD STREET IN 

CERRITOS 

MAJOR ROADWAY REHABILITATION 

USS CAL BUILDERS 

STANTON CA 90680 

8051 MAIN STREET 

TRAN, KELVIN 

11229 S WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$15,011,486
 $0
 $0

01/13/16 
02/03/16 
12/20/17 

0%

 0%

HA22 
(562)401-3333 

07-LA-91-12.4/16.6 
07-4X6904 

L.A. COUNTY ON RTE 91 TO REPLACE 25 

EXIST IRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

ROCK BOTTOM INC. 

BAKERSFIELD, CA 93308 

2724 LANDCO DR 

SOHEILI, ANDY 

18730 S. WILMINGTON 

AVE. SUITE 103 

$1,985,000
 $70,299

 $0

09/25/15 
11/17/15 
06/02/16 

30%

 4%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-101-1.4/6.7 
07-4X7304 

L.A. COUNTY ON RTE 101 TO REPLACE 1 

EXIST IRRIGATION CONTROLLER W/NEW 

SMART CONTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

PATEL, PRAVIN 

15260 VENTURA BLVD #1150 902 S SAN GABRIEL 

BLVD 

$1,185,000
 $0
 $0

09/25/15 
01/06/16 

0%

 0%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLER (626)572-6700 

ROSEMEAD, CA 91770 

201130 

07-LA-101-1.8/15.6 
07-2838U4 
STPE-X037-(173)E 

--() 

IN LA CNTY IN LA AT VAR LOCS FROM 

BEAUDRY AVE TO HAZELTINE AVE AVENUE 

PLANTING AND IRRIGATION 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

PATEL, PRAVIN 

(626)572-6700

902 SAN GABRIEL BLVD 

ROSEMEAD CA 91770 

$905,960 
$766,572 

$4,800 

12/23/14 
01/29/15 
05/22/19 

0% 

0% 

PLANT EST 

HB34 
SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-1.8/8.4 IN LA CITY ON US-101 BETWEEN JCT110 OHL USA, INC. IZADPANAH, MOE $19,760,331 09/15/14 78%
07-295504 
NHP-Q101-(250)E 

--() 

STREET UP TO PILGRIMAGE OC 

ROADSIDE SAFETY IMPROVEMENTS IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3212 ROSEMEAD 

BOULEVARD STE100 

EL MONTE CA 91731 

$13,039,501
 $728,718

09/30/14 
05/31/16 

66%

HA22 
(626)572-6734 

07-LA-101-8.5/9.5 LA COUNTY FROM BARHAM BOULEVARD HIGHLAND CONSTRUCTION, INC. MOHSENZADEH, ALI $1,535,214 12/30/15 0%
07-287604 
HSNH-PG -( 

1279- E -() 

)Q 
OVERCROSSING BRIDGE TO 720 FEET 

SOUTH OF MULHALLAND DRIVE 

OVERCROSSING BRIDGE 

ORANGE CA 92868 

133 N. PIXLEY STREET 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$0
 $0

01/19/16 
02/21/17 

0%

SUSPENDED 

HB1 
INSTALL SAFETY LIGHT & MBGR BARRIER (818)746-0669 

07-LA-101-9.2/38.2 IN LA COUNTY RTE 101 TO REPLACE 37 LANDSCAPE SUPPORT SERVICES EID, EMILE $2,985,000 07/15/15 62%
07-4X5404 EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$1,541,920
 $0

08/13/15 
06/17/16 

52%

PROCLAMATION DIR'S EMER (818)768-1939 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTINEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1,243,755 09/29/15 13%
07-292104 
NHP-X037-(182)E 

--() 

INTERCHANGE 

MAINTENANCE SAFETY *2012 SHOPP SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 13171 TELFAIR AVE 

SUITE 101 

SYLMAR, CA 91342 

$16,875
 $7,500

10/14/15 
12/30/17 

1%

HB34 
(818)364-2760 

07-LA-101-11.8/35.3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTION, EID, EMILE $53,034,705 11/19/14 48%
07-294704 
NHP-Q101-(247)E 

--() 

VIRGENES CANYON ROAD 

SLAB REPLACEMENT/COLDPLANE AC O/L 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

(818)768-1939 

9225 CRANFORD AVE 

PACOIMA, CA 91331 

$13,556,545
 $3,186,734

12/10/14 
08/17/16 

26%

HA22 

07-LA-101-16.7/16.7 IN LOS ANGELES NORTHBOUND 101 OFF PETERSON-CHASE GENERAL SAYKALI, ZARIF $286,977 05/11/15 0% 
07-4T6104 RAMP AT SEPULVEDA BOULEVARD 

CURB RAMPS/MODIFY SIGNAL/LIGHTING 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLEWEST 
12975 CULVER BLVD. 

LOS ANGELES, CA.90066 

$3,040 
$0 

06/09/15 
08/20/16 

1% 

IRVINE, CA 62606 (310)345-6274 SUSPENDED 

HB4N 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-101-/17.2 
07-207604 
NHP-Q101-(281)E 

--() 

IN THE CITY OF LOS ANGELES, FROM 

ROUTE 5 TO ROUTE 405 

INSTALL HIGH INTENSITY 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

CHAVEZ, EFRAIM 

1792 KAISER AVENUE 
13171 TELFAIR AVE STE 

101 

SYLMAR, CA 91342 

$2,948,413
 $0
 $0

12/30/15 
01/19/16 

0%

 0%

HB4N 
(818)364-2760 

07-LA-101-/.1 

HB1 

07-287104 
HSNH-PG -( )Q 

1280- E -() 

LA COUNTY IN LA FROM SOUTHBOUND 

ROUTE 101 TO EASTBOUND ROUTE 10 

CONNECTOR AND WESTBOUND ROUTE 10 TO 

NORTHBOUND ROUTE 101 

INSTALL CONCRETE BARRIER, FLASHING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

PATEL, PRAVIN 

(626)572-6700 

16351 CONSTRUCTION CIRCLEWEST 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$2,340,411
 $9,650
 $5,940

12/22/15 
01/12/16 
12/30/16 

5%

 0%

07-LA-103-/1 

HA21 

07-275704 
STP-P103-(003)E 

--() 

IN LOS ANGELES COUNTY IN THE CITY OF 

LOS ANGELES, AT TERMINAL ISLAND UNION 

PACIFIC RAIL ROAD OVERHEAD PAINT 

BRIDGE 

PAINT STEEL PORTION OF STRUCTURE 

CL INDUSTRIAL COATINGS INC 

INDUSTRIAL COATINGS, INC 

STANTON CA 90680 

11650 WESTERN AVE. 

ROBILLOS, RAMON 

(562)216-5940 

450 N HENRY FORD AVE 

WILMINGTON CA 90744 

$3,291,661
 $2,856,655
 $197,752

11/05/14 
11/24/14 
05/02/16 

89%

 87%

07-LA-105-1.7/14.1 

20.20 

201130 

07-4X6004 
IN LA COUNTY RTE 105 TO REPLACE 33 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGH 

PROCLAMATION DIR'S EMERG 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT105 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

YOHANNES, BIZEN 

(562)401-3333 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $604,363

 $0

08/05/15 
10/07/15 
04/13/16 

100%

 29%

07-LA-105-12.7/14.1 
07-297204 
NHPG-X037-(185)E 

--() 

IN LOS ANGELES COUNTY AT ROUTE 105 

AND 710 INTERCHANGE 

INSTALL SAFETY LIGHTING/SIGNING 

PTM GENERAL ENGINEERING 

SERVICES INC. 

RIVERSIDE CA 92504 

5942 ACORN ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE #103 

RANCHO DOMINGUEZ, CA 

$3,244,199
 $2,500
 $2,500

12/11/15 
12/22/15 
09/30/16 

1%

 0%

SUSPENDED 

HB1 
(310)609-0264 

90220 

07-LA-105-13.5/18 
07-2W0604 

IN LA, RTE 105 FR PM 13.14/17.88 

DECH METH, DECK SPALL, JOINT SEAL 

J. FRANCIS COMPANY 

RIVERSIDE CA 925045730 

16197 KRAMERIA AVE. 

SAAD, HUSSEIN 

17912 CRUSADER AVE. 

SUITE 101 

$1,007,960 
$1,041,253 

$0 

02/25/15 
03/10/15 
06/30/16 

73% 

99% 

CERRITOS CA 90703 

HM3 
(562)860-3085
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-105-14.1/18.1 
07-4X6804 

L.A. COUNTY ON RTE 105 TO REPLACE 16 

EXISTIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

LANDSCAPE SUPPORT SERVICES INC 

SHERMAN OAKS, CA 91403 

YOHANNES, BIZEN 

14900 MAGNOLIA BLVD #55307 11229 S. WOODRUFF 

AVE. 

$1,485,000
 $315,668

 $0

10/14/15 
12/18/15 
04/27/16 

100%

 21%

20.20 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS (562)401-3333 

DOWNEY, CA 90241 

201130 

07-LA-110-1.2/21.4 
07-4X6604 

IN LA COUNTY RTE 110 TO REPLACE 36 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

SOHEILI, ANDY 

21730 BUNDY CANYON ROAD 18730 S. WILMINGTON 

AVENUE SUITE 103 

$2,585,000
 $385,279

 $0

08/05/15 
09/03/15 
09/27/16 

28%

 15%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS 

(310)609-0264 

RANCHO DOMINGUEZ, CA 

90220 

07-LA-110-7.0/16.7 
07-2W7304 
NHPI- 110-(825)E 

--() 

IN LOS ANGELES, BETWEEN W. CARSON 

STREET AND W. 76TH STREET 

BRIDGE PRESERVATION / MINOR BRIDGE 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

HERRERA, EDGAR 

18730 S. WILMINGTON 

AVE. #103 

RANCHO DOMINGUEZ, CA 

$953,785
 $987,368
 $30,051

07/29/15 
08/14/15 
06/30/16 

63%

 99%

SUSPENDED 

HA21 
(310)609-0264 

90220 

07-LA-110-8.6/14 
07-293804 

LA COUNTY ON NORTHBOUND I-405 OFF 

RAMP AT ARTESIA BLVD, SOUTHBOUND I

110 OFF RAMP AT PCH 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

5463 DIAZ ST. 

WANG, PAUL 

13230 FIRESTONE BLVD 

STE. E-2 

$2,159,566
 $182,055
 $129,185

09/08/15 
09/23/15 
10/25/16 

40%

 8%

RAMP/ARTERIAL SIGNALILIZED INTERSEC IRWINDALE CA 91706 SANTA FE SPRINGS, CA 

HB4N 
(562)345-3144 

90670 

07-LA-110-16.9/23.6 
07-2W7404 
NHPI- 110-(826)E 

--() 

IN LA @ PM 16.98/23.69 

JT SEAL,METH DECK,SPALL REPR,APP SL 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

PATEL, PRAVIN 

(626)572-6700 

10641 FULTON COURT 
902 SAN GABRIEL BLVD 

ROSEMEAD, CA 91770 

$974,785
 $0
 $0

08/31/15 
10/23/15 
05/19/16 

0%

 0%

SUSPENDED 

HA21 

07-LA-110-23.5/23.9 
07-2759U4 
NHP-X037-(164)E 

--() 

LA COUNTY IN CITY OF LOS ANGELES ON 

SOUTHBOUND AND NORTHBOUND OF ROUTE 

110 AT THE ROUTE 101 INTERCHANGE 

INSTALL IRRIGATION AND PLANTS 

YAKAR 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SAMY, RAGY 

(626)572-6700

902 SAN GABRIEL BLVD. 

ROSEMEAD, CA 91770 

$1,393,291 
$1,364,716 

$9,883 

10/29/13 
11/15/13 
02/02/18 

0% 

0% 

PLANT EST 

HA42 
SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-LA-110-24.5/29.2
 
07-2W6804
 
STP-X037-(178)E
 

--()
 

HA21
 

07-LA-118-4.6/13.7
 
07-4X5604
 

20.20
 

201130
 

07-LA-118-11.5/13.7
 
07-2770U4
 
NH-P118-(063)
 

--()
 

HA42 SWPPP
 

07-LA-118-/0
 
07-3X9304
 
NHPX-037 -(175)E
 

--()
 

HA23
 

07-LA-134-1.6/2.7
 
07-287204
 
NHP-P134-(037)E
 

--()
 

HA42
 

07-LA-134-5.6/9
 
07-4X5504
 

20.20
 

201130
 

Description

Type Of Work
 

IN LA @ PM 24.52/29.28
 

DECK METH,SPALL REPR,APPROACH SLAB
 

L.A. COUNTY ON RTE 118 TO REPLACE 63
 

EXISTIRRIGATION CONTROLLERS W/NEW
 

SMART CONTRLLPER EXEC ORDER DROUGHT
 

PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

IN LOS ANGELES COUNTY IN LOS ANGELES
 

FROM ROUTE 5 INTERCHANGE TO ROUTE 210
 

INTERCHANGE EAST AND WESTBOUND
 

EROSION CONTROL
 

IN LA,ON LA-118,LA-170,LA-405 AT
 

VARIOUS LOCATIONS
 

REPAIR&REPLACE STOLEN ELECT WIRING
 

IN LOS ANGELES COUNTY IN BURBANK FROM
 

0.1 MILE WEST OF PASS AVENUE
 

OVERCROSSING TO BOB HOPE DRIVE
 

UNDERCROSSING
 

STORM WATER SOURCE CONTROL
 

L.A. COUNTY ON RTE 134 & 110 TO
 

REPLACE 66IRRIGATION CONTROLLERS
 

W/NEW SMART CNTRLLRPER EXEC ORDER
 

DROUGHT PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 

Contractor 

TRUESDELL CORP. OF WI, INC.
 

DBA TRUESDELL CORP. MIDWEST
 

1310 W. 23RD STREET
 

TEMPE AZ 85282
 

MARTINEZ LANDSCAPE CO INC
 

12357 SAN FERNANDO ROAD
 

SYLMAR, CA 91342
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVE
 

CLOVIS CA 93619
 

DBX, INC.
 

42024 AVENIDA ALVARADO, SUITE
 

TEMECULA CA 92590
 

MARTINEZ LANDSCAPE CO., INC.
 

12357 SAN FERNANDO ROAD
 

SYLMAR CA 91342
 

GRIFFITH COMPANY
 

3050 E BIRCH STREET
 

BREA, CA 92821
 

Resident 
Engineer 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE
 

SUITE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

CHAVEZ, EFRAIM
 

13171 TELFAIR AVE,
 

STE 101
 

SYLMAR, CA 91342
 

(818)364-2760
 

MANNAA, HASSAN
 

13171 TELFAIR AVENUE,
 

STE 101
 

SYLMAR,CA. 91342
 

(818)364-2760
 

SHALVIRI, ALI
 

2090 FERN LANE
 

GLENDALE, CA 91208
 

(818)637-2506
 

ATASSI, KEVIN
 

601 S GLENOAKS BLVD
 

#310
 

BURBANK, CA 91502
 

(310)909-4131


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$493,388

 $500,756


 $0


 $2,185,000

 $7,000


 $0


 $1,319,842

 $1,286,261


 $4,275


 $8,688,113

 $3,659,768

 $476,562


 $976,732

 $926,275


 $3,900


 $2,585,000
 
$110,131
 

$0
 

08/03/15
 
08/14/15
 
12/23/15
 
03/25/16
 

07/22/15
 
09/04/15
 
10/27/16
 

12/12/12
 
01/11/13
 
12/03/16
 

%Time
% Work 

Message 

95%


 93%


 25%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

12/29/14 14%

01/21/15
 

42%

10/27/17
 

11/21/14 0%

12/31/14
 

0%

11/02/18
 

PLANT EST
 

SATIS
 

06/29/15 100%
 
09/04/15
 

4%

10/28/16
 

http:24.52/29.28
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

07-LA-138-2.1/36.7 NEAR LANCASTER, FROM EAST OF ROUTE 5 DREAMBUILDER CONSTRUCTION HARTANTO, HIN $1,467,061 01/08/16 0%
07-297804 
NHP-P138-(054)E 

TO WEST OF ROUTE 14 

INSTALL RUMBLE STRIPS 

CORP. 

1324 LAWSON LANE 
45120 13TH STREET 

WEST 

$0
 $0

01/25/16 
0%

--() 
PLACENTIA CA 92870 LANCASTER, CA. 93534 

HB1 
(661)726-0148 

07-LA-138-69.9/75 IN LA IN PINION HILLS FR 0.5 M EO RTE GRANITE CONSTRUCTION COMPANY TIEU, FRED $9,002,297 02/25/15 41%
07-2656U4 
STPG-P138-(052)E 

18/ SAN BERNARDINO CNTY LN 

CP PVMT & OVERLAY WITH HOT MIX AC LANCASTER CA 93552 

213 E. COLUMBIA WAY 45120 13TH STREET 

WEST 

$3,848,100
 $921,731

03/10/15 
05/10/17 

43%

--() 
LANCASTER CA 93534 

HB1 
(661)726-0148 

07-LA-170-17.7/20.3 IN LOS ANGELES COUNTY IN NORTH Y A K A R IZADPANAH, MOE $1,799,153 12/11/12 0%
07-2769U4 
NH-P170-(004) 

--() 

HOLLYWOOD NORTH AND SOUTHBOUND FROM 

VANOWEN STREET TO SHELDON STREET 

PLANTING, INSTALL IRRIGATION, SLOPE 

COVINA, CA 91723 

689 EAST SAN BERNARDINO ROAD 3212 ROSEMEAD 

BOULEVARD, #100 

EL MONTE, CA 91731 

$1,679,438
 $3,243

01/10/13 
06/05/17 

0%

PLANT EST 

HA42 SWPPP 
(626)572-6732 SATIS 

07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE INC CHOU, MICHAEL $1,699,000 09/23/13 0%
07-2768U4 
NHPI-2101-(815)E 

FROM MACLAY AVENUE TO YARNELL STREET 

EROSION CONTROL LOS ANGELES CA 90001 

8122 COMPTON AVENUE 1041 W. BADILLO SUITE 

112 

$1,560,607
 $0

10/15/13 
08/16/17 

0%

--()
COVINA, CA 91722 PLANT EST 

HA42 
(626)339-1601 SATIS 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 POWELL CONSTRUCTORS, INC. AMADI, PATRICIA $1,914,396 01/05/16 6%
07-288024 
NHPI-210 -( )1 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING FONTANA CA 92335 

8555 BANANA AVENUE 13171 TELFAIR AVE 

SUITE 101 

$32,281
 $32,281

01/14/16 
09/06/16 

2%

 828- E -() 
CONSTRUCT STORM WATER TREATMENT SYLMAR, CA 91342 

HA22 
(818)364-2760 

07-LA-210-9.7/16.1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURITY PAVING COMPANY INC KAROUT, REDA $41,390,909 10/18/13 96% 
07-288014 
NHPI-2101-(816)E 

MILE WEST OF BIG TUJUNGA WASH BRIDGE 

TO DUNSMORE AVENUE UNDERCROSSING SYLMAR CA 91342 

13170 TELFAIR AVENUE 1041 W. BADILLO, 

SUITE 112 

$37,015,356 
$878,381 

11/06/13 
04/20/16 

88% 

--() 
ROADWAY REHABILITATION COVINA, CA 91722 

HA22 
(626)339-1601
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 

07-LA-210-16.1/25.8 

Fed Aid 
Pgm Code 

07-2881U4 

Contract 

NHPI- 210-(823)E 

--()

Location 
Storm Water 
Plan 

IN & NR GLENDALE & LA CANADA FLINTR 

IDGE FR DUNSMORE AV/N LOS ROBLES AV 

Description 

ROADWAY REHABILITATION 

Type Of Work 

FLATIRON WEST, INC. 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CHAUDHARI, SUSHILKUMAR 

Resident 
Engineer 

1201 BALDWIN PARK 

BLVD. 

BALDWIN PARK, CA 91706 

$106,297,333

Bid + CCOs

 $20,918,511

Comp To date

 $3,045,599

This Month 

02/06/15 

Awarded 

02/27/15 

Approved 

11/16/17 

Est Comp
Accepted 

23%

%Time

 20%

% Work 
Message 

HA22 
(213)453-7555 

07-LA-210-18.8/24.9 

HB4N 

07-129974 
NHPI-210 -( )1 

831- E -()

IN LOS ANGELES COUNTY, IN THE CITIES 

OF PASADENA AND LA CANADA FLINTRIDGE, 

BETWEEN JUNCTION I-210/SR-134 AND 

JUNCTION I-210/SR-2 

INSTALL COMMUNICATION LINKS FOR 

FERREIRA CONSTRUCTION CO,, 

INC. 

CHINO CA 91710 

15188 VISTA DEL RIO AVE 

MANNAA, HASSAN 

(818)364-2760 

13171 TELFAIR AVE. 

STE 101 

SYLMAR, CA 91342 

$4,991,321
 $0
 $0

12/30/15 
01/19/16 

0%

 0%

07-LA-210-22.3/25.8 

20.20 

07-4X6304 
L.A. COUNTY ON RTE 210, 134 & 710 

CONNECTRTO REPLACE 12 EXIST 

IRRIGATION CONTROLLERSW/NEW SMART 

CONTRLLR PER DROUGHT EXEC ORDRDIR' 

REPLACE IRRIGATION CONTROLLERS 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E BIRCH STREET 

MCKENZIE, DARRELL 

(818)254-7455 

2090 FERN LANE 

GLENDALE, CA 91208 

$2,985,000
 $66,717

 $0

07/29/15 
11/19/15 
10/31/16 

13%

 2%

201130 

07-LA-210-24.7/44.9 
07-306404 
NHPI-210 -( )1 

830- E -() 

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ALONG I-210 CORRIDOR, BETWEEN 

SR-134 & SR-57 

INSTALL & UPGRADE TRANSPORTATION 

SELECT ELECTRIC, INC. 

POWAY CA 92064 

13250-B KIRKHAM WAY 

YUE, WARREN 

1041 W BADILLO STE 

112 

COVINA, CA 91722 

$11,663,703
 $0
 $0

01/06/16 
02/24/16 
07/18/18 

0%

 0%

HB4N 
(626)339-1601 

07-LA-210-30.7/41.4 
07-267004 

IN LA COUNTY ON ROUTE 210 AT VARIOUS 

LOCATIONS FROM HUNTINGTON DRIVE TO 

AZUSA AVENUE 

CONSTRUCT VEHICLE PULLOUTS AND PAVE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

AZIMA, HASSAN 

3212 ROSEMEAD BLVD., 

SUITE 100 

EL MONTE, CA 91731 

$578,594
 $545,403

 $0

03/27/12 
04/13/12 
04/22/13 

100%

 100%

HA28 WPCP 
(626)572-6732 

07-LA-210-39.8/42.2 
07-287304 
NHPI-210 -(824)E 

--() 

IN LOS ANGELES COUNTY IN AZUSA FROM 

LITTLE DALTON WASH TO GLENDORA AVE 

STORM WATER SOURCE CONTROL *2012 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

CAO, RODOLFO 

721 BREA CANYON ROAD, 

STE 6 

WALNUT, CA 91789 

$1,482,822 
$1,171,838 

$16,181 

12/29/14 
01/29/15 
02/01/19 

21% 

79% 

HA42 
(213)712-4785
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-405-.1/7.9 
07-4X5704 

IN LA COUNTY RTE 405 TO REPLACE 28 

EXISTNGIRRIGATION CONTROLLERS W/NEW 

SMART CNTRLLRPER EXEC ORDER DROUGHT 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ARIAS, JUAN 

21730 BUNDY CANYON ROAD 11229 S. WOODRUFF AVE 

DOWNEY, CA 90241 

$2,085,000
 $714,579

 $0

08/05/15 
10/08/15 
04/29/16 

78%

 34%

20.20 

201130 

PROCLAMATION DIR'S EMER 

REPLACE IRRIGATION CONTROLLERS ALONG 

RT405 

(562)401-3333 

07-LA-405-7.9/12.7 
07-4X5804 

IN LOS ANGELES COUNTY RTE 405 SEVERAL 

LOCSWILL BE UPGRADED 2/SMART 

IRRIGATION TECH DUE TO STATE 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

AKBARIAN, MASSOD 

2209 1/2 CHICO AVE 
17912 CRUSADER AVE. 

SUITE 101 

$2,485,000
 $588,603

 $0

07/07/15 
08/13/15 
05/15/16 

85%

 24%

EMERGENCY DROUGHT CONDITIONS DIR'S SOUTH EL MONTE, CA 91733 CERRITOS, CA 90703 

20.20 

201130 

INSTALL "SMART"IRRIGATION CONTROLLER 

TECHN 
(562)860-3085 

07-LA-405-8.7/11.2 

HB1 

07-287404 
HSNH-PIG -( )4 

2- 97-(E)

--() 

IN LOS ANGELES COUNTY, IN CARSON, 

FROM ALAMEDA STREET TO AVALON 

BOULEVARD 

INSTALL CONCRETE BARRIERS & METAL 

ODONNELL CONSTRUCTION, INC. 

SAN DIMAS CA 91773 

559 W COVINA BLVD 

HERRERA, EDGAR 

(310)609-0264 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

90220 

$2,054,797
 $9,800
 $9,800

12/30/15 
01/14/16 
08/31/17 

8%

 0%

07-LA-405-8.8/8.8 
07-4Y7004 
NHPI-405 -( )2 

975- E -() 

IN LOS ANGELES COUNTY, IN CARSON, AT 

DOLORES YARD OH BRIDGE STRUCTURE) 

BRIDGE PRESERVATION - PAINT STEEL 

MURPHY INDUSTRIAL COATINGS, 

INC. 

SIGNAL HILL CA 90755 

2704 GUNDRY AVE 

FREMPONG, SAM 

13230 FIRESTONE BLVD 

UNIT A 

SANTA FE SPRINGS, CA 

$5,696,175
 $0
 $0

10/12/15 
10/30/15 
05/24/17 

0%

 0%

HA21 
(562)345-3122 

90670 

07-LA-405-11.7/11.7 
07-288504 
NHPI-405 -(970)E

--() 

IN LOS ANGELES COUNTY ON NORTH BOUND 

DIRECTION AT CARSON COMMERCIAL 

ENFORCEMENT VEHICLE FACILITY, 

ADJACENT TO DEL AMO BOULEVARD O 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

GALLARDO, SAM 

18730 S WILMINGTON 

AVE STE 103 

RANCHO DOMINGUEZ, CA. 

$4,553,552
 $2,875,857
 $432,929

11/13/14 
11/24/14 
06/30/16 

63%

 63%

SUSPENDED 

HB4N 
REHAB COMM VEHICLE ENFCMNT FACILITY 

(310)609-0264 

90220 

07-LA-405-12.2/12.5 
07-4X7704 

IN LA COUNTY LA-405 IN CITY OF CARSON 

ADJ TO RTE 110 CONNECTOR TO REMOVE & 

REBUILD FAILED SHOULDER AND 

POWELL CONSTRUCTORS INC 

FONTANA, CA 92335 

8555 BANANA AVE. 

GALLARDO, SAM 

18730 S. WILMINGTON 

AVE., SUITE 103 

$885,000 
$448,299 

$0 

09/21/15 
10/23/15 
04/30/16 

55% 

51% 

EMBANKMENT DIR'S EMERGENCY RANCHO DOMINGUEZ, CA SUSPENDED 

20.20 

201130 

REBUILD FAILED SHOULDER & EMBANKMENT 

(310)609-0264

90220 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

07District 

07-LA-405-12.7/29.9 

Fed Aid 

20.20 

Pgm Code 

07-4X5904 

Contract 
Location 

Storm Water 
Plan 

L.A. COUNTY ON RTE 405 & 90 TO 

REPLACE 42 IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER 

DROUGHT PROCLAMATION DIR'S EMER 

Description 

REPLACE IRRIGATION CONTROLLERS 

Type Of Work 

SIERRA LANDSCAPE DEVELOPMENT, 

INC. 

Contractor 

SOUTH EL MONTE, CA 91733 

DIPSIA, MICHAEL 

Resident 
Engineer 

(310)821-1847 

2209 1/2 CHICO AVE 
12975 W. CULVER BLVD 

LOS ANGELES, CA 90066 

$2,985,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/10/15 

Awarded 

10/28/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

201130 

07-LA-405-16.4/19.5 

HM1 

07-3Y9404 

WPCP 

IN LOS ANGELES COUNTY, IN TORRANCE, 

LAWNDALE, REDONDO BEACH AND HAWTHORNE 

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP 

TO 0.2 MILE SOUTH 

WARM MIX ASPHALT OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

ABUMUHOR, ISSAM 

(562)345-2905 

13230 FIRESTONE BLVD 

SANTA FE SPRINGS, CA 

90670 

$933,189
 $945,555

 $0

06/12/12 
07/03/12 
06/30/15 

67%

 97%

07-LA-405-20.5/28 
07-300604 
NHPI- 405-( )3 

025- E -() 

IN LOS ANGELES COUNTY IN HAWTHORNE, 

INGLEWOOD AND CULVER CITY FROM 0.2 

MILE NORTH OF EL SEGUNDO BOULEVARD 

UNDERCROSSING TO VENICE 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$12,279,216
 $0
 $0

03/01/16 
03/17/16 

0%

 0%

HA22 
PAVEMENT REHABILITATION 

07-LA-405-28.0/39 

HA22 

07-296804 
NHPI-405 -(023)E 

--() 

IN LA COUNTY FROM VENICE BOULEVARD 

(JCT 187) TO ROUTE 101 JUNCTION 

HMA/RHMA AND GRIND CONCR PAVEMENT 

SULLY MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

RAM, MAHINDA 

(310)920-7449 

135 S STATE COLLEGE BLVD #400 
12975 WEST CULVER 

BLVD 

LOS ANGELES, CA 90066 

$20,279,175
 $0
 $0

09/05/14 
09/25/14 
12/30/16 

0%

 0%

07-LA-405-39.4/48.6 
07-252004 
ACIM-4053-(005)E 

--() 

IN LOS COUNTY IN CITIES OF SHERMAN 

OAKS, VAN NUYS, AND NORTH HILLS ON 

ROUTE 405 BETWEEN 101 AND ROUTE 5 

REHABILITATE PAVEMENT 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

EID, EMILE 

(818)768-1939 

4600 NORTHGATE BLVD., STE 100 9225 CRANFORD AVE 

PACOIMA, CA 91331 

$29,117,177
 $29,350,450

 $16,193

06/28/13 
07/30/13 
04/20/16 

100%

 98%

OVER RUN 

HA22 

07-LA-405-41.6/41.6 
07-4T7304 
HSNH-405 -(024) 

--() 

IN LA, SB OFF-RAMP TO VICTORY BL 

RE-ALIGN SW & INSTL CONCRTE BARRIER 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MOHSENZADEH, ALI 

(818)746-0669

13171 TELFAIR AVE 

SYLMAR, CA. 91342 

$710,867 
$64,243 
$64,243 

06/03/15 
06/22/15 
09/15/16 

4% 

9% 

HB1 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-LA-605-/20.2 SLAB REPLACEMENT AND GRINDING PETERSON-CHASE GENERAL WANG, MIKE $22,523,477 07/21/14 53%
07-295704 
NHPI-605 -(967)E 

--() 

PAV PRESERVATION,SLAB REPL/GRNDNG ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92606 

16351 CONSTRUCTION CIRCLEWEST 
11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$3,676,410
 $624,717

08/06/14 
02/17/17 

16%

HA22 
(213)798-5970 

07-LA-710-9.4/18.4 IN LA COUNTY IN LONG BEACH AND SOUTH MARTINEZ LANDSCAPE CO., INC. SAAD, HUSSEIN $1,517,160 05/29/15 15%
07-183124 
NHPI- 710-(822) 

--() 

GATE ROUTE 405 TO FIRESTONE BLVD

REQUIRED LANDSCAPE MITIGATION 

LANDSCAPE *POR OF 18310 

SYLMAR CA 91342 

12357 SAN FERNANDO ROAD 17912 CRUSADER AVE., 

SUITE 101 

CERRITOS, CA 90703 

$809,461
 $27,243

07/02/15 
12/30/16 

53%

HA22 
(562)860-3085 

07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VARIOUS SHIMMICK/MYERS & SONS J V JAHROMI, REZA $110,192,350 04/04/12 72%
07-202114 
ACNH-7101-(809)N 

--() 

LOCATIONS FROM LOS ANGELES RIVER 

BRIDGE TO RAMONA BOULEVARD 

UNDERCROSSING. 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 11229 S. WOODRUFF 

AVENUE 

DOWNEY, CA 90241 

$78,455,574
 $1,852,272

04/30/12 
05/26/17 

71%

HA22 SWPPP 
LONG LIFE PAVEMENT & WIDEN BRIDGES (562)401-3333 

07-LA-710-21.3/21.3 IN CITY OF BELL SO. OF ATLANTIC BLVD SHIMMICK/MYERS AND SONS JV JAHROMI, REZA $735,000 04/28/15 100%
07-4X4404 IN LACOUNTY LA-710 TO REPAIR/REPLACE 

ALL DAMAGECAUSED BY FUEL SPILL & OAKLAND, CA 94621 

8201 EDGEWATER DR #101 11229 S WOODRUFF AVE 

DOWNEY, CA 90241 

$376,721
 $0

06/16/15 
02/28/16 

51%

SUBSEQUENT FIRE DIR'S E (562)404-3333 OVER RUN 
REPAIR DAMAGE CAUSED BY FUEL SPILL 

20.20 

201130 

07-LA0-710-9.8/27.5 IN L.A. COUNTY ON RTE 710 TO REPLACE LANDSCAPE SUPPORT SERVICES INCARIAS, JUAN $2,385,000 09/25/15 26%
07-4X7104 21 EXISTING IRRIGATION CONTROLLERS 

W/SMART CONTROLLERS PER EXEC ORDER SHERMAN OAKS, CA 91403 

15260 VENTURA BLVD #1150 11229 S. WOODRUFF 

AVE. 

$114,083
 $0

01/22/16 
08/07/16 

5%

DROUGHT PROCLAMDIR'S EM DOWNEY, CA 90241 

20.20 
REPLACE IRRIGATION CONTROLLERS (562)401-3333 

201130 

07-VEN-1-1.0/10.6 VEN-1 PCH BETWEEN YERBA BUENA & LAS UNION ENGINEERING COMPANY INC.DAVIS, ALAN $6,985,000 12/05/14 100% 
07-4X3704 POSAS REMOVE/CLEAR MUD AND DEBRIS 

FROM THE ROAD WAY AND DRAINAGE VENTURA, CA. 93001 

P.O. BOX 1000 1525 RANCHO CONEJO 

BLVD, SUITE 102 

$4,371,826 
$0 

01/20/15 
04/29/16 

63% 

SYSTEMS DIR'S EMERGENCY FORCE THOUSAND OAKS CA 91320 OVER RUN 

20.10 
REMOVE/CLEAR MUD AND DEBRIS (805)480-4928

201130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

Resident 
EngineerContractor 

UNION ENGINEERING COMPANY, INCDAVIS, ALAN
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

07-VEN-1-4.0/5
 
07-4X7604
 

20.20
 

201130
 

07-VEN-23-4.8/11.4
 
07-308504
 
NHP-X111-(074)E
 

--()
 

HB4N
 

07-VEN-33-11.3/11.3
 
07-3P7004
 

HA12
 

07-VEN-33-12.3/57.5
 
07-2W8704
 
STP-P033-(080)E
 

--()
 

HM1
 

07-VEN-33-/0
 
07-2W7104
 

HM3
 

07-VEN-33-/6
 
07-2750U4
 
NHP-X037-(186)E
 

--()
 

HA42
 

Description

Type Of Work
 

VEN COUNTY ON PCH REPAIR/RESTORE
 

SLOPE & SHOULDER EROSION DUE TO HIGH
 

TIDE & STORMSREPAIR FAILED DRAINAGE
 

SYSTEMS DIR'S EMERGENCY 


REPAIR SLOPE/SHOULDERS/FACILITIES
 

IN VEN,ON RTE 23 IN MRPK@ NEW LA_AV &
 

RTE 118 IN MRPK& SIMV FR PRINCETN
 

UPGRADE RAMP METERING SYSTEM
 

IN VENTURA COUNTY IN CITY OF OJAI AT
 

1116 MARICOPA HWY
 

1116 MARIC MAINTENANCE STATION
 

IN VEN, PM 12.3/20.8 & PM 48.5/57.5
 

OL, DIGOUTS
 

IN VENTURA COUNTY AT VARIOUS LOCATI
 

ONS
 

METHACRYLATE DECK/REPAIR SPALLS
 

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE
 

NORTH OF CASITAS VISTA ROAD AND ON
 

ROUTE 101 BETWEEN NORTH OF WESTLAKE
 

BOULEVARD AND NORTH O
 

STORMWATER MITIGATION THROUGH
 

P.O. BOX 1000
 

VENTURA, CA 93002
 

SERVITEK SOLUTIONS INC
 

636 BREA CANYON ROAD
 

CITY OF INDUSTRY CA 91789
 

MGP CONSTRUCTION
 

111 N. GROVE AVE.
 

UPLAND CA 91786
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

AUTOBAHN CONSTRUCTION INC.
 

933 N. BATAVIA ST.
 

ORANGE CA 92867
 

ORTIZ ENTERPRISES, INC.
 

6 CUSHING SUITE 200
 

IRVINE CA 92618
 

1525 RANCHO CONEJO
 

BLVD STE 102
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

MANNAA, HASSAN
 

13171 TELFAIR AVE.,
 

STE 101
 

SYLMAR, CA. 91342
 

(818)364-2760
 

BURAN, HUSSAM
 

1525 RANCHO CONEJO
 

BLVD STE102
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

ARROYO, HECTOR
 

1525 RANCHO CONEJO
 

BLVD STE102
 

THOUSAND OAKS, CA 91320
 

(805)480-4928
 

DAVIS, ALAN
 

1525 RANCHO CONEJO
 

BLVD #102
 

THOUSAND OAKS, CA 91320
 

(805)480-4928


 $2,785,000

 $624,757


 $0


 $2,217,624

 $0

 $0


 $991,990

 $676,134

 $71,459


 $3,549,221

 $1,865


 $0


 $939,737

 $0

 $0


 $7,846,375
 
$0
 
$0
 

10/22/15 69%

01/22/16
 

22%

03/30/16
 

SUSPENDED
 

01/05/16 0%

01/28/16
 

0%


SUSPENDED
 

05/15/15 65%

06/10/15
 

68%

07/05/16
 

04/23/15 54%

05/07/15
 

0%

03/22/16
 

SUSPENDED
 

05/15/15 0%

06/10/15
 

0%

05/30/16
 

SUSPENDED
 

03/14/16 0%
 
03/29/16
 

0%
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 07 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

07-VEN-101-.1/4.5 IN VENTURA COUNTY NEAR THOUSAND OAKS SECURITY PAVING COMPANY INC IRA, ALFRED $27,119,580 11/21/13 65%
07-1952U4 
CNHP-X037-(165)E 

--() 

FROM VENTURA COUNTY LINE TO ROUTE 

101/23 INTERCHANGE 

WIDEN FREEWAY, RAMPS, RECONSTR MED 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 1525 RANCHO CONEJO 

BLVD #102 

THOUSAND OAKS, CA 93065 

$22,351,930
 $1,004,658

12/12/13 
01/18/17 

82%

HB4C 
(805)480-4928 

07-VEN-101-3.8/16.2 VENTURA COUNTY ON RTE 101 TO REPLACE MARTINEZ LANDSCAPE CO., INC. RAM, MAHINDA $2,985,000 06/25/15 42%
07-4X4904 32 EXISTNG IRRIGATION CONTROLLERS 

W/NEW SMARTCONTROLLERS PER EXEC ORDER SYLMAR, CA 91342 

12357 SAN FERNANDO ROAD 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$323,558
 $0

08/10/15 
06/23/16 

11%

DROUGHT PROCLAMDIR'S (310)821-1847 
REPLACE IRRIGATION CONTROLLERS 

20.20 

201130 

07-VEN-101-14.0/21 IN VENTURA COUNTY, 15 LOCATIONS ON GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $1,793,060 09/01/15 0%
07-276004 
NHP-Q101-(270)E 

--() 

ROUTE 101 TMDL IMPROVEMENT. PROVIDE 

STRUCTURAL BMP'S ROUTE 101 TO MEET 

20% OF TRASH REDUCTION 

PALMDALE OFFICE 

LANCASTER CA 93535 

213 COLUMBIA WAY 
1525 RANCHO CONEJO 

BLVD STE102 

THOUSAND OAKS, CA 91320 

$2,500
 $0

09/16/15 
11/02/16 

0%

SUSPENDED 

HA42 
PSSR FOR BMP'S IN VEN TRASH TMDL (805)480-4928 

07-VEN-101-21.6/31 IN VENTURA COUNTY ON RTE 101 TO DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $2,985,000 06/29/15 17%
07-4X5304 REPLACE 41IRRIGATION CONTROLLERS 

W/NEW SMART CNTRLLRPER EXEC ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO 

BLVD. SUITE 102 

$41,993
 $0

08/12/15 
10/21/16 

1%

DROUGHT PROCLAMATION DIR'S EMER THOUSAND OAKS, CA 91320 

20.20 
REPLACE IRRIGATION CONTROLLERS (805)480-4928 

201130 

07-VEN-101-32.2/34.8 VEN COUNTY ON PCH NORTH OF MAIN ST UC SUMMER CONSTRUCTION INC. DAVIS, ALAN $2,485,000 01/07/16 52%
07-4X8004 TO NORTH OF DULAH RD UC TO REPAIR 

WILDFIRE DAMAGE & PROTECT HWYS AND SANTA PAULA, CA 93060 

15245 TELEGRAPH RD. 1525 RANCHO CONEJO 

BLVD SUITE 102 

$253,891
 $0 

03/04/16 
05/30/16 

10%

BIKE PATH DIR'S EMERGEN THOUSAND OAKS, CA 91320 

20.20 
REPAIR WILDFIRE DAMAGE (805)480-4928 

201130 

07-VEN-101-39.8/43.6 IN VENTURA & SANTA BARBARA COUNTIES GRANITE CONSTRUCTION COMPANY ARROYO, HECTOR $58,769,003 01/03/12 78% 
07-260704 FROM MOBILE PIER UNDERCROSSING TO 0.4 

MILE SOUTH OF CASITAS PASS ROAD WATSONVILLE CA 950775085 

P O BOX 50085 1525 RANCHO CONEJO 

BL,STE 102 

$58,585,492 
-$147,762 

01/18/12 
04/01/16 

97% 

WIDEN RDWY W/JPCP OVER THOUSAND OAKS, CA 91320 

HB5 SWPPP 
(805)375-9247



 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 95 

Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 07 
Location 
Contract Storm WaterFed Aid Description
Pgm Code Plan Type Of Work 

07-VEN-118-18.2/30.9 VENTURA COUNTY ON RTE 101 & 23 TO
 
07-4X5004
 REPLACE 25 IRRIGATION CONTROLLERS
 

W/NEW SMART CONTROLLERS PER EXEC
 

ORDER DROUGHT PROCLMTDIR'S EM
 

REPLACE IRRIGATION CONTROLLERS
 
20.20
 

201130
 

07-VEN-118-18.7/32.6 IN VENTURA COUNTY FROM MADERA ROAD
 
07-296704
 UNDER CROSSING TO LA/VEN CNTY LINE

NHP-118 -(064)E
 

PAVEMENT REPAIR & RAMP
 
--()
 

HA21
 

07-VEN-126-/13.2 IN VENTURA COUNTY ON RTE 126 TO
 
07-4X5204
 REPLACE 23IRRIGATION CONTROLLERS
 

W/NEW SMART CNTRLLRPER EXEC ORDER
 

DROUGHT PROCLAMATION DIR'S EMER
 

REPLACE IRRIGATION CONTROLLERS
 
20.20
 

201130
 

Totals: Authorized Final Amt: $2,195,105,033 

Awarded 

Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

STL LANDSCAPE, INC. RAM, MAHINDA $2,985,000 06/29/15 39%

LOS ANGELES, CA 90001 

8122 COMPTON AVE 12975 CULVER BLVD 

LOS ANGELES, CA 90066 

$341,755
 $0

08/12/15 
08/31/16 

11%

(310)821-1847 

C A RASMUSSEN INC ALJAMAL, ABDUL	 $16,177,168 04/29/14 100%

 $18,189,209 05/23/14
28548 LIVINGSTON AVENUE
 13171 TELFAIR AVE	 98%


$25,814 02/29/16

VALENICA CA 91355
 SUITE 101
 

SYLMAR CA 91342 OVER RUN
 
(805)797-1348
 

DIVERSIFIED LANDSCAPE COMPANY ARROYO, HECTOR $1,835,000 07/20/15 25%
 
$158,596 08/10/15
21730 BUNDY CANYON ROAD
 1525 RANCHO CONEJO	 9%


$0 09/03/16

WILDOMAR, CA 92595 BLVD. SUITE 102
 

THOUSAND OAKS, CA 91320
 

(805)480-4928


Completed to Date: $1,125,681,054 Work This Month: $36,995,541
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

08District 

08-RIV-10-1.0/0 

Fed Aid 

HM3 

Pgm Code 

08-0Q2004 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE ROCK SLOPE PROTECTION 

Type Of Work 

DREAMBUILDER CONSTRUCTION 

CORP. 

Contractor 

PLACENTIA CA 92870 

1324 LAWSON LANE 

GAYED, EZZ 

Resident 
Engineer 

(951)830-6954 

850 S. VIA LATA SUITE 

#100A 

COLTON, CA 92326 

$901,253

Bid + CCOs

 $406,258

Comp To date

 $0

This Month 

11/04/15 

Awarded 

11/18/15 

Approved 

08/19/16 

Est Comp
Accepted 

38%

%Time

 45%

% Work 
Message 

08-RIV-10-6.3/7 
08-0R4704 
NHP-X065-(104)E 

--()

IN BEAUMONT AT RTE 10/60 IC TO VEILE 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

YAKAR 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 

$1,275,250
 $0
 $0

01/05/16 
02/03/16 

0%

 0%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, 

08-RIV-10-74.0/105.4 
08-1E8604 
NHPI-010 -( )5 

049- E -() 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$60,973,078
 $0
 $0

03/02/16 
03/17/16 

0%

 0%

08-RIV-10-135.0/0 

HA42 

08-0L5904 
ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

REPLACE SEPTIC SYSTEM 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 

QUACH, ANDY 

(951)277-8580 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$465,744
 $407,102

 $0

04/06/15 
04/27/15 
03/21/16 

83%

 89%

08-RIV-10-/15.9 

201315HB4 

08-465514 
IN RIVERSIDE COUNTY IN VARIOUS CITIES 

ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

TRAFFIC DEVELOPMENT SERVICES, 

INC. 

MOORPARK, CA 93021 

HARIKA, INDERJEET 

(951)232-6293 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$282,287
 $0
 $0

07/01/15 
07/01/15 

0%

 0%

N 

08-RIV-15-8.7/15.3 
08-1G4404 

IN RIVERSIDE COUNTY FROM JUNCTION 

15/215 TO BAXTER ROAD DIR'S ORDER 

EMERGENCY F.A. 

SLABS REPLACEMENT 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

TRUONG, NICK 

(951)830-6835

4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$235,000 
$200,495 

$0 

06/19/15 
06/19/15 
01/29/16 
03/25/16 

100% 

85% 

20.20 

201130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

08District 

08-RIV-74-16.1/71.8 

Fed Aid 
Pgm Code 

08-465524 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

CONSTRUCT CENSUS LOOP STATIONS 

Type Of Work 

SERVITEK SOLUTIONS, INC. 

Contractor 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

MAZDIYASNI, PAUL 

Resident 
Engineer 

790 VIA LATA SUITE 

100 

$283,756

Bid + CCOs

 $0

Comp To date

 $0

This Month 

08/06/15 

Awarded 

08/25/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

000000000 
(951)232-9010 

COLTON, CA 92324 

000 

08-RIV-74-63.0/0 

HA21 

08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,127,769
 $2,017,703

 $0

10/10/14 
10/28/14 
05/03/16 

86%

 94%

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,443,970
 $1,455,370

 $0

02/18/15 
03/11/15 
11/20/15 

84%

 97%

HM1 

08-RIV-79-33.9/40.3 

HM1 

08-1C0504 
NHP-P079-(037)E 

--() 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,465,912
 $1,308,458

 $0

05/15/15 
06/11/15 
12/21/15 

95%

 89%

08-RIV-91-10.8/12.9 
08-0R4604 
NHP-P091-(141)E 

--() 

IN RIVERSIDE FROM E/O PIERCE AVE TO 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. 

YAKAR 

COVINA CA 91723 

689 EAST SANBERNARDINO RD 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$994,929
 $18,746

 $0

11/17/15 
12/08/15 
07/18/16 

35%

 2%

08-RIV-91-15.6/15.6 

20.20 

08-1G6804 
IN THE CITY OF RIVERSIDE AT THE PUMP 

HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. 

VERNON AVE. OC DIR'S ORD 

REPAIR PUMPS 

CWS SYSTEMS, INC. 

PASADENA, CA 91107 

DUNN, RODNEY 

(951)232-3917

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,135,000 
$0 
$0 

10/13/15 
10/13/15 
06/01/16 

0% 

0% 

201130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-91-15.6/21.6
 
08-448404
 
CMLN-6208-(009)E
 

--()
 

HB5 WPCP
 

08-RIV-91-17.4/0
 
08-1C8404
 
BRNH-X065-(100)E
 

--()
 

HM3
 

08-RIV-95-/36.2
 
08-1C3704
 
STP-P095-(027)E
 

--()
 

HA22
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

ADAMS STREET TO THE ROUTE 60/215
 

SEPARATION
 

CONSTRUCT HOV LANDS, WIDEN BRIDGES
 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE
 

91 @ BROCKTON (PM 17.43 )& MISSION
 

INN AVE UC (PM 20.53) & NEAR ONTARIO
 

ON RTE 10 @ VALLEY 


PRESSURE WASH, SPOT BLAST CLEAN AND
 

HMA OVERLAY, UPGRADE CURB RAMP, AND
 

UPDGRADE METAL BEAM GRAUD RAILING
 

HMA OVERLAY UPGRADE CURB RAMP
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SEMA CONSTRUCTION INC
 

320 GODDARD WAY, SUITE 150
 

IRVINE, CA 92618
 

YBANAG REALTY & DEVELOPMENT
 

CORPORATION DBA D'YBANAG
 

CONSTRUCTION
 

4293 N WEBSTER AVENUE
 

PERRIS CA 92571
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

LOPEZ, JOSEPH
 

119 N. MAPLE, SUITE A
 

& U
 

CORONA, CA 92880-1793
 

(951)232-6052
 

EMUH, GODWIN
 

4295 E. JURUPA AVE.
 

SUITE 207
 

ONTARIO, CA 91761
 

(951)232-3706
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$115,821,402

 $110,586,420


 $0


 $1,295,835

 $0

 $0


 $13,894,698

 $12,540,445


 $0


 $1,277,918

 $1,173,829


 $0


 $535,064

 $415,641


 $0


 $1,348,745
 
$1,231,827
 

$0
 

02/10/12
 
03/08/12
 
05/31/16
 

02/04/16
 
02/18/16
 

12/30/14
 
01/29/15
 
04/30/16
 

04/22/14
 
05/23/14
 
02/23/18
 

%Time
% Work 

Message 

100%


 93%


 0%


 0%


 100%


 90%


 0%


 0%


PLANT EST
 

SATIS
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-56.0/61.9 IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT CHEN, MICHAEL $1,737,161 06/12/15 75%
08-1C1104 
STP-P371-(006)E 

--() 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

$1,506,991
 $0

07/02/15 
11/20/15 

86%

(951)276-3949 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $6,775,513 01/28/15 0%
08-0M2004 
HSST-P371-(004)E 

--()

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$6,155,187
 $0

02/18/15 
03/25/16 

0%

PLANT EST 

HB1 
(951)232-7674 SATIS 

08-SBD-10-3.3/6.7 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,912,000 09/25/15 0%
08-1G5704 ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$0
 $0

09/25/15 
0%

VARIOUS POST MILES DIR'S COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEM (951)232-3929 

201130 

08-SBD-10-24.3/0 ALSO AT VAR LOCATIONS RTES SBD 15, ODONNELL CONSTRUCTION, INC. NGUYEN, VU $1,118,877 05/29/15 97%
08-1E4104 210, 215 & 33O IN THE CITIES OF 

COLTON, SAN BERNARDINO, HIGHLAND, SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

#207/208 

$1,135,817
 $0

06/15/15 
03/23/16 

90%

FONTANA AND RANCHO CUCAMONGA ONTARIO, CA 91761 

HM3 
METHACRYLATE DECK, REPLACE JOINT (951)232-3784 

08-SBD-10-32.9/37.4 IN/NEAR REDLANDS FROM 0.2 MILE W/O J. MCLOUGHLIN ENGINEERING CO.,CHEN, MICHAEL $25,855,928 10/30/15 5%

HA22 

08-0K2924 
NHPI- 010-( 

263- 78-() 

--() 

)2 
FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

LANE REPLACEMENT 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(951)830-6953 

850 S. VIA LATA RD 

STE #100-A 

COLTON, CA 92324 

$88,629
 $0

11/16/15 
02/01/17 

0%

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 0% 
08-1G5404 COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 790 VIA LATA SUITE 

100 

$0 
$0 

09/01/15 
12/30/15 

0% 

DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248

201130 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

08District 

08-SBD-10-/100 

Fed Aid 

20.20 

Pgm Code 

08-1G0304 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

Description 

UPGRADE IRRIGATION SYSTEM 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

Resident 
Engineer 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000

Bid + CCOs

 $439,516

Comp To date

 $0

This Month 

09/25/15 

Awarded 

09/25/15 

Approved 

06/30/16 

Est Comp
Accepted 

100%

%Time

 34%

% Work 
Message 

201130 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--()

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

(951)232-3922 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$38,471,270
 $22,423,329

 $0

12/19/14 
01/15/15 
04/19/17 

48%

 58%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$228,158,369
 $212,393,408

 $0

11/13/12 
11/26/12 
06/28/17 

72%

 93%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,382,727
 $109,955,390

 $0

10/17/13 
10/29/13 
06/22/16 

77%

 93%

HA22 

08-SBD-15-29.6/70.1 

HM1 

08-0Q4704 
NHPI-015 -(234)1 

--() 

NEAR HESPERIA AND BARSTOW FR OAK HILL 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

PARVINJAH, MOHSEN 

(951)232-7755 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,669,281
 $3,508,245

 $0

04/15/15 
04/27/15 
02/10/16 

86%

 74%

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION, INC. 

CORONA CA 92880 

391 N. MAIN STREET STE 302 

AL-KHATEEB, TAGHREED 

(951)232-7793

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$70,684,677 
$174,750 

$0 

11/05/15 
11/25/15 
10/30/18 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING PHAM, THANH $2,407,190 05/19/15 100%
08-1F5304 
NHPI-015 -(236)1 

--()

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

APPLY PAVEMENT PRESERVATION 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,378,052
 $0

06/11/15 
02/19/16 

100%

COMPLETED 
03/02/16 

(951)232-7262 

08-SBD-15-87.2/91.8 NEAR BARSTOW FROM AGRICULTURAL CORAL CONSTRUCTION COMPANY NGUYEN, KHOA $1,123,456 02/09/16 6%

HB1 

08-0R7104 
HSNH-PIG -( 

2- 03-(E) 

--() 

)0 
INSPECTION STATION TO COYOTE LAKE 

ROAD OC 

INSTALL SINGLE & DOUBLE THRIE BEAM 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

(951)232-8611 

222 E. MAIN STREET 

SUITE #208 

BARSTOW, CA 92311-2366 

$4,413
 $0

02/26/16 
07/20/16 

0%

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,600,000 11/04/15 5%
08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$330,142
 $0

11/16/15 
09/15/17 

3%

HA21 
(951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,780,868 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,046,969
 $0

11/01/13 
03/28/16 

99%

HA42 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,193,754 09/24/15 0%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$84,963
 $0

10/14/15 
06/29/16 

2%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 74% 
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,094,014 
$0 

06/10/15 
05/12/16 

83% 

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0%

08-464904 $0 08/25/15
CITIESROUTES AND POST MILES	 636 BREA CANYON ROAD
 790 VIA LATA SUITE	 0%

NH- -( )	 $0


INSTALL SOLAR POWERED TRAFFIC CITY OF INDUSTRY, CA 91789 100
 
--()
 

MONITOR STA	 COLTON, CA 92324
 

(951)840-8234

201315HB4
 

N
 

08-SBD-18-101.9/0 IN ADELANTO AT BELLFLOWER STREET DREAMBUILDER CONSTRUCTION CORP $451,061 06/19/15 0%

08-0P9804 $0 07/08/15
SIGNALIZE INTERSECTION. ADA	 1324 E LAWSON LANE
 0%

HSNH-P018-(048)E	 $0


PLACENTIA CA 92870
 
--()
 

HB1
 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, $889,271 04/29/15 0%

08-1F5804 $0 05/08/15
LOS ANGELES COUNTY LINE	 INC.
 0%


$0

PLACE PREVENTIVE PAVEMENT TREATMENT	 1012 11TH STREET STE 1000
 

MODESTO CA 95354
 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 0%

08-1G7904 $0 11/09/15
CREEK TO SOUTH FORK DIR'S ORDER CALIFORNIA CORPORATION 850 VIA LATA, SUITE 0%


$0 12/31/15

EMERGENCY F.A.	 41841 GARSTIN DRIVE
 104 & 105
 
REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324
 

(909)844-9731

20.20
 

201130
 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,546,420 07/25/14 0%

08-336304 $1,514,991 08/06/14
#54-0015	 8555 BANANA AVENUE
 850 VIA LATA SUITE	 0%

STP-P038-(020)E	 $0 05/05/16


REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 104
 
--()
 

COLTON, CA 92324 PLANT EST
 
(909)821-8164 SATIS


HA21
 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54- OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 48%
 
08-0N56U4 $12,282,619 02/10/15
0891 LT & RT, ROJO WASH BR 54-0894 LT 1920 MAIN ST. SUITE 310 1044 E. BROADWAY 59%

NHPI-040 -(062)9 $0 05/15/17


& RT & CLIPPER VALLEY WASH BR 54-0895 IRVINE CA 92614
 STREET
 
--()
 

LT & RT	 NEEDLES, CA 92363
 
BRIDGE REPLACEMENT (760)326-4684


HA21
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-142.1/142.4 IN SAN BERNARDINO COUNTY IN THE CITY KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $285,000 10/29/15 0%
08-1G7604 OF NEEDLES FROM "L" STREET TO "J" 

STREET DIR'S ORDER EMERGENCY F.A. IRWINDALE, CA 91706 

5220 4TH STREET SUITE #2 790 VIA LATA SUITE 

100 

$0
 $0

10/29/15 
12/16/15 

0%

REPAIR STREET LIGHTS COLTON, CA 92324 

20.20 
(951)538-5248 

201130 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,403,903 12/30/14 40%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$54,884,026
 $0

01/29/15 
02/14/17 

47%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,287,549 06/17/15 71%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$735,975
 $0

07/02/15 
05/12/16 

57%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-32.7/33.5 IN THE CITY OF TWENTY NINE PALMS FROM DESERT CONCEPTS CONSTRUCTION, GAYED, EZZ $570,592 06/19/15 100%
08-0N5404 BULLION AVE TO CIENEGA AVE 

CONSTRUCT CONTINUOUS SIDEWALK, CURB 

INC. 

PALM DESERT CA 92211 

77770 COUNTRY CLUB DR, STE D 
850 S. VIA LATA #100

A 

COLTON, CA 92324 

$572,238
 $0

07/08/15 
02/22/16 

100%

COMPLETED 
02/23/16 

HB71 
(951)830-6954 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,246,412 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $0

02/28/11 
02/29/16 

0%

PLANT EST 

SATIS 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $687,429 06/17/15 40% 
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$415,776 
$0 

07/08/15 
04/12/16 

58% 

ONTARIO, CA 91761 

HB4N 
(951)232-3523
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,304,674 09/10/14 58%

08-3401U4 $14,122,037 10/10/14
NEAR PHELAN FR 0.6 MI W/O PHELAN RD JOINT VENTURE 850 VIA LATA SUITE 29%

STP-P138-(049)E $0 12/20/16


WIDEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOWS DRIVE
 #104
 
--()
 

SAN MARCOS CA 92078	 COLTON, CA 92324
 

(951)232-8949

HE13
 

08-SBD-138-24.1/0	 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,037,231 07/01/14 76%


BRIDGE #54-0816 P O BOX 15128
08-0J8504	 $4,737,204 07/21/14
850 VIA LATA SUITE	 78%

STP-P138-(048)E	 $0 08/30/16


REPLACE EXISTING BRIDGE SANTA ANA CA 92735
 104
 
--()
 

COLTON, CA 92324
 

(909)844-9731

HA21
 

08-SBD-210-2.6/4.9	 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 83%


ROUTES 210 AND 15 - TIE INTO ADJACENT 8122 COMPTON AVE. 790 VIA LATA, SUITE 16%

08-1G5604 $212,764 09/25/15
 

$0 03/31/16

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 100
 
DIR'S ORDER EMERGENCY F COLTON, CA 92324
 
TIE INTO RECYCLED WATER TRANSMISSION (951)232-6478


20.20
 
LINES
 

201130
 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,846,622 04/28/14 100%
 
08-0F6604 $9,913,621 05/16/14
0.1 MI N/O NAPA RD CALIFORNIA DISTRICT INC 15255 BEAR VALLEY 96%

STPH-P247-(011)E $0 03/22/16


CONSTRUCT SHOULDERS	 1995 AGUA MANSA ROAD
 ROAD
 
--()
 

RIVERSIDE CA 92509	 HESPERIA, CA 92345392
 

(951)232-3748

HB1
 

Totals: Authorized Final Amt: $1,009,035,224 Completed to Date: $665,109,770 Work This Month: 	 $0
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-6-/0 IN INYO AND MONO COUNTIES AT VARIOUS PETERSON-CHASE GENERAL H. J. BLOMMER $2,036,995 01/04/16 0%
09-356904 
HSST-PG -( 

C 41-6 E -() 

)0 
LOCATIONS 

CONSTRUCT BARRIER/GUARDRAIL SYSTEM 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 (760)648-7906 

16351 CONSTRUCTION CIRCLEWEST 
500 SOUTH MAIN ST 

BISHOP, CA 93514 

$21,750
 $21,750

01/25/16 
11/10/16 

1%

HB1 

09-INY-127-34.5/41.8 IN INYO AND MONO COUNTIES ON RT 127 PAVE-TECH INC. CHRIS TALBOT $4,104,453 04/20/15 52%
09-359904 FROM 7.6 MILES S OF RT 190 TO 0.3 

MILE S OF RT 190 AND ON RT 120 FROM VISTA CA 92081 

2231 LA MIRADA DRIVE 500 S MAIN ST 

BISHOP CA 93514 

$941,066
 $0

05/07/15 
03/11/16 

23%

0.8 MILE E OF RIVER SPRI (760)872-0794 SUSPENDED 
COLD IN PLACE RECYCLE PAVEMENT/HMA 

09-INY-127-/21 IN INYO COUNTY NEAR SHOSHONE FROM THE PAVE-TECH INC. $10,391,168 01/08/16 0%
09-355304 
STP-P127-(002)E 

INYO/SAN BERNARDINO COUNTY LINE TO 

4.6 MILES NORTH OF STATE ROUTE 178 VISTA CA 92081 

2231 LA MIRADA DRIVE $0
 $0

01/25/16 
0%

--() 
WEST 

COLD IN PLACE RECYCLE/HMA OVERLAY 

09-INY-168-16.8/17.5 IN INYO COUNTY IN AND NEAR BISHOP SPIESS CONSTRUCTION CO., INC. LEE SCOTESE $912,412 09/18/15 69%
09-350604 
STP-S168-(061)E 

--() 

FROM BARLOW LANE TO 0.2 MILE WEST OF 

PIONEER LANE 

CONSTRUCT SIDEWALKS 

SANTA MARIA 

PO BOX 2849 

CA 93457 
LEE.SCOTESE@DOT.CA.GO 

V 

$788,743
 $0

10/06/15 
03/16/16 

83%

(760)937-8955

09-INY-178-48.6/60 IN INYO COUNTY ABOUT 6.0 MILES EAST QUALCON CONTRACTORS, INC. $1,868,400 03/03/16 0%
09-361104 OF SHOSHONE FROM 0.2 MILE EAST OF 

CHICAGO VALLEY ROAD TO 2.2 MILES WEST MINDEN NV 89423 

1645 ESMERALDA AVENUE $0
 $0

03/22/16 
0%

OF NEVADA STATE LINE 

CONSTRUCT RUBBERIZED HMA OVERLAY 
HM1 

09-INY-190-14.0/18.5 IN INYO COUNTY NEAR OLANCHA FROM 4.2 SULLY-MILLER CONTRACTING $1,984,776 01/28/16 0% 
09-361604 MILES EAST TO 8.7 MILES EAST OF ROUTE 

395 

COMPANY 

135 S. STATE COLLEGE BLVD #40 

$0 
$0 

02/09/16 
0% 

COLD IN PLACE RECYCLING/HMA OVERLAY BREA CA 92821 

HM 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

09District 

09-INY-190-73.3/96.8 

Fed Aid 

HM1 

Pgm Code 

09-361504 

Contract 
Location 

Storm Water 
Plan 

IN INYO COUNTY AT AND NEAR STOVEPIPE 

WELLS FROM 3.2 MILES WEST OF WILDROSE 

ROAD TO 2.9 MILES WEST OF DAYLIGHT 

PASS CUTOFF ROAD 

Description 

HMA THIN BLANKET OVERLAY 

Type Of Work 

QUALCON CONTRACTORS, INC. 

Contractor 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

CHRIS TALBOT 

Resident 
Engineer 

(760)872-0794 

500 S. MAIN ST. 

BISHOP, CA 93514 

$3,491,720

Bid + CCOs

 $215,890

Comp To date

 $215,890

This Month 

04/30/15 

Awarded 

05/15/15 

Approved 

04/29/16 

Est Comp
Accepted 

28%

%Time

 6%

% Work 
Message 

09-INY-395-20.3/22.3 

HB1 

09-351204 
HSNH-P -( )P 

5252- E -() 

ON US 395 IN INYO COUNTY FROM FROM 

ROSE VALLEY RANCH ROAD (PM 20.3) TO 

1.0 MILES NORTH OF LA AQUEDUCT BRIDGE 

#48-15L (PM 22.3) 

SHOULDER WIDENING AND CONSTRUCT 

CUTTING EDGE CONCRETE SERVICES 

ORO GRANDE CA 92368 

LEE SCOTESE 

(760)937-8955 

18020 NATIONAL TRAILS HIGHWAY LEE.SCOTESE@DOT.CA.GO 

V 

$1,715,686
 $299,149
 $299,149

09/09/15 
10/06/15 
05/24/16 

28%

 17%

09-INY-395-/8.4 
09-361404 
NHP-P395-(254)E 

--() 

IN INYO COUNTY FROM THE KERN COUNTY 

LINE TO 1.2 MILES SOUTH OF SOUTH 

LITTLE LAKE ROAD 

THE PROJECT WILL PLACE AN HMA 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

LEE SCOTESE 

LEE.SCOTESE@DOT.CA.GO 

V 

$2,691,000
 $0
 $0

09/16/15 
11/04/15 

0%

 0%

(760)937-8955 

09-KER-14-11.6/0 
09-364504 
NHP-000C-(420)E 

--() 

IN INYO AND KERN COUNTIES AT 

LOCATIONS 

INSTALL CMS SIGNS 

VARIOUS PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-4414 

16351 CONSTRUCTION CIR WEST 

$843,706
 $0
 $0

12/18/15 
01/12/16 

0%

 0%

HB4N 

09-MNO-6-17.5/26.5 
09-361804 

IN MONO COUNTY NEAR BENTON ON ROUTE 6 

FROM 1.8 MI S OF MATHIEU RANCH RD TO 

0.8 MI N OF ROUTE 120 AND ON RTE 120 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

$735,777
 $0
 $0

02/22/16 
03/17/16 

0%

 0%

FROM 3.4 MI E TO 1 

HM1 
CONSTRUCT SEAL COAT 

09-MNO-395-51.5/0 
09-352404 

IN MONO COUNTY AT THE LEE VINING 

MAINTENANCE STATION L5710 

REMODEL TRUCK SHED 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOOP, CA 93514 

$819,459 
$819,234 

$0 

06/12/15 
07/23/15 
02/19/16 

100% 

100% 

HA12 
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09District

09-MNO-395-52.3/53.7 

Fed Aid 
Pgm Code 

09-335004 

Contract 

HSNH-P395-(249)E 

--() 

Location 
Storm Water 
Plan 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILES N OF VISITOR CENTER ROAD TO 

0.7 MILES N OF PICNIC GROUNDS RD 

Description 

MITIGATE MONO LAKE ROCKFALL 

Type Of Work 

PAPICH CONSTURCTION CO. INC. 

Contractor 

PISMO BEACH CA 93448 

PO BOX 2210 

H. J. BLOMMER 

Resident 
Engineer 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$5,847,552

Bid + CCOs

 $3,219,887

Comp To date

 $0

This Month 

03/09/15 

Awarded 

03/26/15 

Approved 

11/10/20 

Est Comp
Accepted 

52%

%Time

 55%

% Work 
Message 

HB34 

09-MNO-395-69.8/76 
09-360604 
NHP-P395-(255)E 

--() 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

ROUTE 270 TO 0.1 MILE NORTH OF JACK 

SAWYER ROAD 

COLD PLANE ASPHALT PAVEMENT/HMA 

HERBACK GENERAL ENGINEERING 

MINDEN NV 89423 

2531 NOWLIN ROAD 

$4,408,631 
$0 
$0 

10/27/15 
11/12/15 

0% 

0% 

HA22 

Totals: Authorized Final Amt: $41,851,736 Completed to Date: $6,305,718 Work This Month: $536,789
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-ALP-88-7.5/25.3
 
10-0Y9204
 
NHP-P088-(062)E
 

--()
 

HM1
 

10-AMA-49-3.6/0
 
10-0W3604
 
HSST-PG -( )P
 

9167- E -()
 

HB1
 

10-AMA-49-4.0/7
 
10-0S7204
 
STP-P049-(166)E
 

--()
 

HA22
 

10-AMA-88-15.0/32.3
 
10-0V9004
 
NHP-P088-(067)E
 

--()
 

HM1
 

10-AMA-88-46.9/54.7
 
10-0Q2204
 
NHP-P088-(066)E
 

--()
 

HA22
 

10-AMA-88-54.7/60.8
 
10-0W5904
 
NHP-P088-(065)E
 

--()
 

HA22
 

Description

Type Of Work
 

IN ALPINE COUNTY NEAR WOODFORDS FROM
 

0.2 MILE EAST OF RED VISTA ROAD TO
 

NEVADA STATE LINE
 

REPAIR AREA WITH HMA RESUFACING
 

IN AMADOR COUNTY IN JACKSON ON STATE
 

ROUTE 49 AT FRENCH BAR ROAD
 

INSTALL TRAFFIC SIGNALS AND
 

IN AMADOR COUNTY IN AND NEAR JACKSON
 

FROM SOUTH JUNCTION ROUTE 88 TO WEST
 

JUNCTION ROUTE 104
 

ASPHALT CONCRETE OVERLAY (CAPM)
 

IN AMADOR COUNTY AT AND NEAR PINE
 

GROVE FROM 0.1 MILE EAST OF COURT
 

STREET TO 0.2 MILE EAST OF WAGON
 

WHEEL DRIVE
 

RUBBERIZED HOT MIX ASPHALT
 

IN AMADOR COUNTY ON STATE ROUTE 88
 

FROM 0.9 MILES EAST OF CAT CREEK ROAD
 

TO 0.1 MILES WEST OF FOSTER MEADOW
 

ROAD AT LUMBER YARD
 

AC OVERLAY AND DIGOUTS
 

IN AMADOR COUNTY NEAR SILVER LAKE ON
 

STATE ROUTE 88 FROM 0.3 MILE EAST OF
 

PEDDLER HILL ROAD TO 2.0 MILES WEST
 

OF TRAGEDY SPRINGS 


DIGOUT AND REPAIR LOCALIZED AREAS
 

Resident 
EngineerContractor 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

02/18/15 0%

03/02/15
 

2%

12/31/16
 

SUSPENDED
 

$3,438,110

 $80,562


 $0


 $342,535

 $0

 $0


 $2,611,278

 $0

 $0


 $3,888,888

 $1,200


 $0


 $6,577,707

 $0

 $0


 $5,464,350
 
$0
 
$0
 

CHESTER BROSS CONSTRUCTION
 

COMPANY
 

P.O. BOX 430
 

HANNIBAL MO 63401
 

OSHITA / BLUM, STANLEY
 

1110 WEST KETTLEMAN
 

LANE, #35
 

LODI, CA 95240
 

(209)333-6928
 

12/14/15
 
01/14/16
 

09/11/15
 
09/23/15
 

06/23/15
 
07/08/15
 
08/31/16
 

07/17/15
 
07/31/15
 

06/25/15
 
07/15/15
 

0%


 0%


 0%


 0%


 0%


 0%


 0%


 0%


 0%
 

0%
 

MAY-HAN ELECTRIC INC., DBA M &
 

M ELECTRIC
 

1600 AUBURN BLVD
 

SACRAMENTO CA 95815
 

GEORGE REED, INC.
 

140 EMPIRE AVE.
 

MODESTO CA 95354
 

CHESTER BROSS CONSTRUCTION
 

COMPANY
 

P.O. BOX 430
 

HANNIBAL MO 63401
 

GEORGE REED INC.
 

140 EMPIRE AVE
 

MODESTO CA 95354
 

CHESTER BROSS CONSTRUCTION
 

COMPANY
 

P.O. BOX 430
 

HANNIBAL MO 63401
 

PAWAN K GARG
 

1110 W KETTLEMAN LANE
 

LODI CA 95240
 

(209)333-6972
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

10District 

10-AMA-88-66.6/71.7 

Fed Aid 

HA22 

Pgm Code 

10-0W6004 

Contract 

NHP-P088-(063)E 

--() 

Location 
Storm Water 
Plan 

IN AMADOR COUNTY NEAR CARSON SPUR ON 

STATE ROUTE 88 FROM SILVER LAKE 

CAMPGROUND TO ALPINE COUNTY LINE 

Description 

PAVEMENT REPAIR 

Type Of Work 

CHESTER BROSS CONSTRUCTION 

COMPANY 

Contractor 

HANNIBAL MO 63401 

P.O. BOX 430 

OSHITA, STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,753,400

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/28/15 

Awarded 

05/08/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-CAL-4-49.6/58 
10-1E4404 

IN CALAVERAS COUNTY AT AND NEAR 

COTTAGE SPRINGS FROM MEKO DRIVE TO 1 

MILE EAST OF CONNECTION OLD HIGHWAY 

CHESTER BROSS CONSTRUCTION 

COMPANY 

39 CALIFORNIA ST PMB118 

$2,179,159
 $0
 $0

03/11/16 
03/29/16 

0%

 0%

HMA RESURFACING VALLEY SPRINGS CA 95252 

HM1 

10-CAL-4-/21.1 

HA22 

10-0X3904 
STP-P004-(148)E 

--() 

IN CALAVERAS COUNTY AT AND NEAR 

COPPEROPOLIS FROM STANISLAUS COUNTY 

LINE TO ROUTE 49 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

IQBAL AULAKH 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI,CA., 95240 

$4,162,898
 $6,750

 $0

07/17/15 
07/31/15 
03/15/16 

0%

 0%

10-CAL-12-9.9/18.2 
10-1E0104 
STP-X009-(021)E 

--() 

IN CAL CO IN & NEAR VALLEY SPRINGS ON 

RTE 12 FROM 0.1 MI EAST OF PINE 

STREET TO RTE 49 & ON RTE 26 FROM 0.6 

MI EAST OF BURSON RD T 

RHMA OVERLAY 

GEORGE REED INC. 

MODESTO CA 95354 

140 EMPIRE AVE 

PAWAN GARG 

(209)333-6972

1110 W KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$3,848,732
 $2,000

 $0

05/15/15 
06/09/15 
06/30/16 

0%

 0%

10-CAL-26-8.8/9.1 
10-0V2904 
HSST-P -( )P 

6 03-0E -() 

IN CALAVERAS COUNTY NEAR VALLEY 

SPRINGS FROM 0.1 MILE WEST OF ST 

ANDREWS ROAD TO 0.1 MILE EAST OF 

COUNTRY VIEW DRIVE 

GEORGE REED, INC. 

MODESTO CA 95354 

140 EMPIRE AVE. 

$904,211
 $0
 $0

10/26/15 
11/12/15 

0%

 0%

HB1 
INSTALL A TWO-WAY LEFT-TURN LANE 

10-CAL-49-/0 
10-0Y9804 
HSST-P -( 

9165-E -() 

)P 

IN CALAVERAS COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT RUMBLE STRIPS 

CHRISP 

STOCKTON CA 95215 

1001 STOCKES AVE 

$655,902 
$0 
$0 

09/08/15 
11/04/15 

0% 

0% 

HB1 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 10 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

10-MER-0-/0 
10-1E1304 

HM3
 

10-MER-5-.5/.5
 
10-1E9604
 

20.20.201
 

130
 

10-MER-5-21.4/0
 
10-0X6104
 
IM-005 -(145)4
 

E- -( )
 

--()
 

HM3
 

10-MER-5-32.1/0
 
10-1E1204
 

HM3
 

10-MER-5-32.2/32.5
 
10-0V6604
 
NHPI- 005-(143)4
 

--()
 

HA22
 

10-MER-59-/12.6
 
10-1C4504
 
HSST-P -( )X
 

7012- E -()
 

HB1
 

Description
Type Of Work 

IN MERCED, STANISLAUS AND TUOLUMNE
 

COUNTIES AT VARIOUS LOCATIONS
 

REPAIR BRIDGE DECKS/HMA SHOULDERS


NB & SB "JOHN ERRECA" REST AREA
 

INSTALL POTABLE & NONPOTABLE
 

WATERLINE, COMMUNICATION LINE AND
 

IRRIGATION SYSTEM
 

INSTALL WATERLINE AND IRRIGATIONSTA
 

IN MERCED COUNTY AT SANTA NELLA AT
 

SAN LUIS WASTEWAY BRIDGE
 

REHABILITATE BRIDGE DECK
 

IN MERCED AND STANISLAUS COUNTIES AT
 

VARIOUS LOCATIONS
 

TREAT BRIDGE DECK WITH METHACRYLATE
 

IN MERCED, STANISLAUS, AND SAN
 

JOAQUIN COUNTIES NEAR LATHROP FROM
 

GARZAS CREEK BRIDGE TO TOM PAINE
 

SLOUGH BRIDGE
 

DIGOUT AND REPAIR FAILED AREAS AND
 

IN MERCED COUNTY ON STATE ROUTES 59
 

AND 152 AT VARIOUS LOCATIONS
 

INSTALL CENTERLINE RUMBLE STRIPS,
 

Contractor 

MYERS AND SONS CONSTRUCTION,
 

LP
 

4600 NORTHGATE BLVD. SUITE 10
 

SACRAMENTO CA 95834
 

DIEDE CONSTRUCTION INC.
 

PO BOX 1007
 

WOODBRIDGE CA 95258
 

GOLDEN STATE BRIDGE, INC.
 

3701 MALLARD DRIVE
 

BENICIA CA 945101195
 

PETERSON-CHASE GENERAL
 

Resident
 
Engineer
 

JOHNNY REYES
 

2374 INDUSTRAIL ROWE
 

,
 

TURLOCK , CA
 

(209)479-0643
 

SUKHI DEOL
 

2374 INDUSTRIAL ROWE
 

TURLOCK CA 95380
 

(209)656-6862
 

JOHNNY REYES
 

ENGINEERING CONSTRUCTION, INC.2374 INDUSTRIAL ROWE
 
1792 KAISER AVENUE
 

IRVINE CA 92614
 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT. BLDG B #400
 

CONCORD CA 94520
 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT
 

CONCORD CA 94520
 

TURLOCK, CA 95380
 

(209)656-6803
 

SUTTI,RENEE M.
 

952 GOODWIN DRIVE
 

RIPON CA 95366
 

(209)607-8741


 $728,062 02/22/16 0%
 $0
 $0

03/09/16 
0%

 $1,085,000 06/16/15 100%
 $687,064

 $0
07/10/15 
03/17/16 

100%

03/17/16 
COMPLETED 

$1,887,957 07/20/15 74%
 $1,650,506
 $324,670

07/31/15 
05/23/16 

87%

 $287,298 02/04/16 0%
 $0
 $0

03/09/16 
0%

SUSPENDED 

$38,624,074 10/08/14 64%
 $24,157,918

 $237,072
10/22/14 
06/23/16 

65%

 $2,060,614 02/11/16 0% 
$0 
$0 

03/03/16 
0% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN MERCED ON STATE WABO LANDSCAPE & CONSTRUCTION,ALFRED BLUM / STAN $619,421 08/20/14 0%
10-0K0214 ROUTE 99 FROM NORTH OF V STREET TO 

BLACK RASCAL CANAL BRIDGE 

INC. 

726 ALFRED NOBEL DRIVE 

OSHITA 

1110 WEST KETTLEMAN 

$575,072
 $1,560

09/08/14 
12/31/18 

0%

INSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST 

HA21 
LODI, CA 95240 SATIS 
(209)333-6928 

10-MER-99-/0 IN MERCED, SAN JOAQUIN, STANISLAUS ST. FRANCIS ELECTRIC, LLC QUAN H. TRINH $2,764,980 11/17/15 0%
10-1C2204 
STP-000C-(410)E 

--() 

AND TUOLUMNE COUNTIES ON STATE ROUTES 

99, 108, 120, 152 AND ON INTERSTATES 

5 AND 205 

SAN LEANDRO CA 94577 

975 CARDEN STREET 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

12/08/15 
12/07/16 

0%

TMS ELEMENT UPGRADES 
HB4N 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,696,251 07/12/12 99%
10-415804 CHOWCHILLA RIVER BRIDGE TO 

HOLLOW ROAD 

BUCHANAN 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 3469 YEAGER DRIVE 

SUIT 109 

$43,099,937
 $101,815

08/31/12 
03/23/16 

96%

CONSTRUCT FREEWAY AND INTERCHANGE MADERA CA 93637 

HE14 SWPPP 
(559)675-5272 

10-MER-152-/2.4 IN SANTA CLARA AND MERCED COUNTIES BAY CITIES PAVING & GRADING, ANDREW BRANDT $2,704,318 06/24/15 0%
10-0W1404 
HSNH-P152-(085)E 

--() 

ABOUT 16.0 MILES WEST OF LOS BANOS 

FROM 0.1 MILE EAST OF FIFIELD ROAD TO 

0.1 MILE WEST OF VISTA 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
3469 YEAGER DRIVE 

SUITE#109 

MADERA, CA 93637 

$0
 $0

07/13/15 
08/31/16 

0%

SUSPENDED 

HB1 
CONSTRUCT MEDIAN BARRIER (760)937-8947 

10-MER-152-/0 IN MERCED COUNTY ON STATE ROUTES 59, AMERICA PACIFIC CONSTRUCTION $197,325 02/01/16 0%
10-0T8104 99, 140 AND 152 AT VARIOUS 

CONSTRUCT ADA CURB RAMPS BREA CA 92821 

201 LAUREL AVE STE 13 $0
 $0

02/23/16 
0%

HB71 

10-MPA-140-42.0/42.7 IN MARIPOSA COUNTY IN MARIPOSA ON MYERS AND SONS/RL WADSWORTH JVCOREY CASEY $16,648,845 12/10/14 52% 
10-0P9224 
STP-43M7-(004)E 

--() 

STATE ROUTE 140 NEAR EL PORTAL ROAD 

BRIDGE TO 0.5 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD STE 100 

(209)532-2947

19596 MONO WAY 

SONORA, CA 95370 

$11,597,649 
$11,022 

01/20/15 
07/06/16 

70% 

TALUS REMOVAL 
HA23 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 

10-SJ-0-/0 

Fed Aid 
Pgm Code 

10-0Y8504 

Contract 
Location 

10 

Storm Water 
Plan 

IN MERCED, SAN JOAQUIN, AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

Description 

TREAT BRIDGE DECK & REPLACE JOINT 

Type Of Work 

MYERS AND SONS CONSTRUCTION, 

LP 

Contractor 

SACRAMENTO CA 95834 

TONY CIPPONERI 

Resident 
Engineer 

(209)599-1940 

4600 NORTHGATE BLVD SUITE 100 
952 GOODWIN DRIVE 

RIPON CA 95366 

$613,277

Bid + CCOs

 $615,218

Comp To date

 $0

This Month 

06/12/15 

Awarded 

07/02/15 

Approved 

02/22/16 

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED 

MessageAccepted 

02/22/16 

HB4N 

10-SJ-4-16.0/18.5 
10-1E1004 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

BRDGE DECK TREATMENT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606 

16351 CONSTRUCTION CIRCLE WES 

$653,605
 $0
 $0

02/25/16 
03/17/16 

0%

 0%

HM3 

10-SJ-4-16.0/19.4 

HB4N 

10-0X9704 
NHP-X077-(024)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

ROUTE 4 FROM UNION STREET 

UNDERCROSSING TO ROUTE 99 AND ON 

ROUTE 99 AT ROUTE 4/99 SEPARATION 

INSTALL AUTOMATED WARNING SYSTEM 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

QUAN H. TRINH 

(209)471-4008 

2990 BAY VISTA COURT, SUITE D 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,485,163
 $0
 $0

01/29/16 
02/16/16 
09/08/16 

0%

 0%

10-SJ-4-16.2/0 

HB1 

10-0W1104 
SNHP-P004-(149)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON ON 

STATE ROUTE 4 AT THE WESTBOUND OFF

RAMP TO SOUTHBOUND I-5 

HIGH FRICTION SURFACE TREATMENT, 

FBD VANGUARD CONSTRUCTION 

MARCUS HANSON CELL 916

4167660 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

WALI WAZIRI 

(209)470-8790 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,596,148
 $1,281,219

 $3,503

07/17/15 
08/04/15 
05/12/16 

40%

 77%

10-SJ-4-16.6/17.4 
10-1C0904 
NHP-P004-(151)E 

--() 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM CENTER STREET TO UNION STREET 

REPAIR HINGES AND BEARING PADS 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

ARIEL MENDOZA 

(209)639-4686 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$5,357,629
 $59,002
 $23,468

10/09/15 
10/23/15 
03/20/17 

17%

 1%

10-SJ-4-19.5/20.1 

HE13 

10-3A1004 

SWPPP 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

WIDEN TO 6 LANES 

MYERS AND SONS CONSTRUCTION LP 

SACRAMENTO, CA 95834 

TROY SCHEIBER 

(209)948-3966

4600 NORTHGATE BLVD., STE 100 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$92,643,559 
$71,206,193 

$805,631 

10/16/12 
12/03/12 
12/27/16 

78% 

77% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFIELD ST BROSAMER & WALL INC SHIVINDER SINGH $57,024,441 12/16/13 63%
10-0S1104 OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT WALNUT CREEK CA 94596 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$36,262,526
 $1,995,162

01/06/14 
04/03/17 

64%

(PM14.4) AND TILLIE L (209)948-3734 
EXTEND FREEWAY 

HB1 

10-SJ-4-/4.3 IN SAN JOAQUIN COUNTY NEAR HOLT AT A. TEICHERT & SON INC. DBA ARIEL I. MENDOZA $4,321,000 07/17/15 9%
10-3A7504 
STP-P004-(150)E 

--() 

VARIOUS LOCATIONS FROM OLD RIVER 

BRIDGE TO 0.3 MILES WEST OF WHISKEY 

SLOUGH ROAD 

TEICHERT CONSTRUCTION 

STOCKTON CA 95206 

265 VAL DERVIN PARKWAY 

(209)639-4686 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$929,070
 $0

08/14/15 
02/05/16 

22%

SUSPENDED 
REPAIR FAILED AREAS & RESURFACE 

HA22 

10-SJ-4-/0 IN MERCED, SAN JOAQUIN AND STANISLAUS HIGHWAY SPECIALTY CO. INC. TONY CIPPONERI $698,677 07/20/15 34%
10-1C0004 
STP-000C-(395)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

REPLACE SIGN PANELS ANDERSON CA 96007 

4161 RIVERSIDE PLACE 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$634,326
 $270,385

08/19/15 
06/20/16 

91%

HA22 

10-SJ-5-1.4/10.5 IN SAN JOAQUIN COUNTY NEAR BANTA ON STOUDENMIRE CORPORATION QUAN H. TRINH $438,576 02/22/16 0%
10-1E1804 RTE 5 AT SB 1-5/I-580 SEPARATION & IN 

TRACY ON RTE 205 FROM MOUNTAIN HOUSE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

03/09/16 
09/28/16 

0%

PARKWAY OVERCROSSIN (209)471-4008 
BRIDGE DECKS/REPLACE JOINT SEALS 

10-SJ-5-23.6/25.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, WALI WAZIRI $1,275,376 02/04/16 0%
10-1E4504 STOCKTON FROM DOWNING AVENUE 

UNDERCROSSING TO CHARTER WAY 

INC. 

1450 CIVIC CT., BLDG. B #400 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$0
 $0

02/23/16 
07/12/16 

0%

UNDERCROSSING CONCORD CA 94520 (209)470-8790 
RUBBERIZED HOT MIX ASPHALT OVERLAY 

HM1 

10-SJ-5-25.1/28.6 IN SAN JOAQUIN COUNTY NEAR AND IN THE DESILVA GATES CONSTRUCTION LP WALI WAZIRI $48,427,798 12/10/12 70% 
10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DUBLIN CA 94568 

P O BOX 2909 

(470)-87-90

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$40,782,474 
$120,681 

01/10/13 
10/21/16 

83% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC DEOL, HARMINDER $94,122,557 06/02/11 93%
10-0G4704 
ACIM- 005-(633)E 

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

CONCORD, CA 94520 

(209)948-7185 

1390 WILLOW PASS RD,SUITE 950 611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$85,605,384
 $265,063

06/15/11 
06/24/16 

91%

WIDEN BRIDGES AND FREEWAY LANES 
HE13 SWPPP 

10-SJ-5-/0 IN ALAMEDA AND SAN JOAQUIN COUNTIES ST. FRANCIS ELECTRIC RANBIR BHULLAR $2,977,727 11/18/15 0%
10-1C2104 
NHP-000C-(419)E 

--() 

AT VARIOUS LOCATIONS 

INSTALL RAMP METERS, CMS, CCTV, SAN LEANDRO CA 94577 

975 CARDEN ST 3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215-8315 

$0
 $0

12/08/15 
07/29/16 

0%

SUSPENDED 
(209)639-4306 

10-SJ-12-.1/4.4 IN SAN JOAQUIN COUNTY NEAR TERMINOUS OC JONES & SONS, INC BERRY GREG / OSHITA, $32,416,178 08/13/13 44%
10-0G8004 
NH-P012-(112)E 

--() 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

ROADWAY REHABILITATION 

BERKELEY CA 94710 

1520 FOURTH STREET STAN 

1110 WEST KETTLEMAN 

LANE, #35 

$21,870,604
 $0

08/28/13 
12/31/18 

67%

HA22 
LODI, CA 95240 

(209)333-6928 

10-SJ-12-5.1/11 IN SAN JOAQUIN COUNTY ON STATE ROUTE GEORGE REED, INC. OSHITA, STAN $6,264,762 04/10/15 100%
10-0W5604 
NHP-P012-(119)E 

--() 

12 NEAR TERMINOUS FROM EAST END OF 

LITTLE POTATO SLOUGH BRIDGE TO 0.2 

MILE EAST OF FLAG CITY 

MODESTO CA 95354 

140 EMPIRE AVE 1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$6,291,720
 $0

05/08/15 
02/25/16 

100%

COMPLETED 
02/25/16 

HA22 
DIGOUT AND REPAIR LOCALIZED AREAS (209)333-6928 

10-SJ-12-19.1/27.6 IN SAN JOAQUIN, CALAVERAS AND AMADOR CENTRAL STRIPING SERVICE, INC.QUAN H. TRINH $679,054 08/26/15 14%
10-0Y6504 
HSST-P000-(407)E 

--() 

COUNTIES ON STATE ROUTE 26 

CONSTRUCT RUMBLE STRIPS RANCHO CORDOVA CA 95742 

3489 LUYUNG DR. 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$121,733
 $2,000

09/11/15 
09/30/16 

18%

SUSPENDED 

HB1 

10-SJ-99-4.5/23 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING, CHRIS HANSON $1,689,609 12/24/14 99% 
10-0W4304 
NHP-P099-(580)E 

--() 

MANTECA AND STOCKTON AT VARIOUS 

LOCATIONS FROM 0.2 MILE SOUTH OF 

AUSTIN ROAD TO 0.1 MILE NORTH 

INC 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 
3663 ARCH ROAD SUITE 

500 

STOCKTON CA 95215 

$1,589,792 
$17,413 

01/15/15 
03/21/16 
03/22/16 

93% 

HB4N 
INSTALL RAMP METERING SYSTEMS (209)479-4053
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

10-SJ-99-18.4/23 SJ 99 18.4/23.0 IN AND NEAR STOCKTON, 
10-0Y90U4 FROM 0.1 MILE SOUTH OF MARSH STREET 
NHP-P099-(588)E 

PEDESTRIAN OVERCROSSING TO HAMMER 
--() 

LANE OVERCROSSING 

PLACE JPCP, COLD PLANE AC, METERING 

10-SJ-99-22.9/38.8 IN SAN JOAQUIN COUNTY ON ROUTE 99 
10-0W1904 FROM HAMMER LANE IN STOCKTON TO THE 
NHP-P099-(579)E 

SACRAMENTO COUNTY LINE 
--() 

DIGOUT AND REPAIR LOCALIZED AREAS 

HA22 

10-SJ-120-6.7/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR 
10-0Y9504 MANTECA FROM 0.1 MILE WEST OF AUSTIN 
NHP-P120-(059)E 

ROAD TO 0.1 MILE WEST OF ESCALON 
--() 

BELLOTA ROAD/MCHENRY AVEN 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 

10-SJ-132-.2/0 IN SAN JOAQIN COUUNTY NEAR TRACEY 
10-0Q17U4 FROM STANISLAUS COUNTY LINE TO 
NHP-X077-(023)E 

ALAMEDA COUNTY LINE 
--() 

RESURFACE PAVEMENT/ITS ELEMENTS 

10-STA-5-.1/27.4 ON ROUTES 5 AND 99 INSTALL TRAFFIC 
10-0K3404 MONITORING STATIONS AT VARIOUS 
NHP-X099-(590)E 

--()
LOCATIONS IN STANISLAUS COUNTY (TMS) 

INSTALL TRAFFIC MONITORING STATIONS 

HB4N 

10-STA-5-17.3/25.5 IN STANISLAUS COUNTY NEAR WESTLEY ON 
10-0Y6404 I-5 FROM HANSEN ROAD TO HAMILTON ROAD 
HSNH-PIG -( )0 

INSTALL CABLE MEDIAN BARRIER 
5- 14-(433)E 

- -() 

HB1 

Contractor 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT #400 BLDG B
 

CONCORD CA 94520
 

A. TEICHERT & SON, INC DBA.
 

TEICHERT CONSTRUCTION
 

265 VAL DERVIN PARKWAY
 

STOCKTON CA 95206
 

BAY CITIES PAVING & GRADING,
 

INC.
 

1450 CIVIC CT #400 BLDG B
 

CONCORD CA 94520
 

DESILVA GATES CONSTRUCTION LP
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568
 

TIM PAXIN'S PACIFIC
 

EXCAVATION, INC
 

9796 KENT STREET
 

ELK GROVE CA 95624
 

CORAL CONSTRUCTION COMPANY
 

10780 SW CLUTTER RD
 

SHERWOOD OR 97140
 

Resident
 
Engineer
 

SCHEIBER, TROY
 

(209)948-3966
 

TONY CIPPONERI
 

952 GOODWIN DRIVE
 

RIPON CA 95366
 

(209)599-1940


%Time
% Work 

Message 

0%


 0%


 79%


 92%


 0%


 0%


 0%


 0%


 4%


 8%


 0%
 

0%
 

$4,966,900

 $0

 $0


 $20,875,142

 $19,646,016


 $416,739


 $2,970,000

 $0

 $0


 $26,332,332

 $0

 $0


 $2,332,739

 $194,897

 $194,897


 $1,784,784
 
$0
 
$0
 

12/04/15
 
12/22/15
 

12/19/14
 
01/12/15
 
04/25/16
 

12/18/15
 
01/12/16
 

01/27/16
 
02/16/16
 

11/18/15
 
12/01/15
 
11/23/16
 

02/24/16
 
03/17/16
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362
 $0
 $0

12/27/12 
02/20/13 

0%

 0%

10-STA-99-11.7/15 

HB1 

10-0Y1004 
HSNH-P -( )P 

9594- E -() 

IN STANISLAUS COUNTY IN AND NEAR 

CERES FROM NORTH STREET 

UNDERCROSSING TO TUOLUMNE RIVER 

BRIDGE 

INSTALL CONVENTIONAL HIGHWAY 

TIM PAXIN'S PACIFIC 

EXCAVATION, INC 

ELK GROVE CA 95624 

9796 KENT STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,848,873
 $0
 $0

02/22/16 
03/04/16 

0%

 0%

10-TUO-108-21.0/27 
10-1E4104 

IN TUOLUMNE COUNTY ON RTE 108 AT & 

NEAR LONG BARN FROM 0.6 MI W OF 

STODDARD SPRINGS RD TO 0.1 MI W OF 

GEORGE REED INC 

MODESTO CA 95354 

140 EMPIRE AVE 

$1,989,120
 $0
 $0

11/20/15 
12/08/15 

0%

 0%

MONO RD & FROM 1.2 MI E OF 

HM1 
COLD PLANE AND RESURFACE WITH HMA 

10-TUO-120-19.4/20 

HA21 

10-0L9704 
NHP-P120-(058)E

--() 

IN TUOLUMNE COUNTY ON STATE ROUTE 120 

FROM 7.6 MILES EAST OF YOSEMITE 

JUNCTION TO 4.8 MILES WEST OF THE 

TOWN OF MOCCASIN AT TUOLUM 

REPLACE BRIDGE DECK 

GOLDEN STATE BRIDGE, INC. 

BENICIA CA 945101195 

3701 MALLARD DRIVE 

COREY CASEY 

(209)607-8789

19596 MONO WAY 

SONORA, CA 95370 

$16,658,884
 $0
 $0

02/22/16 
03/03/16 

0%

 0%

10-TUO-5724-/0 
10-0P6704 

IN TUOLUMNE COUNTY AT THE OLD SONORA 

MAINTENANCE STATION AT 785 MONO WAY 

CLEANUP SOIL & GROUNDWATER 

SCS FIELD SERVICES 

PLEASANTON CA 94566 

6601 KOLL CENTER PKWY STE 140 

$236,229 
$0 
$0 

12/30/15 
02/03/16 

0% 

0% 

Totals: Authorized Final Amt: $584,755,812 Completed to Date: $368,948,832 Work This Month: $4,791,082
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-8-28.0/40.9 IN IMPERIAL COUNTY IN AND NEAR EL GRANITE CONSTRUCTION COMPANY HERNANDEZ, DANIEL $4,537,605 07/22/15 68%
11-2M7804 
STPI-008 -(104)E 

--() 

CENTRO FROM 0.5 MILES EAST OF 

WESTSIDE ROAD OC TO ROUTE 8/111 

SEPARATION 

WATSONVILLE CA 95077-5085 

PO BOX 50085 722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92251 

$3,415,074
 $0

08/04/15 
05/31/16 

78%

SUSPENDED 

HA22 
REMOVE AC SURFACE, PAVE WITH HMA (760)355-8666 

11-IMP-8-38.7/39.3 IN IMPERIAL COUNTY IN EL CENTRO FROM HAZARD CONSTRUCTION COMPANY HERNANDEZ, DANIEL $12,224,502 07/30/14 71%
11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E)

--() 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

SAN DIEGO CA 921929000 

PO BOX 229000 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$8,003,078
 $650,806

08/15/14 
09/26/16 

65%

HE11 

11-IMP-8-38.9/38.9 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC. FARMER, BRANDON $3,091,919 12/14/15 0%
11-076714 THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING RIVERSIDE CA 92501 

4181 LATHAM ST. 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$0
 $0

01/07/16 
02/02/17 

0%

(858)688-1375 

11-IMP-8-45.5/55 IN IMPERIAL COUNTY NEAR EL CENTRO COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $50,820,000 11/18/15 8%
11-413604 
NHPI- 008-(2 

E- -() 

)1 
FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$9,070,608
 $7,676,804

12/01/15 
01/22/18 

18%

PAVEMENT REHABILITATION. 
HA22 

11-IMP-8-65.0/74.5 IN IMPERIAL COUNTY ABOUT 26 MILES COFFMAN SPECIALTIES, INC. JUAREZ, DANIEL $47,875,000 12/15/15 2%
11-413704 
NHPI-008 -(106)E 

--()

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$121,529
 $121,529

01/07/16 
07/06/18 

0%

PAVEMENT REHABILITATION 
HA22 

11-IMP-8-90.0/96.8 IN IMPERIAL COUNTY, NEAR WINTERHAVEN SECURITY PAVING COMPANY, INC. JUAREZ, DANIEL $34,494,317 12/22/15 2% 
11-416904 
NHPI-008 -( 

107- E -() 

)2 
FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

(858)688-1501

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$52,299 
$52,299 

01/14/16 
08/23/17 

0% 

PAVEMENT REHABILITATION 
HA22 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 118 

Statement of Ongoing Contracts as of 03/20/16	
04/04/16 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0%

11-404404 $1,172,670 09/30/14
BRAWLEY ON ROUTE 78 AT VARIOUS 8406 N. ARMSTRONG AVE.
 722 EAST BARIONI BLVD	 0%

DEMO-6211-(125)E	 $5,741 02/25/18


LOCATIONS FROM ROUTE 86 TO 0.1 MILE CLOVIS CA 93619 IMPERIAL, CA 92251

--()
 

EAST OF BEST ROAD AND ON OLD ROU (760)355-8666 PLANT EST
 
REQUIRED LANDSCAPE MITIGATION.
 SATIS


HE14
 

11-IMP-86-43.1/67.8	 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, $5,470,191 02/17/16 0%


FROM 0.5 MILE SOUTH OF NORTH JUNCTI INC.
11-2M6504	 $0 03/03/16
 
0%


STP-P086-(074)E	 $0

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 1012 11TH STREET STE 1000
 

--()
 
APPLY ASPHALT RUBBER CHIP SEAL MODESTO CA 95354
 

HM1
 

11-IMP-5708-/0	 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,551,926 04/11/14 57%


THE EL CENTRO MAINTENANCE STATION AT 4181 LATHAM STREET
11-076704	 $5,076,923 04/30/14
722 E. BARIONI BLVD.	 53%

$754,679 06/29/16


1102 MONTENEGRO WAY RIVERSIDE CA 92501 IMPERIAL, CA 92251
 
CONSTRUCT MAINTENANCE FACILITY (760)355-8666
 

HA12
 

11-SD-5-1.2/0	 IN SAN DIEGO AND IMPERIAL COUNTIES AT WESTERN RIM CONSTRUCTORS, INC.LE VINE, GARY $1,379,008 09/22/15 80%


VARIOUS LOCATIONS 621 SOUTH ANDREASEN DR. STE B
11-410604	 $1,008,410 10/07/15
3485 EAST VISTA WAY	 73%

STP-000C-(402)E	 $190,770 04/18/16


CURB RAMPS, SIDEWALK, SIGNAL/LIGHT ESCONDIDO, CA 92029 VISTA, CA 92084

--()
 

(760)639-4430
 

HB71
 

11-SD-5-4.0/22.3	 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION INC ALSHEIKH, JASON $5,622,773 01/28/15 34%


LOCATIONS FROM CORONADO AVENUE 11585 SORRENTO VALLEY RD 104
11-261604	 $2,883,933 02/27/15
817 SWEETWATER ROAD	 51%

NHPI-005 -(629) 	 $217,408 08/11/17


OVERCROSSING TO CLAIREMONT DRIVE SAN DIEGO CA 92121 SPRING VALLEY, CA 91977

--()
 

OVERCROSSING	 (858)688-1473
 
GORE PAVING, INSTALL CRASH CUSHIONS
 

HA28
 

11-SD-5-19.9/21.2	 IN SD COUNTY IN SD ON ROUTE 5 FROM LB CIVIL CONSTRUCTION INC TRAN, DUNG $7,267,783 03/17/14 73%
 
11-002704 $7,195,489 04/09/14
 
IIMD-0051-(613)E $18,109 05/31/16
 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 11585 SORRENTO VALLEY RD #104 2863 CARMEL VALLEY	 99%
 
TO 0.3 MI NORTH OF TECOLOTE CREEK SAN DIEGO CA 92121
 ROAD
 

LU62-11 1-(5E)
 
BRIDGE & ON RTE 8 FM RTE 
 DEL MAR CA 92014
 

--()
 
CONSTRUCT AUXILIARY LANES/ (858)688-1549


HB4N
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

11District 

11-SD-5-20.3/21.4 

Fed Aid 
Pgm Code 

11-002714 

Contract 

STPI-005 -(631)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

Description
Type Of Work 

CLEAN CUT LANDSCAPE 

Contractor 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

Resident 
Engineer 

$798,801

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/26/15 

Awarded 

11/12/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB4N 
LANDSCAPE MITIGATION. 

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$61,585,049
 $26,106,131
 $2,095,635

12/18/14 
01/12/15 
11/13/18 

27%

 42%

11-SD-5-31.7/31.7 
11-282304 
STPI-005 -(630)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$836,710
 $600,835
 $63,947

07/21/15 
08/04/15 
03/26/19 

11%

 71%

HA23 

11-SD-5-35.8/38.5 

HB32 

11-2T1784 
IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE 

TO SAN ELIJO LAGOON BR 

I-5 LOMAS HWY PLANTING STAGE 2 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO, CA 92029 

HURTZIG, JOHN 

(858)467-4086 

621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$625,762
 $554,857

 $2,404

08/05/14 
09/08/14 
05/04/18 

0%

 0%

PLANT EST 

SATIS 

11-SD-5-58.1/72.4 
11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MERCADO, VICTOR 

(619)770-0067 

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$38,481,533
 $29,024,068

 $691,777

06/13/14 
06/26/14 
06/30/16 

63%

 73%

HA22 

11-SD-5-/0 

20.20.201 

130 

11-422804 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD

5,8,15,52,54,56,67,75,76,78,94,125,16 

3 805,905 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

PACIFIC RESTORATION GROUP 

PERRIS, CA 92572 

PO BOX 429 

ARINDUQUE, RAY 

(858)688-1511

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,485,000 
$0 
$0 

09/28/15 
12/31/15 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

District 11 

11-SD-5-/0 

Fed Aid 
Pgm Code 

11-407604 

Contract 

HSNH-PX07-(112)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE BRIDGE RAIL END TREATMENTS 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606 

COVARRUBIAS, CARLOS 

Resident 
Engineer 

(760)410-8119 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA CA 92084 

$2,349,062

Bid + CCOs

 $1,037,752

Comp To date

 $297,494

This Month 

09/16/15 

Awarded 

10/06/15 

Approved 

09/07/16 

Est Comp
Accepted 

34%

%Time

 44%

% Work 
Message 

HB1 

11-SD-5-/54.8 
11-416004 
STP-000C-(422)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

SELECT ELECTRIC, INC. 

POWAY CA 92064 

13250-B KIRKHAM WAY 

$2,070,367
 $0
 $0

02/03/16 
03/03/16 

0%

 0%

HB4N 

11-SD-5-/72.3 
11-424204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD

5,8,15,54,52,75,78,94,125,163,805,905 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

8450 MIRAMAR PLACE 

ARINDUQUE, RAY 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,785,000
 $0
 $0

09/28/15 
12/31/15 

0%

 0%

20.20.201 

30 

,V 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

SAN DIEGO CA 92121 (858)688-1511 

11-SD-8-6.9/8.2 

HB1 

11-405504 
HSNH-008 -(316)E 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

UPGRADE EXISTING MEDIAN MBGR TO 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

(619)602-0333 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,354,037
 $933,266
 $263,927

05/07/15 
06/09/15 
11/09/16 

37%

 17%

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1- 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327 

1463 BROADWAY 

EL CAJON CA 92021 

$1,526,003
 $478,008
 $116,211

09/30/15 
10/20/15 
08/02/16 

32%

 31%

11-SD-8-17.4/18.7 

HB4N 

11-063814 
ACIM-0081-(312)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

HURTZIG, JOHN 

(858)467-4086

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377 
$1,248,456 

$4,519 

03/19/13 
04/22/13 
03/03/17 

0% 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 11 

11-SD-8-25.9/32.2 

Fed Aid 

HA22 

Pgm Code 

11-406904 

Contract 

STPI-008 -(314)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

DALEY CORPORATION 

Contractor 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

Resident 
Engineer 

(858)688-1438 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,443,380

Bid + CCOs

 $8,210,974

Comp To date

 $35,596

This Month 

11/25/14 

Awarded 

12/31/14 

Approved 

04/21/16 

Est Comp

 90%

%Time

 93%

% Work 

SUSPENDED 

MessageAccepted 

11-SD-8-37.8/39.1 

HA23 

11-260414 
STPI-008 -( )1 

318- E -() 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,152,332
 $0
 $0

01/11/16 
01/28/16 

0%

 0%

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,293,623
 $4,854,781

 $0

02/04/15 
02/18/15 
06/03/16 

69%

 14%

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,942,487
 $0
 $0

01/22/16 
02/03/16 

0%

 0%

HB4N 

11-SD-11-/1.6 

HE14 

11-056324 
IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

CORBITT, JARED 

(858)220-3986 

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$53,554,177
 $52,054,807

 $0

10/02/13 
10/22/13 
04/20/16 

66%

 97%

11-SD-15-5.6/6 
11-2T1904 
ATPL-6211-(129) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

ADAMS AVE OVERCROSSING TO CAMINO DEL 

RIO SOUTH UNDERCROSSING 

CONSTRUCT COMMUTER BIKE FACILITY 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA, STE 200 

HODZIC, SEID 

4001 EL CAJON BLVD, 

SUITE 206 

SAN DIEGO, CA 92105 

$9,285,000 
$190,425 
$190,425 

12/15/15 
01/07/16 
04/18/17 

2% 

2% 

HA22 
(858)688-1429
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-6.5/10.9
 
11-413304
 
NHPI-015 -( )4
 

207- E -()
 

HA22
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-26.2/M27.8
 
11-2T0864
 

HB32 SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

11-SD-15-/0
 
11-282504
 
NHP-X073-(109)E


--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE SOUTH OF SAN DIEGO MISSION
 

ROAD OC TO 0.3 MILE NORTH OF ROUTE
 

52/15 SEPARATION
 

GRIND PCC PAVEMEMENT AND SLAB
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO AND
 

ESCONDIDO FROM LAKE HODGES BRIDGE TO
 

CLARENCE LANE UNDERCROSSING
 

HWY PLANTING & AUTO IRRIGATION SYS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION.
 

INSTALL PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ON ROUTES 15, 94
 

AND 805, AT VARIOUS LOCATIONS.
 

STORM WATER MITIGATION, BIOSWALES
 

Contractor 

COFFMAN SPECIALTIES, INC.
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

WESTERN RIM CONSTRUCTORS INC
 

621 SOUTH ANDREASEN DR STE B
 

ESCONDIDO, CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

Resident
 
Engineer
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO
 

621 SOUTH ANDREASEN DR. STE B
 1463 BROADWAY
 
ESCONDIDO, CA 92029 EL CAJON, CA 92021
 

(858)688-1091


 $10,565,000 12/29/15 0%
 $0
 $0

01/14/16 
0%

 $1,698,996 07/17/12 0%
 $1,573,181

 $2,844
08/16/12 
08/04/16 

0%

PLANT EST 

SATIS 

$1,373,144 06/27/11 100%
 $1,382,021

 $0
07/28/11 
03/08/16 

100%

03/08/16 
PLANT EST 

SATIS 

$2,022,695 04/04/12 0%
 $2,007,468

 $3,787
05/22/12 
05/16/16 

0%

PLANT EST 

SATIS 

$1,787,319 04/04/12 94%
 $1,722,092

 $8,509
06/20/12 
06/09/16 

96%

 $4,727,850 12/16/14 50% 
$4,305,671 

$87,143 
12/31/14 
03/23/17 

92% 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

11District 

11-SD-56-/3.1 

Fed Aid 
Pgm Code 

11-423204 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 56 AND I-5. 

Description 

INSTALL RECYCLED WATERLINE 

Type Of Work 

CASS CONSTRUCTION INC 

Contractor 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

Resident 
Engineer 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,185,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/09/15 

Awarded 

12/31/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

20.20.201 

130 

11-SD-67-9.3/11.2 

HB1 

11-414704 
HSNH-PG -( )P 

7074- E -() 

IN SAN DIEGO COUNTY NEAR POWAY FROM 

SLAUGHTERHOUSE CANYON ROAD TO 1.9 

MILES NORTH OF SLAUGHTERHOUSE CANYON 

ROAD 

DRAINAGE IMPROVEMENTS AND HIGH 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

$2,539,835
 $0
 $0

03/03/16 
03/22/16 

0%

 0%

11-SD-67-21.0/21.6 
11-414904 
STP-P067-(073)E 

--() 

IN SAN DIEGO COUNTY NEAR RAMONA FROM 

0.4 MILE SOUTH TO O.3 MILE NORTH OF 

HIGHLAND VALLEY ROAD/DYE ROAD. 

WIDEN INTERSECTION, ADD LANES AND 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

$3,664,645
 $0
 $0

02/24/16 
03/17/16 

0%

 0%

HB4N 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,591,977
 $7,321,902
 $305,302

12/23/14 
01/12/15 
07/29/16 

71%

 66%

HA22 

11-SD-75-21.0/21.6 
11-409304 
STPN-H -( )P 

5044-E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

ABHE & SVOBODA, INC. 

JORDAN MN 55352 

18100 DAIRY LANE 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$17,568,710
 $180,901
 $39,082

09/01/15 
09/14/15 
11/15/18 

12%

 1%

HA21 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,706,326 
$6,478,770 

$3,425 

08/25/14 
09/16/14 
05/13/16 

85% 

84% 

HB1 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-76-7.3/12
 
11-080174
 
HPLU-6211-(127)
 

--()
 

HB32
 

11-SD-76-12.1/17.7
 
11-257154
 
STPL-6211-(114)E
 

F 20-12 0-(1E)
 

--()
 

HA21
 

11-SD-76-34.9/40.8
 
11-2M8504
 

HM1
 

11-SD-78-15.3/16.3
 
11-2T2304
 
PLUN-6211-(117)
 

--()
 

HB32
 

11-SD-79-/29.6
 
11-408004
 
STP-P079-(038)E
 

--()
 

HA21
 

11-SD-94-1.4/24.7
 
11-2M7304
 

HM3
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN AND NEAR
 

OCEANSIDE FROM 0.5 MILE WEST OF
 

MELROSE DRIVE TO OLIVE HILL ROAD
 

PLANT ESTABLISHMENT EA
 

IN SD CNTY NEAR BONSALL & FALLBROOK
 

ON RTE 15 FROM .3 MILE SO TO .3 MILE
 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM
 

.4 MILE W/O SO MIS
 

CONSTRUCT 4 LANE HIGHWAY
 

IN SAN DIEGO COUNTY NEAR RINCON AND
 

LA JOLLA AMAGO FROM 2.0 MILES EAST OF
 

VALLEY CENTER ROAD TO 0.7 MILE EAST
 

OF CHURCH ROAD.
 

COLD PLANE, PAVE WITH RHMA AND
 

IN SAN DIEGO COUNTY IN ESCONDIDO AND
 

SAN MARCOS FROM 0.2 MILE WEST OF
 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE
 

WEST OF ROUTE 15/78 SE
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MILE SOUTH OF
 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE
 

NORTH OF MATAGUAL CREEK BRIDGE
 

BRIDGE RAIL UPGRADES, REPLACEMENTS
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS: 11-SD-5, 8, 15, 94, 125,
 

805, & 905.
 

CLEAN AND TREAT BRIDGE DECKS WITH
 

Contractor 

ACCU CONSTRUCTION, INC.
 

2098 S. GRAND AVE. SUITE A
 

SANTA ANA CA 92705
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

GRANITE CONSTRUCTION COMPANY
 

585 W. BEACH STREET
 

WATSONVILLE CA 95076
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 925720429
 

PAL GENERAL ENGINEERING INC
 

5374 EASTGATE MALL
 

SAN DIEGO CA 92121
 

PETERSON-CHASE GENERAL
 

Resident 
Engineer 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

CORTEZ, DAVID
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

HURTZIG, JOHN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4086
 

CORTEZ, ADRIAN
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR CA 92014
 

(619)208-6382
 

ROSAL, PURISIMO
 

ENGINEERING CONSTRUCTION, INC.3485 EAST VISTA WAY
 
16351 CONSTRUCTION CIRCLEWEST VISTA, CA 92084
 
IRVINE, CA 92606-4414 (858)688-1384


 $2,357,754

 $1,726,036


 $14,040


 $78,990,572

 $38,636,695

 $1,523,270


 $1,388,595

 $0

 $0


 $418,471

 $368,866


 $3,489


 $1,326,646

 $83,862

 $83,862


 $1,617,154
 
$0
 
$0
 

10/22/14 0%

11/06/14
 

0%

05/31/18
 

PLANT EST
 

SATIS
 

08/04/14 45%

08/19/14
 

48%

04/12/18
 

03/11/16 0%

03/29/16
 

0%


03/08/13 0%

04/17/13
 

0%

11/04/16
 

PLANT EST
 

SATIS
 

11/24/15
 
12/17/15
 
08/02/16
 

12/22/15
 
01/12/16
 
10/24/16
 

22%


 6%


 0%
 

0%
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-94-12.7/0 IN SAN DIEGO COUNTY AT VARIOUS FUTURE DB INTERNATIONAL INC. MARTIN, BRIAN $2,541,341 10/13/15 9%
11-299204 
STP-X073-(113)E 

--() 

LOCATIONS 

SEISMIC RETROFIT 4 BRIDGES IRVINE CA 92618 

8707 RESEARCH DR. 

(858)688-1444 

1463 BROADWAY 

EL CAJON CA 92021 

$464,807
 $35,883

10/30/15 
11/02/16 

18%

HA21 

11-SD-125-9.7/12.1 IN SAN DIEGO COUNTY NEAR SAN DIEGO WESTERN RIM CONSTRUCTORS INC ALSHEIKH, JASON $1,638,391 08/04/14 89%
11-408504 
HSNH-P125-(018)E 

--() 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

ESCONDIDO, CA 92029 

(858)688-1473 

621 SOUTH ANDREASEN DR. STE B 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,558,656
 $1,815

08/21/14 
05/17/16 

94%

INSTALL MEDIAN BARRIER 
HB1 

11-SD-163-.5/3.2 IN SAN DIEGO COUNTY IN SAN DIEGO ON CLEAN CUT LANDSCAPE HURTZIG, JOHN $3,825,033 03/21/14 0%
11-265014 
CNHP-0051-(626)E 

--() 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,327,091
 $30,709

04/10/14 
12/05/17 

0%

PLANT EST 

TEA4 
RESTORE AND ENHANCE THE HISTORICAL SATIS 

11-SD-163-4.1/6.5 IN SAN DIEGO COUNTY IN SAN DIEGO AT ARRIETA CONSTRUCTION INC HURTZIG, JOHN $2,485,000 10/05/15 0%
11-423004 SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE EL CAJON CA 92022 

PO BOX 1299 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

12/31/15 
0%

(858)688-1510 

20.20.201 

130 

11-SD-163-6.9/8.9 IN SAN DIEGO COUNTY IN SAN DIEGO AT CASS CONSTRUCTION INC HURTZIG, JOHN $1,985,000 10/09/15 0%
11-423104 SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE EL CAJON CA 92022 

PO BOX 309 7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$0
 $0

12/31/15 
0%

(858)688-1510 

20.20.201 

130 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,327,176 01/28/15 31% 
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 3485 EAST VISTA WAY 

VISTA, CA 92084 

$4,057,431 
$737,628 

02/17/15 
12/18/17 

47% 

OVERCROSSING (760)410-8119
RECONSTRUCT INTERCHANGE 

HA22 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,845,090 06/11/14 0%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

$1,228,727
 $20,725

06/26/14 
09/20/18 

0%

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $980,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,594,964 01/03/13 81%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$35,054,655
 $859,228

01/29/13 
10/03/16 

82%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,793,161 08/11/14 82%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,316,875
 $7,651

08/27/14 
09/01/16 

91%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 0%
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0
 $0

12/31/15 
0%

SYSTEM (858)688-1510 

20.20.201 

130 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $77,504,601 03/16/12 96% 
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$73,168,382 
$888,309 

03/30/12 
05/04/17 

94% 

HB5 
(858)688-1435
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04/04/16 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-26.8/27.3 

HB32 

11-2T0414 
IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD 

UNDERCROSSING HWY PLANTI 

HWY PLANTING & LONG TERM PLANT 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,181,005
 $289,588
 $76,384

06/22/15 
07/13/15 
02/15/19 

14%

 25%

11-SD-905-10.6/0 
11-288814 
CBI-X073-(111)N 

--() 

IN SAN DIEGO COUNTY, IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

CORBITT, JARED 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$12,187,505 
$4,147,314 
$375,662 

07/31/15 
08/19/15 
11/03/16 

16% 

34% 

HE11 

Totals: Authorized Final Amt: $734,977,865 Completed to Date: $357,695,363 Work This Month: $18,558,828
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Statement of Ongoing Contracts as of 03/20/16
04/04/16
 

12District 

12-ORA-0-7.8/9.9 

Fed Aid 

HB1 

Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

(949)279-8560 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062

Bid + CCOs

 $2,339,913

Comp To date

 $148,903

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

04/01/16 

Est Comp
Accepted 

96%

%Time

 77%

% Work 
Message 

12-ORA-1-19.8/33.7 
12-0P4704 

IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

$285,975
 $0
 $0

02/22/16 
03/09/16 

0%

 0%

HM 

12-ORA-1-25.8/29.9 

HA22 

12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

(949)509-5010 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,521,007
 $3,575,044

 $450

10/14/14 
11/05/14 
03/31/16 

100%

 97%

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,333,901
 $14,672,161
 $1,008,205

11/25/14 
12/22/14 
07/30/18 

27%

 29%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$45,037,943
 $22,897,298
 $2,126,261

06/17/14 
07/03/14 
11/04/16 

46%

 51%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

(949)279-8590

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$40,670,146 
$29,623,240 
$2,102,830 

12/04/13 
12/20/13 
03/08/17 

54% 

77% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 129 

Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $486,845 06/25/15 0%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$0
 $0

08/04/15 
05/02/16 

0%

VARIOUS LOCATION. IRVINE, CA 92618 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,796,967 01/06/16 0%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$0
 $0

01/25/16 
0%

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,601,483
 $6,720

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC MATINPOUR, HAMID $875,946 06/22/15 11%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$274,664
 $113,100

07/13/15 
04/26/16 

31%

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,950,161 02/24/15 56%
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,484,584
 $35,595

03/11/15 
07/29/16 

76%

HB71 
(949)279-8636 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 15% 
12-0N7904 
NHP-X059-(066)E

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$989 
$989 

01/14/16 
10/18/16 

0% 

(949)279-8826
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC $9,214,614 03/08/16 0%
12-0N78U4 
NHP-X059-(067)E 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. $0
 $0

03/29/16 
0%

--() 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 100%
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$2,870,972
 $35,000

09/30/14 
12/04/18 

83%

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,862,536 10/14/13 69%
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,430,203
 $1,749

11/06/13 
01/03/17 

94%

HA22 
(949)509-5031 

12-ORA-55-9.6/12 IN TUSTIN & SANTA ANA. I-5 & SR-55 HIGHLAND CONSTRUCTION, INC. MAHDAVI,SAEED $1,040,823 07/10/15 100%
12-0H8904 
NHP-X059-(060)E 

--() 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

ORANGE CA 92868 

133 N. PIXLEY STREET 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$1,006,462
 $0

07/31/15 
03/11/16 

100%

COMPLETED 
03/11/16 

HB1 
(949)279-8575 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 56%
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$1,183,169
 $377,594

10/30/15 
05/31/16 

52%

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $3,095,479 11/06/15 0% 
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$0 
$0 

12/01/15 
08/15/16 

0% 

SUSPENDED 

HM1 
(949)279-8560
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $975,342 09/08/15 2%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$6,110
 $6,110

09/22/15 
07/22/16 

1%

HB1 
(949)279-8397 

12-ORA-57-20.7/21.8 AT NORTH BOUND ROUTE 57 FROM LAMBERT HIGH LIGHT ELECTRIC, INC. THAI,DANH $366,508 06/30/15 100%
12-0N1304 
HSNH-P057-(059)E 

--() 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

RIVERSIDE CA 925137339 

P O BOX 7339 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$344,978
 $41,450

07/23/15 
03/31/16 

94%

OVER RUN 

HB1 
SAFETY LIGHTING. (949)279-8801 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0

02/11/16 
05/26/17 

0%

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,535,701
 $40,896

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,626,093 02/10/15 90%
12-0M1104 
HSNH-P073-(110)E

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$1,053,661
 $125,297

02/27/15 
04/18/16 

62%

SUSPENDED 
WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,271,010 08/22/12 80% 
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,613,586 
$76,425 

09/18/12 
11/30/16 

95% 

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407

HE12 SWPPP 
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-74-/1.6 NADERI, ARSALANIN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. $818,022 09/22/15 8%
12-0E31A4 
NHP-IMP -( )X 

15700 TUSTIN VILLAGE 

WAY TR#4 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. $145,540
 $8,935

10/14/15 
07/23/19 

18%

9062- E -() 
TUSTIN, CA 92780 

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 HONG, JOHNIN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC $33,647,605 01/09/13 100%
12-0C5704 200 N. HARBOR BLVD., 

#210 

FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 $32,118,604
 $895,785

02/06/13 
03/31/16 

94%

ANAHEIM, CA 92805 OVER RUN 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,806,582 10/11/13 65%
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $18,783,978
 $790,853

11/01/13 
01/31/17 

94%

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,882,706
 $4,050

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $221,063
 $810

04/18/13 
05/16/17 

0%

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-133-9.5/9.5 NANJAPPA, BENIN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC $15,014,626 01/05/16 0% 
12-0N1104 
NHP-X059-(064)E 

--() 
(949)279-8840

6521 MARINE WAY #1 

IRVINE, CA 92618 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. STANTON CA 90680 

8051 MAIN STREET $0 
$0 

02/03/16 
0% 

HA23
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Statement of Ongoing Contracts as of 03/20/16
04/04/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-405-6.4/7.4 IN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R DICKSON, ERIC $847,602 06/14/13 0%
12-0F5504 DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 3337 MICHELSON DR. 

STE. 100 

$871,274
 $1,190

07/15/13 
09/18/17 

0%

HIGHWAY PLANTING & IRRIGATION IRVINE, CA 92612 PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 IN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. JOUBEEN, JAY $9,551,173 10/14/15 7%

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$988,058
 $239,892

10/30/15 
05/22/18 

10%

12-ORA-999-/0 IN ORANGE COUNTY IN ROUTES 01, 133, SERVITEK SOLUTIONS INC THAI, DANH $821,037 12/29/15 0% 
12-0N8214 
NHP-X059-(065)E

--() 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$0 
$0 

01/25/16 
0% 

(949)279-8803

Totals: Authorized Final Amt: $319,222,429 Completed to Date: $190,525,440 Work This Month: $8,189,087



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-DN-101-2.2/0 01-0E7104 

01-DN-101-12.0/15.5 01-0F3304 

01-DN-101-17.5/0 01-0E4504 

01-DN-101-20.4/23.6 01-0E2604 

01-DN-101-22.0/0 01-0B3004 

01-DN-101-4.0/0 01-476904 

01-DN-101-4.4/9.4 01-0B0804 

01-DN-197-5.0/0 01-0F1004 

01-DN-199-8.7/0 01-0B3104 

01-HUM-36-16.9/0 01-0F2904 

01-HUM-36-22.8/27.7 01-0B3404 

01-HUM-36-32.2/32.3 01-0F9404 

01-HUM-36-35.9/35.9 01-0B3604 

01-HUM-96-7.8/8 01-0G0804 

01-HUM-96-7.8/0 01-0C7704 

01-HUM-96-8.3/8.9 01-0B03U4 

01-HUM-96-11.0/13.2 01-493704 

01-HUM-101-6.5/0 01-0F0704 

01-HUM-101-11.0/103.5 01-0E2104 

01-HUM-101-72.5/0 01-0C2804 

01-HUM-101-15.0/0 01-0B4004 

01-HUM-101-48.7/0 01-0E2304 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-HUM-169-13.6/23.4 01-450904 

01-HUM-254-22.1/22.1 01-0F1504 

01-HUM-299-30.2/30.6 01-0A3204 

01-HUM-299-32.0/0 01-0B4604 

01-HUM-299-5.5/11 01-0C4604 

01-HUM-299-10.7/26.1 01-0B4504 

01-HUM-299-21.1/21.5 01-0A5204 

01-HUM-299-29.2/38.6 01-487404 

01-HUM-999-/0 01-463924 

01-HUM-999-/0 01-0B2404 

01-LAK-20-13.5/31.4 01-0B0004 

01-LAK-20-35.5/46.5 01-0F8004 

01-LAK-29-34.4/40 01-0C3504 

01-LAK-175-16.0/28 01-0F6704 

01-MEN-1-2.3/2.5 01-497714 

01-MEN-1-40.2/40.2 01-0C6104 

01-MEN-1-70.5/0 01-474904 

01-MEN-1-/55 01-0F9504 

01-MEN-20-7.1/23 01-4939U4 

01-MEN-101-45.0/50.8 01-262024 

01-MEN-101-45.0/50.8 01-262064 

01-MEN-101-45.0/50.8 01-262054 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

01-MEN-101-46.3/46.4 01-0E9704 

01-MEN-101-64.7/81.4 01-4154U4 

01-MEN-101-82.5/8.3 01-0F3704 

01-MEN-101-43.1/49 01-262004 

01-MEN-101-/106.8 01-0F1804 

01-MEN-128-.2/11.1 01-378174 

01-MEN-128-14.3/40.6 01-378164 

01-MEN-162-.1/9 01-0F0204 

01-MEN-162-11.6/0 01-0C2304 

01-MEN-253-6.9/0 01-0B5704 

01-MEN-270-18.4/20.3 01-0G0204 

01-VAR--/0 01-0E5404 

02-LAS-139-30.0/40 02-4F1304 

02-LAS-139-53.0/57 02-0H9404 

02-LAS-395-49.5/49.6 02-0H7104 

02-LAS-395-49.6/0 02-4E6904 

02-LAS-395-61.6/76.6 02-3C0714 

02-MOD-139-10.7/28 02-4E4404 

02-MOD-299-52.2/54.7 02-4G2204 

02-PLU-89-35.5/42.2 02-0H9804 

02-SHA-5-.1/0 02-0E0904 

02-SHA-5-39.5/40.8 02-378904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-SHA-273-15.0/15.8 02-3E8004 

02-SHA-299-.3/7.1 02-3E4104 

02-SHA-299-18.4/18.7 02-4G4804 

02-SHA-299-47.5/48.1 02-4E8904 

02-SHA-299-88.7/89.2 02-4G6504 

02-SHA-910-/0 02-4G7304 

02-SHA-911-/0 02-0H2904 

02-SHA-999-999.0/999 02-0H9704 

02-SIS-3-.4/6.9 02-0H9604 

02-SIS-5-68.3/0 02-3E7304 

02-SIS-5-7.2/0 02-2E8004 

02-SIS-96-/77.5 02-2E2914 

02-SIS-161-2.7/4.5 02-4E8004 

02-SIS-161-9.0/15 02-1H0304 

02-SIS-910-/0 02-0H9504 

02-TEH-5-10.5/0 02-0E3604 

02-TEH-5-24.8/26.7 02-4F7104 

02-TEH-32-21.5/24.9 02-4G3304 

02-TRI-3-/4.8 02-0H9904 

02-TRI-299-.4/.8 02-2E3504 

02-TRI-299-12.3/12.9 02-2H2304 

02-TRI-299-12.3/12.9 02-3E7904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

02-TRI-299-36.9/53.5 02-3E7714 

02-VAR--/0 02-1H9604 

02-VAR--/0 02-4E8124 

02-VAR--/0 02-0H5204 

02-VAR--/0 02-0H7004 

02-VAR--/0 02-4F6104 

02-VAR--/0 02-0H2104 

02-VAR--/0 02-1H1204 

02-VAR--/0 02-4E8114 

03-BUT-32-19.0/23.9 03-0G1104 

03-BUT-70-24.3/0 03-0F6904 

03-BUT-99-30.1/T37.5 03-2F3304 

03-BUT-99-33.8/35.3 03-0H9404 

03-BUT-99-34.2/36.3 03-4F1604 

03-BUT-99-40.6/40.8 03-1F4204 

03-BUT-162-18.0/22.7 03-0G3604 

03-COL-5-22.3/0 03-4M2004 

03-ED-49-14.9/15.1 03-2F6004 

03-ED-49-23.9/35 03-3F6704 

03-ED-50-36.7/0 03-0H1304 

03-ED-89-8.6/13.8 03-1A8424 

03-ED-89-13.8/18 03-1A8434 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-ED-89-24.9/27.2 03-1A8454 

03-ED-193-10.1/10.1 03-2F7204 

03-ED-193-25.8/25.8 03-2F6504 

03-GLE-5-24.8/28.6 03-0F3704 

03-GLE-32-1.3/4.3 03-0G3804 

03-NEV-49-15.1/21.8 03-0G3304 

03-PLA-65-4.8/12.5 03-4F0204 

03-PLA-80-8.1/37.8 03-3E1004 

03-PLA-80-34.6/34.9 03-2F2504 

03-PLA-80-69.3/69.8 03-0G3504 

03-PLA-89-/T8.5 03-2A9204 

03-PLA-193-4.4/5.4 03-4E8604 

03-PLA-267-/6.8 03-2F2904 

03-SAC-0-/0 03-1H3004 

03-SAC-5-20.0/25 03-3F1704 

03-SAC-5-23.3/0 03-3F0404 

03-SAC-5-32.5/32.7 03-2F6304 

03-SAC-12-3.6/5.6 03-0G4604 

03-SAC-50-2.3/16.8 03-4F1304 

03-SAC-50-16.9/17.4 03-4F0704 

03-SAC-51-.2/1.1 03-3F0804 

03-SAC-51-4.0/0 03-0H2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

03-SAC-80-/M10.4 03-3797U4 

03-SAC-160-7.0/0 03-3F3404 

03-SIE-49-2.7/3.5 03-1H4704 

03-SIE-49-11.3/12.4 03-4M9404 

03-SIE-89-19.9/29.6 03-0G1004 

03-SIE-89-/2.3 03-1F2604 

03-VAR-51-4.1/4.1 03-0H9504 

03-VAR-70-16.1/16.1 03-1H2104 

03-VAR-99-29.7/29.7 03-0H6204 

03-VAR--/0 03-0G0304 

03-VAR--/0 03-0H6004 

03-VAR--/0 03-4F2704 

03-VAR--/0 03-1H2904 

03-VAR--/0 03-0H5904 

03-YOL-5-/0 03-0G0504 

03-YOL-50-.4/.6 03-3F6904 

03-YUB-70-3.9/3.9 03-0G0204 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4J2404 

04-MRN-101-25.7/25.8 04-4W2404 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-4G4604 

04-MRN-101-/0 04-2J1804 

04-MRN-580-3.3/4.5 04-4G4704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/0 04-2J1704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/4.9 04-1SS484 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-16.0/27.9 04-1J6304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-4A3614 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/6 04-4A9254 

04-SM-101-/3 04-4J4304 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-2J1604 

Page 

45 

45 

46 

46 

46 

46 

46 

46 

47 

47 

47 

47 

47 

47 

48 

48 

48 

48 

48 

48 

49 

49 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-/0 04-4A3624 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 

04-SON-121-/7.3 04-1J1504 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-17.1/24.7 04-4A8824 

05-MON-1-11.7/43.1 05-1C9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-MON-1-28.0/28.4 05-1F8904 

05-MON-1-40.8/62.5 05-1G6704 

05-MON-1-77.6/85.3 05-1A7604 

05-MON-68-15.0/T18.5 05-1C0904 

05-MON-68-19.2/0 05-0T2704 

05-MON-68-17.4/18 05-0F7004 

05-MON-68-/1.1 05-1F5704 

05-MON-101-45.8/49.8 05-1G1104 

05-MON-101-47.7/53.9 05-1E0604 

05-MON-101-55.2/73.8 05-1F69U4 

05-MON-101-100.0/101.3 05-315804 

05-MON-101-21.9/87 05-1C9304 

05-MON-183-/2.1 05-1G5004 

05-SB-0-/0 05-1G1904 

05-SB-1-20.6/23.3 05-1G5904 

05-SB-1-49.9/0 05-0R8304 

05-SB-1-/50.6 05-0J4904 

05-SB-101-.3/7.5 05-462504 

05-SB-101-12.9/14 05-1C4304 

05-SB-101-13.2/27.1 05-0S2504 

05-SB-101-15.0/15.2 05-1H1804 

05-SB-101-21.0/27.1 05-1A7204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SB-101-22.3/23 05-0G0704 

05-SB-101-45.6/46.4 05-0T6304 

05-SB-101-83.2/83.8 05-463814 

05-SB-246-12.3/16.7 05-0C6404 

05-SBT-25-18.8/19.5 05-1H1704 

05-SBT-101-.7/.7 05-1A9304 

05-SCR-0-/0 05-0T5004 

05-SCR-1-16.9/17.2 05-1A8704 

05-SCR-1-20.2/37.4 05-1C8604 

05-SCR-1-31.6/36.3 05-1F3604 

05-SCR-1-/0 05-0R5104 

05-SCR-9-3.8/18.7 05-0Q5904 

05-SCR-17-6.0/12.5 05-1G1004 

05-SCR-17-8.3/9.4 05-0T9804 

05-SCR-17-10.1/0 05-1F0004 

05-SCR-101-/0 05-1G8004 

05-SCR-129-9.5/10 05-0T5404 

05-SCR-152-2.0/8.3 05-1A3804 

05-SLO-1-17.7/59 05-1C2404 

05-SLO-1-64.0/66.9 05-492804 

05-SLO-1-73.7/74 05-1A7004 

05-SLO-1-16.7/L18.2 05-1G6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

05-SLO-1-12.6/0 05-1C1304 

05-SLO-1-36.7/39.6 05-0N4004 

05-SLO-46-37.6/40.4 05-330764 

05-SLO-46-40.7/46.3 05-330774 

05-SLO-46-46.0/50.2 05-330784 

05-SLO-101-32.3/35.6 05-1F7804 

05-SLO-101-64.8/69.3 05-1G5104 

05-SLO-101-23.9/32.3 05-1G3404 

05-SLO-166-21.0/25.5 05-1G6304 

05-SLO-227-.1/10.3 05-1F9404 

05-VAR--/0 05-1G2804 

06-FRE-0-/0 06-0S7404 

06-FRE-0-/0 06-0Q0204 

06-FRE-5-48.8/53 06-0Q2704 

06-FRE-33-10.9/11.1 06-432604 

06-FRE-33-11.1/14.8 06-0T6204 

06-FRE-41-20.7/32.5 06-0U3604 

06-FRE-41-25.4/0 06-0S8204 

06-FRE-99-23.5/26.7 06-2HT114 

06-FRE-99-26.7/31.6 06-442624 

06-FRE-99-/0 06-0T4104 

06-FRE-99-/30.5 06-0U6904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-FRE-145-40.2/41.2 06-0T5804 

06-FRE-168-.7/9.1 06-0U3304 

06-FRE-168-7.1/9.1 06-0U3204 

06-FRE-168-36.0/0 06-0M0204 

06-FRE-168-29.0/T29.4 06-0M0504 

06-FRE-168-/0 06-0T4204 

06-FRE-180-57.9/62.4 06-0Q2104 

06-FRE-180-62.6/66.3 06-342564 

06-KER-0-/0 06-0S7504 

06-KER-5-62.5/73.1 06-0P1404 

06-KER-5-73.0/82.5 06-0T6004 

06-KER-5-82.9/85.7 06-0V0404 

06-KER-58-88.5/99.8 06-0R1504 

06-KER-58-99.2/99.8 06-0M2604 

06-KER-58-136.0/143.8 06-0S2804 

06-KER-99-19.7/57.5 06-0U6004 

06-KER-99-21.7/24.7 06-0E3404 

06-KER-119-10.0/13.3 06-424714 

06-KER-178-4.4/0 06-0H6414 

06-KER-204-5.4/6.7 06-0N9604 

06-KER-395-/23.4 06-0S2704 

06-KIN-137-/7.2 06-0T5304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

06-KIN-198-8.9/10.1 06-325514 

06-KIN-198-8.8/10.6 06-0N1804 

06-KIN-198-15.7/0 06-462214 

06-KIN-198-16.5/17.2 06-487504 

06-KIN-198-21.5/28.3 06-0L0504 

06-MAD-41-11.7/13.4 06-0G9004 

06-MAD-99-6.9/8.2 06-471004 

06-TUL-99-5.1/53.9 06-0U5904 

06-TUL-99-35.2/37.3 06-360234 

06-TUL-99-37.3/41.3 06-360214 

06-TUL-99-41.3/52 06-0T1804 

06-TUL-99-48.5/53.9 06-324514 

06-TUL-190-20.9/21.2 06-0J5304 

06-TUL-198-12.0/0 06-0H6304 

06-TUL-216-1.9/2.9 06-430714 

07-LA-1-8.7/0 07-3X3904 

07-LA-1-35.6/37.1 07-2W4704 

07-LA-1-41.8/42.1 07-316604 

07-LA-1-44.4/44.4 07-1W5104 

07-LA-1-51.0/52 07-4L2214 

07-LA-1-/1.1 07-3X9404 

07-LA-2-14.1/15.1 07-2055A4 

Page 

68 

68 

68 

68 

68 

69 

69 

69 

69 

69 

69 

70 

70 

70 

70 

71 

71 

71 

71 

71 

71 

72 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-2-14.2/24.3 07-4X5104 

07-LA-2-15.8/18.5 07-2W7804 

07-LA-2-26.4/82.3 07-2W8304 

07-LA-2-64.0/82.3 07-4X6704 

07-LA-2-17.8/19.5 07-292204 

07-LA-5-1.2/2.1 07-215914 

07-LA-5-1.2/1.2 07-2W5404 

07-LA-5-1.8/3 07-2159C4 

07-LA-5-2.7/4 07-215934 

07-LA-5-4.0/5.8 07-215944 

07-LA-5-5.8/6.8 07-215954 

07-LA-5-6.8/13.8 07-294904 

07-LA-5-9.5/9.5 07-4X6404 

07-LA-5-13.8/28.2 07-2W6904 

07-LA-5-14.9/16.8 07-272404 

07-LA-5-18.2/26.7 07-284204 

07-LA-5-18.4/23.2 07-258404 

07-LA-5-19.2/28.9 07-295604 

07-LA-5-20.3/20.3 07-1W2404 

07-LA-5-25.2/25.9 07-293404 

07-LA-5-25.2/27.5 07-2777U4 

07-LA-5-26.7/29.4 07-121844 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-5-29.4/31.6 07-1218W4 

07-LA-5-31.4/39.4 07-308704 

07-LA-5-34.3/56.1 07-2W7604 

07-LA-5-36.0/39.4 07-1219U4 

07-LA-5-39.4/88.6 07-243204 

07-LA-5-C 43.9/C46.3 07-302904 

07-LA-5-/0 07-259024 

07-LA-5-/0 07-3X9204 

07-LA-10-1.0/31.2 07-4X6504 

07-LA-10-2.0/18 07-3X9104 

07-LA-10-18.3/46.8 07-278204 

07-LA-10-18.5/0 07-1W2204 

07-LA-10-31.1/32.3 07-245404 

07-LA-10-33.2/37.2 07-1170U4 

07-LA-10-37.2/42.4 07-1193U4 

07-LA-10-41.0/41 07-4T7004 

07-LA-10-2.1/14.8 07-308604 

07-LA-10-5.5/14.8 07-259204 

07-LA-10-/0 07-2W7004 

07-LA-14-24.8/69 07-1W6404 

07-LA-14-56.5/57 07-284504 

07-LA-18-.1/.1 07-274804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-23-2.5/8.9 07-2W8804 

07-LA-39-21.6/21.9 07-3X8204 

07-LA-47-3.4/4.6 07-138204 

07-LA-57-1.7/6.2 07-4X6104 

07-LA-60-2.6/6.3 07-4X7004 

07-LA-60-4.0/8.5 07-4T7604 

07-LA-60-7.4/8.1 07-3X7114 

07-LA-60-23.8/24.5 07-255104 

07-LA-66-/3 07-1W7004 

07-LA-91-6.0/21 07-1W6104 

07-LA-91-6.5/11 07-290104 

07-LA-91-12.4/16.6 07-4X6904 

07-LA-91-11.3/20.7 07-306204 

07-LA-101-1.4/6.7 07-4X7304 

07-LA-101-1.8/15.6 07-2838U4 

07-LA-101-1.8/8.4 07-295504 

07-LA-101-8.5/9.5 07-287604 

07-LA-101-9.2/38.2 07-4X5404 

07-LA-101-11.4/11.8 07-292104 

07-LA-101-11.8/35.3 07-294704 

07-LA-101-16.7/16.7 07-4T6104 

07-LA-101-/17.2 07-207604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-101-/.1 07-287104 

07-LA-103-/1 07-275704 

07-LA-105-1.7/14.1 07-4X6004 

07-LA-105-12.7/14.1 07-297204 

07-LA-105-14.1/18.1 07-4X6804 

07-LA-105-13.5/18 07-2W0604 

07-LA-110-1.2/21.4 07-4X6604 

07-LA-110-7.0/16.7 07-2W7304 

07-LA-110-8.6/14 07-293804 

07-LA-110-16.9/23.6 07-2W7404 

07-LA-110-24.5/29.2 07-2W6804 

07-LA-110-23.5/23.9 07-2759U4 

07-LA-118-4.6/13.7 07-4X5604 

07-LA-118-11.5/13.7 07-2770U4 

07-LA-118-/0 07-3X9304 

07-LA-134-1.6/2.7 07-287204 

07-LA-134-5.6/9 07-4X5504 

07-LA-138-2.1/36.7 07-297804 

07-LA-138-69.9/75 07-2656U4 

07-LA-170-17.7/20.3 07-2769U4 

07-LA-210-22.3/25.8 07-4X6304 

07-LA-210-24.7/44.9 07-306404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-210-39.8/42.2 07-287304 

07-LA-210-.8/4.9 07-2768U4 

07-LA-210-9.7/16.1 07-288014 

07-LA-210-9.7/16.1 07-288024 

07-LA-210-16.1/25.8 07-2881U4 

07-LA-210-18.8/24.9 07-129974 

07-LA-210-30.7/41.4 07-267004 

07-LA-405-.1/7.9 07-4X5704 

07-LA-405-7.9/12.7 07-4X5804 

07-LA-405-8.7/11.2 07-287404 

07-LA-405-8.8/8.8 07-4Y7004 

07-LA-405-11.7/11.7 07-288504 

07-LA-405-12.2/12.5 07-4X7704 

07-LA-405-12.7/29.9 07-4X5904 

07-LA-405-16.4/19.5 07-3Y9404 

07-LA-405-20.5/28 07-300604 

07-LA-405-28.0/39 07-296804 

07-LA-405-39.4/48.6 07-252004 

07-LA-405-41.6/41.6 07-4T7304 

07-LA-605-/20.2 07-295704 

07-LA-710-9.4/18.4 07-183124 

07-LA-710-17.2/26.4 07-202114 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

07-LA-710-21.3/21.3 07-4X4404 

07-LA0-710-9.8/27.5 07-4X7104 

07-VEN-1-1.0/10.6 07-4X3704 

07-VEN-1-4.0/5 07-4X7604 

07-VEN-23-4.8/11.4 07-308504 

07-VEN-33-11.3/11.3 07-3P7004 

07-VEN-33-12.3/57.5 07-2W8704 

07-VEN-33-/0 07-2W7104 

07-VEN-33-/6 07-2750U4 

07-VEN-101-3.8/16.2 07-4X4904 

07-VEN-101-14.0/21 07-276004 

07-VEN-101-21.6/31 07-4X5304 

07-VEN-101-32.2/34.8 07-4X8004 

07-VEN-101-.1/4.5 07-1952U4 

07-VEN-101-39.8/43.6 07-260704 

07-VEN-118-18.2/30.9 07-4X5004 

07-VEN-118-18.7/32.6 07-296704 

07-VEN-126-/13.2 07-4X5204 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-74.0/105.4 08-1E8604 

Page 

90 

90 

90 

91 

91 

91 

91 

91 

91 

92 

92 

92 

92 

92 

92 

93 

93 

93 

93 

93 

94 

94 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-/15.9 08-465514 

08-RIV-15-8.7/15.3 08-1G4404 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-10-/30.9 08-0Q7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-87.2/91.8 08-0R7104 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-142.1/142.4 08-1G7604 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-62-32.7/33.5 08-0N5404 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-1.6/0 08-0N6804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-247-1.8/9.6 08-0F6604 

09-INY-6-/0 09-356904 

09-INY-127-34.5/41.8 09-359904 

09-INY-127-/21 09-355304 

09-INY-168-16.8/17.5 09-350604 

09-INY-178-48.6/60 09-361104 

09-INY-190-14.0/18.5 09-361604 

09-INY-190-73.3/96.8 09-361504 

09-INY-395-20.3/22.3 09-351204 

09-INY-395-/8.4 09-361404 

09-KER-14-11.6/0 09-364504 

09-MNO-6-17.5/26.5 09-361804 

09-MNO-395-51.5/0 09-352404 

09-MNO-395-52.3/53.7 09-335004 

09-MNO-395-69.8/76 09-360604 

10-ALP-88-7.5/25.3 10-0Y9204 

10-AMA-49-3.6/0 10-0W3604 

10-AMA-49-4.0/7 10-0S7204 

10-AMA-88-15.0/32.3 10-0V9004 

Page 

101 

101 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-AMA-88-46.9/54.7 10-0Q2204 

10-AMA-88-54.7/60.8 10-0W5904 

10-AMA-88-66.6/71.7 10-0W6004 

10-CAL-4-49.6/58 10-1E4404 

10-CAL-4-/21.1 10-0X3904 

10-CAL-12-9.9/18.2 10-1E0104 

10-CAL-26-8.8/9.1 10-0V2904 

10-CAL-49-/0 10-0Y9804 

10-MER-0-/0 10-1E1304 

10-MER-5-.5/.5 10-1E9604 

10-MER-5-21.4/0 10-0X6104 

10-MER-5-32.1/0 10-1E1204 

10-MER-5-32.2/32.5 10-0V6604 

10-MER-59-/12.6 10-1C4504 

10-MER-99-15.8/17.3 10-0K0214 

10-MER-99-/0 10-1C2204 

10-MER-99-/4.6 10-415804 

10-MER-152-/2.4 10-0W1404 

10-MER-152-/0 10-0T8104 

10-MPA-140-42.0/42.7 10-0P9224 

10-SJ-0-/0 10-0Y8504 

10-SJ-4-16.0/19.4 10-0X9704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-16.0/18.5 10-1E1004 

10-SJ-4-16.2/0 10-0W1104 

10-SJ-4-16.6/17.4 10-1C0904 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/4.3 10-3A7504 

10-SJ-4-/0 10-1C0004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-1.4/10.5 10-1E1804 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-23.6/25.3 10-1E4504 

10-SJ-5-/0 10-1C2104 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-5.1/11 10-0W5604 

10-SJ-12-19.1/27.6 10-0Y6504 

10-SJ-99-4.5/23 10-0W4304 

10-SJ-99-18.4/23 10-0Y90U4 

10-SJ-99-22.9/38.8 10-0W1904 

10-SJ-120-6.7/16.7 10-0Y9504 

10-SJ-132-.2/0 10-0Q17U4 

10-STA-5-.1/27.4 10-0K3404 

10-STA-5-17.3/25.5 10-0Y6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-99-11.7/15 10-0Y1004 

10-TUO-108-21.0/27 10-1E4104 

10-TUO-120-19.4/20 10-0L9704 

10-TUO-5724-/0 10-0P6704 

11-IMP-8-28.0/40.9 11-2M7804 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-5-/54.8 11-416004 

11-SD-5-/0 11-422804 

11-SD-5-/0 11-407604 

11-SD-5-/72.3 11-424204 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-26.2/M27.8 11-2T0864 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-67-21.0/21.6 11-414904 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-34.9/40.8 11-2M8504 

11-SD-76-4.2/7.6 11-406604 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-12.7/0 11-299204 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-905-10.6/0 11-288814 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/.1 12-0N78U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-73-8.7/12.6 12-0H2254 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-73-10.0/24.5 12-0H4404 128
 

12-ORA-73-23.9/25 12-0M1104 128
 

12-ORA-74-/.2 12-0E3104 128
 

12-ORA-74-/1.6 12-0E31A4 128
 

12-ORA-91-.9/5.4 12-0C5704 129
 

12-ORA-91-8.1/9.5 12-0C5604 129
 

12-ORA-91-9.2/15.9 12-0G3314 129
 

12-ORA-91-18.0/18 12-0K3304 129
 

12-ORA-133-9.5/9.5 12-0N1104 129
 

12-ORA-405-6.4/7.4 12-0F5504 129
 

12-ORA-405-8.4/8.4 12-0N5404 130
 

12-ORA-999-/0 12-0N8214 130
 

Statement of Ongoing Contracts - Federal Aid 

District 01 

Federal Aid Category  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY) $10,159,323  $7,778,439


-S- FEDERAL AID (SECONDARY) $37,941,315  $20,165,638


-SH- STATE HIGHWAY $212,185,203  $172,369,542


-ER- STORM DAMAGE REPAIR $8,174,861  $4,082,120




District 

Federal Aid 

01 

District 

Federal Aid 

District Total: 

-S

-SH

02 

District 

Federal Aid 

District Total: 

-I

-F

-S

-SH

03 

District Total: 

District 04 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $71,610,743


 $340,071,445


Category Bid + CCO

FEDERAL AID (SECONDARY) $18,194,656


STATE HIGHWAY $24,769,836


 $255,259,434


 $298,223,926


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $101,160,308


FEDERAL AID (PRIMARY) $22,351,235


FEDERAL AID (SECONDARY) $75,553,431


STATE HIGHWAY $15,782,296


 $62,540,532


 $277,387,802


 Work Comp

 $27,464,671


 $231,860,411


 Work Comp

 $4,852,698


 $5,155,716


 $164,964,300


 $174,972,714


 Work Comp 

$85,780,369


 $13,782,950


 $38,726,885


 $3,001,337


 $21,819,540


 $163,111,080
 



Statement of Ongoing Contracts - Federal Aid 

District 04 

Federal Aid Category Bid + CCO  Work Comp

-I FEDERAL AID (INTERSTATE) $163,701,930  $160,812,947

-F FEDERAL AID (PRIMARY) $2,962,035  $0

-S FEDERAL AID (SECONDARY) $114,311,930  $61,236,852

-SH STATE HIGHWAY $708,438,376  $539,884,573

-ER STORM DAMAGE REPAIR $6,185,492  $6,175,859

 $493,794,284  $193,686,482

District Total: $1,489,394,047  $961,796,714

District 05 

Federal Aid Category Bid + CCO  Work Comp

-F FEDERAL AID (PRIMARY) $62,084,450  $58,501,009

-S FEDERAL AID (SECONDARY) $50,061,840  $24,245,229

-SH STATE HIGHWAY $116,852,966  $47,831,419

 $100,207,278  $11,138,419

District Total: $329,206,534  $141,716,075 

District 06 

Federal Aid Category  Bid + CCO  Work Comp 

-F FEDERAL AID (PRIMARY) $21,784,787  $5,962,256

-S FEDERAL AID (SECONDARY) $20,311,226  $4,745,662



Statement of Ongoing Contracts - Federal Aid 

District 

Federal Aid 

-SH

06 

District 

Federal Aid 

District Total: 

-I

-F

-S

-SH

-ER

07 

District

Federal Aid 

District Total: 

-I

-F

-S

-SH

08 

Category 

STATE HIGHWAY
 

Category 

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Bid + CCO

 $190,843,932


 $123,029,530


 $355,969,476


 Bid + CCO

 $217,161,283


 $173,061,243


 $32,493,029


 $394,329,563


 $11,846,137


 $1,366,213,778


 $2,195,105,033


 Bid + CCO

 $118,382,727


 $12,137,845


 $340,899,356


 $24,474,827


 Work Comp

 $142,920,151


 $56,513,017


 $210,141,086


 Work Comp

 $105,373,402


 $140,171,918


 $11,881,090


 $262,800,619


 $7,358,918


 $598,095,107


 $1,125,681,054
 

Work Comp 

$109,955,390


 $330,142


 $287,982,811


 $12,896,621




District 

Federal Aid 

08 

District 

Federal Aid 

District Total: 

-S

-SH

09 

District 

Federal Aid 

District Total: 

-I

-F

-S

-SH

10 

District Total: 

District 11 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

 $513,140,469


 $1,009,035,224


Category Bid + CCO

FEDERAL AID (SECONDARY) $11,303,580


STATE HIGHWAY $13,004,585


 $17,543,571


 $41,851,736


Category  Bid + CCO

FEDERAL AID (INTERSTATE) $144,438,311


FEDERAL AID (PRIMARY) $32,416,178


FEDERAL AID (SECONDARY) $36,000,771


STATE HIGHWAY $204,666,699


 $167,233,854


 $584,755,812


 Work Comp

 $253,944,804


 $665,109,770


 Work Comp

 $788,743


 $1,976,190


 $3,540,786


 $6,305,718


 Work Comp 

$128,038,363


 $21,870,604


 $13,169,795


 $152,446,009


 $53,424,060


 $368,948,832
 



District 11 

Federal Aid 

-I

-S

-SH-


District Total: 

District 12 

Federal Aid 

-I

-F

-S

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category Bid + CCO

FEDERAL AID (INTERSTATE) $1,325,377

FEDERAL AID (SECONDARY) $98,385,258

STATE HIGHWAY $145,788,477

 $489,478,752

 $734,977,865

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $4,946,256

FEDERAL AID (PRIMARY) $23,520,664

FEDERAL AID (SECONDARY) $3,821,980

STATE HIGHWAY $81,221,565

 $205,711,964


 $319,222,429


Statement of Ongoing Contracts 
Statewide Recap 

Category Bid + CCO
FEDERAL AID (INTERSTATE)
  $751,116,192
 

Work Comp

 $1,248,456


 $40,193,773


 $105,360,338


 $210,892,796


 $357,695,363


 Work Comp 

$4,601,483


 $12,706,928


 $3,796,107


 $76,662,104


 $92,758,817


 $190,525,440
 

Work Comp 

$595,810,411
 

Federal Aid 
-I



Statement of Ongoing Contracts 
Statewide Recap
 

Federal Aid Category Bid + CCO Work Comp 

$3,865,764,189  $1,688,242,800

-ER STORM DAMAGE REPAIR $26,206,491  $17,616,897

-S FEDERAL AID (SECONDARY) $839,278,372  $511,785,283

-F FEDERAL AID (PRIMARY) $360,477,759  $261,104,246

-SH STATE HIGHWAY  $2,132,358,326 $1,523,304,619 

Statewide Totals $7,975,201,329  $4,597,864,257

 Statement of Ongoing Contracts -Summary

District Work Completed This Perio

05 $4,422,383

11 $1,373,144

10 $7,963,039

12 $1,040,823

02 $1,723,916

01 $12,912,339

08 $2,977,781

04 $8,127,087 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

06 $1,104,631


03 $325,807
 

$41,970,952
Work completed this Period:


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

