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Statement of Ongoing Contracts as of 04/20/16 05/02/16
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-2.2/0 IN DEL NORTE COUNTY NEAR KLAMATH HEMMINGSEN CONTRACTING CO INC SANDERS, KAREN $5,485,000 07/25/14  100%
01-0E7104 1.34 MILES SOUTH OF SOUTH BANK ROAD P.0. BOX 215 700 PARK PLACE $3,§§i-g;§ é?;gg;i? 720
DIR"S EMERGENCY L.B. CRESCENT CITY, CA 95531 CRESCENT CITY, CA 95531 ’
ROADWAY AND CULVERT REPAIR (707)464-9157 OVER RUN
20.20
201130
01-DN-101-4_4/9.4 IN DEL NORTE COUNTY NEAR KLAMATH FROM TIDEWATER CONTRACTORS, INC.  MERGUPS, JURIS $3,501,448 11/07/14 66%
8&;93?32?(257)E 0.4 MI NORTH OF KLAMATH RIVER BRIDGE PO BOX 1956 700 PARK PLACE $1’916’928 ééjig;ig 54%
o TO HIGH PRAIRIE CREEK BRIDGE BROOKINGS OR 97415 CRESCENT CITY, CA 95531
AC OVERLAY (707)464-4618 SUSPENDED
HA22
01-DN-101-12.0/15.5 IN DEL NORTE COUNTY ROUTE 101 PM G R SUNDBERG, INC. SANDERS, KAREN $255,000 06/15/15 0%
01-0F3304 12.0-15.5 DIR"S EMERGENCY L.B. 5211 BOYD ROAD 700 PARK PLACE $209-7gg 81;;2;12 82%
LANDSLIDES AND ASSOCIATED ROADWAY ARCATA, CA 95521 CRESCENT CITY, CA 95531
(707)498-4009
20.10
201130
01-DN-101-17.5/0 IN DEL NORTE COUNTY NEAR CRESCENT TIDEWATER CONTRACTORS, INC.  MERGUPS, JURIS $1,485,000 03/03/14  100%
01-0E4504 CITY AT 2.8 MILES SOUTH OF MILL CREEK P.O. BOX 1956 700 PARK PLACE $420-7g% gjjgg;ig 28%
PARK ENTRANCE ROAD #8068 DIR"S BROOKINGS, OR 97415 CRESCENT CITY, CA 95531
EMERGENCY F.A. (707)464-4618 OVER RUN
REPAIR SINK AND DRAINAGE FACILITIES
20.20
201130
01-DN-101-20.4/23.6 IN DEL NORTE COUNTY NEAR CRESCENT MERCER FRASER COMPANY SANDERS, KAREN $3,307,123 08/19/15 82%
gé&gféggi_(274)E CITY FROM 0.1 MILE NORTH OF MILL PO BOX 1006 700 PARK PLACE $2,802,5§g gg;%i;ig 85%
CREEK PARK ENTRANCE TO 0.3 MILE EUREKA CA 95502 CRESCENT CITY, CA 95531
-0 SOUTH OF HUMBOLDT ROAD (707)464-9157
Bl REPLACE OGAC W/DGAC & INSTALL HFST
01-DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER-FRASER COMPANY SANDERS, KAREN $1,985,000 01/15/16 0%
01-0G0304 CITY AT 0.22 MILES NORTH OF CUSHING P.O. BOX 1006 700 PARK PLACE $329,9g% 8?;58;12 17%
CREEK VIADUCT 01-0076 DIR"S EMERGENCY EUREKA, CA 95502 CRESCENT CITY, CA 95531
F.A. (707)498-4009
STABILIZE ROADWAY
20.20

201130
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-22.0/0 IN DEL NORTE COUNTY NEAR CRESCENT J. F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,427,882 10/02/15 6%
01-0B3004 CITY AT 0.6 MI SOUTH OF HAMILTON ROAD P.O. BOX 494519 700 PARK PLACE $114,661 10§14§15 3
STP-ER -( )1 #8070 REDDING CA 96049 CRESCENT CITY CA 95531 $102,652 12/23/16
7004- € -O STABILIZE ROADWAY (707)498-4009
HA23
01-DN-197-5.0/0 IN DEL NORTE COUNTY AT 5.0 MILES HEMMINGSEN CONTRACTING CO., INCMERGUPS, JURIS $2,185,000 02/02/15  100%
01-0F1004 NORTH OF THE INTERSECTION OF HIGHWAY P_O. BOX 215 700 PARK PLACE $1,699,7é8 gg;%g;ig 78%
199 AND 197 DIR"S EMERGENCY L.B. CRESCENT CITY, CA 95531 CRESCENT CITY, CA 95531
CULVERT REPLACEMENT AND SINKHOLE (707)464-4618 OVER RUN
REPAIR
20.20
201130
01-DN-199-8.7/0 IN DEL NORTE COUNTY NEAR GASQUET AT FLATIRON WEST INC SANDERS, KAREN $1,823,411 01/04/16 1%
g%;023104 L 1.6 MILES NORTH OF MYRTLE CREEK 2100 GOODYEAR RD 700 PARK PLACE igg-;ig géjgg;ig 20
- -C ) BRIDGE AND ABOUT 8 MILES NORTH OF BENICIA CA 94510 CRESCENT CITY, CA 95531 ’
9004- E -O GASQUET AT 0.4 MILE SOUTH O (707498-4009
CONSTRUCT BUTTRESSES
HA23
01-DN-199-24_.6/0 IN DEL NORTE COUNTY NEAR PATRICK STEWART ENGINEERING INC $1,977,517 03/18/16 0%
01-0B3204 CREEK AT 2.6 MILES NORTH OF PATRICK P.O. BOX 990010 $0  03/29/16 o%
STP-ER  -C )1 CREEK ROAD REDDING CA 96099 $0
8004- E -Q)
CONSTRUCT SOLDIER PILE WALL
HA23
01-HUM-36-16.9/0 IN HUMBOLDT COUNTY ABOUT 7 MILE WEST FORD LOGGING, INC. DBA PACIFICKUYKENDALL, NANCY $635,000 05/15/15 0%
01-0F2904 OF BRIDGEVILLE AT 0.11 MILE WEST OF EARTHSCAPE 1656 UNION STREET $524-9;g ggjgéjig 83%
GRIZZLY CREEK STATE PARK DIR"S 1225 CENTRAL AVENUE #11 EUREKA, CA 95501
EMERGENCY F.A. MCKINLEYVILLE, CA 95519 (707)498-0345
REPAIR SLIPOUT AND RECONSTRUCT
20.20 ROADWAY
201130
01-HUM-36-22.8/27.7 IN HUMBOLDT COUNTY NEAR BRIDGEVILLE MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN $1,489,626 08/20/15 0%
01-0B3404 AT VARIOUS LOCATIONS FROM 1.1 MILES PO BOX 1006 1487 SANDY PRAIRIE $0 09/11/15 0%
:gg;ERE -¢ )1 WEST TO 3.7 MILES EAST OF VAN DUZEN EUREKA CA 95502 CT. STE E $0 03/24/16
-E -0 RIVER BRIDGE #04-0293 FORTUNA, CA 95540 SUSPENDED
RECONSTRUCT ROADWAY & DRAINAGE (707)725-1020

HA23
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01-HUM-36-32.2/32.3 IN HUMBOLDT COUNTY ABOUT 9 MILES EAST MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S $585,000 12/22/15 0%
01-0F9404 OF BRIDGEVILLE AT 1.3 AND 1.2 MILES P.O. BOX 1006 1487 SANDY PRAIRIE $77-7§g 82;%5;12 13%
WEST OF LARABEE VALLEY RD. EUREKA CA 95502 CT, STE E
REPAIR DRAINAGE AND SLIPOUTS FORTUNA CA 95540
20.20 (707)621-0000
201130
01-HUM-36-35.9/35.9 IN HUMBOLDT COUNTY NEAR DINSMORE AT MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN $1,066,950 10/07/15 0%
g?égﬁgigf(500)4 0.5 MILE EAST OF SOUTH FORK VAN PO BOX 1006 1487 SANDY PRARIE 28 ég;ig;ig o%
DUZEN RIVER BRIDGE EUREKA CA 95502 CT., STE. E
"8 RECONSTRUCT ROADWAY & DRAINAGE FORTUNA, CA 95540 SUSPENDED
HAD3 (707)725-1020
01-HUM-96-7.8/8 IN HUMBOLDT COUNTY NEAR HOOPA FROM R. BROWN CONSTRUCTION CO. INC QUINTRELL, HEIDI $1,635,000 01/28/16 0%
01-0G0804 0.27 TO 0.07 MILE WEST OF TISH TANG P.O. BOX 406 P.0. BOX 760 $1,101,036 03/17/16 67%
$0 04/30/16 ?
CAMPGROUND DIR"S EMERGENCY F.A. WILLOW CREEK, CA 95573 WILLOW CREEK, CA 95573
SLIDE REMOVAL AND STABILIZATION (707)496-4358
20.20
201130
01-HUM-96-7.8/0 IN HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC.  OSIER, JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR"S EMERGENCY F.A. P.0. BOX 1431 5065 BOYD ROAD, STE B $888-2;g 8%;;2;%2 100%
SLIDE REPAIR HOOPA, CA 95546 ARCATA, CA 95521
(707)834-1152 OVER RUN
20.20
201130
01-HUM-96-8.3/8.9 IN HUMBOLDT COUNTY FROM 8.3 MILES R. BROWN CONSTRUCTION COMPANY,QUINTRELL, HEIDI $5,342,383 10/13/15 0%
01-0BO3U4 EAST OF WILLOW CREEK TO 0.3 MILES INC. P_ 0. BOX 760 $31,250 11/02/15 1%
HSST-RERP-(96 )0 $0 01/19/17 ’
WEST OF SHOEMAKER ROAD P.0. BOX 406 WILLOW CREEK, CA 95573
E‘E§) PILE WALL/HMA/GABION WALL/DRAINAGE  WILLOW CREEK CA 955730406 (707)825-4747 SUSPENDED
HB1
01-HUM-96-11.0/13.2 IN HUMBOLDT COUNTY IN HOOPA FROM LOOP MERCER-FRASER COMPANY QUINTRELL, HEIDI $2,007,180 06/09/15 52%
gégi?gggg—(OSG)E ROAD TO 0.1 MILES WEST OF HOSTLER P.0. BOX 1006 5065 BOYD ROAD, STE. $§gg,géé 82;53;12 25%
CREEK BRIDGE #4-294 EUREKA CA 95502 G ’
-0 SHOULDER WIDENING/LIGHT GUARD ARCATA, CA 95521 SUSPENDED

HB1

State of California Department of Transportation

(707)825-4747
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Statement of Ongoing Contracts as of 04/20/16 05/02/16
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-101-6.5/0 IN HUMBOLDT COUNTY NEAR BENBOW AT ~ MERCER FRASER COMPANY RODRIGUEZ, JOAQUIN S. $1,485,000 01/16/15 0%
01-0F0704 0.6 MILE NORTH OF SOUTH FORK EEL P.0. BOX 1006 1487 SANDY PRAIRIE $1,4;f-égf 85;5;;12 95%
RIVER BRIDGE DIR"S EMERGENCY F.A. EUREKA, CA 95502 CT, STE E ’
SLIDE REMOVAL AND SLOPE FORTUNA, CA 95540
STABILIZATION -
20.20 (707)725-1020
201130
01-HUM-101-11.0/103.5  IN HUMBOLDT COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION, RODRIGUEZ, JOAQUIN S. $767,878 06/16/15 78%
01-0E2104 LOCATIONS LP 1487 SANDY PRAIRIE iigi’iig Qrrasle s
BRIDGE DECK REPAIR 4600 NORTHGATE BLVD. SUITE 10 CT., STE. E ’
SACRAMENTO CA 95834 FORTUNA, CA 95540
oy (707)725-1020
01-HUM-101-15.0/0 IN HUMBOLDT COUNTY NEAR REDWAY AT 1.5MERCER FRASER COMPANY RODRIGUEZ, SHERI $1,569,385 07/10/15 7%
01-0B4004 MILES SOUTH OF HURLBUTT UC AND NEAR PO BOX 1006 P_O. BOX 130 $18,836 08/04/15 1%
NHP-ER -(19B)3 $10,325 09/21/16 ?
MYERS FLAT AT 1.1 MILES SOUTH OF EUREKA CA 95502 GARBERVILLE, CA 95542 ’
4B -0 WILLIFORD ROAD UC (707)498-5252
HA3 RECONSTRUCT ROADWAY & DRAINAGE

01-HUM-101-25.5/28.5

01-0E4904
STP-Q101-(291)E

-0
HM1
01-HUM-101-48.7/0

01-0E2304
STP-NH -(  )Q

1275-E  -Q)

HM

01-HUM-101-72.5/0
01-0C2804

20.20
201130

IN HUMBOLDT COUNTY NEAR MYERS FLAT MERCER FRASER COMPANY
FROM 2.4 MILES SOUTH TO 0.6 MILE 77 WEST SECOND STREET
NORTH OF MYERS FLAT SEPARATION EUREKA CA 95501

HOT MIX ASPHALT

IN HUMBOLDT COUNTY NEAR SCOTIA AT EEL STEWART ENGINEERING INC
RIVER BOH NO 04-0014 P.0. BOX 990010
REHABILITATE BRIDGE DECK REDDING CA 96099

IN HUMBOLDT COUNTY 0.2 MILES SOUTH R. P. RICE CONSTRUCTION
OF ORCHARD ST. UNDER CROSSING #4-122 P. O. BOX 817

DIR"S EMERGENCY F.A. FORTUNA, CA 95540
SLIDE REPAIR

RODRIGUEZ, JOAQUIN S. $1,520,475 03/25/16 0%
1487 SANDY PRAIRIE 28 04/15/16 0%
CT, STE. E

FORTUNA, CA 95501

(707)725-1020

RODRIGUEZ, JOAQUIN $1,787,955 11/16/15 0%

$9,540 12/02/15

1487 SANDY PRAIRIE $9.540 10/25/16

COURT STE E
FORTUNA, CA 95540
(707)725-1020

1%

$285,000 04/09/12  100%
$282,090 06/06/12 99%
$0 06/15/12 ?

QUINTRELL, HEIDI
2355 BONGIO CT
EUREKA, CA 95503

(707)496-4358 OVER RUN
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-169-13.6/23_4 IN HUMBOLDT COUNTY AT VARIOUS STEELHEAD CONSTRUCTORS INC QUINTRELL, HEIDI $4,571,460 10/15/13 96%
gé;¢5g?gg 0060 E LOCATIONS FROM 0.8 MILES WEST OF P O BOX 997 634 HWY 96 $4-415-9;g ég;gg;ig 96%
__()‘ -(006) PECWAN CREEK BRIDGE TO 1.0 MILES EAST PALO CEDRO CA 96073 WILLOW CREEK, CA 95573
OF CAPPELL BRIDGE (707)825-4747
WIDENING RDWY WITH HMA OVER AB
HB1
01-HUM-254-22.1/22.1 IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35G R SUNDBERG, INC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 MILES NORTH OF BULL CREEK ROAD DIR"S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176,62§ 83;82;12 62%
EMERGENCY F.A. ARCATA, CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAIR SINKHOLE (707)496-4359
20.20
201130
01-HUM-299-5.5/11 IN HUMBOLDT COUNTY NEAR BLUE LAKE MERCER-FRASER COMPANY GORONA, MARK $4,900,700 12/09/14 54%
ga;gggggf(184)E FROM BLUE LAKE UNDERCROSSING #4-193 P.O. BOX 1006 5065 BOYD ROAD, SUITE $669,7gg ggjégjig 14%
TO NORTH FORK MAD RIVER BRIDGE #4-  EUREKA CA 95502 G
Y 194 ARCATA, CA 95521 SUSPENDED
A2 COLD PLANE AC/DIGOUTS/MGBR/STRIPING (707)496-4359
01-HUM-299-10.7/26.1 IN HUMBOLDT COUNTY NEAR BLUE LAKE MCCULLOUGH CONSTRUCTION $1,670,653 02/01/16 0%
01-0B4504 FROM 0.5 MILE WEST TO 0.3 MILE WEST 57 ALDER GROVE ROAD $0  02/25/16 o%
NH-ER - )1 OF NORTH FORK MAD RIVER BRIDGE AND  ARCATA CA 95521 $0
2004- E -O FROM 1.9 MILES WEST TO 1.
REPAIR SLIDES & SLIPOUTS
HA23
01-HUM-299-21.1/21.5 IN HUMBOLDT COUNTY ABOUT 16 MILES R. BROWN CONSTRUCTION COMPANY,ZIMMERMAN, JEFFREY $2,573,844 07/10/15 0%
g;;$65204_( »p EAST OF BLUE LAKE FROM 0.5 TO 0.9 INC. 5065 BOYD ROAD, STE. $3,Ogg 8;;32;12 0%
MILE EAST OF CHEZEM ROAD P.O. BOX 406 H
9191- E -O CURVE IMPROVEMENT WILLOW CREEK, CA 955730406 ARCATA, CA 95521
HB1 (707)498-3207
01-HUM-299-25.0/25.9 IN HUMBOLDT COUNTY ABOUT 13 MILES STEVE MANNING CONSTRUCTION, $3,554,665 03/18/16 0%
01-0A4904 WEST OF WILLOW CREEK FROM 0.4 MILES INC. $0  04/05/16 0%
HSST-PNH -( )P $0 ?
EAST TO 1.3 MILES EAST OF CHEZEM ROAD 1939 PINE STREET STE B
9196- E -O CURVE IMPROVEMENT REDDING CA 96001 SUSPENDED

HB1
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-HUM-299-29.2/38.6 IN HUMBOLDT COUNTY NEAR WILLOW CREEK MERCER FRASER COMPANY GORONA, MARK $5,825,925 09/23/15 0%
gﬁﬁfgzggf(194)E 0.1 MILE EAST OF TITLOW HILL ROAD TO PO BOX 1006 5065 BOYD ROAD, STE G 28 ég;;i;ig o%
N 0.2 MILES WEST OF ROUTE 96 EUREKA CA 95502 ARCATA, CA 95521
PAVEMENT REHABILITATION (707)496-4359 SUSPENDED
HA22
01-HUM-299-30.2/30.6 IN HUMBOLDT COUNTY ABOUT 9 MI WEST OF R. BROWN CONSTRUCTION COMPANY,ZIMMERER, JEFFREY $1,917,388 08/19/15 0%
ﬂé&ﬂfﬁﬁgg_(lgs)E WILLOW CREEK FROM 0.3 MILE WEST TO  INC. 5065 BOYD STREET, $3,028 82;8;;12 0%
0.1 MILE EAST OF CEDAR CREEK ROAD  P.O. BOX 406 STE. H
-0 CURVE IMPROVEMENT WILLOW CREEK, CA 955730406 ARCATA, CA 95521
HB1 (707)498-3207
01-HUM-299-32.0/0 IN HUMBOLDT COUNTY NEAR WILLOW CREEK R. BROWN CONSTRUCTION COMPANY,ZIMMERER, JEFFREY $376,972 03/27/15  100%
Eézggig?4004 c AT 1.2 MILES WEST OF EAST FORK INC. 5065 BOYD ROAD., STE. $360,7;g 82;1;;12 100%
(004) WILLOW CREEK BR#4-115 P.0. BOX 406 H e
-0 STABILIZE ROADWAY WILLOW CREEK CA 955730406 ARCATA, CA 95521
HAZ3 (707)498-3207
01-HUM-299-39.1/43 IN HUMBOLDT COUNTY ON ROUTE 299 NEAR MERCER FRASER COMPANY $1,240,954 03/16/16 0%
01-0E5204 WILLOW CREEK FROM .3 MILES EAST OF 77 W SECOND ST $0 04/12/16 0%
ROUTE 96 TO SOUTH FORK TRINITY RIVER EUREKA CA 95501 $0
BRIDGE
OVERLAY
HM1
01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS TRUESDELL CORPORATION OF GORONA, MARK $877,884 06/16/15 0%
01-0B2404 LOCATIONS CALIFORNIA, INC. 5065 BOYD ROAD, STE. 28 8;;8%;12 0%
REHAB BRIDGE DECK 1310 W. 23RD STREET G
TEMPE AZ 85282 ARCATA, CA 95521
i (707)825-4887
01-HUM-999-/0 IN HUMBOLDT COUNTY AT VARIOUS APEX FENCE COMPANY INC RODRIGUEZ, JOAQUIN $4,097,372 08/25/15 0%
gé§$§§224_( ’x LOCATIONS ON ROUTES 36, 96, 169, 211, 19896 ALEXANDER AVE 1487 SANDY PRAIRIE zgg-g;g ig;gg;ig 1%
oa5. b 254 & 255 ANDERSON CA 96007 CT. STE E ’
- -0 RECONSTRUCT GUARD RAILING FORTUNA CA 95540 SUSPENDED

HB1 (707)725-1020
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01-LAK-20-13.5/31.4 IN LAKE COUNTY IN & NEAR LUCERNE FROM O.C. JONES & SONS, INC. KRAFT, DAN $21,070,525 08/20/14 82%
01-0B0004 16,280,525 09/16/14
STPoPO20- (170)E 0.1 MI WEST OF SAYRE AVE TO 0.2 MI 1520 FOURTH STREET 1401A WILL S. GREEN $ 3500 929 oaroarie 89%
WEST OF JUNCTION ROUTE 53 BERKELEY CA 94710 AVENUE ;
-0 REPLACE HOT MIX ASPHALT COLUSA, CA 95932
HA22 (707)994-5074
01-LAK-20-35.5/46.5 IN LAKE COUNTY ON ROUTE 20 FROM 0.48 MENDOCINO CONSTRUCTION KRAFT, DAN $1,685,000 10/26/15 0%
01-0F8004 MILE WEST OF GRAVEL PLANT ROAD TO THE SERVICES, INC. P.O. BOX 457 $790,356 12/16/15 a47%
$227,817 08/01/16 ?
COLUSA/LAKE COUNTY LINE DIR"S P.0. BOX 1517 LOWERLAKE, CA 95457 ’
EMERGENCY F.A. WILLITS, CA 95490 (530)713-7864
FIRE DAMAGE REPAIR
20.20
201130
01-LAK-175-16.0/28 IN LAKE COUNTY IN MIDDLETOWN ON RTE GRANITE CONSTRUCTION COMPANY GRIFFITH, GARRETT $14,885,000 09/16/15 0%
01-0F6704 29 FROM THE NAPA/LAKE COUNTY LINE TO P.O. BOX 50085 7663 HIGHWAY 29 $10,426,8§% 3éjg8;ig 20%
MURPHY SPRINGS RD AND ON ROUTE 175 WATSONVILLE, CA 95077 KELSEYVILLE, CA 95451
FROM LOCH LOMODIR®"S EM (530)635-1829
ROADWAY REPAIR
20.20
201130
01-MEN-1-2.3/2.5 IN MENDOCINO COUNTY NEAR GUALALA FROM GRANITE CONSTRUCTION COMPANY KRUEGER, GRANT MICHAEL $793,652 12/14/15 17%
g%;fgggif(so4)5 0.1 TO 0.3 MI NORTH OF BIG GULCH 1324 S. STATE STREET 925 NORTH FRANKLIN igig-igg 3%;25;12 28%
ROAD RD #543 UKIAH CA 95482 STREET ’
-0 PERMANENT RESTORATION FORT BRAGG, CA 95437
HA23 (707)498-3067
01-MEN-1-40.2/40.2 IN MENDOCINO COUNTY NEAR ALBION AT  STEWART ENGINEERING INC ORTIZ, AL $1,535,458 06/19/15 65%
01-0C6104 NAVARRO RIVER BRIDGE P.0. BOX 990010 9525 NORTH FRANKLIN $1,473-2§é 82;8%;12 95%
CLEAN & PAINT BRIDGE REDDING CA 96099 STREET
FORT BRAGG, CA 95437
3 (707)962-0691
01-MEN-1-70.5/0 IN MENDOCINO COUNTY NEAR WESTPORT GRANITE CONSTRUCTION COMPANY ORTIZ, AL $5,319,222 07/24/14 64%
g;:i;ﬁg?ﬁoo4)E FROM 0.8 MI NORTH OF TEN MILE RIVER 1324 S. STATE STREET 9258 NORTH FRANKLIN $3,7§i,ggg gg;gijig 20%
BRIDGE TO 4.2 MI SOUTH OF BLUE SLIDE UKIAH CA 95482 STREET ’
-0 GULCH BRIDGE FORT BRAGG, CA 95437 SUSPENDED

State of California Department of Transportation

REPAIR STORM DAMAGE

(707)498-5978
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-1-/55 IN MENDOCINO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, MALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOMA/MENDOCINO COUNTY LINE TO INC. 6301 N. STATE $691,8;g 83;3?;12 83%
CASPAR VISTA POINT DIR"S EMERGENCY  P.O. BOX 575 REDWOOD VALLEY, CA 95482
F.A. COVELO, CA 95428 (707)485-1841
REMOVE AND DISPOSE OF HAZARD TREES
20.20
201130
01-MEN-20-7.1/23 IN MENDOCINO COUNTY ON ROUTES 20 &  GRANITE CONSTRUCTION COMPANY $1,165,213 08/20/15 0%
01-4939U4 162 AT VARIOUS LOCATIONS 1324 S. STATE STREET $0  09/02/15 o%
STi;x°45‘(°26)E CONSTRUCT TURNOUTS UKIAH CA 95482 $0 01/29/16
SUSPENDED
01-MEN-101-34.0/99.2 IN HUMBOLDT & MENDOCINO COUNTIES ON  CENTRAL STRIPING SERVICE, INC. $699,861 03/01/16 0%
01-0E2804 ROUTE 101 AT VARIOUS LOCATIONS 3489 LUYUNG DR. $0 03/29/16 0%
HSNH-000C- (423)E $0 ’
o INSTALL CENTERLINE & SHOULDER RANCHO CORDOVA CA 95742
HB1
01-MEN-101-43.1/49 IN MENDOCINO COUNTY IN AND NEAR DESILVA GATES - FLATIRON WRIGHT, GEOFFREY $171,449,547 07/26/12 69%
01-262004 WILLITS FROM 1.3 KM SOUTH OF HAEHL  WEST,A JOINT VENTURE 6301 NORTH STATE $1gi-gég-gig 82;8%;1; 89%
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET »£OY,
HIGHWAY BENICIA CA 94510 UKIAH, CA 95482
CONSTRUCT 2 LANE HIGHWAY _
HE14 SWPPP (707)496-4355
01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR SIERRA VIEW LANDSCAPE, INC.  THANGAVELAUTHAM, RAGU $4,426,820 08/05/14  100%
gé&ﬁféggi_(203)E WILLITS AT VARIOUS LOCATIONS DIR"S DBA RESTORATION RESOURCES 300 EAST HILL ROAD $3,810,Zgg gg;iéjig 96%
EMERGENCY L.B. 3888 CINCINNATI AVENUE WILLITS, CA 95490
-0 REPAIR CONSTRUCT WETLANDS ROCKLIN, CA 95765 (707)496-0437 OVER RUN
20.10
075600
01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR BORTOLUSSI & WATKIN, INC. THANGAVELAUTHAM, $4,275,232  07/01/15 4%
01-262064 WILLITS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET RAGUPARAN $55,500 07/16/15 1%
NHP-Q101-(266)E REYNOLDS HIGHWAY SAN RAFAEL CA 94901 300 EAST HILL ROAD $0 09/21/20
-0 WILLITS MITIGATION WILLITS, CA 95490

(707)496-0437
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Statement of Ongoing Contracts as of 04/20/16 05/02/16
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-101-45.0/50.8 IN MENDOCINO COUNTY IN AND NEAR IN HANFORD APPLIED RESTORATION & THANGAVELAUTHAM, RAGU $14,843,567 04/15/15 16%
1-262054 5,778,667 05/07/15
gHP—ngi—(ZGB)E MENDOCINO COUNTY IN AND NEAR WILLITS CONSERVATION 300 EAST HILL ROAD $ 4137071 O7§14§20 39%
FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFEI RD. WILLITS, CA 95490 ;
-0 HIGHWAY SONOMA CA 95476 (707)496-0437

WILLITS MITIGATION

01-MEN-101-46.3/46_4 IN MENDOCINO COUNTY IN WILLITS AT  DESILVA GATES CONSTRUCTION LP MUNES, NASH $1,185,000 12/23/14 0%
01-0E9704 0.08 MILE SOUTH OF EAST VALLEY ROAD 11555 DUBLIN BLVD 300 EAST HILL ROAD $118,328 gijgg;ig 10%
DIR"S EMERGENCY F.A. DUBLIN, CA 94568 WILLITS, CA 95490
REPAIR BANK EROSION (707)223-0791
20.20
201130
01-MEN-101-64.7/81_4 IN MENDOCINO COUNTY NEAR LAYTONVILLE MERCER-FRASER COMPANY FAZAL, IMRAN $8,322,953 12/24/14 85%
ﬁﬁﬁféiéff(zsg)E FROM LONG VALLEY CREEK BRIDGE #10-099 P.O. BOX 1006 6301 NORTH STATE $7é$§g,gfg géjig;ig 94%
TO RAMSEY RD & FROM 4.1 MI NORTH OF EUREKA CA 95502 STREET ’
-0 HUNTSMAN WAY TO 0.2 UKIAH, CA 95482
A2 COLD PLANE AC, RHMA OVERLY, STRIPNG (707)834-1151
01-MEN-101-82.5/8.3 IN MENDOCINO COUNTY ON ROUTE 101 ERNEST M WIPF  WIPF PERRIN, KATHARINE $270,000 06/12/15  100%
01-0F3704 ABOUT 13 MILES NORTH OF LAYTONVILLE CONSTRUCTION 6301 NORTH STATE $71-2§g 82;3;;12 26%
AT THE EMPIRE CAMP REST AREA DIR"S P.O. BOX 234 STREET
EMERGENCY F.A. UKIAH, CA 95482 REDWOOD VALLEY, CA 95470
20.20 REPLACE DAMAGED WATER TANK (707)485-6623
201130
01-MEN-101-91.3/100.1  IN MENDOCINO COUNTY NEAR LEGGETT FROM MERCER FRASER COMPANY $2,198,594 03/18/16 0%
01-0E9804 0.6 MILE SOUTH OF JITNEY GULCH BRIDGE 77 WEST SECOND STREET $0  04/15/16 o%
STP-NH -C )Q TO SOUTH FORK EEL RIVER BRIDGE NO 10- EUREKA CA 95501 $0
1287-E  -Q 0300
MAINTENANCE OVERLAY
HM1
01-MEN-101-/106.8 IN MENDOCINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY $892,947 03/10/16 0%
01-0F1804 LOCATIONS 1324 S. STATE STREET ig 03/22/16 0%

REPLACE AC SURFACING UKIAH CA 95482

HM1



HM1

RIVER BRIDGE NO 05-0006
OVERLAY

State of California Department of Transportation Page 10
Statement of Ongoing Contracts as of 04/20/16 05/02/16
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-MEN-128-.2/11.1 IN MENDOCINO COUNTY NEAR NAVARRO FROM WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT MICHAEL $1,453,898 12/18/15 0%
g%;?;?;;f 0560 E EAST OF ROUTE 1 TO WEST OF FLYNN INC. 925 NORTH ERANKLIN 28 géjggjig o%
(056) CREEK BRIDGE REHAB CULVERTS PO BOX 575 ST.
-0 CULVERT REHABILITATION COVELO CA 95428 FORT BRAGG, CA 95437 SUSPENDED
HA42 (707)498-3067
01-MEN-162-.1/9 IN MENDOCINO COUNTY NEAR DOS RI0S VAN METER LOGGING, INC. DBA  FAZAL, IMRAN $560,000 01/07/15 0%
01-0F0204 ABOUT 1.02 MILES WEST OF RODEO CREEK VAN METER CONSTRUCTION 6301 NORTH STATE ST. $276’528 ggjgg;ig 49%
BRIDGE EMERGENCY F.A. 649 BEAR CREEK ROAD UKIAH, CA 95482
REPLACE CULVERT AND SLOPE REPAIR GARBERVILLE CA, 95542 (707)485-8562
20.20
201130
01-MEN-162-11.6/0 IN MENDOCINO COUNTY 1.5 MILES EAST OF MENDOCINO CONSTRUCTION KRAFT, DAN $1,485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRIDGE # 10-237 SERVICES, INC P.O. BOX 457 $798-2;% gg;gi;ig 54%
DIR"S EMERGENCY F.A. P.0. BOX 1517 LOWERLAKE, CA 95457
REPAIR SLIPOUT WILLITS, CA 95490 (530)713-7864
20.20
201130
01-MEN-253-6.9/0 IN MENDOCINO COUNTY ABOUT 7 MILES MENDOCINO CONSTRUCTION PERRIN, KATHARINE $2,512,668 08/13/15 0%
gé-232104004 c EAST OF BOONVILLE AT 3.4 MILES EAST SERVICES, INC. 6301 N. STATE STREET ig 09702715 0%
- -( ) OF SODA CREEK BRIDGE P.0. BOX 1517 REDWOOD VALLEY, CA 95470
-0 CONSTRUCT SOLDIER PILE WALL WILLITS CA 95490 (707)485-8626
HA23
01-MEN-270-18.4/20.3 IN MENDOCINO COUNTY AT MCCOY CREEK  MENDOCINO CONSTRUCTION FAZAL, IMRAN $735,000 01/20/16 75%
01-0G0204 SIDEHILL VIADUCT AND AT 2.3 MILES SERVICES, INC. 6301 N. STATE STREET $547,3§g 83;%3;12 74%
SOUTH OFSOUTH FORK EEL RIVER BRIDGE P.O. BOX 1517 REDWOOD VALLEY, CA 95470
DIR"S EMERGENCY F.A. WILLITS, CA 95490 (707)485-8562
REPAIR VIADUCT, SLOPE, DRAINAGE AND
20.20 SLIPOU
201130
01-TR1-299-8.0/15 IN TRINITY COUNTY NEAR BURNT RANCH  MERCER FRASER COMPANY $2,125,670 03/10/16 0%
01-0F0904 FROM 1.6 MILES EAST OF GRAY CREEK 77 W SECOND ST $0  04/12/16 o
STP-NH -( )P $0 ’
o105 o BRIDGE TO 0.9 MILE EAST OF TRINITY  EUREKA CA 95501
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Statement of Ongoing Contracts as of 04/20/16 05/02/16

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN DEL NORTE, HUMBOLDT, MENDOCINO, WHITSON, INC, RODRIGUEZ, JOAQUIN, S. $804,230 03/30/15 0%
01-0E5404 AND LAKE COUNTIES, AT VARIOUS P.0. BOX 240 1487 SANDY PRAIRIE $411,02% 822222 510%

MAINTENANCE STATIONS AND REST AREAS  WILLOW CREEK, CA 95573 CT, STE E

THROUGHOUT DIST 1 DIR"S EMERG FORTUNA, CA 95540
2020 REPLACE LEAKING WATER STORAGE TANKS (707)725-1020
201131

Totals: Authorized Final Amt: $343,917,082 Completed to Date: $227,969,643  Work This Month: $3,455,257




Cnty Rt Pm
01-DN-101-2.2/0
01-DN-101-12.0/15.5
01-DN-101-17.5/0
01-DN-101-20.4/23.6
01-DN-101-21.2/0
01-DN-101-22.0/0
01-DN-101-4.4/9.4
01-DN-197-5.0/0
01-DN-199-8.7/0
01-DN-199-24.6/0
01-HUM-36-16.9/0
01-HUM-36-22.8/27.7
01-HUM-36-32.2/32.3
01-HUM-36-35.9/35.9
01-HUM-96-7.8/0
01-HUM-96-7.8/8
01-HUM-96-8.3/8.9
01-HUM-96-11.0/13.2
01-HUM-101-6.5/0
01-HUM-101-11.0/103.5
01-HUM-101-25.5/28.5
01-HUM-101-72.5/0

Statement of Ongoing Contracts - Index

Contract
01-0E7104
01-0F3304
01-0E4504
01-0E2604
01-0G0304
01-0B3004
01-0B0804
01-0F1004
01-0B3104
01-0B3204
01-0F2904
01-0B3404
01-0F9404
01-0B3604
01-0C7704
01-0G0804
01-0B0O3U4
01-493704
01-0F0704
01-0E2104
01-0E4904
01-0C2804
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01-HUM-101-15.
01-HUM-101-48.
01-HUM-169-13.
01-HUM-254-22.
01-HUM-299-30.
01-HUM-299-32.
01-HUM-299-39.

0/0
7/0

0/0
1743

01-HUM-299-5.5/11

01-HUM-299-10
01-HUM-299-21
01-HUM-299-25
01-HUM-299-29
01-HUM-999-/0
01-HUM-999-/0

01-LAK-20-13.5/31.4
01-LAK-20-35.5/46.5

01-LAK-175-16

.7/26.
.1/721.
.0/25.
.2/38.

.0/28

01-MEN-1-2.3/2.5
01-MEN-1-40.2/40.2
01-MEN-1-70.5/0

01-MEN-1-/55

01-MEN-20-7.1/23

6/23.
17221
2/30.6

o O U1

Statement of Ongoing Contracts - Index

Contract
01-0B4004
01-0E2304
01-450904
01-0F1504
01-0A3204
01-0B4604
01-0E5204
01-0C4604
01-0B4504
01-0A5204
01-0A4904
01-487404
01-0B2404
01-463924
01-0B0004
01-0F8004
01-0F6704
01-497714
01-0C6104
01-474904
01-0F9504
01-4939U4
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District

Cnty Rt Pm

01-MEN-101-34.
01-MEN-101-45.
01-MEN-101-45.
01-MEN-101-45.
01-MEN-101-46.
01-MEN-101-64.
01-MEN-101-82.
01-MEN-101-91.
01-MEN-101-43.

0/99.
0/50.
0/50.
0/50.
3/746.
7/81.
5/8.3
3/100.1
1749

A A 00O 00 00N

01-MEN-101-/106.8
01-MEN-128-.2/11.1
01-MEN-162-.1/9
01-MEN-162-11.6/0
01-MEN-253-6.9/0
01-MEN-270-18.4/20.3
01-TRI-299-8.0/15

01-VAR--/0

01

Statement of Ongoing Contracts - Federal Aid

Statement of Ongoing Contracts - Index

Contract
01-0E2804
01-262024
01-262054
01-262064
01-0E9704
01-4154U4
01-0F3704
01-0E9804
01-262004
01-0F1804
01-378174
01-0F0204
01-0C2304
01-0B5704
01-0G0204
01-0F0904
01-0E5404
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District
Federal Aid
-F-
-S-
—SH-
—-ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

01
Category Bid + CCO
FEDERAL AID (PRIMARY) $6,097,473
FEDERAL AID (SECONDARY) $41,901, 366
STATE HIGHWAY $216,398,898
STORM DAMAGE REPAIR $8,208,861
$71,310,484

$343,917,082

Work Comp
$3,810,203
$16,658,889
$179,167,980
$4,115,433
$24,217,138
$227,969,643

Statement of Ongoing Contracts -Summary
District Work Completed This Perio
Work completed this Period:



	01

