
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

04District 

04-ALA-0-/0 

Fed Aid 
Pgm Code 

04-2G5014 

Contract 

HSNH-PG -( )X 

1595- E -() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY, ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS 

Description 

UPGRADE TRANSITION RAILING 

Type Of Work 

MIDSTATE BARRIER, INC. 

Contractor 

STOCKTON CA 95213 

3291 SOUTH HWY 99 

ROBERT LE 

Resident 
Engineer 

(408)595-4007 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$4,036,587

Bid + CCOs

 $2,229,533

Comp To date

 $1,232,684

This Month 

11/03/15 

Awarded 

11/16/15 

Approved 

08/25/16 

Est Comp
Accepted 

26%

%Time

 55%

% Work 
Message 

04-ALA-13-4.3/9.6 
04-1J1904 
NHP-P013-(027)E 

--() 

IN ALA COUNTY IN OAKLAND FROM RTE 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. 

RUBBERIZED HOT MIX ASPHALT 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94808 

$4,096,328
 $432,688
 $432,688

09/28/15 
10/14/15 
07/15/16 

14%

 11%

04-ALA-13-4.9/4.9 
04-1SS414 
NHP-P013-(026)E 

--() 

IN ALAMEDA IN OAKLAND AT 0.1 MILE 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

JASON TRINH 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$1,583,621
 $648,826
 $66,410

10/26/15 
11/05/15 
08/08/16 

11%

 41%

04-ALA-13-8.3/8.3 
04-1SS024 
STP-P013-(033)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND NEAR 

MORAGA AVENUE NORTHBOUND ON-RAMP 

CONSTRUCT TIE-BACK RETAINING WALL. 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE RD 

TRINH, JASON 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,254,282
 $0
 $0

03/14/16 
04/05/16 
10/19/16 

0%

 0%

HA23 

04-ALA-13-8.8/0 
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

IN ALAMEDA COUNTY, IN OAKLAND, ON 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK STREET 

TRINH, JASON 

(510)774-6007

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$1,318,587
 $518,998
 $264,223

11/20/15 
12/17/15 
06/30/16 

38%

 39%

04-ALA-13-/0 
04-2J1404 
NHP-X001-(599)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

BC TRAFFIC SPECIALIST 

ORANGE CA 92865 

638 W SOUTHERN AVE 

$3,180,663 
$0 
$0 

02/24/16 
03/16/16 

0% 

0% 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

04-294944 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.1/6.2
 

04-ALA-24-5.9/6.2
 
04-0J4004
 

20.20.201
 

130
 

04-ALA-24-/0
 
04-4H8304
 
BHNH-P -( )X
 

1603- E -()
 

HM
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description

Type Of Work
 

IN ALAMEDA & CONTRA COSTA COUNTIES
 

ROADWAY PLANTING
 

INSTALL BAY AREA SECURITY ENHANCEMENT
 

(BASE) SYSTEM
 

INSTALL SECURITY SYSTEM
 

IN ALAMEDA COUNY AT VARIOUS LOCATIONS
 

ON ROUTES 24,580,680,880, AND 980
 

BRIDGE REPAIR WORK
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

MARINA LANDSCAPE INC
 

1900 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

WESTERN STRUCTURES
 

6005 TYLER STREET
 

RIVERSIDE CA 92503
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

TABER CONSTRUCTION, INC.
 

PO BOX 1309 .
 

MARTINEZ, CA 94553
 

Resident 
Engineer 

HOLLIS, JOHN
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)774-5911
 

TSIGELMAN, IGOR
 

2727 SYSTRON DRIVE,
 

SUTIE 150
 

CONCORD, CA 94518
 

(925)602-9004
 

AHMADZADEH, ALI
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804
 

(510)231-7119
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

HALALI, BEHZAD
 

171 BURMA ROAD, BLDG
 

#3
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$2,291,280

 $1,716,489


 $6,076


 $2,585,000

 $2,226,600


 $0


 $2,962,035

 $25,674

 $25,674


 $865,655

 $755,941


 $1,890


 $1,973,229

 $1,944,843


 $186


 $14,782,065
 
$12,360,286
 
$1,127,800
 

08/06/14 0%

08/21/14
 

0%

03/14/19
 

PLANT EST
 

SATIS
 

01/13/14 100%

01/13/14
 

86%

06/30/16
 

OVER RUN
 

10/15/15
 
11/04/15
 
10/21/16
 

12/19/12
 
02/13/13
 
09/09/16
 

PLANT EST
 

SATIS
 

11/14/11
 
12/02/11
 
05/18/16
 

07/29/14
 
08/19/14
 
07/01/16
 

15%


 1%


 0%


 0%


 96%


 100%


 42%
 

84%
 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HARPAL CHAHAL
 

25100 SANTA CLARA
 

STREET
 

HAYWARD, CA 94544
 

(510)867-6091
 

GERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,366,848

 $15,870,707


 $0


 $6,185,492

 $6,179,049


 $3,190


 $305,915

 $284,799


 $675


 $553,850

 $6,955

 $6,955


 $34,962,632

 $191,213

 $191,213


 $660,880
 
$576,395
 

$1,674
 

10/12/12 97%

11/06/12
 

97%

01/30/16
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 
08/01/16
 

09/30/15
 
10/20/15
 
04/13/18
 

10/09/14
 
10/22/14
 
05/03/18
 

43%


 100%


 43%


 1%


 1%


 1%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,217,517
 $1,960

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,894,755 10/20/15 32%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$2,032,480
 $756,550

11/02/15 
08/19/16 

26%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,176,156 12/04/15 50%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$808,998
 $486,975

12/22/15 
06/16/16 

69%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $42,088,853 06/18/12 89%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$40,705,022
 $176,706

07/16/12 
08/04/16 

94%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC.DIKE, EDDIE $6,577,793 12/18/15 4%
04-1SS034 
NHPI-580 -( 

064- E -() 

)1 
ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 5675 B. GIBRALTAR 

DRIVE 

LIVERMORE, CA 94588 

$565,320
 $325,320

01/14/16 
10/11/16 

9%

HA23 
(925)250-5611 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,249,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$34,533,383 
$182,725 

12/20/12 
11/12/15 

99% 

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-8.4/14.6 IN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY DIKE, EDDIE $70,466,322 11/20/12 94%
04-2908C4 
ACIM-5801-(105)5 

--() 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$71,557,823
 $907,201

12/20/12 
05/20/16 

98%

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 IN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP GREWAL, SATINDER $51,354,069 10/29/12 100%
04-2908E4 
ACIM-5801-(054)E 

--() 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$49,861,388
 $0

12/13/12 
12/21/15 

100%

OVER RUN 
04/18/16 

HB5 SWPPP 
ROADWAY WIDENING AND REHABILITATION (925)460-3502 

04-ALA-580-19.4/46 IN ALAMEDA COUNTY DIRT AND AGGREGATE ALEMAYEHU, WONDWOSEN $3,002,222 09/30/15 44%

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

UPGRADE TRANSITION RAILING INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$860,852
 $257,684

10/15/15 
07/28/16 

29%

04-ALA-580-30.5/30.5 NEAR SAN LEANDRO, AT RTE. 238, VALENTINE CORPORATION . . . HARPAL CHAHAL $1,183,000 10/15/15 100%
04-0K7604 SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. SAN RAFAEL, CA 94901 

111 PELICAN WAY, 25100 SANTA CLARA 

STREET, 

$817,030
 $0

10/15/15 
04/29/16 

69%

REPAIR JOINT SEAL ASSEMBLIES HAYWARD, CA 94544 OVER RUN 

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 GHILOTTI CONSTRUCTION CO INC REZA, KAMKAR $1,294,340 10/22/14 100%
04-1SS044 
NHPI-580 -(063)E 

--() 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 
5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,244,748
 $0

11/05/14 
06/30/15 

94%

HA23 
SOLDIER PILE WALL, REPAIR CONCRETE (510)385-8001 

04-ALA-580-32.4/32.5 IN ALAMEDA COUNTY, IN SAN LEANDRO AT GORDON N. BALL, INC. KAMKAR, REZA $1,709,307 08/31/15 23% 
04-2G8604 
NHPI- 580-(059)E 

--() 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,565,949 
$277,440 

09/18/15 
08/16/16 

89% 

HA23 
(510)385-8001



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-580-32.5/32.5 IN ALAMEDA COUNTY IN SAN LEANDRO ON GRANITE CONSTRUCTION COMPANY MOGHADAM, SIAVOSH $2,443,062 09/19/14 61%
04-1SS054 
NHP-5801-(060)E 

--() 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING WATSONVILLE CA 95077 

P O BOX 50085 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,450,740
 $3,763

10/08/14 
04/11/16 

100%

HA23 

04-ALA-580-32.9/46.5 IN ALAMEDA COUNTY AT VARIOUS PACIFIC INFRASTRUCTURE BEHNIWAL, NCHHATAR $964,468 08/24/15 100%
04-3G7104 
NHPI-X001-(592)E 

--() 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

(NEIL) 

25100 SANTA CLARA 

STREET 

$95,185
 $95,185

09/11/15 
05/25/16 

10%

HB4N 
HAYWARD, CA 94545 

(510)867-6032 

04-ALA-580-41.2/47 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 O.C. JONES & SONS, INC. AHMADZADEH, ALI $13,481,881 02/18/15 100%
04-4H2214 
NHPI-X001-(588)E 

--()

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

BERKELEY CA 94710 

1520 FOURTH STREET 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,686,806
 $400,105

03/10/15 
04/22/16 

92%

OVER RUN 
HMA OVERLAY, PCC SLAB, GUARDRAIL 

HA22 

04-ALA-580-46.0/46.8 IN ALAMEDA COUNTY IN OAKLAND AT CERTIFIED COATINGS COMPANY PANNU, ART $13,171,708 12/14/15 7%
04-1A6724 
NHPI-580 -( 

065- E -()

)1 
ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL FAIRFIELD CA 94534 

2320 CORDELIA RD 

(510)385-6801 

3401 REGATTA BLVD 

RICHMOND, CA 94804-5794 

$59,042
 $59,042

12/22/15 
12/28/17 

0%

HA21 

04-ALA-580-/0 REPAIR SMART CONTROLLER REPAIR PUMP SUAREZ & MUNOZ CONSTRUCTION HOLLIS, JOHN $905,000 10/08/15 99%
04-0K3104 INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

INC . . 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$734,707
 $0

12/10/15 
05/10/16 

81%

FACILITIES DIRECTOR'S ORDE HAYWARD, CA 94545 (510)867-4515 
DROUGHT MITIGATION - WATER 

20.20.201 
CONSERVATION 

130 

04-ALA-880-2.9/27.3 IN ALAMEDA COUNTY, IN FREMONT, UNION BAY CITIES PAVING & GRADING, SINGH, BAHADUR $49,896,756 03/15/16 1% 
04-2J0704 
HSNH-PI -( 

1- 07-(E) 

--() 

)8 
CITY, HAYWARD, SAN LEANDRO, AND 

OAKLAND, FROM 0.4 MILES SOUTH OF 

FREMONT BOULEVARD OVERCROSSI 

INSTALL MEDIAN CONCRETE BARRIER 

INC. DAVID NOTT 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

(510)670-7831

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$100,490 
$100,490 

03/29/16 
10/29/18 

0% 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-8.5/8.5 IN ALAMEDA COUNTY IN FREMONT NEAR AMERICA PACIFIC CONSTRUCTION RUI ZHANG $224,322 03/08/16 0%
04-0J3504 THORNTON AVENUE AT EAST NEWARK 

UNDERPASS BREA CA 92821 

201 LAUREL AVE # 13 25100 SANTA CLARA 

STREET 

$0
 $0

03/16/16 
05/18/16 

0%

INSTALL ROCK SLOPE PROTECTION HAYWARD, CA 94544 SUSPENDED 
(510)867-6031 

04-ALA-880-18.4/18.4 IN HAYWARD, 1.7 MILES NORTHEAST OF A JOHN SEMSEN LANDSCAPING BAILEY, JESSICA $454,444 12/16/15 0%
04-172454 
IM- -( 

--() 

) 
STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

(510)385-8163 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$16,781
 $16,781

01/26/16 
08/22/19 

4%

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $48,040,395 09/14/12 100%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$47,887,899
 $0

10/17/12 
04/04/16 

100%

OVER RUN 
04/04/16 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF RGW CONSTRUCTION, INC CHEUNG, JOY $56,816,201 04/30/14 30%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$21,460,091
 $1,434,994

05/13/14 
08/06/18 

38%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $565,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$574,054
 $0

10/28/15 
03/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 34% 
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,539,661 
$2,610 

10/08/14 
03/13/18 

99% 

HA22 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 

04-ALA-980-1.1/1.1 

Fed Aid 

SHOPP 353 

Pgm Code 

04-0J7804 

Contract 
Location 

Storm Water 
Plan 

REPLACE FIRE LIFE SYSTEM AND BUILDING 

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. 

Description 

REPLACE FIRE LIFE/BUILDING 

MANAGEMENT SYS 

Type Of Work 

HONEYWELL INTERNATIONAL INC 

Contractor 

CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 

KENNEDY, KEN 

Resident 
Engineer 

(510)385-6887 

111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,272,905

Bid + CCOs

 $7,242,150

Comp To date

 $0

This Month 

11/07/13 

Awarded 

11/07/13 

Approved 

05/09/16 

Est Comp
Accepted 

39%

%Time

 100%

% Work 
Message 

04-CC-4-8.0/25 
04-152724 
CML-6204-(114) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 4 AND 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94520 

SINGH, RANJEET 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,679,166
 $11,120,264

 $75,138

08/12/14 
09/02/14 
11/02/16 

98%

 96%

(510)943-2923 

04-CC-4-11.0/0 
04-286804 
NHP-000C-(406)E 

--() 

COUNTIES ON VARIOUS ROUTES AND 

LOCATIONS. 

WEIGH IN MOTION 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

AMIR HATEFI 

2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,843,142
 $1,658,665
 $233,956

10/13/15 
10/23/15 
04/29/16 

88%

 90%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 

20.20.201 

130 

04-0K8704 
INSTALL & RETROFIT IRRIGATION SYSTEM 

FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

PITTSBURG 

EMERGENCY DROUGHT MITIGATION 

CONTRACT 

SUAREZ & MONOZ CONSTRUCTION 

INC 

HAYWARD, CA 94545 

20975 CABOT BLVD 

HOLLIS, JOHN 

(510)867-4515 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$665,000
 $161,949

 $0

10/27/15 
02/10/16 
05/31/16 

50%

 24%

04-CC-4-27.5/29 

HB4C 

04-1G9404 

SWPPP 

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE 

OVERCROSSING 

WIDEN ROADWAY AND RECONSTRUCT 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94524 

P.O. BOX 6227 

CARNEY, VICKY 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$55,874,008
 $51,251,484

 $853,545

05/25/12 
07/03/12 
06/03/16 

100%

 92%

04-CC-4-/4.9 
04-3E3904 

IN CONTRA COSTA COUNTY IN AND NEAR 

HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

ARSHAD, MIAN 

2727 SYSTRON DR, 

SUITE 150 

$2,649,550 
$2,256,469 
$1,160,272 

06/09/15 
06/25/15 
06/01/16 

85% 

84% 

RESURFACING CONCORD, CA 94518 

HM1 
(925)602-9021



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

04District 

04-CC-4-/0 

Fed Aid 
Pgm Code 

04-2J1504 

Contract 

NHP-X013-(029)E 

--() 

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE OVERHEAD SIGN PANELS 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

REZAEI, ASGHAR 

Resident 
Engineer 

(925)602-9023 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,523,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/28/16 

Awarded 

02/18/16 

Approved 

05/31/17 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-CC-24-5.2/5.6 

HA4 

04-3G1604 
NHP-P024-(033)E 

--()

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,492,748
 $3,508,330

 $7,440

12/12/14 
01/15/15 
10/20/15 

34%

 98%

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$283,391
 $1,900

 $0

12/11/15 
12/22/15 
07/01/16 

0%

 1%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$5,498,372
 $664,482
 $633,869

01/05/16 
01/29/16 
08/24/16 

16%

 12%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $2,125

 $0

12/11/15 
01/07/16 
08/01/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,821,937 
$1,624,817 
$1,238,111 

10/21/15 
11/16/15 
08/30/16 

22% 

42% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,877,671 04/10/14 59%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$22,579,538
 $1,439,008

05/05/14 
04/28/17 

78%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,669,775
 $0

01/22/13 
03/30/16 

96%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 OVER RUN 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-10.4/0 NEAR DANVILLE, AT 0.1 MILE SOUTH OF RGW CONSTRUCTION, INC. SINGH, RANJEET $2,578,213 01/05/16 6%
04-1SS474 
NHPI-680 -( 

067- E -()

)1 
STONE VALLEY ROAD 

REMOVE SLIDE INSTALL RSP LIVERMORE CA 94550 

550 GREENVILLE RD 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$425,675
 $425,675

01/22/16 
10/31/16 

17%

(510)385-6886 

04-CC-680-22.2/23.9 IN CONTRA COSTA COUNTY ON ROUTE 680 DIRT AND AGGREGATE $244,444 03/04/16 0%
04-2G4524 
HSNH-PIG -( )6 

AT VARIOUS LOCATIONS BETWEEN EAST 

MARTINEZ UNDERPASS AND 0.2 MILE 

INTERCHANGE, INC. 

20905 NE SANDY BLVD. 

$0
 $0

03/22/16 
0%

 1- 07-(E) 
SOUTH OF MARIN VISTA AVENUE FAIRVIEW OR 97024 

HM3J 

--() 
CONCRETE BARRIER TRANSITIONS/MGS 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC MONICA SEGOBIA $13,948,950 04/16/14 0%
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$13,858,474
 $4,400

04/30/14 
01/01/17 

0%

PLANT EST 

HA21 
(925)602-9024 SATIS 

04-CC-680-/0 IN CONTRA COSTA COUNTY ON ROUTES 160, DREAMBUILDER CONSTRUCTION MIAN ARSHAD $2,394,337 11/24/15 0% 
04-2G4514 
HSNH- PG -( 

3030- E -() 

)X
242 AND 680 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 
2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$29,975 
$0 

12/18/15 
02/01/17 

1% 

(925)602-9021



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

04District 

04-MRN-1-10.9/0 

Fed Aid 
Pgm Code 

04-4S2204 

Contract 

STP-P001-(589)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY NEAR STINSON BEACH AT 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY 

Description 

CONSTRUCT RETAINING WALL/ROAD 

Type Of Work 

GHILOTTI CONSTRUCTION CO. INC. 

Contractor 

SANTA ROSA, CA 95407 

STEVE RUSSELL 

Resident 
Engineer 

(510)774-6297 

246 GHILOTTI AVENUE 756 W FRANCISCO BLVD 

SAN RAFAEL,CA 94901 

$1,718,315

Bid + CCOs

 $91,176

Comp To date

 $21,750

This Month 

08/05/15 

Awarded 

08/19/15 

Approved 

12/20/21 

Est Comp
Accepted 

0%

%Time

 5%

% Work 
Message 

HA23 

04-MRN-1-13.1/15 
04-1J8404 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2 

MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. 

AC RESURFACING 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL, STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$809,020
 $4,977

 $0

05/07/15 
06/08/15 

35%

 1%

04-MRN-1-17.0/19 

HM1 

04-3E3404 
IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

PLACE RUBBERIZED HMA (GAP GRADED) 

VINTAGE PAVING COMPANY, INC 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298
 $0
 $0

05/12/15 
06/08/15 

0%

 0%

04-MRN-101-12.7/14.7 

HA21 

04-4A0004 
NHPG-Q101-(284)E 

--() 

IN MARIN COUNTY IN SAN RAFAEL AT 

VARIOUS LOCATIONS FROM NORTH SAN 

PEDRO ROAD UNDERCROSSING TO LUCAS 

VALLEY ROAD UNDERCROSSING 

REPLACE BRIDGE RAILINGS AND 

GHILOTTI CONSTRUCTION CO. INC. 

SANTA ROSA CA 95407 

RUSSELL STEVE 

(510)774-6297 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

SAN RAFAEL CA 

$1,804,340
 $164,969
 $164,969

03/17/16 
04/05/16 
08/18/16 

1%

 9%

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,515,563
 $1,101,763
 $577,194

11/05/15 
12/02/15 
07/14/16 

18%

 44%

04-MRN-101-23.3/27.6 

HB5 

04-264074 

SWPPP 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

GHILOTTI CONSTRUCTION COMPANY 

SAN RAFAEL, CA 94901 

CHOI, GINA 

(510)385-8178

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$26,251,623 
$26,644,987 

$26,906 

09/14/12 
10/17/12 
05/31/16 

90% 

100% 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-25.7/25.8 MAINLINE 101 AT THE NEW SAN ANTONIO GORDON N BALL, INC SMITH, JOHN $3,645 10/05/15 0%
04-4W2404 OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER ALAMO, CA 94507 

3333 CAMILLE WAY 1009 CLEGG COURT, ST 

G. 

$0
 $0

10/05/15 
12/16/15 

0%

EMERGENCY F.A. PETALUMA, CA 94952 
REPLACE DRAINAGE CULVERTS & B.FILL (925)838-5675 
S.HOLES 

04-MRN-101-26.5/27.6 IN MARIN AND SONOMA COUTIES, ON GHILOTTI BROS / RM HARRIS JV JYOTSNA (JOY) SHARMA $43,034,165 01/21/16 0%
04-264094 
NHP-Q101-(261)N 

21L- -( ) 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

SAN RAFAEL CA 94901 

525 JACOBY STREET 756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$311,746
 $299,798

02/18/16 
02/18/18 

1%

HB5 
(510)385-5732 

04-MRN-101-/0 IN MARIN, NAPA, AND SONOMA COUNTIES PETERSON-CHASE GENERAL $1,416,990 01/12/16 0%
04-2J1804 
NHP-000C-(415)E 

AT VARIOUS LOCATIONS 

REPLACE OVERHEAD SIGN PANELS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

02/02/16 
0%

--() 
IRVINE CA 92614 

04-MRN-101-/0 IN MARIN COUNTY, AT VARIOUS LOCATION, GHILOTTI BROS/RM HARRIS JV STREATER, HAL $7,382,264 01/28/16 0%
04-4G4604 
NHP-Q101-(277)E 

--() 

FROM SPENCER AVE OVERCROSSING TO 

NORTH BRANCH GALLINAS CREEK BRIDGE 

UPGRADE BRIDGE RAIL 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

(707)769-5695 

1009 CLEGG CT, STE G 

PETALUMA, CA 94954 

$737,418
 $737,418

03/03/16 
03/10/17 

10%

HA21 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,651,642 10/12/15 90%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,531,531
 $180,740

11/02/15 
05/04/16 

93%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,515,093 01/11/12 0% 

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,418,894 
$62,855 

02/03/12 
09/04/14 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-12-/3.3
 
04-2641A4
 

HB4C
 

04-NAP-29-1.0/9.9
 
04-4H6904
 

20.20.201
 

130
 

04-NAP-29-25.5/28.4
 
04-259404
 
STP-P029-(014)E
 

--()
 

HA22
 

04-NAP-29-47.0/47.2
 
04-4A0904
 
STP-P029-(117)E
 

--()
 

HA21
 

04-NAP-29-/0
 
04-4H8104
 

HA21
 

04-NAP-121-3.1/3.1
 
04-2J9904
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $583,994 07/31/15 5%

ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$304,554
 $21,757

08/19/15 
03/03/20 

53%

(510)385-8163 

IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%

COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,891,957
 $0

01/14/13 
06/30/16 

99%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,146,306 03/17/15 31%

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

BROTHERS, INC. 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

$4,578,744
 $178,184

04/02/15 
09/29/16 

45%

OVERLAY, WIDEN, 2-WAY TURN LANES SAN RAFAEL CA 94901 FAIRFIELD, CA 94534 

(510)774-4386 

IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,918,860 02/23/15 57%

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

$4,719,322
 $42,281

03/04/15 
12/12/16 

95%

SANTA ROSA, CA 95401 

(707)576-2310 

IN NAPA AND SOLANO COUNTIES AT STOUDENMIRE CORPORATION TENOSO, PRINCIPE $793,600 05/07/15 100%

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS W/METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 324 CAMPUS LANE, 

SUITE T 

$764,472
 $0

06/08/15 
04/04/16 
04/06/16 

100%

FAIRFIELD, CA 94534 COMPLETED 
(510)385-6917 

IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $525,000 08/25/14 100% 

ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087 
$0 

08/25/14 
10/24/14 

33% 

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

(510)774-4386
20.20.201 

130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 

04-NAP-128-20.2/20.2 

Fed Aid 
Pgm Code 

04-3G7604 

Contract 

STP-P128-(055)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

Description 

INSTALL DRAINS, SLOPE INDICATORS 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

Contractor 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

Resident 
Engineer 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648

Bid + CCOs

 $367,086

Comp To date

 $0

This Month 

12/18/14 

Awarded 

01/12/15 

Approved 

06/02/16 

Est Comp
Accepted 

85%

%Time

 69%

% Work 
Message 

HA23 
(510)385-5732 

04-NAP-128-29.7/29.7 
04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

PO BOX 997 

$1,061,377
 $0
 $0

12/10/15 
01/07/16 

0%

 0%

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $1,162,849

 $0

10/28/15 
10/28/15 
04/19/16 

100%

 73%

04-NAP-128-/20.2 
04-3J1204 

REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

324 CAMPUS LANE, 

SUITE T 

$365,000
 $254,968

 $0

02/05/15 
02/05/15 
01/15/16 

95%

 70%

20.20.201 

130 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 
(510)385-5732 

FAIRFIELD, CA 94534 

04-SCL-9-3.6/11.4 
04-1A3404 
STP-P009-(022)E 

--() 

IN SANTA CLARA COUNTY IN SARATOGA AND 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE 

SEPARATION 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

$1,828,305
 $0
 $0

01/19/16 
02/04/16 

0%

 0%

HA21 
BRIDGE RAIL REPLACEMENT 

04-SCL-17-1.0/99.9 
04-4H6604 

IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

880 MABURY ROAD 

BORRAYO, SALVADOR 

25100 SANTA CLARA 

STREET 

$3,475,000 
$3,454,923 

$0 

01/22/13 
01/22/13 
01/30/16 

76% 

99% 

20.20.201 

130 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186

HAYWARD, CA 94544 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 
04-0K7004 OF SANTA CRUZ COUNTY LINE 120 GRANITE ROCK WAY 1007 KNOX AVENUE $503,318 09/17/15 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 SAN JOSE, CA 95122 
$0 06/30/16 

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838 
EMBANKMENT 

20.20.201 

130 

04-SCL-17-/0 IN SANTA CLARA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY NIKZAD, ALI $4,315,290 12/01/15 
04-2J1704 LOCATIONS PO BOX 347 1007 KNOX AVE $0 12/10/15 
NHP-X085-(057)E 

--() 
REPLACE OVERHEAD SIGN PANELS WILSONVILLE OR 97070 

(408)254-5849 

SAN JOSE, CA 96122 
$0 04/10/17 

04-SCL-82-14.8/18.1 IN SANTA CLARA COUNTY, IN SUNNYVALE O'GRADY PAVING INC. NIKZAD, ALI $4,769,299 01/06/16 
04-2G5404 AT VARIOUS LOCATIONS. 2513 WYANDOTTE ST. 1007 KNOX AVE $23,900 01/26/16 
HSNH-P082-(025)E 

--() 
DRAINAGE IMPROVEMENTS, CURB RAMP MOUNTAIN VIEW CA 94043 

(408)254-5849 

SAN JOSE, CA 96122 
$23,900 08/24/16 

04-SCL-84-12.0/12.1 REPAIR BRIDGE DECK - INSTALL GOLDEN STATE BRIDGE, INC TRAN, QUANG $1,085,000 03/20/14 
04-1J6504 CORRUGATED METAL DECK 

REPAIR BRIDGE DECK BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 324 CAMPUS LANE, STE 

T 

$748,059
 $0

03/20/14 
10/09/14 

FAIRFIELD, CA 94534 

20.20.201 
(510)773-8499 

130 

04-SCL-85-4.5/4.5 SOUTHBOUND RIGHT SHOULDER 0.2 MILES RGW CONSTRUCTION INC VINAY CHAMPANERIA $457,000 10/26/15 
04-0K4604 NORTH OF BLOSSOM HILL ROAD IN CITY OF 550 GREENVILLE ROAD 1007 KNOX AVE $133,820 01/13/16 

SAN JOSE DIRECTOR'S ORDER EMERGENCY LIVERMORE, CA 94550 SAN JOSE, CA 95122 
$0 04/20/16 

F.A. (510)714-7091 
REPAIR SINKHOLE AND DRAINAGE SYSTEM 

20.20.201 

130 

04-SCL-87-4.9/4.9 IN SANTA CLARA COUNTY IN SAN JOSE AT GRANITE ROCK COMPANY EUNMI CHOI $159,240 09/29/15 
04-1SS484 VIRGINIA STREET OVERCROSSING 120 GRANITE ROCK WAY 2210 O'TOOLE AVE. $165,335 10/14/15 

INSTALL PERMEABLE BLANKET. SAN JOSE CA 95136 #150 
$0 04/06/16 

04/07/16 

%Time
% Work 

Message 

100%


 27%


 0%


 0%


 3%


 1%


 100%


 69%


 97%


 29%


 100%
 

100%
 

SAN JOSE, CA COMPLETED
 
95131GRANITE ROCK
 

(408)232-0223




 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

04District 

04-SCL-87-4.9/5.1 

Fed Aid 

20.20.201 

Pgm Code 

04-0K6604 

Contract 
Location 

Storm Water 
Plan 

SB ROUTE 280 TO SB ROUTE 87 

CONNECTOR DIRECTOR'S ORDER EMERGENCY 

F.A. 

Description 

REPAIR DAMAGED WOOD SOUND WALL & 

MISC. 

Type Of Work 

BAY CITIES PAVING AND GRADING, 

INC. . . 

Contractor 

CONCORD, CA 94520 

PANDYA, NILESH 

Resident 
Engineer 

(408)232-0224 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$825,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/07/15 

Awarded 

10/07/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

130 

04-SCL-101-16.0/27.9 
04-1J6304 
NHP-Q101-(283)E 

--() 

IN SANTA CLARA COUNTY IN MORGAN HILL 

AND SAN JOSE ON US-101 FROM EAST 

DUNNE AVENUE TO 0.9 MILE NORTH OF 

SILICON VALLEY BOULEVARD 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95050 

715 COMSTOCK STREET 

$15,110,310
 $0
 $0

03/01/16 
03/22/16 

0%

 0%

REPLACE PCC SLABS, REPAIR JOINTS, 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,705,883
 $5,279,628
 $294,168

04/28/15 
05/15/15 
04/17/18 

28%

 34%

HA21 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,445,613

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

NGUYEN, VERNON 

(408)232-3024

2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$3,483,197 
$810,234 

$7,752 

05/29/15 
06/22/15 
08/31/16 

53% 

23% 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-152-/5.2 ON ROUTE 152 SANTA CRUZ COUNTY LINE BAY CITIES PAVING & GRADING PANDYA, NILESH $14,079,051 05/29/14 59%
04-2A2504 
SSTP-S152-(080)E 

--()

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

INC 

CONCORD CA 94524 

P O BOX 6227 
2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$8,816,890
 $438,405

06/18/14 
05/30/17 

63%

HB1 
(408)232-0224 

04-SCL-280-7.5/11.5 IN SANTA CLARA FROM TANTAU AVENUE DESILVA GATES CONSTRUCTION LP NUGYEN, HUNG $1,575,575 11/24/15 3%
04-272054 
NHPI-280 -( 

143- -() 

)1 
OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

(408)254-5700 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$8,500
 $8,500

12/17/15 
09/09/16 

1%

HA 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,344,447
 $0

09/18/15 
04/30/16 

82%

REPAIR CULVERT AND SINKHOLE (650)222-7241 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $850,000 11/03/15 0%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

02/10/16 
0%

SUPPLY (408)254-5701 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 31%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$39,952,374
 $2,478,469

04/08/15 
03/27/18 

55%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $152,035,575 11/27/12 72% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$122,406,470 
$1,216,374 

01/10/13 
06/02/17 

81% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
PLEASANTON, CA 94566 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

04District 

04-SF-101-1.6/4.1 

Fed Aid 

HA21 

Pgm Code 

04-3G7004 

Contract 

NHP-000C-(412)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE SAFETY IMPROVEMENTS 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

STREATER, HAL 

Resident 
Engineer 

(707)769-5695 

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94901 

$2,044,118

Bid + CCOs

 $27,893

Comp To date

 $0

This Month 

12/14/15 

Awarded 

01/26/16 

Approved 

08/30/16 

Est Comp
Accepted 

0%

%Time

 1%

% Work 
Message 

04-SF-101-3.4/0 
04-3G1704 
NHP-Q101-(271)E 

--() 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$681,462
 $678,007
 $138,389

10/12/15 
10/23/15 
04/12/16 

100%

 99%

HA23 

04-SF-101-/0 

20.20.201 

04-0K2304 
SF, SM, SCL COUNTIES AT VARIOUS 

ROUTES AND LOCATIONS DIRECTOR'S 

ORDER EMERGENCY ELB FA 

INSTALL CONTROLLERS & UPGRADE IRR 

SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 

BRIAN MACKLE 

(408)254-5701 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,265,000
 $1,918,089

 $0

09/24/15 
12/08/15 
05/17/16 

86%

 85%

130 

04-SF-280-.1/1.5 
04-4H9004 
HSNH-PI -( )2 

11- 14-(E) 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND 

AT SAN JOSE AVENUE OVERCROSSIN 

CONSTRUCT CONCRETE BARRIER AND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$1,362,992
 $455,807
 $455,807

12/14/15 
01/07/16 
06/20/16 

24%

 33%

04-SF0-80-/7.8 
04-2J8704 

INSTALL BASE (BAY AREA SECURITY 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO 

INSTALL SECURITY SYSTEM 

ROSENDIN ELECTRIC, INC 

SAN JOSE, CA 95161-9070 

PO BOX 49070 

WONG, DUDLEY 

(510)385-7628 

325 BURMA ROAD 

OAKLAND, CA 94607 

$9,075,000
 $3,197,438
 $274,286

03/16/15 
03/16/15 
07/31/16 

58%

 35%

20.20.201 

130 

04-SM-1-32.0/32 

HA 

04-1J5904 
NHP-P001-(598)E 

--() 

IN SAN MATEO COUNTY, NEAR HALF MOON 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE 

NORTH OF SANTA ANA STREET TO SANTA 

ANA STREET/WASHOUT 

CONSTRUCT RETAINING WAL, ROCK SLOPE 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

ABDI ABDOLREZA 

(510)867-6023

603 MASON ST, PARK 

PRESIDIO 

SAN FRANCISCO CA 94129 

$610,150 
$534,695 

$0 

10/20/15 
11/04/15 
03/31/16 

88% 

85% 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

Resident 
EngineerContractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON BAILEY, JESSICAEMPIRE LANDSCAPING INC $1,837,537 07/01/13 0%
04-1123H4 
SM-9790-(13 ) 

--()

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS (510)385-8163 

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594DAVIS CA 95616 

118 HICKORY LANE $1,279,812
 $8,412

08/07/13 
10/09/19 

0%

PLANT EST 

HE14 
SATIS 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON DAVID, JOSEHOLLIE CUN $1,248,070 03/09/09 100%
04-1123J4 
ACST-1187-(012)E 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 
585 LINDA MAR BLVD. 

PACIFICA CA 94044LODI CA 95242 

5400 WEST HIGHWAY 12 $1,226,526
 $0

03/20/09 
04/28/15 

100%

HE14 

11-87 0-(2E) 

--() 

SWPPP 

POND REPAIR AND REVEGETATION (650)738-3827 PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 KOOS, CHARLESGRANITE ROCK COMPANY $7,562,338 03/10/14 53%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. (650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044SAN JOSE CA 95136 

120 GRANITE ROCK WAY $7,790,391
 $18,748

03/24/14 
01/05/18 

99%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-47.2/47.2 CLARINADA AVE, OFF-RAMP, DALY CITY, MARCUS WASHINGTONROBERT J. FRANK CONSTRUCTION, $545,000 01/11/16 47%
04-1K4904 CONSTRUCT RSP AND DRAINAGE SYSTEM 

DIRECTOR'S ORDER EMERGENCY F.A. 
585 LINDA MAR, 

PACIFICA, CA 94044 

INC. 

2806 TARMAC ROAD, 

$59,992
 $0

01/11/16 
04/30/16 

11%

CONSTRUCT RSP AND DRAINAGE SYSTEM (650)222-7516REDDING, CA 96003 

20.20.201 

130 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT WASHINGTON, MARCUSGRANITE ROCK COMPANY $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) 
585 LINDA MAR DRIVE 

PACIFICA, CA 94404SAN JOSE, CA 95136 

120 GRANITE ROCK WAY $262,240
 $0

01/27/15 
06/30/15 

54%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-1-/0 IN SAN MATEO COUNTY AT VARIOUS NGUYEN, HUNGFBD VANGUARD CONSTRUCTION $2,017,082 12/18/15 64% 
04-4A3614 
HSNH-PG -( )X 

1028- E -() 

LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH 

(408)254-5700

1007 KNOX AVENUE 

SAN JOSE, CA 95122LIVERMORE CA 94550 

651 ENTERPRISE COURT $1,431,534 
$777,926 

01/07/16 
05/31/16 

71% 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 90%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$283,462
 $18,496

07/01/15 
04/30/16 

100%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.CHOIE, EUNMI $3,428,137 12/11/15 3%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$452,800
 $275,300

12/22/15 
12/31/16 

13%

(408)232-0223 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $894,543 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$820,339
 $2,080

04/02/15 
05/12/16 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $941,061 07/13/15 88%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$894,046
 $1,948

08/04/15 
05/31/16 

92%

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA HINH, MINH $45,006,915 12/18/15 3%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 
25100 SANTA CLARA ST. 

HAYWARD, CA 94544-2108 

$118,906
 $86,664

01/15/16 
08/08/19 

0%

YOUNGSTOWN OH 44509 (408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 63% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$907,321 
$1,876 

10/03/13 
10/18/17 

87% 

(831)325-4872
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-9.3/9.9 IN BELMONT,SM CO,FROM SEM LANE TO 0.4 PIPE AND PLANT SOLUTIONS, INC.ABELA, FERNANDO $1,770,000 05/04/15 0%
04-4J0504 MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & BERKELEY, CA 94710 

2000 5TH STREET 1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$1,700,782
 $0

05/04/15 
04/29/16 

96%

LINE CULVERTSDIRECTOR (650)315-8432 
CONSTRUCT DRAINAGE SYSTEM & REMOVE 

20.20.201 
DEBRIS. 

130 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,492,223 06/25/14 39%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$29,279,977
 $789,034

07/17/14 
05/10/18 

61%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $771,473 09/16/15 86%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$627,285
 $54,937

10/07/15 
05/31/16 

78%

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,096,268 07/31/15 47%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$2,858,084
 $967,336

08/19/15 
09/30/16 

70%

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
03/30/16 

95%

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 75% 
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$937,339 
$0 

07/08/15 
07/31/16 

63% 

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241
AND CPS 

20.20.201 

130 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

04District 

04-SM-280-.3/M27.1 

Fed Aid 

HA22 

Pgm Code 

04-1G8304 

Contract 

HSNH-PIG -(280)1 

-1 14-(E)

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE TO STANDARD THE EXISTING 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

2210 O'TOOLE AVE., 

SUITE 150 

Resident 
Engineer 

(510)867-6119 

SAN JOSE, CA 95131 

$2,770,474

Bid + CCOs

 $2,554,978

Comp To date

 $416,975

This Month 

07/28/15 

Awarded 

08/12/15 

Approved 

05/06/16 

Est Comp
Accepted 

92%

%Time

 92%

% Work 
Message 

04-SM-280-2.1/10.8 
04-2J0804 
NHPI-2801-( )1 

144- E -() 

IN SAN MATEO COUNTY IN AND NEAR 

WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

RESURFACE ASPHALT CONCRETE 

SAND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$16,569,430
 $0
 $0

11/24/15 
12/17/15 
08/31/16 

0%

 0%

04-SM-280-9.4/0 
04-4G5914 

IN SAN MATEO COUNTY, IN THE CITY OF 

BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 

REPAIR PIPE SYSTEM AND BACKFILL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$810,461
 $765,751

 $1,100

06/24/15 
07/13/15 
05/31/20 

14%

 94%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

ALI NIKZAD 

(510)867-6047 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $622,597

 $0

09/01/15 
09/01/15 
03/31/16 

0%

 76%

20.20.201 

130 

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$50,203,687
 $39,518,727
 $1,220,735

03/19/14 
04/09/14 
03/14/18 

44%

 78%

04-SOL-80-39.8/39.8 
04-1J7604 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

BUILD MATERIALS STORAGE BINS 

CE GREEN INC 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

QUANG, TRAN 

(510)773-8499

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$419,600 
$417,981 

$0 

06/17/15 
07/16/15 
03/11/16 

100% 

100% 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-/4.5 IN SOLANO COUNTY NEAR FAIRFIELD AT DESILVA GATES CONSTRUCTION LP JYOTSNA SHARMA $695,000 10/05/15 44%
04-0K3304 GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

. . . 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$281,790
 $0

12/21/15 
02/23/16 

41%

SLOPE PAVING DIRECTOR' DUBLIN CA 94568 (510)385-5732 
REPAIR ABUT EROSION, DRAINAGE & 

20.20.201 
SLOPE PAV. 

130 

04-SOL-80-/0 IN SOLANO COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL CARL BUTTERS $601,070 12/01/15 33%
04-2J1604 
NHP-X095-(028)E 

--() 

REPLACE OVERHEAD SIGN PANELS ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92606-0295 

16351 CONSTRUCTION CIRCLE WES 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$531,149
 $478,949

12/17/15 
07/07/16 

88%

(925)260-5535 

04-SOL-80-/0 IN NAPA AND SOLANO COUNTIES AT FBD VANGUARD CONSTRUCTION PARAMDEEP BRAR $1,621,560 12/02/15 97%
04-4A3624 
HSNH-PI -( 

C411- E -() 

)0 
VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(925)260-6460 

324 CAMPUS LN STE T 

FAIRFIELD, CA 94534 

$1,593,006
 $48,482

12/17/15 
04/22/16 

98%

04-SOL-113-2.0/7 IN SOLANO COUNTY NEAR DIXON FROM VINTAGE PAVING COMPANY, INC $429,524 04/13/16 0%
04-3J4504 FLANNERY ROAD TO HASTINGS ISLAND RD 

COLD PLANE AC PAVEMENT, HMA TYPE A WINTERS CA 95694 

119 MAIN ST $0
 $0

04/25/16 
0%

HM 

04-SOL-780-.5/7.4 IN SOLANO COUNTY IN BENICIA AND BAY CITIES PAVING & GRADING, TENOSO, PRINCIPE $3,692,521 05/29/15 87%
04-2J2804 
NHPI-780 -(366)E 

--() 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,069,689
 $0

06/22/15 
05/05/16 

29%

SUSPENDED 
(510)385-6917 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,555,334 04/14/14 61% 
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,346,077 
$0 

05/05/14 
04/11/16 

96% 

HA23 
(707)249-4732
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 75%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$295,552
 $0

07/27/15 
03/18/16 

47%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 0%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$0
 $0

10/07/15 
06/30/16 

0%

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,467,067 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$4,557,746
 $52,082

03/24/14 
03/21/17 

54%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $76,196,202 11/02/12 83%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$74,120,515
 $1,168,696

01/11/13 
07/30/16 

96%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $23,732,502 11/02/12 84%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$23,743,675
 $0

01/10/13 
04/30/16 

100%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 36% 
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$192,010 
$0 

09/08/15 
06/30/16 

45% 

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236

130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 25 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

04District 

04-SON-101-7.1/8.1 

Fed Aid 

HA21 

Pgm Code 

04-0A1854 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SONOMA COUNTY IN PETALUMA FROM 0.6 

MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

Description 

RECONSTRUCT INTERCHANGE 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

INC 

Contractor 

SANTA ROSA CA 95407 

STREATER, HAL 

Resident 
Engineer 

(707)769-5695 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94954 

$22,195,895

Bid + CCOs

 $21,557,782

Comp To date

 $9,501

This Month 

02/12/13 

Awarded 

03/12/13 

Approved 

07/30/16 

Est Comp
Accepted 

98%

%Time

 98%

% Work 
Message 

04-SON-101-11.6/11.6 
04-1SS354 

IN SONOMA COUNTY NEAR COTATI AT 0.4 

MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. 

REGRADE SLOPE. 

REGE CONSTRUCTION, INC. 

CLOVERDALE CA 95425 

600 SANTANA DRIVE 

STREATER, HAL 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$387,792
 $0
 $0

10/12/15 
11/02/15 

0%

 0%

04-SON-101-20.7/20.7 
04-245444 
CNHP-Q101-(236)E 

--() 

IN SONOMA COUNTY IN SANTA ROSA ON RTE 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

GHILOTTI CONSTRUCTION COMPANY 

INC 

SANTA ROSA CA 95407 

STREATER, HAL 

(707)585-1221 

246 GHILOTTI AVENUE 
1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$3,051,656
 $3,094,072
 $141,618

02/07/14 
02/21/14 
12/14/16 

62%

 96%

HE13 

04-SON-101-33.5/33.5 
04-1SS364 

IN SONOMA COUNTY ON ROUTE 101, IN 

HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

REPAIR SLIPOUT. 

DREAMBUILDER CONSTRUCTION 

CORP. 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

$667,661
 $0
 $0

12/04/15 
12/22/15 

0%

 0%

04-SON-101-42.3/42.3 

20.20 

201130 

04-4J0104 
IN SONOMA COUNTY, IN GEYSERVILLE, AT 

1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND 

DRAINAGE DIR'S EMERGENCY F.A. 

INSTALL RSP AND DRAINAGE 

GHILOTTI CONSTRUCTION COMPANY 

SANTA ROSA, CA 95407 

HISLOP, SCOTT 

(707)576-3482 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$1,037,000
 $689,040

 $0

04/16/15 
04/16/15 
03/22/16 

97%

 66%

04-SON-101-/33.8 

20.20.201 

04-4J1304 
REPAIR JOINT SEAL ASSEMBLY AND 

PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT 

AVENUE 

REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

HISLOP, SCOTT 

(707)249-4732

4030 OCCIDENTAL ROAD, 

BLDG A 

SANTA ROSA, CA 94901 

$351,000 
$333,951 

$0 

03/11/15 
03/11/15 
10/08/15 

74% 

95% 

130 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

04-SON-116-13.7/0 IN SONOMA COUNTY NEAR GUERNEVILLE GORDON N. BALL, INC. $1,429,690 03/08/16 0%

04-1J3204 $0 04/05/16
ABOUT 1.1 MILES EAST OF MAYS CANYON 333 CAMILLE AVENUE
 0%

STP-47C6-(004)E	 $0


ROAD ALAMO CA 94507
 
--()
 

CONSTRUCT RETAINING WALLS, PLACE
 

04-SON-116-39.0/40	 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%

04-3G1104	 $0 11/25/15
0.5 MILE EAST OF LAKEVILLE HIGHWAY 246 GHILOTTI AVENUE
 1009 CLEGG CT STE G	 0%

STP-P116-(047)E	 $0


PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 PETALUMA, CA 94954

--()
 

(707)769-5695
 

04-SON-116-41.8/44.7	 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%


VARIOUS LOCATIONS FROM 0.2 MILE EAST COMPANY,INC. 340 REGATTA BOULEVARD 0%

04-283824 $1,739,575 11/06/12
 
ACHS-P116-(044)E $5,319 05/16/19


OF ADOBE ROAD TO 0.4 MILE WEST OF 246 GHILOTTI AVENUE RICHMOND, CA 94804

P- -( )
 

ARNOLD DRIVE SANTA ROSA, CA 95407 (510)774-5911 PLANT EST
 
INSTALL PLANTS AND IRRIGATION
 SATIS


HB1 SWPPP
 

04-SON-121-10.2/0	 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY HISLOP, SCOTT $568,529 01/25/16 9%


SCHELLVILLE IN SONOMA COUNTY, 1324 S. STATE STREET 4030 OCCIDENTAL RD.,
04-1SS374	 $160,913 02/04/16
 
28%


STP-P121-(027)E	 $160,913 08/09/16

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH, CA 95482 SUITE A
 

--()
 
SANTA ROSA, CA 95401
 

(707)576-3482
 

04-SON-121-/7.3	 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 85%


FROM RT 37 TO SONOMA CREEK BRIDGE P.O. BOX 639
04-1J1504	 $2,049,975 06/25/15
1009 CLEGG COURT	 85%

$0 02/02/16


RHMA OVERLAY	 SANTA ROSA CA 95402 PETALUMA, CA 94954
 

(707)796-5693
 

04-SON-128-2.4/2.4	 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,206,877 11/17/14 91%
 
04-1SS224	 $1,222,537 12/08/14
2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC	 4030 OCCIDENTAL RD,
 99%

STP-47C4-(004)E	 $128,416 04/08/16


BOULEVARD	 246 GHILOTTI AVENUE
 SUITE A
 
--()
 

RETAINING WALL AND SLOPE PROTECTION SANTA ROSA CA 95407 SANTA ROSA, CA 95401
 

(707)576-3482
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Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 75%
 
04-4A8824 $195,627 03/22/12
CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
 3401 REGATTA 90%


$840 08/02/17

BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $1,491,724,926 Completed to Date: $987,291,780 Work This Month: $29,404,566



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.3/8.3 04-1SS024 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-/0 04-2J1404 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-880-2.9/27.3 04-2J0704 

04-ALA-880-8.5/8.5 04-0J3504 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-11.0/0 04-286804 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.2/23.9 04-2G4524 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-12.7/14.7 04-4A0004 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-101-25.7/25.8 04-4W2404 

04-MRN-101-26.5/27.6 04-264094 

04-MRN-101-/0 04-2J1804 

04-MRN-101-/0 04-4G4604 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-/1.6 04-0K7004 

04-SCL-17-/0 04-2J1704 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-84-12.0/12.1 04-1J6504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/4.9 04-1SS484 

04-SCL-87-4.9/5.1 04-0K6604 

04-SCL-101-16.0/27.9 04-1J6304 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-40.6/41 04-265604 

04-SM-1-47.2/47.2 04-1K4904 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/0 04-4A3614 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/6 04-4A9254 

04-SM-101-/3 04-4J4304 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-113-2.0/7 04-3J4504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-13.7/0 04-1J3204 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-121-/7.3 04-1J1504 26
 

04-SON-128-2.4/2.4 04-1SS224 26
 

04-SON-128-17.1/24.7 04-4A8824 27
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $164,363,688


FEDERAL AID (PRIMARY) $2,962,035


FEDERAL AID (SECONDARY) $117,341,462


STATE HIGHWAY $706,508,815


STORM DAMAGE REPAIR $6,185,492


 $494,363,434


 $1,491,724,926


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $100,347,304
 

$100,347,304
Work completed this Period:

 Work Comp 

$162,141,015


 $25,674


 $60,399,233


 $552,813,337


 $6,179,049


 $205,733,472


 $987,291,780
 


	04

