
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-0-/0 IN ALAMEDA COUNTY, ON VARIOUS ROUTES MIDSTATE BARRIER, INC. ROBERT LE $3,785,900 11/03/15 0%
04-2G5014 
HSNH-PG -( 

1595- E -() 

)X 
AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING STOCKTON CA 95213 

3291 SOUTH HWY 99 25100 SANTA CLARA 

STREET 

HAYWARD, CA 94542 

$28,750
 $0

11/16/15 
07/15/16 

1%

(408)595-4007 

04-ALA-13-4.3/9.6 IN ALA COUNTY IN OAKLAND FROM RTE GRANITE CONSTRUCTION COMPANY $4,096,328 09/28/15 0%
04-1J1904 
NHP-P013-(027)E 

13/580 SEPARATION TO RTE 13/24 

SEPARATION. SANTA CLARA CA 95054 

715 COMSTOCK STREET $0
 $0

10/14/15 
0%

--() 
RUBBERIZED HOT MIX ASPHALT 

04-ALA-13-4.9/4.9 IN ALAMEDA IN OAKLAND AT 0.1 MILE GORDON N. BALL, INC. JASON TRINH $1,573,621 10/26/15 7%
04-1SS414 
NHP-P013-(026)E 

--() 

SOUTH OF CARSON STREET UNDERCROSSING 

SOLDIER PILE RETAINING WALL WITH ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94504 

$582,416
 $97,551

11/05/15 
06/13/16 

37%

04-ALA-13-8.8/0 IN ALAMEDA COUNTY, IN OAKLAND, ON GRANITE CONSTRUCTION COMPANY TRINH, JASON $1,299,547 11/20/15 8%
04-2G8304 
STP- ER-( )1 

1 00-4E -() 

ROUTE 13 NEAR BROADWAY TERRACE 

REPAIR SLOPE SLIDE WITH SOLDIER SANTA CLARA CA 95054 

715 COMSTOCK STREET 

(510)774-6007 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$141,048
 $141,048

12/17/15 
06/06/16 

11%

04-ALA-13-9.9/10.1 IN ALAMEDA COUNTY IN OAKLAND ON NB GORDON N. BALL, INC. TRINH, JASON $936,411 04/24/15 100%
04-0G2104 ROUTE 13 (TUNNEL RD) BETWEEN HILLER 

DRIVE & VINCENTE ROAD 

UPGRADE SHOULDER/SIDEWALK 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)774-6007 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$954,553
 $0

05/07/15 
01/13/16 

100%

COMPLETED 
02/18/16 

HB4N 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 0% 
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,684,371 
$16,960 

08/21/14 
02/15/19 

0% 

(510)774-5911 PLANT EST 

SATIS 



  

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100%
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$2,048,109
 $0

01/13/14 
06/30/16 

79%

CONCORD, CA 94518 OVER RUN 

20.20.201 
(925)602-9004 

130 

04-ALA-24-5.9/6.2 IN ALAMEDA COUNTY AND CONTRA COSTA ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $835,000 08/19/13 100%
04-0J4204 COUNTIES, IN AND NEAR OAKLAND, AT 

CALDECOTT TUNNEL, REPLACE SAN JOSE, CA 95161 

PO BOX 49070 3390 MOUNT DIABLO 

BLVD, SUITE 200 

$849,166
 $0

08/19/13 
02/29/16 

100%

UNINTERRUPTED POWER SUPPLY (UPS) SY LAFAYETTE, CA 94549 OVER RUN 

20.80.360 
REPLACE POWER SUPPLY SYSTEM (UPS) (925)310-2070 

000 

04-ALA-24-/0 IN ALAMEDA COUNY AT VARIOUS LOCATIONS WESTERN STRUCTURES $2,962,035 10/15/15 0%
04-4H8304 
BHNH-P -( )X 

ON ROUTES 24,580,680,880, AND 980 

BRIDGE REPAIR WORK RIVERSIDE CA 92503 

6005 TYLER STREET $0
 $0

11/04/15 
0%

1603- E -() 

HM 

04-ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDIAN LANDSCAPE EMPIRE LANDSCAPING, INC. GORHAM, FRANCIS $865,655 12/19/12 0%
04-014074 PLANTING. 

PLANTING AND IRRIGATION SYSTEM DAVIS, CA 94617 

PO BOX 35 3401 REGATTA 

BOULEVARD 

$751,461
 $1,890

02/13/13 
09/09/16 

0%

RICHMOND, CA 94804 PLANT EST 

HA12 WPCP 
(510)385-6756 SATIS 

04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 MILE WEST TO BAY CITIES PAVING AND LOI, LAWRENCE $1,973,229 11/14/11 92%
04-292274 
ER15-A200-(4E ) 

--() 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA 

CONSTRUCT BIKEWAY 

GRADING,INC. 

CONCORD, CA 94520 

5029 FORNI DRIVE 
3401 REGATTA 

BOULEVARD 

RICHMOND, CA 94804 

$1,944,471
 $124

12/02/11 
05/18/16 

100%

HA23 WPCP 
(510)231-7117 

04-ALA-80-1.8/0 ON RTE 80 IN ALAMEDA COUNTY IN THE F & H CONSTRUCTION SHEDD, WILIAM $14,535,566 07/29/14 37% 
04-014104 CTY OF OAKLAND AT THE SAN FRANSISCO 

/OAKLAND BAY BRIDGE TOLL PLAZA LODI, CA 94240 

1115 EAST LOCKFORD ST. 171 BURMA ROAD BLDG. 

#3 

$9,981,781 
$1,500,900 

08/19/14 
07/05/16 

69% 

SFOBB MAINTENANCE WAREHOUSE PHASE 2 OAKLAND, CA 94607 

HA12 
(510)385-6912



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-10.5/10.5
 
04-0J9404
 

HM5
 

04-ALA-84-22.9/25.7
 
04-297624
 
STP-P084-(042)E
 

--()
 

HB4C
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN FREMONT
 

MAINTENENCE STATION NO. 5706 AT 245
 

MOWRY AVENUE
 

CONSTRUCT VEHICLE RINSE STATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE AND PLEASANTON FROM .1 MILE SO
 

TH OF RUBY HILL DRIVE TO 0.6 MILE
 

NORTH OF CONCANNON BLVD.
 

EXPRESSWAY WIDENING - SEGMENT 2 SOU
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
16351 CONSTRUCTION CIRCLEWEST
 

IRVINE, CA 92606
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

MCGUIRE AND HESTER
 

9009 RAILROAD AVENUE
 

OAKLAND CA 94603
 

DESILVA GATES CONSTRUCTION PATPARDO, ROMMEL
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

HERHARDS
 

11555 DUBLIN BLVD
 

DUBLIN CA 94568-2909
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(510)715-7920
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,163,773

 $15,870,707


 $0


 $6,185,492

 $6,172,889


 $2,970


 $305,915

 $283,449


 $675


 $553,850

 $0

 $0


 $34,795,742

 $0

 $0


 $660,880
 
$573,166
 

$1,674
 

10/12/12 97%

11/06/12
 

97%

01/30/16
 

05/31/12 0%

06/27/12
 

0%

10/04/16
 

PLANT EST
 

SATIS
 

09/19/14
 
10/02/14
 
02/05/18
 

12/23/15
 
01/07/16
 

09/30/15
 
10/20/15
 

10/09/14
 
10/22/14
 
05/04/18
 

37%


 99%


 0%


 0%


 0%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-92-6.3/6.8 IN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN MACKLE, BRIAN $1,300,086 05/20/13 0%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,213,737
 $1,960

06/13/13 
04/14/17 

0%

FROM .1 M SOUTH OF TEN (831)325-4875 PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-260-.8/2 IN ALAMEDA COUNTY, ROUTE 260 IN AND GORDON N. BALL, INC. LOI, LAWRENCE $7,884,755 10/20/15 22%
04-4A4804 
NHP-P260-(005)E 

--() 

NEAR ALAMEDA AND OAKLAND FROM 0.1 

MILE WEST OF POSEY AND WEBSTER ST T 

UBES TO 0.1 MILE EAST OF 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)231-7117 

3401 REGATTA BLVD. 

RICHMOND, CA 94804 

$669,685
 $408,795

11/02/15 
07/08/16 

8%

REPAIR HANDRAIL AND SIDEWALK ALONG 
HA21 

04-ALA-580-.4/48 IN ALAMEDA COUNTY ON RTE 580 FROM DIRT AND AGGREGATE MOGHADAM, SIAVOSH $1,129,195 12/04/15 14%
04-2G5224 
HSNH-PIG -( 

1601- E -() 

)X 
GREEVILLE ROAD UC TO CERRITO CREEK 

AND ON RTE 680 FROM SCOTT RD UC TO 

SUNOL-KOOPMAN UC 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 
5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$117,241
 $114,261

12/22/15 
06/02/16 

10%

HC153 
UPGRADE TRANSITION RAILING AT (510)385-8168 

04-ALA-580-4.7/8.2 IN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION GREWAL, SATINDER $41,308,025 06/18/12 85%
04-4A07U4 
ACIM-5801-(051)E 

--()

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

UNDERCROSSING 

MATHEW P. MASCARO 

LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD 
5675 B. GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$39,353,244
 $629,444

07/16/12 
08/02/16 

92%

HB4N SWPPP 
CONST TRUCK CLIMBING LN & RET WALLS (925)460-3502 

04-ALA-580-4.9/5 IN ALAMEDA COUNTY, ON WESTBOUND OF GHILOTTI CONSTRUCTION CO. INC. $6,552,793 12/18/15 0%
04-1SS034 
NHPI-580 -( )1 

ROUTE 580. AT PM 5.0 

CONSTRUCT SOLDIER PILE WALL SANTA ROSA CA 95407 

246 GHILOTTI AVENUE $0
 $0

01/15/16 
0%

 064- E -() 

HA23 

04-ALA-580-7.8/19.1 IN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. PARDO, ROMMEL $34,069,182 11/16/12 100% 
04-2908V4 DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET 3049 INDEPENDENCE 

DRIVE 

$33,233,646 
$47,483 

12/20/12 
11/12/15 

97% 

0.3 MILE WEST OF HACIENDA LIVERMORE, CA 94551 

HB5 SWPPP 
WIDEN FREEWAY, BRIDGES AND HMA (925)606-2048



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 

04-ALA-580-8.4/14.6 

Fed Aid 
Pgm Code 

04-2908C4 

Contract 

ACIM-5801-(105)5 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN LIVERMORE FROM 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

Description 

ROADWAY WIDENING AND REHABILITATION 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY 

Contractor 

SANTA ROSA, CA 95407 

DIKE, EDDIE 

Resident 
Engineer 

246 GHILOTTI AVENUE 477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

$69,739,062

Bid + CCOs

 $70,027,796

Comp To date

 $343,522

This Month 

11/20/12 

Awarded 

12/20/12 

Approved 

03/29/16 

Est Comp
Accepted 

91%

%Time

 97%

% Work 
Message 

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 

HB5 

04-2908E4 
ACIM-5801-(054)E 

--() 

SWPPP 

IN ALAMEDA COUNTY IN LIVERMORE, 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING 

TO 0.2 MILE WEST OF S 

ROADWAY WIDENING AND REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

LIVERMORE, CA 94550 

GREWAL, SATINDER 

(925)460-3502 

8638 PATTERSON PASS ROAD 5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$51,059,069
 $49,591,108

 $272,255

10/29/12 
12/13/12 
12/18/15 

100%

 96%

OVER RUN 

04-ALA-580-19.4/46 

HC153 

04-2G5214 
HSNH-PIG -(001) 

3E--() 

--() 

IN ALAMEDA COUNTY 

UPGRADE TRANSITION RAILING 

DIRT AND AGGREGATE 

INTERCHANGE, INC. 

FAIRVIEW OR 97024 

20905 NE SANDY BLVD. 

ALEMAYEHU, WONDWOSEN 

(510)385-5768 

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$2,992,222
 $327,760
 $327,760

09/30/15 
10/15/15 
07/19/16 

14%

 11%

04-ALA-580-30.5/30.5 
04-0K7604 

NEAR SAN LEANDRO, AT RTE. 238, 

SEPARATION (BR. NO. 33-0214L) 

DIRECTOR'S ORDER EMERGENCY F.A. 

REPAIR JOINT SEAL ASSEMBLIES 

VALENTINE CORPORATION . 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 

. . HARPAL CHAHAL 

25100 SANTA CLARA 

STREET, 

HAYWARD, CA 94544 

$1,183,000
 $271,570

 $0

10/15/15 
10/15/15 
04/01/16 

55%

 23%

20.20.201 
(510)867-6091 

130 

04-ALA-580-31.7/31.9 

HA23 

04-1SS044 
NHPI-580 -(063)E 

--() 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

SOLDIER PILE WALL, REPAIR CONCRETE 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340
 $1,244,748

 $0

10/22/14 
11/05/14 
06/30/15 

100%

 94%

04-ALA-580-32.4/32.5 
04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

KAMKAR, REZA 

5675-B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,709,307 
$1,254,600 
$139,907 

08/31/15 
09/18/15 
09/09/14 

15% 

76% 

HA23 
(510)385-8001



 

   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-ALA-580-32.5/32.5 

Fed Aid 
Pgm Code 

04-1SS054 

Contract 

NHP-5801-(060)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

Description 

CONSTRUCT SOLDIER PILE RETAINING 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

Resident 
Engineer 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062

Bid + CCOs

 $2,445,777

Comp To date

 $1,200

This Month 

09/19/14 

Awarded 

10/08/14 

Approved 

04/11/16 

Est Comp
Accepted 

50%

%Time

 100%

% Work 
Message 

HA23 

04-ALA-580-32.9/46.5 
04-3G7104 
NHPI-X001-(592)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

$964,468
 $0
 $0

08/24/15 
09/11/15 

0%

 0%

HB4N 

04-ALA-580-41.2/47 

HA22 

04-4H2214 
NHPI-X001-(588)E 

--()

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$13,167,282
 $11,981,390

 $695,659

02/18/15 
03/10/15 
02/26/16 

100%

 89%

OVER RUN 

04-ALA-580-46.0/46.8 
04-1A6724 
NHPI-580 -( )1 

065- E -() 

IN ALAMEDA COUNTY IN OAKLAND AT 

ROUTE 80/580/880 SEPARATION 

CLEAN AND PAINT STRUCTURAL STEEL 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

$12,998,408
 $0
 $0

12/14/15 
12/22/15 

0%

 0%

HA21 

04-ALA-580-/0 

20.20.201 

130 

04-0K3104 
REPAIR SMART CONTROLLER REPAIR PUMP 

INSTALFLOW METER, ROCK COBBLE, AND 

LOW-FLOW FIXTURES AT STATE OWNED 

FACILITIES DIRECTOR'S ORDE 

DROUGHT MITIGATION - WATER 

CONSERVATION 

SUAREZ & MUNOZ CONSTRUCTION 

INC . . 

HAYWARD, CA 94545 

20975 CABOT BLVD 

HOLLIS, JOHN 

(510)867-4515

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$905,000
 $607,821

 $0

10/08/15 
12/10/15 
03/31/16 

73%

 67%

04-ALA-880-18.4/18.4 
04-172454 
IM- -( ) 

--() 

IN HAYWARD, 1.7 MILES NORTHEAST OF A 

STREET UNDERCROSSING AND ROCKAWAY 

LANE 

ENVIRONMENTAL MITIGATION (SITE 1) 

JOHN SEMSEN LANDSCAPING 

COMPANY 

SONORA CA 95370 

21161 LYONS BALD MT RD 

$454,444 
$0 
$0 

12/16/15 
01/26/16 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-22.6/24 IN ALAMEDA COUNTY IN SAN LEANDRO FROM RGW CONSTRUCTION, INC. SINGH, BAHADUR $47,543,837 09/14/12 100%
04-3A9214 0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF LIVERMORE, CA 94550 

550 GREENVILLE ROAD 25100 SANTA CLARA 

STREET 

$47,606,945
 $137,817

10/17/12 
02/26/16 

97%

ROUTE 112/880 SEPARATION HAYWARD, CA 94544 OVER RUN 

HB4N SWPPP 
WIDEN FREEWAY, REPLACE OVERCROSSING (510)670-7831 

04-ALA-880-28.4/29.2 IN OAKLAND FROM 0.2 MILE SOUTH OF ALLEN CARNESECCA CHEUNG, JOY $56,560,701 04/30/14 28%
04-0A7104 
NHPA-8801-(070)E 

--() 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$19,378,461
 $692,378

05/13/14 
07/12/18 

34%

MODIFY INTERCHANGE AND CONSTRUCT 
HB4N 

04-ALA-880-28.9/29 23RD AVENUE OVER CROSSING BRIDGES RGW CONSTRUCTION, INC. JOY CHEUNG $515,000 10/27/15 100%
04-0K9104 REMOVE BRIDGE RAILING AND FENCING, 

PLACE TEMPORARY K-RAIL, PLACE FENCING LIVERMORE, CA 94542 

550 GREENVILLE ROAD, 25100 SANTA CLARA 

STREET, 

$507,758
 $0

10/28/15 
03/30/16 

99%

ALONG RIGHT EDGE-OF-DEC HAYWARD, CA 94542 

20.20.201 
REMOVE BRIDGE RAILING, PLACE FENCING (408)591-5122 

130 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 29%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,534,621
 $2,340

10/08/14 
03/13/18 

99%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,272,905 11/07/13 44%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$7,209,700
 $23,450

11/07/13 
03/15/16 

99%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,650,461 08/12/14 98% 
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$11,032,621 
$167,903 

09/02/14 
11/02/16 

95% 

(510)943-2923



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-11.0/0 COUNTIES ON VARIOUS ROUTES AND FBD VANGUARD CONSTRUCTION AMIR HATEFI $1,823,142 10/13/15 82%
04-286804 
NHP-000C-(406)E 

--() 

LOCATIONS. 

WEIGH IN MOTION LIVERMORE CA 94550 

651 ENTERPRISE COURT 2727 SYSTRON DR. 

SUITE 150 

CONCORD, CA 94518 

$1,408,462
 $452,192

10/23/15 
03/15/16 

77%

HA42 
(925)602-9011 

04-CC-4-22.8/23.8 INSTALL & RETROFIT IRRIGATION SYSTEM SUAREZ & MONOZ CONSTRUCTION JOHN HOLLIS $665,000 10/27/15 0%
04-0K8704 FOR CONNECTION TO RECYCLED WATER 

SYPPLY AT RAILROAD AV. INTERCHANGE IN 

INC 

20975 CABOT BLVD 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

02/10/16 
0%

PITTSBURG HAYWARD, CA 94545 (510)774-5911 
EMERGENCY DROUGHT MITIGATION 

20.20.201 
CONTRACT 

130 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $46,917,194 10/11/11 100%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

EAST OF G STREET OVERCROSS 

SHERMAN 

RANCHO CORDOVA, CA 95741 

3286 FITZGERALD ROAD 

(510)385-6774 

2625 CROW COURT 

ANTIOCH, CA 94509 

$46,071,920
 $0

11/03/11 
01/28/16 

100%

COMPLETED 
02/02/16 

WIDEN ROADWAY AND RECONSTRUCT 
HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $55,604,145 05/25/12 100%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE CONCORD, CA 94524-6227 

PO BOX 6227 2625 CROW COURT 

ANTIOCH, CA 94509 

$49,236,065
 $0

07/03/12 
06/03/16 

88%

OVERCROSSING (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,649,550 06/09/15 65%
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

$1,090,017
 $1,820

06/25/15 
04/01/16 

41%

RESURFACING CONCORD, CA 94518 

HM1 
(925)602-9021

04-CC-4-/0 IN CONTRA COSTA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY $2,523,200 01/28/16 0% 
04-2J1504 
NHP-X013-(029)E 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 

$0 
$0 

02/18/16 
0% 

--() 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-CC-24-5.2/5.6 

Fed Aid 

HA4 

Pgm Code 

04-3G1604 

Contract 

NHP-P024-(033)E 

--()

Location 
Storm Water 
Plan 

IN CONTRA COSTA COUNTY,IN LAFAYETTE 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

Description 

MULTI-TIERED SLOPE STRESSING SYSTEM 

Type Of Work 

RGW CONSTRUCTION, INC. KOREY 

MARR, PM 

Contractor 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

HATEFI, AMIR 

Resident 
Engineer 

(510)867-6034 

2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$3,487,969

Bid + CCOs

 $3,496,003

Comp To date

 $1,699

This Month 

12/12/14 

Awarded 

01/15/15 

Approved 

09/18/15 

Est Comp
Accepted 

31%

%Time

 98%

% Work 
Message 

04-CC-80-5.2/9.7 
04-2G4424 
HSNH-PIG -( )0 

1- 11-(E) 

--() 

IN CONTRA COSTA COUNTY ON ROUTE 80 AT 

VARIOUS LOCATIONS 

UPGRADE GUARDRAIL 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$258,391
 $0
 $0

12/11/15 
12/22/15 

0%

 0%

04-CC-80-13.4/14.1 

HA21 

04-3G4034 
IN CONTRA COSTA AND SOLANO COUNTIES 

ON THE CARQUINEZ BRIDGE (1958) 

REPLACE JOINT SEALS AND DECK 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

CASSAUNDRA LOGRASSO 

(925)602-9087 

2990 BAY VISTA COURT, SUITE D 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94521 

$5,467,372
 $0
 $0

01/05/16 
01/29/16 
01/01/17 

0%

 0%

04-CC-80-/0 
04-2G4414 
HSNH-PIG -( 

3028- E -() 

)P 

IN CONTRA COSTA COUNTY, ON ROUTES 80 

AND 580 AT VARIOUS LOCATIONS 

UPGRADE TRANSITION RAILING 

MIDSTATE BARRIER, INC. 

STOCKTON, CA 95213 

PO BOX 30550 

MIAN ARSHAD 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

$1,175,530
 $0
 $0

12/11/15 
01/07/16 

0%

 0%

04-CC-580-6.1/7.8 

HA21 

04-3G4574 
IN CONTRA COSTA, MARIN, AND SAN 

FRANCISCO COUNTIES ON THE SAN 

FRANCISCO-OAKLAND BAY BRIDGE AND 

RICHMOND -SAN RAFAEL BRIDGE 

REPLACE JOINT SEALS AND RELATED 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

RONALD GOLDGRUBER 

(510)385-7004 

4600 NORTHGATE BLVD,SUITE 100 
3401 REGATTA BLVD 

RICHMOND CA 94804 

$3,796,937
 $10,400
 $10,400

10/21/15 
11/16/15 
08/10/16 

0%

 0%

04-CC-580-6.3/7.7 
04-3G4844 

IN CONTRA COSTA AND MARIN COUNTIES ON 

ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE 

CERTIFIED COATINGS COMPANY 

FAIRFIELD CA 94534 

2320 CORDELIA ROAD 

GOLDGRUBER, RONALD 

(510)774-4372

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$28,877,671 
$20,386,177 
$1,384,030 

04/10/14 
05/05/14 
04/26/17 

53% 

71% 



 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-CC-680-1.0/9.9
 
04-4H6704
 

20.20.201
 

130
 

04-CC-680-10.4/0
 
04-1SS474
 
NHPI-680 -( )1
 

067- E -()
 

04-CC-680-22.7/24.8
 
04-3A8704
 
NHPI-6801-(071)E
 

--()
 

HA21
 

04-CC-680-/0
 
04-2G4514
 
HSNH- PG -( )X
 

3030- E -()
 

04-MRN-1-10.9/0
 
04-4S2204
 
STP-P001-(589)E


--()
 

HA23
 

04-MRN-1-13.1/15
 
04-1J8404
 

Description
Type Of Work 

IN CONTRA COSTA COUNTY, ON ROUTES 4,
 

24, 80, 242, 680, AT VARIOUS
 

POSTMILES. REPAIRDAMAGED TRAFFIC
 

OPERATIONS SYSTEMS (TOS) DUE TO
 

REPAIR TRAFFIC OPERATIONS SYSTEMS
 

(TOS)
 

NEAR DANVILLE, AT 0.1 MILE SOUTH OF
 

STONE VALLEY ROAD
 

REMOVE SLIDE INSTALL RSP
 

NEAR MARINA VISTA,REHABILITATE MOCOCO
 

OH BRIDGE AND SB MOCOCO OFF- RAMP.
 

BRIDGE REHABILITATION
 

IN CONTRA COSTA COUNTY ON ROUTES 160,
 

242 AND 680 AT VARIOUS LOCATIONS
 

UPGRADE TRANSITION RAILING
 

IN MARIN COUNTY NEAR STINSON BEACH AT
 

1.2 MILES SOUTH OF NORTH PANORAMIC
 

HIGHWAY
 

CONSTRUCT RETAINING WALL/ROAD
 

IN MARIN COUNTY ON ROUTE 1 FROM 0.2
 

MILE NORTH OF CALLE DEL ARROYO TO 1.0
 

MILE SOUTH OF AUDOBON CANYON RANCH.
 

AC RESURFACING
 

Contractor 

Resident 
Engineer 

STEINY & COMPANY, INC. 

VALLEJO, CA 94590 

27 SHERIDAN STREET 

CHRENG, NICHOLAS 

3401 REGATTA 

BOULEVARD 

(510)224-6311 

RICHMOND, CA 94804 

RGW CONSTRUCTION, INC. 

550 GREENVILLE RD 

LIVERMORE CA 94550 

GOLDEN STATE BRIDGE INC MONICA SEGOBIA 

BENICIA CA 94510 

3701 MALLARD DR. 2727 SYSTRON DRIVE, 

SUITE 150 

(925)602-9024 

CONCORD, CA 94518 

DREAMBUILDER CONSTRUCTION MIAN ARSHAD 

CORP. 

PLACENTIA, CA 92870 

1324 E. LAWSON LN. 

(925)602-9021 

2727 SYSTRON DR., 

SUITE 150 

CONCORD, CA 94518 

GHILOTTI CONSTRUCTION CO. INC.STEVE RUSSELL
 

246 GHILOTTI AVENUE
 756 W FRANCISCO BLVD
 
SANTA ROSA, CA 95407 SAN RAFAEL,CA 94901
 

(510)774-6297
 

GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE
 

246 GHILOTTI AVENUE
 756 WEST FRANCISCO
 
SANTA ROSA CA 95407
 BLVD
 

SAN RAFAEL, CA 94901
 

(510)774-6297


 $4,885,000 01/22/13 100%
 $4,521,568

 $0
01/22/13 
03/30/16 

93%

OVER RUN 

$2,578,213 01/05/16 0%
 $0
 $0

01/22/16 
0%

 $13,948,950 04/16/14 0%
 $13,850,074

 $4,000
04/30/14 
01/01/17 

0%

01/26/16 
PLANT EST 

SATIS 

$2,394,337 11/24/15 0%
 $0
 $0

12/18/15 
01/01/17 

0%

 $1,715,524 08/05/15 5%
 $69,426

 $0
08/19/15 
03/26/21 

4%

 $809,020 05/07/15 35% 
$4,977 

$0 
06/08/15 

1% 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-MRN-1-17.0/19 

Fed Aid 

HM1 

Pgm Code 

04-3E3404 

Contract 
Location 

Storm Water 
Plan 

IN MARIN COUNTY, NEAR BOLINAS, FROM 

0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE 

HILL ROAD 

Description 

PLACE RUBBERIZED HMA (GAP GRADED) 

Type Of Work 

VINTAGE PAVING COMPANY, INC 

Contractor 

WINTERS CA 95694 

119 MAIN ST 

RUSSELL, STEVE 

Resident 
Engineer 

(510)774-6297 

756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$894,298

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/12/15 

Awarded 

06/08/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-MRN-101-18.6/27.7 
04-264H34 

IN MARIN COUNTY IN NOVATO AND NEAR 

BURDELL AT VARIOUS LOCATIONS FROM 

SOUTH NOVATO BOULEVARD OVERCROSSING 

TO 0.3 MILE NORTH OF REDW 

SOUND WALL AND HIGHWAY PLANTING 

GHILOTTI BROS/RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

CHOI, GINA 

(510)385-8178 

756 FRANCISCO BLVD 

WEST 

SAN RAFAEL CA 94901 

$2,490,563
 $245,231
 $245,231

11/05/15 
12/02/15 
07/14/16 

17%

 10%

04-MRN-101-23.3/27.6 

HB5 

04-264074 

SWPPP 

CONSTRUCT INTERCHANGE AT REDWOOD 

LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE 

FACILITY. 

CONSTRUCT INTERCHANGE ON RTE 101 AT 

GHILOTTI CONSTRUCTION COMPANY 

SAN RAFAEL, CA 94901 

CHOI, GINA 

(510)385-8178 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$26,251,623
 $26,336,327

 $0

09/14/12 
10/17/12 
01/29/16 

90%

 100%

04-MRN-101-25.7/25.8 

20.20.201 

130 

04-4J2404 
MAINLINE 101 AT THE NEW SAN ANTONIO 

OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 

GORDON N BALL INC 

ALAMO CA 945072411 

333 CAMILLE AVE 

HAL STREATER 

(925)838-5675 

1009 CLEGG COURT, ST 

G, 

PETALUMA, CA 

$1,665,000
 $1,414,445

 $0

06/12/15 
06/12/15 
01/30/16 

98%

 85%

04-MRN-101-25.7/25.8 
04-4W2404 

MAINLINE 101 AT THE NEW SAN ANTONIO 

OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER 

EMERGENCY F.A. 

REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 

GORDON N BALL, INC 

ALAMO, CA 94507 

3333 CAMILLE WAY 

SMITH, JOHN 

(925)838-5675 

1009 CLEGG COURT, ST 

G. 

PETALUMA, CA 94952 

$3,645
 $0
 $0

10/05/15 
10/05/15 
12/16/15 

0%

 0%

04-MRN-101-26.5/27.6 

HB5 

04-264094 
NHP-Q101-(261)N 

21L- -( ) 

IN MARIN AND SONOMA COUTIES, ON 

REALIGN HIGHWAY/CONSTRUCT BRIDGE 

GHILOTTI BROS / RM HARRIS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

JYOTSNA (JOY) SHARMA 

(510)385-5732

756 WEST FRANCISCO 

BLVD, 

SAN RAFAEL, CA 

$42,838,765 
$0 
$0 

01/21/16 
02/18/16 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-580-3.3/4.5 IN MARIN COUNTY, IN SAN RAFAEL, AT VIKING CONSTRUCTION COMPANY, STEVE RUSSELL $1,636,798 10/12/15 80%
04-4G4704 
HSNH-PIG -( 

--()

) 
SIR FRANCIS DRAKE BLVD OC AND BELLAM 

BLVD UC 

UPGRADE BRIDGE RAILS. 

INC. 

RANCHO CORDOVA CA 95742 

11315 SUNRISE GOLD CR. A 
756 WEST FRANCISCO 

BLVD 

SAN RAFAEL, CA 94901 

$1,111,301
 $375,069

11/02/15 
03/11/16 

68%

(510)774-6297 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,464,493 01/11/12 0%

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$41,356,039
 $0

02/03/12 
09/05/14 

0%

PLANT EST 

SATIS 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. JESSICA BAILEY $571,744 07/31/15 2%
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$146,572
 $73,602

08/19/15 
03/03/20 

27%

(510)385-8163 

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,886,665
 $0

01/14/13 
03/30/16 

99%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $9,956,306 03/17/15 31%
04-259404 
STP-P029-(014)E 

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$4,243,426
 $743,282

04/02/15 
07/06/16 

43%

HA22 
(510)774-4386 

04-NAP-29-47.0/47.2 IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,895,854 02/23/15 46% 
04-4A0904 
STP-P029-(117)E 

--() 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

SANTA ROSA, CA 95401 

$4,674,201 
$75,643 

03/04/15 
12/12/16 

95% 

HA21 
(707)576-2310
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

04District 

04-NAP-29-/0 

Fed Aid 
Pgm Code 

04-4H8104 

Contract 
Location 

Storm Water 
Plan 

IN NAPA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS 

Description 

TREAT BRIDGE DECKS W/METHACRYLATE 

Type Of Work 

STOUDENMIRE CORPORATION 

Contractor 

ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 

TENOSO, PRINCIPE 

Resident 
Engineer 

324 CAMPUS LANE, 

SUITE T 

$775,030

Bid + CCOs

 $745,590

Comp To date

 $0

This Month 

05/07/15 

Awarded 

06/08/15 

Approved 

02/26/16 

Est Comp
Accepted 

93%

%Time

 100%

% Work 
Message 

HA21 
(510)385-6917 

FAIRFIELD, CA 94534 

04-NAP-121-3.1/3.1 

20.20.201 

04-2J9904 
IN NAPA COUNTY NEAR CUTTING WHARF 

ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE 

RECONSTRUCT BUCKELED PAVEMENT 

GHILOTTI CONSTRUCTION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

SANTOS, BRIAN 

(510)774-4386 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$525,000
 $175,087

 $0

08/25/14 
08/25/14 
10/24/14 

100%

 33%

130 

04-NAP-128-20.2/20.2 

HA23 

04-3G7604 
STP-P128-(055)E 

--() 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

INSTALL DRAINS, SLOPE INDICATORS 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

(510)385-5732 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648
 $367,086

 $0

12/18/14 
01/12/15 
06/02/16 

85%

 69%

04-NAP-128-29.7/29.7 
04-2G9504 
NHP-P128-(057)E 

--() 

IN NAPA COUNTY- ROUTE 128-PM 29.7 

NEAR WINTERS, 1.8 MILES EAST OF 

WRAGG CANYON ROAD. 

CONSTRUCT ROADWAY RETAINING SYSTEM 

STEELHEAD CONSTRUCTORS, INC. 

PALO CEDRO CA 96073 

PO BOX 997 

$1,061,377
 $0
 $0

12/10/15 
01/07/16 

0%

 0%

HA23 

04-NAP-128-32.9/34.2 

20.20.201 

130 

04-0K8804 
IN NAPA & SOLANO COUNTIES, FROM 1.4 

MILES WEST TO 0.5 MILES EAST OF 

NAPA/SOLANO COUNTY LINE DIR'S ORDER 

EMERGENCY F.A. 

REPAIR FIRE DAMAGE, INSTL DEBRS FLOW 

FENCE 

A TEICHERT & SON INC (DBA 

TEICHERT CONSTRUCTION) 

SACRAMENTO, CA 95853 

PO BOX 13557 

PATENIA, DANILO 

(510)224-6309 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,585,000
 $157,275

 $0

10/28/15 
10/28/15 
03/09/16 

76%

 10%

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000 
$254,968 

$0 

02/05/15 
02/05/15 
01/15/16 

95% 

70% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-9-3.6/11.4 IN SANTA CLARA COUNTY IN SARATOGA AND GRANITE ROCK COMPANY $1,828,305 01/19/16 0%
04-1A3404 
STP-P009-(022)E 

LOS GATOS AT WEST BRANCH SARATOGA 

CREEK BRIDGE AND AT SARATOGA AVENUE SAN JOSE CA 95136 

120 GRANITE ROCK WAY $0
 $0

02/04/16 
0%

--() 
SEPARATION 

BRIDGE RAIL REPLACEMENT 
HA21 

04-SCL-9-4.2/0 IN SANTA CLARA COUNTY ON ROUTE 9 NEAR RGW CONSTRUCTION, INC. NIKZAD, ALI $1,978,468 11/05/14 99%
04-4S0504 
STP-S009-(018)E 

--() 

SARATOGA 0.84 MILE WEST OF 

ROAD 

CONSTRUCT TIE-BACK WALL 

SANBORN 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,871,045
 $0

12/03/14 
01/25/16 

97%

04-SCL-17-1.0/99.9 IN SANTA CLARA CONTY, ON ROUTES 17, ROSENDIN ELECTRIC, INC. BORRAYO, SALVADOR $3,475,000 01/22/13 76%
04-4H6604 85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC SAN JOSE, CA 95133 

880 MABURY ROAD 25100 SANTA CLARA 

STREET 

$3,454,923
 $0

01/22/13 
01/30/16 

99%

OPERATION SYSTEMS DUE TO HAYWARD, CA 94544 

20.20.201 
REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 
(510)377-4186 

130 

04-SCL-17-4.3/12 IN SANTA CLARA COUNTY AT VARIOUS ETIC ENGINEERING, INC. NGUYEN, HUNG $630,335 06/09/15 100%
04-3E7704 LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$590,603
 $0

07/13/15 
01/21/16 
01/26/16 

100%

(510)385-7130 COMPLETED 

HM3 

04-SCL-17-/1.6 CHEMEKETA PARK, AT 1.6 MILES NORTH GRANITE CONSTRUCTION COMPANY MOAID LAYMOUN $1,865,000 09/17/15 100%
04-0K7004 OF SANTA CRUZ COUNTY LINE 

DIRECTOR'S ORDER EMERGENCY F.A. SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$405,554
 $0

09/17/15 
06/30/16 

22%

INSTALL RSP, EXTEND DS @ ERODED (408)254-5838
EMBANKMENT 

20.20.201 

130 

04-SCL-17-/0 IN SANTA CLARA COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY $4,315,290 12/01/15 0% 
04-2J1704 
NHP-X085-(057)E 

LOCATIONS 

REPLACE OVERHEAD SIGN PANELS WILSONVILLE 

PO BOX 347 

OR 97070 

$0 
$0 

12/10/15 
0% 

--() 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SCL-82-14.8/18.1 

Fed Aid 
Pgm Code 

04-2G5404 

Contract 

HSNH-P082-(025)E 

--() 

Location 
Storm Water 
Plan 

IN SANTA CLARA COUNTY, IN SUNNYVALE 

AT VARIOUS LOCATIONS. 

Description 

DRAINAGE IMPROVEMENTS, CURB RAMP 

Type Of Work 

O'GRADY PAVING INC. 

Contractor 

MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 

Resident 
Engineer 

$4,769,299

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/06/16 

Awarded 

01/26/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

$1,085,000
 $748,059

 $0

03/20/14 
03/20/14 
10/09/14 

100%

 69%

20.20.201 
(510)773-8499 

FAIRFIELD, CA 94534 

130 

04-SCL-85-4.5/4.5 

20.20.201 

04-0K4604 
SOUTHBOUND RIGHT SHOULDER 0.2 MILES 

NORTH OF BLOSSOM HILL ROAD IN CITY OF 

SAN JOSE DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR SINKHOLE AND DRAINAGE SYSTEM 

RGW CONSTRUCTION INC 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

VINAY CHAMPANERIA 

(510)714-7091 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$457,000
 $35,798

 $0

10/26/15 
01/13/16 
02/10/16 

23%

 8%

130 

04-SCL-87-4.9/5.1 

20.20.201 

04-0K6604 
SB ROUTE 280 TO SB ROUTE 87 

CONNECTOR DIRECTOR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED WOOD SOUND WALL & 

MISC. 

BAY CITIES PAVING AND GRADING, 

INC. . . 

CONCORD, CA 94520 

PANDYA, NILESH 

(408)232-0224 

1450 CIVIC COURT, BLDG B#400 
2210 O'TOOLE AVE, 

SUITE 150 

SAN JOSE, CA 95131 

$825,000
 $0
 $0

10/07/15 
10/07/15 

0%

 0%

130 

04-SCL-87-4.9/4.9 
04-1SS484 

IN SANTA CLARA COUNTY IN SAN JOSE AT 

VIRGINIA STREET OVERCROSSING 

INSTALL PERMEABLE BLANKET. 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

EUNMI CHOI 

2210 O'TOOLE AVE. 

#150 

$159,240
 $2,083

 $0

09/29/15 
10/14/15 
03/31/16 

58%

 1%

SAN JOSE, CA 

95131GRANITE ROCK 

(408)232-0223 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000 
$932,050 

$0 

10/22/13 
10/22/13 
11/30/15 

0% 

90% 



 

  
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SCL-101-38.0/38.1 

Fed Aid 

20.20.201 

130 

Pgm Code 

04-040604 

Contract 
Location 

Storm Water 
Plan 

REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

Description 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

Type Of Work 

REDGWICK CONSTRUCTION CO. 

Contractor 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

Resident 
Engineer 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/22/13 

Awarded 

10/10/13 

Approved 

04/30/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,617,910
 $4,762,948
 $158,196

04/28/15 
05/15/15 
04/06/18 

25%

 31%

HA21 

04-SCL-152-16.2/19.5 

HB1 

04-2A4404 
HSNH-P152-(082) 

--() 

SWPPP 

IN SANTA CLARA COUNTY ON ROUTE 152 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

PAVEX CONSTRUCTION DIVISION 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,603,868
 $9,445,613

 $0

03/22/13 
04/18/13 
12/10/15 

100%

 100%

OVER RUN 

04-SCL-152-30.4/35.2 
04-2J2004 
NHP-P152-(086)E 

--() 

IN SANTA CLARA COUNTY ABOUT 20 MILE 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 

NGUYEN, VERNON 

(408)232-3024 

2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$3,483,197
 $802,482

 $7,740

05/29/15 
06/22/15 
08/31/16 

53%

 23%

04-SCL-152-/5.2 

HB1 

04-2A2504 
SSTP-S152-(080)E 

--()

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

ROAD REALIGN & CONSTRUCT RET WALLS 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

(408)232-0224

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$14,079,051
 $8,350,372

 $35,075

05/29/14 
06/18/14 
05/30/17 

60%

 59%

04-SCL-280-7.5/11.5 
04-272054 
NHPI-280 -( )1 

143- -() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

EXPRESSWAY UNDERCROSSING 

REHABILITATE EXISTING PAVEMENT ON 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

$1,575,575 
$0 
$0 

11/24/15 
12/17/15 

0% 

0% 

HA 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-280-20.5/20.5 NEAR PALO ALTO, 0.1 MILE SOUTH OF AVAR CONSTRUCTION INC. BOOSHERI, FRED $1,639,000 07/17/15 100%
04-4J2704 ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE FREMONT, CA 94538 

47375 FREMONT BLVD. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,309,932
 $0

09/18/15 
04/30/16 

80%

REPAIR CULVERT AND SINKHOLE (650)222-7241 OVER RUN 

20.20 

201130 

04-SCL-880-3.6/5.4 IN SAN JOSE AT 880/101 SEPARATION BORTOLUSSI & WATKIN, INC. MACKLE, BRIAN $850,000 11/03/15 0%
04-0K8504 EXTEND AND RETROFIT IRRIGATION 

SYSTEMS TO TIE INTO RECYCLED WATER SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$0
 $0

02/10/16 
0%

SUPPLY (408)254-5701 
DROUGHT MITIGATION EMERGENCY 

20.20.201 
CONTRACT 

130 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,893,335 11/29/10 100%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE 

LANDSCAPING AND LIGHTING 

ALAMO CA 94507 

333 CAMILLE AVENUE 

(510)867-4545 

345 BURMA ROAD 

OAKLAND, CA 94607 

$3,902,602
 $0

12/14/10 
02/09/16 

100%

COMPLETED 
02/09/16 

HA4S3 SWPPP 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,425,319 10/31/14 100%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ 

IN SAN FRANCISCO ON ROUTE 80 AT THE 

BENICIA, CA 94510 

3701 MALLARD DR. 

(510)231-7117 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,429,023
 $0

11/12/14 
12/28/15 

100%

COMPLETED 
02/18/16 

HA21 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $72,796,836 03/19/15 27%
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$35,093,502
 $2,203,164

04/08/15 
03/22/18 

48%

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242 
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $150,964,558 11/27/12 68% 
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$115,981,661 
$857,227 

01/10/13 
06/02/17 

77% 

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084
PLEASANTON, CA 94566 

HA4S3 SWPPP 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SF-101-1.6/4.1 

Fed Aid 
Pgm Code 

04-3G7004 

Contract 

NHP-000C-(412)E 

--() 

Location 
Storm Water 
Plan 

IN MARIN COUNTY AND IN THE CITY AND 

COUNTY OF SAN FRANCISCO AT VARIOUS 

LOCATIONS 

Description 

ROADSIDE SAFETY IMPROVEMENTS 

Type Of Work 

GHILOTTI BROS., INC. 

Contractor 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

Resident 
Engineer 

$1,992,118

Bid + CCOs

 $0

Comp To date

 $0

This Month 

12/14/15 

Awarded 

01/26/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

04-SF-101-3.4/0 
04-3G1704 
NHP-Q101-(271)E 

--() 

IN THE COUNTY AND CITY OF SAN 

FRANCISCO AT 23RD STREET OVERCROSSING 

CONSTRUCT SOLDIER PILE WALL 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

DAVID, JOSE 

(510)754-0001 

585 LINDA MAR BLVD. 

PACIFICA, CA 94044 

$782,725
 $407,490
 $265,185

10/12/15 
10/23/15 
03/28/16 

43%

 52%

HA23 

04-SF-101-9.0/0 

HB1 

04-1637N4 
NHP-X075-(045)N 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT CRISSY FIELD 

MODIFY & EXTEND STORM DRAIN OUTFALL 

POWER ENGINEERING 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 

ABDI, ABDOLREZA 

(510)867-6023 

603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,512,898
 $2,416,220

 $0

03/19/15 
04/02/15 
11/23/15 

39%

 100%

04-SF-101-/0 

20.20.201 

04-0K2304 
SF, SM, SCL COUNTIES AT VARIOUS 

ROUTES AND LOCATIONS DIRECTOR'S 

ORDER EMERGENCY ELB FA 

INSTALL CONTROLLERS & UPGRADE IRR 

SYSTEMS 

NORCAL GENERAL CONSTRUCTION 

SAN JOSE, CA 95132 

1950 MAJESTIC CT. 

BRIAN MACKLE 

(408)254-5701 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$2,265,000
 $1,335,936

 $0

09/24/15 
12/08/15 
03/17/16 

82%

 59%

130 

04-SF-280-.1/1.5 
04-4H9004 
HSNH-PI -( )2 

11- 14-(E) 

--() 

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ROUTE 280 SOUTHBOUND 

OFF-RAMP TO JOHN DALY BOULEVARD AND 

AT SAN JOSE AVENUE OVERCROSSIN 

CONSTRUCT CONCRETE BARRIER AND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

JOSE DAVID 

(510)754-0001 

PACIFICA CONSTRUCTION 

OFFICE 

585 LINDA MAR BLVD, 

PACIFICA, 

$1,362,992
 $0
 $0

12/14/15 
01/07/16 
04/12/16 

0%

 0%

04-SF0-80-/7.8 
04-2J8704 

INSTALL BASE (BAY AREA SECURITY 

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO 

INSTALL SECURITY SYSTEM 

ROSENDIN ELECTRIC, INC 

SAN JOSE, CA 95161-9070 

PO BOX 49070 

WONG, DUDLEY 

(510)385-7628

325 BURMA ROAD 

OAKLAND, CA 94607 

$9,075,000 
$2,494,006 
$245,094 

03/16/15 
03/16/15 
02/20/16 

46% 

27% 

20.20.201 

130 
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State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-SM-1-32.0/32
 
04-1J5904
 
NHP-P001-(598)E
 

--()
 

HA
 

04-SM-1-38.2/39.7
 
04-1123H4
 
SM-9790-(13 )
 

--()


HE14
 

04-SM-1-39.6/40.1
 
04-1123J4
 
ACST-1187-(012)E
 

11-87 0-(2E)
 

--()
 

HE14 SWPPP
 

04-SM-1-40.6/41
 
04-265604
 
LCMC-6204-(111)
 

--()
 

HE11
 

04-SM-1-/0
 
04-4A3614
 
HSNH-PG -( )X
 

1028- E -()
 

04-SM-1-/47.1
 
04-2J4204
 

Description

Type Of Work
 

IN SAN MATEO COUNTY, NEAR HALF MOON
 

BAY, AT SURFER'S BEACH, FROM 0.3 MILE
 

NORTH OF SANTA ANA STREET TO SANTA
 

ANA STREET/WASHOUT
 

CONSTRUCT RETAINING WAL, ROCK SLOPE
 

IN SAN MATEO COUNTY NEAR PACIFICA ON
 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

INSTALL IRRIGATION SYS, HWY PLANTS
 

IN SAN MATEO COUNTY IN PACIFICA ON
 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE
 

SOUTH OF LINDA MAR BOULEVARD
 

POND REPAIR AND REVEGETATION
 

IN SAN MATEO IN PACIFICA ON ROUTE 1
 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE
 

INTERSECTION AND THE HWY 1/LINDA MAR
 

BLVD INTERSECTION.
 

REPLACE 2-LANE BRIDGE
 

IN SAN MATEO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE METAL BEAM GUARDRAIL WITH
 

IN SAN MATEO COUNTY, IN DALY CITY AT
 

CLARINDA AVENUE, REPAIR EMBANKMENT
 

SLOPE WASHOUT, INSTALL (RSP)
 

DIRECTOR'S ORDER EMERGENCY F
 

REPAIR EMBANKMENT SLOPE WASHOUT.
 

Contractor 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

EMPIRE LANDSCAPING INC
 

118 HICKORY LANE
 

DAVIS CA 95616
 

HOLLIE CUN
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE CA 95136
 

FBD VANGUARD CONSTRUCTION
 

651 ENTERPRISE COURT
 

LIVERMORE CA 94550
 

GRANITE ROCK COMPANY
 

120 GRANITE ROCK WAY
 

SAN JOSE, CA 95136
 

Resident 
Engineer 

ABDI ABDOLREZA
 

603 MASON ST, PARK
 

PRESIDIO
 

SAN FRANCISCO CA 94129
 

(510)867-6023
 

BAILEY, JESSICA
 

3401 REGATTA BLVD
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

DAVID, JOSE
 

585 LINDA MAR BLVD.
 

PACIFICA CA 94044
 

(650)738-3827
 

KOOS, CHARLES
 

585 LINDA MAR BLVD
 

PACIFICA, CA 94044
 

(650)738-3828
 

WASHINGTON, MARCUS
 

585 LINDA MAR DRIVE
 

PACIFICA, CA 94404
 

(650)738-3804


 $603,287

 $471,402

 $101,947


 $1,837,537

 $1,243,728


 $8,862


 $1,248,070

 $1,226,526


 $0


 $7,456,638

 $7,766,479


 $35,606


 $1,937,082

 $0

 $0


 $485,000
 
$262,240
 

$0
 

10/20/15 50%

11/04/15
 

77%

03/04/16
 

07/01/13 0%

08/07/13
 

0%

10/09/19
 

PLANT EST
 

SATIS
 

03/09/09 100%

03/20/09
 

100%

04/28/15
 

PLANT EST
 

SATIS
 

03/10/14
 
03/24/14
 
01/05/18
 

12/18/15
 
01/07/16
 

12/03/14
 
01/27/15
 
06/30/15
 

49%


 98%


 0%


 0%


 88%
 

54%
 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION KOOS, CHARLES $284,232 06/15/15 83%
04-1G5404 
HSNH-P082-(24E) 

--() 

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESTIC CT 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$216,348
 $201,689

07/01/15 
03/31/16 

76%

HB4N 

04-SM-84-21.6/0 IN SAN MATEO COUNTY IN WOODSIDE, AT GHILOTTI CONSTRUCTION CO. INC.NGUYEN, VERNON $3,387,137 12/11/15 0%
04-4G6404 
NHP-P084-(044)E 

--() 

ROUTE 84/280 SEPARATION. 

ROUTES 84/280 SEPARATION CONSTRUCT SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 2210 O'TOOLE AVE. 

SUITE 150 

SAN JOSE, CA 95131 

$15,000
 $15,000

12/22/15 
10/05/16 

0%

(408)964-8711 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $880,237 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$797,273
 $2,940

04/02/15 
03/14/16 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPABELA, FERNANDO $941,061 07/13/15 88%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$884,372
 $162,505

08/04/15 
05/31/16 

91%

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES ON LIBERTY MAINTENANCE, INC. DBA $44,861,915 12/18/15 0%
04-3G4864 ROUTE 92 AT SAN MATEO HAYWARD 

STRUCTURAL STEEL PAINTING 

OHIO LIBERTY MAINTENANCE, INC. 

777 N. MERIDIAN RD. 

$0
 $0

01/15/16 
0%

YOUNGSTOWN OH 44509 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 58% 
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$903,703 
$1,876 

10/03/13 
10/18/17 

87% 

(831)325-4872
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-9.3/9.9 IN BELMONT,SM CO,FROM SEM LANE TO 0.4 PIPE AND PLANT SOLUTIONS, INC.ABELA, FERNANDO $1,770,000 05/04/15 0%
04-4J0504 MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & BERKELEY, CA 94710 

2000 5TH STREET 1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$1,668,918
 $0

05/04/15 
02/29/16 

94%

LINE CULVERTSDIRECTOR (650)315-8432 
CONSTRUCT DRAINAGE SYSTEM & REMOVE 

20.20.201 
DEBRIS. 

130 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $47,274,007 06/25/14 35%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$27,174,627
 $1,023,222

07/17/14 
08/20/18 

57%

HE11 

04-SM-101-20.0/26.1 IN SAN MATEO ON VAR ROUTES AT VARIOUS GRANITE ROCK COMPANY CHARLES KOOS $741,473 09/16/15 60%
04-3G6804 
HSNH-PX08-( 02)7 

--() 

--() 

LOCATIONS 

CONSTRUCT ROADSIDE PAVEMENT SAN JOSE CA 94136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$338,532
 $338,532

10/07/15 
03/31/16 

46%

HA22 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY KOOS CHARLES $4,081,268 07/31/15 25%
04-3E7904 
NHP-Q101-(265)E 

--() 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 

SPOT BLAST AND PAINT 

FAIRFIELD CA 94534 

2320 CORDELIA RD 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA CA 94044 

$1,223,550
 $439,304

08/19/15 
09/30/16 

30%

04-SM-101-/3 HENDERSON PUMP HOUSE, EAST PALO ALTO, ARNAUDO CONSTRUCTION INC. FRED BOOSHEHRI $1,495,000 07/08/15 64%
04-4J4304 0.5 MILES SOUTH OF MARSH ROAD 

DIRECTOR'S ORDER EMERGENCY F.A. TRACY, CA 95378 

P. O. BOX 174, 2350 PAGE MILL ROAD, 

PALO ALTO, CA 94304 

$755,856
 $0

07/08/15 
04/30/16 

51%

CLEAN PUMP HOUSE DS, REPLACE PUMPS (650)222-7241 
AND CPS 

20.20.201 

130 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100% 
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257 
$0 

02/21/13 
03/30/16 

95% 

INSTALL TRAFFIC SYSTEM (510)385-7053 OVER RUN 

WPCP 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

04District 

04-SM-280-.3/M27.1 

Fed Aid 

HA22 

Pgm Code 

04-1G8304 

Contract 

HSNH-PIG -(280)1 

-1 14-(E)

--() 

Location 
Storm Water 
Plan 

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS 

Description 

UPGRADE TO STANDARD THE EXISTING 

Type Of Work 

CORAL CONSTRUCTION COMPANY 

Contractor 

WILSONVILLE OR 97070 

PO BOX 347 

2210 O'TOOLE AVE., 

SUITE 150 

Resident 
Engineer 

(510)867-6119 

SAN JOSE, CA 95131 

$2,734,263

Bid + CCOs

 $1,696,626

Comp To date

 $396,718

This Month 

07/28/15 

Awarded 

08/12/15 

Approved 

07/29/16 

Est Comp
Accepted 

61%

%Time

 62%

% Work 
Message 

04-SM-280-2.1/10.8 
04-2J0804 
NHPI-2801-( )1 

144- E -() 

IN SAN MATEO COUNTY IN AND NEAR 

WOODSIDE FROM 0.5 MILE NORTH OF 

HILL ROAD OVERCROSSING TO ROUTE 

280/92 SEPARATION 

RESURFACE ASPHALT CONCRETE 

SAND 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

FRED BOOSHEHRI 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$16,509,430
 $0
 $0

11/24/15 
12/17/15 
08/31/16 

0%

 0%

04-SM-280-9.4/0 
04-4G5914 

IN SAN MATEO COUNTY, IN THE CITY OF 

BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 

REPAIR PIPE SYSTEM AND BACKFILL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

BOOSHEHRI, FRED 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$810,461
 $754,050

 $1,650

06/24/15 
07/13/15 
05/31/20 

10%

 94%

04-SM-280-/12.7 
04-0K0504 

DORAN BRIDGE NEAR HILLSBOROUGH 

DIRECTOR'S ORDER EMERGENCY F.A. 

ABANDON EXISTING AND INSTALL NEW 

DRAINAGE 

YERBA BUENA ENGG & CONSTN INC. 

SAN FRANCISCO, CA 

ALI NIKZAD 

(510)867-6047 

1340 EGBERT AVENUE, 1007 KNOX AVE, 

SAN JOSE, CA 95122 

$815,000
 $622,597

 $0

09/01/15 
09/01/15 
03/31/16 

0%

 76%

20.20.201 

130 

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$49,863,684
 $37,833,445

 $866,384

03/19/14 
04/09/14 
02/23/18 

40%

 75%

04-SOL-80-39.8/39.8 
04-1J7604 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

BUILD MATERIALS STORAGE BINS 

CE GREEN INC 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

QUANG, TRAN 

(510)773-8499

324 CAMPUS LANE SUITE 

T 

FAIRFIELD, CA 94534 

$419,600 
$366,557 
$19,585 

06/17/15 
07/16/15 
03/03/16 

95% 

87% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 23 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SOL-80-/18.9 RECONSTRUCT DAMAGED SOUNDWALL, G. D. NEILSON CONSTRUCTION, TRAN, QUANG $445,000 03/16/15 100%
04-4J1404 CONCRETE LINED DITCH AND ELECTRICAL 

FACILITY IN SOLANO COUNTY 0.3 MILES 

WEST OF AIR BASE PARKWAY 

INC 

NAPA, CA 94558 

147 CAMINO ORUGA 
324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$218,895
 $0

03/16/15 
12/30/15 

49%

COMPLETED 
02/18/16 

20.20.201 
RECONSTRUCT SOUNDWALL AND PCC DITCH (510)773-8499 

130 

04-SOL-80-/4.5 IN SOLANO COUNTY NEAR FAIRFIELD AT DESILVA GATES CONSTRUCTION LP JYOTSNA SHARMA $695,000 10/05/15 44%
04-0K3304 GREEN VALLEY BRIDGE (23-004) REPAIR 

ABUTMENT EROSION, DRAINAGE & DAMAGED 

. . . 

11555 DUBLIN BLVD. 
324 CAMPUS LANE 

FAIRFIELD CA 94534 

$281,790
 $0

12/21/15 
02/23/16 

41%

SLOPE PAVING DIRECTOR' DUBLIN CA 94568 (510)385-5732 
REPAIR ABUT EROSION, DRAINAGE & 

20.20.201 
SLOPE PAV. 

130 

04-SOL-80-/0 IN NAPA AND SOLANO COUNTIES AT FBD VANGUARD CONSTRUCTION PARAMDEEP BRAR $1,621,560 12/02/15 40%
04-4A3624 
HSNH-PI -( 

C411- E -() 

)0 
VARIOUS LOCATIONS 

REPLACE METAL BEAM GUARDRAIL WITH LIVERMORE CA 94550 

651 ENTERPRISE COURT 

(925)260-6460 

324 CAMPUS LN STE T 

FAIRFIELD, CA 94534 

$1,049,732
 $1,049,732

12/17/15 
03/15/16 

65%

04-SOL-80-/0 IN SOLANO COUNTY AT VARIOUS LOCATIONS PETERSON-CHASE GENERAL $601,070 12/01/15 0%
04-2J1604 
NHP-X095-(028)E 

REPLACE OVERHEAD SIGN PANELS ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

12/17/15 
0%

--() 
IRVINE CA 92614 

04-SOL-680-/13.1 IN SOL COUNTY ON ROUTE 680 BETWEEN DESILVA GATES CONSTRUCTION LP SHARMA, JOYTSNA $14,462,461 10/08/14 100%
04-3G6504 
NHPI-680 -(073)E 

--() 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

DUBLIN CA 94568 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$12,722,763
 $0

10/28/14 
02/10/16 

95%

COMPLETED 
02/02/16 

HA22 
REHABILITATE PAVEMENT (510)385-5732 

04-SOL-780-.5/7.4 IN SOLANO COUNTY IN BENICIA AND BAY CITIES PAVING & GRADING, TENOSO, PRINCIPE $3,689,521 05/29/15 88% 
04-2J2804 
NHPI-780 -(366)E 

--() 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,069,689 
$0 

06/22/15 
02/20/16 

29% 

SUSPENDED 
(510)385-6917
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-1-29.9/29.9 NEAR TIMBER COVE, 2.0 MILE SOUTH OF DRILL TECH DRILLING & SHORING HISLOP, SCOTT $1,297,436 04/14/14 61%
04-3G7404 
STP-P001-(581)E 

--() 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

INC 

ANTIOCH CA 94509 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,280,080
 $30,622

05/05/14 
03/11/16 

98%

HA23 
(707)249-4732 

04-SON-1-45.4/45.4 IN SON COUNTY AT 0.05 MILE NORTH OF ARGONAUT CONSTRUCTORS SCOTT HISLOP $631,000 07/27/15 38%
04-0K1704 TOMALES-PETALUMA ROAD. 

SANTA ROSA, CA 95402 

P. O. BOX 639 4030 OCCIDENTAL ROAD, 

UNIT A 

$261,432
 $0

07/27/15 
02/26/16 

41%

SANTA ROSA, CA 95401 

20.20.201 
(707)249-4732 

130 

04-SON-1-/7.1 IN SONOMA COUNTY NEAR BODEGA BAY FROM O.C. JONES & SONS, INC. STREATER, HAL $2,052,131 09/16/15 0%
04-1J1704 
STP-P001-(597)E 

--() 

MARIN/SONOMA COUNTY LINE TO 0.8 MILE 

NORTH OF BAY HILL ROAD. 0.1' RHMA 

OVERLAY. 

BERKELEY CA 94710 

1520 FOURTH STREET 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 

$0
 $0

10/07/15 
06/30/16 

0%

PERFORM MINOR ASPHALT CONCRETE 

04-SON-12-9.6/0 IN SONOMA COUNTY NEAR SEBASTOPOL ON GHILOTTI CONSTRUCTION COMPANY VALEH, SYD $8,284,384 03/11/14 37%
04-1A2904 
STP-P012-(113)E 

--() 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$4,446,510
 $17,665

03/24/14 
01/31/17 

54%

SUSPENDED 

HA21 
(707)576-2310 

04-SON-101-.9/3.6 IN SONOMA COUNTY IN AND NEAR GHILOTTI - MYERS JV DUNCAN, RICHARD $73,858,598 11/02/12 89%
04-2640U4 PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD SAN RAFAEL CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$70,479,653
 $1,096,637 

01/11/13 
07/30/16 

94%

CONSTRUCT I/C, REPLACE BR PETALUMA, CA 94952 

HE11 SWPPP 
(707)769-5695 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $23,697,502 11/02/12 84% 
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$23,743,675 
-$6,867 

01/10/13 
04/30/16 

100% 

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695
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Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.6/3.7 IN SONOMA COUNTY, IN PETALUMA AT GHILOTTI-MYERS, JV . . . DUNCAN, RICHARD $425,000 09/08/15 7%
04-4J7204 ROUTE 101/116 SEPARATION . . 

REPLACE JT SEAL, RECONST JT SL SAN RAFAEL, CA 94901 

525 JACOBY ST 1009 CLEGG COURT, STE 

G 

$80,951
 $0

09/08/15 
06/30/16 

19%

ASSMBLY PETALUMA, CA 94954 

20.20.201 
(707)781-2236 

130 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $22,170,895 02/12/13 100%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$21,542,042
 $747

03/12/13 
07/30/16 

98%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 OVER RUN 

HA21 SWPPP 
(707)769-5695 

04-SON-101-11.6/11.6 IN SONOMA COUNTY NEAR COTATI AT 0.4 REGE CONSTRUCTION, INC. STREATER, HAL $387,792 10/12/15 0%
04-1SS354 MILE SOUTH OF SIERRA AVENUE 

UNDERCROSSING. CLOVERDALE CA 95425 

600 SANTANA DRIVE 1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/02/15 
0%

REGRADE SLOPE. (707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $3,051,656 02/07/14 56%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,908,228
 $32,293

02/21/14 
12/14/16 

91%

HE13 

04-SON-101-33.5/33.5 IN SONOMA COUNTY ON ROUTE 101, IN DREAMBUILDER CONSTRUCTION $667,661 12/04/15 0%
04-1SS364 HEALDSBURG, AT 0.1 MILE SOUTH OF 

GRAND AVENUE UNDERCROSSING 

CORP. 

1324 E LAWSON LANE 

$0
 $0

12/22/15 
0%

REPAIR SLIPOUT. PLACENTIA CA 92870 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 97% 
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$636,432 
$0 

04/16/15 
01/15/16 

61% 

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482

201130 
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-39.0/40 IN SONOMA COUNTY NEAR PETALUMA, AT GHILOTTI CONSTRUCTION CO. INC.STREATER, HAL $540,737 11/10/15 0%
04-3G1104 
STP-P116-(047)E 

--() 

0.5 MILE EAST OF LAKEVILLE HIGHWAY 

PLACE ROCK SLOPE PROTECTION SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)769-5695 

1009 CLEGG CT STE G 

PETALUMA, CA 94954 

$0
 $0

11/25/15 
0%

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0%
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911 

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,728,937
 $5,319

11/06/12 
05/16/19 

0%

PLANT EST 

HB1 SWPPP 
INSTALL PLANTS AND IRRIGATION SATIS 

04-SON-121-10.2/0 AT 0.6 MILE NORTH OF RAMAL ROAD NEAR GRANITE CONSTRUCTION COMPANY $568,529 01/25/16 0%
04-1SS374 
STP-P121-(027)E 

SCHELLVILLE IN SONOMA COUNTY, 

CONSTRUCT CIDH PILE WALL TO RESIST UKIAH CA 95482 

1324 S. STATE STREET $0
 $0

02/04/16 
0%

--() 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,307,303 06/09/15 85%
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$2,049,975
 $0

06/25/15 
02/02/16 

85%

(707)796-5693 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT $1,113,575 11/17/14 78% 
04-1SS224 
STP-47C4-(004)E 

--() 

2.3 AND 2.5 MILES WEST OF CLOVERDALE 

BOULEVARD 

RETAINING WALL AND SLOPE PROTECTION 

COMPANY,INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 
4030 OCCIDENTAL RD, 

SUITE A 

SANTA ROSA, CA 95401 

$1,042,281 
$7,843 

12/08/14 
03/08/16 

93% 

(707)576-3482
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Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 04 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

04-SON-128-17.1/24.7 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 72%
 
04-4A8824 $193,947 03/22/12
CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
 3401 REGATTA 89%


$840 08/02/17

BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $1,473,208,245 Completed to Date: $999,973,816 Work This Month: $18,759,225



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-0-/0 04-2G5014 

04-ALA-13-4.3/9.6 04-1J1904 

04-ALA-13-4.9/4.9 04-1SS414 

04-ALA-13-8.8/0 04-2G8304 

04-ALA-13-9.9/10.1 04-0G2104 

04-ALA-24-5.1/6.2 04-294944 

04-ALA-24-5.9/6.2 04-0J4004 

04-ALA-24-5.9/6.2 04-0J4204 

04-ALA-24-/0 04-4H8304 

04-ALA-80-1.7/2.2 04-014074 

04-ALA-80-1.7/2.5 04-292274 

04-ALA-80-1.8/0 04-014104 

04-ALA-80-1.9/8 04-3A7774 

04-ALA-80-2.5/3.2 04-292264 

04-ALA-80-6.2/6.5 04-4A8204 

04-ALA-84-10.5/10.5 04-0J9404 

04-ALA-84-22.9/25.7 04-297624 

04-ALA-92-6.3/6.8 04-2G3614 

04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-260-.8/2 04-4A4804 

04-ALA-580-.4/48 04-2G5224 

04-ALA-580-4.9/5 04-1SS034 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-19.4/46 04-2G5214 

04-ALA-580-30.5/30.5 04-0K7604 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-46.0/46.8 04-1A6724 

04-ALA-580-4.7/8.2 04-4A07U4 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-580-/0 04-0K3104 

04-ALA-880-18.4/18.4 04-172454 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-28.9/29 04-0K9104 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-22.8/23.8 04-0K8704 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-4-11.0/0 04-286804 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-2J1504 

04-CC-24-5.2/5.6 04-3G1604 

04-CC-80-5.2/9.7 04-2G4424 

04-CC-80-13.4/14.1 04-3G4034 

04-CC-80-/0 04-2G4414 

04-CC-580-6.1/7.8 04-3G4574 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-10.4/0 04-1SS474 

04-CC-680-22.7/24.8 04-3A8704 

04-CC-680-/0 04-2G4514 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-101-18.6/27.7 04-264H34 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4J2404 

04-MRN-101-25.7/25.8 04-4W2404 

04-MRN-101-26.5/27.6 04-264094 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-MRN-580-3.3/4.5 04-4G4704 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-29.7/29.7 04-2G9504 

04-NAP-128-32.9/34.2 04-0K8804 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-3.6/11.4 04-1A3404 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-4.3/12 04-3E7704 

04-SCL-17-/1.6 04-0K7004 

04-SCL-17-/0 04-2J1704 

04-SCL-82-14.8/18.1 04-2G5404 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-85-4.5/4.5 04-0K4604 

04-SCL-87-4.9/5.1 04-0K6604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-87-4.9/4.9 04-1SS484 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-280-7.5/11.5 04-272054 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-880-3.6/5.4 04-0K8504 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-1.6/4.1 04-3G7004 

04-SF-101-3.4/0 04-3G1704 

04-SF-101-9.0/0 04-1637N4 

04-SF-101-/0 04-0K2304 

04-SF-280-.1/1.5 04-4H9004 

04-SF0-80-/7.8 04-2J8704 

04-SM-1-32.0/32 04-1J5904 

04-SM-1-38.2/39.7 04-1123H4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/0 04-4A3614 

04-SM-1-/47.1 04-2J4204 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-21.6/0 04-4G6404 

04-SM-84-28.8/29.3 04-1J5204 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-3G4864 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-20.0/26.1 04-3G6804 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/3 04-4J4304 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-2.1/10.8 04-2J0804 

04-SM-280-/12.7 04-0K0504 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-39.8/39.8 04-1J7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SOL-80-/18.9 04-4J1404 

04-SOL-80-/4.5 04-0K3304 

04-SOL-80-/0 04-4A3624 

04-SOL-80-/0 04-2J1604 

04-SOL-680-/13.1 04-3G6504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-1-45.4/45.4 04-0K1704 

04-SON-1-/7.1 04-1J1704 

04-SON-12-9.6/0 04-1A2904 

04-SON-101-.9/3.6 04-2640U4 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-3.6/3.7 04-4J7204 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-11.6/11.6 04-1SS354 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-33.5/33.5 04-1SS364 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-39.0/40 04-3G1104 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-10.2/0 04-1SS374 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

04-SON-121-/7.3 04-1J1504 26
 

04-SON-128-2.4/2.4 04-1SS224 26
 

04-SON-128-17.1/24.7 04-4A8824 27
 

Statement of Ongoing Contracts - Federal Aid 

04
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $162,560,600


FEDERAL AID (PRIMARY) $2,962,035


FEDERAL AID (SECONDARY) $113,649,748


STATE HIGHWAY $757,906,820


STORM DAMAGE REPAIR $6,185,492


 $429,943,549


 $1,473,208,245


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $82,659,005
 

$82,659,005
Work completed this Period:

 Work Comp 

$158,972,148


 $0


 $60,717,668


 $576,600,984


 $6,172,889


 $197,510,126


 $999,973,816
 


	04

