
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-13-9.0/10 IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 GRANITE ROCK COMPANY LOI, LAWRENCE $599,847 06/09/15 0%
04-3E2304 MILE SOUTH OF BROADWAY TERRACE 

UNDERCROSSING TO HILLER DRIVE SAN JOSE CA 95136 

120 GRANITE ROCK WAY 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

06/25/15 
09/09/15 

0%

REPLACE ASPHALT CONCRETE SURFACING (510)867-6035 

04-ALA-13-9.9/10.1 IN ALAMEDA COUNTY IN OAKLAND ON NB GORDON N. BALL, INC. TRINH, JASON $911,177 04/24/15 72%
04-0G2104 ROUTE 13 (TUNNEL RD) BETWEEN HILLER 

DRIVE & VINCENTE ROAD ALAMO CA 94507 

333 CAMILLE AVENUE 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$616,405
 $153,078

05/07/15 
10/20/15 

68%

UPGRADE SHOULDER/SIDEWALK (510)774-6007 

HB4N 

04-ALA-13-/13.7 REPAIR STORM DAMAGE TO SLOPE AND PUMP G. N. HENLEY, INC. AHMADZADEH, ALI $451,000 01/20/15 0%
04-3J7704 STATION IN ALAMEDA COUNTY, IN 

BERKELEY @ THE FOLGER AVENUE 

UNDERPASS 

CLAYTON, CA 94517 

3107 MORGAN TERRITORY ROAD 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$0
 $0

01/20/15 

09/23/15 

0%

REAPAIR STORM DAMAGE TO SLOPE AND 
20.20.201 

PUMP 
130 

04-ALA-24-5.1/6.2 IN ALAMEDA & CONTRA COSTA COUNTIES MARINA LANDSCAPE INC HOLLIS, JOHN $2,291,280 08/06/14 74%
04-294944 ROADWAY PLANTING 

ANAHEIM CA 92805 

1900 SOUTH LEWIS STREET 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,457,282
 $161,125

08/21/14 
10/24/18 

68%

(510)774-5911 

04-ALA-24-5.6/0 IN ALAMEDA COUNTY, ON ROUTES 24 AND PETERSON-CHASE GENERAL TRINH, JASON $693,285 01/27/15 96%
04-4A3424 
HSNH-X001-(586) 

--() 

580 AT VARIOUS LOCATIONS 

REPLACE GORE SIGNS WITH OVERHEAD 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 (510)231-7194 

1792 KAISER AVENUE 
3401 REGATTA BLVD 

RICHMOND, CA 94804 

$627,448
 $16,075

02/13/15 
09/23/15 

93%

HB1 

04-ALA-24-5.9/6.2 INSTALL BAY AREA SECURITY ENHANCEMENT ROSENDIN ELECTRIC, INC TSIGELMAN, IGOR $2,585,000 01/13/14 100% 
04-0J4004 (BASE) SYSTEM 

INSTALL SECURITY SYSTEM SAN JOSE, CA 95161 

PO BOX 49070 2727 SYSTRON DRIVE, 

SUTIE 150 

$1,450,323 
$0 

01/13/14 
09/30/15 

56% 

CONCORD, CA 94518 OVER RUN 

20.20.201 
(925)602-9004

130 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-24-5.9/6.2
 
04-0J4204
 

20.80.360
 

000
 

04-ALA-24-5.9/6.2
 
04-4H8004
 

20.20.201
 

130
 

04-ALA-80-1.0/1.7
 
04-0120M4
 

HA4S3 SWPPP
 

04-ALA-80-1.7/2.5
 
04-292274
 
ER15-A200-(4E )
 

--()
 

HA23 WPCP
 

04-ALA-80-1.7/2.2
 
04-014074
 

HA12 WPCP
 

04-ALA-80-1.8/0
 
04-014104
 

HA12
 

Description

Type Of Work
 

IN ALAMEDA COUNTY AND CONTRA COSTA
 

COUNTIES, IN AND NEAR OAKLAND, AT
 

CALDECOTT TUNNEL, REPLACE
 

UNINTERRUPTED POWER SUPPLY (UPS) SY
 

REPLACE POWER SUPPLY SYSTEM (UPS)
 

IN ALAMEDA/CONTRA COSTA COUNTIES, IN
 

AND NEAR OAKLAND, AT CALDECOTT TUNNEL
 

BORES 1,2, AND 3 RECONSTRUCT FIRE
 

SUPPRESSION WATER SYS
 

RECONSTRUCT WATER SUPPLY SYSTEM
 

IN ALAMEDA COUNTY, IN OAKLAND, FROM
 

1.6 KM WEST OF THE TOLL PLAZA TO 0.3
 

KM WEST OF THE TOLL PLAZA
 

BRIDGES, ROADWAY AND ELECTRICAL
 

IN OAKLAND, FROM T0.3 MILE WEST TO
 

0.5 EAST OF THE SAN FRANCISCO­

OAKLAND PAY BRIDGE TOLL PLAZA
 

CONSTRUCT BIKEWAY
 

SFOBB TOLL PLAZA MEDIAN LANDSCAPE
 

PLANTING.
 

PLANTING AND IRRIGATION SYSTEM
 

ON RTE 80 IN ALAMEDA COUNTY IN THE
 

CTY OF OAKLAND AT THE SAN FRANSISCO
 

/OAKLAND BAY BRIDGE TOLL PLAZA
 

SFOBB MAINTENANCE WAREHOUSE PHASE 2
 

Contractor 

ROSENDIN ELECTRIC, INC
 

PO BOX 49070
 

SAN JOSE, CA 95161
 

TUTOR-SALIBA CORPORATION
 

15901 OLDEN STREET
 

SYLMAR, CA 91342
 

BILL AUSTON FLATIRON WEST
 

INC.
 

717 KEVIN COURT
 

OAKLAND, CA 94621
 

BAY CITIES PAVING AND
 

GRADING,INC.
 

5029 FORNI DRIVE
 

CONCORD, CA 94520
 

EMPIRE LANDSCAPING, INC.
 

PO BOX 35
 

DAVIS, CA 94617
 

TABER CONSTRUCTION INC
 

P O BOX 1309
 

MARTINEZ CA 94553-7309
 

Resident 
Engineer 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

TSIGELMAN, IGOR
 

3390 MOUNT DIABLO
 

BLVD, SUITE 200
 

LAFAYETTE, CA 94549
 

(925)310-2070
 

BALDERRAMOS, JEANNIE
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)385-6915
 

LOI, LAWRENCE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7117
 

GORHAM, FRANCIS
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)385-6756
 

HALALI, BEHZAD
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)867-6107


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$835,000

 $770,012


 $0


 $3,985,000

 $2,853,305


 $0


 $75,348,434

 $71,096,209


 $60,418


 $1,973,229

 $1,943,665


 $186


 $865,655

 $740,261


 $1,890


 $14,443,188
 
$4,736,802
 
$751,941
 

08/19/13 100%

08/19/13
 

92%

12/28/14
 

OVER RUN
 

02/21/13 100%

02/21/13
 

72%

08/31/15
 

OVER RUN
 

03/29/12 0%

05/01/12
 

0%

09/26/15
 

PLANT EST
 

SATIS
 

11/14/11 82%

12/02/11
 

100%

05/18/16
 

12/19/12 0%

02/13/13
 

0%

09/06/16
 

PLANT EST
 

SATIS
 

07/29/14 24%
 
08/19/14
 

33%

06/22/16
 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 04 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-ALA-80-1.9/8
 
04-3A7774
 

SWPPP
 

04-ALA-80-2.5/0
 
04-014084
 

HA12
 

04-ALA-80-2.5/3.2
 
04-292264
 
ER-15A3-(004)E
 

--()
 

HA42 SWPPP
 

04-ALA-80-6.2/6.5
 
04-4A8204
 

HA22
 

04-ALA-84-25.5/27.1
 
04-297614
 

HB4C SWPPP
 

04-ALA-92-5.1/5.8
 
04-2G3624
 
HPLU-6204-(118)E
 

--()
 

HM2E
 

Description

Type Of Work
 

TOS ACTIVE TRAFFIC MANAGEMENT IN
 

ALAMEDA AND CONTRA COSTA COUNTY ON I­

80 FROM THE SFOBB TOLL PLAZA TO THE
 

CARQUINEZ BRIDGE
 

INSTALL OVERHEAD SIGN AND TOS
 

IN ALAMEDA COUNTY AT THE SAN
 

FRANSISCO-OAKLAND BAY BRIDGE
 

MAINTENANCE YARD
 

CONSTRUCT SFOBB MAINTENANCE COMPLEX
 

IN ALAMEDA COUNTY IN OAKLAND AND
 

EMERYVILLE FROM MARITIME STREET /
 

BURMA ROAD INTERSECTION TO 0.4 MILE
 

NORTH OF 40TH STREET / HUBB
 

CONSTRUCT BIKEWAY
 

IN ALAMEDA COUNTY IN BERKELEY ON
 

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE
 

SOUTH OF GILMAN ST UNDERCROSSING
 

STORM WATER MITIGATION
 

IN ALAMEDA COUNTY IN AND NEAR LIVER
 

MORE FROM .4 MILE NORTH OF CON CANNON
 

BLVD. TO JACK LONDON BLVD.
 

WIDEN EXISTING HWY AND BRIDGE
 

IN ALAMEDA COUNTY IN THE CITY OF
 

HAYWARD ON ROUTE 92 FROM INDUSTRIAL
 

BOULEVARD TO HESPERIAN BOULEVARD
 

OVERCROSSING
 

REPLACEMENT PLANTING ANG IRRIGATION
 

Resident 
EngineerContractor 

PETERSON-CHASE GENERAL RAHMANI, MOHAMMAD
 

ENGINEERING CONSTRUCTION, INC.3401 REGATTA
 
1792 KAISER AVENUE
 

IRVINE, CA 92614
 

F & H CONSTRUCTION
 

P O BOX 2329
 

LODI CA 95241
 

GOODFELLOW TOP GRADE
 

CONSTRUCTION, LLC
 

50 CONTRACTORS STREET
 

LIVERMORE, CA 94551
 

GORDON N BALL INC
 

333 CAMILLE AVENUE
 

ALAMO CA 94507
 

BAY CITIES PAVING AND
 

GRADING,INC
 

1450 CIVIC CT., BLDG B-400
 

CONCORD, CA 94520
 

BORTOLUSSI & WATKIN, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7139
 

ANIGOL, MAHANTESH
 

345 BURMA ROAD
 

OAKLAND, CA 94607
 

(510)224-6529
 

COOPER, CHEE
 

3401 REGATTA
 

BOULEVARD
 

RICHMOND, CA 94804
 

(510)231-7111
 

BAILEY, JESSICA
 

3401 REGATTA BLVD.
 

RICHMOND, CA 94804-4594
 

(510)385-8163
 

PARDO, ROMMEL
 

5675-B GIBRALTAR
 

DRIVE
 

PLEASANTON, CA 94588
 

(925)460-3505
 

MACKLE, BRIAN
 

1007 KNOX AVENUE
 

SAN JOSE, CA 95122
 

(831)325-4872


 $16,017,359 10/12/12 100%
 $15,656,351

 $88,086
11/06/12 
09/30/15 

97%

OVER RUN 

$34,712,568 03/13/13 87%
 $34,832,917

 $0
04/11/13 
09/07/15 

99%

09/28/15 

$6,172,150 05/31/12 0%
 $6,144,697

 $2,970
06/27/12 
10/04/16 

0%

PLANT EST 

SATIS 

$305,915 09/19/14 25%
 $280,749

 $675
10/02/14 
02/05/18 

99%

 $24,316,152 03/21/12 100%
 $23,912,609

 $0
04/13/12 
09/24/15 

100%

09/24/15 

$660,880 10/09/14 0% 
$548,048 

$4,991 
10/22/14 
05/03/18 

0% 

PLANT EST 

SATIS 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

04-ALA-92-6.3/6.8 MACKLE, BRIANIN ALAMEDA CTY IN HAYWARD ON RTE 92 BORTOLUSSI AND WATKIN $1,300,086 05/20/13 0%
04-2G3614 1007 KNOX AVENUE 

SAN JOSE, CA 95122 

FROM .2 M WEST OF RTE 92/880 SEPARA 

TION TO SATA CLARA ST. & ON RTE 880 SAN RAFAEL, CA 94904-4886 

77 LARKSPUR STREET $1,204,147
 $1,890

06/13/13 
04/14/17 

0%

(831)325-4875FROM .1 M SOUTH OF TEN PLANT EST 

HB32 
REPLACEMENT PLANTING AND IRRIGATION SATIS 

04-ALA-580-4.7/8.2 GREWAL, SATINDERIN ALAMEDA COUNTY IN AND NEAR DESILVA GATES CONSTRUCTION $41,115,911 06/18/12 75%
04-4A07U4 
ACIM-5801-(051)E 

5675 B. GIBRALTAR 

DRIVE 

LIVERMORE FROM 1.0 MILE EAST OF 

NORTH FLYNN ROAD TO GREENVILLE ROAD 

MATHEW P. MASCARO 

8638 PATTERSON PASS ROAD 

$34,838,295
 $1,951,071

07/16/12 
06/16/16 

83%

--() 
PLEASANTON, CA 94588UNDERCROSSING LIVERMORE, CA 94550 

HB4N SWPPP 
(925)460-3502CONST TRUCK CLIMBING LN & RET WALLS 

04-ALA-580-7.8/19.1 PARDO, ROMMELIN ALAMEDA COUNTY IN LIVERMORE, OC JONES AND SONS, INC. $33,666,314 11/16/12 93%
04-2908V4 3049 INDEPENDENCE 

DRIVE 

DUBLIN AND PLEASANTON FROM 0.2 MILE 

EAST OF GREENVILLE ROAD OVERHEAD TO BERKELEY, CA 94710 

1520 FOURTH STREET $32,197,576
 $764,855

12/20/12 
11/10/15 

94%

LIVERMORE, CA 945510.3 MILE WEST OF HACIENDA 

HB5 SWPPP 
(925)606-2048WIDEN FREEWAY, BRIDGES AND HMA 

04-ALA-580-8.3/0 BAILEY, JESSICAIN ALAMEDA COUNTY NEAR LIVERMORE EAST ENVIRONMENTAL LANDSCAPE $668,441 09/29/11 0%
04-172434 3401 REGATTA 

BOULEVARD 

OF CROSS ROAD 2.2 MILES SOUTHEAST OF 

ROUTE 580/GREENVILLE ROAD 

SOLUTIONS 

8380 ROVANA CIRCLE 

$500,054
 $3,996

11/17/11 
11/25/15 

0%

RICHMOND, CA 94804UNDERCROSSING SACRAMENTO, CA 95828 PLANT EST 

SWPPP 
(510)385-8163ENVIRONMENTAL MITIGATION SATIS 

04-ALA-580-8.4/14.6 DIKE, EDDIEIN ALAMEDA COUNTY IN LIVERMORE FROM GHILOTTI CONSTRUCTION COMPANY $70,054,010 11/20/12 78%
04-2908C4 
ACIM-5801-(105)5 

--() 

477 NORTH CANYONS 

PKWY, STE A 

LIVERMORE, CA 94551-9490 

0.1 MILE WEST OF GREENVILLE ROAD UC 

TO 0.5 MILE WEST OF 84/580 SEPARATION 

ROADWAY WIDENING AND REHABILITATION 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE $64,726,407
 $3,859,667

12/20/12 
02/22/16 

92%

HB5 SWPPP 
(925)460-3504 

04-ALA-580-14.6/21.6 GREWAL, SATINDERIN ALAMEDA COUNTY IN LIVERMORE, DESILVA GATES CONSTRUCTION LP $50,255,358 10/29/12 89% 
04-2908E4 
ACIM-5801-(054)E 

5675 - B- GIBRALTAR 

DRIVE 

PLEASANTON, AND DUBLIN FROM 0.3 MILE 

EAST OF AIRWAY BOULEVARD OVERCROSSING LIVERMORE, CA 94550 

8638 PATTERSON PASS ROAD $47,856,443 
$536,392 

12/13/12 
02/22/16 

93% 

--() 
PLEASANTON, CA 94588TO 0.2 MILE WEST OF S 

HB5 SWPPP 
(925)460-3502ROADWAY WIDENING AND REHABILITATION 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

04District 

04-ALA-580-31.7/31.9 

Fed Aid 

HA23 

Pgm Code 

04-1SS044 

Contract 

NHPI-580 -(063)E 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1 

MILE EAST OF 164TH AVENUE UNDER 

CROSSING TO 0.2 MILE WEST OF 164TH 

AVENUE UNDERCROSSING 

Description 

SOLDIER PILE WALL, REPAIR CONCRETE 

Type Of Work 

GHILOTTI CONSTRUCTION CO INC 

JOHN PRESTON 

Contractor 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

REZA, KAMKAR 

Resident 
Engineer 

(510)385-8001 

5675 B. GIBRALTOR 

DRIVE 

PLEASANTON, CA 94588 

$1,294,340

Bid + CCOs

 $1,241,073

Comp To date

 $4,352

This Month 

10/22/14 

Awarded 

11/05/14 

Approved 

06/30/15 

Est Comp
Accepted 

100%

%Time

 94%

% Work 
Message 

04-ALA-580-32.4/32.5 
04-2G8604 
NHPI- 580-(059)E 

--() 

IN ALAMEDA COUNTY, IN SAN LEANDRO AT 

THE BENEDICT DRIVE OFFRAMP ON ROUTE 

580 

CONSTRUCT RETAINING WALL/PLANTING 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

$1,649,952
 $0
 $0

08/31/15 
09/18/15 

0%

 0%

HA23 

04-ALA-580-32.5/32.5 
04-1SS054 
NHP-5801-(060)E 

--() 

IN ALAMEDA COUNTY IN SAN LEANDRO ON 

ROUTE 580 AT THE WB 150TH AVENUE 

CONSTRUCT SOLDIER PILE RETAINING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

P O BOX 50085 

MOGHADAM, SIAVOSH 

(925)460-3519 

5675 B GIBRALTAR DR 

PLEASANTON, CA 94588 

$2,443,062
 $2,439,674

 $1,200

09/19/14 
10/08/14 
04/11/16 

19%

 100%

HA23 

04-ALA-580-32.9/46.5 
04-3G7104 
NHPI-X001-(592)E 

--() 

IN ALAMEDA COUNTY AT VARIOUS 

LOCATIONS 

ROADSIDE SAFETY IMPROVEMENTS 

PACIFIC INFRASTRUCTURE 

CONSTRUCTION, LLC 

VACAVILLE CA 95688 

871 COTTING COURT, SUITE A 

$964,468
 $0
 $0

08/24/15 
09/11/15 

0%

 0%

HB4N 

04-ALA-580-41.2/47 

HA22 

04-4H2214 
NHPI-X001-(588)E 

--() 

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1 

MILE EAST OF BOSTON AVENUE 

OVERCROSSING TO 0.2 MILE WEST OF JCT 

RTE 80 

HMA OVERLAY, PCC SLAB, GUARDRAIL 

O.C. JONES & SONS, INC. 

BERKELEY CA 94710 

1520 FOURTH STREET 

AHMADZADEH, ALI 

(510)231-7119 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$12,795,408
 $7,578,960
 $1,743,486

02/18/15 
03/10/15 
10/01/15 

91%

 59%

04-ALA-680-12.4/15.9 
04-1J8304 

IN ALAMEDA COUNTY FROM KOOPMAN ROAD 

TO PLEASANTON INDUSTRIAL OH. 

INDUSTRIAL PARK OVERHEAD 

REPLACE PCCP AND REAPIR SPALLED 

FBD VANGUARD CONSTRUCTION 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

ALEMAYEHU, WONDWOSEN 

(510)385-5768

5675 B GIBRALTAR 

DRIVE 

PLEASANTON, CA 94588 

$1,022,775 
$1,062,562 
$603,804 

06/09/15 
06/25/15 
09/04/15 

100% 

99% 



 

  
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

04District 

04-ALA-680-19.9/20.2 

Fed Aid 

HB1 

Pgm Code 

04-2G4104 

Contract 

HSNH- PIG-(680) 

074-E -( ) 

--() 

Location 
Storm Water 
Plan 

IN ALAMEDA COUNTY IN THE CITY OF 

DUBLIN ON I-680 AT I-580/680 INTER 

CHANGE 

Description 

REPLACE METAL GUARDRAIL WITH 

Type Of Work 

FBD VANGUARD CONSTRUCTION 

Contractor 

LIVERMORE CA 94550 

651 ENTERPRISE COURT 

NGO, HUNG N. 

Resident 
Engineer 

(510)224-6790 

5675 GIBRALTAR DRIVE 

B 

PLEASANTON, CA 94588 

$656,090

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/15/15 

Awarded 

08/03/15 

Approved 

10/22/15 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

04-ALA-880-22.6/24 

HB4N 

04-3A9214 

SWPPP 

IN ALAMEDA COUNTY IN SAN LEANDRO FROM 

0.4 MILE SOUTH OF MARINA BLVD. 

OVERCROSSING TO 0.3 MILE NORTH OF 

ROUTE 112/880 SEPARATION 

WIDEN FREEWAY, REPLACE OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

SINGH, BAHADUR 

(510)670-7831 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$46,227,022
 $41,512,940

 $483,409

09/14/12 
10/17/12 
09/30/15 

100%

 88%

OVER RUN 

04-ALA-880-24.0/25.5 
04-3A9224 

IN ALAMEDA COUNTY FROM 0.2 MILE 

NORTH OF ROUTE 112/880 SEPARATION TO 

HEGENBERGER ROAD OVERCROSSING 

RGW CONSTRUCTION, INC. 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 

MEHARENA, EPHREM 

25100 SANTA CLARA 

STREET 

$23,673,620
 $23,576,382

 $2,955

11/08/12 
12/03/12 
11/17/15 

79%

 98%

HB4N SWPPP 
(510)719-7179 

HAYWARD, CA 94544 

04-ALA-880-27.2/27.2 
04-4J2204 

EAST CREEK SLOUGH BRIDGE IN OAKLAND 

REPAIR EMBANKMENT SCOUR AT ABUTMENT 

# 5 

VALENTINE CORPORATION 

SAN RAFAEL, CA 94901 

111 PELICAN WAY 

SAFI, SAEED 

25100 SANTA CLARA 

STREET 

$3,065
 $0
 $0

07/21/15 
07/21/15 

0%

 0%

20.20 
(510)714-7039 

HAYWARD, CA 94544 

201130 

04-ALA-880-28.4/29.2 

HB4N 

04-0A7104 
NHPA-8801-(070)E 

--()

IN OAKLAND FROM 0.2 MILE SOUTH OF 

29TH AVE OC TO 0.3 MI. NORTH OF___ 

23RD AVE OC. MODIFY INTERCHANGE AND 

CONSTRUCT SOUNDWALLS. ___ 

MODIFY INTERCHANGE AND CONSTRUCT 

ALLEN CARNESECCA 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

CHEUNG, JOY 

(408)591-5122 

25100 SANTA CLARA ST. 

HAYWARD, CA 94544 

$56,181,746
 $17,189,996

 $986,800

04/30/14 
05/13/14 
05/22/18 

23%

 31%

04-ALA-880-30.1/31.1 

HA21 

04-1706U4 
ACBR-0880-(059)E 

08-8010-(9EA)C 

0880-1059-() 

SWPPP 

IN ALAMEDA COUNTY IN OAKLAND ON 

ROUTE 880 FROM 0.8 KM NORTH OF 16TH 

AVENUE OVERCROSSING TO OAK MADISON 

STREET UNDERCROSSING 

REPLACE BRIDGE 

MCM CONSTRUCTION, INC 

OAKLAND CA 94607 

450 BURMA ROAD 

SENG, TA 

(510)622-1920

355 BURMA ROAD 

OAKLAND CA 94607 

$100,123,794 
$98,977,043 

$0 

03/25/09 
04/20/09 
09/25/15 

0% 

0% 

PLANT EST 

SATIS 

HB4N 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-ALA-880-32.9/33.9 IN ALAMEDA COUNTY IN OAKLAND FROM 0.3 GALLAGHER & BURK INC TRINH, JASON $1,627,891 09/12/14 17%
04-4A8104 
NHPI- 880-(071)E 

--() 

MILE SOUTH OF 7TH STREET TO 

SOUTH OF WEST GRAND AVENUE 

STORM WATER MITIGATION 

0.4 MILE 

LIVERMORE, CA 94551 

8638 PATTERSON PASS RD 

(510)231-7914 

3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,511,254
 $42,879

10/08/14 
03/13/18 

97%

HA22 

04-ALA-980-1.1/1.1 REPLACE FIRE LIFE SYSTEM AND BUILDING HONEYWELL INTERNATIONAL INC KENNEDY, KEN $7,276,937 11/07/13 60%
04-0J7804 MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE 

IN THE CITY OF OAKLAND. CHICAGO IL 60693 

12490 COLLECTIONS CENTER DR 111 GRAND AVENUE 

OAKLAND, CA 94612 

$6,918,042
 $0

11/07/13 
09/10/15 

95%

REPLACE FIRE LIFE/BUILDING (510)385-6887 
MANAGEMENT SYS 

SHOPP 353 

04-CC-4-8.0/25 IN CONTRA COSTA COUNTY ON ROUTE 4 AND BAY CITIES PAVING & GRADING SINGH, RANJEET $11,215,379 08/12/14 75%
04-152724 
CML-6204-(114) 

--() 

242 NEAR 4/242 INTERCHANGE 

INSTALL RAMP METERS AND TOS ELEMENT 

INC 

CONCORD CA 94520 

1450 CIVIC CT, BUILDING B#400 
2727 SYSTRON DR, 

SUITE 150 

CONCORD, CA 94518 

$9,257,388
 $916,042

09/02/14 
01/01/17 

84%

(510)943-2923 

04-CC-4-26.6/27.5 IN CONTRA COSTA COUNTY IN ANTIOCH C.C. MYERS, INC. ATTN: CALE CARNEY, VICKY $46,496,037 10/11/11 96%
04-2285E4 FROM 0.3 MILE WEST OF CONTRA LOMA 

BOULEVARD UNDERCROSSING TO 0.2 MILE 

SHERMAN 

3286 FITZGERALD ROAD 
2625 CROW COURT 

ANTIOCH, CA 94509 

$43,440,249
 $192,055

11/03/11 
11/04/15 

93%

EAST OF G STREET OVERCROSS RANCHO CORDOVA, CA 95741 (510)385-6774 SUSPENDED 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-27.5/29 IN CONTRA COSTA COUNTY IN ANTIOCH DAN BAKER BAY CITIES/MYERS JV CARNEY, VICKY $54,813,057 05/25/12 94%
04-1G9404 FROM THE G STREET OVERCROSSING TO 0.1 

MILE EAST OF HILLCREST AVENUE ANTIOCH, CA 94509 

1204 W 10TH STREET 2625 CROW COURT 

ANTIOCH, CA 94509 

$42,918,616
 $1,287,958

07/03/12 
04/15/16 

78%

OVERCROSSING (510)385-6774 
WIDEN ROADWAY AND RECONSTRUCT 

HB4C SWPPP 

04-CC-4-/4.9 IN CONTRA COSTA COUNTY IN AND NEAR GRANITE ROCK COMPANY ARSHAD, MIAN $2,649,550 06/09/15 20% 
04-3E3904 HERCULES FROM SAN PABLO AVENUE TO 

CUMMINGS SKYWAY OVERCROSSING SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2727 SYSTRON DR, 

SUITE 150 

$12,375 
$12,375 

06/25/15 
01/01/16 

0% 

RESURFACING CONCORD, CA 94518 

HM1 
(925)602-9021
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Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-CC-4-/0 IN CONTRA COSTA COUNTY ON ROUTE 4, PETERSON-CHASE GENERAL REZAEI, ASGHAR $704,553 06/09/15 53%
04-4H8404 24, 80, 242 AND 580 AT VARIOUS 

LOCATIONS 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$187,782
 $187,782

06/25/15 
03/01/16 

27%

TREAT BRIDGE DECK WITH METHACRYLATE IRVINE CA 92614 (925)602-9023 

04-CC-24-5.2/5.6 IN CONTRA COSTA COUNTY,IN LAFAYETTE RGW CONSTRUCTION, INC. KOREY HATEFI, AMIR $3,377,436 12/12/14 31%
04-3G1604 
NHP-P024-(033)E 

--() 

ON EASTBOUND ROUTE 24 NEAR HAPPY 

VALLEY ROAD UNDERCROSSING 

MULTI-TIERED SLOPE STRESSING SYSTEM 

MARR, PM 

LIVERMORE, CA 94550 

550 GREENVILLE ROAD 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$2,950,668
 $494,956

01/15/15 
09/30/15 

91%

HA4 
(510)867-6034 

04-CC-580-6.1/6.3 IN CONTRA COSTA COUNTY IN RICHMOND AT THOMPSON BUILDERS CORPORATION AHMADZADEH, ALI $4,431,266 12/05/12 99%
04-003944 RICHMOND-SAN RAFAEL BRIDGE 

MAINTENANCE STATION NOVATO, CA 94949 

250 BEL MARIN KEYS BLVD BLDG 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$4,403,674
 $692

02/13/13 
09/29/15 

100%

REPLACE MAINTENANCE BUILDINGS (510)231-7119 

HA14 WPCP 

04-CC-580-6.3/7.7 IN CONTRA COSTA AND MARIN COUNTIES ON CERTIFIED COATINGS COMPANY GOLDGRUBER, RONALD $28,893,941 04/10/14 28%
04-3G4844 ROUTE 580 AT THE RICHMOND SAN 

CLEAN AND PAINT BRIDGE FAIRFIELD CA 94534 

2320 CORDELIA ROAD 3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$14,022,811
 $2,054,699

05/05/14 
02/26/18 

49%

(510)774-4372 

04-CC-680-1.0/9.9 IN CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COMPANY, INC. CHRENG, NICHOLAS $4,885,000 01/22/13 100%
04-4H6704 24, 80, 242, 680, AT VARIOUS 

POSTMILES. REPAIRDAMAGED TRAFFIC VALLEJO, CA 94590 

27 SHERIDAN STREET 3401 REGATTA 

BOULEVARD 

$4,326,765
 $0

01/22/13 
09/30/15 

89%

OPERATIONS SYSTEMS (TOS) DUE TO RICHMOND, CA 94804 OVER RUN 

20.20.201 

130 

REPAIR TRAFFIC OPERATIONS SYSTEMS 

(TOS) 
(510)224-6311 

04-CC-680-22.7/24.8 NEAR MARINA VISTA,REHABILITATE MOCOCO GOLDEN STATE BRIDGE INC PM MARVIN GUINEZ $13,373,125 04/16/14 86% 
04-3A8704 
NHPI-6801-(071)E 

--() 

OH BRIDGE AND SB MOCOCO OFF- RAMP. 

BRIDGE REHABILITATION 

WILLIAM R REAMES 

BENICIA CA 94510 

3701 MALLARD DR. 
2727 SYSTRON DRIVE, 

SUITE 150 

CONCORD, CA 94518 

$11,171,052 
$1,369,778 

04/30/14 
01/01/17 

83% 

HA21 
(925)602-9037
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Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-1-1.4/0 IN MILL VALLEY, AT ASH STREET DREAMBUILDER CHOI, GINA $386,061 01/16/15 40%
04-2G8704 
STP-19A6-(004)E 

--() 

CONSTRUCT SOIL NAIL WALL, GUARDRAIL 

PLACENTIA, CA 92870 

1324 E LAWSON LANE 756 FRANCISCO BLVD 

WEST 

SAN RAFAEL, CA 94901 

$138,058
 $51,315

02/03/15 
10/15/15 

36%

(510)385-8178 

04-MRN-1-10.9/0 IN MARIN COUNTY NEAR STINSON BEACH AT GHILOTTI CONSTRUCTION CO. INC. $1,704,874 08/05/15 0%
04-4S2204 
STP-P001-(589)E 

1.2 MILES SOUTH OF NORTH PANORAMIC 

HIGHWAY SANTA ROSA CA 95407 

246 GHILOTTI AVENUE $0
 $0

08/19/15 
0%

--() 
CONSTRUCT RETAINING WALL/ROAD 

HA23 

04-MRN-1-13.1/15 IN MARIN COUNTY ON ROUTE 1 FROM 0.2 GHILOTTI CONSTRUCTION CO. INC.RUSSELL, STEVE $809,020 05/07/15 0%
04-1J8404 MILE NORTH OF CALLE DEL ARROYO TO 1.0 

MILE SOUTH OF AUDOBON CANYON RANCH. SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 756 WEST FRANCISCO 

BLVD 

$0
 $0

06/08/15 
09/29/15 

0%

AC RESURFACING SAN RAFAEL, CA 94901 

(510)774-6297 

04-MRN-1-17.0/19 IN MARIN COUNTY, NEAR BOLINAS, FROM VINTAGE PAVING COMPANY, INC RUSSELL, STEVE $894,298 05/12/15 0%
04-3E3404 0.1 MILE SOUTH OF BOLINAS FAIRFAX 

ROAD TO 1.5 MILES NORTH OF HORSESHOE WINTERS CA 95694 

119 MAIN ST 756 WEST FRANCISCO 

BLVD 

$0
 $0

06/08/15 
0%

HILL ROAD SAN RAFAEL, CA 94901 

HM1 
PLACE RUBBERIZED HMA (GAP GRADED) (510)774-6297 

04-MRN-1-28.5/0 IN MARIN COUNTY AT VARIOUS LOCATIONS AMERICAN CIVIL CONSTRUCTORS RUSSELL, STEVE $380,364 05/12/15 78%
04-4H8204 TREAT BRIDGE DECK WITH METHACRYLATE WEST COAST, INC. 

2990 BAY VISTA COURT, SUITE D 
756 WEST FRANCISCO 

BLVD 

$381,682
 $338,666

06/09/15 
10/16/15 

96%

BENICIA, CA 94510 SAN RAFAEL, CA 94901 

HA21 
(510)774-6297 

04-MRN-1-42.5/42.5 IN MARIN CO, NEAR TOMALES, 2.8 MILES VALENTINE CORPORATION STREATER, HAL $2,085,000 02/17/15 100% 
04-2J5304 SOUTHOF TOMALES-PETALUMA ROAD. 

CONSTRUCT SOLDIER PILE RETAINING 

WALL. DIRECTOR'S ORDER EMERG 

SAN RAFAEL, CA 94901 

111 PELICAN WAY, 1009 CLEGG CT., UNIT 

B, 

PETALUMA, CA 94954 

$901,304 
$0 

05/01/15 
08/27/15 

100% 

COMPLETED 
08/27/15 

20.20.201 
CONSTRUCT SOLDIER PILE RETAINING 

WALL. 
(707)249-9601

130 
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-MRN-101-23.3/27.6 CONSTRUCT INTERCHANGE AT REDWOOD GHILOTTI CONSTRUCTION COMPANY CHOI, GINA $25,961,623 09/14/12 90%
04-264074 LANDFILL ROAD & ROUTE 101 INCLUDING 

FRONTAGE ROADS & PEDESTRIN/BICYCLE SAN RAFAEL, CA 94901 

2301 KERNER BLVD., SUITE E 756 FRANCISCO BLVD 

WEST 

$26,334,327
 $0

10/17/12 
09/30/15 

100%

FACILITY. SAN RAFAEL, CA 94901 

HB5 SWPPP 
CONSTRUCT INTERCHANGE ON RTE 101 AT (510)385-8178 

04-MRN-101-25.7/25.8 MAINLINE 101 AT THE NEW SAN ANTONIO GORDON N BALL INC HAL STREATER $465,000 06/12/15 100%
04-4J2404 OC REPLACE DRAINAGE CULVERTS AND 

BACKFILL SINKHOLES DIRECTOR'S ORDER ALAMO CA 945072411 

333 CAMILLE AVE 1009 CLEGG COURT, ST 

G, 

$424,353
 $0

06/12/15 
10/30/15 

91%

EMERGENCY F.A. PETALUMA, CA 

20.20.201 
REPLACE DRAINAGE CULVERTS & B.FILL 

S.HOLES 
(925)838-5675 

130 

04-NAP-12-2.8/3.3 IN NAPA AND SOLANO COUNTIES, FROM 0.5 GHILOTTI CONSTRUCTION, INC. MOUSSA, ELIAS $41,113,693 01/11/12 0%

HB4C 

04-264144 
ACST-P102-(107)E 

P1-02 1-(7E) 

--() 

SWPPP 

MILES WEST OF NAPA COUNTY TO RED TOP 

ROAD IN SOLANO COUNTY 

CONSTRUCT TWO ADDITIONAL LANES 

SANTA ROSA CA 95407 

246 GHILOTTI AVE 

(707)436-2200 

370 CHADBOURNE ROAD 

FAIRFIELD, CA 94534 

$40,960,545
 $47,670

02/03/12 
09/05/15 

0%

PLANT EST 

SATIS 

04-NAP-12-/3.3 IN NAPA AND SOLANO COUNTIES FROM BORTOLUSSI & WATKIN, INC. $553,044 07/31/15 0%
04-2641A4 ROUTE 29 TO RED TOP ROAD 

HIGHWAY PLANTING REPLACEMENT SAN RAFAEL CA 94901 

77 LARKSPUR STREET $0
 $0

08/19/15 
0%

HB4C 

04-NAP-29-1.0/9.9 IN MARIN, NAPA, SOLANO AND SONOMA ST. FRANCIS ELECTRIC, INC. CARTY, RODOLFO $3,910,000 01/14/13 100%
04-4H6904 COUNTIESAT VARIOUS LOCATIONS. REPAIR 

DAMAGED TRAFFIC OPERATION SYSTEMS SAN LEANDRO, CA 94577 

975 CARDEN STREET 3401 REGATTA 

BOULEVARD 

$3,669,326
 $0

01/14/13 
12/30/15 

94%

(TOS) DUE TO THEFT, HARDW RICHMOND, CA 94804 OVER RUN 

20.20.201 
REPAIR DAMAGED ELECT SYSTEMS (TOS) (510)231-7131 

130 

04-NAP-29-25.5/28.4 IN NAPA COUNTY IN AND NEAR ST. HELENA MARTY MURPHY GHILOTTI SANTOS, BRIAN $10,062,777 03/17/15 0% 
04-259404 
STP-P029-(014)E

--() 

FROM MEE LANE TO 0.1 MILE SOUTH OF 

SULPHUR CREEK BRIDGE 

OVERLAY, WIDEN, 2-WAY TURN LANES 

BROTHERS, INC. 

SAN RAFAEL CA 94901 

525 JACOBY STREET 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$1,783,788 
$5,945 

04/02/15 
04/06/15 

18% 

SUSPENDED 

HA22 
(510)774-4386
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

04-NAP-29-47.0/47.2
 
04-4A0904
 
STP-P029-(117)E
 

--()
 

HA21
 

04-NAP-29-/0
 
04-4H8104
 

HA21
 

04-NAP-29-/3.1
 
04-3J0104
 

20.20.201
 

130
 

04-NAP-37-/7.4
 
04-3J0304
 

20.20.201
 

130
 

04-NAP-121-3.1/3.1
 
04-2J9904
 

20.20.201
 

130
 

04-NAP-121-/11.6
 
04-3J0004
 

20.20.201
 

130
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

IN NAPA COUNTY ON ROUTE 29 AT THE GORDON N. BALL, INC. VALEH, SYD $4,710,354 02/23/15 

TROUTDALE CREEK BRIDGE (#21-0004) 

BRIDGE REPLACEMENT ALAMO CA 94507 

333 CAMILLE AVENUE 403 OCCIDENTAL ROAD, 

UNIT A 

$3,243,217
 $778,877

03/04/15 
12/09/15 

SANTA ROSA, CA 95401 

(707)576-2310 

IN NAPA AND SOLANO COUNTIES AT STOUDENMIRE CORPORATION TENOSO, PRINCIPE $679,860 05/07/15 

VARIOUS LOCATIONS 

TREAT BRIDGE DECKS W/METHACRYLATE ATASCADERO CA 93422 

1680 EL CAMINO REAL SUITE 4 324 CAMPUS LANE, 

SUITE T 

$605,796
 $102,632

06/08/15 

FAIRFIELD, CA 94534 

(510)385-6917 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES & DISNEY CONSTRUCTION ATTN: SHARMA, JYOTSNA $2,645,000 09/10/14 

PAVEMENT APPROACHES 

REPAIR BRIDGES & APPROACHES 

MIKE BURNS 

859 COWAN ROAD, SUITE 3 
324 CAMPUS LANE, 

SUITE T 

$1,938,430
 $0

09/10/14 
07/02/15 

BURLINGAME, CA 94010 FAIRFIELD, CA 94534 

(510)385-5732 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES GHILOTTI BROS INC SHARMA, JYOTSNA $860,000 09/15/14 

AND PAVEMENT APPROACHES 

REPAIR EARTHQUAKE DAMAGE SAN RAFAEL, CA 94901 

525 JACOBY STREET 324 CAMPUS LANE, 

SUITE T 

$576,081
 $0

09/15/14 
05/22/15 

FAIRFIELD, CA 94534 

(510)385-5732 

IN NAPA COUNTY NEAR CUTTING WHARF GHILOTTI CONSTRUCTION SANTOS, BRIAN $525,000 08/25/14 

ROAD REPAIR BUCKELED AND CRACKED 

ROADWAY CAUSEDBY NAPA EARTHQUAKE SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 324 CAMPUS LANE, 

SUITE T 

$175,087
 $0

08/25/14 
10/24/14 

RECONSTRUCT BUCKELED PAVEMENT FAIRFIELD, CA 94534 

(510)774-4386 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES OC JONES & SONS SHARMA, JYOTSNA $715,000 09/11/14 

IN NAPA COUNTY FROM IMOLA AVENUE TO 

FIRST STREET BERKELEY, CA 94710 

1520 FOURTH STREET 324 CAMPUS LANE, 

SUITE T 

$613,051 
$0 

09/11/14 
09/20/15 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES FAIRFIELD, CA 94534 

(510)385-5732

%Time
% Work 

Message 

19%


 69%


 91%


 87%


 0%


 73%


 0%


 67%


 100%


 33%


 100%
 

86%
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Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

04District 

04-NAP-128-20.2/20.2 

Fed Aid 

HA23 

Pgm Code 

04-3G7604 

Contract 

STP-P128-(055)E 

--() 

Location 
Storm Water 
Plan 

IN NAPA COUNTY,ON ROUTE 128 AT POST 

MILE 20.2 AT CAPEL CREEK BRIDGE 

Description 

INSTALL DRAINS, SLOPE INDICATORS 

Type Of Work 

GHILOTTI CONSTRUCTION COMPANY, 

INC. 

Contractor 

SANTA ROSA CA 95407 

SHARMA, JYOTSNA 

Resident 
Engineer 

(510)385-5732 

246 GHILOTTI AVENUE 
324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$610,648

Bid + CCOs

 $126,625

Comp To date

 $73,625

This Month 

12/18/14 

Awarded 

01/12/15 

Approved 

11/13/15 

Est Comp
Accepted 

2%

%Time

 21%

% Work 
Message 

04-NAP-128-/20.2 

20.20.201 

130 

04-3J1204 
REPLACE BEARING PADS, STIFFENERS, 

JOINT SEALS, RELOCATE CROSS BRACING, 

CUT STEEL GIRDER ENDS @ CAPELL CREEK 

BRIDGE 

REPLACE BEARING PADS & RELOCATE 

BRACING 

GOLDEN GATE BRIDGE, INC 

BENICIA, CA 94510 

3701 MALLARD DRIVE 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$365,000
 $80,682
 $80,682

02/05/15 
02/05/15 
10/30/15 

0%

 22%

04-SCL-9-2.5/7 
04-2A4304 
SSTP-S009-(019)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 

WIDEN ROADWAY FOR REALIGNMENT 

RGW CONSTRUCTION, INC MICHAEL 

BETTI 

LIVERMORE, CA 94550 

CHOI, EUNMI 

(408)232-3023 

550 GREENVILLE ROAD 
2210 O'TIIKE AVE #150 

SAN JOSE, CA 95131 

$7,183,059
 $6,738,229

 $31,361

11/19/13 
12/09/13 
06/16/16 

70%

 94%

HB1 

04-SCL-9-4.2/0 
04-4S0504 
STP-S009-(018)E 

--() 

IN SANTA CLARA COUNTY ON ROUTE 9 NEAR 

SARATOGA 0.84 MILE WEST OF SANBORN 

ROAD 

CONSTRUCT TIE-BACK WALL 

RGW CONSTRUCTION, INC. 

LIVERMORE CA 94550 

550 GREENVILLE ROAD 

NIKZAD, ALI 

(408)254-5849 

1007 KNOX AVE 

SAN JOSE, CA 96122 

$1,904,286
 $1,382,800
 $172,072

11/05/14 
12/03/14 
10/01/15 

92%

 73%

04-SCL-17-1.0/99.9 

20.20.201 

130 

04-4H6604 
IN SANTA CLARA CONTY, ON ROUTES 17, 

85, 87101, 237, 680, 880 AT VARIOUS 

LOCATIONS. REPAIR DAMAGED TRAFFIC 

OPERATION SYSTEMS DUE TO 

REPAIR DAMAGED TRAFFIC OPERATION 

SYSTEMS 

ROSENDIN ELECTRIC, INC. 

SAN JOSE, CA 95133 

880 MABURY ROAD 

BORRAYO, SALVADOR 

(510)377-4186 

25100 SANTA CLARA 

STREET 

HAYWARD, CA 94544 

$3,475,000
 $3,436,609

 $0

01/22/13 
01/22/13 
12/31/14 

73%

 99%

04-SCL-17-4.3/12 
04-3E7704 

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGE WITH METHACRYLATE 

ETIC ENGINEERING, INC. 

PLEASANT HILL CA 94523 

2285 MORELLO AVENUE 

NGUYEN, HUNG 

(510)385-7130

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$619,519 
$0 
$0 

06/09/15 
07/13/15 
12/14/15 

0% 

0% 

HM3 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 13 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

04District 

04-SCL-35-14.1/17.1 

Fed Aid 
Pgm Code 

04-3E4204 

Contract 
Location 

Storm Water 
Plan 

IN SANTA CLARA COUNTY NEAR SARATOGA 

FROM ROUTE 9 TO TO SAN MATEO COUNTY 

LINE 

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY 

Type Of Work 

G. BORTOLOTTO & COMPANY, INC. 

Contractor 

SAN CARLOS CA 94070 

BOOSHEHRI, FRED 

Resident 
Engineer 

(650)855-7777 

582 BRAGATO RD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$1,089,305

Bid + CCOs

 $849,964

Comp To date

 $499,858

This Month 

01/27/15 

Awarded 

02/13/15 

Approved 

10/31/15 

Est Comp
Accepted 

62%

%Time

 77%

% Work 
Message 

04-SCL-84-12.0/12.1 
04-1J6504 

REPAIR BRIDGE DECK - INSTALL 

CORRUGATED METAL DECK 

REPAIR BRIDGE DECK 

GOLDEN STATE BRIDGE, INC 

BENICIA, CA 94510 

2990 BAY VISTA COURT, STE D 

TRAN, QUANG 

324 CAMPUS LANE, STE 

T 

$1,085,000
 $748,059

 $0

03/20/14 
03/20/14 
10/09/14 

100%

 69%

20.20.201 
(510)773-8499 

FAIRFIELD, CA 94534 

130 

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-040604 
REPLACING FAILED GROUNDWATER PUMPS IN 

SCL,CO.SAN JOSE CITY.INSTALLING 

DRAINAGE SYST.AND RECONSTRUCTING THE 

AC PAVEMENT. DIRECTOR'S 

REPLACE GROUND WATER PUMPS IN SANTA 

CLARA 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$7,200
 $0
 $0

10/22/13 
10/10/13 
04/30/14 

0%

 0%

04-SCL-101-38.0/38.1 

20.20.201 

130 

04-0J0604 
IN SANTA CLARA CO, IN SAN JOSE, AT 

10TH STREPLACE GROUNDWATER PUMPS, 

INSTALL DRAIN, AND REPAIR AC 

PAVEMENT. DIRECTOR'S EMERGENCY 

REPLACE PUMPS, INST DRAIN, REPAIR 

PAVEMENT 

REDGWICK CONSTRUCTION CO. 

OAKLAND, CA 94621 

21 HEGENBERGER COURT 

NGUYEN, HUNG V. 

(408)254-5847 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$1,035,000
 $887,658

 $0

10/22/13 
10/22/13 
07/30/15 

0%

 86%

04-SCL-101-49.0/52.2 

HB4C 

04-4A3304 

SWPPP 

IN SANTA CLARA COUNTY IN MOUNTAIN 

VIEW AND PALO ALTO FROM 0.1 MILE 

NORTH OF SHORELINE BOULEVARD 

OVERCROSSING TO OREGON EXPRESSWAY 

CONSTRUCT AUXILIARY LANES 

OC JONES AND SONS, INC. 

BERKELEY, CA 94710 

1520 FOURTH STREET 

LAYMOUN, MOAID 

(408)254-5838 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$41,143,198
 $41,419,305

 $0

11/17/11 
12/13/11 
10/31/15 

100%

 97%

04-SCL-101-52.0/52.6 
04-235624 
CNHP-000C-(366)E 

--() 

IN SANTA CLARA AND SAN MATEO 

COUNTIES IN PALO ALTO AND EAST PALO 

REPLACE BRIDGE STRUCTURE 

GHILOTTI BROS/RM HARRIS JV 

MARTINEZ, CA 94553 

901 HOWE ROAD 

ABELA, FERNANDO 

(650)573-3831

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$15,340,910 
$2,970,050 
$1,068,410 

04/28/15 
05/15/15 
03/27/18 

11% 

19% 

HA21
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 14 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SCL-101-/26.7 IN SANTA CLARA COUNTY AT VARIOUS BAY CITIES PAVING & GRADING WAGDY, WASSEF $11,583,504 04/02/14 49%
04-153304 
NHP-Q101-(234)E 

L 62-04 1-(0E) 

--() 

LOCATIONS FROM SAN BENITO COUNTY LINE 

TO ROUTE 85/101 INTERCHANGE 

TOS/HOV RAMP METERING 

INC 

CONCORD CA 94520 

P.O. BOX 6227 

(510)385-7146 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$11,621,567
 $398,764

04/17/14 
10/30/15 

97%

HB4N 

04-SCL-130-/6.9 IN SANTA CLARA COUNTY, NEAR SAN JOSE ABSL CONSTRUCTION SAIDIAN, JACOB $1,759,000 02/27/15 100%
04-3J8104 @ 0.7AND 3.3 MILES EAST OF ALUM ROCK 

AVENUE. 

REPAIR SLIPOUTS W/RSP & LAUNCH SOIL 

HAYWARD, CA 94544 

29393 PACIFIC STREET 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$1,232,433
 $0

02/27/15 
08/26/15 

100%

COMPLETED 
08/26/15 

20.20.201 
NAILS (408)232-3009 

130 

04-SCL-152-6.1/6.5 IN SANTA CLARA COUNTY IN GILROY FROM SUAREZ & MUNOZ CONSTRUCTION MACKLE, BRIAN $735,333 12/14/11 97%
04-448834 
STP-S152-(077)E 

--() 

0.3 MILE WEST OF UVAS CREEK BRIDGE TO 

0.1 MILE EAST OF UVAS CREEK BRIDGE. 

HWY PLANTING AND INSTALL IRRIGATION 

HAYWARD, CA 94545 

20975 CABOT BOULEVARD 

(831)325-4872 

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$687,895
 $4,736

01/18/12 
10/26/15 

94%

SWPPP 

04-SCL-152-9.9/21.9 IN SANTA CLARA COUNTY ON ROUTE 152 GRANITE ROCK COMPANY NGUYEN, VERNON $4,738,637 12/03/14 100%
04-4C2004 
NHP-P152-(083)E 

--() 

FROM JUNCTION ROUTE 101 TO JUNCTION 

ROUTE_156 IN GILROY 

PAVEMENT PRESERVATION (CAP M) 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVE., 

SUITE 150 

SAN JOSE, CA 95131 

$4,339,485
 $0

12/31/14 
09/20/15 

93%

HA22 
(408)232-3024 

04-SCL-152-16.2/19.5 IN SANTA CLARA COUNTY ON ROUTE 152 PAVEX CONSTRUCTION DIVISION NGUYEN, VERNON $9,603,868 03/22/13 98%
04-2A4404 
HSNH-P152-(082) 

--() 

FROM 0.7 MILE EAST OF OLD LAKE RD TO 

0.3 MILE EAST OF DUNNE LANE 

IMPROVE SIGHT DISTANCE, 

SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$9,443,194
 $0

04/18/13 
12/10/15 

100%

HB1 SWPPP 
(408)232-3024 

04-SCL-152-30.4/35.2 IN SANTA CLARA COUNTY ABOUT 20 MILE BAY CITIES PAVING & GRADING, NGUYEN, VERNON $3,468,197 05/29/15 22% 
04-2J2004 
NHP-P152-(086)E 

--() 

EAST OF GILROY FROM PACHECO CREEK TO 

SANTA CLARA/MERCED COUNTY LINE 

COLD PLANE AC PAVEMENT/PLACE RHMA 

INC. 

CONCORD, CA 94520 

1450 CIVIC CT, BLDG B-400 
2210 O'TOOLE AVE, STE 

150 

SAN JOSE, CA 95131 

$2,084 
$0 

06/22/15 
11/25/15 

0% 

(408)232-3024



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 15 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

04District 

04-SCL-152-/5.2 

Fed Aid 

HB1 

Pgm Code 

04-2A2504 

Contract 

SSTP-S152-(080)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 152 SANTA CRUZ COUNTY LINE 

TO 0.17 MILES EAST OF INTERSECTION 

WATSONVILLE ROAD 

Description 

ROAD REALIGN & CONSTRUCT RET WALLS 

Type Of Work 

BAY CITIES PAVING & GRADING 

INC 

Contractor 

CONCORD CA 94524 

P O BOX 6227 

PANDYA, NILESH 

Resident 
Engineer 

(408)232-0224 

2210 O'TOOLE AVENUE, 

SUITE 150 

SAN JOSE, CA 95131 

$13,959,051

Bid + CCOs

 $7,950,011

Comp To date

 $523,210

This Month 

05/29/14 

Awarded 

06/18/14 

Approved 

05/30/17 

Est Comp
Accepted 

54%

%Time

 57%

% Work 
Message 

04-SCL-237-4.0/6.9 
04-1J2604 
NHP-P237-(011)E 

--() 

IN SANTA CLARA COUNTY IN SUNNYVALE, 

SANTA CLARA,AND SAN JOSE FROM FAIR 

OAKS AVENUE OC TO N FIRST STREET OC 

COLD PLANE AC PAVEMENT/PLACE RHMA 

GRANITE CONSTRUCTION COMPANY 

SANTA CLARA CA 95054 

715 COMSTOCK ST 

CHOI, EUNMI 

(408)232-0223 

2210 O'TOOLE AVE #150 

SAN JOSE, CA 95131 

$2,353,650
 $220,608
 $220,608

05/29/15 
06/12/15 
12/30/15 

28%

 9%

HM 

04-SCL-280-2.6/0 
04-1SS524 
NHPI-2801-(141)E 

--() 

IN SANTA CLARA COUNTY, ROUTE 280, AT 

POSTMILE 2.6 

RECONSTRUCT EMBANKMENT AND ROADWAY 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT BLDG B #400 

PANDYA, NILESH 

(408)232-0224 

2210 O'TOOLE AVENUE, 

STE 150 

SAN JOSE, CA 95131 

$1,282,421
 $213,807
 $13,026

04/29/15 
05/07/15 
11/12/15 

60%

 17%

04-SCL-280-7.8/11.5 
04-272044 
NHPI- 280-(140)E 

--() 

IN SANTA CLARA FROM TANTAU AVENUE 

OVERCROSSING TO FOOTHILL EXPRESSWAY 

REHABILITATE EXISTING PAVEMENT ON 

GRANITE ROCK COMPANY 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

NGUYEN, HUNG 

(408)254-5847 

1007 KNOX AVE 

SAN JOSE, CA 95122 

$4,387,295
 $4,493,619

 $48,089

11/25/14 
12/18/14 
09/30/15 

93%

 100%

HA 

04-SCL-280-20.5/20.5 
04-4J2704 

NEAR PALO ALTO, 0.1 MILE SOUTH OF 

ALPINE ROAD, REPAIR CULVERT AND 

SINKHOLE 

REPAIR CULVERT AND SINKHOLE 

AVAR CONSTRUCTION INC. 

FREMONT, CA 94538 

47375 FREMONT BLVD. 

BOOSHERI, FRED 

(650)222-7241 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$12,200
 $0
 $0

07/17/15 
09/18/15 
11/13/15 

0%

 0%

20.20 

201130 

04-SCL-680-/9.9 

HB4N 

04-153204 
IM-680 -(068)8 

--() 

SWPPP 

IN ALAMEDA AND SANTA CLARA COUNTIES 

IN MILPITAS AND SAN JOSE FROM RTE 

280-680/ 101 SEPARATION TO SCOTT 

CREEK ROAD OC 

WIDEN RAMP & INSTALL TRAFFIC SYSTEM 

BAY CITIES PAVING & GRADING 

INC 

CONCORD, CA 94524 

P O BOX 6227 

NGUYEN, HUNG V. 

(408)254-5847

1007 KNOX AVENUE 

SAN JOSE, CA 95122 

$12,349,130 
$13,139,030 

$8,102 

11/26/12 
12/27/12 
10/08/15 

98% 

100% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 16 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-4.9/5.9 IN THE COUNTY AND CITY OF SAN GORDON N BALL INC LARWIN, TOM $3,878,335 11/29/10 0%
04-0435E4 FRANCISCO FROM FIFTH STREET TO THE 

SAN FRANCISCO OAKLAND BAY BRIDGE ALAMO CA 94507 

333 CAMILLE AVENUE 345 BURMA ROAD 

OAKLAND, CA 94607 

$3,829,285
 $560

12/14/10 
02/01/16 

0%

LANDSCAPING AND LIGHTING (510)867-4545 PLANT EST 

HA4S3 SWPPP 
SATIS 

04-SF-80-5.8/7.8 IN SAN FRANCISCO ON ROUTE 80 AT THE GOLDEN STATE BRIDGE, INC. LOI, LAWRENCE $1,334,642 10/31/14 86%
04-3G4434 SAN FRANCISCO OAKLAND BAY BRIDGE. 

________________________________ BENICIA, CA 94510 

3701 MALLARD DR. 3401 REGATTA BLVD 

RICHMOND, CA 94804 

$1,023,480
 $179,307

11/12/14 
10/23/15 

77%

IN SAN FRANCISCO ON ROUTE 80 AT THE (510)231-7117 

HA21 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $1,993,131,310 04/18/06 96%
04-0120F4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,939,842,799
 $0

05/03/06 
08/24/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.2/8.7 IN SAN FRANCISCO COUNTY IN SAN AMERICAN BRIDGE / FLOUR CASEY, WILLIAM $2,000,292,672 04/18/06 100%
04-0120W4 FRANCISCO FROM 0.6 KM TO 1.3 KM EAST 

OF YERBA BUENA TUNNEL EAST PORTAL 

ENTERPRISES, INC. A JOINT 

VENTURE 
345 BURMA ROAD 

OAKLAND, CA 94607 

$1,975,340,223
 $0

05/03/06 
12/31/14 

98%

CONSTRUCT SELF ANCHORED SUSPENSION 1000 AMERICAN BRIDGE WAY (510)455-1798 
CORAOPOLIS, PA 15108 

HA4S3 SWPPP 

04-SF-80-8.6/8.6 IN THE CITY AND COUNTY OF SAN KIEWIT/MANSON AJV BOAL, BRIAN $14,954,249 04/17/15 58%
04-013544 FRANCISCO NEAR YERBA BUENA ISLAND 

MARINE FOUNDATION REMOVAL FAIFIELD, CA 94534 

4650 BUSINESS CENTER DRIVE 333 BURMA ROAD 

OAKLAND, CA 94607 

$8,863,962
 $1,123,975

04/27/15 
01/06/16 

61%

(510)714-7074 

HA12 

04-SF-80-8.6/8.9 IN THE CITY AND COUNTY OF SAN CALIFORNIA ENGINEERING SCHRAM, DARRYL $70,908,122 03/19/15 13% 
04-013524 FRANCISCO AND ALAMEDA COUNTY FROM 0.8 

MILE EAST OF THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
333 BURMA ROAD 

OAKLAND, CA 94607 

$22,318,513 
$2,984,741 

04/08/15 
03/08/18 

32% 

TO 0.8 MILE WEST OF THE TO 20 HAPPY VALLEY ROAD (650)222-7242
REMOVE BRIDGE & SALVAGE BRDG ELEMEN PLEASANTON CA 94566 

HA4S3 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 17 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SF-80-12.6/13.9 IN SAN FRANCISCO COUNTY FROM THE CALIFORNIA ENGINEERING HOWE, WILLIAM $147,205,105 11/27/12 60%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF 

THE YERBA BUENA TUNNEL 

CONTRACTORS INC/SILVERADO 

CONTRACTORS INC JV 
325 BURMA ROAD 

OAKLAND, CA 94607 

$107,805,511
 $705,445

01/10/13 
06/02/17 

73%

CONSTRUCT & REMOVE BRIDGE, ROADWAYS 20 HAPPY VALLEY ROAD (510)385-7084 
PLEASANTON, CA 94566 

HA4S3 SWPPP 

04-SF-101-9.0/0 IN THE CITY AND COUNTY OF SAN POWER ENGINEERING ABDI, ABDOLREZA $2,417,000 03/19/15 39%
04-1637N4 
NHP-X075-(045)N 

--() 

FRANCISCO AT CRISSY FIELD

MODIFY & EXTEND STORM DRAIN OUTFALL 

CONSTRUCTIONCOMPANY 

ALAMEDA CA 94501 

1501 VIKING STEET SUITE 200 
603 MASON ST., PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$2,416,220
 $175,274

04/02/15 
11/23/15 

100%

HB1 
(510)867-6023 

04-SF-280-4.1/4.4 IN THE CITY AND COUNTY OF SAN C C MYERS INC DAVID, JOSE $9,961,764 09/12/14 91%
04-1A5514 
NHP-X075-(042)E 

--() 

FRANCISCO ON ROUTE 101 AND ROUTE 280 

AT ROUTE 101/280 SEPARATION 

REPLACE BARRIER RAILINGS 

RANCHO CORDOVA CA 957422948 

P O BOX 2948 603 OLD MASON RD,PARK 

PRESIDIO 

SAN FRANCISCO, CA 94129 

$9,731,782
 $243,590

09/30/14 
10/14/15 

97%

HA21 
(650)738-3827 

04-SF0-80-/7.8 INSTALL BASE (BAY AREA SECURITY ROSENDIN ELECTRIC, INC WONG, DUDLEY $9,075,000 03/16/15 33%
04-2J8704 ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN 

IN CITY AND COUNTY OF SAN FRANCISCO SAN JOSE, CA 

PO BOX 49070 

95161-9070 
325 BURMA ROAD 

OAKLAND, CA 94607 

$1,619,618
 $1,582,216

03/16/15 
12/29/15 

18%

INSTALL SECURITY SYSTEM (510)385-7628 

20.20.201 

130 

04-SM-0-/0 IN SAN MATEO COUNTY AT VARIOUS GRANITE ROCK COMPANY BOOSHEHRI, FRED $943,525 10/08/14 76%
04-0G2224 
STP-000C-(378)E 

--() 

LOCATIONS 

IN SAN MATEO COUNTY AT VARIOUS SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)855-7777 

2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$784,494
 $6,639

10/22/14 
11/30/15 

83%

04-SM-1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACIFICA ON EMPIRE LANDSCAPING INC BAILEY, JESSICA $1,821,537 07/01/13 0% 
04-1123H4 
SM-9790-(13 ) 

--() 

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE 

SOUTH OF LINDA MAR BOULEVARD 

INSTALL IRRIGATION SYS, HWY PLANTS 

DAVIS CA 95616 

118 HICKORY LANE 

(510)385-8163

3401 REGATTA BLVD 

RICHMOND, CA 94804-4594 

$1,187,996 
$15,682 

08/07/13 
10/15/19 

0% 

PLANT EST 

HE14 
SATIS 
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-1-39.6/40.1 IN SAN MATEO COUNTY IN PACIFICA ON HOLLIE CUN DAVID, JOSE $1,248,070 03/09/09 100%

HE14 

04-1123J4 
ACST-1187-(012)E 

11-87 0-(2E) 

--() 

SWPPP 

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE 

SOUTH OF LINDA MAR BOULEVARD 

POND REPAIR AND REVEGETATION 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(650)738-3827 

585 LINDA MAR BLVD. 

PACIFICA CA 94044 

$1,226,526
 $0

03/20/09 
04/28/15 

100%

PLANT EST 

SATIS 

04-SM-1-40.6/41 IN SAN MATEO IN PACIFICA ON ROUTE 1 GRANITE ROCK COMPANY KOOS, CHARLES $7,434,138 03/10/14 38%
04-265604 
LCMC-6204-(111) 

--() 

BETWEEN THE OLD HWY 1/SAN PEDRO AVE 

INTERSECTION AND THE HWY 1/LINDA MAR 

BLVD INTERSECTION. 

SAN JOSE CA 95136 

120 GRANITE ROCK WAY 

(650)738-3828 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$7,252,931
 $632,519

03/24/14 
01/05/18 

92%

REPLACE 2-LANE BRIDGE 
HE11 

04-SM-1-/40.3 INSTALL BAY AREA SECURITY ENHANCEMENT BLEYCO INC ROBINSON, TOM $7,526,000 09/03/14 100%
04-1J6604 (BASE) SYSTEM 

INSTALL BAY AREA SECURITY CASTRO VALLEY, CA 94552 

11425 CULL CANYON RD 585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$5,019,686
 $0

09/03/14 
10/16/15 

67%

(510)738-3807 OVER RUN 

20.20.201 

130 

04-SM-1-/47.1 IN SAN MATEO COUNTY, IN DALY CITY AT GRANITE ROCK COMPANY WASHINGTON, MARCUS $485,000 12/03/14 88%
04-2J4204 CLARINDA AVENUE, REPAIR EMBANKMENT 

SLOPE WASHOUT, INSTALL (RSP) SAN JOSE, CA 95136 

120 GRANITE ROCK WAY 585 LINDA MAR DRIVE 

PACIFICA, CA 94404 

$262,240
 $0

01/27/15 
06/30/15 

54%

DIRECTOR'S ORDER EMERGENCY F (650)738-3804 
REPAIR EMBANKMENT SLOPE WASHOUT. 

04-SM-35-/21 IN SAN MATEO & SANTA CLARA COUNTIES NORTHWEST PAVING BOOSHEHRI, FRED $1,664,724 05/20/15 28%
04-2J7104 ON ROUTE 35,IN AND NEAR PALO ALTO AND 

WOODSIDE FROM SANTA CLARA/SAN MATEO REDDING CA 96001 

8115 SECLUDED VALLEY DRIVE 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$210,652
 $210,652

06/08/15 
10/31/15 

13%

COUNTY LINE TO 2 MIL (650)855-7777
RESURFACE ROADWAY WITH SAND COVER 

04-SM-82-17.1/0 IN SAN MATEO COUNTY IN MILLBRAE AT NORCAL GENERAL CONSTRUCTION $284,232 06/15/15 0% 
04-1G5404 
HSNH-P082-(24E)

MILLWOOD DRIVE 

CONSTRUCT SIGNALIZED INTERSECTION 

CORPORATION 

1950 MAJESTIC CT 

$0 
$0 

07/01/15 
0% 

--() 
SAN JOSE CA 95132 

HB4N 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 19 

Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-84-17.0/21.5 IN SAN MATEO COUNTY IN WOODSIDE FROM O'GRADY PAVING INC. BOOSHEHRI, FRED $637,886 05/12/15 13%
04-1J2104 1.0 MILE NORTH FRIARS LANE TO ROUTE 

280 MOUNTAIN VIEW CA 94043 

2513 WYANDOTTE ST. 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$229,900
 $229,900

06/09/15 
10/31/15 

36%

REPLACE ASPHALT CONCRETE SURFACING (650)855-7777 

04-SM-84-28.8/29.3 IN SAN MATEO AND ALAMEDA COUNTY IN GORDON N. BALL, INC. HARPAL CHAHAL $880,237 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0.6 

MILES EAST OF ROUTE 109 TO BEGINING ALAMO CA 94507 

333 CAMILLE AVENUE 25100 SANTA CLARA 

STREET 

$685,007
 $15,530

04/02/15 
10/19/15 

0%

OF DUMBARTON BRIDGE AND AT HAYWARD, CA 94544 PLANT EST 
COSTRUCT PUBLIC ACCESS (510)867-6091 SATIS 

04-SM-92-5.4/6.2 IN SAN MATEO CO,ON RTE 92, FROM 0.1M DREAMBUILDER CONSTRUCTION CORPJHAJJ, AMRINDER $901,061 07/13/15 20%
04-1G8504 
HSST-PG -( 

C- 39-() 

--() 

)0 
E. OF SKYLINE BLVD TO 0.4M W. OF HWY 

35 & IN SOLANO CO, ON RTE 780, FROM 

0.2M W. OF E. 5TH S 

INSTALL OR MODIFY METAL BEAM GUARD 

PLACENTIA CA 92870 

1324 E LAWSON LANE 

(650)573-3877 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$22,103
 $22,103

08/04/15 
12/31/15 

2%

HB34 

04-SM-92-14.4/18.8 IN SAN MATEO AND ALAMEDA COUNTIES AT MYERS AND SONS / ACC JV GABE HINH, MINH $26,837,776 11/24/14 96%
04-041004 SAN MATEO-HAYWARD BRIDGE 

RESURFACE ORTHOTROPIC DECK 

FARNCROFT 

4600 NORTHGATE BLVD STE 100 
25100 SANTA CLARA 

STREET 

$26,153,121
 $68,286

12/10/14 
09/28/15 

96%

SACRAMENTO CA 95834 HAYWARD, CA 94544-2108 SUSPENDED 

HA21 
(408)592-3785 

04-SM-101-.9/3.6 IN SAN MATEO COUNTY FROM UNIVERSITY BORTOLUSSI & WATKIN MACKLE, BRIAN $1,039,334 09/18/13 48%
04-2356A4 AVENUE TO MARSH ROAD 

REPLACEMENT LANDSCAPING SAN RAFAEL CA 94904-4886 

77 LARKSPUR STREET 1007 KNOX AVE 

SAN JOSE, CA 95122 

$894,524
 $1,809

10/03/13 
10/18/17 

86%

(831)325-4872 

04-SM-101-9.3/9.9 IN BELMONT,SM CO,FROM SEM LANE TO 0.4 PIPE AND PLANT SOLUTIONS, INC.ABELA, FERNANDO $1,770,000 05/04/15 0% 
04-4J0504 MILEOF NORTH OF RALSTON AVE,CLEAN 

DRAINAGE SYSTEMS, INSTALL MANHOLES & BERKELEY, CA 94710 

2000 5TH STREET 1101 CHESS DRIVE 

FOSTER CITY, CA 94402 

$451,275 
$0 

05/04/15 
12/31/15 

25% 

LINE CULVERTSDIRECTOR (650)315-8432
CONSTRUCT DRAINAGE SYSTEM & REMOVE 

20.20.201 
DEBRIS. 

130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 20 

Statement of Ongoing Contracts as of 09/20/15
10/02/15
 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SM-101-16.3/17.1 IN SAN MATEO COUNTY ON ROUTE 101 AT GHILOTTI CONSTRUCTION COMPANY INORI, DOUGLAS $46,135,033 06/25/14 28%
04-235844 
NHP-Q101-(237)E 

L 62-04 1-(3) 

--() 

THE BROADWAY INTERCHANGE IN 

BURLINGAME 

RECONSTRUCT INTERCHANGE BROADWAY IC 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(650)573-4329 

1101 CHESS DRIVE 

FOSTER CITY, CA 94404 

$20,705,463
 $1,624,531

07/17/14 
07/13/18 

45%

HE11 

04-SM-101-23.6/23.6 IN SAN MATEO COUNTY ON ROUTE 101 AT CERTIFIED COATINGS COMPANY $4,081,268 07/31/15 0%
04-3E7904 
NHP-Q101-(265)E 

SIERRA POINT OVERHEAD BRIDGE NO. 35­

0130 FAIRFIELD CA 94534 

2320 CORDELIA RD $0
 $0

08/19/15 
0%

--() 
SPOT BLAST AND PAINT 

04-SM-101-/26.1 ROUTE 101 REPAIR FAILED AC PAVEMENT DESILVA GATES CONSTRUCTION, LPDAVID, JOSE $685,000 12/12/14 100%
04-3J7804 AND DRAINAGE SYSTEM 

RECONSTRUCT PAVEMENT & REPAIR 

DRAINAGE SYS 

DUBLIN, CA 94568 

11555 DUBLIN BLVD 

(650)738-3827 

585 LINDA MAR BLVD 

PACIFICA, CA 94044 

$534,410
 $15,732

12/12/14 
08/20/15 
09/22/15 

78%

20.20.201 

130 

04-SM-101-/6 IN SAN MATEO COUNTY IN STATE HIGHWAY ROADWAY ENGINEERING WORKS INC TRUONG, HENRY $5,421,779 01/28/13 100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTIES 

AT VARIOUS LOCATIONS CERES, CA 95307 

3442 6TH STREET 1007 KNOX AVE. 

SAN JOSE, CA 95122 

$5,173,257
 $0

02/21/13 
06/30/15 

95%

INSTALL TRAFFIC SYSTEM (510)670-7844 OVER RUN 

WPCP 

04-SM-280-.3/M27.1 IN SAN MATEO COUNTY AT VARIOUS CORAL CONSTRUCTION COMPANY 2210 O'TOOLE AVE., $2,724,263 07/28/15 4%
04-1G8304 
HSNH-PIG -(280)1 

-1 14-(E) 

LOCATIONS 

UPGRADE TO STANDARD THE EXISTING WILSONVILLE 

PO BOX 347 

OR 97070 

SUITE 150 

SAN JOSE, CA 95131 

$33,300
 $33,300

08/12/15 
07/29/16 

1%

HA22 

--() 
(510)867-6119 

04-SM-280-9.4/0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTION, INC. BOOSHEHRI, FRED $774,752 06/24/15 2% 
04-4G5914 BELMONT, AT 1.4 MILES SOUTH OF ROUTE 

92 LIVERMORE CA 94550 

550 GREENVILLE ROAD 2350 PAGE MILL ROAD 

PALO ALTO, CA 94304 

$134,990 
$134,990 

07/13/15 
04/30/20 

17% 

REPAIR PIPE SYSTEM AND BACKFILL (650)855-7777
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

04District 

04-SM-280-25.5/0 

Fed Aid 
Pgm Code 

04-4G6304 

Contract 
Location 

Storm Water 
Plan 

IN SAN MATEO COUNTY IN DALY CITY AT 

0.1 MILE SOUTH OF D STREET ON-RAMP 

SEPARATION 

Description 

REPAIR WASHOUTS WITH RSP 

Type Of Work 

TKO GENERAL ENGINEERING AND 

CONSTRUCTION INC 

Contractor 

WOODSIDE CA 94062 

PO BOX 620698 

Resident 
Engineer 

$283,549

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/20/15 

Awarded 

08/07/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

04-SOL-37-9.8/10.6 

20.20.201 

130 

04-3J0204 
SOLANO COUNTY AT BROADWAY OH NO 23­

0219, FAIRGROUNDS OC NO 23-0205 L/R, 

W37/29 SEP.NO 23-0222F, AND NAPA 

COUNTY AT LOMBARD OHNO 21 

REPAIR EARTHQUAKE DAMAGE TO BRIDGES 

A. TEICHERT & SON INC 

DAVIS, CA 95617-1890 

P.O. BOX 1890 

SHARMA, JOYTSNA 

(510)385-5732 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$580,000
 $584,261

 $0

09/11/14 
09/11/14 
09/22/15 

100%

 100%

04-SOL-80-11.3/12.9 

HA42 

04-0A5344 
NHP-X095-(025)N 

--() 

IN SOLANO COUNTY, IN THE CITY OF 

FAIRFIELD, ON INTERSTATE 80 AT THE 

CONNECTOR FROM INTERSTATE 80 WEST 

BOUND TO STATE ROUTE 12 WEST 

RECONSTRUCT 1-80 WB/SR WB CONNECTOR 

DESILVA GATES-VIKING JV 

DUBLIN CA 94568 

11555 DUBLIN BLVD 

AQUINO, NOEL 

(707)580-4429 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$47,849,343
 $29,698,938
 $2,697,722

03/19/14 
04/09/14 
06/21/17 

36%

 62%

04-SOL-80-19.5/19.6 
04-1SS574 

IN SOLANO COUNTY IN FAIRFIELD AT 0.2 

MILE EAST OF WATERMAN BOULEVARD 

INSTALL UNDERDRAIN AND DRAINAGE 

SYSTEM 

INSTALL UNDERDRAIN AND DRAINAGE 

GORDON N. BALL, INC. 

ALAMO CA 94507 

333 CAMILLE AVENUE 

QUANG, TRAN 

(510)773-8499 

324 CAMPUS LANE, 

SUITE T 

FAIRFILED, CA 94534 

$169,451
 $143,481

 $0

03/09/15 
03/18/15 
08/07/15 

100%

 85%

04-SOL-80-39.8/39.8 
04-1J7604 

IN SOLANO COUNTY IN DIXON AT THE 

DIXON MAINTENANCE STATION 8628 

SPARLING LANE 

BUILD MATERIALS STORAGE BINS 

CE GREEN INC 

ORANGEVALE CA 95662 

6105 MAIN AVENUE, SUITE 4 

$419,600
 $0
 $0

06/17/15 
07/16/15 

0%

 0%

04-SOL-80-/18.9 

20.20.201 

04-4J1404 
RECONSTRUCT DAMAGED SOUNDWALL, 

CONCRETE LINED DITCH AND ELECTRICAL 

FACILITY IN SOLANO COUNTY 0.3 MILES 

WEST OF AIR BASE PARKWAY 

RECONSTRUCT SOUNDWALL AND PCC DITCH 

G. D. NEILSON CONSTRUCTION, 

INC 

NAPA, CA 94558 

147 CAMINO ORUGA 

TRAN, QUANG 

(510)773-8499

324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$445,000 
$0 
$0 

03/16/15 
03/16/15 

0% 

0% 

130 
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

04District 

04-SOL-680-/13.1 

Fed Aid 

HA22 

Pgm Code 

04-3G6504 

Contract 

NHPI-680 -(073)E 

--() 

Location 
Storm Water 
Plan 

IN SOL COUNTY ON ROUTE 680 BETWEEN 

BENICIA AND FAIRFIELD FROM 0.0 MILE 

JUST NORTH OF ROUTE 780 TO 13.1 MILES 

PAST SOUTH OF ROUTE 8 

Description 

REHABILITATE PAVEMENT 

Type Of Work 

DESILVA GATES CONSTRUCTION LP 

Contractor 

DUBLIN CA 94568 

SHARMA, JOYTSNA 

Resident 
Engineer 

(510)385-5732 

11555 DUBLIN BLVD. 324 CAMPUS LANE, STE 

T 

FAIRFIELD, CA 94534 

$13,804,389

Bid + CCOs

 $7,350,406

Comp To date

 $1,497,955

This Month 

10/08/14 

Awarded 

10/28/14 

Approved 

12/10/15 

Est Comp
Accepted 

65%

%Time

 52%

% Work 
Message 

04-SOL-780-.5/7.4 
04-2J2804 
NHPI-780 -(366)E 

--() 

IN SOLANO COUNTY IN BENICIA AND 

VALLEJO ON ROUTE 780 FROM PARK ROAD 

UC TO LEMON STREET 

RHMA CONCRETE SURFACING 

BAY CITIES PAVING & GRADING, 

INC. 

CONCORD CA 94520 

1450 CIVIC CT #400 BLDG B 

TENOSO, PRINCIPE 

(510)385-6917 

324 CAMPUS LANE, 

SUITE T 

FAIRFIELD, CA 94534 

$3,662,456
 $826,907
 $428,033

05/29/15 
06/22/15 
11/17/15 

53%

 22%

04-SON-1-29.9/29.9 

HA23 

04-3G7404 
STP-P001-(581)E 

--() 

NEAR TIMBER COVE, 2.0 MILE SOUTH OF 

FORT ROSS HISTORIC PARK 

REPLACE CULVERT 

DRILL TECH DRILLING & SHORING 

INC 

ANTIOCH CA 94509 

HISLOP, SCOTT 

(707)249-4732 

2200 WYMORE WAY 
4030 OCCIDENTAL RD., 

SUITE A 

SANTA ROSA, CA 95401 

$1,297,436
 $589,053
 $152,300

04/14/14 
05/05/14 
10/23/15 

46%

 45%

04-SON-12-9.6/0 

HA21 

04-1A2904 
STP-P012-(113)E 

--() 

IN SONOMA COUNTY NEAR SEBASTOPOL ON 

ROUTE 12 AT LAGUNA DE SANTA ROSA 

BRIDGE NO. 20-0035 

REPLACE BRIDGE FOR SCOUR 

GHILOTTI CONSTRUCTION COMPANY 

ATTN: SAID NAJAFI 

SAN RAFAEL, CA 94901-5567 

VALEH, SYD 

(707)576-2310 

2301 KERNER BLVD, SUITE E 
4030 OCCIDENTAL ROAD 

UNIT A 

SANTA ROSA, CA 95401 

$8,264,384
 $3,613,111

 $28,000

03/11/14 
03/24/14 
10/24/16 

22%

 44%

04-SON-12-32.7/33 

HB1 

04-3A3304 
HSST-P012-(111) 

--() 

WPCP 

IN SONOMA CTY IN ELDRIDGE FRM 0.2 

MILE NTH TO 0.1 MILE STH MADRONE RD 

AND HIGHWAY PLANTING IN SANTA ROSA ON 

SUMMERFIELD RD, LOCAL 

INSTALL TRAFFIC SIGNALS AND WIDEN 

VINTAGE PAVING COMPANY, INC. 

WINTERS, CA 95694 

119 MAIN STREET 

STREATER, HAL 

(707)796-5693 

1009 CLEGG COURT 

PETALUMA, CA 94954 

$1,000,218
 $981,402
 $10,469

12/14/12 
01/11/13 
02/10/16 

87%

 100%

04-SON-101-.9/3.6 

HE11 

04-2640U4 

SWPPP 

IN SONOMA COUNTY IN AND NEAR 

PETALUMA FROM GUNN DRIVE TO ROUTE 

101-116 SEPARATION AND OVERHEAD 

CONSTRUCT I/C, REPLACE BR 

GHILOTTI - MYERS JV 

SAN RAFAEL CA 94901 

525 JACOBY STREET 

DUNCAN, RICHARD 

(707)769-5695

1009 CLEGG COURT, STE 

G 

PETALUMA, CA 94952 

$72,813,410 
$62,235,466 
$1,416,374 

11/02/12 
01/11/13 
04/30/16 

79% 

84% 
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-101-3.4/4.1 IN SONOMA COUNTY IN AND NEAR GHILOTTI-MYERS JV DUNCAN, RICHARD $23,073,835 11/02/12 92%
04-2640K4 PETALUMA FROM AT ROUTE 101/116 

INTERCHANGE______________________ SAN RAFAEL, CA 94901 

525 JACOBY STREET 1009 CLEGG COURT, STE 

G 

$22,992,713
 $600,018

01/10/13 
11/30/15 

97%

WIDEN ROUTE 101, RECONSTRUCT HWY PETALUMA, CA 94954 

HB4C SWPPP 
(707)769-5695 

04-SON-101-7.1/8.1 IN SONOMA COUNTY IN PETALUMA FROM 0.6 GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $21,722,402 02/12/13 95%
04-0A1854 MILE SOUTH TO 0.4 MILE NORTH OF OLD 

REDWOOD HIGHWAY OVERCROSSING 

INC 

246 GHILOTTI AVENUE 
1009 CLEGG COURT, STE 

G 

$20,789,993
 $56,500

03/12/13 
09/30/15 

94%

RECONSTRUCT INTERCHANGE SANTA ROSA CA 95407 PETALUMA, CA 94954 

HA21 SWPPP 
(707)769-5695 

04-SON-101-20.7/20.7 IN SONOMA COUNTY IN SANTA ROSA ON RTE GHILOTTI CONSTRUCTION COMPANY STREATER, HAL $2,964,509 02/07/14 39%
04-245444 
CNHP-Q101-(236)E 

--() 

101 AT COLLEGE AVENUE UNDERCROSSING 

COLLEGE AVENUE WIDENING PROJECT 

INC 

SANTA ROSA CA 95407 

246 GHILOTTI AVENUE 

(707)585-1221 

1009 CLEGG CT., STE G 

PETALUMA, CA 94954 

$2,112,159
 $177,390

02/21/14 
11/30/15 

72%

HE13 

04-SON-101-42.3/42.3 IN SONOMA COUNTY, IN GEYSERVILLE, AT GHILOTTI CONSTRUCTION COMPANY HISLOP, SCOTT $1,037,000 04/16/15 0%
04-4J0104 1.07 MILES SOUTH OF CANYON ROAD. 

MEDIAN SLIDE - INSTALL RSP AND SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 4030 OCCIDENTAL ROAD, 

UNIT A 

$0
 $0

04/16/15 
0%

DRAINAGE DIR'S EMERGENCY F.A. SANTA ROSA, CA 95401 

20.20 
INSTALL RSP AND DRAINAGE (707)576-3482 

201130 

04-SON-101-/33.8 REPAIR JOINT SEAL ASSEMBLY AND VALENTINE CORPORATION HISLOP, SCOTT $351,000 03/11/15 74%
04-4J1304 PAVEMENT @ RUSSIAN RIVER BRIDGE IN 

HEALDSBURG, 0.3 MILES NORTH OF GRANT SAN RAFAEL, CA 94901 

111 PELICAN WAY 4030 OCCIDENTAL ROAD, 

BLDG A 

$333,951
 $0

03/11/15 
10/08/15 

95%

AVENUE SANTA ROSA, CA 94901 

20.20.201 
REPAIR JOINT SEAL ASSEMBLY & 

PAVEMENT 
(707)249-4732 

130 

04-SON-116-41.8/44.7 IN SONOMA COUNTY NEAR SCHELLVILLE AT GHILOTTI CONSTRUCTION HOLLIS, JOHN L. $1,979,746 10/04/12 0% 
04-283824 
ACHS-P116-(044)E 

P- -( ) 

VARIOUS LOCATIONS FROM 0.2 MILE EAST 

OF ADOBE ROAD TO 0.4 MILE WEST OF 

ARNOLD DRIVE 

COMPANY,INC. 

SANTA ROSA, CA 95407 

246 GHILOTTI AVENUE 

(510)774-5911

340 REGATTA BOULEVARD 

RICHMOND, CA 94804 

$1,707,661 
$5,319 

11/06/12 
05/16/19 

0% 

PLANT EST 
INSTALL PLANTS AND IRRIGATION
 SATIS


HB1 SWPPP
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Statement of Ongoing Contracts as of 09/20/15
10/02/15 

District 04 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

04-SON-121-/7.3 IN SONOMA COUNTY NEAR SCHELLVILLE ARGONAUT CONSTRUCTORS STREATER, HAL $2,313,615 06/09/15 71%
04-1J1504 FROM RT 37 TO SONOMA CREEK BRIDGE 

RHMA OVERLAY SANTA ROSA CA 95402 

P.O. BOX 639 1009 CLEGG COURT 

PETALUMA, CA 94954 

$268,788
 $268,788

06/25/15 
10/09/15 

12%

(707)796-5693 

04-SON-128-2.4/2.4 IN SONOMA COUNTY NEAR CLOVERDALE AT GHILOTTI CONSTRUCTION HISLOP, SCOTT	 $1,053,575 11/17/14 48%

04-1SS224 $779,219 12/08/14
 
STP-47C4-(004)E $496,804 12/22/15
 

2.3 AND 2.5 MILES WEST OF CLOVERDALE COMPANY,INC 4030 OCCIDENTAL RD,	 73%

BOULEVARD	 246 GHILOTTI AVENUE
 SUITE A
 

--()
 
RETAINING WALL AND SLOPE PROTECTION SANTA ROSA CA 95407 SANTA ROSA, CA 95401
 

(707)576-3482
 

04-SON-128-17.1/24.7	 IN SONOMA COUNTY NEAR NAPA AT MAACAMA FIELDSTONE CONSTRUCTION, INC. BARTEL, DAVID $216,669 02/27/12 64%
 

CREEK BRIDGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD
04-4A8824	 $188,037 03/22/12
3401 REGATTA	 86%

$2,070 08/31/17


BRIDGE SANTA ROSA, CA 94403 BOULEVARD
 
PLANT ESTABLISHMENT, INSTALL PLANTS RICHMOND, CA 94804
 

(510)385-6755

HA21 WPCP
 

Totals: Authorized Final Amt: $5,621,313,536 Completed to Date: $5,176,366,881 Work This Month: $41,056,700



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 
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04-ALA-92-5.1/5.8 04-2G3624 

04-ALA-580-32.4/32.5 04-2G8604 

04-ALA-580-32.5/32.5 04-1SS054 

04-ALA-580-4.7/8.2 04-4A07U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-ALA-580-7.8/19.1 04-2908V4 

04-ALA-580-8.3/0 04-172434 

04-ALA-580-8.4/14.6 04-2908C4 

04-ALA-580-14.6/21.6 04-2908E4 

04-ALA-580-31.7/31.9 04-1SS044 

04-ALA-580-32.9/46.5 04-3G7104 

04-ALA-580-41.2/47 04-4H2214 

04-ALA-680-12.4/15.9 04-1J8304 

04-ALA-680-19.9/20.2 04-2G4104 

04-ALA-880-22.6/24 04-3A9214 

04-ALA-880-24.0/25.5 04-3A9224 

04-ALA-880-27.2/27.2 04-4J2204 

04-ALA-880-28.4/29.2 04-0A7104 

04-ALA-880-30.1/31.1 04-1706U4 

04-ALA-880-32.9/33.9 04-4A8104 

04-ALA-980-1.1/1.1 04-0J7804 

04-CC-4-27.5/29 04-1G9404 

04-CC-4-8.0/25 04-152724 

04-CC-4-26.6/27.5 04-2285E4 

04-CC-4-/4.9 04-3E3904 

04-CC-4-/0 04-4H8404 

04-CC-24-5.2/5.6 04-3G1604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-CC-580-6.1/6.3 04-003944 

04-CC-580-6.3/7.7 04-3G4844 

04-CC-680-1.0/9.9 04-4H6704 

04-CC-680-22.7/24.8 04-3A8704 

04-MRN-1-1.4/0 04-2G8704 

04-MRN-1-10.9/0 04-4S2204 

04-MRN-1-13.1/15 04-1J8404 

04-MRN-1-17.0/19 04-3E3404 

04-MRN-1-28.5/0 04-4H8204 

04-MRN-1-42.5/42.5 04-2J5304 

04-MRN-101-23.3/27.6 04-264074 

04-MRN-101-25.7/25.8 04-4J2404 

04-NAP-12-2.8/3.3 04-264144 

04-NAP-12-/3.3 04-2641A4 

04-NAP-29-1.0/9.9 04-4H6904 

04-NAP-29-25.5/28.4 04-259404 

04-NAP-29-47.0/47.2 04-4A0904 

04-NAP-29-/0 04-4H8104 

04-NAP-29-/3.1 04-3J0104 

04-NAP-37-/7.4 04-3J0304 

04-NAP-121-3.1/3.1 04-2J9904 

04-NAP-121-/11.6 04-3J0004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-NAP-128-20.2/20.2 04-3G7604 

04-NAP-128-/20.2 04-3J1204 

04-SCL-9-2.5/7 04-2A4304 

04-SCL-9-4.2/0 04-4S0504 

04-SCL-17-1.0/99.9 04-4H6604 

04-SCL-17-4.3/12 04-3E7704 

04-SCL-35-14.1/17.1 04-3E4204 

04-SCL-84-12.0/12.1 04-1J6504 

04-SCL-101-38.0/38.1 04-040604 

04-SCL-101-38.0/38.1 04-0J0604 

04-SCL-101-49.0/52.2 04-4A3304 

04-SCL-101-52.0/52.6 04-235624 

04-SCL-101-/26.7 04-153304 

04-SCL-130-/6.9 04-3J8104 

04-SCL-152-6.1/6.5 04-448834 

04-SCL-152-9.9/21.9 04-4C2004 

04-SCL-152-16.2/19.5 04-2A4404 

04-SCL-152-30.4/35.2 04-2J2004 

04-SCL-152-/5.2 04-2A2504 

04-SCL-237-4.0/6.9 04-1J2604 

04-SCL-280-2.6/0 04-1SS524 

04-SCL-280-7.8/11.5 04-272044 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SCL-280-20.5/20.5 04-4J2704 

04-SCL-680-/9.9 04-153204 

04-SF-80-4.9/5.9 04-0435E4 

04-SF-80-5.8/7.8 04-3G4434 

04-SF-80-8.2/8.7 04-0120F4 

04-SF-80-8.2/8.7 04-0120W4 

04-SF-80-8.6/8.6 04-013544 

04-SF-80-8.6/8.9 04-013524 

04-SF-80-12.6/13.9 04-0120T4 

04-SF-101-9.0/0 04-1637N4 

04-SF-280-4.1/4.4 04-1A5514 

04-SF0-80-/7.8 04-2J8704 

04-SM-0-/0 04-0G2224 

04-SM-1-38.2/39.7 04-1123H4 

04-SM-1-39.6/40.1 04-1123J4 

04-SM-1-40.6/41 04-265604 

04-SM-1-/47.1 04-2J4204 

04-SM-1-/40.3 04-1J6604 

04-SM-35-/21 04-2J7104 

04-SM-82-17.1/0 04-1G5404 

04-SM-84-17.0/21.5 04-1J2104 

04-SM-84-28.8/29.3 04-1J5204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SM-92-5.4/6.2 04-1G8504 

04-SM-92-14.4/18.8 04-041004 

04-SM-101-.9/3.6 04-2356A4 

04-SM-101-9.3/9.9 04-4J0504 

04-SM-101-16.3/17.1 04-235844 

04-SM-101-23.6/23.6 04-3E7904 

04-SM-101-/26.1 04-3J7804 

04-SM-101-/6 04-4A9254 

04-SM-280-9.4/0 04-4G5914 

04-SM-280-.3/M27.1 04-1G8304 

04-SM-280-25.5/0 04-4G6304 

04-SOL-37-9.8/10.6 04-3J0204 

04-SOL-80-11.3/12.9 04-0A5344 

04-SOL-80-19.5/19.6 04-1SS574 

04-SOL-80-39.8/39.8 04-1J7604 

04-SOL-80-/18.9 04-4J1404 

04-SOL-680-/13.1 04-3G6504 

04-SOL-780-.5/7.4 04-2J2804 

04-SON-1-29.9/29.9 04-3G7404 

04-SON-12-9.6/0 04-1A2904 

04-SON-12-32.7/33 04-3A3304 

04-SON-101-.9/3.6 04-2640U4 
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District

Federal Aid 

-I­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

04-SON-101-3.4/4.1 04-2640K4 

04-SON-101-7.1/8.1 04-0A1854 

04-SON-101-20.7/20.7 04-245444 

04-SON-101-42.3/42.3 04-4J0104 

04-SON-101-/33.8 04-4J1304 

04-SON-116-41.8/44.7 04-283824 

04-SON-121-/7.3 04-1J1504 

04-SON-128-2.4/2.4 04-1SS224 

04-SON-128-17.1/24.7 04-4A8824 

Statement of Ongoing Contracts - Federal Aid 
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FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $173,774,409

 $74,035,016

 $4,937,380,326

 Bid + CCO

 $160,560,176

 $55,315,332

 $4,666,890,487

 Work Comp 

STORM DAMAGE REPAIR $6,172,150  $6,144,697

 $429,951,636  $287,456,189

 $5,621,313,536  $5,176,366,881 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

04 $3,844,000
 

$3,844,000
Work completed this Period:


	04

