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04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-MON-1-28.0/28.4

05-MON-1-40.8/62.5

05-MON-1-77.6/85.3

05-MON-68-15.0/T18.5

05-MON-68-17.4/18

05-MON-68-/1.1

Fed Aid

HA23

HM1

HA22

HB1

HA21

Pgm Code

IN MONTEREY COUNTY NEAR LUCIA FROM

0.1 MILE SOUTH OF BIG CREEK BRIDGE TO

2.8 MILES SOUTH OF DOLAN CREEK BRIDGE

IN MONTEREY COUNTY ABOUT 10 MILES

SOUTH OF CARMEL AT VARIOUS LOCATIONS

FROM 1 MILE NORTH OF TORRE CANYON

BRIDGE TO 0.5 MILE SOUTH 

IN MONTEREY COUNTY, IN AND NEAR

MONTEREY, FROM SLOAT AVENUE

UNDERCROSSING TO SOUTH MARINA

OVERHEAD

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY IN PACIFIC GROVE

FROM SINEX AVENUE TO FOREST AVENUE

Description 

CONSTRUCT VIADUCT

COLD PLANE ROADWAY AND RESURFACE

PAVEMENT PRESERVATION (CAP M)

CONTRAST SURFACE TREATMENTS

BRIDGE WIDENING

COLD PLANE AND RHMA-G OVERLAY

Type Of Work

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

\RANITE CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LIVERMORE  CA 94550

SAN JOSE  CA 95136

SANTA CLARA  CA 95054

CLOVIS  CA 93619

RANCHO CORDOVA  CA 95741

WATSONVILLE  CA 95076

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

ROMAN, BERTHA

TYLER LAVERING

Resident
Engineer

(831)375-1621

 

(831)375-1621

(831)235-3120

(831)375-7804

(831)375-1621

 $3,918,561

 $1,442,943

 $7,209,626

 $2,269,618

 $17,990,686

 $641,350

Bid + CCOs

 $1,684,299

 $0

 $3,178,545

 $220,713

 $1,743,301

 $0

Comp To  date

 $318,136

 $0

 $184,368

 $34,636

 $1,692,801

 $0

This Month

05/13/15

02/22/16

08/12/15

10/30/15

01/22/16

01/05/16

Awarded

06/10/15

03/16/16

09/03/15

11/13/15

02/12/16

01/29/16

Approved

10/05/16

07/15/16

08/01/16

05/07/19

Est Comp

 58%

 0%

 45%

 40%

 4%

 0%

%Time

 43%

 0%

 44%

 10%

 9%

 0%

% Work 

 

 

 

 

 

 

Message

05-1F8904

05-1G6704

05-1A7604

05-1C0904

05-0F7004

05-1F5704

Contract 

STP-P001-(591)E

  

NHP-P001-(596)E

NHP-X053-(029)E

NHP-P068-(024)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE RD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

8406 N. ARMSTRONG AVE.

PO BOX 1508

580 WEST BEACH STREET

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

1529 HWY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE,CA 93907

MONTEREY, CA 93640

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-MON-101-21.9/87

05-MON-101-45.8/49.8

05-MON-101-47.7/53.9

05-MON-101-55.2/73.8

05-MON-101-100.0/101.3

05-MON-183-/2.1

Fed Aid

20.20.201

130

HB1

HA22

HE11

HM

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATION FROM SAN ARDO  UNDERCROSSING

TO ALISAL ROAD  UNDERCROSSING

DIR'S ORDER EMERGENCY F.A.

HOBSON/LAGOMARSINO AVE NORTH OF KING

CITY REMOVE/DISPOSE OF 315 DISEASED

TREES, REPAIR GUARD RAIL/REPLA

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM 0.4 MILE NORTH OF NORTH

GREENFIELD OVERCROSSING TO 1.2 MILES

NORTH OF NORTH GONZALES O

IN MONTEREY AND SAN BENITO COUNTIES

NEAR PRUNDALE AT VARIOUS LOCATIONS

FROM 0.4 MILE SOUTH OF DUNBARTO IN

ROAD (NORTH) TO CANNON R

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 101/183 SEPARATION TO

WEST MARKET CIRCLE, AND IN AND NEAR

SEASIDE FROM 1/218 SEPARATIO

Description 

SEAL BRIDGE DECK

REMOVE/DISPOSE OF 315 DISEASED TREES

CONCRETE MEDIAN BARRIER, INSIDE

PAVEMENT PRESERVATION

CONSTRUCT INTERCHANGE

SLURRY SEAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

DON CHAPIN COMPANY INC

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

GCC/MCM, A JV

TELFER PAVEMENT TECHNOLOGIES,

LLC

Contractor

IRVINE, CA 92606

SALINAS, CA 93907

SANTA CLARA, CA 95054

SAN JOSE, CA 95136

WATSONVILLE CA 950775085

MCCLELLAN  CA 95652

TYLER LAVERING

LAVERING, TYLER

PETER MUTUTWA

MUTUTWA, PETER

JENNIFER WILSON

TYLER LAVERING

Resident
Engineer

(831)375-1621

(831)375-1621

 

(804)471-2108

(805)471-2103

(831)375-1621

 $1,083,932

 $2,485,000

 $4,848,536

 $23,720,985

 $42,590,695

 $717,296

Bid + CCOs

 $1,022,932

 $2,043,640

 $0

 $2,866,529

 $41,066,351

 $0

Comp To  date

 $0

 $0

 $0

 $2,239,033

 $0

 $0

This Month

04/15/15

06/04/15

10/30/15

10/12/15

09/27/12

03/16/16

Awarded

05/01/15

06/04/15

11/20/15

11/02/15

11/06/12

03/28/16

Approved

04/01/16

03/20/16

01/05/17

04/29/16

Est Comp

 100%

 100%

 0%

 6%

 94%

 0%

%Time

 100%

 82%

 0%

 12%

 96%

 0%

% Work 

COMPLETED

OVER RUN

 

 

 

 

Message

05-1C9304

05-1G1104

05-1E0604

05-1F69U4

05-315804

05-1G5004

Contract 

  

  

HSNH-P   -(   )Q

NHP-Q101-(276)E

NH-P101-(   )

  

  

  

1282-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

16351 CONSTRUCTION CIRCLEWEST

560 CRAZY HORSE CANYON ROAD

715 COMSTOCK STREET

120 GRANITE ROCK WAY

P O BOX 50085

4522 PARKER AVE BLDG700 STE35

1529 SALINAS HWY

1529 SALINAS HWY

3230 RIVERSIDE AVE.

SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

8115 PRUNEDALE NORTH

RD

1529 SALINAS HWY

MONTEREY, CA 93940

MONTEREY, CA 93940

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

04/01/16

04/28/16

Location
Storm Water
Plan
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04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SB-0-/0

05-SB-1-20.6/23.3

05-SB-1-/50.6

05-SB-101-.3/7.5

05-SB-101-12.9/14

05-SB-101-13.2/27.1

Fed Aid

HA22

HM

HA22

HA25

HA25

HA28

Pgm Code

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SAN LUIS OBISPO, AND SANTA

CRUZ COUNTIES AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM OCEAN AVE TO PURISMA RD,

AND IN AND NEAR SOLVANG FROM

BUELLFLAT RD TO PINE AVE

IN SANTA BARBARA, MONTEREY, SAN

BENITO, SANTA CRUZ AND SAN LUIS

OBISPO COUNTIES AT VARIOUS LOCATIONS.

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM GARDEN STREET

UNDERCROSSING TO MISSION CREEK BRIDGE

IN AND NEAR THE CITIES OF SANTA

BARBARA AND GOLETA, FROM SALSIPUEDES

STREET TO 0.3 MILES  NORTH OF

CATHEDRAL OAKS ROAD

Description 

REMOVE AND REPLACE SIGN PANELS

SLURRY SEAL

REPLACE ROADSIDE SIGN PANELS

RESTORE HIGHWAY PLANTING

HIGHWAY PLANTING REHABILITATION

PLACE CONTRASTING SURFACE TREATMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PAVEMENT COATINGS CO.

FBD VANGUARD CONSTRUCTION

AMERICA WEST LANDSCAPE INC

SPIESS CONSTRUCTION CO INC

A. M. CONCRETE, INC.

Contractor

IRVINE  CA 92614

JURUPA VALLEY  CA 91752

LIVERMORE CA 94550

CHINO CA 91710

SANTA MARIA CA 93457

SYLMAR  CA 91392

DEVIN PORR

BENNETZEN, LILIAN

CURTIS JOHNSON, R.E.

CURTIS JOHNSON

CURTIS JOHNSON

Resident
Engineer

(813)427-4706

(805)441-6935

 

(805)748-5218

(805)692-6862

(805)692-6862

 $1,195,580

 $673,385

 $5,680,500

 $1,753,944

 $795,299

 $2,010,884

Bid + CCOs

 $0

 $0

 $0

 $1,634,620

 $728,780

 $2,053,698

Comp To  date

 $0

 $0

 $0

 $0

 $5,040

 $0

This Month

11/10/15

03/15/16

01/13/16

08/31/09

06/10/13

06/17/15

Awarded

12/07/15

03/28/16

01/26/16

09/15/09

06/27/13

07/08/15

Approved

10/24/13

11/18/16

03/20/16

Est Comp

 0%

 0%

 0%

 0%

 100%

 100%

%Time

 0%

 0%

 0%

 0%

 92%

 99%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

05-1G1904

05-1G5904

05-0J4904

05-462504

05-1C4304

05-0S2504

Contract 

STP-000C-(408)E

  

NHP-000C-(409)E

ACNH-Q101-(143)E

  

NHP-Q101-(267)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

1792 KAISER AVENUE

10240 SAN SEVAINE WAY

651 ENTERPRISE COURT

15086 LA PALMA DRIVE

P O BOX 2849

PO BOX 921388

140 DUBOIS ST, #E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

35 S. LA PATERA LANE

STE E

35 S PATERA LN

SANTA CRUZ, CA 95060

SANTA MARIA, CA 93454

SANTA BARBARA CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SB-101-15.0/15.2

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-45.6/46.4

05-SB-101-83.2/83.8

05-SB-246-12.3/16.7

Fed Aid

20.20.201

130

HA22

HA22

HB1

HE13

Pgm Code

IN SANTA BARBARA ON HWY 101 BETWEEN

THE CARRILLO ST AND ARRELLAGA ST

EXITS REPAIR ROADWAY/DAMAGE FROM SB

CITY WATER DIR'S ORDER EM

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA FROM MARIA YGNACIO CREEK

BRIDGE TO 0.2 MILE NORTH OF CATHEDRAL

OAKS OVERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST TO 0.7 MILE WEST

OF FAIRVIEW AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

FROM 0.7 MILE NORTH OF BECKSTEAD

OVERCROSSING TO 0.8 MILE SOUTH OF

GAVIOTA TUNNEL

ON ROUTE 101 IN SANTA BARBARA COUNTY

FROM 0.9 MILE NORTH OF CLARK AVENUE

OVERCROSSING TO 0.7 MILE  SOUTH OF

SANTA MARIA UNDERCROSS

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

________________________________

Description 

REPAIR ROADWAY/DAMAGE FROM SB CITY

WATER

PAVEMENT PRESERVATION (CAP M)

UPGRADE DRAINAGE CULVERTS

CURVE REALIGNMENT

IRRIGATION,PLANTING,EROSION CONTROL

PASSING LANES AND OPERATIONAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

FLATIRON WEST INC

SOUZA CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC.

PAPICH CONSTRUCTION CO. INC.

Contractor

SANTA BARBARA, CA 93160

SANTA BARBAA  CA 93160

SAN MARCOS CA 92078

SAN LUIS OBISPO  CA 93401

DAVIS CA 95617

PISMO BEACH  CA 93448

KLINE JASON

JASON KLINE

MICHAEL MORTENSEN

MICHAEL MORTENSEN

BENNETZEN, LILIAN

MURDOCK, KEVIN

Resident
Engineer

(805)692-6820

(805)692-6820

(805)692-6759

(805)692-6765

(805)441-6935

(805)441-8439

 $985,000

 $9,653,711

 $17,822,870

 $6,485,000

 $501,048

 $15,104,087

Bid + CCOs

 $0

 $1,825,579

 $16,098,791

 $8,800

 $458,515

 $1,180,948

Comp To  date

 $0

 $0

 $298,753

 $8,800

 $2,900

 $104,611

This Month

01/22/16

05/12/15

11/21/13

02/24/16

10/25/13

02/27/15

Awarded

01/22/16

06/10/15

12/12/13

03/16/16

11/15/13

03/26/15

Approved

06/09/16

05/26/17

12/31/16

05/12/17

08/30/17

Est Comp

 0%

 64%

 59%

 1%

 0%

 18%

%Time

 0%

 19%

 91%

 0%

 0%

 8%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-1H1804

05-1A7204

05-0G0704

05-0T6304

05-463814

05-0C6404

Contract 

  

NHP-Q101-(262)E

NH-Q101-(233)E

HSNH-P   -(   )Q

  

  

  

--()

--()

1 28-6 E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6744

PO BOX 6744

1770 LA COSTA MEADOWS DRIVE

4027 SANTA FE ROAD

P O BOX 35

PO BOX 2210

35 S. LA PATERA LN

STE E

35 S PATERA LN. SUITE

E

35 S. LA PATERA LANE

STE E

35 S LA PATERA LN

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

GOLETA CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CAL. 93117

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SBT-25-18.8/19.5

05-SBT-101-.7/.7

05-SCR-0-/0

05-SCR-1-16.9/17.2

05-SCR-1-20.2/37.4

05-SCR-1-31.6/36.3

Fed Aid

20.20.201

130

 

20.202011

30

HB1

HA22

Pgm Code

SAN BENITO COUNTY ROUTE 25 ABOUT 32

MILES SOUTH OF HOLLISTER. REMOVE ROCK

AND DEBRISCONSTRUCT DETOUR, PROVIDE

TRAFFIC CONTROL DIR'

SAN BENITO CNTY NEAR PRUNEDALE, SB

HWY 101@ .2 MILE NORTH OF COLE RD.

REMOVE APPROX 13000CY OF

ROCKERY/SLIDE MATERIAL, FLATTENSLOP

CONSTRUCTION ON STATE HIGHWAY IN

MONTEREY, SAN LUIS OBISPO, SANTA

BARARA, AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY ON ROUTE 1  FROM

THE NB MERGE WITH ROUTE 17 TO THE NB

OFF-RAMP TO OCEAN STREET

NEAR SANTA CRUZ FROM 0.1 MILE NORTH

OF WESTERN DRIVE TO SAN MATEO COUNTY

LINE

IN SANTA CRUZ COUNTY NEAR  DAVENPORT

AT SCOTT CREEK BRIDGE AND WADDELL

CREEK BRIDGE

Description 

REMOVE ROCK AND DEBRIS

INSTALL EROSION CONTROL & LANDSCAPE

VISTA POINT REHABILITATION

RE-STRIPING AND SHOULDER WIDENING

PAVEMENT PRESERVATION

REPAIR CONCRETE SPALL, SCOUR MONITR

Type Of Work

JOHN MADONNA CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

RSB GROUP, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

Contractor

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA 95076

LAKE FOREST  CA 92630

WATSONVILLE  CA 95076

SANTA CLARA  CA 95054

PLEASANTON, CA 94588

BEACH, KATIE

WILSON, JENNIFER

NORRIS, AMY

BEACH KATIE

PAT DUSSELL

PATRICK DUSSELL

Resident
Engineer

(831)427-4706

(831)663-8965

(805)226-9217

(831)455-5707

(831)427-4706

(831)427-4706

 $1,485,000

 $1,080,000

 $731,272

 $1,215,349

 $10,550,020

 $724,531

Bid + CCOs

 $230,951

 $764,898

 $720,459

 $1,080,829

 $9,804,812

 $533,486

Comp To  date

 $0

 $0

 $24,194

 $454,017

 $0

 $68,717

This Month

01/22/16

01/22/13

03/27/15

09/08/15

11/20/14

06/09/15

Awarded

01/22/16

01/22/13

04/10/15

10/06/15

12/10/14

06/23/15

Approved

05/24/16

12/31/15

04/28/16

05/03/16

03/30/16

06/16/16

Est Comp

 57%

 100%

 100%

 85%

 100%

 75%

%Time

 16%

 71%

 98%

 89%

 100%

 73%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

05-1H1704

05-1A9304

05-0T5004

05-1A8704

05-1C8604

05-1F3604

Contract 

  

  

STP-000C-(382)E

HSNH-P   -(087) 

STP-P001-(587)E

  

  

  

--()

0E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

PO BOX 5310

585 WEST BEACH ST

20331 LAKE FOREST DR SUITE C1

585 WEST BEACH STREET

715 COMSTOCK STREET

4847 HOPYARD RD.SUITE 4 NO.39

140 DUBOIS STREET STE

E

8115 PRUNEDALE NORTH

RD

3230 RIVERSIDE

AVENUE, #130

140 DUBOIS ST E

140 DUBOIS ST, STE E

140 DUBOIS ST, STE E

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

PASO ROBLES, CA 93446

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

04/25/16

03/30/16

Location
Storm Water
Plan
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04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SCR-1-/0

05-SCR-9-3.8/18.7

05-SCR-17-6.0/12.5

05-SCR-17-8.3/9.4

05-SCR-17-10.1/0

05-SCR-101-/0

Fed Aid

HB71

20.20.201

130

HB1

20.20.201

130

20.20.201

130

Pgm Code

 ON STATE ROUTE 1, 68 AND 218 IN

MONTEREY COUNTY AND STATE ROUTE 1 AND

9 IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS VARIOUS

IN SANTA CRUZ COUNTY AT AND NEAR

BOULDER CREEK AT VARIOUS LOCATIONS

FROM 0.9 MILE SOUTH OF GLENGARRY ROAD

TO 0.2 MILE NORTH OF MCG

REMOVE/REPLACE HIGH FRICTION SURFACE

TREATMENT @ LAUREL CURVE,CORRECT

DRAINAGE ISSUES/CONSTRUCT NEW

DRAINAGE DIRS ORDER EMERGENCY

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.4 MILE SOUTH OF

SUGARLOAF ROAD TO 0.1 MILE SOUTH OF

LAUREL ROAD

SB ON HW 17 @ SPANIXH OAKS DR PM 10.1

WIDEN OUTSIDE RT SHOULDER CONSTRUCT

SIDE GUTTER W/TYPE A DIKE/ADD

DRAINAGE FACILITYORDER EME

DIRS ORDER EMERGENCY F.A.  IN

MONTEREY AND SANTA CRUZ COUNTIES ON

ROUTE 101, 1 AND 17

Description 

ADA CURB RAMPS AND MINOR SIDEWALKS

POLLUTION SOURCE CONTROL

REMOVE/REPLACE HIGH FRICTION SURFACE

SHOULDER WIDENING AND CONCRETE

WIDEN RT SHOULDER,CONSTRUCT SIDE

CUTTER

REPLACE CONTROLLERS,REPAIR

IRRIGATION SYST

Type Of Work

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

KCI INVIRONMENTAL INC

Contractor

VACAVILLE  CA 95688

SAN JOSE  CA 95136

WATSONVILLE, CA  95077-5001

WATSONVILLE  CA 95076

WATSONVILLE, CA 95077-5001

SAN LUIS OBISPO, CA  93403

BERTHA ROMAN

BEACH, KATIE

ROMAN, BERTHA

DEVIN PORR

ROMAN, BERTHA

GARCIA, SANTIAGO

Resident
Engineer

(831)427-4706

(831)455-5707

(831)427-4706

(831)427-4706

(831)427-4706

(831)663-8927

 $1,130,510

 $2,056,443

 $265,000

 $5,171,684

 $235,000

 $585,000

Bid + CCOs

 $749,109

 $1,992,372

 $278,576

 $174,605

 $233,466

 $52,601

Comp To  date

 $196,347

 $7,341

 $0

 $0

 $0

 $0

This Month

08/26/15

09/30/14

07/10/15

12/22/15

06/11/15

02/02/16

Awarded

09/22/15

10/21/14

07/10/15

01/13/16

06/11/15

02/02/16

Approved

05/06/16

12/22/16

04/01/16

11/30/16

04/01/16

04/29/16

Est Comp

 89%

 0%

 100%

 1%

 100%

 28%

%Time

 66%

 0%

 100%

 3%

 100%

 9%

% Work 

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

05-0R5104

05-0Q5904

05-1G1004

05-0T9804

05-1F0004

05-1G8004

Contract 

STP-000C-(400)E

STP-S009-(020)E

  

HSNH-PG  -(   )P

  

  

--()

--()

  

7110-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 COTTING COURT, SUITE A

120 GRANITE ROCK WAY

PO BOX 50001

580 WEST BEACH STREET

PO BOX 50001

PO BOX 3307

140 DUBOIS STREET

SUITE E

140 DUBOIS ST, STE E

140 DUBOIS STREET STE

E

140 DUBOIS ST #E

140 DUBOIS ST STE E

8115 PRUNEDALE NORTH

RD

SANT CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

04/01/16

04/01/16

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SCR-129-9.5/10

05-SLO-1-12.6/0

05-SLO-1-16.7/L18.2

05-SLO-1-17.7/59

05-SLO-1-22.1/25.7

05-SLO-1-36.7/39.6

Fed Aid

HB1

HB71

HM1

HB1

HM

HB4N

Pgm Code

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY AT OCEANO

AT OCEANO OVERHEAD

IN SAN LUIS OBISPO COUNTY IN SAN LUIS

OBISPO FROM WALNUT STREET TO 0.2 MILE

NORTH OF WESTMONT DRIVE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO AND SAN SIMEON FROM

HIGHLAND DRIVE TO 1.2 MILES NORTH OF

HEARST CASTLE ROAD.

IN SAN LUIS OBISPO COUNTY NEAR MORRO

BAY FROM HOLLISTER ROAD TO SAN

LUISITO CREEK

IN SAN LUIS OBISPO COUNTY NEAR

CAYUCOS FROM 0.1 MILE SOUTH OF NORTH

OCEAN AVENUE TO 0.8 MILE SOUTH OF

VILLA CREEK ROAD

Description 

CURVE REALIGNMENT

CURB RAMPS AND SIDEWALK

REPAIR/RESURFACE WITH SLURRY SEAL

INSTALL RUMBLE STRIP

COLD PLANE AND RHMA-OG OVERLAY

TEARTHWORK, PAVING, EROSION CONTROL

Type Of Work

GRANITE ROCK COMPANY

SOUZA CONSTRUCTION, INC.

PAVEMENT COATINGS CO

SOUZA CONSTRUCTION, INC.

CALPORTLAND CONSTRUCTION

PACIFIC RESTORATION GROUP INC

Contractor

SAN JOSE  CA 95136

SAN LUIS OBISPO  CA 93403

JURUPA VALLEY CA 91752

SAN LUIS OBISPO  CA 93403

SANTA MARIA  CA 93454

PERRIS CA 92572

BEACH, KATIE

BENNETZEN, LILIAN

LEW, MIKE

NORRIS, AMY

NORRIS, AMY C.

NORRIS, AMY

Resident
Engineer

(831)455-5707

(805)441-0080

(805)542-4765

(805)226-8279

(805)226-9317

(805)542-4765

 $4,590,483

 $370,856

 $337,775

 $1,803,334

 $1,029,869

 $1,301,683

Bid + CCOs

 $143,866

 $330,711

 $10,452

 $23,399

 $0

 $1,262,987

Comp To  date

 $130,661

 $98,951

 $10,452

 $6,349

 $0

 $2,900

This Month

07/21/15

08/25/15

01/22/16

10/30/15

03/25/16

10/22/12

Awarded

08/07/15

10/14/15

02/04/16

11/20/15

04/15/16

12/03/12

Approved

12/28/16

05/19/16

05/27/16

06/22/16

05/10/16

Est Comp

 3%

 70%

 10%

 12%

 0%

 98%

%Time

 3%

 88%

 3%

 1%

 0%

 98%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-0T5404

05-1C1304

05-1G6604

05-1C2404

05-1G6904

05-0N4004

Contract 

HSST-PG  -(129) 

  

  

HSST-P   -(   )P

  

ACST-P001-(570)E

6E--()

  

  

1600-  E -()

  

  P0-01 5-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

WPCP

120 GRANITE ROCK WAY

P.O. BOX 3810

10240 SAN SEVAINE WAY

P.O. BOX 3810

1625 E DONOVAN RD

P O BOX 429

2053 PREISKER LANE,

SUITE E

4485 VACHELL LANE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

SANTA CRUZ, CA

SANTA MARIA, CA 93454

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

PASO ROBLES CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SLO-1-64.0/66.9

05-SLO-1-73.7/74

05-SLO-41-49.6/50.4

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-40.7/46.3

Fed Aid

HA42

HA23

HM

HE14

HE13

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

IN SAN LUIS OBISPO COUNTY ABOUT 19

MILES NORTH OF SAN SIMEON FROM 0.7

MILE TO 1.0 MILE NORTH OF RAGGED

POINT VIADUCT

IN SAN LUIS OBISPO COUNTY ABOUT 30

MILES EAST OF PASO ROBLES FROM 5.8

MILES NORTH OF EAST JUNCTION ROUTE 46

TO 6.6 MILES NORTH OF 

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.1 MILE EAST OF ALMOND

DRIVE TO 0.8 MILE EAST OF MCMILLAN

CANYON ROAD

Description 

REALIGN ROADWAY PIEDRAS BLANCAS

CONSTRUCT SOLDIER PILE WALL WITH

REPLACE RHMA ON EXISTING ROADWAY

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

PAPICH CONSTRUCTION CO. INC

JOHN MADONNA CONSTRUCTION CO.,

INC.

GRANITE CONSTRUCTION COMPANY

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

PAPICH CONSTRUCTION COMPANY

INC

Contractor

PISMO BEACH CA 93448

SAN LUIS OBISPO  CA 93403

SANTA BARBARA  CA 93111

ATASCADERO  CA 93422

PERRIS  CA 92572

PISMO BEACH, CA 93448

RICK SILVA, RE

RICK SILVA

LEW, MIKE

MIKEL, KARL

MIKEL, KARL

Resident
Engineer

(805)927-4559

(805)927-4559

 

(805)542-4765

(805)440-7630

(805)440-7630

 $19,838,015

 $9,546,642

 $503,322

 $245,245

 $937,084

 $35,597,403

Bid + CCOs

 $1,832,976

 $7,143,928

 $0

 $0

 $769,354

 $34,455,573

Comp To  date

 $127,896

 $173,828

 $0

 $0

 $13,728

 $234,251

This Month

05/27/15

12/24/14

03/14/16

03/14/16

10/09/14

05/18/12

Awarded

06/15/15

01/08/15

03/29/16

04/07/16

11/14/14

06/12/12

Approved

10/05/17

09/26/16

05/19/16

04/29/16

Est Comp

 11%

 41%

 0%

 0%

 0%

 99%

%Time

 9%

 75%

 0%

 0%

 0%

 97%

% Work 

 

 

 

 

PLANT EST

SATIS

SUSPENDED

Message

05-492804

05-1A7004

05-1G6404

05-1G3204

05-330764

05-330774

Contract 

STP-P001-(590)E

STP-19A5-(004)E

  

  

NHP-P046-(050)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

P O BOX 2210

P.O. BOX 5310

5335 DEBBIE LAND

1680 EL CAMINO REAL SUITE 4

PO BOX 429

PO BOX 2210

775 ARLINGTON ST

775 ARLINGTON ST

4485 VACHELL LANE

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDENS

DRIVE

CAMBRIA CA 93428

CAMBRIA CA 93428

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

05-SLO-46-46.0/50.2

05-SLO-101-23.9/32.3

05-SLO-101-32.3/35.6

05-SLO-101-64.8/69.3

05-SLO-166-21.0/25.5

05-SLO-227-.1/10.3

Fed Aid

HE13

HA22

HM

Pgm Code

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.3 MILE SOUTH

OF SANTA FE UNDERCROSSING TO 1.2

MILES NORTH OF RESERVOI

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM 1.2 MILES NORTH OF

RESERVOIR CANYON ROAD TO CUESTA

OVERHEAD

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES AT AND NEAR SAN MIGUEL  FROM

0.3 MILE SOUTH OF SOUTH SAN MIGUEL

UNDERCROSSING TO 0.2 MIL

IN SAN LUIS OBISPO AND SANTA  BARARA

COUNTY ABOUT 12 MILES EAST OF SANTA

MARIA FROM 3.2 MILE EAST OF ALAMO

CREEK BRIDGE TO ALISOS 

IN SAN LUIS OBISPO CO ON RTE 227 FM

THE N END OF E CORRAL DE PIEDRA

CREEK BR TO 0.4 MI N OF BUCKLEY RD

(SOUTHERN LIMIT OF THE CIT

Description 

CONVERT TO 4-LANE EXPRESSWAY

OVERLAY WITH RHMA GAP GRADED

RESURFACE PAVEMENT W WEARING COURSE

PAVEMENT REHABILITATION

COLD IN PLACE RECYCLING OVERLAY

RHMA GAP GRADED & GUARDRAIL WORK

Type Of Work

BROSAMER & WALL, INC

TELFER HIGHWAY TECHNOLOGIES

TELFER HIGHWAY TECHNOLOGIES

FBD VANGUARD CONSTRUCTION

CALPORTLAND CONSTRUCTION

CALPORTLAND CONSTRUCTION

Contractor

WALNUT CREEK  CA 94596

MCCLELLAN  CA 95652

MCCLELLAN, CA 95652

LIVERMORE  CA 94550

SANTA MARIA  CA 93454

SANTA MARIA  CA 93456

LEW, MIKE

DE ANDA, ANTHONY

NORRIS, AMY

DE ANDA, ANTHONY

LEW, MIKE

Resident
Engineer

 

(805)542-4765

(805)542-4765

(805)226-9217

(805)748-6095

(805)226-9217

 $42,688,288

 $4,538,777

 $3,160,398

 $901,664

 $2,799,181

 $1,390,730

Bid + CCOs

 $0

 $462,049

 $2,614,359

 $946,878

 $0

 $358,267

Comp To  date

 $0

 $435,674

 $0

 $121,153

 $0

 $123,407

This Month

02/10/16

06/08/15

04/24/15

01/22/16

02/09/16

05/12/15

Awarded

02/25/16

07/16/15

05/08/15

02/02/16

02/25/16

06/09/15

Approved

05/31/16

01/05/16

04/27/16

05/09/16

Est Comp

 0%

 65%

 100%

 83%

 0%

 68%

%Time

 0%

 10%

 100%

 99%

 0%

 26%

% Work 

 

 

 

 

 

 

Message

05-330784

05-1G3404

05-1F7804

05-1G5104

05-1G6304

05-1F9404

Contract 

  

NHP-Q101-(268)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD.

4522 PARKER AVE BLDG700 STE35

4522 PARKER AVE BLDG700 STE35

651 ENTERPRISE COURT

1625 EAST DONOVAN RD

P.O. BOX 1280

4485 VACHELL LANE

4485 VACHELL LANE

3230 RIVERSIDE AVENUE

#130

2053 PREISKER LANE,

SUITE E

3230 RIVERSIDE AVE,

#130

SAN LUIS OBISPO, CA

93401

SAN LUIS OBISPO, CA

93401

PASO ROBLES CA 93446

SANTA MARIA, CA 93454

PASO ROBLES CA 93446

Accepted

04/21/16

Location
Storm Water
Plan
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04/20/16 Statement of Ongoing Contracts as of 05/02/16

05District

 $7,118,945 $144,787,002 $329,477,987

05-VAR--/0

Fed Aid
Pgm Code

IN MONTEREY, SAN LUIS OBISPO, SANTA

IN MONTEREY, SAN LUIS OBISPO, SANTA

BARBARA AND SANTA CRUZ COUNTIES AT

VARIOUS LOCATIONS

Description 

INSTALL COUNTDOWN PEDESTRIAN SIGNAL

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

RIVERSIDE  CA 92504

BENNETZEN, LILIAN

Resident
Engineer

(805)441-6935

 $1,086,896

Bid + CCOs

 $0

Comp To  date

 $0

This Month

11/13/15

Awarded

12/02/15

Approved

10/05/16

Est Comp

 0%

%Time

 0%

% Work 

 

Message

05-1G2804

Contract 

HSST-P   -(   )0

C414-  E -()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

5942 ACORN ST.
2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



05-1F8904

05-1G6704

05-1A7604

05-1C0904

05-0F7004

05-1F5704

05-1G1104

05-1E0604

05-1F69U4

05-315804

05-1C9304

05-1G5004

05-1G1904

05-1G5904

05-0J4904

05-462504

05-1C4304

05-0S2504

05-1H1804

05-1A7204

05-0G0704

05-0T6304

Contract

05-MON-1-28.0/28.4

05-MON-1-40.8/62.5

05-MON-1-77.6/85.3

05-MON-68-15.0/T18.5

05-MON-68-17.4/18

05-MON-68-/1.1

05-MON-101-45.8/49.8

05-MON-101-47.7/53.9

05-MON-101-55.2/73.8

05-MON-101-100.0/101.3

05-MON-101-21.9/87

05-MON-183-/2.1

05-SB-0-/0

05-SB-1-20.6/23.3

05-SB-1-/50.6

05-SB-101-.3/7.5

05-SB-101-12.9/14

05-SB-101-13.2/27.1

05-SB-101-15.0/15.2

05-SB-101-21.0/27.1

05-SB-101-22.3/23

05-SB-101-45.6/46.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-463814

05-0C6404

05-1H1704

05-1A9304

05-0T5004

05-1A8704

05-1C8604

05-1F3604

05-0R5104

05-0Q5904

05-1G1004

05-0T9804

05-1F0004

05-1G8004

05-0T5404

05-1C2404

05-1G6904

05-492804

05-1A7004

05-1G6604

05-1C1304

05-0N4004

Contract

05-SB-101-83.2/83.8

05-SB-246-12.3/16.7

05-SBT-25-18.8/19.5

05-SBT-101-.7/.7

05-SCR-0-/0

05-SCR-1-16.9/17.2

05-SCR-1-20.2/37.4

05-SCR-1-31.6/36.3

05-SCR-1-/0

05-SCR-9-3.8/18.7

05-SCR-17-6.0/12.5

05-SCR-17-8.3/9.4

05-SCR-17-10.1/0

05-SCR-101-/0

05-SCR-129-9.5/10

05-SLO-1-17.7/59

05-SLO-1-22.1/25.7

05-SLO-1-64.0/66.9

05-SLO-1-73.7/74

05-SLO-1-16.7/L18.2

05-SLO-1-12.6/0

05-SLO-1-36.7/39.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-1G6404

05-1G3204

05-330764

05-330774

05-330784

05-1F7804

05-1G5104

05-1G3404

05-1G6304

05-1F9404

05-1G2804

Contract

05-SLO-41-49.6/50.4

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-40.7/46.3

05-SLO-46-46.0/50.2

05-SLO-101-32.3/35.6

05-SLO-101-64.8/69.3

05-SLO-101-23.9/32.3

05-SLO-166-21.0/25.5

05-SLO-227-.1/10.3

05-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
Statement of Ongoing Contracts - Index

05District

 $329,477,987  $144,787,002

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $62,167,508

 $50,268,726

 $117,828,600

 $99,213,152

 Bid + CCO

 $58,799,762

 $25,190,940

 $46,245,033

 $14,551,268

 Work Comp

District Total:

-F-

-S-

-SH-



05

District

 $12,133,953

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $12,133,953


	05

