
 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

11District 

11-IMP-8-28.0/40.9 

Fed Aid 

HA22 

Pgm Code 

11-2M7804 

Contract 

STPI-008 -(104)E 

--() 

Location 
Storm Water 
Plan 

IN IMPERIAL COUNTY IN AND NEAR EL 

CENTRO FROM 0.5 MILES EAST OF 

WESTSIDE ROAD OC TO ROUTE 8/111 

SEPARATION 

Description 

REMOVE AC SURFACE, PAVE WITH HMA 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95077-5085 

PO BOX 50085 

HERNANDEZ, DANIEL 

Resident 
Engineer 

(760)355-8666 

722 EAST BARIONI 

BOULEVARD 

IMPERIAL, CA 92251 

$4,562,246

Bid + CCOs

 $4,168,528

Comp To date

 $753,454

This Month 

07/22/15 

Awarded 

08/04/15 

Approved 

05/31/16 

Est Comp
Accepted 

89%

%Time

 98%

% Work 
Message 

11-IMP-8-38.7/39.3 

HE11 

11-263304 
NHPI-0081-(313)E 

LU62-11 1-(2E)

--() 

IN IMPERIAL COUNTY IN EL CENTRO FROM 

0.2 MILE WEST TO 0.1 MILE EAST OF 

DOGWOOD ROAD OVERCROSSING 

REVISE INTERCHANGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 921929000 

PO BOX 229000 

HERNANDEZ, DANIEL 

(760)355-8666 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$12,318,412
 $8,467,038
 $463,959

07/30/14 
08/15/14 
09/30/16 

75%

 68%

11-IMP-8-38.9/38.9 
11-076714 

IN IMPERIAL COUNTY IN EL CENTRO AT 

THE EL CENTRO MAINTENANCE STATION. 

CONSTRUCT OFFICE/EQUIPMENT BUILDING 

HAL HAYS CONSTRUCTION INC. 

RIVERSIDE CA 92501 

4181 LATHAM ST. 

FARMER, BRANDON 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$3,091,919
 $0
 $0

12/14/15 
01/07/16 
02/01/17 

0%

 0%

(858)688-1375 

11-IMP-8-45.5/55 

HA22 

11-413604 
NHPI- 008-(2 )1 

E- -() 

IN IMPERIAL COUNTY NEAR EL CENTRO 

FROM 0.6 MILE WEST OF ANDERHOLT ROAD 

OVERCROSSING TO 0.5 MILE EAST OF EAST 

HIGHLINE CANAL BRIDG 

PAVEMENT REHABILITATION. 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

JUAREZ, DANIEL 

(858)688-1501 

722 E BARIONI BLVD 

IMPERIAL CA 92251 

$50,951,170
 $11,245,246
 $2,174,638

11/18/15 
12/01/15 
01/22/18 

12%

 22%

11-IMP-8-65.0/74.5 

HA22 

11-413704 
NHPI-008 -(106)E 

--()

IN IMPERIAL COUNTY ABOUT 26 MILES 

EAST OF EL CENTRO FROM 0.8 MILE WEST 

OF EAST JUNCTION ROUTE 98/ ROUTE 8 

SEPARATION TO 0.6 MILE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC. 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

JUAREZ, DANIEL 

(858)688-1501 

722 EAST BARIONI BLVD 

IMPERIAL CA 92251 

$47,875,000
 $172,686
 $51,157

12/15/15 
01/07/16 
07/06/18 

6%

 0%

11-IMP-8-90.0/96.8 

HA22 

11-416904 
NHPI-008 -( )2 

107- E -() 

IN IMPERIAL COUNTY, NEAR WINTERHAVEN 

FROM 0.7 MILE WEST OF ROUTE 186/8 

SEPARATION TO 0.3 MILE EAST OF FOURTH 

AVENUE OC. 

PAVEMENT REHABILITATION 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

JUAREZ, DANIEL 

(858)688-1501

13170 TELFAIR AVE 722 E BARIONI BLVD 

IMPERIAL CA 92251 

$34,499,317 
$833,318 
$781,019 

12/22/15 
01/14/16 
08/23/17 

6% 

2% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-78-9.2/14 IN IMPERIAL COUNTY IN AND NEAR CLEAN CUT LANDSCAPE HERNANDEZ, DANIEL $1,244,685 09/08/14 0%
11-404404 
DEMO-6211-(125)E 

--() 

BRAWLEY ON ROUTE 78 AT VARIOUS 

LOCATIONS FROM ROUTE 86 TO 0.1 MILE 

EAST OF BEST ROAD AND ON OLD ROU 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

(760)355-8666 

722 EAST BARIONI BLVD 

IMPERIAL, CA 92251 

$1,178,852
 $6,182

09/30/14 
02/25/18 

0%

PLANT EST 

HE14 
REQUIRED LANDSCAPE MITIGATION. SATIS 

11-IMP-86-43.1/67.8 IN IMPERIAL COUNTY NEAR SALTON CITY AMERICAN PAVEMENT SYSTEMS, RIZZUTTO, SHAWN $5,470,191 02/17/16 3%
11-2M6504 
STP-P086-(074)E 

--() 

FROM 0.5 MILE SOUTH OF NORTH JUNCTI 

ON ROUTE 78 TO RIVERSIDE COUNTY LINE 

APPLY ASPHALT RUBBER CHIP SEAL 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
722 EAST BARIONI 

BOULEVARD 

IMPERIAL CA 92251 

$59,375
 $59,375

03/03/16 
08/23/16 

1%

HM1 
(760)594-2032 

11-IMP-111-56.0/65.4 IN IMPERIAL COUNTY NEAR BOMBAY BEACH HAZARD CONSTRUCTION COMPANY $2,989,884 03/15/16 0%
11-2M8404 ON ROUTE 111 FROM 9.4 MILES SOUTH OF 

IMPERIAL COUNTY LINE TO IMPERIAL SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. $0
 $0

04/06/16 
0%

COUNTY LINE AND AT ANRA 

ASPHALT-RUBBER SEAL COAT AND RHMA 
HM1 

11-IMP-5708-/0 IN IMPERIAL COUNTY IN EL CENTRO AT HAL HAYS CONSTRUCTION INC HERNANDEZ, DANIEL $9,551,926 04/11/14 59%
11-076704 THE EL CENTRO MAINTENANCE STATION AT 

1102 MONTENEGRO WAY RIVERSIDE CA 92501 

4181 LATHAM STREET 722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$5,685,519
 $608,596

04/30/14 
07/07/16 

60%

CONSTRUCT MAINTENANCE FACILITY (760)355-8666 

HA12 

11-SD-5-1.2/0 IN SAN DIEGO AND IMPERIAL COUNTIES AT WESTERN RIM CONSTRUCTORS, INC.LE VINE, GARY $1,379,008 09/22/15 94%
11-410604 
STP-000C-(402)E 

--() 

VARIOUS LOCATIONS 

CURB RAMPS, SIDEWALK, SIGNAL/LIGHT ESCONDIDO, CA 92029 

(760)639-4430 

621 SOUTH ANDREASEN DR. STE B 3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,169,475
 $161,066

10/07/15 
04/28/16 

85%

HB71 

11-SD-5-4.0/22.3 IN SAN DIEGO COUNTY AT VARIOUS LB CIVIL CONSTRUCTION INC ALSHEIKH, JASON $4,984,352 01/28/15 38% 
11-261604 
NHPI-005 -(629) 

--() 

LOCATIONS FROM CORONADO AVENUE 

OVERCROSSING TO CLAIREMONT DRIVE 

OVERCROSSING 

SAN DIEGO CA 92121 

11585 SORRENTO VALLEY RD 104 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$3,167,968 
$284,035 

02/27/15 
08/15/17 

64% 

GORE PAVING, INSTALL CRASH CUSHIONS 
HA28 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

11District 

11-SD-5-19.9/21.2 

Fed Aid 

HB4N 

Pgm Code 

11-002704 

Contract 

IIMD-0051-(613)E 

LU62-11 1-(5E) 

--() 

Location 
Storm Water 
Plan 

IN SD COUNTY IN SD ON ROUTE 5 FROM 

0.1 MI SOUTH OF RTE 8/5 SEP & OVRHD 

TO 0.3 MI NORTH OF TECOLOTE CREEK 

BRIDGE & ON RTE 8 FM RTE 

Description 

CONSTRUCT AUXILIARY LANES/ 

Type Of Work 

LB CIVIL CONSTRUCTION INC 

Contractor 

SAN DIEGO CA 92121 

TRAN, DUNG 

Resident 
Engineer 

(858)688-1549 

11585 SORRENTO VALLEY RD #104 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$7,259,743

Bid + CCOs

 $7,218,137

Comp To date

 $22,648

This Month 

03/17/14 

Awarded 

04/09/14 

Approved 

05/31/16 

Est Comp
Accepted 

76%

%Time

 100%

% Work 
Message 

11-SD-5-20.3/21.4 
11-002714 
STPI-005 -(631)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.3 MILE SOUTH OF FIESTA ISLAND ROAD 

OVERCROSSING TO 0.5 MILE NORTH OF 

TECOLOTE CREEK BRIDG 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 

$798,801
 $0
 $0

10/26/15 
11/12/15 

0%

 0%

HB4N 
LANDSCAPE MITIGATION. 

11-SD-5-29.1/30.5 

HE11 

11-0223U4 
NHPI-0051-(625)E 

LU62-11 1-(9E) 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.4 MI SOUTH OF GENESEE AVE 

OVERCROSSING TO SORRENTO VIADUCT 

REPLACE BRIDGE/RECONSTRUCT RAMPS 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

POUND, DAVID M 

(858)720-2112 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$61,601,367
 $28,600,250
 $2,494,120

12/18/14 
01/12/15 
11/15/18 

29%

 46%

11-SD-5-31.7/31.7 
11-282304 
STPI-005 -(630)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

0.1 MILE SOUTH OF CARMEL MOUNTAIN 

ROAD UNDERCROSSING. 

SLOPE STABILIZATION. 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$836,710
 $681,340
 $80,504

07/21/15 
08/04/15 
03/29/19 

13%

 81%

HA23 

11-SD-5-35.8/38.5 

HB32 

11-2T1784 
IN SAN DIEGO COUNTY IN SAN DIEGO, 

SOLANA BEACH, AND ENCINITAS FROM 0.1 

M NORTH OF SAN DIEGUITO RIVER BRIDGE 

TO SAN ELIJO LAGOON BR 

I-5 LOMAS HWY PLANTING STAGE 2 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO, CA 92029 

HURTZIG, JOHN 

(858)467-4086 

621 SOUTH ANDREASEN DR. STE B 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92110 

$625,762
 $557,467

 $2,610

08/05/14 
09/08/14 
05/04/18 

0%

 0%

PLANT EST 

SATIS 

11-SD-5-58.1/72.4 
11-406704 
NHPI-0051-(627)E 

--() 

IN SAN DIEGO COUNTY NEAR OCEANSIDE 

FROM COCKLEBURR OVERCROSSING TO THE 

SAN DIEGO COUNTY LINE 

PAVEMENT REHABILITATION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

MERCADO, VICTOR 

(619)770-0067

2863 CARMEL VALLEY RD 

SAN DIEGO, CA 92014 

$38,606,533 
$29,948,886 

$924,818 

06/13/14 
06/26/14 
06/30/16 

67% 

75% 

HA22 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-/0 

20.20.201 

130 

11-422804 
IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,52,54,56,67,75,76,78,94,125,16 

3 805,905 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

PACIFIC RESTORATION GROUP 

PERRIS, CA 92572 

PO BOX 429 

ARINDUQUE, RAY 

(858)688-1511 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,485,000
 $0
 $0

09/28/15 
12/31/15 

0%

 0%

11-SD-5-/72.3 
11-424204 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS SD­

5,8,15,54,52,75,78,94,125,163,805,905 

VALLEYCREST LANDSCAPE 

DEVELOPMENT INC 

8450 MIRAMAR PLACE 

ARINDUQUE, RAY 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,785,000
 $0
 $0

09/28/15 
12/31/15 

0%

 0%

20.20.201 

30 

,V 

INSTALL SMART IRRIGATION CONTROLLER 

SYSTEM 

SAN DIEGO CA 92121 (858)688-1511 

11-SD-5-/54.8 
11-416004 
STP-000C-(422)E 

--() 

IN SAN DIEGO AND IMPERIAL COUNTIES, 

ON VARIOUS ROUTES AT VARIOUS 

LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

SELECT ELECTRIC, INC. 

POWAY CA 92064 

13250-B KIRKHAM WAY 

$2,070,367
 $0
 $0

02/03/16 
03/03/16 

0%

 0%

HB4N 

11-SD-5-/0 
11-407604 
HSNH-PX07-(112)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

UPGRADE BRIDGE RAIL END TREATMENTS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

IRVINE, CA 92606 

COVARRUBIAS, CARLOS 

(760)410-8119 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA CA 92084 

$2,359,062
 $1,415,832
 $378,079

09/16/15 
10/06/15 
09/14/16 

43%

 60%

HB1 

11-SD-8-6.9/8.2 

HB1 

11-405504 
HSNH-008 -(316)E 

--()

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 MILE WEST OF WARING ROAD 

UNDERCROSSING TO 0.1 MILE WEST OF 

COLLEGE AVENUE OVERCROSSING 

UPGRADE EXISTING MEDIAN MBGR TO 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

GHAZIALAM, SULTAN 

(619)602-0333 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$5,369,037
 $1,157,241
 $223,976

05/07/15 
06/09/15 
11/22/16 

43%

 22%

11-SD-8-16.0/30.5 

HB1 

11-415404 
HSNH-PIG -( )0 

1- 31-(E) 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON FROM BALLANTYNE LANE 

UNDERCROSSING TO 0.4 MILE EAST OF 

EAST VICTORIA DRIVE UNDERCROSSING 

ENHANCE STRIPING AND UPGRADE BRIDGE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

FIGUEROA, RENE 

(619)750-5327

1463 BROADWAY 

EL CAJON CA 92021 

$1,526,003 
$650,979 
$172,971 

09/30/15 
10/20/15 
08/04/16 

44% 

42% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 

11-SD-8-17.4/18.7 

Fed Aid 

HB4N 

Pgm Code 

11-063814 

Contract 

ACIM-0081-(312)E 

--() 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

SECOND STREET UNDERCROSSING TO 

GREENFIELD DRIVE UNDERCROSSING 

_______________ 

Description 

HIGHWAY PLANTING/IRRIGATION SYSTEM 

Type Of Work 

PACIFIC RESTORATION GROUP INC 

Contractor 

PERRIS CA 92572 

HURTZIG, JOHN 

Resident 
Engineer 

(858)467-4086 

P O BOX 429 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,325,377

Bid + CCOs

 $1,253,305

Comp To date

 $4,849

This Month 

03/19/13 

Awarded 

04/22/13 

Approved 

03/03/17 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

11-SD-8-25.9/32.2 

HA22 

11-406904 
STPI-008 -(314)E 

--()

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

0.2 MILE EAST OF HARBISON CANYON ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE 

PAVEMENT REHABILITATION 

DALEY CORPORATION 

LAKESIDE CA 92040 

12570 HIGHWAY 67 

FIGUEROA, RENE 

(858)688-1438 

1463 BROADWAY 

EL CAJON, CA 92021 

$9,808,411
 $8,577,453
 $366,478

11/25/14 
12/31/14 
06/20/16 

79%

 93%

SUSPENDED 

11-SD-8-37.8/39.1 

HA23 

11-260414 
STPI-008 -( )1 

318- E -() 

IN SAN DIEGO COUNTY NEAR DESCANSO 

JUNCTION AT VARIOUS LOCATIONS FROM 

ROUTE 8/79 SEPARATION TO 1.3 MILES 

EAST OF ROUTE 8/79 SEPARAT 

CONSTRUCT DRAINAGE IMPROVEMENTS. 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

PO BOX 50085 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY CA 91977 

$2,152,332
 $4,875
 $4,875

01/11/16 
01/28/16 
03/10/17 

8%

 0%

11-SD-8-61.2/77.8 

HA22 

11-407004 
NHPI-008 -(315)E 

--() 

IN SAN DIEGO COUNTY NEAR BOULEVARD 

AND JACUMBA FROM 0.1 MILE EAST OF 

CRESTWOOD ROAD UNDERCROSSING TO THE 

IMPERIAL COUNTY LINE 

PAVEMENT REHABILITATION 

COFFMAN SPECIALTIES, INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA 

RIZZUTTO, SHAWN 

(760)594-2032 

722 E BARIONI BLVD 

IMPERIAL, CA 92251 

$35,293,623
 $4,854,781

 $0

02/04/15 
02/18/15 
06/03/16 

69%

 14%

11-SD-8-/54.6 
11-415504 
STP-X073-(114)E 

--() 

IN SAN DIEGO COUNTY ON VARIOUS ROUTES 

AT VARIOUS LOCATIONS. 

REPLACE AND UPGRADE TMS FIELD 

CROSSTOWN ELECTRICAL & DATA, 

INC. 

IRWINDALE CA 91706 

5463 DIAZ ST. 

AMTEY, SHRIKANT 

(858)688-1575 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,942,487
 $0
 $0

01/22/16 
02/03/16 

0%

 0%

HB4N 

11-SD-11-/1.6 

HE14 

11-056324 
IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO ON RTE 11 FROM RTE 11/905 SEP 

TO ENRICO FERMI AND ON RTE 905 FROM 

0.1 M EAST OF LA MEDI 

CONSTRUCT FREEWAY TO FREEWAY 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

9685 VIA EXCELENCIA STE 200 

CORBITT, JARED 

(858)220-3986

8863 AIRWAY RD 

SAN DIEGO, CA 92154 

$53,554,177 
$52,367,444 

$152,722 

10/02/13 
10/22/13 
04/20/16 

71% 

100% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-5.6/6
 
11-2T1904
 
ATPL-6211-(129)
 

--()


HA22
 

11-SD-15-6.5/10.9
 
11-413304
 
NHPI-015 -( )4
 

207- E -()
 

HA22
 

11-SD-15-14.5/M16.4
 
11-2T0984
 

HB4C SWPPP
 

11-SD-15-27.8/30.1
 
11-2T0874
 
CMLN-6211-(111)
 

--()
 

HB4C SWPPP
 

11-SD-15-30.1/31.5
 
11-2T0884
 
CMLN-6211-(110)
 

--()
 

HB4C SWPPP
 

11-SD-15-/0
 
11-282504
 
NHP-X073-(109)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ADAMS AVE OVERCROSSING TO CAMINO DEL
 

RIO SOUTH UNDERCROSSING
 

CONSTRUCT COMMUTER BIKE FACILITY
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE SOUTH OF SAN DIEGO MISSION
 

ROAD OC TO 0.3 MILE NORTH OF ROUTE
 

52/15 SEPARATION
 

GRIND PCC PAVEMEMENT AND SLAB
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 MILE NORTH OF POMERADO ROAD
 

OVERCROSSING TO 0.5 MILE NORTH OF
 

MIRA MESA BOULEVARD UNDER
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO FROM CLARENCE LANE
 

UNDERCROSSING TO NINTH AVENUE
 

UNDERCROSSING
 

PLANTING, EROSION AND IRRIGATION
 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM
 

NINTH AVENUE UNDERCROSSING TO ROUTE
 

15/78 SEPARATION.
 

INSTALL PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY ON ROUTES 15, 94
 

AND 805, AT VARIOUS LOCATIONS.
 

STORM WATER MITIGATION, BIOSWALES
 

Contractor 

COFFMAN SPECIALTIES, INC.
 

9685 VIA EXCELENCIA, STE 200
 

SAN DIEGO CA 92126
 

COFFMAN SPECIALTIES, INC.
 

9685 VIA EXCELENCIA STE 200
 

SAN DIEGO CA 92126
 

DIVERSIFIED LANDSCAPE COMPANY
 

21730 BUNDY CANYON ROAD
 

WILDOMAR, CA 92595
 

WESTERN RIM CONSTRUCTORS INC
 

621 SOUTH ANDREASEN DR STE B
 

ESCONDIDO, CA 92029
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

Resident
 
Engineer
 

HODZIC, SEID
 

4001 EL CAJON BLVD,
 

SUITE 206
 

SAN DIEGO, CA 92105
 

(858)688-1429
 

CORBITT, JARED
 

8863 AIRWAY ROAD
 

SAN DIEGO CA 92154
 

(858)220-3986
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

SAGGESE, CARMINE
 

4001 EL CAJON BLVD
 

SUITE 208
 

SAN DIEGO, CA 92105
 

(858)688-1542
 

WESTERN RIM CONSTRUCTORS, INC.REYES, JULIO
 

621 SOUTH ANDREASEN DR. STE B
 1463 BROADWAY
 
ESCONDIDO, CA 92029 EL CAJON, CA 92021
 

(858)688-1091


 $9,385,800

 $1,171,251

 $980,826


 $10,565,000

 $989,694

 $989,694


 $1,698,996

 $1,575,877


 $2,697


 $2,022,695

 $2,011,823


 $4,356


 $1,787,319

 $1,727,582


 $5,490


 $4,759,066
 
$4,315,388
 

$9,717
 

12/15/15 6%

01/07/16
 

12%

04/17/17
 

12/29/15 12%

01/14/16
 

9%

03/07/17
 

07/17/12 0%

08/16/12
 

0%

08/04/16
 

PLANT EST
 

SATIS
 

04/04/12 0%

05/22/12
 

0%

05/16/16
 

PLANT EST
 

SATIS
 

04/04/12 96%

06/20/12
 

96%

06/09/16
 

12/16/14 54%
 
12/31/14
 

92%

03/27/17
 



 

  

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

11District 

11-SD-56-/3.1 

Fed Aid 
Pgm Code 

11-423204 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 56 AND I-5. 

Description 

INSTALL RECYCLED WATERLINE 

Type Of Work 

CASS CONSTRUCTION INC 

Contractor 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

Resident 
Engineer 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$2,185,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/09/15 

Awarded 

12/31/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

20.20.201 

130 

11-SD-67-9.3/11.2 

HB1 

11-414704 
HSNH-PG -( )P 

7074- E -() 

IN SAN DIEGO COUNTY NEAR POWAY FROM 

SLAUGHTERHOUSE CANYON ROAD TO 1.9 

MILES NORTH OF SLAUGHTERHOUSE CANYON 

ROAD 

DRAINAGE IMPROVEMENTS AND HIGH 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DR. 

LEVINE, GARY 

(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

$2,589,835
 $0
 $0

03/03/16 
03/22/16 
10/06/16 

0%

 0%

11-SD-67-21.0/21.6 
11-414904 
STP-P067-(073)E 

--() 

IN SAN DIEGO COUNTY NEAR RAMONA FROM 

0.4 MILE SOUTH TO O.3 MILE NORTH OF 

HIGHLAND VALLEY ROAD/DYE ROAD. 

WIDEN INTERSECTION, ADD LANES AND 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 

$3,664,645
 $0
 $0

02/24/16 
03/17/16 

0%

 0%

HB4N 

11-SD-67-/5.9 
11-275504 
STPN-P067-(071)E 

--() 

IN SAN DIEGO COUNTY IN AND NEAR EL 

CAJON AND SANTEE FROM ROUTE 8/67 

SEPARATION TO SAN DIEGO RIVER BRIDGE 

PAVEMENT REHABILITATION OF MAINLINE 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO, CA 92192-9000 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$11,671,977
 $7,468,724
 $146,822

12/23/14 
01/12/15 
07/29/16 

71%

 67%

HA22 

11-SD-75-21.0/21.6 
11-409304 
STPN-H -( )P 

5044-E -() 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.9 MILE NORTH TO 1.5 MILES NORTH OF 

GLORIETTA BOULEVARD 

PAINT STEEL SURFACES AND BUILD 

ABHE & SVOBODA, INC. 

JORDAN MN 55352 

18100 DAIRY LANE 

BABICKY, ALAN 

(858)688-1526 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$17,568,710
 $223,646
 $42,745

09/01/15 
09/14/15 
11/15/18 

15%

 1%

HA21 

11-SD-76-4.2/7.6 
11-406604 
HSNH-P076-(029)E 

--() 

IN SAN DIEGO COUNTY IN OCEANSIDE FROM 

RANCHO DEL ORO DRIVE TO 0.2 MILE 

WEST OF MELROSE DRIVE. 

MEDIAN BARRIER 

HAZARD CONSTRUCTION COMPANY 

SAN DIEGO CA 92121 

6465 MARINDUSTRY PLACE 

LE VINE, GARY 

(858)688-1388

3485 EAST VISTA WAY 

VISTA, CA 92084 

$7,706,326 
$6,858,058 
$379,287 

08/25/14 
09/16/14 
05/24/16 

90% 

89% 

HB1 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-76-7.3/12 HURTZIG, JOHNIN SAN DIEGO COUNTY IN AND NEAR ACCU CONSTRUCTION, INC. $2,357,754 10/22/14 0%
11-080174 
HPLU-6211-(127) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

OCEANSIDE FROM 0.5 MILE WEST OF 

MELROSE DRIVE TO OLIVE HILL ROAD 

PLANT ESTABLISHMENT EA 

SANTA ANA CA 92705 

2098 S. GRAND AVE. SUITE A $1,738,461
 $12,425

11/06/14 
05/31/18 

0%

PLANT EST 

HB32 
SATIS 

11-SD-76-12.1/17.7 CORTEZ, DAVIDIN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTION INC $79,043,319 08/04/14 48%
11-257154 
STPL-6211-(114)E 

F 20-12 0-(1E) 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

ON RTE 15 FROM .3 MILE SO TO .3 MILE 

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM 

.4 MILE W/O SO MIS 

CONSTRUCT 4 LANE HIGHWAY 

BURNSVILLE, MN 55306 

2000 AMES DRIVE $40,712,342
 $2,075,648

08/19/14 
04/13/18 

51%

HA21 

11-SD-76-34.9/40.8 LEVINE, GARYIN SAN DIEGO COUNTY NEAR RINCON AND GRANITE CONSTRUCTION COMPANY $1,388,595 03/11/16 0%
11-2M8504 3485 EAST VISTA WAY 

VISTA, CA 92084 

LA JOLLA AMAGO FROM 2.0 MILES EAST OF 

VALLEY CENTER ROAD TO 0.7 MILE EAST WATSONVILLE CA 95076 

585 W. BEACH STREET $0
 $0

03/29/16 
08/10/16 

0%

(760)639-4430OF CHURCH ROAD. 

COLD PLANE, PAVE WITH RHMA AND 
HM1 

11-SD-78-15.3/16.3 HURTZIG, JOHNIN SAN DIEGO COUNTY IN ESCONDIDO AND PACIFIC RESTORATION GROUP INC $418,471 03/08/13 0%
11-2T2304 
PLUN-6211-(117) 

--() 
(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

SAN MARCOS FROM 0.2 MILE WEST OF 

NORDAHL ROAD OVERCROSSING TO 0.2 MILE 

WEST OF ROUTE 15/78 SE 

PERRIS CA 925720429 

P O BOX 429 $372,635
 $3,769

04/17/13 
11/04/16 

0%

PLANT EST 

HB32 
INSTALL HIGHWAY PLANTING SATIS 

11-SD-78-66.0/95.3 IN SAN DIEGO AND IMPERIAL COUNTIES MANHOLE ADJUSTING INC $4,302,353 04/04/16 0%
11-2M7604 
NHP-000C-(425)E 

NEAR BANNER FROM 3.7 MILES WEST OF 

GREAT SOUTHERN OVERLAND STAGE ROUTE PICO RIVERA CA 90660 

9500 BEVERLY RD STE 1000 $0
 $0

04/18/16 
0%

--() 
OF 1849 TO NORTH JUNCTIO 

APPLY ASPHALT-RUBBER SEAL COAT 
HM1 

11-SD-79-/29.6 CORTEZ, ADRIANIN SAN DIEGO COUNTY AT VARIOUS PAL GENERAL ENGINEERING INC $1,326,646 11/24/15 22% 
11-408004 
STP-P079-(038)E 

2863 CARMEL VALLEY 

ROAD 

LOCATIONS FROM 0.1 MILE SOUTH OF 

SAMAGATUMA CREEK BRIDGE TO 0.1 MILE SAN DIEGO CA 92121 

5374 EASTGATE MALL $83,862 
$0 

12/17/15 
08/02/16 

6% 

--() 
DEL MAR CA 92014NORTH OF MATAGUAL CREEK BRIDGE 

HA21 
(619)208-6382BRIDGE RAIL UPGRADES, REPLACEMENTS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/16
05/02/16
 

11District 

11-SD-94-1.4/24.7 

Fed Aid 
Pgm Code 

11-2M7304 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS: 11-SD-5, 8, 15, 94, 125, 

805, & 905. 

Description 

CLEAN AND TREAT BRIDGE DECKS WITH 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE, CA 92606-4414 

ROSAL, PURISIMO 

Resident 
Engineer 

(858)688-1384 

16351 CONSTRUCTION CIRCLEWEST 
3485 EAST VISTA WAY 

VISTA, CA 92084 

$1,617,154

Bid + CCOs

 $16,555

Comp To date

 $16,555

This Month 

12/22/15 

Awarded 

01/12/16 

Approved 

10/26/16 

Est Comp
Accepted 

18%

%Time

 1%

% Work 
Message 

HM3 

11-SD-94-12.7/0 
11-299204 
STP-X073-(113)E 

--() 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

SEISMIC RETROFIT 4 BRIDGES 

FUTURE DB INTERNATIONAL INC. 

IRVINE CA 92618 

8707 RESEARCH DR. 

MARTIN, BRIAN 

(858)688-1444 

1463 BROADWAY 

EL CAJON CA 92021 

$2,543,741
 $691,649
 $226,842

10/13/15 
10/30/15 
11/07/16 

14%

 27%

HA21 

11-SD-125-9.7/12.1 

HB1 

11-408504 
HSNH-P125-(018)E 

--() 

IN SAN DIEGO COUNTY NEAR SAN DIEGO 

AND IN LEMON GROVE FROM ELKELTON 

PLACE UNDERCROSSING TO TROY STREET 

OVERCROSSING. 

INSTALL MEDIAN BARRIER 

WESTERN RIM CONSTRUCTORS INC 

ESCONDIDO, CA 92029 

ALSHEIKH, JASON 

(858)688-1473 

621 SOUTH ANDREASEN DR. STE B 817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$1,638,391
 $1,560,649

 $1,993

08/04/14 
08/21/14 
05/17/16 

95%

 94%

11-SD-163-.5/3.2 

TEA4 

11-265014 
CNHP-0051-(626)E 

--() 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 5 FROM 0.1 MILE SOUTH OF PARK B 

OULEVARD OVERCROSSING TO 6TH AVENUE 

OC AND ON RTE 163 FROM 

RESTORE AND ENHANCE THE HISTORICAL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$3,825,033
 $3,341,235

 $14,144

03/21/14 
04/10/14 
12/05/17 

0%

 0%

PLANT EST 

SATIS 

11-SD-163-4.1/6.5 
11-423004 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR163 JUST NORTH OF INTERSTATE 8 

INSTALL RECLAIMED WATERLINE 

ARRIETA CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 1299 

HURTZIG, JOHN 

(858)688-1510 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$2,485,000
 $0
 $0

10/05/15 
12/31/15 

0%

 0%

20.20.201 

130 

11-SD-163-6.9/8.9 
11-423104 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

SR 163JUST NORTH OF I-8 

INSTALL RECYCLED WATERLINE 

CASS CONSTRUCTION INC 

EL CAJON CA 92022 

PO BOX 309 

HURTZIG, JOHN 

7177 OPPORTUNITY ROAD 

SAN DIEGO CA 92111 

$1,985,000 
$0 
$0 

10/09/15 
12/31/15 

0% 

0% 

(858)688-1510

20.20.201 

130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-163-8.4/9.4 IN SAN DIEGO COUNTY, IN SAN DIEGO HAZARD CONSTRUCTION COMPANY COVARRUBIAS, CARLOS $8,337,176 01/28/15 31%
11-241514 FROM 0.4 MILE SOUTH TO 0.6 MILE 

NORTH OF CLAIREMONT MESA BLVD SAN DIEGO CA 92121 

6465 MARINDUSTRY DRIVE 3485 EAST VISTA WAY 

VISTA, CA 92084 

$4,057,431
 $0

02/17/15 
12/18/17 

47%

OVERCROSSING (760)410-8119 
RECONSTRUCT INTERCHANGE 

HA22 

11-SD-805-.9/1.1 IN SD COUNTY IN SD FROM SAN YSIDRO CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,877,090 06/11/14 0%
11-292304 
STPI-805 -(628)E 

--() 

UNDERPASS (LRT) TO BEYER BOULEVARD 

OVERCROSSING & FROM 0.3 MILE NORTH OF 

DEL SOL BOULEVARD UNDE 

CLOVIS CA 93619 

8406 N ARMSTRONG AVE 

(858)467-4084 

7177 OPPORTUNITY RD. 

SAN DIEGO, CA 92111 

$1,238,702
 $9,975

06/26/14 
09/20/18 

0%

PLANT EST 

HA23 
STORM WATER MITIGATION SLOPE SATIS 

11-SD-805-4.4/5.5 IN SAN DIEGO COUNTY IN CHULA VISTA CLEAN CUT LANDSCAPE $980,497 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSING TO 

NAPLES STREET UNDERCROSSING CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. $0
 $0

01/09/15 
0%

LANDSCAPE MITIGATION 

HA25 

11-SD-805-4.7/5.6 IN SAN DIEGO COUNTY IN CHULA VISTA GRANITE CONSTRUCTION COMPANY DEYOE MARLA $42,594,964 01/03/13 84%
11-2T1824 FROM 0.4 MILE SOUTH OF EAST PALOMAR 

STREET OVERCROSSING TO 0.1 MILE WATSONVILLE CA 950775085 

P O BOX 50085 8863 AIRWAY ROAD 

SAN DIEGO, CA 92154 

$35,877,195
 $818,199

01/29/13 
10/05/16 

84%

NORTH OF NAPLES ST UNDERCR (619)661-6342 
REPLACE STRUCTURE AND CONSTRUC DAR 

HB4C SWPPP 

11-SD-805-9.5/10.3 IN SAN DIEGO COUNTY IN AND NEAR HAZARD CONSTRUCTION COMPANY DAVIS, THOMAS $5,793,161 08/11/14 82%
11-2T2504 NATIONAL CITY FROM PROSPECT AVE 

OVERCROSSING TO PLAZA BLVD SAN DIEGO CA 921929000 

P O BOX 229000 4001 EL CAJON BLVD 

SUITE 208 

$5,321,146
 $4,272

08/27/14 
09/01/16 

91%

UNDERCROSSING PM ***9.5-10.3*** SAN DIEGO, CA 92105 SUSPENDED 

HB4 
OUTSIDE WIDENING (858)688-1399 

11-SD-805-19.0/21 IN SAN DIEGO COUNTY IN SAN DIEGO AT TC CONSTRUCTION HURTZIG, JOHN $2,085,000 10/02/15 0% 
11-422904 I-805 AND SR-163 

CONSTRUCT RECYCLED WATER CONVERSION SANTEE, CA 92071 

10540 PROSPECT AVENUE 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$0 
$0 

12/31/15 
0% 

SYSTEM (858)688-1510

20.20.201 

130 
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Statement of Ongoing Contracts as of 04/20/16
05/02/16 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-805-23.7/27.6 IN SAN DIEGO COUNTY ON I-805 FROM SKANSKA USA CIVIL WEST MCMILLAN, STEVE $77,701,166 03/16/12 99%
11-2T2004 
CMLN-6211-(106) 

--() 

JUST NORTH OF SR52 TO JUST NORTH OF 

MIRA MESA BOULEVARD 

1 HOV LN IN EACH DIR AND A S FACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
6480 WEATHERS PLACE, 

SUITE 235 

SAN DIEGO, CA 92121 

$74,343,273
 $1,174,892

03/30/12 
05/04/17 

96%

HB5 
(858)688-1435 

11-SD-805-26.8/27.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM CLEAN CUT LANDSCAPE ARINDUQUE, RAY $1,181,005 06/22/15 17%
11-2T0414 CARROLL CANYON ROAD BRIDGE TO 0.2 

MILE NORTH OF MIRA MESA BOULEVARD CLOVIS CA 93619 

8406 N. ARMSTRONG AVE. 7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$446,059
 $156,471

07/13/15 
02/27/19 

38%

UNDERCROSSING HWY PLANTI (858)467-4084 
HWY PLANTING & LONG TERM PLANT 

HB32 

11-SD-905-10.6/0 IN SAN DIEGO COUNTY, IN AND NEAR SAN FLATIRON WEST, INC. CORBITT, JARED $12,012,322 07/31/15 21% 
11-288814 
CBI-X073-(111)N 

--() 

DIEGO AT ROUTE 11/125/905 SEPARATION. 

CONSTRUCT NORTH BOUND CONNECTORS. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(858)220-3986

8863 AIRWAY ROAD 

SAN DIEGO CA 92154 

$4,774,855 
$627,541 

08/19/15 
11/08/16 

40% 

HE11 

Totals: Authorized Final Amt: $741,417,112 Completed to Date: $374,354,089 Work This Month: $17,876,492



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-8-28.0/40.9 11-2M7804 

11-IMP-8-38.7/39.3 11-263304 

11-IMP-8-38.9/38.9 11-076714 

11-IMP-8-45.5/55 11-413604 

11-IMP-8-65.0/74.5 11-413704 

11-IMP-8-90.0/96.8 11-416904 

11-IMP-78-9.2/14 11-404404 

11-IMP-86-43.1/67.8 11-2M6504 

11-IMP-111-56.0/65.4 11-2M8404 

11-IMP-5708-/0 11-076704 

11-SD-5-4.0/22.3 11-261604 

11-SD-5-31.7/31.7 11-282304 

11-SD-5-35.8/38.5 11-2T1784 

11-SD-5-1.2/0 11-410604 

11-SD-5-19.9/21.2 11-002704 

11-SD-5-20.3/21.4 11-002714 

11-SD-5-29.1/30.5 11-0223U4 

11-SD-5-58.1/72.4 11-406704 

11-SD-5-/0 11-422804 

11-SD-5-/0 11-407604 

11-SD-5-/54.8 11-416004 

11-SD-5-/72.3 11-424204 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-6.9/8.2 11-405504 

11-SD-8-16.0/30.5 11-415404 

11-SD-8-17.4/18.7 11-063814 

11-SD-8-25.9/32.2 11-406904 

11-SD-8-37.8/39.1 11-260414 

11-SD-8-61.2/77.8 11-407004 

11-SD-8-/54.6 11-415504 

11-SD-11-/1.6 11-056324 

11-SD-15-5.6/6 11-2T1904 

11-SD-15-14.5/M16.4 11-2T0984 

11-SD-15-27.8/30.1 11-2T0874 

11-SD-15-6.5/10.9 11-413304 

11-SD-15-30.1/31.5 11-2T0884 

11-SD-15-/0 11-282504 

11-SD-56-/3.1 11-423204 

11-SD-67-9.3/11.2 11-414704 

11-SD-67-/5.9 11-275504 

11-SD-67-21.0/21.6 11-414904 

11-SD-75-21.0/21.6 11-409304 

11-SD-76-12.1/17.7 11-257154 

11-SD-76-34.9/40.8 11-2M8504 

11-SD-76-4.2/7.6 11-406604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-76-7.3/12 11-080174 

11-SD-78-15.3/16.3 11-2T2304 

11-SD-78-66.0/95.3 11-2M7604 

11-SD-79-/29.6 11-408004 

11-SD-94-1.4/24.7 11-2M7304 

11-SD-94-12.7/0 11-299204 

11-SD-125-9.7/12.1 11-408504 

11-SD-163-.5/3.2 11-265014 

11-SD-163-4.1/6.5 11-423004 

11-SD-163-6.9/8.9 11-423104 

11-SD-163-8.4/9.4 11-241514 

11-SD-805-.9/1.1 11-292304 

11-SD-805-4.4/5.5 11-2T2514 

11-SD-805-4.7/5.6 11-2T1824 

11-SD-805-9.5/10.3 11-2T2504 

11-SD-805-19.0/21 11-422904 

11-SD-805-23.7/27.6 11-2T2004 

11-SD-805-26.8/27.3 11-2T0414 

11-SD-905-10.6/0 11-288814 
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Statement of Ongoing Contracts - Federal Aid 



District 11 

Federal Aid 

-I­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (INTERSTATE) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 

Bid + CCO  Work Comp 

$1,325,377  $1,253,305


 $98,440,405  $42,716,704


 $147,415,217  $105,904,694


 $494,236,112  $224,479,387


 $741,417,112  $374,354,089
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