
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 12 

12-ORA-0-7.8/9.9 

Fed Aid 
Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,014,062

Bid + CCOs

 $2,191,010

Comp To date

 $28,039

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

04/01/16 

Est Comp
Accepted 

88%

%Time

 73%

% Work 
Message 

HB1 
(949)279-8560 

12-ORA-1-25.8/29.9 
12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,496,007
 $3,574,594

 $41,578

10/14/14 
11/05/14 
03/31/16 

100%

 98%

HA22 
(949)509-5010 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,366,557
 $13,663,956
 $1,676,400

11/25/14 
12/22/14 
07/30/18 

25%

 27%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800 

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$44,973,805
 $20,771,037
 $1,689,894

06/17/14 
07/03/14 
10/28/16 

43%

 46%

12-ORA-5-6.2/8.7 
12-0F96E4 
CMLN-6212-(014) 

--() 

OC. I-5 FROM S OF PACIFIC COAST HWY 

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

SHIMMICK CONSTRUCTION COMPANY 

INC 

IRVINE CA 92618 

NGUYEN, IRVIN 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$40,670,146
 $27,520,410

 $991,847

12/04/13 
12/20/13 
03/08/17 

53%

 70%

(949)279-8590 

12-ORA-5-7.0/15.3 
12-0N3504 

IN ORANGE COUNTY IN ANAHEIM, DANA 

POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT 

PRO TECH ENGINEERING CORP 

ANAHEIM CA 92801 

1051 N. PATT STREET 

NAJM,ELIE 

6533 MARINE WAY, 

TRAILER #2 

$486,845 
$0 
$0 

06/25/15 
08/04/15 
04/28/16 

0% 

0% 

HM4K 

VARIOUS LOCATION. 

LIGHTING REPAIRS. (949)279-8826

IRVINE, CA 92618 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

12District 

12-ORA-5-12.8/21.6 

Fed Aid 
Pgm Code 

12-0N3304 

Contract 

NHPI-005 -( )2 

980- E -() 

Location 
Storm Water 
Plan 

NB & SB RTE 5 FROM NB AVERY PARKWAY 

GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

Description
Type Of Work 

SECURITY PAVING COMPANY, INC. 

Contractor 

SYLMAR CA 91342 

13170 TELFAIR AVE 

Resident 
Engineer 

$7,571,967

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/06/16 

Awarded 

01/25/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS 

12-ORA-5-19.2/22.2 

HA25 

12-0J61U4 
IM-X059-(055)E 

--() 

IN ORANGE COUNTY - ON RTE 5 FROM LAKE 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

HIGHWAY PLANTING & EROSION CONTROL 

ACCU CONSTRUCTION INC 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 

YACOUB, MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,946,256
 $4,594,763

 $24,879

08/12/14 
09/08/14 
11/09/18 

0%

 0%

PLANT EST 

SATIS 

12-ORA-5-28.3/28.6 
12-0M1204 

IN TUSTIN, NB RTE 5 AT TUSTIN RANCH 

RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES,INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

MATINPOUR, HAMID 

(949)279-8601 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$875,946
 $161,564

 $0

06/22/15 
07/13/15 
04/14/16 

2%

 18%

HA4S 

12-ORA-5-/.1 
12-0N7904 
NHP-X059-(066)E 

--() 

IN ORANGE COUNTY AT VARIOUS 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD 

AEGIS ITS, INC. 

ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 

NAJM,ELIE 

(949)279-8826 

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$2,697,538
 $0
 $0

12/18/15 
01/14/16 

0%

 0%

12-ORA-5-/29.6 

HB71 

12-0L92U4 
NHPI-005 -(973)7 

--() 

IN ORA CO AT VARIOUS LOCATIONS FROM 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

SHIEH,PETER 

(949)279-8636 

3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,950,161
 $1,448,989
 $192,470

02/24/15 
03/11/15 
07/25/16 

56%

 74%

12-ORA-55-2.0/5.9 

HA25 

12-0H20U4 
NHP-X059-(056)E

--() 

IN ORANGE COUNTY ON RTE 55 FROM 17 TH 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

HIGHWAY PLANTING/IRRIGATION 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 

DICKSON, ERIC 

(949)724-2814

3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,536,910 
$2,835,972 
$140,980 

09/04/14 
09/30/14 
12/04/18 

100% 

82% 



  
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

12District 

12-ORA-55-2.0/11.8 

Fed Aid 

HA22 

Pgm Code 

12-0L74U4 

Contract 

HSNH-P055-(054)E 

--() 

Location 
Storm Water 
Plan 

OC. IN COSTA MESA, SANTA ANA AND 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

Description 

REHABILITATE PAVEMENT & CONSTRUCT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 92878 

P O BOX 2229 

JAVAHERNESHAN, MAJID 

Resident 
Engineer 

(949)509-5031 

3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,862,536

Bid + CCOs

 $14,428,455

Comp To date

 $0

This Month 

10/14/13 

Awarded 

11/06/13 

Approved 

01/03/17 

Est Comp
Accepted 

60%

%Time

 91%

% Work 
Message 

12-ORA-55-9.6/12 

HB1 

12-0H8904 
NHP-X059-(060)E 

--() 

IN TUSTIN & SANTA ANA. I-5 & SR-55 

FROM MCFADDEN TO 17TH ST. ROUTE 5 

FROM NEWORT AVENUE TO 4TH STREET 

REPAIR EXISTING ROCK BLANKET, 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

MAHDAVI,SAEED 

(949)279-8575 

15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$963,775
 $987,059
 $291,994

07/10/15 
07/31/15 
03/30/16 

84%

 91%

12-ORA-57-10.8/21.8 
12-0N3404 
BRNH-PX05-(063)E 

--() 

ON ROUTE 57 FROM THE 57-5 HOV 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

PROJECT CONSIST OFREPAIRING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

NANJAPPA, BEN 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,291,582
 $805,575
 $632,133

10/06/15 
10/30/15 
04/06/16 

41%

 35%

12-ORA-57-11.0/22.5 

HM1 

12-0L0904 
NHP-P057-(060)E 

--()

OC. IN ORANGE, FULLERTON, ANAHEIM, 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

AUTOBAHN CONSTRUCTION INC. 

ORANGE CA 92867 

933 N. BATAVIA ST. 

YII,JAMES 

(949)279-8560 

15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$3,095,479
 $0
 $0

11/06/15 
12/01/15 
08/15/16 

0%

 0%

SUSPENDED 

12-ORA-57-20.7/20.7 
12-0N1404 
HSNH- P -(057)0 

E- -() 

ON SR-57 SB ON-RAMP FROM LAMBERT RD. 

SHOULDER WIDENING, MODIFY CURBS, 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$975,342
 $0
 $0

09/08/15 
09/22/15 

0%

 0%

HB1 

12-ORA-57-20.7/21.8 

HB1 

12-0N1304 
HSNH-P057-(059)E 

--() 

AT NORTH BOUND ROUTE 57 FROM LAMBERT 

RD. ON RAMP TO TONNER CANYON RD. OFF 

RAMP, IN THE CITY OF BREA, IN ORANGE 

COUNTY. 

SAFETY LIGHTING. 

HIGH LIGHT ELECTRIC, INC. 

RIVERSIDE CA 925137339 

P O BOX 7339 

THAI,DANH 

(949)279-8801

6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$355,378 
$303,528 
$145,049 

06/30/15 
07/23/15 
03/03/16 

88% 

85% 



 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 02/20/16
03/01/16
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 $0
 $0

02/11/16 
0%

--() 

HB4N 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,677,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,494,805
 $40,896

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-23.9/25 IN ORA CO, IN THE CITIES OF IRVINE ALL AMERICAN ASPHALT SHIEH, PETER $1,626,093 02/10/15 87%
12-0M1104 
HSNH-P073-(110)E 

--() 

AND NEWPORT BEACH, ON NB ROUTE 73 

BETWEEN MARCARTHUR BLVD NB ON-RAMP 

AND BIRCH ST NB OFF-RAMP ( 

CORONA CA 92878 

PO BOX 2229 3251 1/4 UNIVERSITY 

DR. 

IRVINE, CA. 92612 

$928,365
 $44,234

02/27/15 
03/28/16 

56%

WIDENING AND OVERLAY (949)279-8636 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I­ FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,211,010 08/22/12 84%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I­

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,521,448
 $12,124

09/18/12 
11/30/16 

95%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 5%
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$136,605
 $136,605

10/14/15 
07/23/19 

17%

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION C C MYERS INC HONG, JOHN $33,447,020 01/09/13 99% 
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT RANCHO CORDOVA CA 957412948 

P O BOX 2948 200 N. HARBOR BLVD., 

#210 

$31,203,545 
$1,569,619 

02/06/13 
03/31/16 

93% 

ANAHEIM, CA 92805 

HE13 SWPPP 
(949)279-8741

HE13 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

12-ORA-91-8.1/9.5 WU, ADRIANIN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC $19,776,582 10/11/13 63%
12-0C5604 3251-1/4 UNIVERSITY 

DRIVE 

MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 $17,985,860
 $1,003,372

11/01/13 
01/31/17 

90%

IRVINE, CA 92612LAKEVIEW AVE OC 

HB4N 
(949)279-8688WIDEN RDWY AND BRIDGE 

HB4N 

12-ORA-91-9.2/15.9 DICKSON,ERICIN OC. CITIES OF ANAHEIM & YORBA PACIFIC RESTORATION GROUP INC $2,006,001 10/03/13 0%
12-0G3314 
CNHP-P091-(139)E 

--() 

3337 MICHELSON DRIVE, 

#100 

IRVINE, CA 92612 

LINDA FROM 55/91 SEPARATION TO ROUTE 

241/91 SEPARATION 

HIGHWAY REPLACEMENT PLANTING 

PERRIS CA 92572 

P O BOX 429 $1,878,656
 $51,550

11/01/13 
01/10/18 

0%

PLANT EST 

HA25 
(949)279-8755 SATIS 

12-ORA-91-18.0/18 DICKSON, ERICIN ORANGE COUNTY IN ANAHEIM FROM 0.2 ACCU CONSTRUCTION INC $300,973 03/04/13 0%
12-0K3304 
STPE-P091-(137) 

3337 MICHELSON DR. 

STE. 100 

MILE WEST TO 0.3 MILE EAST OF COAL 

CANYON ROAD UC_______________ SANTA ANA, CA 92705 

2098 SOUTH GRAND AVENUE STE A $220,253
 $810

04/18/13 
05/16/17 

0%

--() 
IRVINE, CA 92612INSTALL VEGETATION & IRRIGATION SYS PLANT EST 

TEA4 
(949)724-2814 SATIS 

12-ORA-133-9.5/9.5 NANJAPPA, BENIN ORANGE COUNTY IN IRVINE AT ROUTE USS CAL BUILDERS INC $15,014,626 01/05/16 0%
12-0N1104 
NHP-X059-(064)E 

--()
(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

133 / 5 SEPARATION. 

DEEP INJECTION GROUTING. STANTON CA 90680 

8051 MAIN STREET $0
 $0

02/03/16 
10/22/18 

0%

HA23 

12-ORA-405-6.4/7.4 DICKSON, ERICIN ORANGE COUNTY IN IRVINE FROM SAN Y A K A R $847,602 06/14/13 0%
12-0F5504 3337 MICHELSON DR. 

STE. 100 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. COVINA, CA 91723 

689 E SAN BERNARDINO ROAD $870,084
 $1,190

07/15/13 
09/18/17 

0%

IRVINE, CA 92612HIGHWAY PLANTING & IRRIGATION PLANT EST 

HB32 
(949)724-2814 SATIS 

12-ORA-405-8.4/8.4 JOUBEEN, JAYIN ORANGE COUNTY IN COSTA MESA AT RED ORTIZ ENTERPRISES, INC. $9,551,173 10/14/15 4% 
12-0N5404 
BRNH-PI -( )4 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL IRVINE CA 92618 

6 CUSHING SUITE 200 $748,166 
$712,406 

10/30/15 
05/15/18 

8% 

HB1 

297-8 10-(E) 

--() 
(949)279-8638

IRVINE, CA 92612 



 
  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 02/20/16
03/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-999-/0 IN ORANGE COUNTY IN ROUTES 01, 133, SERVITEK SOLUTIONS INC THAI, DANH $821,037 12/29/15 0% 
12-0N8214 
NHP-X059-(065)E 

--() 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$0 
$0 

01/25/16 
0% 

(949)279-8803

Totals: Authorized Final Amt: $309,061,595 Completed to Date: $182,274,698 Work This Month: $9,428,068



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 

12-ORA-55-9.6/12 12-0H8904 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-20.7/21.8 12-0N1304 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-23.9/25 12-0M1104 

12-ORA-74-/.2 12-0E3104 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-74-/1.6 12-0E31A4 4
 

12-ORA-91-.9/5.4 12-0C5704 4
 

12-ORA-91-8.1/9.5 12-0C5604 5
 

12-ORA-91-9.2/15.9 12-0G3314 5
 

12-ORA-91-18.0/18 12-0K3304 5
 

12-ORA-133-9.5/9.5 12-0N1104 5
 

12-ORA-405-6.4/7.4 12-0F5504 5
 

12-ORA-405-8.4/8.4 12-0N5404 5
 

12-ORA-999-/0 12-0N8214 6
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,946,256  $4,594,763


-F- FEDERAL AID (PRIMARY) $23,520,664  $12,048,546


-S- FEDERAL AID (SECONDARY) $3,796,980  $3,794,847


-SH- STATE HIGHWAY $80,645,005  $74,742,501


 $196,152,691  $87,094,042


District Total:  $309,061,595  $182,274,698 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period: 


	12

