STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

03/ 02/ 00
08- 436604
08-SBD-138-1.2/1.3

BI D

SUMMARY

I N SAN BERNARDI NO COUNTY NEAR

PINION H LLS FROM MOUNTAI N ROAD TO
0.9 KM EAST OF QASI S ROAD

ROADWAY REALI GNVENT

PROPCSALS | SSUED 32 FUND TOTAL HB4N 744, 000
NUVBER OF BI DDERS 12 ENG NEERS EST 688, 900. 00
PROGRAM ELEMENTS oHC
Bl D RANK Bl D TOTAL BI DDER | D

1 649, 502. 00 12

2 662, 159. 00 1

3 663, 590. 00 11

4 669, 891. 60 10

5 686, 877. 60 2

0. 0% WOMEN S BUSI NESS ENTERPRI SES -

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PAGE 1
03/ 06/ 00
CONTRACT CCDE 'D '
33 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS 60
AMOUNT UNDER 39, 398. 00 PERCENT UNDER EST 5.72

Bl DDER | NFORVATI ON

VANCE CORPORATI ON

2271 N LOCUST AVE
RIALTO CA 92377
D J MLLER INC

P O BOX 427
YUCAI PA CA 92399- 0427
COVERED J C

28678 SKYWAY DRI VE BOX 4
RANCH TA CA 92066
COOLEY CONSTRUCTI ON | NC

P O BOX 1341

VI CTORVI LLE CA 92392
SULLY M LLER CONTRACTI NG
COVPANY

17540 TURNER ROAD

VI CTORVI LLE CA 92392

( NAVE/ ADDRESS/ LOCATI ON)

909 355-4333 CC PREF CLAI MED
00414567

FAX 909 355-4339
909 795-9738 SB PREF CLAI MED
00496451

FAX 909 795-5221 COVPARI SON AMT:
629, 683. 90

760 782-3866 SB PREF CLAI MED
00583967

FAX 760 782-3822 COVPARI SON AMT:
631, 114. 90

760 245-1377 CC PREF CLAI MED
00348038

FAX 760 245-7254
760 241-3384 CC PREF CLAI MED

00747612

FAX 760 243-8056

3. 0%



08- 436604
08- SBD- 138
03/ 02/ 00

6

10

11

12

694, 870.

724,722.

724, 749.

745, 486.

772, 797.

794, 698.

1, 098, 530.

40

00

20

50

50

00

00

W LLI AM KANAYAN CONSTRUCTI ON

P O BOX 643
RI M FOREST CA 92378
GRANI TE CONSTRUCTI ON COVPANY

P O BOX 50085

WATSONVI LLE CA 95077- 5085
HOLLAND LOWE CONSTRUCTI ON
I NC

427 SOUTH PERSHI NG AVENUE
SAN BERNARDI NO CA 92408- 1320
E L YEAGER CONSTRUCTI ON
COVPANY | NC

P O BOX 87

RI VERSI DE CA 92502- 0087
GUENO DEVELOPMENT CO | NC

714 W OLYMPI C BLVD STE 1120
LOS ANGELES CA 90015
LAI RD CONSTRUCTI ON CO | NC

9460 LUCAS RANCH ROAD

RANCHO CUCAMONGA CA 91730-5743
M AHVMADI  CONSTRUCTI ON AND

ENG NEERI NG | NC

133 N PI XLEY ST

ORANGE CA 92868

FAX

FAX

FAX

FAX

FAX

FAX

FAX

909 337-5428
00360090
909 337-4894

831 724-1011
00000089
831 768-4021

909 889-5300
00709051
909 889-5370

909 684-5360
00140069
909 788-2449

213 748-5664
00491187
213 748-0476

909 989-5595
00165211
909 944-9301

714 538-5156
00743775
714 538-5157

Bl D245
PAGE 2
03/ 06/ 00
SB PREF CLAI MED
BID IS OVER SBP

PREFERENCE LI M TS
CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LI M TS



08- 436604 Bl D245

08- SBD- 138 PAGE 3
03/ 02/ 00 03/ 06/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
12 A C DI KE COVPANY PLACE ASPHALT CONCRETE DI KE

LI NCOLN CA

SUDHAKAR COVPANY STRI PI NG AND MARKI NG ( PORTI ON)

RI ALTO CA

VALLEY FENCE FENCE AND GUARD RAIL (PORTI ON)

RI DGECREST CA

WATER CONSULTANTS CONSTRUCTI ON AREA SI GNS ( PORTI ON)

LUCERNE VALLEY CA



08- 436604 Bl D245

08- SBD- 138 PACGE 4
03/ 02/ 00 03/ 06/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 A C DI KE Dl KE 2788 VENTURE ROAD

LI NCOLN CA

CHRI SP COVPANY STRI PI NG AND MARKI NG

43650 OSGOOD RD

FREMONT CA

RVC ROADWAY CONSTRUCTI ON ASPHALT

200 VEST KEY ST

COLTON CA

UNI VERSAL K RAI L

P O BOX 4789

MODESTO CA

VALLEY FENCEYCLE TURTLE FENCE

2205 | NYOKERN RD
RI DGECREST CA
WATER CONSTULTANTS CHANGEABLE MESSAGE SI GNS AND CRASH CUSHI ONS
P O BOX 1480
LUCERNE VALLEY CA
WATER CONSULTANTS CONSTRUCTI ON SI GNS, FLASHI NG BEACONS AND BARRI CADES
P O BOX 1480
LUCERNE VALLEY CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

11 APCO DI KES AND M SCELLANEQUS ASPHALT CONCRETE
GOSHEN CA
CONTI NUED ON NEXT PAGE



08- 436604
08- SBD- 138
03/ 02/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 5
03/ 06/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

11

PALM CANYON

YUCAI PA CA
PAVEMENT RECYCLI NG
Rl VERSI DE CA
SUDHAKAR COVPANY
RI ALTO CA

WATER CONSULTANTS
APPLE VALLEY CA

Bl DDER | D NAME AND ADDRESS

PAVI NG ( PARTI AL)

COLD PLANE

STRI PI NG

SI GNS, BARRI CADES AND BEACONS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

10

ALCORN FENCE

P O BOX 3279

Rl VERS| DE CA
APCO

P O BOX 790
GOSLEN CA

CHRI SP COVPANY
43650 OSGOOD RD
FREMONT CA
WATER CONSULTANTS
P O BOX 1490
LUCERNE CA

FENCE AND GUARD RAI L

PLACE ASPHALT CONCRETE BERM

STRI PI NG AND MARKI NGS

CONSTRUCTI ON SI GNS, TRAFFI C CONTROL AND DELI NATORS ( PART)



08- 436604
08- SBD- 138
03/ 02/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 6
03/ 06/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

APCO

GOSHEN CA

PAVEMENT RECYCLI NG SYSTEM | NC
Rl VERSI DE CA

SUDHAKAR CO

RI ALTO CA

VALLEY FENCE CO

RI DGECREST CA

WATER CONSULTANTS

LUCERNE VALLEY CA

Bl DDER | D NAME AND ADDRESS

ASPHALT CONCRETE

COLD PLANE

STRI PI NG

GUARD RAI L

CONSTRUCTI ON AREA SI GNS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

A C DI KE COVPANY

2788 VENTURE DRI VE

LI NCOLN CA 95648
ALCORN FENCE COVPANY
6445 OLD PEDLEY ROAD
RI VERSI DE CA 92519
CHRI SP COVPANY

43650 OSGOOD ROAD
FREMONT CA 94539-5631

ASPHALT DI KE

TEMPORARY TORTO SE FENCE, POSTS AND TERM NAL SECTI ON

STRI PI NG THERMOPLASTI C TRAFFI C STRI PE AND MARKERS



08- 436604
08- SBD- 138
03/ 02/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 7
03/ 06/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

A F A CONSTRUCTI ON I NC
5220 S PEACH AVE

FRESNO CA 93720
SUDHAKAR COVPANY | NC
1450 FI TZGERALD DR

RI ALTO CA 92376

WATER CONSULTANTS

P O BOX 1480

LUCERNE VALLEY CA 92356

Bl DDER | D NAME AND ADDRESS

COLD PLANE

PORTABLE CHANGEABLE MESSAGE SI GNS

STRI Pl NG

RENTAL WATER TRUCK

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

PAVEMENT RECYCLI NG SYSTEMS | NC
121 NORTH MAI N STREET

Rl VERSI DE CA

SUDHAKAR COVPANY | NCORPORATED
1450 FI TZGERALD AVENUE

RIALTO CA

VALLEY FENCE

2203 VEST | NYOKERN ROAD

RI DGECREST CA

COLD PLANE ASPHALT CONCRETE ( PORTI ON)

STRI PING MARKI NG AND THERMOPLASTI C ( PORTI ON)

TORTO SE FENCE AND GUARD RAI L ( PORTI ON)



08- 436604
08- SBD- 138
03/ 02/ 00
LI ST
Bl DDER | D NAME AND ADDRESS

OF

Bl D245
PAGE 8
03/ 06/ 00

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09 SUDAHKAR
RI ALTO CA
WATER CONSULTANTS
LUCERNE VALLEY CA
WATER CONSULTANTS
LUCERNE VALLEY CA
Bl DDER | D NAME AND ADDRESS

STRI PI NG
CHANNELI ZERS AND PORTABLE CHANGEABLE MESSAGE Sl GNS
CONSTRUCTI ON AREA SI GNS, BARRI CADES AND FLASHI NG BEACONS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07 CHRI SP COVPANY
FREMONT CCA
VALLEY FENCE
RI DGECREST CA
Bl DDER | D NAME AND ADDRESS

STRI PI NG

FENCE AND GUARD RAI L

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 A C DI KE COVPANY

LI NCOLN CA
A F A CONSTRUCTI ON | NCORPORATED
FRESNO CA
CHRI SP COVPANY
FREMONT CA
PAVEMENT RECYCLI NG SYSTEMS | NCORPORATED
Rl VERSI DE CA

CONTI NUED ON NEXT PAGE

ASPHALT DI KE

TRAFFI C CONTRCL

STRI PE AND SI GNI NG

PLANE AND PULVERI ZI NG



08- 436604
08- SBD- 138
03/ 02/ 00

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245
PAGE 9
03/ 06/ 00
SUBCONTRACTORS
DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 VALLEY FENCE COVPANY
RI DGECREST CA
Bl DDER | D NAME AND ADDRESS

GUARD RAI L

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08 CHRI SP COVPANY
FREMONT CA

I TEMS 7, 8, 14, 15, 25 AND 28 THRU 33 ( PARTI AL)



08- 436604 Bl D245

08- SBD- 138 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
03/ 02/ 00 03/ 06/ 00
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 017237 TEMPORARY TORTO SE FENCE M 440 15. 00 6, 600. 00
2 074019 PREPARE STORM WATER POLLUTI ON PREVENTI ON LS LUMP SUM 3, 500. 00* 3, 500. 00
PLAN
3 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2, 500. 00* 2, 500. 00
4 (S) 120090 CONSTRUCTI ON AREA S| GNS LS LUMP SUM 3, 000. 00* 3, 000. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 33, 800. 00* 33, 800. 00
6 (S) 120120 TYPE 111 BARRI CADE EA 6 75. 00 450. 00
7 (S) 120159 TEMPORARY TRAFFI C STRI PE ( PAI NT) M 1, 940 1.50 2,910. 00
8 (S) 120165 CHANNELI ZER ( SURFACE MOUNTED) EA 20 35.00 700. 00
9 (S) 120200 FLASH NG BEACON ( PORTABLE) EA 4 950. 00 3, 800. 00
10 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 2 6, 000. 00 12, 000. 00
11 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 1, 940 16. 00 31, 040. 00
12 (S) 129100 TEMPORARY CRASH CUSHI ON' MODULE EA 28 150. 00 4, 200. 00
13 150305 OBLI TERATE SURFACI NG M2 320 6. 00 1, 920. 00
14 150711 REMOVE PAI NTED TRAFFI C STRI PE M 970 2.00 1, 940. 00
15 150742 REMOVE ROADSI DE SI GN EA 2 200. 00 400. 00
16 150805 REMOVE CULVERT M 33 45. 00 1, 485. 00
17 (S) 153152 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 5, 700 1.00 5, 700. 00
(30 MM MAXI MUM)
18 190101 ROADVWAY EXCAVATI ON VB 12, 700 5. 90 74, 930. 00
19 190185 SHOULDER BACKI NG STA 16 525. 00 8, 400. 00
20 260201 CLASS 2 AGGREGATE BASE VB 4,100 38.00 155, 800. 00
21 390102 ASPHALT CONCRETE ( TYPE A) TONN 7,790 35.00 272, 650. 00
22 390113 ASPHALT CONCRETE DI KE M 1, 250 2.50 3, 125. 00
23 394002 PLACE ASPHALT CONCRETE (M SCELLANEQUS M2 18 25.00 450. 00
AREA)
24 394040 PLACE ASPHALT CONCRETE DI KE (TYPE A) M 1, 250 3.50 4,375. 00
25 566011 ROADSI DE SI GN - ONE POST EA 3 200. 00 600. 00
26 721009 ROCK SLOPE PROTECTI ON VB 3 350. 00 1, 050. 00
(FACI NG, METHOD B)
27 810116 SURVEY MONUMENT ( TYPE D) EA 1 450. 00 450. 00
28 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD PCST) M 12 155. 00 1, 860. 00
29 (S) 839551 TERM NAL SECTI ON ( TYPE B) EA 2 160. 00 320. 00
30 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 116 30. 00 3, 480. 00
31 (S) 840560 THERMOPLASTI C TRAFFI C STRI PE ( SPRAYABLE) M 5, 720 . 60 3, 432. 00
32 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 800 1.50 1, 200. 00
33 (S) 850102 PAVEMENT MARKER ( REFLECTI VE) EA 410 3.50 1, 435. 00

TOTAL 649, 502. 00



| TEM

O©oOoO~NOOULA, WN P

08- 436604
08- SBD- 138
03/ 02/ 00

40, 000
64.

1

58.
575.
5, 600.
23.
230.
4

1.

80.

6.

2

5
230.
29.
38.

3.

22.

3.
230.
230.
1, 150.
115.
80.
40.

3680.
118900.
301473.

4500.

396.
4500.
690.
690.
1150.
1380.
161.

4640.

4004.

2720.

1886.

662, 159. 0

SUMMARY

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
0

28, 000
180.

2

50
600.
10, 000
30.
500.

6.

300.
250.
700.
200.
200.
40

OF

REMA

280440.
3750.
630.
3750.
900.
750.
700.
2400.
400.
4640.
4290.
1200.
1435.
663, 590. 00

I NI

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

. 00|
. 00|
. 00|
. 00|
. 90|
. 00|
. 00|
. 00|
. 00|

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
40|
00|
50|

FOURTH
BI D AMOUNT
_______________________________ |

20. 00 8800
6, 000. 00* 6000
11, 200. 00* 11200
2,900. 00* 2900
13, 385. 00* 13385
61. 00 366
1.67 3239
31.00 620
560. 00 2240
6, 100. 00 12200
25.00 48500
340. 00 9520
8.70 2784
1.67 1619
78. 00 156
72.00 2376
1.11 6327
7.60 96520
380. 00 6080.
25.50 104550.
38.50 299915.
3. 40 4250.
142. 00 2556.
4.40 5500.
334.00 1002.
420. 00 1260.
840. 00 840.
185. 00 2220.
56. 00 112.
39. 00 4524.
.67 3832.
3.34 2672.
4.45 1824.
669, 891. 60

Bl D245
PACGE 11
03/ 06/ 00
FI FTH
BI D AMOUNT
15. 00 6600
5, 300. 00* 5300
4, 500. 00* 4500
2, 800. 00* 2800
14, 000. 00* 14000
60. 00 360
. 80 1552
32.00 640
535. 00 2140
9, 800. 00 19600
22.00 42680
215. 00 6020
8. 60 2752
1.45 1406
355. 00 710
70. 00 2310
1.30 7410.
10. 15 128905.
305. 00 4880.
29.75 121975.
36. 50 284335.
3.10 3875.
135. 00 2430.
3.10 3875.
185. 00 555.
1, 100. 00 3300.
1, 100. 00 1100.
175. 00 2100.
55. 00 110.
26. 60 3085.
. 60 3432.
1.06 848.
3.15 1291.
686, 877. 60



| TEM

O©oOoO~NOOULA, WN P

08- 436604
08- SBD- 138
03/ 02/ 00

10, 000
50

1

35.

2, 000.
5, 000.
28.
300.
11.

7.
332.
100.
2.

9.
325.
27.
35.

8.

25.

8.
800.
500.
400.
175.
60.
38.

SUMMARY

5000. 00|
5000. 00|
10000. 00|
300. 00|
1940. 00|
700. 00|
8000. 00|
10000. 00|
54320. 00|
8400. 00|
3520. 00|
6790. 00|
664. 00|
3300. 00|
12825. 00|
121920. 00|
5200. 00|
112750. 00|
272650. 00|
10000. 00|
450. 00|
10000. 00|
2400. 00|
1500. 00|
400. 00|
2100. 00|
120. 00|
4408. 00|
4690. 40|
1280. 00|
1763. 00|
694, 870. 40

22, 549.
150.

1

40

1, 000.
8, 000.
30.
300.
6.

5.
150.
120.
1.

10.
200.
22.
43.

1.

80.

3.
175.
400.
600.
166.
50.
25.

OF

REMA

8550.
127000.
3200.
90200.
334970.
1875.
1440.
3875.
525.
1200.
600.
1992.
100.
2900.
3146.
800.
1230.
724,722.00

. 00|
. 00|
. 00|
. 00|
. 00|
. 00|
. 00|

I NI

00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|
00|

. 00|
. 00|
. 00|
. 00|
. 50|
. 00|
. 30

00|
00|
00|
00|
00|
50|
00|
00|
00|
00|
00|
00|
00|
60|
00|
00|
50|

El GHTH
BI D AMOUNT
_______________________________ |

14.90 6556
1,917. 00* 1917
2, 850. 00* 2850
2,770.00* 2770
24, 000. 00* 24000
76. 30 457
. 80 1552
31.95 639
666. 00 2664
8, 310. 00 16620
23. 30 45202
213.00 5964
19.70 6304
1.45 1406
137. 00 274
94.10 3105
. 85 4845.
8.25 104775.
910. 00 14560.
35.50 145550.
39. 40 306926.
3.25 4062.
168. 00 3024.
3.30 4125.
187. 00 561.
910. 00 2730.
480. 00 480.
155. 00 1860.
160. 00 320.
26. 60 3085.
. 60 3432.
1.05 840.
3.15 1291.
724,749. 20

Bl D245
PACGE 12
03/ 06/ 00
NI NTH
BI D AMOUNT
17.00 7480
6, 000. 00* 6000
11, 000. 00~ 11000
3, 000. 00* 3000
39, 000. 00* 39000
100. 00 600
1.00 1940
50. 00 1000
500. 00 2000
8, 500. 00 17000
20. 00 38800
180. 00 5040
12. 00 3840
1.50 1455
125. 00 250
100. 00 3300
1.25 7125.
16. 50 209550.
200. 00 3200.
18. 00 73800.
37.00 288230.
.01 12.
50. 00 900.
3.50 4375.
250. 00 750.
200. 00 600.
1, 100. 00 1100.
150. 00 1800.
130. 00 260.
25.00 2900.
1.20 6864.
1.10 880.
3.50 1435.
745, 486. 50



08- 436604 Bl D245
08- SBD- 138 SUMMARY OF REMAI NI NG BIDDERS PAGE 13
03/ 02/ 00 03/ 06/ 00
R PP OPEPEPEPERE RREE R CE S PO PEPEPEPERE ERREE TR R e TP O PEPEPEPEPE
| TEM TENTH | ELEVENTH | TVELFTH
| Bl D AMOUNT | Bl D AMOUNT | Bl D AMOUNT
| <o R RERCEEE e P PP | <o
1] 23.00 10120. 00| 17. 50 7700. 00| 20. 00 8800. 00
2| 2, 550. 00* 2550. 00| 7, 500. 00* 7500. 00| 3, 000. 00* 3000. 00
3| 6, 200. 00* 6200. 00| 10, 000. 00* 10000. 00| 3, 000. 00* 3000. 00
4 | 3, 000. 00* 3000. 00| 10, 000. 00* 10000. 00| 25, 000. 00* 25000. 00
5| 14, 800. 00* 14800. 00| 61, 250. 00* 61250. 00| 100, 000. 00* 100000. 00
6 | 60. 00 360. 00| 75.00 450. 00| 100. 00 600. 00
7| 1.75 3395. 00| 1.50 2910. 00| 3.00 5820. 00
8 | 55. 00 1100. 00| 30. 00 600. 00| 50. 00 1000. 00
9 | 700. 00 2800. 00| 1, 000. 00 4000. 00| 500. 00 2000. 00
10 | 6, 000. 00 12000. 00| 6, 000. 00 12000. 00| 8, 000. 00 16000. 00
11 | 25.00 48500. 00| 32.50 63050. 00| 36. 00 69840. 00
12 | 180. 00 5040. 00| 265. 00 7420. 00| 500. 00 14000. 00
13 | 1. 40 448. 00| 5. 00 1600. 00| 45.00 14400. 00
14 | 1.55 1503. 50| 1.50 1455. 00| 10. 00 9700. 00
15 | 210. 00 420. 00| 200. 00 400. 00| 100. 00 200. 00
16 | 175. 00 5775. 00| 175. 00 5775. 00| 120. 00 3960. 00
17 | 2.50 14250. 00| 1.25 7125. 00| 2.50 14250. 00
18 | 12. 00 152400. 00| 10. 00 127000. 00| 20. 00 254000. 00
19 | 350. 00 5600. 00| 100. 00 1600. 00| 1, 875.00 30000. 00
20 | 40. 00 164000. 00| 35.00 143500. 00| 25.00 102500. 00
21 | 38.00 296020. 00| 37.50 292125. 00| 45.00 350550. 00
22 | .01 12.50]| 3.00 3750. 00| 17. 00 21250. 00
23 | 100. 00 1800. 00| 100. 00 1800. 00| 100. 00 1800. 00
24 | 3.25 4062. 50| 3.00 3750. 00| 20. 00 25000. 00
25 | 260. 00 780. 00| 275. 00 825. 00| 150. 00 450. 00
26 | 160. 00 480. 00| 500. 00 1500. 00| 300. 00 900. 00
27 | 1, 550. 00 1550. 00| 1, 250. 00 1250. 00| 2, 500. 00 2500. 00
28 | 150. 00 1800. 00| 125. 00 1500. 00| 150. 00 1800. 00
29 | 160. 00 320. 00| 75. 00 150. 00| 300. 00 600. 00
30 | 35. 50 4118. 00| 37.50 4350. 00| 40. 00 4640. 00
31 | . 60 3432. 00| .65 3718. 00| 1.00 5720. 00
32 | 3.10 2480. 00| 3.50 2800. 00| 4.00 3200. 00
33 | 4.10 1681. 00| 4.50 1845. 00| 5. 00 2050. 00
TOT 772,797. 50 794, 698. 00 1, 098, 530. 00



