STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 07/ 20/ 00 I'N SAN DI EGO COUNTY | N SAN DI EGO 07/ 24/ 00
CONTRACT NUMBER 11- 072104 ON RTE 8 FROM 0.4 KM E OF NNIM TZ CONTRACT CCDE 'A '
LOCATI ON 11-SD-8-T0.7/L2. 4 BLVD TO RTE 5/8 SEP & ON RTE 15 52 CONTRACT | TEMS
FROM 0.7 KM N OF RTE 94/15 SEP TO
CONSTRUCT MEDI AN BARRI ER FEDERAL Al D STPH X073-(049)E

AC- X073- (049) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 10. 0%

PROPCSALS | SSUED 17 FUND TOTAL HB1 2,690, 000 TOTAL NUMBER OF WORKI NG DAYS 180
NUMBER OF BI DDERS 3 ENG NEERS EST 2,204, 828.00 AMOUNT UNDER 767, 513. 00 PERCENT UNDER EST 34. 81
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL BI DDER | D Bl DDER | NFORMATI ON  ( NANVE/ ADDRESS/ LOCATI ON)
1 1, 437, 315. 00 3 NI CHOLAS GRANT CORPORATI ON 858 642- 7500
CALI FORNI A COMVERCI AL ASPHALT 00751561
CORPCORATI ON A JO NT VENTURE
5370 EASTGATE MALL FAX 858 642-9269
SAN DI EGO CA 92121
2 1, 826, 166. 00 1 HAZARD CONSTRUCTI ON COMPANY 858 587-3600
00750542
P O BOX 229000 FAX 858 453-6034
SAN DI EGO CA 92192-9000
3 1, 958, 383. 00 2 SCHEI DEL CONTRACTI NG AND 619 593-8704
ENG NEERI NG | NC 00730583
P O BOX 1796 FAX 619 593-9193

LA MESA CA 91944-1796
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Bl DDER | D NAME AND ADDRESS
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07/ 24/ 00

03

ACME SAFETY AND SUPPLY
SAN DI EGO CA

ANDERSON DRI LLI NG
LAKESI DE CA

PAYCO SPECI ALTI ES I NC
CHULA VI STA CA
PENHALL COVPANY

SAN DI EGO CA

QUALI TY HYDROSEEDI NG
RAMONA CA

SELECT ELECTRIC

SPRI NG VALLEY CA
VALLEY FENCE COVPANY
RI DGECREST CA

CONSTRUCTI ON AREA SI GNS

CAST IN DRI LLED HOLE PILE

STRI PI NG AND PAVEMENT MARKERS

REMOVE CONCRETE BARRI ER

ERGCSI ON CONTROL

ELECTRI CAL

METAL BEAM GUARD RAI L
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Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 3
07/ 24/ 00

SUMMARY OF REMAI NI NG BI DDERS

LI ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

ACME SAFETY

SAN DI EGO CA
BEADOR CONSTRUCTI ON
CORONA DEL MAR CA
LEKGCS ELECTRIC

EL CAJON CA
PAVEMENT RECYCLI NG
Rl VERSI DE CA

PAYCO SPECI ALTI ES
CHULA VI STA CA
PENHALL COVPANY
SAN DI EGO CA
VALLEY FENCE

RI DGECREST CA

Bl DDER | D NAME AND ADDRESS

CONSTRUCTI ON AREA SI GNS AND PORTABLE MESSAGE S| GNS
CONCRETE BARRI ER ( PARTI AL)

ELECTRI CAL

COLD PLANI NG ( PARTI AL)

STRI PI NG AND MARKI NGS

REMOVE CONCRETE BARRI ER

TERM NAL ANCHOR ASSEMBLY, METAL BEAM GUARD RAI LI NG, BARRI ER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

ANDERSON DRI LLI NG
10303 CHANNEL ROAD
LAKESI DE CA 92040

HANSON SJH CONSTRUCTI ON

P O BOX 639069
SAN DI EGO CA 92163

CONTI NUED ON NEXT PAGE

CAST I N DRI LLED HOLE CONCRETE PI LE (PORTI ON)

ASPHALT CONCRETE FOG SEAL, ASHALT CONCRETE ( PORTI ON)



11-072104 Bl D245

11-SD-8-TO SUMMARY OF REMAI NI NG BI DDERS PACGE 4
07/ 20/ 00 07/ 24/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 HANSON SJH CONSTRUCTI ON ASPHALT CONCRETE PAI NT BI NDER ( PORTI ON)

P O BOX 639069

SAN DI EGO CA 92163

ORANGE COUNTY STRI PI NG SERVI CE | NC | TEMS 5, 6, 13, 44 THRU 46 AND 52 (PORTI ON)
183 N PI XLEY STREET

ORANGE CA 92868

PAVEMENT RECYCLI NG SYSTEMS | NC COLD PLANE ASPHALT CONCRETE ( PORTI ON)

P O BOX 1266

RI VERSI DE CA 92502

SELECT ELECTRI C I NC | TEMS 47 THRU 49 (PORTI ON)

P O BOX 1457

SPRI NG VALLEY CA 91977

STATEW DE SAFETY AND SIGNS | NC CONSTRUCTI ON AREA SI GNS, TRAFFI C PLASTI C DRUMS ( PORTI ON)
P O BOX 1440

Pl SMO BEACH CA 93448

STATEW DE SAFETY AND SI GNS | NC TERMPORARY CRASH CUSHI ON ( PORTI ON)

P O BOX 1440

Pl SMO BEACH CA

VALLEY FENCE COVPANY | TEMS 11, 12, 36 THRU 40 (PORTION)

2203 W I NYCKERN ROAD

Rl DGECREST CA



11-072104 Bl D245

11- SD- 8- TO CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
07/ 20/ 00 07/ 24/ 00
| TEM | TEM UNIT OF ESTI MATED
NO CODE | TEM DESCRI PTI ON NEASURE QUANTI TY BI D AMOUNT
1 (S) 074028 TEMPORARY FI BER ROLL M 1,120 11.00 12, 320. 00
2 (S) 018569 TEMPORARY GRAVEL BAG EA 100 12. 00 1, 200. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUVP SUM 8, 000. 00* 8, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 60, 000. 00* 60, 000. 00
5 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 1, 160 4.50 5, 220. 00
6 (S) 120300 TEMPORARY PAVEMENT MARKER EA 280 4.00 1, 120. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 4 14, 000. 00 56, 000. 00
8 129000 TEMPORARY RAI LI NG ( TYPE K) M 3, 450 25.00 86, 250. 00
9 018570 TRAFFI C PLASTI C DRUMB EA 22 60. 00 1, 320. 00
10 (S) 129100 TEMPORARY CRASH CUSHI ON MODULE EA 28 200. 00 5, 600. 00
11 150662 REMOVE METAL BEAM GUARD RAI LI NG M 180 17.50 3, 150. 00
12 150666 REMOVE METAL BEAM BARRI ER M 270 17. 50 4,725.00
13 150710 REMOVE TRAFFI C STRI PE V) 93 18. 00 1, 674. 00
14 150820 REMOVE | NLET EA 3 625. 00 1, 875. 00
15 152320 RESET ROADSI DE SI GN EA 7 350. 00 2, 450. 00
16 018712 RESET SI GN STRUCTURE EA 1 4, 900. 00 4, 900. 00
17 (S) 153152 COLD PLANE ASPHALT CONCRETE PAVENMENT V) 4,610 2.00 9, 220. 00
(30 MV MAXI MUM)
18 153230 REMOVE CONCRETE BARRI ER ( TYPE 50) M 190 56. 00 10, 640. 00
19 160101 CLEARI NG AND GRUBBI NG HA 2 45, 000. 00 90, 000. 00
20 170101 DEVELOP WATER SUPPLY LS LUVP SUM 10, 000. 00* 10, 000. 00
21 190101 ROADVAY EXCAVATI ON VB 2, 890 45. 00 130, 050. 00
22 (S) 203014 FI BER ( EROSI ON CONTROL) KG 300 2.40 720. 00
23 203061 STABI LI ZI NG EMULSI ON ( EROSI ON CONTROL) KG 37 4.00 148. 00
24 (SF) 018571 PLASTI C PI PE (PR 200) SUPPLY LI NE M 50 44.00 2, 200. 00
25 (S) 208909 EXTEND 200 MM CONDUI T M 42 68. 00 2, 856. 00
26 (S) 208910 EXTEND 250 MM CONDUI T M 3 177.00 531. 00
27 260201 CLASS 2 AGGREGATE BASE VB 1, 600 33.00 52, 800. 00
28 374002 ASPHALTI C EMULSI ON ( FOG SEAL COAT) TONN 3.3 300. 00 990. 00
29 390102 ASPHALT CONCRETE ( TYPE A) TONN 3,590 42.50 152, 575. 00
30 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 1.3 300. 00 390. 00
31 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 10 1,770.00 17, 700. 00
32 (S) 561009 920 MM CAST- | N- DRI LLED- HOLE M 5 2, 000. 00 10, 000. 00
CONCRETE PI LE ('SI GN FOUNDATI ON)
33 664009 300 MM CORRUGATED STEEL Pl PE M 1 950. 00 950. 00
(1.63 MM THI CK)
34 665736 600 MM SLOTTED CORRUGATED STEEL PI PE M 15 350. 00 5, 250. 00

(1.63 MM THI CK)



11-072104 Bl D245

11- SD- 8- TO CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
07/ 20/ 00 07/ 24/ 00

| TEM | TEM UNIT OF ESTI MATED

NO CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

35 ( SF) 750001 M SCELLANEOUS | RON AND STEEL KG 1, 332 2.00 2, 664. 00
36 (S) 839301 SINGLE THRI E BEAM BARRI ER M 1, 450 54. 00 78, 300. 00
37 (S) 839537 TERM NAL CONNECTOR EA 7 256. 00 1, 792. 00
38 (S) 839545 RETURN SECTI ON ( THRI E BEAM BARRI ER) EA 1 155. 00 155. 00
39 (S) 839568 TERM NAL ANCHOR ASSEMBLY (TYPE SFT) EA 3 770. 00 2, 310. 00
40 (S) 839569 TERM NAL ANCHOR ASSEMBLY ( TYPE CA) EA 1 975. 00 975. 00
41 839701 CONCRETE BARRI ER ( TYPE 60) M 1,980 135. 00 267, 300. 00
42 018572 CONCRETE BARRI ER ( TYPE 60 MODI FI ED) M 1,180 130. 00 153, 400. 00
43 839705 CONCRETE BARRI ER ( TYPE 60E) M 22 800. 00 17, 600. 00
44 (S) 840656 PAI NT TRAFFI C STRI PE (2- COAT) M 3,700 .50 1, 850. 00
45 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 160 5. 00 800. 00
46 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 410 4.50 1, 845. 00
47 (S) 860460 LI GHTI NG AND SI GN | LLUM NATI ON LS LUVP SUM 500. 00* 500. 00
48 (S) 860889 MODI FY TRAFFI C MONI TORI NG STATI ON LS LUMP SUM 10, 000. 00* 10, 000. 00
49 (S) 861504 MODI FY LI GHTI NG AND SI GN | LLUM NATI ON LS LUVP SUM 5, 000. 00* 5, 000. 00
50 000001 | TEM DELETED PER ADDENDUM LS LUVP SUM . 00* 0.00
51 019248 LEAD COVPLI ANCE PLAN LS LUVP SUM 14, 000. 00* 14, 000. 00
52 999990 MOBI LI ZATI ON LS LUVP SUM 126, 000. 00* 126, 000. 00

TOTAL 1, 437, 315. 00



11-072104 Bl D245

11- SD-8-TO SUMMARY OF REMAI NI NG BIDDERS PAGE 7
07/ 20/ 00 07/ 24/ 00
R SRCPEPEPERERE ERREEEE TR EPEE P LE P OPEPEPEPEPE
| TEM SECOND | THI RD
| Bl D AMOUNT | Bl D AMOUNT
| <o | <o
1] 10. 00 11200. 00| 30. 00 33600. 00
2| 6. 50 650. 00| 10. 00 1000. 00
3| 8, 500. 00* 8500. 00| 15, 000. 00* 15000. 00
4 | 150, 000. 00* 150000. 00| 130, 000. 00* 130000. 00
5| 5. 00 5800. 00| 6. 00 6960. 00
6 | 4.40 1232. 00| 6. 00 1680. 00
7| 17, 500. 00 70000. 00| 15, 000. 00 60000. 00
8 | 30. 00 103500. 00| 35.00 120750. 00
9 | 83.00 1826. 00| 50. 00 1100. 00
10 | 160. 00 4480. 00| 220. 00 6160. 00
11 | 19. 00 3420. 00| 28.00 5040. 00
12 | 19. 00 5130. 00| 26. 50 7155. 00
13 | 19. 00 1767. 00| 27.00 2511. 00
14 | 1, 500. 00 4500. 00| 2, 500. 00 7500. 00
15 | 350. 00 2450. 00| 300. 00 2100. 00
16 | 2, 750. 00 2750. 00| 10, 000. 00 10000. 00
17 | 4.00 18440. 00| 3.80 17518. 00
18 | 65. 00 12350. 00| 200. 00 38000. 00
19 | 47, 750. 00 95500. 00| 54, 000. 00 108000. 00
20 | 10, 000. 00* 10000. 00| 10, 000. 00* 10000. 00
21 | 40. 60 117334. 00| 30. 00 86700. 00
22 | 1.50 450. 00| 3.00 900. 00
23 | 10. 00 370. 00| 12. 00 444.00
24 | 30. 00 1500. 00| 60. 00 3000. 00
25 | 325. 00 13650. 00| 500. 00 21000. 00
26 | 500. 00 1500. 00| 1, 500. 00 4500. 00
27 | 38.35 61360. 00| 40. 00 64000. 00
28 | 300. 00 990. 00| 460. 00 1518. 00
29 | 49.00 175910. 00| 51. 00 183090. 00
30 | 300. 00 390. 00| 1, 000. 00 1300. 00
31 | 1, 800. 00 18000. 00| 1, 500. 00 15000. 00
32 | 1, 800. 00 9000. 00| 2, 000. 00 10000. 00
33 | 1, 000. 00 1000. 00| 1, 000. 00 1000. 00
34 | 600. 00 9000. 00| 500. 00 7500. 00
35 | 1.00 1332. 00| 10. 00 13320. 00
36 | 60. 00 87000. 00| 84. 00 121800. 00
37 | 270. 00 1890. 00| 142. 00 994. 00
38 | 170. 00 170. 00| 218. 00 218. 00
39 | 900. 00 2700. 00| 805. 00 2415. 00



11-072104 Bl D245

11- SD-8-TO SUMMARY OF REMAI NI NG BIDDERS PAGE 8
07/ 20/ 00 07/ 24/ 00

R SRCPEPEPERERE ERREEEE TR EPEE P LE P OPEPEPEPEPE

| TEM SECOND | THI RD
| BI D AMOUNT | BI D AMOUNT
| <o | <o

40 | 1, 100. 00 1100. 00| 750. 00 750. 00

41 | 105. 00 207900. 00| 156. 00 308880. 00

42 | 130. 00 153400. 00| 168. 00 198240. 00

43 | 670. 00 14740. 00| 840. 00 18480. 00

44 | .50 1850. 00| .50 1850. 00

45 | 5. 50 880. 00| 8. 00 1280. 00

46 | 5. 50 2255. 00| 7.00 2870. 00

47 | 6, 000. 00* 6000. 00| 6, 200. 00* 6200. 00

48 | 11, 000. 00* 11000. 00| 11, 160. 00* 11160. 00

49 | 5, 000. 00* 5000. 00| 5, 900. 00* 5900. 00

50 | . 00* 0. 00| . 00* 0. 00

51 | 5, 000. 00* 5000. 00| 30, 000. 00* 30000. 00

52 | 400, 000. 00* 400000. 00| 250, 000. 00* 250000. 00

TOT 1, 826, 166. 00 1, 958, 383. 00



