STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

PROPGOSALS | SSUED 10
NUMBER OF BI DDERS 4
Bl D RANK

02/ 22/ 06
02-1C8304

B I

02- MOD- 139- 33. 5/ 40. 6

FUND TOTAL
ENG NEERS EST

HML

Bl D TOTAL

1, 469, 690. 00

1, 487, 090. 00

1,552, 939. 22

1, 980, 376. 00

D SUMMARY

I N MODOC COUNTY AT VARI QUS
LOCATI ONS

ASPHALT CONCRETE OVERLAY

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PACE 1
02/ 23/ 06
CONTRACT CODE 'C '
13 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
0 TOTAL NUMBER OF WORKI NG DAYS 20
1,606, 820. 00 AMOUNT UNDER 137, 130. 00 PERCENT UNDER EST 8. 53
Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
4 EAGLE PEAK ROCK AND PAVI NG | NC 530 233-4568 SB PREF CLAI MED
00735761
P O BOX 879 FAX 530 233-4918
ALTURAS CA 96101
2 STEVE MANNI NG CONSTRUCTI ON | NC 530 222-0810 SB PREF CLAI MED
00754230
P O BOX 491660 FAX 530 222-4908
REDDI NG CA 96049
3 TI DEWATER CONTRACTORS | NC 541 469-5341 CC PREF CLAI MED
00456696
P O BOX 1956 FAX 541 412-8241
BROOKI NGS OR 97415
1 LARRANAGA CONSTRUCTI ON | NC 530 233-3785 CC PREF CLAI MED

P O BOX 1604
ALTURAS CA 96101

FAX

00817045
530 233-3785

3. 0%



02-1C8304 Bl D245

02- MOD- 139 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

02/ 22/ 06 02/ 23/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 ANRAK GRI NDI NG
5820 MAYHEW RD
SACRAMENTO CA 95827

APCO SUPPLY SHOULDER MACHI NE
P O BOX 790

GOSHEN CA  93227-0790

APPLY A LI NE I TEM5 6 AND 11 THRU 13
19652 N HI RSCH CT
ANDERSON CA 96007

GLOBAL ENVI RONMENTAL NETWORK | NC PREPARE WATER POLLUTI ON CONTROL PLAN
P O BOX 8068
FOUNTAI N VALLEY CA 92728



02-1C8304 Bl D245
02- MOD- 139 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
02/ 22/ 06 02/ 23/ 06

Bl DDER | D NAME AND ADDRESS

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 APPLY A LINE I NC
REDDI NG CA

RON HALE CONSTRUCTI ON
SHASTA LAKE CA

TRAFFI C SOLUTI ONS
REDDI NG CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

| TEM 9 ( PARTI AL)

CONSTRUCTI ON AREA SI GNS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 APCO
P O BOX 790
GOSHEN CA  93227- 0790

APPLY A LI NE
19652 N HI RSCH CT
ANDERSON CA 96007

FNF
3595 Cl TRUS
H GHLANDS CA 92346

GLOBAL ENVI RONMENTAL NETWORK | NC
P O BOX 8068
FOUNTAI N VALLEY CA 92728-8068

RON HALE CONSTRUCTI ON

P O BOX 795

SHASTA LAKE CA 96019
CONTI NUED ON NEXT PAGE

SHOULDER BACKI NG ( PARTI AL)

STRI PI NG ( PARTI AL)

RUBBERI ZED ASPHALT ( PARTI AL)

PREPARE WATER POLLUTI ON CONTRCL PLAN ( PARTI AL)

COLD PLANI NG, REPLACE ASPHALT CONCRETE SURFACI NG ( PARTI AL)



02-1C8304
02- MOD- 139
02/ 22/ 06

SUMMARY OF

LI' ST OF

Bl DDER | D NAME AND ADDRESS

REMAI NI NG BI DDERS

Bl D245
PAGE 4

02/ 23/ 06

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 TAKAKO TRAFFI C CONTRCL
P O BOX 800

MOUNTAI N RANCH CA 94030

Bl DDER | D NAME AND ADDRESS

TRAFFI C CONTROL ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 APPLY A LINE I NC

ANDERSON CA

TAKAKO TRAFFI C CONTROL
MOUNTAI N RANCH CA

ITEMS 6 AND 11 THRU 13 ( PORTI ON)

| TEM 4 ( PORTI ON)



02-1C8304 Bl D245

02- MOD- 139 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
02/ 22/ 06 02/ 23/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 3, 500. 00 3, 500. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 2,000. 00 2, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 50, 000. 00 50, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 100, 000. 00 100, 000. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 2 15, 000. 00 30, 000. 00
6 (S) 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG M2 8 300. 00 2, 400. 00
7 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 770 5. 00 3, 850. 00
8 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) TONN 850 35. 00 29, 750. 00
9 390095 REPLACE ASPHALT CONCRETE SURFACI NG VB 2,770 230. 00 637, 100. 00
10 390126 RUBBERI ZED ASPHALT CONCRETE ( TYPE G TONN 4, 480 120. 00 537, 600. 00
11 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 110 75. 00 8, 250. 00
12 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 78, 200 .70 54, 740. 00
( SPRAYABLE)
13 (S) 850122 PAVEMENT MARKER EA 1, 050 10. 00 10, 500. 00

( RETROREFLECTI VE- RECESSED)
TOTAL 1, 469, 690. 00



02-1C8304 Bl D245

02- MOD- 139 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
02/ 22/ 06 02/ 23/ 06
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 1, 750. 00 1750. 00 3,333.33 3333. 33 3, 000. 00 3000. 00
2 3, 000. 00 3000. 00 5, 000. 00 5000. 00 8, 000. 00 8000. 00
3 6, 500. 00 6500. 00 10, 555. 56 10555. 56 6, 000. 00 6000. 00
4 31, 500. 00 31500. 00 61, 111.11 61111. 11 92, 000. 00 92000. 00
5 2, 000. 00 4000. 00 3,333.33 6666. 66 2,500. 00 5000. 00
6 260. 00 2080. 00 266. 67 2133. 36 250. 00 2000. 00
7 18. 00 13860. 00 14.50 11165. 00 15. 00 11550. 00
8 28. 00 23800. 00 31.78 27013. 00 41. 00 34850. 00
9 298. 00 825460. 00 290. 00 803300. 00 390. 00 1080300. 00
10 112. 00 501760. 00 122. 22 547545. 60 140. 00 627200. 00
11 74. 00 8140. 00 75. 56 8311. 60 70. 00 7700. 00
12 .70 54740. 00 .72 56304. 00 1.18 92276. 00
13 10. 00 10500. 00 10. 00 10500. 00 10. 00 10500. 00
TOT 1, 487, 090. 00 1, 552, 939. 22 1, 980, 376. 00



