STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL

PROPGOSALS | SSUED 14

NUMBER OF Bl DDERS 8
PROGRAM ELEMENTS

Bl D RANK

11/ 30/ 06
12-0H2174

12- ORA-1-R18. 2/ R18. 5

HB1

ENG NEERS EST

RAS

Bl D TOTAL

284,812. 56

329, 409. 00

356, 900. 00

360, 303. 30

381, 558. 10

Bl D

SUMMARY

I'N ORANGE COUNTY | N NEWPORT BEACH
FROM 0. 24 KM WEST OF DOVER DRI VE

TO 0.21 KM WEST OF BAYSI DE DRI VE

MODI FY TRAFFI C SI GNAL

454,000

368, 747. 00 AMOUNT UNDER

Bl DDER | D

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

83,934. 44

DEPARTMENT

OF TRANSPORTATI ON

Bl D245
PACE 1

12/ 05/ 06
CONTRACT CODE 'E '
41 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

50

PERCENT UNDER EST 22.76

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

I NSPECTI ON ENG NEERI NG
CONSTRUCTI ON | NC

2973 HARBOR BLVD STE 516
COSTA MESA CA 92626

T D S ENG NEERI NG

2899 AGOURA ROAD STE 171
VWESTLAKE VI LLAGE CA 91361

DYNALECTRI C

4462 CORPCRATE CENTER DRI VE
LOS ALAM TGS CA 90720

J F L ELECTRIC INC

8257 COVPTON AVENUE
LOS ANGELES CA 90001-3915

STEI NY AND COVPANY | NC

P O BOX 8100
BALDW N PARK CA 91706-0993

FAX

FAX

FAX

FAX

FAX

949 660- 8989
00819133
949 660-8930

805 371-4639
00667073
805 494-0757

714 828-7000
00550173
714 484-2389

323 581-4400
00578969
323 581-4404

626 338-9923
00161273
626 338-8343

SB PREF CLAI MED

SB PREF CLAI MED

CC PREF CLAI MED

SB PREF CLAI MED

CC PREF CLAI MED

3. 0%



12-0H2174

12-ORA-1-R1

11/ 30/ 06
6 404, 129. 00
7 439, 524. 00
8 476, 323. 40

CS
I NC
P O BOX 2887

SANTA FE SPRINGS CA 90670

| ELECTRI CAL CONTRACTORS

AUTOBAHN CONSTRUCTI ON | NC

P O BOX 11238
SANTA ANA CA 92711

FREEWAY ELECTRI C

P O BOX 7745
RI VERSI DE CA 92513-7745

562 946-0700
00617804
FAX 562 946-0701

714 265-7701
00676837
FAX 714 442-9689

951 710-1000
00684572
FAX 951 710-1006

Bl D245
PAGE 2
12/ 05/ 06

CC PREF CLAI MED

SB PREF CLAI MED

SB PREF CLAI MED



12-0H2174
12-ORA-1-R1
11/ 30/ 06

Bl DDER | D NAME AND ADDRESS

L

Bl D245

PAGE 3

12/ 05/ 06
ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

C P ENG NEERI NG
9316 MABLE AVE
SOQUTH EL MONTE CA 91733

GLOBAL ENVI RONMENTAL NETWORK | NC
P O BOX 8068
FOUNTAI N VALLEY CA 92728

CRANGE COUNTY STRI PI NG
183 N PI XLEY STREET
CRANGE CA 92868

LOOPS

ITEMS 1, 3, 6, 7 AND 21 (PORTION)

STRI PI NG



12-0H2174
12-ORA-1-R1
11/ 30/ 06

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 4

12/ 05/ 06
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

CRANGE COUNTY STRI PI NG
ORANGE CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ALCORN FENCE COVPANY
1212 W STRUCK AVENUE
ORANGE CA 92867

BEADOR AND SON CONSTRUCTI ON | NC
26320 LESTER Cl RCLE
CORONA CA 92883

GLOBAL ENVI RONMENTAL NETWORK
P O BOX 8068
FOUNTAI N VALLEY CA 92728

ORANGE COUNTY STRI PI NG
183 N PI XLEY
ORANGE CA 92868

SM THSON ELECTRI C I NC
1938 E KATELLA AVENUE
ORANGE CA 92867

STATEW DE SAFETY AND SI GNS
13755 BLAI SDELL PLACE
POMNAY CA 92064

I TEMS 8, 29 AND 30

I TEMS 19, 20, 22 AND 25 THRU 27

ITEMS 1, 3 AND 21

ITEMS 9 THRU 18, 23, 24, 28 AND 31 THRU 39

| TEM 40 ( PARTI AL)

I TEM 5



12-0H2174 Bl D245

12-ORA-1-R1 PAGE 5

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07 ALCORN FENCE COVPANY ITEMS 8, 17, 18, 23, 24, 29 AND 30 (PARTIAL)
1212 W STRUCK AVENUE
CRANGE CA 92867

BEADOR AND SON CONSTRUCTI ON COVPANY | NC I TEMS 6, 20, 22 AND 25 THRU 27 (PARTIAL)
26320 LESTER Cl RCLE
CORONA CA 92883

GLOBAL ENVI RONMENTAL NETWORK | NC LEAD COVPLI ANCE PLAN ( PARTI AL)
P O BOX 8068

FOUNTAI N VALLEY CA 92728

PAVEMENT RECYCLI NG SYSTEMS | NC | TEM 19 ( PARTI AL)

P O BOX 1266

RI VERSI DE CA 92502

STERNDAHL ENTERPRI SES | NC ITEMS 9 THRU 16, 21 AND 31 THRU 39 ( PARTI AL)
11861 BRANFORD STREET
SUN VALLEY CA 91352

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 ALCORN FENCE COVPANY I TEM5S 8, 29 AND 30
ORANGE CA
NOBEST | NC ROADWORK
WESTM NSTER CA
CRANGE COUNTY STRI PI NG STRI PI NG
ORANGE CA

CONTI NUED ON NEXT PAGE



12-0H2174 Bl D245

12-ORA-1-R1 PAGE 6

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 SM THSON ELECTRI C LOOPS
ORANGE CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 BAYWOCD ENVI OCROMVENTAL SERVI CE | NC LEAD COVPLI ANCE PLAN

2901 SIR FRANCI S DRAKE BLVD
FAI RFAX CA 94930

BEADOR AND SONS CONSTRUCTI ON ASPHALT CONCRETE
26320 LESTER Cl RCLE
CORONA CA 92883

CALI FORNI A BORI NG CONDUI T BORI NG
770 N ECKHOFF STREET
ORANGE CA 92868

GLOBAL ENVI RONMENTAL NETWORK DRAI NAGE | NLET PROTECTI ON

P O BOX 8068

FOUNTAI N VALLEY CA

GLOBAL ENVI RONMENTAL NETWORK PREPARE STORM WATER POLLUTI ON PROGRAM ( PARTI AL)
P O BOX 8068

FOUNTAI N VALLEY CA 92728

LOOP MASTERS | NC DETECTOR LOCPS
4740 E BRYSON STREET
ANAHEI M CA 92807

STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS AND ROADSI DE Sl GNS
522 LI NDON LANE
NI POMO CA 93444

CONTI NUED ON NEXT PAGE



12-0H2174 Bl D245

12-ORA-1-R1 PAGE 7

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 SUDHAKAR COVPANY | NTERNATI ONAL STRI PI NG
1450 FI TZGERALD AVENUE
RI ALTO CA 92376

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 ALCORN FENCE COVPANY I TEM5S 8, 29 AND 30
ORANGE CA
EBS | NC | TEMS 25 THRU 27 ( PORTI ON)
CORONA CA
ML ELECTRIC | NC | TEM 40 (PORTI ON)
ANAHEI M CA
SUDHAKAR COVPANY | NC ITEMS 9 THRU 16, 21 AND 31 THRU 39
RI ALTO CA
W C C CONSTRUCTORS ITEM5S 5, 7, 23 AND 24

LUCERNE VALLEY CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06 ORANGE COUNTY STRI PI NG SERVI CE | NC | TEM 41 ( PORTI ON)
183 N PI XLEY ST
ORANGE CA 92868

ORANGE COUNTY STRI PI NG SERVI CE | NC I TEMS 9 THRU 18, 21, 23, 24, 28 AND 31 THRU 39 (PORTI ON)
183 N PI XLEY ST
ORANGE CA 92868

CONTI NUED ON NEXT PAGE



12-0H2174 Bl D245

12-ORA-1-R1 PAGE 8

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06 PAVI NG NET CONTRACTOR AND SUPPLY I TEMS 19 AND 20 ( PORTI ON)
11 S TERM NO AVE SUI TE 214
LONG BEACH CA 90803



12-0H2174 Bl D245

12- ORA- 1-R1 CONTRACT PROPOSAL OF LOW BIDDER PAGE 9
11/ 30/ 06 12/ 05/ 06
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 500. 00 500. 00
PREVENTI ON PLAN
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 500. 00 500. 00
3 074038 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 5 240. 00 1, 200. 00
4 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUMP SUM 1, 000. 00 1, 000. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 1, 200. 00 1, 200. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 3, 500. 00 3, 500. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN LS LUMP SUM 6, 500. 00 6, 500. 00
8 (S) 150662 REMOVE METAL BEAM GUARD RAI LI NG M 3.8 240. 00 912. 00
9 (S) 150701 REMOVE YELLOW PAI NTED TRAFFI C STRI PE M 43 1. 67 71.81
10 (S) 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 2,190 1. 90 4,161.00
STRI PE
11 (S) 150705 REMOVE YELLOW THERVOPLASTI C PAVEMENT MR 60 23. 00 1, 380. 00
MARKI NG
12 (S) 150711 REMOVE PAI NTED TRAFFI C STRI PE M 830 1. 67 1, 386. 10
13 (S) 150712 REMOVE PAI NTED PAVEMENT MARKI NG M2 82 17.25 1, 414. 50
14 (S) 150714 REMOVE THERVOPLASTI C TRAFFI C STRI PE M 1, 670 1.55 2,588. 50
15 (S) 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG M2 79 17.25 1, 362. 75
16 (S) 150722 REMOVE PAVEMENT MARKER EA 1, 100 . 86 946. 00
17 150744 REMOVE ROADSI DE SI GN (WOOD POST) EA 7 150. 00 1, 050. 00
18 150747 REMOVE ROADSI DE SI GN EA 8 75. 00 600. 00
(STRAP AND SADDLE BRACKET METHOD)
19 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 250 23. 00 5, 750. 00
20 153210 REMOVE CONCRETE VB 4.7 400. 00 1, 880. 00
21 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 750. 00 750. 00
22 390102 ASPHALT CONCRETE ( TYPE A) TONN 32 250. 00 8, 000. 00
23 566011 ROADSI DE SI GN - ONE POST EA 9 200. 00 1, 800. 00
24 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 8 150. 00 1, 200. 00
METHOD)
25 731504 M NOR CONCRETE ( CURB AND GUTTER) VB 0.3 1, 000. 00 300. 00
26 731521 M NOR CONCRETE ( SI DEWALK) VB 4.3 750. 00 3, 225. 00
27 731656 CURB RAMP DETECTABLE WARNI NG SURFACE MR 7 550. 00 3, 850. 00
28 820141 OBJECT MARKER ( TYPE K- 1) EA 1 86. 00 86. 00
29 (S) 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 3.8 115. 00 437.00
30 (S) 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 1 1, 000. 00 1, 000. 00
31 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 140 46. 00 6, 440. 00
32 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 3, 430 1.15 3, 944. 50
33 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 190 3.45 655. 50



12-0H2174 Bl D245

12-ORA-1-R1 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 10
11/ 30/ 06 12/ 05/ 06
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
34 (S) 840567 100 MM THERMOPLASTI C TRAFFI C STRI PE M 300 1.15 345. 00
(BROKEN 1.83 M- 0.30 M
35 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 52 1.15 59. 80
(BROKEN 10.98 M- 3.66 M
36 (S) 840656 PAI NT TRAFFI C STRI PE ( 2- COAT) M 660 . 86 567. 60
37 (S) 840666 PAI NT PAVEMENT MARKI NG ( 2- COAT) M 82 17. 25 1,414.50
38 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 650 2.30 1, 495. 00
39 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 460 4.00 1, 840. 00
40 860201 SI GNAL AND LI GHTI NG LS LUMP SUM 207, 000. 00 207, 000. 00
41 999990 MOBI LI ZATI ON LS LUVP SUM 2,500. 00 2,500. 00

TOTAL 284,812. 56



12-0H2174 Bl D245

12-ORA-1-R1 SUMMARY OF REMAI NI NG BI DDERS PAGE 11
11/ 30/ 06 12/ 05/ 06
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

1 1, 000. 00 1000. 00 2,400. 00 2400. 00 3, 000. 00 3000. 00 4, 650. 00 4650. 00

2 1, 000. 00 1000. 00 6, 000. 00 6000. 00 3, 000. 00 3000. 00 5, 300. 00 5300. 00

3 100. 00 500. 00 480. 00 2400. 00 100. 00 500. 00 500. 00 2500. 00

4 500. 00 500. 00 5, 000. 00 5000. 00 2,500. 00 2500. 00 1, 325. 00 1325. 00

5 1, 000. 00 1000. 00 9, 600. 00 9600. 00 7, 600. 00 7600. 00 18, 550. 00 18550. 00

6 25, 000. 00 25000. 00 15, 000. 00 15000. 00 20, 000. 00 20000. 00 3, 300. 00 3300. 00

7 200. 00 200. 00 7,200. 00 7200. 00 4, 000. 00 4000. 00 4,770.00 4770. 00

8 200. 00 760. 00 240. 00 912. 00 300. 00 1140. 00 330. 00 1254. 00

9 5.50 236. 50 6. 60 283. 80 3.50 150. 50 8. 00 344. 00
10 3.85 8431. 50 4.70 10293. 00 3. 50 7665. 00 5. 65 12373. 50
11 38. 50 2310. 00 47.00 2820. 00 35. 00 2100. 00 56. 00 3360. 00
12 1.45 1203. 50 1.70 1411. 00 2.30 1909. 00 2.00 1660. 00
13 15. 00 1230. 00 20. 00 1640. 00 25. 00 2050. 00 24. 00 1968. 00
14 1.40 2338. 00 2.30 3841. 00 2.00 3340. 00 2.80 4676. 00
15 15. 00 1185. 00 20. 00 1580. 00 25.00 1975. 00 24. 00 1896. 00
16 75 825. 00 1.30 1430. 00 1.00 1100. 00 1.60 1760. 00
17 100. 00 700. 00 54. 00 378. 00 250. 00 1750. 00 66. 00 462. 00
18 50. 00 400. 00 24.00 192. 00 100. 00 800. 00 30. 00 240. 00
19 10. 00 2500. 00 30. 00 7500. 00 16. 75 4187. 50 44.00 11000. 00
20 500. 00 2350. 00 1, 200. 00 5640. 00 1, 000. 00 4700. 00 2,203. 00 10354. 10
21 3, 850. 00 3850. 00 3, 000. 00 3000. 00 2,500. 00 2500. 00 5, 650. 00 5650. 00
22 150. 00 4800. 00 300. 00 9600. 00 250. 00 8000. 00 735. 00 23520. 00
23 200. 00 1800. 00 420. 00 3780. 00 350. 00 3150. 00 260. 00 2340. 00
24 100. 00 800. 00 54. 00 432. 00 150. 00 1200. 00 66. 00 528. 00
25 1, 000. 00 300. 00 9, 600. 00 2880. 00 8, 000. 00 2400. 00 7, 350. 00 2205. 00
26 1, 000. 00 4300. 00 1, 200. 00 5160. 00 1, 000. 00 4300. 00 2,200. 00 9460. 00
27 300. 00 2100. 00 600. 00 4200. 00 500. 00 3500. 00 735. 00 5145. 00
28 50. 00 50. 00 60. 00 60. 00 75. 00 75. 00 74.00 74.00
29 100. 00 380. 00 120. 00 456. 00 100. 00 380. 00 185. 00 703. 00
30 975. 00 975. 00 1,170. 00 1170. 00 1, 000. 00 1000. 00 1, 580. 00 1580. 00
31 21.00 2940. 00 25. 20 3528. 00 47.00 6580. 00 31. 00 4340. 00
32 1.35 4630. 50 1.70 5831. 00 2.00 6860. 00 2.00 6860. 00
33 2.00 380. 00 2.40 456. 00 4.00 760. 00 3.00 570. 00
34 1.00 300. 00 1.20 360. 00 1.15 345. 00 1.50 450. 00
35 1.00 52. 00 1.00 52. 00 1.15 59. 80 1.50 78. 00
36 .75 495. 00 1.20 792. 00 3. 80 2508. 00 1.50 990. 00
37 13. 00 1066. 00 15. 60 1279. 20 38. 00 3116. 00 19. 00 1558. 00
38 2.00 1300. 00 2.00 1300. 00 5.45 3542. 50 2.35 1527. 50
39 3.50 1610. 00 4.80 2208. 00 11.00 5060. 00 6. 00 2760. 00




12- 0H2174

12- ORA- 1-R1 SUMMARY OF REMAI

11/ 30/ 06

------------------------------- | <o
SECOND | THI RD |
Bl D AMOUNT | Bl D AMOUNT |
213, 611. 00 213611. 00| 194, 835. 00 194835. 00|
30, 000. 00 30000. 00| 30, 000. 00 30000. 00|

329, 409. 00 356, 900. 00

N

N G

AMOUNT |

206, 500. 00 206500. 00
25, 000. 00 25000. 00|

360, 303. 30

Bl D245
PAGE 12
12/ 05/ 06

213,977. 00 213977. 00
5, 500. 00 5500. 00

381, 558. 10



12-0H2174 Bl D245

12-ORA-1-R1 SUMMARY OF REMAI NI NG BI DDERS PAGE 13
11/ 30/ 06 12/ 05/ 06
| TEM SI XTH SEVENTH El GHTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT

1 3, 360. 00 3360. 00 1, 000. 00 1000. 00 4,100. 00 4100. 00

2 18, 000. 00 18000. 00 2,500. 00 2500. 00 2,500. 00 2500. 00

3 250. 00 1250. 00 500. 00 2500. 00 500. 00 2500. 00

4 21, 240. 00 21240. 00 2, 000. 00 2000. 00 2,500. 00 2500. 00

5 7,440. 00 7440. 00 5, 000. 00 5000. 00 7, 800. 00 7800. 00

6 29, 710. 00 29710. 00 18, 000. 00 18000. 00 15, 000. 00 15000. 00

7 17, 500. 00 17500. 00 6, 600. 00 6600. 00 7, 000. 00 7000. 00

8 970. 00 3686. 00 220. 00 836. 00 1, 000. 00 3800. 00

9 1.70 73. 10 2.00 86. 00 6. 50 279. 50
10 2.00 4380. 00 2.00 4380. 00 4.50 9855. 00
11 22.40 1344. 00 22.00 1320. 00 45. 00 2700. 00
12 1.65 1369. 50 2.00 1660. 00 1.60 1328. 00
13 17.00 1394. 00 20. 00 1640. 00 19. 00 1558. 00
14 1.50 2505. 00 2.00 3340. 00 2.25 3757.50
15 17.00 1343. 00 20. 00 1580. 00 20. 00 1580. 00
16 90 990. 00 1.00 1100. 00 1.30 1430. 00
17 219. 00 1533. 00 200. 00 1400. 00 52. 00 364. 00
18 62. 00 496. 00 100. 00 800. 00 25.00 200. 00
19 28. 00 7000. 00 19. 00 4750. 00 36. 00 9000. 00
20 1, 120. 00 5264. 00 1, 000. 00 4700. 00 1, 300. 00 6110. 00
21 10, 080. 00 10080. 00 7,700. 00 7700. 00 4, 500. 00 4500. 00
22 280. 00 8960. 00 250. 00 8000. 00 350. 00 11200. 00
23 577.00 5193. 00 200. 00 1800. 00 205. 00 1845. 00
24 163. 00 1304. 00 150. 00 1200. 00 52. 00 416. 00
25 8, 960. 00 2688. 00 2,500. 00 750. 00 9, 500. 00 2850. 00
26 1,120. 00 4816. 00 900. 00 3870. 00 1, 500. 00 6450. 00
27 560. 00 3920. 00 400. 00 2800. 00 800. 00 5600. 00
28 84. 00 84. 00 200. 00 200. 00 60. 00 60. 00
29 1, 490. 00 5662. 00 110. 00 418. 00 1, 400. 00 5320. 00
30 5, 000. 00 5000. 00 1, 100. 00 1100. 00 3, 500. 00 3500. 00
31 44. 80 6272. 00 44.00 6160. 00 25.00 3500. 00
32 1.20 4116. 00 1.00 3430. 00 1.60 5488. 00
33 3. 40 646. 00 4.00 760. 00 2.30 437. 00
34 1.20 360. 00 2.00 600. 00 1.20 360. 00
35 1.20 62. 40 2.00 104. 00 1.20 62. 40
36 .90 594. 00 1.00 660. 00 1.20 792. 00
37 17.00 1394. 00 20. 00 1640. 00 15. 00 1230. 00
38 2.24 1456. 00 2.00 1300. 00 1.90 1235. 00
39 3.90 1794. 00 4.00 1840. 00 4.60 2116. 00




12- 0H2174

12- ORA- 1-R1
11/ 30/ 06

_____________________________ |

SI XTH |

Bl D AMOUNT |

189, 850. 00 189850. 00|

20, 000. 00 20000. 00|

404, 129. 00

SUMMARY OF REMAI N

265, 000. 00
65, 000. 00

265000. 00
65000. 00|

439, 524. 00

NG BI DDERS

301, 000. 00 301000. 00
35, 000. 00 35000. 00

476, 323. 40

Bl D245
PAGE 14
12/ 05/ 06



