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Addendum No. 1 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN YOLO COUNTY IN 
WEST SACRAMENTO FROM 1.1 KM WEST TO 1.0 KM EAST OF HARBOR BOULEVARD OVERCROSSING. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on January 21, 2009. 
 
This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, the Bid book, the 
Federal Minimum Wages with Modification Number 21 dated January 2, 2009 and the Information Handout. 
 
Project Plan Sheets 3, 7, 77, 86, 88, 95, 100, 130 and 218 are revised.  Half-sized copies of the revised sheets are attached for 
substitution for the like-numbered sheets. 
 
Project Plan Sheet 292 is revised as follows: 
 

The quantity for "DRILL AND BOND DOWEL 96 m" is deleted 
 
In the Notice to Bidders the following paragraph is added after the last paragraph: 
 

"If the minimum wage rates as determined by the United States Secretary of Labor differs from the general 
prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar 
classifications of labor, the Contractor and subcontractors must not pay less than the higher wage rate.  The 
Department does not accept lower State wage rates not specifically included in the Federal minimum wage 
determinations.  This includes helper, or other classifications based on hours of experience, or any other 
classification not appearing in the Federal wage determinations.  Where Federal wage determinations do not contain 
the State wage rate determination otherwise available for use by the Contractor and subcontractors, the Contractor 
and subcontractors must not pay less than the Federal minimum wage rate that most closely approximates the duties 
of the employees in question." 

 
In the Notice to Bidders and Special Provisions, in the "AMENDMENTS TO THE STANDARD SPECIFICATIONS," 
Section 7-1.50D "Training," is revised as attached. 
 
In the Notice to Bidders and Special Provisions, in the Registered Persons signature and seal sheets, the signature and seal 
sheet is added as attached. 
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In the Special Provisions, Section 5-1.05, "PAYMENTS," the fourth paragraph is deleted. 
 
In the Special Provisions, Section 5-1.06, "PROJECT INFORMATION," in the third paragraph after item D, the following 
items are added as follows: 
 

"E. Site Investigation Report and Remedial Action Work Plan – Former Tenco and Exxon Facilities – 
 Contract No. 03A0937. 

  F. Work Plan Implementation Report Contaminated Soil and Disposal and Removal Services – Former 
 Tenco and Exxon Facilities – Contract No. 03A1416." 

 
In the Special Provisions, Section 5-1.06, "PROJECT INFORMATION," in the fourth paragraph after item A, the following 
items are added as follows: 
 

"B. Appendices for Site Investigation Report and Remedial Action Work Plan – Former Tenco and Exxon 
 Facilities – Contract No. 03A0937. 

  C. Site Plans and Analytical Data for Work Plan Implementation Report Contaminated Soil and Disposal 
 and Removal Services – Former Tenco and Exxon Facilities – Contract No. 03A1416." 

 
In the Special Provisions, Section 5-1.13, "TUNNEL SAFETY ORDERS," the first paragraph is revised as follows: 
 

"The work to be performed at the 1524 millimeter CIDH piles for the overhead sign structures as shown on the 
plans has been classified "Potentially Gassy" by the State Division of Occupational Safety and Health under Section 
8422 of the Tunnel Safety Orders of the California Code of Regulations." 

 
In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the third paragraph is revised as follows: 

 
"The Contractor shall obliterate surfacing on the westbound off-ramp as a last order of work and as determined 

by the Engineer." 
 
In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following two paragraphs are added after the third 
paragraph: 
 

"The Contractor shall maintain access on all routes for permit loads during the work shifts.  Permit loads are 
defined as overweight or oversized vehicles that have an approved permit for traveling this route.  The Contractor 
shall give notice 15 calendar days in advance to the Engineer and the Office of Truck Services at (916) 322-4957, 
when the horizontal clearances are less than 4.88 m or the vertical clearances are less than 5.5 m. 

The project staged so that WB full closure of US 50 shall use the detour shown on DE-1.  If the contractor 
elects to modify the stage of construction shown on the plans, the contractor shall be responsible to stage the work 
so that the detour shown on DE-1 will be operational for the full closure." 

 
In the Special Provisions, Section 10-1.115, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)," is added as 
attached. 

 
In the Special Provisions, Section 10-1.17, "MAINTAINING TRAFFIC," the fourth, fifth, and sixth paragraphs and table are 
deleted. 
 
In the Special Provisions, Section 10-1.17, "MAINTAINING TRAFFIC," the tenth and thirteenth paragraphs are deleted. 
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In the Special Provisions, Section 10-1.17, "MAINTAINING TRAFFIC," the twenty-first paragraph is revised as follows: 

 
"On US 50 and on Harbor Boulevard, a minimum of one paved traffic lane, not less than 3.4 m wide, shall be 

open for use by public traffic in each direction of travel." 
 
In the Special Provisions, Section 10-1.17, "MAINTAINING TRAFFIC," lane closure charts No. 2, 3, 4, 5, 6, 7 and 8 are 
replaced with lane closure charts No. 2, 3, 4, 5, 6, 7, 8 and 9 as attached. 
 
In the Special Provisions, Section 10-1.33, "CONTAMINATED MATERIAL," subsection "CONSTRUCTION," subsection, 
"Earthwork," the first paragraph is revised as follows: 

 
"Earthwork must conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these 

special provisions.  Type DC material excavation consists of excavating petroleum impacted material (soil) within 
excavation limits specified in the Standard Specifications, in these special provisions, and as directed by the 
Engineer, and for stockpiling the material." 

 
In the Special Provisions, Section 10-1.35, "EROSION CONTROL (TYPE D)," subsection "APPLICATION," the first table 
under item 1 is revised as follows: 
 

Material 
 

Kilograms Per Hectare 
(Slope Measurement) 

Seed 20  
Fiber 400 
Commercial Fertilizer 600 

 
In the Special Provisions, Section 10-1.59, "MISCELLANEOUS CONCRETE CONSTRUCTION," the twenty-third 
paragraph is deleted. 
 
In the Special Provisions, Section 10-1.59, "MISCELLANEOUS CONCRETE CONSTRUCTION," the twenty-fourth 
paragraph is revised as follows: 
 

"The contract price paid per cubic meter for minor concrete (textured paving) shall include full compensation 
for furnishing all labor, materials (including welded wire fabric, where required), tools, equipment and incidentals, 
and for doing all the work involved constructing textured paving, including grouted areas, complete in place, as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer." 

 
In the Special Provisions, Section 10-1.61, "CHAIN LINK FENCE," the first paragraph is revised as follows: 
 

"Chain link fence shall be Type CL-1.2 or Type CL-1.8 as shown on the plans and shall conform to the 
provisions in Section 80, "Fences," of the Standard Specifications and these special provisions. 

Chain link fence (Type CL-1.2) shall be painted black.  Full compensation for painting the fence black shall be 
considered as included in the contract price per meter for chain link fence (Type CL-1.2) and no separate payment 
will be made therefor." 
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In the Bid book, in the "Bid Item List," Items 56, 77 and 78 are revised, Item 174 and 175 are added and Items 96 and 173 are 
deleted as attached. 
 
To Bid book holders: 
 

Replace pages 5, 6, 7, and 11 of the "Bid Item List" in the Bid book with the attached revised pages 5, 6, 7, and 
11 of the Bid Item List.  The revised Bid Item List is to be used in the bid. 

Attached is a copy of the Information Handout "Site Investigation Report and Remedial Action Work Plan" and 
"Work Plan Implementation Report Contaminated Soil and Disposal and Removal Services" on CD ROM diskette. 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made 
as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the Bid book. 

Submit bids in the Bid book you now possess.  Holders who have already mailed their book will be contacted to 
arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
 
This office is sending this addendum by GSO overnight mail to all book holders to ensure that each receives it.  A copy of 
this addendum and the modified wage rates are available for the Contractors' use on the Web site: 
 

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html 
 
If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this 
letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
ROBERT E. TRAVIS, Chief 
Office of Plans, Specifications & Estimates 
Division of Engineering Services - Office Engineer 
 
Attachments 
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7-1.50D  Training 
Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions. 
As part of your equal opportunity affirmative action program, provide on-the-job training to develop full journeymen in 

the types of trades or job classifications involved. 
You have primary responsibility for meeting this training requirement. 
If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the subcontractor. 
Include these training requirements in your subcontract. 
Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of apprenticeship or 

training. 
Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and the 

availability of journeymen in the various classifications within a reasonable recruitment area. 
Before starting work, submit to the Department: 
 
1. Number of apprentices or trainees to be trained for each classification 
2. Training program to be used 
3. Training starting date for each classification 
 
Obtain the Department's approval for this submitted information before you start work.  The Department credits you for 

each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an approved program. 
The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward journeymen 

status.  Make every effort to enroll minority and women apprentices or trainees, such as conducting systematic and direct 
recruitment through public and private sources likely to yield minority and women apprentices or trainees, to the extent they 
are available within a reasonable recruitment area.  Show that you have made the efforts. In making these efforts, do not 
discriminate against any applicant for training. 

Do not employ as an apprentice or trainee an employee: 
 
1. In any classification in which the employee has successfully completed a training course leading to journeyman 

status or in which the employee has been employed as a journeyman 
2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship and 

Training 
 
Ask the employee if the employee has successfully completed a training course leading to journeyman status or has been 

employed as a journeyman.  Your records must show the employee's answers to the questions. 
In your training program, establish the minimum length and training type for each classification.  The Department and 

FHWA approves a program if one of the following is met: 
 
1. It is calculated to: 
 

1.1. Meet the your equal employment opportunity responsibilities 
1.2. Qualify the average apprentice or trainee for journeyman status in the classification involved by the end of 

the training period 
 

2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is administered in a 
way consistent with the equal employment responsibilities of federal-aid highway construction contracts 

 
Obtain the State's approval for your training program before you start work involving the classification covered by the 

program. 
Provide training in the construction crafts, not in clerk-typist or secretarial-type positions.  Training is allowed in lower 

level management positions such as office engineers, estimators, and timekeepers if the training is oriented toward 
construction applications.  Training is allowed in the laborer classification if significant and meaningful training is provided 
and approved by the division office.  Off-site training is allowed if the training is an integral part of an approved training 
program and does not make up a significant part of the overall training. 
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The Department reimburses you 80 cents per hour of training given an employee on this contract under an approved 
training program: 

 
1. For on-site training 
2. For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at least one 

of the following: 
 

2.1. Contribute to the cost of the training 
2.2. Provide the instruction to the apprentice or trainee 
2.3. Pay the apprentice's or trainee's wages during the off-site training period 
 

3. If you comply with Section 7-1.50D, "Training" 
 
Each apprentice or trainee must: 
 
1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or trainee's skill 
2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work classification or 

until the apprentice or trainee has completed the training program 
 
Furnish the apprentice or trainee: 
 
1. Copy of the program you will comply with in providing the training 
2. Certification showing the type and length of training satisfactorily completed 
 
Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training." 
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10-1.115  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 
GENERAL 
Summary 
Critical path method (CPM) progress schedules are required for this project.  Whenever the term "schedule" is used in 

this section, it means CPM progress schedule. 
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications do not apply. 
 
Definitions 
The following definitions apply to this section: 
 
activity:  A task, event or other project element on a schedule that contributes to completing the project.  Activities have 

a description, start date, finish date, duration and one or more logic ties. 
baseline schedule:  The initial schedule showing the original work plan beginning on the date of contract approval.  This 

schedule shows no completed work to date and no negative float or negative lag to any activity. 
contract completion date:  The current extended date for completion of the contract shown on the weekly statement of 

working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard 
Specifications. 

critical path:  The longest continuous chain of activities for the project that has the least amount of total float of all 
chains.  In general, a delay on the critical path will extend the scheduled completion date. 

critical path method (CPM):  A network based planning technique using activity durations and the relationships 
between activities to mathematically calculate a schedule for the entire project.  

data date:  The day after the date through which a schedule is current.  Everything occurring earlier than the data date is 
"as-built" and everything on or after the data date is "planned." 

early completion time:  The difference in time between an early scheduled completion date and the contract completion 
date. 

float:  The difference between the earliest and latest allowable start or finish times for an activity. 
milestone:  An event activity that has zero duration and is typically used to represent the beginning or end of a certain 

stage of the project. 
narrative report:  A document submitted with each schedule that discusses topics related to project progress and 

scheduling.  
near critical path:  A chain of activities with total float exceeding that of the critical path but having no more than 

10 working days of total float. 
scheduled completion date:  The planned project finish date shown on the current accepted schedule. 
State owned float activity:  The activity documenting time saved on the critical path by actions of the State.  It is the 

last activity prior to the scheduled completion date. 
time impact analysis:  A schedule and narrative report developed specifically to demonstrate what effect a proposed 

change or delay has on the current scheduled completion date. 
time-scaled network diagram:  A graphic depiction of a CPM schedule comprised of activity bars with relationships 

for each activity represented by arrows.  The tail of each arrow connects to the activity bar for the predecessor and 
points to the successor. 

total float:  The amount of time that an activity or chain of activities can be delayed before extending the scheduled 
completion date. 

updated schedule:  A current schedule developed from the baseline or subsequent schedule through regular monthly 
review to incorporate as-built progress and any planned changes. 

 
Submittals 
General Requirements 
Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the 

time and order of work requirements of the contract.  Work must be executed in the sequence indicated on the current 
accepted schedule. 

Schedules must show the order in which you propose to prosecute the work with logical links between time-scaled work 
activities and calculations made using the critical path method to determine the controlling activities.  You are responsible for 
assuring that all activity sequences are logical and that each schedule shows a coordinated plan for complete performance of 
the work. 

Produce schedules using computer software and submit compatible software for the Engineer's exclusive possession and 
use.  Submit network diagrams and schedule data as parts of each schedule submittal. 

Schedule activities must include the following: 
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1. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of 

completion 
2. Project start date, scheduled completion date, and other milestones 
3. Work performed by you, your subcontractors, and suppliers 
4. Submittal development, delivery, review, and approval, including those from you, your subcontractors, and suppliers 
5. Procurement, delivery, installation, and testing of materials, plants, and equipment 
6. Testing and settlement periods 
7. Utility notification and relocation 
8. Erection and removal of falsework and shoring 
9. Major traffic stage switches 
10. Finishing roadway and final cleanup 
11. State-owned float as the predecessor activity to the scheduled completion date 
 
Schedules must have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The 

number of activities must be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of 
progress, and to do an analysis of time impacts. 

Schedule activities must include the following: 
 
1. A clear and legible description. 
2. Start and finish dates. 
3. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless 

otherwise authorized by the Engineer. 
4. At least one predecessor and one successor activity, except for project start and finish milestones. 
5. Required constraints.  Constraints other than those required by the special provisions may be included only if 

authorized by the Engineer. 
6. Codes for responsibility, stage, work shifts, location, and contract pay item numbers. 
 
You may show early completion time on any schedule provided that the requirements of the contract are met.  Early 

completion time is considered a resource for your exclusive use.  You may increase early completion time by improving 
production, reallocating resources to be more efficient, performing sequential activities concurrently, or by completing 
activities earlier than planned.  You may also submit for approval a cost reduction incentive proposal as specified in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications that will reduce time of construction. 

You may show a scheduled completion date that is later than the contract completion date on an update schedule, after 
the baseline schedule is accepted.  Provide an explanation for a late scheduled completion date in the narrative report that is 
included with the schedule. 

State-owned float is considered a resource for the exclusive use of the State.  The Engineer may accrue State-owned float 
by the early completion of review of any type of required submittal when it saves time on the critical path.  Prepare a time 
impact analysis, when requested by the Engineer, to determine the effect of the action as specified in "Time Impact 
Analysis."  The Engineer documents State-owned float by directing you to update the State-owned float activity on the next 
updated schedule.  Include a log of the action on the State-owned float activity and include a discussion of the action in the 
narrative report.  The Engineer may use State-owned float to mitigate past, present, or future State delays by offsetting 
potential time extensions for contract change orders. 

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date as 
specified in Section 4-1.03, "Changes," of the Standard Specifications.  Prepare a time impact analysis to determine the effect 
of the change as specified in "Time Impact Analysis" and include the impacts acceptable to the Engineer in the next updated 
schedule.  Changes that do not affect the controlling operation on the critical path will not be considered as the basis for a 
time adjustment.  Changes that do affect the controlling operation on the critical path will be considered by the Engineer in 
decreasing time or granting an extension of time for completion of the contract.  Time extensions will only be granted if the 
total float is absorbed and the scheduled completion date is delayed one or more working days because of the ordered change. 

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of 
any obligation or responsibility for submitting complete and accurate information.  Correct rejected schedules and resubmit 
corrected schedules to the Engineer within 7 days of notification by the Engineer, at which time a new review period of 7 
days will begin. 

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for 
completion of the contract.  If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that 
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule. 
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Computer Software 
Submit to the Engineer for review a description of proposed schedule software to be used.  After the Engineer accepts 

the proposed software, submit schedule software and all original software instruction manuals.  All software must be 
compatible with the current version of the Windows operating system in use by the Engineer.  The schedule software must 
include: 

 
1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent 
2. Latest version of schedule-comparing HST SureChange, or equivalent 
 
If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into 

SureTrak.  The schedule-comparing software must be compatible with schedule software submitted and must be able to 
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments, 
durations, and logic ties. 

The schedule software and schedule-comparing software will be returned to you before the final estimate.  The 
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement 
of software or manuals damaged, lost, or stolen after delivery to the Engineer. 

Instruct the Engineer in the use of the software and provide software support until the contract is accepted.  Within 15 
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the 
software at a location acceptable to the Engineer.  It is recommended that you also send at least 2 employees to the same 
training session to facilitate development of similar knowledge and skills in the use of the software.  If schedule software 
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee. 

 
Network Diagrams, Reports, and Data 
Include the following with each schedule submittal: 
 
1. Two sets of originally plotted, time-scaled network diagrams 
2. Two copies of a narrative report 
3. One read-only compact disk or floppy diskette containing the schedule data 
 
The time-scaled network diagrams must conform to the following: 
 
1. Show a continuous flow of information from left to right 
2. Be based on early start and early finish dates of activities 
3. Clearly show the primary paths of criticality using graphical presentation 
4. Be prepared on 860 mm x 1120 mm (34" x 44") 
5. Include a title block and a timeline on each page 
 
The narrative report must be organized in the following sequence with all applicable documents included: 
 
1. Transmittal letter 
2. Work completed during the period 
3. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts, 

6-day work weeks, specified overtime or work at times other than regular days or hours 
4. Description of the current critical path 
5. Changes to the critical path and scheduled completion date since the last schedule submittal 
6. Description of problem areas 
7. Current and anticipated delays: 
 

7.1. Cause of delay 
7.2. Impact of delay on other activities, milestones, and completion dates 
7.3. Corrective action and schedule adjustments to correct the delay 
 

8. Pending items and status thereof: 
 

8.1. Permits 
8.2. Change orders 
8.3. Time adjustments 
8.4. Noncompliance notices 
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9. Reasons for an early or late scheduled completion date in comparison to the contract completion date 
 
Schedule submittals will only be considered complete when all documents and data have been submitted as described 

above. 
 
Preconstruction Scheduling Conference 
Schedule a preconstruction scheduling conference with your project manager and the Engineer within 15 days after 

contract approval.  The Engineer will conduct the meeting and review the requirements of this section with you. 
Submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and be 

prepared to discuss the proposed work plan and schedule methodology that comply with the requirements of this section.  If 
you propose deviations to the construction staging, then the general time-scaled logic diagram must also display the 
deviations and resulting time impacts.  Be prepared to discuss the proposal. 

At this meeting, also submit the alphanumeric coding structure and activity identification system for labeling work 
activities.  To easily identify relationships, each activity description must indicate its associated scope or location of work by 
including such terms as quantity of material, type of work, bridge number, station to station location, side of highway (such 
as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor, or mainline. 

The Engineer reviews the logic diagram, coding structure, and activity identification system, and provide any required 
baseline schedule changes to you for implementation. 

 
Baseline Schedule 
Beginning the week following the preconstruction scheduling conference, meet with the Engineer weekly to discuss 

schedule development and resolve schedule issues until the baseline schedule is accepted. 
Submit to the Engineer a baseline schedule within 20 days of approval of the contract.  Allow 20 days for the Engineer's 

review after the baseline schedule and all support data are submitted.  In addition, the baseline schedule submittal is not 
considered complete until the computer software is delivered and installed for use in review of the schedule. 

The baseline schedule must include the entire scope of work and how you plan to complete all work contemplated.  The 
baseline schedule must show the activities that define the critical path.  Multiple critical paths and near-critical paths must be 
kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities must be critical or near critical, 
unless otherwise authorized by the Engineer. 

The baseline schedule must not extend beyond the number of contract working days.  The baseline schedule must have a 
data date of contract approval.  If you start work before contract approval, the baseline schedule must have a data date of the 
1st day you performed work at the job site. 

If you submit an early completion baseline schedule that shows contract completion in less than 85 percent of the 
contract working days, the baseline schedule must be supplemented with resource allocations for every task activity and 
include time-scaled resource histograms.  The resource allocations must be shown to a level of detail that facilitates report 
generation based on labor crafts and equipment classes for you and your subcontractors.  Use average composite crews to 
display the labor loading of on-site construction activities.  Optimize and level labor to reflect a reasonable plan for 
accomplishing the work of the contract and to assure that resources are not duplicated in concurrent activities.  The time-
scaled resource histograms must show labor crafts and equipment classes to be used.  The Engineer may review the baseline 
schedule activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is 
practicable. 

 
Updated Schedule 
Submit an updated schedule and meet with the Engineer to review contract progress, on or before the 1st day of each 

month, beginning one month after the baseline schedule is accepted.  Allow 15 days for the Engineer's review after the 
updated schedule and all support data are submitted, except that the review period will not start until the previous month's 
required schedule is accepted.  Updated schedules that are not accepted or rejected within the review period are considered 
accepted by the Engineer. 

The updated schedule must have a data date of the 21st day of the month or other date established by the Engineer.  The 
updated schedule must show the status of work actually completed to date and the work yet to be performed as planned.  
Actual activity start dates, percent complete, and finish dates must be shown as applicable.  Durations for work that has been 
completed must be shown on the updated schedule as the work actually occurred, including Engineer submittal review and 
your resubmittal times. 
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You may include modifications such as adding or deleting activities or changing activity constraints, durations, or logic 
that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared to that 
shown on the current accepted schedule.  Justify in writing the reasons for any changes to planned work.  If any proposed 
changes in planned work will result in (1) or (2) above, then submit a time impact analysis as specified in this section. 

 
Time Impact Analysis 
Submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of contract time, or when 

you or the Engineer considers that an approved or anticipated change may impact the critical path or contract progress. 
The TIA must illustrate the impacts of each change or delay on the current scheduled completion date or internal 

milestone, as appropriate.  The analysis must use the accepted schedule that has a data date closest to and before the event.  If 
the Engineer determines that the accepted schedule used does not appropriately represent the conditions before the event, the 
accepted schedule must be updated to the day before the event being analyzed.  The TIA must include an impact schedule 
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations 
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and 
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules 
must be equal to the adjustment of contract time.  The Engineer may construct and use an appropriate project schedule or 
other recognized method to determine adjustments in contract time until you provide the TIA. 

Submit 2 copies of your TIA within 20 days of receiving a written request for a TIA from the Engineer.  Allow the 
Engineer 15 days after receipt to review the submitted TIA.  All approved TIA schedule changes must be shown on the next 
updated schedule. 

If a TIA you submit is rejected, meet with the Engineer to discuss and resolve issues related to the TIA.  If agreement is 
not reached, you are allowed 15 days from the meeting with the Engineer to give notice as specified in Section 9-1.04, 
"Notice of Potential Claim," of the Standard Specifications.  Only show actual as-built work, not unapproved changes related 
to the TIA, in subsequent updated schedules.  If agreement is reached at a later date, approved TIA schedule changes must be 
shown on the next updated schedule.  The Engineer withholds remaining payment on the schedule contract item if a TIA is 
requested and not submitted within 20 days.  The schedule item payment resumes on the next estimate after the requested 
TIA is submitted.  No other contract payment is retained regarding TIA submittals. 

 
Final Updated Schedule 
Submit a final update, as-built schedule with actual start and finish dates for the activities, within 30 days after 

completion of contract work.  Provide a written certificate with this submittal signed by your project manager or an officer of 
the company stating, "To my knowledge and belief, the enclosed final update schedule reflects the actual start and finish 
dates of the actual activities for the project contained herein."  An officer of the company may delegate in writing the 
authority to sign the certificate to a responsible manager. 

 
PAYMENT 
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for 

progress schedule (critical path method) includes full compensation for furnishing all labor, material, tools, equipment, and 
incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating 
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

Payments for the progress schedule (critical path method) contract item will be made progressively as follows: 
 
1. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical 

path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving 
all of the following: 
 
1.1. Completion of 5 percent of all contract item work. 
1.2. Acceptance of all schedules and approval of all TIAs required to the time when 5 percent of all contract item 

work is complete. 
1.3. Delivery of schedule software to the Engineer. 
1.4. Completion of required schedule software training. 
 

2. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical 
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
of 25 percent of all contract item work and acceptance of all schedules and approval of all TIAs required to the time 
when 25 percent of all contract item work is complete. 
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3. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical 

path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
of 50 percent of all contract item work and acceptance of all schedules and approval of all TIAs required to the time 
when 50 percent of all contract item work is complete. 

4. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule 
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon 
completion of all contract item work, acceptance of all schedules and approval of all TIAs required to the time when 
all contract item work is complete, and submittal of the certified final update schedule. 

 
If you fail to complete any of the work or provide any of the schedules required by this section, the Engineer makes an 

adjustment in compensation as specified in Section 4-1.03C, "Changes in Character of Work," of the Standard Specifications 
for the work not performed.  Adjustments in compensation for schedules will not be made for any increased or decreased 
work ordered by the Engineer in submitting schedules. 
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Chart No. 2  

Freeway Lane Requirements 
County: Yolo Route: 50 KP: 0.5/3.2               PM: 0.3/1.99 

Closure Limits:  Eastbound  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                   2 1 1

Fridays 1 1 1 1 1                 2 2 2
Saturdays 1 1 1 1 1 1 1              2 2 2 2
Sundays 1 1 1 1 1 1 1 1             2 2 2 1

 
Legend: 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain 
Traffic of these special provisions for additional closure restrictions. 

• 4 lanes available.   
 
 

Chart No. 3  
Freeway Lane Requirements 

County: Yolo Route: 50 KP: 0.5/3.2           PM: 0.3/1.99 

Closure Limits: Westbound  

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                 2 1 1

Fridays 1 1 1 1 1                   1
Saturdays 1 1 1 1 1 1 1              2 2 2 1
Sundays 1 1 1 1 1 1 1 1             2 2 2 1

 
Legend: 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain 
Traffic of these special provisions for additional closure restrictions. 

• 4 lanes available.   
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Chart No. 4  

Complete Freeway Closure Hours 
County: Yolo Route: 50 KP:  0.5/3.2        PM: 0.3/1.99 

Closure Limits:  Eastbound 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C                    C

Fridays C C C C                    C
Saturdays C C C C C                    
Sundays C C C C C                    

 
Legend: 

C Freeway or expressway may be closed completely. 
  
 No complete freeway or expressway closure is permitted. 
  

REMARKS:See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain 
Traffic of these special provisions for additional closure restrictions. 

• THIS CHART MAY ONLY BE USED FOR ERECTION OF GIRDERS. 
• Detour shall be operational during this closure. 
• Only one direction of US 50 may be closed at a time. 

 
 

Chart No. 5  
Complete Freeway Closure Hours 

County: Yolo Route: 50 KP:  0.5/3.2        PM: 0.3/1.99 

Closure Limits:  Westbound 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C                    C

Fridays C C C C                    C
Saturdays C C C C C                    
Sundays C C C C C                    

 
Legend: 

C Freeway or expressway may be closed completely. 
  
 No complete freeway or expressway closure is permitted. 
  

REMARKS:See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain 
Traffic of these special provisions for additional closure restrictions. 

• THIS CHART MAY ONLY BE USED FOR ERECTION OF GIRDERS. 
• Detour shall be operational during this closure. 
• Only one direction of US 50 may be closed at a time. 
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Chart No. 6  

Conventional Highway Lane Requirements 
County:  Yolo Route:  50 KP:  0.5/3.2           PM: 0.3/1.99 

Closure Limits:   Harbor Boulevard  NB/SB 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1 1                1 1 1

Fridays 1 1 1 1 1 1                1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

 
Legend: 

1 Provide at least one through traffic lane open in each direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
• See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic 

of these special provisions for additional closure restrictions. 
• 4 lanes available 

 
 

Chart No. 7  
Complete Connector Closure Hours Requirements 

County: Yolo Route: 50 KP:  0.5/3.2           PM: 0.3/1.99 

Closure Limits: Connector from WB 80 to EB 50 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C C C                C C C

Fridays C C C C C C                C C C
Saturdays C C C C C C C C             C C C C
Sundays C C C C C C C C             C C C C

 
Legend: 

C Connector may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
• See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic 

of these special provisions for additional closure restrictions. 
• Attention is directed to Traffic Handling and Detour Layout Sheets of the Plans. 
• Detour shall be operational. 
• Connector from WB 50 to EB 80 shall be open during this closure. 
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Chart No. 8  

Complete Connector Closure Hours Requirements 
County: Yolo Route: 50 KP:  0.5/3.2           PM: 0.3/1.99 

Closure Limits:  Connector from WB 50 to EB 80 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C C C                C C C

Fridays C C C C C C                  C
Saturdays C C C C C C C                 C
Sundays C C C C C C C C C C             C C

 
Legend: 

C Connector may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
• See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic 

of these special provisions for additional closure restrictions. 
• Attention is directed to Traffic Handling and Detour Layout Sheets of the Plans. 
• Detour shall be operational. 
• Connector from WB 80 to EB 50 shall be open during this closure. 

 
 

Chart No. 9  
Complete Ramp Closure Hours Requirements 

County: Yolo Route: 50 KP:  0.5/3.2           PM: 0.3/1.99 

Closure Limits: Harbor Blvd. on and off ramps 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays C C C C C                 C C C

Fridays C C C C C                 C C C
Saturdays C C C C C C C               C C C
Sundays C C C C C C C C              C C C

 
Legend: 

C Ramp may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS: 
• See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintain Traffic 

of these special provisions for additional closure restrictions. 
• Attention is directed to Traffic Handling and Detour Layout Sheets of the Plans. 
• Detour shall be operational. 
• Only one ramp may be closed at a time. 
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BID ITEM LIST 

03-388004 
 Item 

No. 
Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 41 150760 REMOVE SIGN STRUCTURE   EA 1   

 42 150767 REMOVE BRIDGE MOUNTED SIGN   EA 4   

 43 150805 REMOVE CULVERT   EA 8   

 44 150820 REMOVE INLET   EA 8   

 45 150826 REMOVE MANHOLE   EA 2   

 46 150857 REMOVE ASPHALT CONCRETE 
SURFACING   

M2 305   

 47 152320 RESET ROADSIDE SIGN   EA 1   

 48 152390 RELOCATE ROADSIDE SIGN   EA 3   

 49 152430 ADJUST INLET   EA 4   

 50 152440 ADJUST MANHOLE TO GRADE   EA 4   

 51 152441 ADJUST VALVE BOX FRAME AND 
COVER TO GRADE  

EA 4   

 52 
(S) 

153103 COLD PLANE ASPHALT CONCRETE 
PAVEMENT   

M2 5620   

 53 155003 CAP INLET   EA 1   

 54 157560 BRIDGE REMOVAL (PORTION)   LS LUMP SUM LUMP SUM  

 55 160101 CLEARING AND GRUBBING   LS LUMP SUM LUMP SUM  

 56 190101 ROADWAY EXCAVATION   M3 41 000   

 57 190105 ROADWAY EXCAVATION (TYPE Z-2) 
(AERIALLY DEPOSITED LEAD)  

M3 2000   

 58 015322 ROADWAY EXCAVATION (TYPE Z-4) 
(AERIALLY DEPOSITED LEAD)  

M3 6000   

 59 
(S) 

190110 LEAD COMPLIANCE PLAN   LS LUMP SUM LUMP SUM  

 60 015323 ROADWAY EXCAVATION (TYPE DC)  M3 570   
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BID ITEM LIST 
03-388004 

 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 61 
(F) 

192003 STRUCTURE EXCAVATION 
(BRIDGE)   

M3 317   

 62 
(F) 

013243 STRUCTURE EXCAVATION 
 (TYPE DC)   

M3 1867   

 63 
(F) 

192037 STRUCTURE EXCAVATION 
(RETAINING WALL)   

M3 1175   

 64 
(F) 

192053 STRUCTURE EXCAVATION 
 (TYPE Z-2) (AERIALLY DEPOSITED 
LEAD)  

M3 12   

 65 
(F) 

015324 STRUCTURE EXCAVATION 
 (TYPE Z-4) (AERIALLY DEPOSITED 
LEAD)  

M3 34   

 66 
(F) 

193003 STRUCTURE BACKFILL (BRIDGE)   M3 194   

 67 
(F) 

193013 STRUCTURE BACKFILL (RETAINING 
WALL)   

M3 583   

 68 
(F) 

193030 PERVIOUS BACKFILL MATERIAL   M3 21   

 69 
(S) 

200001 HIGHWAY PLANTING   LS LUMP SUM LUMP SUM  

 70 
(S) 

203016 EROSION CONTROL (TYPE D)   M2 66 000   

 71 
(S) 

203026 MOVE-IN/MOVE-OUT (EROSION 
CONTROL)   

EA 1   

 72 
(S) 

013244 WEED CONTROL MAT (FIBER)   M 190   

 73 
(S) 

204099 PLANT ESTABLISHMENT WORK   LS LUMP SUM LUMP SUM  

 74 
(S) 

208000 IRRIGATION SYSTEM   LS LUMP SUM LUMP SUM  

 75 
(S) 

208724 200 MM ALTERNATIVE CONDUIT   M 240   

 76 
(S) 

208908 EXTEND 150 MM CONDUIT   M 50   

 77 260201 CLASS 2 AGGREGATE BASE   M3 32 600   

 78 390102 ASPHALT CONCRETE (TYPE A)   TONN 25 900   

 79 390127 RUBBERIZED ASPHALT CONCRETE 
(TYPE O)   

TONN 110   

 80 394002 PLACE ASPHALT CONCRETE 
(MISCELLANEOUS AREA)  

M2 25   
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03-388004 

 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 81 394040 PLACE ASPHALT CONCRETE DIKE 
(TYPE A)   

M 130   

 82 394044 PLACE ASPHALT CONCRETE DIKE 
(TYPE C)   

M 30   

 83 394048 PLACE ASPHALT CONCRETE DIKE 
(TYPE E)   

M 940   

 84 041249 FURNISH PILING (CLASS 900) 
(ALTERNATIVE X)  

M 564   

 85 
(S) 

041250 DRIVE CONCRETE PILE (CLASS 900) 
(ALTERNATIVE X)  

EA 32   

 86 041251 FURNISH PILING (CLASS 625) 
(ALTERNATIVE X)  

M 573   

 87 
(S) 

041252 DRIVE CONCRETE PILE (CLASS 625) 
(ALTERNATIVE X)  

EA 32   

 88 
(S) 

500001 PRESTRESSING CAST-IN-PLACE 
CONCRETE   

LS LUMP SUM LUMP SUM  

 89 
(F) 

510051 STRUCTURAL CONCRETE, BRIDGE 
FOOTING   

M3 95   

 90 
(F) 

510053 STRUCTURAL CONCRETE, BRIDGE   M3 517   

 91 
(F) 

510060 STRUCTURAL CONCRETE, 
RETAINING WALL   

M3 401   

 92 
(F) 

510314 CLASS 4 CONCRETE (BACKFILL)   M3 43.4   

 93 
(F) 

510413 CLASS 1 CONCRETE (BOX 
CULVERT)   

M3 460.1   

 94 
(F) 

510502 MINOR CONCRETE (MINOR 
STRUCTURE)   

M3 53.9   

 95 510524 MINOR CONCRETE (SOUND WALL)   M3 280   

 96 BLANK      

 97 
(S) 

041253 ERECT PRECAST PRESTRESSED 
CONCRETE BATHTUB GIRDER  

EA 20   

 98 
(S) 

041254 FURNISH PRECAST PRESTRESSED 
CONCRETE BATHTUB GIRDER 
 (15M -20M)  

EA 10   

 99 
(S) 

041255 FURNISH PRECAST PRESTRESSED 
CONCRETE BATHTUB GIRDER 
 (20M -25M)  

EA 10   

 100 
(S-F) 

518002 SOUND WALL (MASONRY BLOCK)   M2 2840   
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 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 161 
(S) 

860090 MAINTAINING EXISTING TRAFFIC 
MANAGEMENT SYSTEM ELEMENTS 
DURING CONSTRUCTION  

LS LUMP SUM LUMP SUM  

 162 
(S) 

860201 SIGNAL AND LIGHTING   LS LUMP SUM LUMP SUM  

 163 
(S) 

860501 SIGN ILLUMINATION   LS LUMP SUM LUMP SUM  

 164 
(S) 

860508 MODIFY SIGN ILLUMINATION   LS LUMP SUM LUMP SUM  

 165 
(S) 

013250 EMERGENCY VEHICLE DETECTOR 
SYSTEM   

LS LUMP SUM LUMP SUM  

 166 
(S) 

860889 MODIFY TRAFFIC MONITORING 
STATION   

LS LUMP SUM LUMP SUM  

 167 
(S) 

013251 MODIFY MICROWAVE VEHICLE 
DETECTION SYSTEM  

LS LUMP SUM LUMP SUM  

 168 
(S) 

013252 RELOCATE CLOSED CIRCUIT 
TELEVISION SYSTEM  

LS LUMP SUM LUMP SUM  

 169 
(S) 

861100 RAMP METERING SYSTEM   LS LUMP SUM LUMP SUM  

 170 
(S) 

861501 MODIFY SIGNAL AND LIGHTING   LS LUMP SUM LUMP SUM  

 171 
(S) 

861503 MODIFY LIGHTING   LS LUMP SUM LUMP SUM  

 172 
(S) 

861504 MODIFY LIGHTING AND SIGN 
ILLUMINATION   

LS LUMP SUM LUMP SUM  

 173 BLANK      

 174 015789 PROTECTION OF MIGRATORY 
BIRDS 

LS LUMP SUM LUMP SUM  

 175 999990 MOBILIZATION   LS LUMP SUM LUMP SUM  

 
 
 
 
 

TOTAL BID:  ___________ 
 
 
 
 
 
 
 

11 
REVISED PER ADDENDUM NO. 1 DATED JANUARY 9, 2009 

 


