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Informational Handout Document 
to 

Project Construction Contract Documents: 
 

 
RAILROAD RELATIONS AND INSURANCE REQUIREMENTS 

 
1.01  GENERAL 

 
This work shall consist of all work, time, and materials that are necessary to coordinate with PCJPB 

for the duration of the project as shown on the plans, as specified in these special provisions and as 
directed by the Engineer. 

 
A Right of Entry Permit Agreement from the Peninsula Corridor Joint Powers Board (PCJPB), will 

be required for construction within the railroad right-of-way.  Contractor shall execute a Right of Entry 
Permit Agreement (Agreement) with the PCJPB and shall abide by the requirements therein.  A sample 
of the Agreement and associated exhibits are attached hereto for reference.  As used in the Right of 
Entry Permit Agreement, unless the context otherwise requires, the terms used in the Agreement shall 
have the following meanings: 

 
Permittor.—The term "Permittor" as used in the Right of Entry Permit Agreement includes, in 

addition to the Peninsula Corridor Joint Powers Board (PCJPB), the City and County of San 
Francisco, the County of San Mateo, the County of Santa Clara Transit District, the San Mateo 
County Transit District, the Union Pacific Railroad Company and the National Railroad Passenger 
Corporation, the City of South San Francisco, the State of California, and the assigns of any of them. 

 
Permittee.—The term "Permittee" as used in the Right of Entry Permit Agreement means the 

Contractor and his Subcontractor(s), their agents, employees and invitees. 
 
It is expected that the PCJPB will cooperate with the Contractor to the end that the work may be 

handled in an efficient manner.  However, except for the additional compensation provided for 
hereinafter for delays in completion of specific unit of work to be performed by the PCJPB, and except 
as provided in Public Contracts Code Section 7102, the Contractor shall have no claim for damages, 
extension of time, or extra compensation in the event his work is held up by railroad train operations or 
other work performed by PCJPB. 

 
In addition, Exhibit C-2, "Insurance Terms," of the Right of Entry Permit Agreement, the 

following parties shall be added as Indemnitees and named as additional insureds: the Peninsula 
Corridor Joint Powers Board, the City and County of San Francisco, the Santa Clara Valley 
Transportation Authority, the San Mateo County Transit District, the Union Pacific Railroad Company, 
the National Railroad Passenger Corporation and their respective directors, officers, employees, 
volunteers and agents while acting in such capacity, and their successors or assignees, as they now, or as 
they may hereafter be constituted, singly, jointly or severally.   

Work in and adjacent to PCJPB’s right-of-way shall require close cooperation with and approval by 
PCJPB.  No work shall commence upon PCJPB’s property until the Right of entry Agreement has been 
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executed between PCJPB and the Contractor, proper insurance certificates are provided and approved, 
and a PCJPB approved Weekly Site Specific Work Plan (WSSWP), attached to Exhibit C, is received by 
the Contractor.  All work within and adjacent to the Operating Envelope shall be performed in 
accordance with PCJPB’s, "Operating System Interface" (OSI), which is attached as Exhibit C to the 
Right of Entry Agreement for reference. 

 
In addition to complying with requirements of PCJPB’s OSI, additional restrictions may be imposed 

on the Contractor’s work in and adjacent to PCJPB right-of-way.  There are several PCJPB construction 
projects occurring simultaneously along PCJPB’s railroad corridor between the Counties of San Mateo, 
San Francisco, and Santa Clara therefore PCJPB may need to further restrict Contractor’s operations.  
These additional restrictions shall be based on ongoing review of actual progress on various projects.  
Actual working hours available will be provided to the Contractor during construction.  Contractor shall 
have no claim for damage or compensation for any delay or hindrance as a result of additional 
restrictions imposed by PCJPB to the Contractor's construction operations within or adjacent to the 
railroad right of way. 

 
Full compensation for obtaining the PCJPB Right of Entry Agreement, including payment of 

approximate $1500.00 fee and the cost of premiums for obtaining PCJPB required insurance and 
bonding; coordination with PCJPB as required by Agreement; and all necessary tools, equipment, labor, 
materials and incidentals required by compliance with this section of the special provisions shall be 
borne by the Contractor at its own expense and shall be considered as included in the various items of 
work to be performed on or over the PCJPB right-of-way and no separate payment or additional 
compensation will be allowed therefore. 

 
Contractor shall comply with the latest revision of the PCJPB's Standards, which  are available at:  

www.caltrain.com/engineeringstandards. 
 
All excavation shoring plans, falsework plans and their structural calculations shall be prepared, 

stamped, and signed by a valid California Professional Engineer licensed in Civil Engineering with a 
minimum of 5 years of experience specializing in the design of shoring subjected to railroad loading, 
falsework constructed adjacent to live railroad traffic, or shall be a registered California Professional 
Engineer licensed to use the title "Structural Engineer".  Review and approval of shoring plans will be 
performed by the PCJPB at the expense of the State of California, Department of Transportation 
(Caltrans) . 

 
The PCJPB will relocate their existing underground signal wires or overhead communication cables 

as may be required to accommodate construction. 
 
The Contractor shall submit a WSSWP as required by the PCJPB prior to the beginning of any 

excavation work on the PCJPB right of way.  The WSSWP shall be submitted to the Engineer and shall 
provide sufficient detail of the work plan (to include limits of excavation) so that PCJPB can relocate 
existing underground wires to a safe location. 

 
All Contractor submittals and communications required by the PCJPB, except those required to 

execute the Agreement, shall be submitted directly to the Engineer.  The Engineer will then transmit the 
appropriate submittals to the PCJPB for coordination with the PCJPB for submittal review, comment 
and approvals.  The Engineer will return all submittals to the Contractor after PCJPB consideration.  
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Submittals for items related to PCJPB work or which may impact PCJPB’s facilities shall require an 
extended review cycle (minimum 45 days) to allow PCJPB to review. 

 
The Contractor shall comply with all requirements of the PCJPB while performing work on PCJPB 

right-of-way and in addition shall comply with the following specific requirements as follows: 
 
1. As required by the Operating Systems Interface, all Contractor employees are required to have 

successfully completed within the last 12 months a PCJPB Roadway Worker Protection (RWP) 
training program before entering onto PCJPB right-of-way.  Employees completing the program 
will be given a sticker to be displayed on their hardhats while working on or over the right-of-
way.  For arrangement of this training, Contractor shall contact the following PCJPB Safety 
Officer, (650) 826-1868. 

 
2. The Contractor shall take protective measures necessary to keep PCJPB facilities, including track 

ballast, free of sand or debris resulting from construction operations and activities.  Any damage 
to PCJPB facilities resulting from Contractor's operations will be repaired or replaced by the 
PCJPB and the cost of such repairs or replacement shall be the responsibility of  the Contractor.   

 
3. The Contractor's submittals as required by the Right of Entry Permit Agreement are outlined in 
 Exhibit C-1, "Working Procedures", and shall conform to the requirements therein for 
 preparation and submittal of required Work Plans (WP's) and detailed plans and calculations for 
 shoring.  The intent of this paragraph is to have working drawings prepared and submitted which 
 provide the PCJPB with location and general details concerning construction activities and 
 temporary construction facilities and operations.  After approval of these working drawings 
 Contractor shall then prepare WSSWP’s as required by PCJPB for approval prior to performing 
 specific construction activities.  As part of the approval process for Weekly Site Specific Work 
 Plans (WSSWP), the Contractor must submit details and staging plans and calculations to the 
 PCJPB for any work which can impact the PCJPB’s operations.  For example bore and jack 
 operations below PCJPB’s operating system shall require staging plans as part of the WSSWP, 
 showing how each portion of the work is sequenced and accomplished during Passenger Non-
 Revenue Hours approved by PCJPB.  This type of work shall only be performed when there are 
 no trains operating. 

 
4. The Contractor shall provide temporary fencing at the end of each working day where existing 

fencing is removed in connection with the Contractor's operations.  Fencing shall remain in place 
until all work is complete and removal is approved by the Engineer.  It is the intent of providing 
the temporary fence that Contractor shall not cross the tracks to perform work on the other side 
of the tracks.  The Contractor shall use existing public crossings of the right-of-way for purposes 
of moving personnel, tools, materials and equipment to the other side of the tracks and right-of-
way.  When construction is complete within the railroad right of way, the Contractor shall 
replace the fencing where existing fencing has been removed during construction.  Replacement 
fencing shall be in accordance to the provisions in Section 15-2.04, "Reconstruction," of the 
State of California, Department of Transportation, 2010 Standard Specifications.  Full 
compensation for replacing fence shall be considered as included in the contract prices paid for 
the various items of work involved and no separate payment will be made therefor. 
 

5. The CONTRACTOR is directed to the latest Caltrain schedule titled "Caltrain Timetable" for 
exact hours of operations for commuter train service. Train timetable is available at Samtrans, 
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1250 San Carlos Ave., Suite 355, San Carlos, CA, most any Caltrain train station or on the 
internet. 
 

The timetable, however, does not include operations of UPRR freight train service and PCJPB work 
trains mainly during night time (Passenger Non-Revenue) hours. PCJPB will coordinate and approve the 
Contractor's work during periods of freight train and PCJPB work trains operations through the WSSWP 
process. 

 
The Contractor 's work to be done during Passenger Non-Revenue hours will have to be coordinated 

with freight train and PCJPB work trains operations.  All work to be done during Non-Revenue hours 
must allow for passage of freight trains and PCJPB work trains unless special permission has been 
granted by PCJPB through the WSSWP process.  When freight trains are scheduled to pass through the 
project area all construction must stop until the train has cleared the area and the flagger permits 
construction to restart. 

 
All work within PCJPB right-of-way is subject to final inspection and approval by PCJPB staff.  

PCJPB will provide such staff at the expense of Caltrans. 
 
Within the terms of the Agreement are provisions for enforcement of liquidated damages against the 

Contractor should it cause delay to PCJPB commuter train operations.   
 
Full compensation for furnishing all labor, materials, tools, equipment and materials for doing all 

work required for coordinating with the railroad, meeting requirements, obtaining permits and paying 
fees shall be included in the contract prices paid for various items of work that require railroad 
coordination and no additional compensation will be allowed therefor. 
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Agreement #    

 

 
Exhibit C 

OPERATING SYSTEM INTERFACE (OSI) 
(Third Party) 

 
PART 1 - GENERAL 
 

1.01 DESCRIPTION 
 

Outline for Contractor’s interface with Caltrain’s operating system, including track work, 
train control, and communications. 

 
1.02 DEFINITIONS 
 

A. Caltrain:  The Peninsula Corridor Joint Powers Board (PCJPB) is a public agency 
comprised of three counties; San Francisco, San Mateo and Santa Clara, and is otherwise 
known as Caltrain. 

B. Amtrak:  Under contract with the PCJPB to operate and maintain the Caltrain system. 

C. Operating System:  Includes but is not limited to the tracks on which trains and on-track 
equipment operate or may potentially operate, and in addition any facilities closely related 
to the operation of the railroad system including signal and communication masts, bridges, 
poles, cables, signal houses, tunnels, culverts, grade crossings and station platforms and 
facilities. 

D. Operating Envelope:  Anywhere inside the Caltrain operating corridor but at the minimum 
twenty-five (25) feet  from the centerline of the nearest track.  This includes any area that is 
an essential component of the operating system. 

E. Work Window:  A designated period of time with a specific beginning and ending time for 
which the track, signals, bridges and other Operating System elements within the Operating 
Envelope are modified or temporarily removed from service to allow construction or 
maintenance work to occur.  Written authority from Caltrain, and an approved Weekly Site 
Specific Work Plan (WSSWP), is required before a Contractor is granted a Work Window.  
The Contractor’s Work Window shall have specific geographic limits, which are defined in 
the approved WSSWP.  Modifications or suspension of train and on-track equipment 
movements resulting from a Work Window involves written changes to the Railroad’s Rules 
of Train and On-Track Equipment Operations.  These written changes are known as Track 
Bulletins and are categorized as follows. 

(a) Double Track Window:  An approved Work window in which passenger/ commuter 
and freight train service on two adjacent main tracks is suspended or halted.  
However, trains and on-track equipment associated with construction and 
maintenance activities may still operate on the tracks with suspended service but 
subject to the control of the Employee-in-Charge/ Flagman.  Within rail corridors 
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with three or more main tracks passenger/ commuter and freight train service may 
operate on the remaining main tracks subject to “Form B” restrictions.  A “Form C” 
Track Bulletin will be issued by the Owner’s Railroad Contract Operator/ Operating 
Railroad of Record to suspend or modify the train service on the two adjacent main 
tracks. 

 
(b) Single Track Window:  An approved Work Window in which passenger/ commuter 

and freight service on a single main track is suspended or halted.  However, trains and 
on-track equipment associated with construction and maintenance activities may still 
operate on the single main track with suspended service subject to the control of the 
Employee-in-Charge/ Flagman.  Additionally, passenger/ commuter and freight train 
service will operate on the single main track or main tracks remaining in service 
subject to “Form B” restrictions.  A “Form C” Track Bulletin will be issued by the 
Owner’s Railroad Contract Operator/ Operating Railroad of Record to suspend or 
modify the train service on the single main track removed from service.  The limits of 
Single Track Windows will be a segment of track situated between the two nearest 
crossovers (universal or single).  Single Track Windows within a track segment will 
not be allowed to extend beyond the limits of the two nearest crossovers, and in the 
case of more than one Single Track Window construction work will not be allowed 
on two adjacent track segments. 

 
(c) “Form B” Work Window:  An approved Work Window in which passenger/ 

commuter, freight and all other trains and on-track equipment movements can be 
prohibited from entering the defined limits of  a segment of track.  The “Form B” 
Work Window does not allow the Contractor to remove from service or modify the 
tracks, signals, bridges, stations or other elements of the Operating System in a 
manner which will delay or in any way affect the safe operation of the trains.  The 
“Form B” Work Window allows the Contractor the ability to enter the Operating 
Envelope and perform construction activities subject to the conditions above.  An 
Employee-in-Charge/ Flagman from the Contract Operator will exercise strict control 
over the Contractor’s construction activities in conjunction with Roadway Worker 
Protection requirement to assure that the Contractor’s activities do not delay or 
impact train service. 

 
(d) “Track and Time”:  A period of time on a particular segment of track for which the 

Control Operator (Train Dispatcher) grants exclusive usage to a qualified employee 
of the Railroad. 

 
(e) Track and Time will be granted by the Control Operator specifying the authority 

number, track limits and time.  An employee (Flagman) granted Track and Time may 
occupy a track or tracks within the specified limits for the time period authorized.  
The limits of Track and Time are normally designated by Control Points (CPs).  
Track and Time is not normally used to protect work or trains for extended periods of 
time unless there are no other means readily available to do so. 

 
(f) Exclusive Track Occupancy:  This refers to a method, such as those above, of 

establishing working limits on controlled track in which movement authority of trains 
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and other equipment is withheld by the Control Operator or Train Dispatcher or 
restricted by a Flagman. 

 
F. Work Plan (WP):  A document submitted by the Contract, detailing the activities 

associated with a particular element of work.  The Work Plan must include a description of 
the activity as well as the number of men and a list of the equipment required in the 
performance of the activity. 

G. Weekly Site Specific Work Plan (WSSWP):  A program, plan, and schedule prepared and 
submitted by the Contractor and approved by the Engineer that accurately describes and 
illustrates the manner in which Work within the Operating Envelope will be accomplished, 
the impacts on any elements of the Operating System and the manner in which Work will be 
accomplished with the  allotted Work Windows. 

H. Engineer:  Caltrain Engineer or authorized representative. 
 

1.03 WORK PLAN (WP)  
 

A. The Contractor will prepare a detailed Work Plan for each and every task associated with 
the work that is required by the Contract or any associated Field Instructions or Change 
Notices.   

 
B. WP’s shall include all activities necessary to perform construction tasks within the 

PCJPB Right of Way, including use of stations, sidings, temporary construction 
easements and proposed storage areas. 

 
C. WP’s shall include a description of any proposed changes to the Operating System 

between start and finish of the work, including any requested Work Windows.  

 
D. The WP shall conform to all other requirements applicable to the Contract Documents.  

 

E. The WP must contain a basic schedule of the work showing each activity and where and 
how it affects normal operation of the Operating System.  Each activity in the plan shall 
include all labor, materials and equipment required to complete the activity within the 
PCJPB allotted time period. 

 

F. The WP must include Contingency Plans for putting the Operating System back in 
operation in case of an emergency or in case the Contractor fails to complete the work 
within the Work Window.  The Contingency Plans shall address the various stages of 
activities to restore the System. 

 

G. The WP’s must be of sufficient detail, clarity and organization to permit efficient review 
by the Engineer and approval at least 10 calendar days before the proposed work is 
performed.  The WP shall be submitted to the Engineer as follows. 
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a) At least 21 calendar days prior to start of the subject work within the PCJPB Right of 
Way for work other than signal and overhead wire installation. 

 
b) At least 30 calendar days prior of the start of the work for work involving signal and 

overhead wire installation, such as signal system cutover, overhead wire involving 
third parties, etc. 

 
H. The Engineer may request explanations and changes to the WP to ensure that it conforms 

to the requirements of the Contract Documents.  If the WP is not acceptable, Contractor 
shall revise the WP to make it acceptable.  The Contractor is responsible for submitting a 
revised WP that can be reviewed and approved by the Engineer at least seven (7) days in 
advance of any work within PCJPB Right of Way. 

 
I. The Contractor will be informed if the WP is acceptable not less than seven (7) calendar days 

prior to the scheduled start of work within the PCJPB Right of Way.  Once the plan is 
accepted, Contractor shall muster the resources necessary to perform the work 
represented by the WSSWP, so that necessary resources are available and ready for use, 
in general on the day which begins the week in which the work is to be accomplished.  At 
this time, the Engineer will make a final decision as to whether or not the work is to 
proceed as planned or will be canceled.  The prime consideration will be the stage of 
readiness of the Contractor, which the Contractor shall demonstrate to the Engineer. 

 
 
1.04 WEEKLY SITE SPECIFIC WORK PLAN (WSSWP) Copy Included 
 

A. In addition to Work Plans, the Contractor shall submit a a Weekly Site Specific Work Plan 
(WSSWP) on a weekly basis.  All WSSWP’s shall detail the proposed weekly events and 
activities, and include the Contractor’s request for Work Windows.  Approval of a WP or 
WSSWP by the Engineer may require the placement of an appropriate protective divider (k-
rail, snow fence, etc.) between construction operations and the operating system.  Contractor 
shall furnish and install protective dividers as specified by the Engineer. 

B. The Contractor shall furnish all labor, materials, and equipment as required to perform and 
complete the work within the approved work window.  The Contractor shall maintain the 
approved schedule in the WSSWP. 

C. All work outlined in the WSSWP with a potential to impact normal functioning of any part 
of the operating system shall include a detailed schedule of events indicating the expected 
hourly progress of each activity that has a duration of one hour or longer.  The schedule 
shall include a time at which all activities planned under the WSSWP will be completed.  
The WSSWP shall also include the mobile phone numbers of individuals responsible for 
compliance with the approved WSSWP.  Failure of the Contractor to complete the 
scheduled activities by the planned time or to put in place an approved contingency plan 
may adversely impact the operations of Caltrain.  In the event that Caltrain service is 
delayed by Contractor’s actions, damage will be incurred.  Liquidated damages will be 
assessed as described in Exhibit C-1 Working Procedures. 

D. The WSSWP shall be a plan that describes the activities necessary to perform the work 
within the Operating Envelope and indicates which Work Plans will be utilized.  The plan 
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shall explain each activity along with the proposed schedule to complete each item.  Each 
activity in the plan shall include all material and equipment required to complete the activity 
within the scheduled time period. 

E. The WSSWP shall also include contingency plans for putting the system back in operation 
in case of an emergency or in case the Contractor fails to perform and complete the work on 
time.  Contingency plans shall address the various stages of construction. 

F. The contractor shall have a copy of the current Caltrain schedule.  Schedules are available at 
Caltrain Stations or on the Internet at www.caltrain.com. 

G. The WSSWP will be submitted to the Engineer for review no later than the opening of the 
business day on the Monday two (2) weeks before the proposed start of work within the 
Caltrain property.  The Engineer may request explanations and changes to the SSWP, if the 
plan is not acceptable, the Contractor shall revise the plan accordingly. 

H. The Contractor will be informed if the WSSWP is acceptable not less than three (3) calendar 
days prior to the scheduled start of work.  Once the plan is accepted, the Contractor will be 
prepared to perform the work represented by the WSSWP. 

I. References herein to weeks mean the week starting with Monday, and the next six (6) days 
of the proposed work schedule. 

J. All work within Caltrain’s property requires an WSSWP approval by Caltrain. 

K. No work will be permitted during weekday commute hours less than fifteen (15) feet 
horizontally from of the nearest rail until after 9:00 AM and prior to 3:00 PM.  Work closer 
than fifteen (15) feet  from the nearest rail may require a night or weekend schedule.  Some 
work performed more than fifteen (15) feet horizontally from the nearest rail may be 
restricted to night and weekends when so required by the approved WSSWP. 

L. Materials and equipment shall not be piled, stored or parked when not in use closer than 
twenty-five (25) feet horizontally from the centerline of the nearest operating track. 

M. The placement of piles, forms, braces, shoring, falsework or other construction supports 
shall be in accordance with the current State of California, Department of Transportation 
(Caltrans) Falsework Manual,PCJPB Standards Volumes 1 and 2, PCJPB Engineering 
Standards for Excavation Support Systems, and PUC General Orders 26-D and 118 as 
applicableTemporary overhead structures shall have a  minimum vertical clearance of 
twenty-two (22) feet, six (6) inches above top of rail for all tracks and at any location under 
the structure.  Temporary overhead structures with proposed vertical clearance less than 
twenty-two (22) feet, six (6) inches above top of rail must have an exemption from the 
California Public Utilities Commission (CPUC) and approval of Caltrain. 

N. In general, open excavation areas shall be protected per OSHA regulations.  Open 
excavation areas adjacent to operating tracks shall be protected by walkways with handrails 
no closer than eight (8) feet, six (6) inches horizontally from the nearest operating track, if 
tangent, and nine (9) feet, six (6) inches if track is curved. 

 
B. 1.05 AVAILABILITY OF ACTIVE TRACKS:  . 
A. Exception: activities that have the potential to impact train operations and safety may be 

performed during work windows as shown in the chart(s) in Attachment A, “Work 
Windows”.   Active main line tracks and sidings are only available during work windows as 
shown on the Work Window chart and as approved by the Engineer. 
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B. The Contractor does not have exclusive rights to the Work Windows.  The Contractor must 
share these Work Windows with other Contractors and current Owner’s Contract Operator. 

C. Track bulletins will begin not earlier than fifteen (15) days after the effective date of the 
Notice to Proceed (NTP). 

 

1.06 CURRENT AND FUTURE CORRIDOR TRAFFIC 
 
The following is a general summary of train traffic in the rail corridor: 
 
A.  Mainline - Current Owner Commuter Operations and UPRR freight traffic 
 1. Weekday train service, both directions 

 Caltrain commute service per current timetable 
 4 to 6 UPRR freight trains between 9 PM to 4 AM 

 
2. Saturday train service, both directions 

 Caltrain commute service per current timetable 
 2 to 3 UPRR freight trains 

 
3. Sunday train service, both directions 

 Caltrain commute service per current timetable 
 2 to 3 UPRR freight trains 

 
4. Special Event Service 

 3 to 4 trains each direction on days of San Francisco Giants Baseball home 
games 

 3 to 4 trains each direction on days of Stanford Football home games 
 3 to 4 trains each direction for other special events occurring yearly as 

follows: 
o        January – 3 events 
o        February – 2 events 
o        May – 2 events 
o        June – 1 event 
o        July – 2 events 
o        November – 2 events 
o        December – 4 events 

 
5. Other passenger rail carriers in accordance with their published timetables, 

including but not limited to Amtrak Intercity, Altamont Commuter Express (ACE), 
and Capital Corridor all of which operates in Santa Clara County segment. 

 
B. Mainline - Future Owner Commuter Operations and UPRR freight traffic 

 
1. Owner’s and other operator’s commuter train traffic may vary in time and frequency 

over the course of the contract per published revisions to timetables.   
 

2. UPRR freight traffic is subject to change without notice at the discretion of UPRR. 
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1.07 SAFETY 

 
A. Employees of the Contractor scheduled or expected to perform work within Caltrain 

Property are required to have successfully completed, within the last twelve (12) months, 
Caltrain’s Roadway Worker Protection training program.  The Contractor shall forward to 
Caltrain records of those successfully completing the course. 

B. Roadway Worker Protection Act:  Contractor shall at all times comply with provisions of 
the Federal Rail Administration Regulation 49CFR214 (Roadway Worker Protection) as 
well as to the Permittor (Licensor) On-Track Safety Program. 

C. Zero Tolerance:  The Caltrain/Amtrak Zero Tolerance Policy is attached and made a part 
hereof. 

D. The Contractor shall comply with the articles contained in the latest edition of the following 
publications from the PCJPB or its Operating Railroad of Record (ORR), currently Amtrak: 

1. ORR Operating Timetable and Special Instructions 

2. ORR General Code of Operating Rules for Maintenance of Way 

3. ORR General Orders 

4. ORR Maintenance of Way General Orders 

5. PCJPB Caltrain On-track Safety Plan 

6. PCJPB Passenger Timetable 

7. PCJPB Standard Procedures for Track Maintenance and Construction 

All publications listed above are available on the Caltrain website, www.caltrain.com, or 
available upon request from PCJPB.  The Contractor shall comply with the more stringent 
rule when conflicts occur between these publications. 
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Exhibit C-1 
Working Procedures 

 
Permittee shall at all times abide by Railroad’s Operating Systems Interface, a copy of which is attached 
to this Agreement as Exhibit C, as well as with the regulations of Railroad (including, but limited to, 
Railroad’s Track Specifications and Design Guidelines for Grade Separations and Any Other 
Encroachments, dated July, 1994, as amended, and Railroad’s Right of Way Standards for Longitudinal 
and Transverse Utility Encroachments, dated July, 1994, as amended).  Permittee’s Work on the 
Property shall be subject to Railroad’s approval.  Without limiting the foregoing, Permittee shall at all 
times comply with the regulations of Railroad and the Operator and the instructions of either of their 
representatives relating to the proper manner of protecting the tracks, pipelines, wire lines, signals and 
all other property at said location, the traffic moving on such tracks and the removal of tools, equipment 
and materials.  In addition, Permittee will adhere to the following specific requirements: 

(a) Repair and Maintenance.  After installation, Permittee shall bear the entire cost of 
maintaining and operating facilities installed by Permittee on the Property. 

(b) Plans Approved Prior to Commencing Work.  Permittee’s work on the Property shall 
be performed in accordance with plans and specifications approved in advance and in writing by 
Railroad as to overall layout, clearances established by the California Public Utilities Commission 
(including, but not limited to, PUC General Order 26-D), shoring, temporary supports, false work, 
railroad bridges and any other works on Railroad’s Right-of-Way and in such manner and at such times 
as shall not endanger or interfere with the safe operation of the tracks and other railroad facilities on or 
adjacent to the Right-of-Way.  Any waiver of these standards must be in writing and must be issued by 
Railroad’s Chief Engineer.  Any revisions and amendments to the approved plans and specifications 
pertaining to the Work on the Property must be approved in writing by Railroad. The details of 
construction affecting the Railroad tracks and property not included in the contract plans shall be 
submitted to the Railroad for approval before such work is undertaken.  All plans and designs related to 
track rearrangement shall be subject to the prior approval of Railroad.  Permittee shall submit to 
Railroad three (3) sets of working drawings showing details of construction affecting Railroad’s tracks 
and the Property, including those for false work over and/or adjacent to the tracks or shoring of 
excavations near tracks, not included in the contract plans, and Permittee shall not begin such work until 
notified by Railroad that such plans have been approved.  Railroad’s approval for these limited purposes 
shall not relieve Permittee from liability arising out of performance of the Work or lead to an 
assumption of design or construction responsibility on the part of Railroad or its Operator.  Approval by 
Railroad shall not constitute a warranty by Railroad that such plans conform to applicable federal, state, 
and/or local codes and regulations.  

(c) Notice Prior to Commencing Work.  Permittee shall cooperate with the Railroad and 
Operator where work is over or under the tracks, or within the limits of the Property, in order to expedite 
the work and to avoid interference with the operation of Railroad’s equipment.  Permittee shall notify 
the Railroad’s Chief Engineer at least ten (10) working days (or such additional notice as may be 
provided herein) before commencing any work on the Property.  Although Railroad will reasonably 
cooperate with Permittee so that the Work may be handled in an efficient manner, Permittee hereby 
waives and releases Railroad from any claim for damages against Railroad in the event the Work is 
delayed for any reason whatsoever. 

(d) No Interference With Railroad Operations.  Permittee shall perform its work in such 
manner and at such times as shall not endanger or interfere with the safe operation of the tracks and 
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property of Railroad and traffic moving on such tracks, as well as wires, signals, pipelines, utilities and 
other property of Railroad, its tenants or licensees, at or in the vicinity of the work.  All work 
contemplated in this Agreement shall be performed in a good and worker-like manner to the satisfaction 
of the parties, and each portion shall be  

promptly commenced by the party obligated to do the same and thereafter diligently prosecuted to 
completion in its logical order and sequence. 

(e) Repair of Damage.  Permittee shall take protective measures necessary to keep 
Railroad’s facilities, including track ballast, free of sand or debris resulting from its operations.  Any 
damage to Railroad’s facilities resulting from Permittee’s operations will be repaired or replaced by 
Railroad at Permittee’s sole cost and expense, which Permittee shall pay to Railroad promptly upon 
demand therefor.   

(f) Underground Facilities.  Permittee shall be solely responsible at its own cost for 
identifying the location of all pipelines (including, but not limited to, high pressure petroleum, gas and 
water pipelines), fiber optic lines and all other utilities of whatever nature on the Property, and for 
relocating all said pipelines and utilities which would interfere with Permittee’s Work. Permittee shall 
relocate, or arrange for the relocation by a third-party contractor approved by Railroad, any and all 
Railroad signal lines and Railroad communication facilities, the existing location of which would 
interfere with the Work, at Permittee’s sole cost and expense, unless other arrangements are made by 
separate agreement.  Absence of markers does not constitute a warranty by Railroad of the absence of 
subsurface installations.  It shall be Permittee’s responsibility to determine the existence of any 
underground facilities and Permittee shall call Underground Service Alert at 1-800-642-2444 prior to 
beginning any work on the Property.  Since there is the possibility of the existence of pipelines or other 
structures beneath the Property, if Permittee should excavate or drill, then Permittee’s forces shall 
explore such structures with hand tools to a depth of at least eight (8) feet below the surface of the 
ground or, at Permittee’s option, use suitable detection equipment, prior to drilling or excavating with 
mechanized equipment.   

(g) Storage.  Permittee shall not pile or store any tools or other materials or park any 
equipment, when not in use, closer to the center of nearest railroad track then permitted by the following 
permanent clearances: 

(i) 25’-0” horizontally from center line of track; and 

(ii) 22’-6” vertically above top of rail. 

The placement of piles, forms, braces, shoring, falsework or other construction supports shall be 
in accordance with the current State of California, Department of Transportation (Caltrans) Falsework 
Manual,PCJPB Standards Volumes 1 and 2, PCJPB Engineering Standards for Excavation Support 
Systems, and PUC General Orders 26-D and 118 as applicable  

Walkways with railings shall be constructed by Permittee over open excavation areas when in 
close proximity of tracks, and railings shall not be closer than 8’-6” horizontally from centerline of the 
nearest track, if tangent, or 9’-6” if curved.  Any infringement on the above temporary construction 
clearances due to the Permittee’s operations shall be submitted to Railroad for approval, and shall not be 
undertaken until approved by Railroad.  When the temporary vertical clearance is less than 22’-6” above 
top of rail, Railroad shall have the option of installing tell-tales or other protective devices Railroad 
deems necessary for protection of Railroad trainmen or traffic.  Permittee shall notify the Railroad in 
writing, at least twenty-five (25) calendar days, but no more than forty (40) calendar days, in advance of 
the starting date of installing temporary work with less than permanent clearances established above for 
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approval as provided herein.   

(h) Open Holes.  Any open holes shall be satisfactorily covered at all times when 
Permittee’s forces are not physically working in the vicinity.  Upon completion of work, all holes will be 
filled in to meet the surrounding ground level with clean, compacted, earthen material and the property 
left in a neat and safe condition reasonably satisfactory to Railroad. 

(i) No Crossing of Tracks.  Permittee shall not be permitted to cross Railroad’s tracks 
located on or adjacent to the Property without Railroad’s prior written approval, which may be 
conditioned on such terms as Railroad deems appropriate.  Absent such approval, Permittee’s access 
shall be by use only of designated public streets or crossings. 

(j) Payments and Liens.  With respect to the Work, Permittee shall fully pay for all 
materials joined or affixed to the Property, and shall pay in full all persons who perform labor on or 
deliver materials to the Property.  As Railroad is a public entity, its property is not subject to mechanics’ 
or materialmen’s liens, and nothing in this Permit shall be construed to make its property subject to such 
liens.  Nevertheless, if any stop notice claims, mechanics’ or materialmen’s liens of any kind are filed, 
Permittee shall immediately remove them at Permittee’s own expense, and shall pay any judgment 
which may be entered.  Should Permittee fail, neglect, or refuse so to do, Railroad, after forty-eight (48) 
hours prior notice to Permittee, shall have the right to pay any amount required to release any such liens, 
or to defend any action brought, and to pay any judgment entered.  Permittee shall be liable to Railroad 
for all costs, damages, reasonable attorneys’ fees, and any amounts expended in defending any 
proceedings or in the payment of any of said liens or any judgment.  Railroad may post and maintain 
upon the Property notices of non-responsibility as provided by law. 

(k) Tests.  Permittee shall cooperate with Railroad in making any tests Railroad requires 
of any installation or condition that in Railroad’s reasonable judgment may have an adverse effect on 
any of the facilities of Railroad.  All costs incurred by the tests, or any corrections, shall be borne by 
Permittee. 

(l)  Completion.  Permittee shall notify Railroad the date said work is completed, and 
also the date the Permittee’s Work is accepted by the Permittee.  Upon completion of the work to be 
done upon Railroad’s Property, Permittee shall promptly remove from the Property all tools, equipment 
and materials placed thereon by Permittee or its agents.  Permittee shall restore said property to the same 
state and condition as when Permittee entered thereon and shall leave said Property in a clean and 
presentable condition.   

(m) Compliance with Laws.  Permittee shall comply, at Permittee’s expense, with all 
applicable laws, regulations, rules and orders with respect to the use of the Property, regardless of when 
they become or became effective, including, without limitation, those relating to construction, grading, 
signage, health, safety, noise, environmental protection, hazardous materials, waste disposal and water 
and air quality, and furnish satisfactory evidence of such compliance to Railroad upon request. 

(n) Condition of Property.  Permittee agrees to keep the Property and the Work in good 
and safe condition, free from waste, so far as affected by Permittee’s operations, to the reasonable 
satisfaction of Railroad.  If, during the term of this Agreement, Permittee fails to keep the Property and 
the Work in good and safe condition, free from debris, then Railroad may, at Railroad’s option (1) 
perform the necessary work at the expense of Permittee which expense Permittee agrees to pay to 
Railroad upon demand, and/or (2) immediately terminate this Permit without limiting its remedies.  
Permittee shall not conduct any activities on or about the Property that constitute a nuisance or 
unreasonable annoyance (including without limitation, emission of objectionable odors, noises or lights) 
to Railroad, to the owners or occupants of neighboring property or to the public. 
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(o) Project Markers.  Project markers in a form and size satisfactory to Railroad, 
identifying the facility and its owner, shall be installed and constantly maintained by and at the expense 
of Permittee at Railroad’s property lines or such locations as Railroad shall approve.  Such markers shall 
be relocated or removed upon request of Railroad without expense to Railroad.  The absence of markers 
does not constitute a warranty by Railroad that there are no subsurface installations. 

(p) Engineering Review.  Railroad (or its contractor) shall provide all engineering 
review, marketing and scheduling, detouring, flagging and engineering inspection required in connection 
with said Work, as determined by Railroad in its reasonable discretion, at Caltrans’ sole cost and 
expense. 

(q) Reimbursement.  Caltrans agrees to reimburse Railroad for the actual cost and 
expense to Railroad of furnishing any materials or performing any labor in connection with the Work, 
including, but not limited to, the review of plans and specifications, the installation and removal of any 
false work or other protection beneath or along railroad tracks, and the furnishing of such security 
persons, flaggers and inspectors as Railroad deems necessary.  Flaggers and/or inspectors are required 
when work is performed in proximity to the tracks and are furnished at the cost of approximately $1,300 
per day for inspectors and $1,200 per day for flaggers. 

(r) Delay Damages.  In the event that Permittee’s acts or omissions cause delays to 
Railroad’s commuter train operations, the Railroad will sustain damages, and it is agreed by the parties 
that it is impracticable and extremely difficult to ascertain and determine the actual damages which 
Railroad will incur in the event of and by reason of such delay.  The charges cover such costs as: 1) 
Additional train crew labor costs; 2) Additional Railroad inspector costs; 3) Costs of establishing any 
bus bridges; 4) Lost passenger revenues; and 5) Customer rebate costs. 

Minor Train Delay Liquidated Damages Charges 

Maximum Delay Per Train                                           Charges Per  

      Per Day (minutes)                                           Weekday or Weekend Day 

    0’00”-1’00”                                                                   $        0 

    1’01”-2’00”                                                                   $  2,500 

    2’01”-5’00”                                                                   $  6,500 

    5’01”-10’00”                                                                 $13,000 

    10’01”-15’00”                                                               $20,000 

Major Train Delay Liquidated Damage Charges  

Number of Trains Delayed 

More Than 15 Minutes in 

Any Calendar Month                                             Charge Per Train 

            1-2                                                                     $20,000 

            3-4                                                                     $40,000 

            5-6                                                                     $60,000 
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            7 or More                                                           $80,000 

Permittee shall pay to Railroad the sums set forth above within forty-five (45) days of receipt of invoice 
from Railroad. 

(s) No Blasting.  Permittee shall not conduct any blasting on the Property without the 
prior written authorization of Railroad.   

 

(t) Workplace Safety.  Permittee shall at all times comply with the provisions of the 
Federal Railroad Administration regulations, including 49 CFR Part 214, pertaining to Railroad 
Workplace Safety, and Railroad’s On-Track Safety Program. 

(u) Conflict with Operating Systems Interface.  To the extent any of the foregoing 
specific requirements of this exhibit conflict with provisions set forth in the Operating Systems Interface 
and Track Specifications and Design Guidelines for Grade Separations, the provisions of Operating 
Systems Interface and Track Specifications and Design Guidelines for Grade Separations shall control. 

(v) Protection of Railroad Facilities.  The presence of Railroad’s representatives, 
conductors, inspectors, flagmen or watchmen may be required when Permittee or any of Permittee’s 
forces or contractors are working on or near the Property and will be provided by Railroad to protect its 
facilities, property and movements of its trains or engines.  In general, Railroad will furnish such 
personnel or other protective devices:  (1)  When any part of any equipment is standing or being 
operated within fifteen (15) feet, measured horizontally, from the closest edge of the closest rail of any 
track on which trains may operate, or when any erection or construction activities are in progress within 
such limits, regardless of elevation above or below track.  (2) For any excavation below elevation or 
track sub-grade if, in the opinion of Railroad’s representative, track or other Railroad facilities may be 
subject to settlement or movement.  (3)  For any clearing, grubbing, grading, or blasting which, in the 
opinion of Railroad’s representative, may endanger Railroad facilities or operations. 

 Permittee specifically agrees that the need for and staffing of Railroad personnel or those of its 
Operator as provided in this Section shall be within Railroad’s sole discretion, and the attendant costs 
shall be borne entirely by the Permittee. The reasonable cost to Permittee of such inspector shall be 
payable to Licensor within thirty (30) days after presentation of a bill. 

(w) Fiber optics.   In addition to other provisions of this Agreement requiring Permittee to 
give notice prior to commencing work, Permittee shall telephone Underground Service Alert at 1-800-
642-2444 (a 24-hour number) to determine if a telecommunications system is buried anywhere on or 
about the Property.  If there is, Permittee will telephone the owner of any system identified, arrange for a 
cable locator and make arrangements for relocation or other protection for the system prior to beginning 
any work on the Property. 

(x) Weekly Site Specific Work Plan.  Prior to commencing the Work, and each week 
during the core of conducting the Work, Permittee shall have a Weekly Site Specific Work Plan 
approved by the Permittee.  If such a plan is not approved by Railroad, or not available on site, Permittee 
may cancel this Agreement. 

(y) Traffic.  Permittee shall provide all barriers, directions, signage and other forms of 
notice to the public to assure the smooth and uninterrupted flow of traffic around the Property. 

 


