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Executive Summary
Purpose of the Report
The purpose of this report is to recommend an estimating procedure that will assist Caltrans engineers in
estimating the costs of temporary water pollution control measures undertaken during the course of
constructing a project. The report is geared toward defining a percentage of the total estimated construction
cost that is likely to be spent on temporary water pollution control.  In addition, the report discusses the
actual costs of temporary water pollution control in terms of final amounts paid, and contract change orders
(CCOs).  The report evaluates the cost of construction site water pollution control, the factors affecting these
costs, and recommends an estimating procedure that takes these factors into account.

Factors Studied
The following factors were analyzed in the report:

• Project location by Caltrans District and Regional Water Quality Control Board region
• Number of water pollution control bid items
• Cost of the project
• Area receiving temporary erosion control
• Project type
• Period of construction (number of rainy seasons)

Focus of the Report
This report focuses on temporary measures installed during construction to prevent water pollution resulting
from construction activities.  Permanent pollution control features are not included in the analysis.  In
addition, dewatering activities are not addressed because they were considered unique to specific projects.
The analysis in the report is based on the premise that the contractor’s bid represents the “market price”
Caltrans is paying for construction.  The Engineer’s Estimate is an estimate of the market price, as opposed
the actual cost to the contractor for doing the work.  The accuracy of the Engineer’s Estimate for unit-priced
items is a function of the accuracy of the estimated quantity of the item, as well as the unit price.  This report
focuses on total cost of bid items and does not address unit costs or quantity estimates.  The report does not
address other elements of project cost, such as right-of-way acquisition and state-furnished materials.

Summary of Recommendations and Conclusions
The analysis is based on the percentage of the total construction cost expended on temporary water pollution
control activities.  The data gathered indicates that Caltrans Engineer’s Estimates for the cost of temporary
water pollution control bid items exceed the total bid costs for these items; they also exceed the final
payments actually made for water pollution control bid items.  When supplementary bid items are included in
the analysis, the total amount allowed for supplementary water pollution control activities frequently exceeds
the amount of water pollution control change orders.

Of the factors listed above, the one that has the largest impact on water pollution control costs is the location
(RWQCB region) of the project.  The size of the project and the type of project also has a significant effect
on the cost of WPC bid items.  The number of separate WPC bid items does have an impact on the estimated
cost of WPC activities; however, it does not appear to affect the final cost of the projects when the cost of
CCOs is factored in.  The area receiving temporary erosion control, and the period of construction, do not
appear to affect costs incurred when these costs are analyzed as a percent of total construction cost.  The
principal recommendations are a revised table for estimating the cost of WPC efforts during the project
planning phase, and a method for utilizing this estimate as a check of the cost of WPC items during the
development of the Engineer’s Estimate during the project design phase.
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Technical Report
Background Information
Caltrans has implemented a comprehensive and coordinated statewide effort to prevent pollution in storm
water runoff from Caltrans facilities.  This effort is directed at complying with the requirements of the
federal Clean Water Act (CWA) and the federal regulations promulgated by the Environmental Protection
Agency (EPA) in support of the CWA.  In California, the EPA delegated the authority to issue National
Pollution Discharge Elimination System (NPDES) permits required by the CWA and associated regulations
to the State Water Resources Control Board (SWRCB) and the nine RWQCBs.  The SWRCB subsequently
issued two statewide NPDES permits affecting California Department of Transportation construction
projects.  The first of theses permits, NPDES CA000002 General Construction Permit, specifies
requirements that must be met during construction.  The second permit, NPDES CA000003 Caltrans Permit,
governs discharges from Caltrans properties, facilities, and activities, and requires that the Caltrans
construction program comply with the requirements of the general construction permit.

Caltrans has incorporated the requirements of these permits into its contract documents.  Erosion control
measures to meet the requirements of CA000003 for the Caltrans facilities are incorporated as individual
items in the bid documents.  Examples include Erosion Control Type C (seed, compost etc.).  The
requirements for construction-site water pollution control measures (those measures in place only during
construction), and for the preparation of storm water pollution prevention plans (SWPPPs), are also
incorporated in the contract documents.

The approach to meeting the requirements of the general permit for construction activities has evolved.
Initially Caltrans had two lump-sum bid items, one to prepare the SWPPP required by the permit, and the
other to implement the plan (including maintenance).  The current practice is to retain the two lump-sum bid
items, but to add separate  bid items for selected elements of work identified by Caltrans as necessary to
implement the SWPPP.  For example, in addition to lump-sum bid items for SWPPP preparation and WPC,
there might be individual bid items for silt fencing, fiber rolls, and concrete washouts.  Elements of work for
which specific bid items are provided are excluded from the lump-sum bid for water pollution control.

Study Methodology
Data used in this study was gathered from a number of electronic sources.  Caltrans provided additional
information that was not readily available on the Internet, drawing on files maintained at Caltrans
headquarters. The data types, sources, and methods used for evaluating the data are described below.

PROJECT SELECTION CRITERIA

The Study is based on data from 101 projects.  Each of the projects included in the Study meet the following
criteria:

• The project was completed within the past three years, and prior to November 2004
• Each project has an SWPPP
• The final constructed value of each included project is in excess of $250,000

METHOD OF SELECTING PROJECTS

The process for selecting projects entailed a number of steps.  Based on an initial survey of the data, projects
potentially meeting the project criteria were identified for each District.  The second step was to identify the
total value of projects under construction within each District.  Work on the toll bridge projects was excluded
from the analysis because the value of these projects would significantly skew the results.  The number of
potential projects and the total value of all projects within each District (as a percentage of potential projects
and the total value of projects statewide) were equally weighted to develop an initial apportionment of the
101 projects to be studied by District.  The preliminary data from approximately 300 projects was reviewed
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to select the 101 projects for which detailed data would be collected.  During the course of gathering the data,
5 projects of the original 101 were found to not meet the criteria; other projects were substituted for them.
The data for each project is contained in Appendix 4 “Project Information.”

INTERNET DATA SOURCES

The websites utilized to provide information included the following:

• The Statement of Ongoing Contracts (http://www.dot.ca.gov/hq/construc/):  This site was used to
identify potential contracts to be studied.  Information available at the site included the project EA,
location, description, bid cost, period of construction, and final cost.

• Current Advertised Projects (http://www2.dot.ca.gov/hq/esc/oe/project_ads_addenda/):  This site
was used to review contract documents for the more current projects.  Data extracted from this site
included bid items of interest to the study, including quantities, identification of the RWQCB region
in which the project was constructed, the special provision regarding payment for preparation of the
SWPPP, WPC, maintenance of WPC items, and sampling and testing as required by the SWPPP.

• Contract Payments and Information (http://www.dot.ca.gov/hq/asc/oap/payments/):  This site was
used to gather data on final payment quantities and costs.

CALTRANS DATA

Data provided by Caltrans that was not available through the Internet included the following:

• Contract Change Orders (CCOs):  Caltrans provided a listing of all CCOs written for the projects
included in the study.

• Contract Documents:  Contract documents for contracts not listed on the project_ads_addenda
website were provided by Caltrans.

• Engineer s Estimates:  Detailed Engineer’s Estimates, including supplemental bid items, were
provided by Caltrans.

DATA COLLECTION FOR INDIVIDUAL PROJECTS

Once an agreed-upon list of projects was determined, data was collected from the sources listed above.  The
following information was collected on each project:

• Caltrans District – The Caltrans district in which the work occurred

• Regional Water Quality Control Board (RWQCB) region – The RWQCB having jurisdiction
over the project

• Location – The route and stationing of the project

• Project Type –  Based on the description contained in the project documents, each project was
classified as either roadway, structure, landscaping, or other

• Calendar Dates – Construction start and end dates

• Number of Rainy Seasons – Calculated based on the rainy season defined in the contract documents
and the construction start and end dates

• Information related to specific bid items – Information from the contract documents related to
methods of payment for WPC items, application rates as appropriate, and definitions of bid items

• Cost Data – Engineer’s estimates, contractor bids, and final payment quantities and amounts

• Information related to supplemental bid items – Listing of Engineer’s Estimates for supplemental
bid items to identify those related to WPC efforts

http://www.dot.ca.gov/hq/construc/
http://www2.dot.ca.gov/hq/esc/oe/project_ads_addenda/
http://www.dot.ca.gov/hq/asc/oap/payments/
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During this process it became apparent that one element of information would not be available.  This element
was the Disturbed Soil Area (DSA) for each project.  This item is discussed further in the section dealing
with issues related to data gathering, as well as in the section on recommendations.  Notice of Intent (NOI) or
Notice of Construction (NOC) forms for individual projects did not provide this information, as the DSA
information provided was approximate.  As an example, a review of information for District 4 projects
revealed DSA defined as “more than 1 acre, more than 5 acres, 2–5 acres, 10+ acres,” etc.  At the time of the
task order, accurate DSA information was not tracked.  In lieu of using DSA, a decision was made to
determine the area of the project receiving temporary soil stabilization or temporary erosion control.  This
was done by reviewing application rates contained in the special provisions for the various components
utilized.  The area receiving the temporary soil stabilization/erosion control was then calculated based on the
quantities of erosion control materials (as listed on the bid sheet).

Study Results
The study findings were evaluated against multiple criteria (project location, project size, etc.) to identify the
factors that affect the estimated cost of construction site water pollution control and the final cost. The results
are described below.

STATEWIDE

Engineer s Estimates: The average Engineer’s Estimate for total bid costs statewide was 115 percent of the
average contractor’s total bid.  The Engineer’s Estimate for WPC bid items—including preparation of
SWPPP, water pollution control measures, and separate water pollution control bid items—averaged
1.23 percent of the Engineer’s Estimate for the total bid cost.  When supplemental items were included in the
analysis, the Engineer’s Estimate for the total cost of WPC work was 1.93 percent of the Engineer’s Estimate
of total cost.  On a statewide basis, the average Engineer’s Estimate for WPC bid items was approximately
152 percent of the contractor bids for the same work.  Table 1 shows a comparison by district of the
Engineer’s Estimate and the contractor’s bid.

Contractor Bids: The contractor’s bid cost statewide for WPC bid items, including preparation of SWPPP,
water pollution control, and separate water pollution control bid items, averaged 0.94 percent of the
contractor’s total bid. See Table 1.

Table 1
Comparison of Engineer s Estimate and Contractor s Bid

District
No of

Projects EEWPCBI EETBC
EEWPCBI
/EETBC CBCWPC CTBC

CBCWPC
CTBC

EETBC/
CTBC

EEWPCBI
/CBCWPC

1 5 $40,200 $5,827,741 0.69% $39,160 $6,075,928 0.64% 95.92% 102.66%
2 7 $48,351 $4,938,393 0.98% $33,150 $4,332,469 0.77% 113.99% 145.86%
3 7 $44,712 $8,488,273 0.53% $32,879 $7,519,524 0.44% 112.88% 135.99%
4 15 $85,454 $12,081,738 0.71% $82,830 $10,021,291 0.83% 120.56% 103.17%
5 7 $51,347 $5,617,977 0.91% $29,224 $5,184,598 0.56% 108.36% 175.70%
6 16 $63,013 $7,130,694 0.88% $22,644 $6,544,303 0.35% 108.96% 278.28%
7 16 $127,369 $8,757,986 1.45% $48,475 $7,072,326 0.69% 123.83% 262.75%
8 4 $31,828 $10,285,521 0.31% $32,000 $10,572,671 0.30% 97.28% 99.46%
9 2 $43,600 $17,356,540 0.25% $88,390 $17,366,987 0.51% 99.94% 49.33%
10 3 $17,083 $2,874,145 0.59% $31,567 $2,554,124 1.24% 112.53% 54.12%
11 11 $354,607 $11,412,841 3.11% $259,841 $8,944,258 2.91% 127.60% 136.47%
12 8 $72,913 $3,343,551 2.18% $33,674 $2,809,281 1.20% 119.02% 216.53%

Statewide 101 $101,877 $8,263,994 1.23% $67,030 $7,162,073 0.94% 115.39% 151.99%

Legend
EEWPCBI - Average Engineer's Estimate for All WPC Bid Items
EETBC - Average Engineer's Estimate of Total Bid Cost
CBCWPC - Average Contractor's Bid for All WPC Bid Items
CTBC - Average Contractor's Total Bid
NOTE: Table A-1 and A-2 (Appendix 3) show a more detailed breakdown by District and RWQCB region
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Supplemental Items: When supplemental items are included in the analysis, the Engineer’s Estimate for the
total cost of WPC work averaged 1.93 percent of the total estimated cost of the project (including all
supplemental work).  The average Engineer’s Estimate for total contract cost including supplemental work
was approximately 107 percent of the final total cost. The Engineer’s Estimate for all WPC items, including
supplemental items, averaged approximately 216 percent of the total actual cost of all WPC items.  Table 2
shows a comparison of the Engineer’s Estimates, including supplemental items and the final cost of projects.

Of the 101 projects in the study, 12 had CCOs clearly identified as being for SWPPP maintenance.  The
percentage of the average cost of WPC bid items expended on maintenance varied from 0% to 116%.  The
average expenditure on a per project basis was 20%.  Of the project studied, three had clearly identified
CCOs to provide for sampling and analysis.  The CCO for one of the projects (09-213114) was for almost
$84,000.  The other two had costs averaging $1,600.  The wide variations in the final costs of these
supplemental items are governed to a very large extent by the weather during construction.  Obviously,
maintenance of temporary BMPs during a very wet rainy season is going to be far more expensive than
maintenance during a relatively dry rainy season. Similarly, the cost of sampling and analysis is very
dependent on the weather.

Table 2
Comparison of Engineer s Estimate with Final Cost

District
No of

Projects EEWPCC EETC
EEWPCC/

EETC TCWPC FC
EEWPCC/
TCWPC EETC/ FC

1 5 $40,740 $6,087,861 0.67% $62,003 $7,843,649 65.71% 77.62%
2 7 $68,780 $5,212,878 1.32% $29,118 $5,018,074 236.21% 103.88%
3 7 $55,141 $8,848,244 0.62% $40,451 $8,122,522 136.32% 108.93%
4 15 $95,554 $12,505,092 0.76% $102,689 $11,670,395 93.05% 107.15%
5 7 $68,347 $5,893,020 1.16% $140,142 $5,826,586 48.77% 101.14%
6 16 $87,060 $7,382,659 1.18% $39,661 $7,295,711 219.51% 101.19%
7 16 $385,306 $9,248,452 4.17% $61,246 $7,663,695 629.11% 120.68%
8 4 $34,078 $10,410,326 0.33% $32,650 $12,476,098 104.37% 83.44%
9 2 $43,600 $17,888,505 0.24% $218,973 $18,992,111 19.91% 94.19%
10 3 $17,083 $3,014,695 0.57% $36,487 $2,966,928 46.82% 101.61%
11 11 $487,811 $12,140,184 4.02% $171,249 $9,956,913 284.85% 121.93%
12 8 $79,851 $3,453,681 2.31% $34,282 $2,960,403 232.92% 116.66%

Statewide 101 $166,537 $8,627,983 1.93% $76,919 $8,083,105 216.51% 106.74%

Legend
EEWPCC - Average Engineer's Estimate of WPC Items plus WPC Supplemental Items
EETC -Average Engineer's Estimate of Total Cost plus all Supplemental Items
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
FC -Average Final Cost per Final Pay Estimate
NOTE: Table A-1 and A-2 show a more detailed breakdown by District and RWQCB region

Contract Change Orders: Contract Change Orders (CCOs) were written on all 101 projects in the Study.
CCOs that involved temporary water pollution control activities were written on approximately 40 percent of
the projects studied.  Statewide, WPC CCOs averaged 0.30 percent of the final cost of the project, based on
the final pay estimate.  Table 3 shows a comparison of WPC cost and final costs by District.  Table 4 shows
the number of projects falling within the ranges indicated for the percentage of the cost of WPC CCOs
compared to all CCOs written, and final cost of projects.  It should be noted that the cost of WPC CCOs was
less than 0.50 percent of the final cost of the project for approximately 90 percent of all projects studied.
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Table 3
Comparison of CCOs and Final Costs

District
No of

Projects FCWPC WPC CCOs TCWPC FC
WPC CCOs/

FC
TCWPC/

FC

1 5 $39,243 $22,760 $62,003 $7,843,649 0.29% 0.79%
2 7 $29,118 $0 $29,118 $5,018,074 0.00% 0.58%
3 7 $29,991 $10,459 $40,451 $8,122,522 0.13% 0.50%
4 15 $84,519 $18,170 $102,689 $11,670,395 0.16% 0.88%
5 7 $36,514 $103,628 $140,142 $5,826,586 1.78% 2.41%
6 16 $22,482 $17,180 $39,661 $7,295,711 0.24% 0.54%
7 16 $48,475 $12,771 $61,246 $7,663,695 0.17% 0.80%
8 4 $31,775 $875 $32,650 $12,476,098 0.01% 0.26%
9 2 $88,390 $130,583 $218,973 $18,992,111 0.69% 1.15%
10 3 $31,567 $4,920 $36,487 $2,966,928 0.17% 1.23%
11 11 $123,821 $47,428 $171,249 $9,956,913 0.48% 1.72%
12 8 $33,490 $792 $34,282 $2,960,403 0.03% 1.16%

Statewide 101 $52,448 $24,472 $76,919 $8,083,105 0.30% 0.95%

Legend
FCWPC - Average cost of WPC Bid Items per Final Pay Estimate
WPC CCOs  - Average Total of WPC CCOs
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
FC - Average Final Cost per Final Pay Estimate

Table 4
WPC CCOs as a Percent of Total CCOs and Final Cost

Percentage of Cost WPC CCOs/ Total CCOs WPC CCOs/ FC

From To
No of

Projects
% of

Projects
No of

Projects
% of

Projects
0% 58 57.43% 59 58.42%

0%+ 0.10% 1 0.99% 17 16.83%
0.10%+ 0.50% 11 10.89% 13 12.87%
0.50%+ 1.00% 9 8.91% 8 7.92%
1.00%+ 3.00% 6 5.94% 3 2.97%
3.00%+ 10.00% 11 10.89% 1 0.99%
10.00%+ 5 4.95%

101 100.00% 101 100.00%

Legend
WPC CCOs - Average Total of WPC CCOs
Total CCO - Average Cost of all CCOs
FC - Average Final Cost per Final Pay Estimate

Total Costs:  Statewide, total WPC cost (including final pay for WPC bid items and WPC CCOs) averaged
0.95 percent of final project costs.  Table 5 shows the number of projects within certain ranges of the average
percents of total WPC costs versus total costs.  When the percentage of the final cost paid for WPC work
(including CCOs) is examined on an individual project basis, the average of these percentages is
1.37 percent.  Approximately 75 percent of the projects studied were below this average.  Approximately
10 percent of the projects studied exceeded 3.00 percent of final cost spent on WPC work.  Table 6 shows
detailed information on these 12 projects.  As can be seen from the table, 10 of the 12 projects had a final
cost of less than $2.5 million.  Seven of the projects were located in Region 9.
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Table 5
Total Cost of WPC as a Percent of Final Cost

Percentage of Final Cost Average
From To

No of
Projects TCWPC FC TCWPC/ FC

0.00% 0.50% 32 $29,658 $9,799,131 0.30%
0.50%+ 1.00% 31 $60,040 $8,408,707 0.71%
1.00%+ 1.50% 12 $132,234 $11,285,382 1.17%
1.50%+ 2.00% 7 $32,436 $1,888,876 1.72%
2.00%+ 3.00% 7 $234,632 $10,030,454 2.34%
3.00%+ 4.00% 5 $36,193 $1,068,697 3.39%
4.00%+ 5.00% 3 $95,427 $2,220,603 4.30%
5.00%+ 6.00% 2 $82,925 $1,397,039 5.94%
>6.00% 2 $434,590 $4,246,106 10.24%

Statewide 101 $76,919 $8,083,105 0.95%

Average of Projects Taken Individually 1.37%

Legend
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
FC - Average Final Cost per Final Pay Estimate

Table 6
Projects Exceeding 3.00% Total Cost for Water Pollution Control

Projects Exceeding 3.00% Total Cost of Water Pollution Control

EA Number Project Type Region EEWPCC CBCWPC CTBC FC TCWPC
TCWPC/

FC

11-230904 Other 9 $26,400 $13,620 $397,974 $475,862 $14,674 3.08%
12-0f3804 Other 9 $24,500 $4,000 $303,300 $291,832 $9,097 3.12%
11-066104 Landscaping 9 $69,590 $74,451 $2,136,878 $2,165,513 $70,204 3.24%
05-0J3304 Roadway 3 $42,090 $8,465 $1,104,414 $650,096 $22,271 3.43%
12-097904 Roadway 9 $117,000 $66,188 $1,626,786 $1,760,185 $64,719 3.68%
11-224404 Landscaping 9 $86,200 $50,500 $1,335,435 $1,260,696 $51,181 4.06%
11-073404 Roadway 9 $178,265 $178,600 $4,222,222 $4,991,880 $216,974 4.35%
11-234724 Landscaping 9 $24,903 $19,500 $414,854 $409,234 $18,126 4.43%
07-4j3204 Other 4 $25,500 $29,850 $511,266 $525,974 $29,850 5.68%
07-166104 Structure 4 $72,000 $136,000 $1,484,120 $2,268,104 $136,000 6.00%
05-016174 Structure 5 $71,340 $80,100 $6,793,144 $8,161,807 $833,430 10.21%

07-4j3504 Other 4 $19,500 $35,750 $376,953 $330,405 $35,750 10.82%

Legend
EEWPCC - Engineer's Estimate of WPC Items plus WPC Supplemental Items
CBCWPC - Contractor's Bid for All WPC Bid Items
CTBC - Contractor's Total Bid
FC - Final Cost per Final Pay Estimate
TCWPC - Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

PROJECT LOCATION

By District:  Table 7 shows the cost ratios by District for four areas:

• Engineer’s Estimate for WPC bid items versus the Engineer’s Estimate for the total bid;
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• Engineer’s Estimate for the total cost of WPC work (including supplemental items) versus the
Engineer’s Estimate for the total cost of the project (including all supplemental items);

• Contractor’s bid for WPC items versus the contractor’s to the bid;
• Total cost of WPC items (including CCOs) versus the final cost of the project as shown on the final

pay estimate.

Table 7
Cost Ratios By District

District
No of

Projects
EEWPCBI/

EETBC
EEWPCC/

EETC
CBCWPC/

CTBC
TCWPC/

FC
1 5 0.69% 0.67% 0.64% 0.79%
2 7 0.98% 1.32% 0.77% 0.58%
3 7 0.53% 0.62% 0.44% 0.50%
4 15 0.71% 0.76% 0.83% 0.88%
5 7 0.91% 1.16% 0.56% 2.41%*
6 16 0.88% 1.18% 0.35% 0.54%
7 16 1.45% 4.17% 0.69% 0.80%
8 4 0.31% 0.33% 0.30% 0.26%
9 2 0.24% 0.24% 0.51% 1.15%

10 3 0.59% 0.57% 1.24% 1.23%
11 11 3.11% 4.02% 2.91% 1.72%
12 8 2.18% 2.31% 1.20% 1.16%

Statewide 101 1.23% 1.93% 0.94% 0.95%

*Becomes 0.65% with one project removed.

It should be noted that District 5 had one project (05-016174) that had WPC CCOs totaling over $700,000.
If this project is removed from consideration, the ratio of total cost of WPC work versus final cost is reduced
to 0.65 percent for District 5.

The Engineer’s Estimate for WPC bid items ranged from 0.24 percent in District 9 to 3.11 percent in District
11.  The contractor’s bid ranged from 0.30 percent in District 8 to 2.91 percent in District 11. Both the
engineer’s and the contractor’s estimates were less than 1.00 percent in 9 of the 12 districts. The final cost of
WPC activities (if we take the one project in District 5 out of consideration) ranged from 0.26 percent in
District 8 to 1.72 percent in District 11.  Actual final costs were less than 1.00 percent in 8 of the 12 districts.

Both the engineer and the contractor consider Districts 11 and 12 to be the districts requiring the most WPC
work.  This is borne out by the fact that these districts have two of the three highest ratios of WPC costs paid.
Both the engineer and the contractor agree District 8 is among the least expensive districts in terms of WPC
costs.

By Regional Water Quality Control Board (RWQCB) Region: Table 8 shows the same cost ratios
described in the paragraphs above by Regional Water Quality Control Board (RWQCB) region. When these
ratios are viewed in this manner it becomes clear that contractors believe the cost of WPC bid items falls
within a very narrow range of between 0.51 percent and 0.76 percent except in Region 9, where the bid cost
of WPC items represents 3.28 percent.  Final costs for WPC work were less than 1.00 percent in six of the
nine regions.
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Table 8
Cost Ratios By RWQCB Region

Region
No of

Projects
EEWPCBI/

EETBC
EEWPCC/

EETC
CBCWPC/

CTBC
TCWPC/

FC
1 7 0.82% 0.85% 0.65% 0.62%
2 14 0.67% 0.72% 0.76% 0.84%
3 6 0.82% 1.72% 0.51% 0.60%
4 15 1.79% 4.20% 0.64% 0.65%
5 30 0.74% 0.96% 0.63% 1.18%*
6 6 1.68% 2.04% 0.75% 1.11%
7 2 1.77% 2.31% 0.54% 0.38%
8 8 0.84% 0.90% 0.58% 0.54%
9 13 3.70% 4.47% 3.28% 2.15%

Statewide 101 1.23% 1.93% 0.94% 0.95%

*Becomes 0.71% with one project removed.

Legend
EEWPCBI - Average Engineer's Estimate for All WPC Bid Items
EETBC - Average Engineer's Estimate of Total Bid Cost
EEWPCC - Average Engineer's Estimate of WPC Items plus WPC Supplemental Items
EETC - Average Engineer's Estimate of Total Cost including Supplemental Items
CBCWPC - Average Contractor's Bid for All WPC Bid Items
CTBC - Average Contractor's Total Bid
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
FC - Average Final Cost per Final Pay Estimate

NOTE: Table A-1 and A-2 show a more detailed breakdown by District and RWQCB region

NUMBER OF WPC BID ITEMS

Table 9 shows an analysis of the total cost of WPC work, including CCOs and final project cost listed by the
number of separate WPC bid items.  There is no discernible pattern in the cost of water pollution control as a
function of the number of WPC bid items. The line showing costs with two separate WPC bid items includes
the project in District 5 that had over $700,000 in WPC CCOs.  If this project is removed from consideration,
the ratio of total cost of WPC work to final cost for projects with two separate WPC bid items becomes 1.38
percent.  Table 10 shows the cost of the SWPPP, Water Pollution Control, and separate WPC bid items,
based on final project cost for projects which had separate WPC bid items (CBSWPPPO) in the Engineer’s
Estimate.
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Table 9
Final Cost and Total Cost by Number of Bid Items

Number
of

Separate
WPC Bid
Items *

No of
Projects FC FCWPC

FCWPC/
FC TCWPC

TCWPC/
FC

0 62 $7,303,271 $30,170 0.41% $43,685 0.60%
1 10 $4,665,286 $47,782 1.02% $58,645 1.26%
2 4 $2,956,056 $40,581 1.37% $219,583 7.43%**
3 9 $10,360,102 $69,598 0.67% $82,916 0.80%
4 3 $1,985,963 $35,647 1.79% $35,647 1.79%
5 6 $9,430,873 $94,915 1.01% $99,719 1.06%
6 5 $20,875,957 $245,329 1.18% $357,936 1.71%
7 2 $22,474,940 $128,544 0.57% $177,206 0.79%

Statewide 101 $8,083,105 $52,448 0.65% $76,919 0.95%

* Prepare SWPPP and Water Pollution Control not considered separate WPC bid items.
** Becomes 1.38% with one project removed.

Legend
FC  - Average Final Cost per Final Pay Estimate
FCWPC - Average cost of WPC Bid Items per Final Pay Estimate
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

Table 10
Projects with Separate WPC Bid Items

Projects with Separate WPC Bid Items

Final Cost of Project
From To

No of
Projects CBSWPPP CBSWPPPI CBSWPPPO

$0 $1,000,000 4  $     3,125   $       4,675   $         4,676
$1,000,000 $1,500,000 3  $     3,817   $       5,683   $       18,770
$1,500,000 $3,250,000 10  $     5,220   $     25,140   $       18,448
$3,250,000 $6,000,000 5  $     5,100   $     39,700   $       64,267
$6,000,000 $12,000,000 5  $     4,300   $     36,000   $       20,807

$12,000,000 $50,000,000 12  $     5,975   $     47,750   $     231,023

Legend
CBSWPPP – Average Contractor's Bid Prepare Storm Water Pollution Prevention Plan
CBSWPPPI – Average Contractor's Bid Water Pollution Control
CBSWPPPO – Average Contractor's Total Bid for all Separate WPC Bid Items

During the period covered by this Study, Caltrans introduced the concept of separate WPC bid items.
Contractors did not have the opportunity to develop a history of unit costs for these items of work.  As a
result, unit costs as bid varied significantly and, from a contractor’s point of view, they were undoubtedly
conservative. As contractors gain more experience and develop unit costs based on actual history, the cost of
these items should stabilize.

Storm Water Pollution Prevention Plan: The bid cost for preparing a SWPPP (Item Code 074019)
averaged approximately $5,000.  Bids ranged from a high of $35,000 on a $21 million project to a low of
$500 on a $13 million project.  Both of these projects were located in District 4.

Water Pollution Control: “Water Pollution Control” is the lump sum bid item that includes all temporary
water pollution control implementation costs not identified as separate WPC bid items. The bid cost for water
pollution control (Item Code 074020) averaged approximately $28,000.  For the 62 projects that did not have
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any separate WPC bid items, the average was approximately $25,000.  It should be recognized that projects
with no separate WPC bid items include the earliest projects in the study; this may account for some of the
difference in average cost.

Separate Contract Bid Items: There is no discernible pattern in the cost impact of separate WPC bid items.
When these costs are viewed as a percent of the final cost paid for WPC bid items or the total cost including
CCOs as shown on the final pay estimate.  Contracts with two, four, or seven separate WPC bid items
averaged lower bids for water pollution control compared to projects with no additional items, while projects
with one, three, five, or six separate items had increased costs for water pollution control.

Table 11 shows an analysis of the number of WPC bid items, and the cost of these items, WPC CCOs and the
total coast of work.

Table 11
Analysis of Number WPC Bid Items

Number
of

Separate
WPC Bid

Items
No of

Projects CTBC CBSWPPP CBSWPPPI CBSWPPPO
WPC
CCOs TCWPC

0 62 $6,476,894 $5,089 $25,377 $0 $13,516 $43,685
1 10 $4,281,166 $5,300 $32,920 $8,475 $10,863 $58,645
2 4 $2,554,312 $3,125 $16,625 $11,580 $179,001 $219,583
3 9 $9,530,934 $4,578 $28,111 $46,054 $13,318 $82,916
4 3 $1,941,233 $5,000 $20,033 $17,224 $0 $35,647
5 6 $8,218,787 $4,442 $39,142 $55,598 $4,805 $99,719
6 5 $17,950,871 $8,700 $54,000 $462,912 $112,607 $357,936
7 2 $19,051,917 $1,500 $12,500 $105,888 $48,662 $177,206

Statewide 101 $7,162,073 $5,053 $27,842 $34,229 $24,472 $76,919

Percent of CTBC Percent of FC
0 62 0.08% 0.39% 0.00% 0.19% 0.60%
1 10 0.12% 0.77% 0.20% 0.23% 1.26%
2 4 0.12% 0.65% 0.45% 6.06% 7.43%
3 9 0.05% 0.29% 0.48% 0.13% 0.80%
4 3 0.26% 1.03% 0.89% 0.00% 1.79%
5 6 0.05% 0.48% 0.68% 0.05% 1.06%
6 5 0.05% 0.30% 2.58% 0.54% 1.71%
7 2 0.01% 0.07% 0.56% 0.22% 0.79%

Statewide 101 0.07% 0.39% 0.48% 0.30% 0.95%

Legend
CTBC - Average Contractor's Total Bid Cost
CBSWPPP - Average Contractor's Bid for Prepare Storm Water Pollution Prevention Plan
CBSWPPPI - Average Contractor's Bid for Water Pollution Control
CBSWPPPO - Average Contractor's for all Separate Bid Items
WPC CCOs - Average Total of Water Pollution Control Related CCOs
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
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PROJECT COST

The cost of the project has an effect on the cost of WPC activities.  Table 12 shows that the final water
pollution control costs for small projects (less than $1,000,000) average 2.66 percent of the final cost.  This
percentage decreases to 0.80 percent for large projects (those greater than $12,000,000).  The pattern is the
same for contractor bids.

Table 12
Cost of Project

Final Cost of Project

From To
No of

Projects
CBCWPC/

CTBC
TCWPC/

FC
$0 $1,000,000 11 2.30% 2.66%

$1,000,000 $1,500,000 10 1.39% 1.30%
$1,500,000 $3,250,000 21 1.57% 1.49%
$3,250,000 $6,000,000 19 1.12% 1.16%
$6,000,000 $12,000,000 19 0.46% 1.01%

$12,000,000 $50,000,000 21 0.95% 0.80%
Legend
CBCWPC - Average Contractor's Bid for All WPC Bid Items
CTBC - Average Contractor's Total Bid
FC - Average Final Cost per Final Pay Estimate
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

AREA RECEIVING TEMPORARY EROSION CONTROL

Table 13 shows the percent of costs devoted to WPC items, based on the area to which permanent erosion
control measures were applied.  For the purposes of this Study, permanent erosion control measures were
defined as bid items with item codes in the 203000 series, as opposed to the erosion control items with item
codes in the 074000 series.  Based on this definition, there was no discernible pattern in the cost of water
pollution control activities based on the area receiving temporary erosion control.

Table 13
WPC Bid Items as a Percentage of Costs, by Amount of Erosion Control

Area
From To

No. of
Projects

EEWPCBI/
EETBC

CBCWPC/
CTBC TCWPC/  FC

0 0 42 1.67% 0.89% 0.85%
0+ 2 19 2.14% 1.00% 1.22%
2+ 6 22 0.59% 0.63% 0.93%
6+ 70 18 1.25% 1.15% 0.97%

Statewide 101 1.23% 0.94% 0.95%

Legend
EEWPCBI - Average Engineer's Estimate for All WPC Bid Items
EETBC - Average Engineer's Estimate of Total Bid Cost
CBCWPC - Average Contractor's Bid for All WPC Bid Items
CTBC - Average Contractor's Total Bid
FC - Average Final Cost per Final Pay Estimate
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

TYPE OF PROJECT

The projects were divided into four types of projects: Roadway, Structure, Landscaping, and Other.
Table 14 shows the results of this analysis.  “Other” projects include median barriers, scour mitigation,
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pedestrian and bicycle overcrossings, embankment repair, sound walls, etc.  The percentage of the bid for
WPC bid items in both the Engineer’s Estimate and the contractor’s bid for landscaping projects is higher
than that for other types of projects.  The percentage indicated for total cost for structures contains one
project with very high costs.  If this project is removed from consideration, the ratio of total WPC cost to
final cost for structure type projects becomes 1.14 percent.

Table 14
WPC Bid Items as a Percentage of Project Costs, by Project

Type of
Project

No. of
Projects

EEWPCBI/
EETBC

CBCWPC/
CTBC

TCWPC/
FC

Roadway 66 1.18% 0.92% 0.82%
Structure 11 1.37% 0.92% 2.70%
Landscaping 11 3.03% 1.65% 1.48%
Other 13 1.14% 0.91% 1.04%
All Projects 101 1.23% 0.94% 0.95%

Legend
EEWPCBI - Average Engineer's Estimate for All WPC Bid Items
EETBC - Average Engineer's Estimate of Total Bid Cost
CBCWPC - Average Contractor's Bid for All WPC Bid Items
CTBC - Average Contractor's Total Bid
FC - Average Final Cost per Final Pay Estimate
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

NUMBER OF RAINY SEASONS

Table 15 shows the results of the analysis done based on the number of rainy seasons that occurred during
construction.  The analysis indicates that the number of rainy seasons is not a factor in determining WPC
costs.  The number of rainy seasons was determined by evaluating the period between the construction start
date and the acceptance date.

Table 15
Effect of Multiple Rainy Seasons on WPC Bid Costs

Number of
Rainy

Seasons
No. of

Projects
EEWPCBI/

EETBC
CBCWPC/

CTBC
TCWPC/

FC
0 and 1 27 1.46% 0.85% 1.12%

2 53 1.37% 0.92% 0.87%
3 and 4 21 0.88% 0.60% 1.06%

All
Projects 101 1.23% 0.94% 0.95%

Legend
EEWPCBI - Average Engineer's Estimate for All WPC Bid Items
EETBC - Average Engineer's Estimate of Total Bid Cost
CBCWPC - Average Contractor's Bid for All WPC Bid Items
CTBC - Average Contractor's Total Bid
FC - Average Final Cost per Final Pay Estimate
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

Trends

UNIT PRICES OF WPC BID ITEMS

Table 16 shows the cost history of temporary water pollution control bid items as contained in the Contract
Cost Data Reports for 2001, 2002, 2003, and 2004.  As can be seen, unit costs trend downward or stabilize as
contractors gain more experience and cost history with these items.  It is anticipated this trend will continue.
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Table 16
Cost History Per Contract Cost Data Report

2001 2002 2003 2004

Code Item Description Units No
Average

UP No
Average

UP No
Average

UP No
Average

UP

074017 PREPARE WPC PROGRAM LS 76 $1,980.15  249 1,878.14 311 1,646.52

074019 PREPARE SWPPP LS 102 $5,342.02  138 $4,534.24  135 4,560.57 128 4,079.15

074020 WATER POLLUTION CONTROL LS 104 $29,793.78  213 $25,025.92  383 14,065.46 437 12,660.09

074023 TEMPORARY EROSION CONTROL M2 16 $0.52  9 $0.36  13 0.35 9 0.26

074025 TEMPORARY SOIL STABILIZER M2 1 $0.55  1 $1.50  9 1.04 1 1.00

074026 TEMPORARY MULCH M2 1 $1.50  1 $0.16

074027 TEMPORARY EROSION CONTROL BLANKET M2 1 $37.50

074028 TEMPORARY FIBER ROLL M 18 $12.72  18 $8.68  9 8.23 18 9.21

074029 TEMPORARY SILT FENCE M 40 $10.20  46 $8.51  34 7.93 31 9.07

074030 TEMPORARY STRAW BALE EA 3 $23.00  9 $27.39  8 26.88

074031 TEMPORARY SAND BAG EA 1 $10.00

074031 TEMPORARY GRAVEL BAG BERM EA 2 14.76 6 35.28

074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 23 $1,983.16  43 2,059.00 78 1,888.37

074033 TEMPORARY CONSTRUCTION ENTRANCE EA 1 $11,000.00  26 1,909.77 23 2,608.00

074034 TEMPORARY COVER M2 9 $2.65  25 2.47 20 2.39

074035 TEMPORARY CHECK DAM M 2 5.33

074036 TEMPORARY STRAW BALE BARRIER M 2 38.00

074037 MOVE-IN/MOVE-OUT (TEMP EROSION CONTROL) EA 5 1,027.59

ESTIMATING WPC COSTS

Table 17 shows the history of the Engineer’s Estimate for WPC activities (including supplemental items)
versus the final cost for WPC activities (including CCOs).  As can be seen from the table, the Engineer’s
Estimate has typically exceeded the total cost of WPC activities, and the accuracy of these estimates has not
improved significantly.
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Table 17
History of Engineer s Estimates and Total WPC Costs

No of
Projects EEWPCC TCWPC

EEWPCC/
TCWPC

CY 2000 1st Qtr 3  $  93,742   $163,471 57.35%
2nd Qtr 7  $  66,631   $175,673 37.93%
3rd Qtr 5  $451,885   $  92,179  490.22%
4th Qtr 8  $332,131   $  74,831  443.84%

CY 2001 1st Qtr 7  $101,516   $  95,559  106.23%
2nd Qtr 8  $  75,821  $  62,634 121.05%
3rd Qtr 13  $133,164   $  65,977  201.83%
4th Qtr 2  $  17,330   $  13,800  125.58%

CY 2002 1st Qtr 3  $  73,150   $  13,998  522.57%
2nd Qtr 9  $141,840   $  72,169  196.54%
3rd Qtr 4  $510,346   $173,246  294.58%
4th Qtr 3  $  23,968   $  21,909  109.40%

CY 2003 1st Qtr 2  $  79,733   $  18,509  430.78%
2nd Qtr 7  $  88,654   $  25,808  343.51%
3rd Qtr 8  $100,450   $  41,407  242.59%
4th Qtr 3  $127,333   $  38,376  331.81%

CY 2004 5  $  91,361   $  25,328  360.71%

Legend
EEWPCC - Average Engineer's Estimate of WPC Items plus WPC Supplemental Items
TCWPC - Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs

Conclusions and Recommendations

ESTIMATING THE BID COST OF WATER POLLUTION CONTROL

Estimating the cost of temporary water pollution control (WPC) bid items follows the same sequence and is a
part of the overall estimating process described in Chapter 20,-Project Development Cost Estimates, of the
Project Development Procedures Manual (PDPM).  During the project planning phase, an estimate of the
overall cost of temporary water pollution control is required.  Once the project enters the design phase, the
estimate becomes more refined, utilizing the basic engineering estimating system (BEES) as specific bid
items are identified and quantified.

PROJECT PLANNING COST ESTIMATES

During the project planning phase, water pollution control is a single line item of the estimate.  “Walking the
job” to obtain factual data to back up the estimate is an important part of developing the estimate for water
pollution control, as it is an opportunity to identify unique aspects of the project that will affect overall WPC
costs.  The estimated cost arrived at using this method represents the total temporary WPC cost (including
preparation of the SWPPP, water pollution control, separate WPC bid items, and WPC supplemental items).
As the estimate moves to the project design estimate, portions of this total amount are broken out as
individual line items are developed.

Based on the results of the study, there appear to be three factors that affect the cost of construction-site
water pollution control.  These are the location of the project; the size (cost) of the project; and the type of
the project.  Each of these is discussed in more detail below.  That discussion is followed by a recommended
protocol for revising the estimates, which includes a revised adjustment table (Table 18). The recommended
approach for estimating construction-site water pollution control costs is to start from a baseline percent cost,
and adjust that baseline percent cost to account for the various factors affecting costs.



Construction Site Water Pollution Control Cost Report
Contract #43A0138 – Task Order No. 04

16 Final Report
January 31, 2006

LOCATION OF THE PROJECT

The location of the project, and the RWQCB exercising jurisdiction over the project, appears to have a
significant impact on the cost of construction-site water pollution control.  This is most likely a reflection of
the requirements of the permits that govern projects within each region.  Table 8 showed that the contractor’s
bid for WPC items ranged from 0.51 percent to 0.76 percent in all regions except Region 9, where the
average cost was 3.28 percent.  The final cost of WPC efforts (including WPC CCOs) ranged from 0.38
percent to 1.18 percent in all regions except Region 9, where it was 2.15 percent.  Of the 101 projects
included in the study, 13 were in Region 9.  When the data was reviewed—taking into account other factors
potentially affecting the cost of WPC items—it was found that the percentage of the contractor’s bid for
WPC Items in Region 9 varied from 3.58 percent to 3.97 percent and final costs ranged from 1.92 to 3.87
percent.  As a result of this analysis it is recommended that Caltrans adjust the percentage of costs for work
in Region 9.

SIZE OF PROJECT

The data from the projects studied indicates the size of the project has an inverse relationship to the average
percentage cost for WPC bid items except for very large projects (those greater than $20 million).  Small
projects (those less than $1 million) have an average final cost of 2.66 percent.  The percentage decreases to
a low of 0.80 percent for very large projects. As a result of this analysis, it is recommended that Caltrans
adjust the percentage costs for the size of the project.

TYPE OF PROJECT

The analysis of the data showed that the average contractor’s bid for WPC bid items for landscaping projects
was 1.65 percent of the total bid, and the final cost was 1.48 percent (as opposed to approximately 0.90
percent of the bid and 1.00 percent of final cost for other types of projects, such as roadway, structure, or
other work). This is not surprising, considering that landscaping projects require a fair amount of earthwork,
while not containing significant amounts of other high-cost elements (such as concrete or asphalt).  As a
result of this analysis, it is recommended that Caltrans adjust the percentage costs for landscaping projects.

REVISED ADJUSTMENT TABLE FOR PROJECT PLANNING COST ESTIMATES

Shown below is a proposed revised adjustment table, Table 18.  It is proposed that this table replace the
current Table F-3, “Percentage of Extra Cost to Project Due to Construction Site BMPs,” contained in the
Project Planning and Design Guide.  Because the Study did not focus on the location of projects in relation
to 303d-listed water bodies, an adjustment for this factor has not been calculated.  An adjustment factor for
other unique project-specific water pollution control issues identified while “walking the job” also needs to
be included.
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Table 18

Revised Adjustment Table

Description
Recommended

Adjustment
(%)

Use
(%)

Base Percent 0.75 0.75
Adjustment for Project Size (Cost)

$0 to $1,000,000 2.00
$1,000,000 to $1,500,000 1.25
$1,500,000 to $12,000,000 0.25
Larger than $12,000,000 0.00

Adjustment for Location
RWQCB Region 9 (San Diego Region) 0.75
All Other Regions 0.00

Adjustment for Type of Project
Landscaping 0.10
All Other Types of Projects 0.00

Adjustment for Work near 303d Water Bodies
Work near 303d water bodies Project-Specific*

Adjustment for Project-Specific Issues
Adjustment for dewatering, turbidity monitoring, etc. Project-Specific*

Total Estimated Percent of Total Project Cost for
WPC

* Engineer preparing estimate should discuss cost/implications of project specific issues with
District Storm Water Coordinator and Office of Storm Water Management.

PROJECT DESIGN COST ESTIMATES

Once the project report developed during the project planning phase has been approved, project design
begins.  At this time estimates are converted to the Basic Engineering Estimating System (BEES).  More
detailed estimates are prepared based on bid items identified as the design progresses, culminating in the
engineer’s cost estimate.  The engineer’s cost estimate consists of contract items, supplemental work, state-
furnished materials, and expenses and contingencies.

The cost established during the project planning phase by multiplying the total estimated percent arrived at
using the table above (Table 18) and should become a check for the total cost of the bid items as they are
developed.  In addition to the separate contract bid items identified during the project design phase,
provisions must be made for the cost of preparing the SWPPP (BEES Item 074019) and for the lump-sum
water pollution control bid item (BEES Item 074020).  Table 19 (below) provides estimated costs for these
items based on the total estimated project cost.  These costs represent two of the elements that make up the
total cost for temporary water pollution control.  The other elements are the separate WPC bid items and the
supplemental items.

Table 19
Estimated Cost of SWPPP and WPC

Final Cost of Project

Estimated Cost not
including Separate WPC

Bid Items
From To SWPPP* WPC**

$0 $1,000,000  $       5,000   $       5,000
$1,000,000 $1,500,000  $       5,000   $       6,000
$1,500,000 $3,250,000  $       5,000   $     25,000
$3,250,000 $6,000,000  $       5,000   $     35,000
$6,000,000 $12,000,000  $       5,000   $     40,000

$12,000,000 $50,000,000  $       6,000   $     50,000

* Item cost 074019 Prepare Storm Water Pollution Prevention Plan
** Item Code 074020 Water Pollution Control
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Sample problems are contained in Appendix 2, Sample Problems.  It should be emphasized that the cost
developed during the project planning phase is a rough estimate. As a more detailed analysis is done during
the project design phase, a more accurate estimate is developed.  This is particularly true on relatively small
projects.

ACTUAL COST OF WATER POLLUTION CONTROL

The actual cost of temporary water pollution control as a percent of final cost averaged 0.95 percent
statewide for the period studied, as shown in table 3.  This tracks fairly well with the percent of the
contractor’s bid devoted to WPC bid items (0.94 percent), as shown in table 1.  WPC CCOs averaged 0.30
percent of the final cost.  As mentioned in the report and as shown in table 6, the final cost for WPC work
can exceed 3 percent, particularly on relatively small projects.

SUPPLEMENTAL ITEMS

As currently configured the Caltrans special provisions require a minimum of two supplemental items for
WPC.  These are maintenance costs for selected WPC items of work (shared between the contractor and
Caltrans) and sampling and analysis typically done on a force account basis.

RECOMMENDATIONS CONCERNING CALTRANS POLICIES AND PROCEDURES

• Item Code Numbers – During the study it was noted there are inconsistencies in the use of BEES
item code numbers for temporary water pollution control bid items.  For example, there were
approximately 12 different item codes assigned to the activity labeled “Temporary Construction
Entrance.”  In some cases these numbers (e.g., 018386) do not appear in the Contract Cost Data
Book.  It is therefore difficult to know whether these costs are being tracked on a statewide basis.
The assignment of these numbers occurs largely, though not exclusively, in Districts 4 and 11.  It is
recommended that Caltrans reemphasize to engineers the need to utilize standard item code numbers
whenever possible.

• Disturbed Soil Areas – As noted in the report, no central electronic repository of DSA information
was found.  As a result, no analysis based on these criteria could be performed.  It is recommended
Caltrans define more precisely the DSA involved in a project and maintain an accessible record of
the DSA per project.  It is believed this information would provide an additional valuable measure to
evaluate and to estimate WPC costs.

• Contract Change Orders One major difficulty in arriving at the total cost of water pollution
control, particularly the cost of BMP maintenance and sampling and testing was the lack of standard
wording in CCOs.  It is recommended Caltrans establish a policy that the CCO written for the shared
cost of SWPPP maintenance be identified as “Maintain SWPPP” and further that this CCO only be
used for maintenance activities as described in the project’s contract documents.   Similarly, the
CCO written for the force account payment for sampling and analysis be identified as “Sampling and
Analysis Implantation”.

RECOMMENDATIONS CONCERNING FURTHER STUDIES

• Caltrans should identify designers and engineers that have a history of accurately estimating WPC
costs.  This should include both in-house and consultant personnel.  These designers should then
hold seminars with other districts to share their estimating methods.  Based on the results of this
study, it appears that the estimates for projects in Districts 3, 4, and 8 are the most accurate.

• Caltrans should undertake an in-depth study of a limited number of projects where WPC costs
significantly exceeded the normal range to identify factors that contributed to these excessive costs.
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• Caltrans should establish a program to monitor WPC costs as projects are bid.  Bid costs could then
be compared to the Engineer’s Estimated bid costs to identify any significant patterns.  Should a
pattern be identified, estimated item costs could be adjusted on a timelier basis.

• Caltrans should continue this study, focusing on projects bid after March 2003 (when Phase 2
NPDES requirements were implemented).  The study should include both completed projects and
projects under construction, with the understanding that final project costs (CCOs) could not be
evaluated for projects under construction.  The focus on these projects would be the accuracy of the
Engineer’s Estimate.
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Appendix 1
Definitions / Abbreviations

BEES – Basic Engineering Estimating System

CBCWPC – Average Contractor’s bid for all WPC bid items.

CBSWPPP – Average Contractor’s bid for “Prepare Storm Water Pollution Prevention Plan” BEES Item
Code 074019

CBSWPPPI – Average Contractor’s bid for “Water Pollution Control” BEES Item Code 074020

CBSWPPPO – Average Contractor’s bid for all separate water pollution control bid items. Does not include
Prepare Storm Water Pollution Prevention Plan or Water Pollution Control

CCOs – Contract Change Orders

CTBC – Average Contractor’s total bid

DSA – Disturbed Soil Area

EETBC – Average Engineer’s Estimate for total bid cost.

EETC – Average Engineer’s Estimate for total bid cost plus all Supplemental Items.

EEWPCBI – Average Engineer’s Estimate for all WPC bid items.

EEWPCC – Average Engineer’s Estimate for WPC bid items plus WPC Supplemental Items.

Engineer s Estimate – Project cost estimate prepared by the designer during the project planning and project
design phases of a project.

Erosion control measures – Activities undertaken to limit erosion control other than those measures
considered temporary water pollution control measures, generally items of work with a BEES Item Code of
203xxx.

FC – Average total cost of construction per Final Pay Estimate including all CCOs.

FCWPC – Average final cost of WPC bid items per the Final Pay Estimate

NOC – Notice of Construction

NOI – Notice of Intent

RWQCB – Regional Water Quality Control Board

SWPPP – Storm Water Pollution Prevention Plan

TCWPC – Average total cost of WPC work including final cost of WPC bid items per the Final Pay
Estimate plus WPC CCOs.

Temporary Water Pollution Control – Activities undertaken during construction to prevent water pollution
resulting from construction activities.  Generally items of work with BEES Item Codes in the 074xxx series.

Total CCOs – Average Final cost of all contract change orders.

WPC – Water pollution control

WPC CCOs – Average cost of contract change orders related to WPC work.
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Sample Problems
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Sample Problem 1
Project Description: Widen existing roadway from 2 lanes to 4 lanes
Project Planning Phase Construction Cost Estimate exclusive of temporary water pollution control measures: 16,350,000$
Project Location: District 11, RWQCB 9
Characteristics: Not near 303 water bodiy

No other significant WPC Issues
Project Planning Phase Estimate

Description
Recommended

Adjustment Use
Base Percent 0.75% 0.75%
Adjustment for Project Size
$0 to $1,000,000 2.00%
$1,000,000 to $1,500,000 1.25%
$1,500,000 to $3,250,000 0.25%
$3,250,000 to $6,000,000 0.25%
$6,000,000 to $12,000,000 0.25%
$12,000,000 and larger 0.00% 0.00%
Adjustment for Location
RWQCB Region 9 (San Diego Region) 0.75% 0.75%
All other Regions 0.00%
Adjustment for Project Type
Landscaping 0.10%
All Other 0.00% 0.00%
Adjustment for Work Near 303d Water Bodies

Work near 303d water body Project Specific 0.00%
Adjustment for Project Specific Issues

Adjustment for dewatering, turbidity monitoring etc. Project Specific 0.00%
Total Estimated Percent of Project Cost for WPC 1.50%

Remarks:

Project Planning Phase Cost Estimate 16,350,000$
WPC Estimate @ 1.50% 245,250$

Engineer's Estimate Project Design Phase
Prepare SWPPP 6,000$
Water Pollution Control 50,000$
Separate WPC Bid Items QTY Unit Cost *
Temporary Construction Entrance 6 2,750$ 16,500$
Temporary Concrete Washout 5 2,300$ 11,500$
Temporary Gravel Bag Berm 1100 20$ 22,000$
Temporary Silt Fence 5000 9$ 45,000$
Engineer's Estimate WPC Items Project Design Phase 151,000$

Supplemental Items
Sampling and Analysis 10,000$
Maintenance Sharing @ 20% of WPC Bid Items 30,200$

Subtotal 40,200$

Subtotal Engineer's Estimate 191,200$ 245,250$

Additional Supplemental Items
Addition Water Pollution Control 54,050$

Total Engineer's Estimate 245,250$ 245,250$       OK

 * Unit cost per 2004 Contract Cost Data for District or State average
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Sample Problem 2
Project Description: Median Barrier
Project Planning Phase Construction Cost Estimate exclusive of temporary water pollution control measures: 5,050,000$
Project Location: District 2, RWQCB 5
Characteristics: Not near 303 water bodiy

No other significant WPC Issues
Project Planning Phase Estimate

Description
Recommended

Adjustment Use
Base Percent 0.75% 0.75%
Adjustment for Project Size
$0 to $1,000,000 2.00%
$1,000,000 to $1,500,000 1.25%
$1,500,000 to $3,250,000 0.25%
$3,250,000 to $6,000,000 0.25% 0.25%
$6,000,000 to $12,000,000 0.25%
$12,000,000 and larger 0.00%
Adjustment for Location
RWQCB Region 9 (San Diego Region) 0.75%
All other Regions 0.00% 0.00%
Adjustment for Project Type
Landscaping 0.10%
All Other 0.00% 0.00%
Adjustment for Work Near 303d Water Bodies

Work near 303d water body Project Specific 0.00%
Adjustment for Project Specific Issues

Adjustment for dewatering, turbidity monitoring etc. Project Specific 0.00%
Total Estimated Percent of Project Cost for WPC 1.00%

Remarks:

Project Planning Phase Cost Estimate 5,050,000$
WPC Estimate @ 1.00% 50,500$

Engineer's Estimate Project Design Phase
Prepare SWPPP 5,000$
Water Pollution Control 6,000$
Separate WPC Bid Items QTY Unit Cost *
Temporary Construction Entrance 1 2,750$ 2,750$
Temporary Concrete Washout 2 1,500$ 3,000$
Engineer's Estimate WPC Items Project Design Phase 16,750$

Supplemental Items
Sampling and Analysis 1,000$
Maintenance Sharing @ 20% of WPC Bid Items 3,350$

Subtotal 4,350$

Subtotal Engineer's Estimate 21,100$ 50,500$

Additional Supplemental Items
Addition Water Pollution Control 29,400$

Total Engineer's Estimate 50,500$ 50,500$ OK

 * Unit cost per 2004 Contract Cost Data for District or State average
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Sample Problem 3
Project Description: Widen Existing Highway
Project Planning Phase Construction Cost Estimate exclusive of temporary water pollution control measures: 6,850,000$
Project Location: District 4, RWQCB 5
Characteristics: Not near 303 water bodiy

No other significant WPC Issues
Project Planning Phase Estimate

Description
Recommended

Adjustment Use
Base Percent 0.75% 0.75%
Adjustment for Project Size
$0 to $1,000,000 2.00%
$1,000,000 to $1,500,000 1.25%
$1,500,000 to $3,250,000 0.25%
$3,250,000 to $6,000,000 0.25%
$6,000,000 to $12,000,000 0.25% 0.25%
$12,000,000 and larger 0.00%
Adjustment for Location
RWQCB Region 9 (San Diego Region) 0.75%
All other Regions 0.00% 0.00%
Adjustment for Project Type
Landscaping 0.10%
All Other 0.00% 0.00%
Adjustment for Work Near 303d Water Bodies

Work near 303d water body Project Specific 0.00%
Adjustment for Project Specific Issues

Adjustment for dewatering, turbidity monitoring etc. Project Specific 0.00%
Total Estimated Percent of Project Cost for WPC 1.00%

Remarks:

Project Planning Phase Cost Estimate 6,850,000$
WPC Estimate @ 1.00% 68,500$

Engineer's Estimate Project Design Phase
Prepare SWPPP 5,000$
Water Pollution Control 40,000$
Separate WPC Bid Items QTY Unit Cost *
Temporary Construction Entrance 2 2,500$ 5,000$
Temporary Concrete Washout 2 1,800$ 3,600$
Temporary Cover 500 3$ 1,250$
Temporary Silt Fence 250 7$ 1,750$
Engineer's Estimate WPC Items Project Design Phase 56,600$

Supplemental Items
Sampling and Analysis 2,500$
Maintenance Sharing @ 20% of WPC Bid Items 11,320$

Subtotal 13,820$

Subtotal Engineer's Estimate 70,420$ 68,500$         OK

 * Unit cost per 2004 Contract Cost Data for District or State average
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Sample Problem 4
Project Description: Landscaping
Project Planning Phase Construction Cost Estimate exclusive of temporary water pollution control measures: 1,250,000$
Project Location: District 11, RWQCB 9
Characteristics: Near 303 water bodiy

No other significant WPC Issues
Project Planning Phase Estimate

Description
Recommended

Adjustment Use
Base Percent 0.75% 0.75%
Adjustment for Project Size
$0 to $1,000,000 2.00%
$1,000,000 to $1,500,000 1.25% 1.25%
$1,500,000 to $3,250,000 0.25%
$3,250,000 to $6,000,000 0.25%
$6,000,000 to $12,000,000 0.25%
$12,000,000 and larger 0.00%
Adjustment for Location
RWQCB Region 9 (San Diego Region) 0.75% 0.75%
All other Regions 0.00%
Adjustment for Project Type
Landscaping 0.10% 0.10%
All Other 0.00%
Adjustment for Work Near 303d Water Bodies

Work near 303d water body Project Specific 2.85%
Adjustment for Project Specific Issues

Adjustment for dewatering, turbidity monitoring etc. Project Specific 0.00%
Total Estimated Percent of Project Cost for WPC 5.70%

Remarks:  Work near 303d water body estimated to double cost of SWPPP efforts

Project Planning Phase Cost Estimate 1,250,000$
WPC Estimate @ 5.70% 71,250$

Engineer's Estimate Project Design Phase
Prepare SWPPP 10,000$
Water Pollution Control 12,000$
Separate WPC Bid Items QTY Unit Cost *
Temporary Construction Entrance 3 2,500$ 7,500$
Temporary Fiber Roll 2300 9$ 20,700$
Temporary Silt Fence 1600 9$ 14,400$
Engineer's Estimate WPC Items Project Design Phase 64,600$

Supplemental Items
Sampling and Analysis 1,000$
Maintenance Sharing @ 20% of WPC Bid Items 12,920$

Subtotal 13,920$

Subtotal Engineer's Estimate 78,520$ 71,250$         OK

 * Unit cost per 2004 Contract Cost Data for District or State average
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Sample Problem 5
Project Description: Repair Storm Damage
Project Planning Phase Construction Cost Estimate exclusive of temporary water pollution control measures: 5,350,000$
Project Location: District 4, RWQCB 2
Characteristics: Not near 303 water bodiy

No other significant WPC Issues
Project Planning Phase Estimate

Description
Recommended

Adjustment Use
Base Percent 0.75% 0.75%
Adjustment for Project Size
$0 to $1,000,000 2.00%
$1,000,000 to $1,500,000 1.25%
$1,500,000 to $3,250,000 0.25%
$3,250,000 to $6,000,000 0.25% 0.25%
$6,000,000 to $12,000,000 0.25%
$12,000,000 and larger 0.00%
Adjustment for Location
RWQCB Region 9 (San Diego Region) 0.75%
All other Regions 0.00% 0.00%
Adjustment for Project Type
Landscaping 0.10%
All Other 0.00% 0.00%
Adjustment for Work Near 303d Water Bodies

Work near 303d water body Project Specific 0.00%
Adjustment for Project Specific Issues

Adjustment for dewatering, turbidity monitoring etc. Project Specific 0.00%
Total Estimated Percent of Project Cost for WPC 1.00%

Remarks:

Project Planning Phase Cost Estimate 5,350,000$
WPC Estimate @ 1.00% 53,500$

Engineer's Estimate Project Design Phase
Prepare SWPPP 5,000$
Water Pollution Control 35,000$
Separate WPC Bid Items QTY Unit Cost *
Temporary Concrete Washout 1 1,750$ 1,750$
Temporary Cover 1 5,000$ 5,000$
Temporary Silt Fence 610 9$ 5,490$
Engineer's Estimate WPC Items Project Design Phase 52,240$

Supplemental Items
Sampling and Analysis 1,000$
Maintenance Sharing @ 20% of WPC Bid Items 10,448$

Subtotal 11,448$

Subtotal Engineer's Estimate 63,688$ 53,500$         OK

 * Unit cost per 2004 Contract Cost Data for District or State average
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District Region
No of

Projects
EETBC/
CTBC

EEWPCBI/
EETBC

CBCWPC/
CTBC

EEWPCC/
EETC TCWPC/ FC

EEWPCC/
TCWPC

1 1 5 95.92% 0.69% 0.64% 0.67% 0.79% 65.71%
1 5 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
1 Average 5 95.92% 0.69% 0.64% 0.67% 0.79% 65.71%

2 1 2 136.56% 1.16% 0.67% 1.32% 0.18% 691.35%
2 5 4 106.47% 0.67% 0.76% 0.97% 0.66% 149.37%
2 6 1 149.58% 3.09% 1.02% 4.02% 0.94% 695.62%
2 Average 7 113.99% 0.98% 0.77% 1.32% 0.58% 236.21%

3 5 6 113.02% 0.41% 0.39% 0.46% 0.44% 114.21%
3 6 1 108.32% 4.48% 1.95% 5.77% 2.32% 268.29%
3 Average 7 112.88% 0.53% 0.44% 0.62% 0.50% 136.32%

4 1 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
4 2 14 119.78% 0.67% 0.76% 0.72% 0.84% 90.77%
4 3 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
4 5 1 144.90% 1.59% 2.96% 1.98% 2.42% 121.70%
4 Average 15 120.56% 0.71% 0.83% 0.76% 0.88% 93.05%

5 2 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
5 3 5 109.71% 0.93% 0.44% 1.25% 0.48% 275.43%
5 5 2 104.08% 0.85% 0.95% 0.84% 8.16% 9.37%
5 Average 7 108.36% 0.91% 0.56% 1.16% 2.41% 48.77%

6 5 14 110.51% 0.87% 0.36% 1.21% 0.54% 228.35%
6 6 2 99.25% 1.01% 0.27% 0.97% 0.54% 164.55%
6 Average 16 108.96% 0.88% 0.35% 1.18% 0.54% 219.51%

7 3 1 116.63% 0.27% 0.84% 4.04% 1.24% 355.21%
7 4 15 126.03% 1.79% 0.64% 4.20% 0.65% 800.96%
7 5 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
7 6 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
7 Average 16 123.83% 1.45% 0.69% 4.17% 0.80% 629.11%

8 6 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
8 7 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
8 8 4 97.28% 0.31% 0.30% 0.33% 0.26% 104.37%
8 9 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
8 Average 4 97.28% 0.31% 0.30% 0.33% 0.26% 104.37%

9 6 2 99.94% 0.25% 0.51% 0.24% 1.15% 19.91%
9 Average 2 99.94% 0.25% 0.51% 0.24% 1.15% 19.91%

10 2 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
10 5 3 112.53% 0.59% 1.24% 0.57% 1.23% 46.82%
10 6 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
10 Average 3 112.53% 0.59% 1.24% 0.57% 1.23% 46.82%

11 7 2 115.23% 1.77% 0.54% 2.31% 0.38% 678.64%
11 9 9 132.66% 3.58% 3.87% 4.60% 2.25% 259.00%
11 Average 11 127.60% 3.11% 2.91% 4.02% 1.72% 284.85%

12 8 4 119.95% 1.38% 0.85% 1.48% 0.81% 213.03%
12 9 4 116.99% 3.97% 1.95% 4.17% 1.92% 251.52%
12 Average 8 119.02% 2.18% 1.20% 2.31% 1.16% 232.92%

Statewide Average 101 115.39% 1.23% 0.94% 1.93% 0.95% 137.76%

Legend
EETBC  - Average Engineer's Estimate of Total Bid Cost
CTBC    -Average Contractor's Total Bid
EEWPCBI  - Average Engineer's Estimate for All WPC Bid Items
CBCWPC   -Average Contractor's Bid for All WPC Bid Items
EEWPCC   -Average Engineer's Estimate of WPC Items plus WPC Supplemental Items
EETC    -Average Engineer's Estimate of Total Cost including Supplemental Items
TCWPC   -Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
FC    -Average Final Cost per Final Pay Estimate

Detailed Cost Ratios By District and Region
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Region District
No of

Projects
EETBC/
CTBC

EEWPCBI/
EETBC

CBCWPC/
CTBC

EEWPCC/
EETC TCWPC/ FC

EEWPCC/
TCWPC

1 1 5 95.92% 0.69% 0.64% 0.67% 0.79% 65.71%
1 2 2 136.56% 1.16% 0.67% 1.32% 0.18% 691.35%
1 4 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
1 Average 7 107.53% 0.82% 0.65% 0.85% 0.62% 244.46%

2 4 14 119.78% 0.67% 0.76% 0.72% 0.84% 90.77%
2 5 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
2 10 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
2 Average 14 119.78% 0.67% 0.76% 0.72% 0.84% 90.77%

3 4 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
3 5 5 109.71% 0.93% 0.44% 1.25% 0.48% 275.43%
3 7 1 116.63% 0.27% 0.84% 4.04% 1.24% 355.21%
3 Average 6 110.87% 0.82% 0.51% 1.72% 0.60% 288.72%

4 7 15 126.03% 1.79% 0.64% 4.20% 0.65% 800.96%
4 Average 15 126.03% 1.79% 0.64% 4.20% 0.65% 800.96%

5 1 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
5 2 4 106.47% 0.67% 0.76% 0.97% 0.66% 149.37%
5 3 6 113.02% 0.41% 0.39% 0.46% 0.44% 114.21%
5 4 1 144.90% 1.59% 2.96% 1.98% 2.42% 121.70%
5 5 2 104.08% 0.85% 0.95% 0.84% 8.16% 9.37%
5 6 14 110.51% 0.87% 0.36% 1.21% 0.54% 228.35%
5 7 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
5 10 3 112.53% 0.59% 1.24% 0.57% 1.23% 46.82%
5 Average 30 111.39% 0.74% 0.63% 0.96% 1.18% 158.69%

6 2 1 149.58% 3.09% 1.02% 4.02% 0.94% 695.62%
6 3 1 108.32% 4.48% 1.95% 5.77% 2.32% 268.29%
6 6 2 99.25% 1.01% 0.27% 0.97% 0.54% 164.55%
6 7 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
6 8 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
6 9 2 99.94% 0.25% 0.51% 0.24% 1.15% 19.91%
6 10 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
6 Average 6 109.38% 1.68% 0.75% 2.04% 1.11% 222.14%

7 8 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
7 11 2 115.23% 1.77% 0.54% 2.31% 0.38% 678.64%
7 Average 2 115.23% 1.77% 0.54% 2.31% 0.38% 678.64%

8 8 4 97.28% 0.31% 0.30% 0.33% 0.26% 104.37%
8 12 4 119.95% 1.38% 0.85% 1.48% 0.81% 213.03%
8 Average 8 108.62% 0.84% 0.58% 0.90% 0.54% 158.70%

9 8 0 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
9 11 9 132.66% 3.58% 3.87% 4.60% 2.25% 259.00%
9 12 4 116.99% 3.97% 1.95% 4.17% 1.92% 251.52%
9 Average 13 127.84% 3.70% 3.28% 4.47% 2.15% 256.70%

Statewide Average 101 115.39% 1.23% 0.94% 1.93% 0.95% 137.76%

Legend
EETBC  - Average Engineer's Estimate of Total Bid Cost
CTBC    -Average Contractor's Total Bid
EEWPCBI  - Average Engineer's Estimate for All WPC Bid Items
CBCWPC   -Average Contractor's Bid for All WPC Bid Items
EEWPCC   -Average Engineer's Estimate of WPC Items plus WPC Supplemental Items
EETC    -Average Engineer's Estimate of Total Cost including Supplemental Items
TCWPC   -Average Total Cost of WPC Bid Items per Final Pay Estimate plus WPC CCOs
FC    -Average Final Cost per Final Pay Estimate

Detailed Cost Ratios By Region and District
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Appendix 4
Project Information



Caltrans Construction Site WPC Study EA Number: 01-194134

District: 1 Location: 01-Men,Lak-20-69.2/71.0, 0.0/1.1

End Date: 1/23/2003Construction Start Date: 9/26/2000

Project Type: Roadway Description: Widening

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 3

Water Quality Board: 1 - North Coast

Disturbed Area: 7.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation and maintenance-Lump Sum, Sampling-Force
Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $225,200.00

74020  WATER POLLUTION CONTROL - LS $25,000.001 $25,000 $50,000.00 $50,000 1 $25,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $5,000.00 $5,000 1 $5,000

$30,000 $55,000 $30,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$225,200

$3,978,368

$30,000

$3,652,000

$55,000

$3,753,168

$5,148,217

WPC CCOs: $87,792

Other CCOs: $1,256,294

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 01-298304

District: 1 Location: 01-Men-101-R38.9/49.9

End Date: 3/18/2004Construction Start Date: 9/17/2002

Project Type: Roadway Description: Shoulder Widening, Ac Surfacing

Rainy Season: 10/1 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 1 - North Coast

Disturbed Area: 5.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $150,800.00

74020  WATER POLLUTION CONTROL - LS $25,000.001 $25,000 $16,000.00 $16,000 1 $25,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $10,000.001 $10,000 $4,000.00 $4,000 1 $10,000

$35,000 $20,000 $35,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$150,800

$8,991,800

$35,000

$8,364,354

$20,000

$8,841,000

$9,315,667

WPC CCOs: $0

Other CCOs: $1,590,570

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 01-301704

District: 1 Location: 01-Men-101-9.1/14.8

End Date: 7/23/2004Construction Start Date: 5/22/2001

Project Type: Roadway Description: 4-lane Expressway

Rainy Season: 10/1 to 05/01 # of Rainy Seasons: 3

Water Quality Board: 1 - North Coast

Disturbed Area: 13.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $809,800.00

74020  WATER POLLUTION CONTROL - LS $100,000.001 $100,000 $72,000.00 $72,000 1 $100,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $27,000.00 $27,000 1 $5,000

$105,000 $99,000 $105,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$809,800

$14,586,339

$105,000

$15,886,475

$99,000

$13,776,539

$21,818,746

WPC CCOs: $26,010

Other CCOs: $6,083,193

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 01-317604

District: 1 Location: 01-DN-101-R44.3/R45.3

End Date: 1/26/2004Construction Start Date: 8/6/2002

Project Type: Structure Description: Modify Interchange

Rainy Season: 10/1 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 1 - North Coast

Disturbed Area: 0.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $57,100.00

74029  TEMPORARY SILT FENCE - M $2.00400 $800 $10.00 $4,000 607 $1,214

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $7,000.00 $7,000 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $5,000.00 $5,000 1 $1,000

$11,800 $16,000 $12,214

WATER POLLUTION CONTROL MAINTENANCE SHARING $2,000

$2,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$2,000

$57,100

$1,894,100

$11,800

$1,678,063

$16,000

$1,835,000

$2,022,851

WPC CCOs:

Other CCOs: $307,247

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 01-448404

District: 1 Location: 01-Hum-101-R65.4/R67.0

End Date: 2/19/2004Construction Start Date: 9/3/2003

Project Type: Roadway Description: Emergency Slide Repair

Rainy Season: 10/1 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 1 - North Coast

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation and maintenance-Lump Sum, Sampling-Force
Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $55,000.00

74020  WATER POLLUTION CONTROL - LS $9,000.001 $9,000 $7,000.00 $7,000 1 $9,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $4,000.00 $4,000 1 $5,000

$14,000 $11,000 $14,000

ADDITIONAL WATER POLLUTION CONTROL $700

$700

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$700

$55,000

$988,700

$14,000

$798,750

$11,000

$933,000

$912,765

WPC CCOs:

Other CCOs: $88,948

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-1C4904

District: 2 Location: 02-TRI-299- 47.7/49.9

End Date: 11/12/2004Construction Start Date: 6/10/2004

Project Type: Roadway Description: SLIDE REPAIR

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 1

Water Quality Board: 1 - North Coast

Disturbed Area: 0.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $170,000.00

074020  Water Pollution Control (Implementation) - LS $2,500.001 $2,500 $25,000.00 $25,000 1 $2,500

074019  Prepare Storm Water Pollution Prevention Plan - LS $2,500.001 $2,500 $5,593.00 $5,593 1 $2,500

$5,000 $30,593 $5,000

STORM WATER SAMPLING AND ANALYSIS $5,000

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $5,000

$15,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$15,000

$170,000

$1,389,000

$5,000

$964,720

$30,593

$1,204,000

$1,106,286

WPC CCOs:

Other CCOs: $70,189

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-2618u4

District: 2 Location: 02-Teh-5-R43.6/R44.7

End Date: 9/26/2003Construction Start Date: 7/10/2001

Project Type: Roadway Description: Interchange Construction

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 5.5 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $215,800.00

74030  TEMPORARY STRAW BALE - M $50.00100 $5,000 $20.00 $2,000 113 $5,650

74029  TEMPORARY SILT FENCE - M $8.00100 $800 $20.00 $2,000 821 $6,568

74028  TEMPORARY FIBER ROLL - M $15.00100 $1,500 $20.00 $2,000 1022 $15,330

74020  WATER POLLUTION CONTROL - LS $35,000.001 $35,000 $15,000.00 $15,000 1 $35,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $2,500.00 $2,500 1 $5,000

$47,300 $23,500 $67,548

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$215,800

$6,852,548

$47,300

$5,935,271

$23,500

$6,636,748

$7,256,711

WPC CCOs:

Other CCOs: $839,501

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-295934

District: 2 Location: 02-TEH-99-17.4/18.4

End Date: 9/8/2004Construction Start Date: 2/18/2003

Project Type: Structure Description: BRIDGE REPLACEMENT (SCOUR)

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 2.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 6

Project Costs Summary

Other Supplemental Work: $105,000.00

030292  Stabilize Entrance/Exit (Type 1) - M3 $40.0075 $3,000 $35.00 $2,625 19 $760

074032  Temporary Concrete Washout Facility - EA $2,000.002 $4,000 $400.00 $800 2 $4,000

074030  Temporary Straw Bale - EA $12.0060 $720 $40.00 $2,400 0 $0

074029  Temporary Silt Fence - M $6.002330 $13,980 $8.00 $18,640 659 $3,958

074020  Water Pollution Control (Implementation) - LS $16,300.001 $16,300 $20,000.00 $20,000 1 $16,300

074019  Prepare Storm Water Pollution Prevention Plan - LS $6,000.001 $6,000 $5,000.00 $5,000 1 $6,000

$44,000 $49,465 $31,018

STORM WATER SAMPLING AND ANALYSIS $25,000

ADDITIONAL WATER POLLUTION CONTROL $10,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $15,000

$50,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$50,000

$105,000

$3,220,000

$44,000

$2,837,697

$49,465

$3,065,000

$2,877,400

WPC CCOs:

Other CCOs: $81,671

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-310204

District: 2 Location: 02-SHA-299- 95.1/99.4

End Date: 11/22/2004Construction Start Date: 7/10/2003

Project Type: Roadway Description: ROADWAY REHABILITATION

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 24.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $665,700.00

74030  TEMPORARY STRAW BALE - EA $25.00150 $3,750 $29.00 $4,350 0 $0

74029  TEMPORARY SILT FENCE - M $25.00700 $17,500 $12.00 $8,400 461.72 $11,543

74028  TEMPORARY FIBER ROLL - M $10.00800 $8,000 $19.00 $15,200 171.6 $1,716

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $20,000.00 $20,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,500.001 $5,500 $10,000.00 $10,000 1 $5,500

$54,750 $57,950 $38,759

ADDITIONAL WATER POLLUTION CONTROL $10,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $10,000

STORM WATER SAMPLING AND ANALYSIS $10,000

$30,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$30,000

$665,700

$11,105,700

$54,750

$9,989,041

$57,950

$10,410,000

$10,688,002

WPC CCOs:

Other CCOs: $671,287

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-325504

District: 2 Location: 02-Tri-299-76.6/78.2

End Date: 1/9/2004Construction Start Date: 5/21/2002

Project Type: Roadway Description: Realignment

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 1 - North Coast

Disturbed Area: 5.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $222,900.00

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $22,050.00 $22,050 1 $2,500

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $18,775.60 $18,776 1 $5,000

$25,000 $40,826 $7,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$222,900

$5,163,900

$25,000

$3,535,103

$40,826

$4,941,000

$5,812,396

WPC CCOs:

Other CCOs: $1,899,627

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-361304

District: 2 Location: 02-LAS-139- 19.0/20.5

End Date: 10/20/2004Construction Start Date: 5/28/2004

Project Type: Roadway Description: CURVE IMPROVEMENT

Rainy Season: 8/1 TO 5/1 # of Rainy Seasons: 1

Water Quality Board: 6 - Lahontan

Disturbed Area: 5.2 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $206,500.00

074032  Temporary Concrete Washout Facility - EA $2,000.001 $2,000 $4,000.00 $4,000 0 $0

074020  Water Pollution Control (Implementation) - LS $12,000.001 $12,000 $90,000.00 $90,000 1 $12,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $8,000.001 $8,000 $5,123.00 $5,123 1 $8,000

$22,000 $99,123 $20,000

ADDITIONAL WATER POLLUTION CONTROL $10,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $30,000

$40,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$40,000

$206,500

$3,458,500

$22,000

$2,147,412

$99,123

$3,212,000

$2,125,724

WPC CCOs:

Other CCOs: $35,309

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 02-374704

District: 2 Location: 02-Sha-5-R70.3/R73.5, R84.0/R90.0

End Date: 2/2/2004Construction Start Date: 4/22/2003

Project Type: Other Description: Median Barrier

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $192,500.00

074020  Water Pollution Control (Implementation) - LS $26,000.001 $26,000 $30,000.00 $30,000 1 $26,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $8,000.001 $8,000 $7,000.00 $7,000 1 $8,000

$34,000 $37,000 $34,000

STORM WATER SAMPLING AND ANALYSIS $3,000

ADDITIONAL WATER POLLUTION CONTROL $3,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $2,000

$8,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$8,000

$192,500

$5,300,500

$34,000

$4,918,040

$37,000

$5,100,000

$5,260,000

WPC CCOs:

Other CCOs: $73,037

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-2A0904

District: 3 Location: 03-PLA-267-6.7/7.3

End Date: 11/30/2004Construction Start Date: 12/30/2003

Project Type: Roadway Description: REHABILITATE DRAINAGE FACILITIES

Rainy Season: 8/1 TO 5/1 # of Rainy Seasons: 2

Water Quality Board: 6 - Lahontan

Disturbed Area: 0.5 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $160,000.00

074029  Temporary Silt Fence - M $10.001050 $10,500 $20.00 $21,000 1050 $10,500

074020  Water Pollution Control (Implementation) - LS $5,000.001 $5,000 $50,000.00 $50,000 1 $5,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $15,000.001 $15,000 $5,000.00 $5,000 1 $15,000

$30,500 $76,000 $30,500

ADDITIONAL WATER POLLUTION CONTROL $25,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $8,000

$33,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$33,000

$160,000

$1,889,000

$30,500

$1,565,702

$76,000

$1,696,000

$1,747,948

WPC CCOs: $10,127

Other CCOs: $130,598

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-2a8604

District: 3 Location: 03-Sac-51-13.0/14.3

End Date: 10/9/2003Construction Start Date: 8/7/2001

Project Type: Roadway Description: Widening

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 1.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $334,200.00

74020  WATER POLLUTION CONTROL - LS $35,000.001 $35,000 $25,000.00 $25,000 1 $35,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,500.001 $1,500 $5,000.00 $5,000 1 $1,500

$36,500 $30,000 $36,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$334,200

$6,577,288

$36,500

$4,405,515

$30,000

$6,243,088

$4,949,923

WPC CCOs: $3,661

Other CCOs: $382,480

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-366404

District: 3 Location: 03-ED-50-34.0/46.7

End Date: 12/24/2002Construction Start Date: 5/15/2001

Project Type: Roadway Description: Rehabilitation

Rainy Season: 10/15 TO 4/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 5.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation and maintenance-Lump Sum, Sampling-Force
Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $427,200.00

020740  Temporary Sandbag Headwall - EA $8,000.001 $8,000 $1,600.00 $1,600 1 $8,000

074030  Temporary Straw Bale - EA $30.00140 $4,200 $40.00 $5,600 19 $570

074029  Temporary Silt Fence - M $11.003450 $37,950 $4.00 $13,800 1942.64 $21,369

074020  Water Pollution Control (Implementation) - LS $10,000.001 $10,000 $20,000.00 $20,000 1 $10,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $8,000.70 $8,001 1 $5,000

$65,150 $49,001 $44,939

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$427,200

$15,769,963

$65,150

$15,667,513

$49,001

$15,342,763

$16,748,244

WPC CCOs:

Other CCOs: $1,514,693

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-368504

District: 3 Location: 03-Yol-84-29.1/R34.9

End Date: 8/10/2004Construction Start Date: 9/4/2002

Project Type: Roadway Description: Roadway Widening

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 2.6 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $403,700.00

74020  WATER POLLUTION CONTROL - LS $35,000.001 $35,000 $18,000.00 $18,000 1 $35,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $15,000.00 $15,000 1 $5,000

$40,000 $33,000 $40,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$403,700

$8,011,700

$40,000

$8,459,259

$33,000

$7,608,000

$8,596,459

WPC CCOs:

Other CCOs: $960,599

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-376104

District: 3 Location: 03-YUB-70-.4/7.3

End Date: 12/14/2004Construction Start Date: 9/5/2002

Project Type: Roadway Description: CONSTRUCT 4-LANE EXPRESSWAY

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 3

Water Quality Board: 5 - Central Valley

Disturbed Area: 5.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $760,800.00

74020  WATER POLLUTION CONTROL - LS $25,000.001 $25,000 $44,984.00 $44,984 1 $25,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $10,000.00 $10,000 1 $1,000

$26,000 $54,984 $26,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$760,800

$21,600,800

$26,000

$14,430,908

$54,984

$20,840,000

$15,283,452

WPC CCOs: $13,058

Other CCOs: $777,550

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-382904

District: 3 Location: 03-Yol-80-14.4/R16.1

End Date: 1/16/2004Construction Start Date: 11/28/2000

Project Type: Roadway Description: Reconstruct Roadway

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 4

Water Quality Board: 5 - Central Valley

Disturbed Area: 1.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $178,500.00

74020  WATER POLLUTION CONTROL - LS $12,000.001 $12,000 $20,000.00 $20,000 1 $12,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,000.001 $2,000 $20,000.00 $20,000 1 $2,000

$14,000 $40,000 $14,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$178,500

$5,026,557

$14,000

$4,834,617

$40,000

$4,848,057

$6,408,209

WPC CCOs: $1,500

Other CCOs: $1,516,197

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 03-4a0104

District: 3 Location: 03-Gle-162-123.4

End Date: 8/30/2004Construction Start Date: 4/6/2004

Project Type: Other Description: Bridge Scour Mitigation

Rainy Season: 10/15 TO 4/15 # of Rainy Seasons: 0

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $182,400.00

074020  Water Pollution Control (Implementation) - LS $8,000.001 $8,000 $20,000.00 $20,000 1 $8,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $10,000.001 $10,000 $10,000.00 $10,000 1 $10,000

$18,000 $30,000 $18,000

STORM WATER SAMPLING AND ANALYSIS $30,000

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $5,000

$40,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$40,000

$182,400

$3,062,400

$18,000

$3,273,151

$30,000

$2,840,000

$3,123,415

WPC CCOs: $44,869

Other CCOs: $144,807

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-015114

District: 4 Location: 04-SM-84-R41.9/R47.1

End Date: 1/20/2004Construction Start Date: 4/3/2002

Project Type: Roadway Description: Freeway Widening

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 7.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 8

Project Costs Summary

Other Supplemental Work: $1,946,000.00

23075  Temporaray Entrance/Exit - EA $2,500.003 $7,500 $7,560.00 $22,680 4 $10,000

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $2,500.007 $17,500 $2,000.00 $14,000 8 $20,000

074034  Temporary Cover - M2 $5.003000 $15,000 $4.50 $13,500 1368.4 $6,842

23072  TEMPORARY DRAINAGE INLET PROTECTION - EA $400.0035 $14,000 $180.00 $6,300 35 $14,000

74029  TEMPORARY SILT FENCE - M $8.0010200 $81,600 $8.10 $82,620 12113.2 $96,906

74023  TEMPORARY EROSION CONTROL - M2 $0.8541000 $34,850 $0.30 $12,300 47000 $39,950

74020  WATER POLLUTION CONTROL - LS $40,000.001 $40,000 $45,000.00 $45,000 1 $40,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $35,000.001 $35,000 $10,000.00 $10,000 1 $35,000

$245,450 $206,400 $262,698

STORM WATER SAMPLING AND ANALYSIS $30,000

$30,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$30,000

$1,946,000

$23,738,000

$245,450

$21,002,498

$206,400

$21,762,000

$24,269,404

WPC CCOs:

Other CCOs: $2,435,379

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-045044

District: 4 Location: 04-Ala-92-5.9 / 6.9

End Date: 10/15/2002Construction Start Date: 10/31/2001

Project Type: Other Description: Construct Pedestrian And Bicycle Overcrossing

Rainy Season: 10/1 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared, and Sampling-
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 4

Project Costs Summary

Other Supplemental Work: $51,700.00

074032  Temporary Concrete Washout Facility - EA $1,300.002 $2,600 $1,000.00 $2,000 2 $2,600

022424  Temporaray Entrance/Exit - EA $1,500.003 $4,500 $750.00 $2,250 3 $4,500

074020  Water Pollution Control (Implementation) - LS $4,000.001 $4,000 $15,909.00 $15,909 1 $4,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $1,000.001 $1,000 $5,000.00 $5,000 1 $1,000

$12,100 $25,159 $12,100

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$51,700

$2,343,700

$12,100

$2,611,276

$25,159

$2,292,000

$2,777,322

WPC CCOs:

Other CCOs: $133,762

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-0S9404

District: 4 Location: 04-SCl-9-9.8

End Date: 2/4/2002Construction Start Date: 5/15/2001

Project Type: Structure Description: Storm Damage Repair, Construct Retaining Wal

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $150,800.00

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $2,000.001 $2,000 $3,500.00 $3,500 1 $2,000

74020  WATER POLLUTION CONTROL - LS $5,000.001 $5,000 $18,000.00 $18,000 1 $5,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $5,000.00 $5,000 1 $1,000

$8,000 $26,500 $8,000

ADDITIONAL WATER POLLUTION CONTROL $2,000

$2,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$2,000

$150,800

$1,368,850

$8,000

$1,376,060

$26,500

$1,216,050

$1,494,448

WPC CCOs: $0

Other CCOs: $105,263

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-0t0504

District: 4 Location: 04-Sol-80-0.9/6.4

End Date: 12/31/2003Construction Start Date: 6/20/2001

Project Type: Roadway Description: Pavement Rehabilitation And Concrete Barrier.

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 3

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $412,500.00

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $36,000.00 $36,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,500.001 $2,500 $3,200.00 $3,200 1 $2,500

$22,500 $39,200 $22,500

ADDITIONAL WATER POLLUTION CONTROL $5,000

$5,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$5,000

$412,500

$13,925,384

$22,500

$13,491,461

$39,200

$13,507,884

$16,011,691

WPC CCOs: $19,589

Other CCOs: $3,567,971

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-176804

District: 4 Location: 04-ALA-680- 20.1/21.9

End Date: 9/27/2004Construction Start Date: 7/12/2000

Project Type: Landscaping Description: REPLACEMENT PLANTING AND IRRIGATION

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 4

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $51,000.00

74020  WATER POLLUTION CONTROL - LS $6,000.001 $6,000 $5,000.00 $5,000 1 $6,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $1,500.00 $1,500 1 $1,000

$7,000 $6,500 $7,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$51,000

$1,743,500

$7,000

$1,295,800

$6,500

$1,692,500

$1,336,811

WPC CCOs: $1,725

Other CCOs: $51,886

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-1s2504

District: 4 Location: 04-Son-1-39.7/41.4

End Date: 7/31/2003Construction Start Date: 8/21/2001

Project Type: Roadway Description: Repair Storm Damage

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 2.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $413,200.00

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $5,000.001 $5,000 $2,200.00 $2,200 1 $5,000

21725  TEMPORARY COVER - LS $5,000.001 $5,000 $36,700.00 $36,700 1 $5,000

74029  TEMPORARY SILT FENCE - M $8.50610 $5,185 $10.00 $6,100 636 $5,406

74020  WATER POLLUTION CONTROL - LS $100,000.001 $100,000 $15,000.00 $15,000 1 $100,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $4,000.001 $4,000 $5,400.00 $5,400 1 $4,000

$119,185 $65,400 $119,406

WATER POLLUTION CONTROL MAINTENANCE $4,000

ADDITIONAL WATER POLLUTION CONTROL $1,500

$5,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$5,500

$413,200

$5,416,700

$119,185

$3,403,981

$65,400

$4,998,000

$4,505,476

WPC CCOs: $13,746

Other CCOs: $1,110,524

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-1s2724

District: 4 Location: 04-SM-84-16.4

End Date: 8/2/2004Construction Start Date: 9/9/2003

Project Type: Roadway Description: Repair Storm Damage

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 6

Project Costs Summary

Other Supplemental Work: $17,000.00

74034  TEMPORARY COVER - M2 $2.00200 $400 $7.00 $1,400 109 $218

74033  TEMPORARY CONSTRUCTION ENTRANCE - EA $500.001 $500 $2,000.00 $2,000 0 $0

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $500.001 $500 $2,000.00 $2,000 1 $500

74025  TEMPORARY SOIL STABILIZER - M2 $2.40800 $1,920 $1.00 $800 0 $0

74020  WATER POLLUTION CONTROL - LS $2,500.001 $2,500 $10,000.00 $10,000 1 $2,500

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,500.001 $2,500 $5,000.00 $5,000 1 $2,500

$8,320 $21,200 $5,718

STORM WATER SAMPLING AND ANALYSIS $10,000

ADDITIONAL WATER POLLUTION CONTROL $3,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $5,000

$18,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$18,000

$17,000

$905,000

$8,320

$849,123

$21,200

$870,000

$914,977

WPC CCOs:

Other CCOs: $39,030

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-205704

District: 4 Location: 04-SCl-680,280-M2.2/M11.4,R0.5/R2

End Date: 3/18/2004Construction Start Date: 1/29/2002

Project Type: Landscaping Description: Highway Planting Restoration

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 7

Project Costs Summary

Other Supplemental Work: $151,000.00

22005  TEMPORARY DRAINAGE INLET PROTECTION - EA $91.0020 $1,820 $150.00 $3,000 20 $1,820

22007  Temporaray Entrance/Exit - EA $4,665.001 $4,665 $2,000.00 $2,000 0 $0

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $751.001 $751 $4,000.00 $4,000 0 $0

17164  TEMPORARY DRAINAGE INLET PROTECTION - EA $163.003 $489 $150.00 $450 3 $489

22004  TEMPORARY COVER - LS $6,085.001 $6,085 $1,500.00 $1,500 1 $6,085

74020  WATER POLLUTION CONTROL - LS $7,050.001 $7,050 $34,000.00 $34,000 1 $7,050

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,450.001 $5,450 $3,500.00 $3,500 1 $5,450

$26,310 $48,450 $20,894

ADDITIONAL WATER POLLUTION CONTROL MEASURES $10,000

$10,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$10,000

$151,000

$1,424,000

$26,310

$1,113,839

$48,450

$1,263,000

$1,250,430

WPC CCOs:

Other CCOs: $130,899

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-228924

District: 4 Location: 04-CC-04-2.4/4.5

End Date: 9/24/2002Construction Start Date: 2/2/2000

Project Type: Roadway Description: Freeway To Be Widened

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 4.6 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 7

Project Costs Summary

Other Supplemental Work: $71,100.00

74029  TEMPORARY SILT FENCE - M $6.003500 $21,000 $7.27 $25,445 5000 $30,000

17169  TEMPORARY CONSTRUCTION ROAD ENTRANCE/EXIT - LS $2,000.001 $2,000 $3,000.00 $3,000 1 $2,000

17167  TEMPORARY EROSION CONTROL (BLANKET) - M2 $3.009700 $29,100 $4.50 $43,650 4985.89 $14,958

17166  TEMPORARY CONCRETE WASHOUT - EA $1,500.004 $6,000 $1,225.00 $4,900 4 $6,000

17164  TEMPORARY DRAINAGE INLET PROTECTION - EA $500.0054 $27,000 $272.73 $14,727 56 $28,000

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $25,000.00 $25,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $5,000.00 $5,000 1 $1,000

$106,100 $121,722 $101,958

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$71,100

$11,236,700

$106,100

$9,972,479

$121,722

$11,165,600

$13,538,209

WPC CCOs: $27,315

Other CCOs: $2,722,091

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-253714

District: 4 Location: 04-SCl,Ala-680-M11.9/M15.9,M0.0/R

End Date: 2/18/2003Construction Start Date: 4/11/2001

Project Type: Roadway Description: Construct Interim Southbound Hov Lane

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 8.5 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 9

Project Costs Summary

Other Supplemental Work: $1,023,300.00

74028  TEMPORARY FIBER ROLL - M $200.0010 $2,000 $184.00 $1,840 3 $600

20604  TEMPORARY DRAINAGE INLET PROTECTION - EA $200.0050 $10,000 $230.00 $11,500 113 $22,600

074034  Temporary Cover - M2 $10,000.001 $10,000 $8,280.00 $8,280 1 $10,000

20602  Temporaray Entrance/Exit - EA $5,000.001 $5,000 $6,900.00 $6,900 1 $5,000

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $5,000.001 $5,000 $9,200.00 $9,200 1 $5,000

74029  TEMPORARY SILT FENCE - M $20.001000 $20,000 $8.30 $8,300 1431 $28,620

74023  TEMPORARY EROSION CONTROL - M2 $0.3023000 $6,900 $0.50 $11,500 32956 $9,887

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $92,000.00 $92,000 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $4,600.00 $4,600 1 $1,000

$69,900 $154,120 $92,707

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$1,023,300

$24,288,522

$69,900

$20,654,321

$154,120

$23,265,222

$24,524,087

WPC CCOs: $83,364

Other CCOs: $2,725,975

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-2724U4

District: 4 Location: 04-Son-12,101-R20.3/T28.1-T28.3,2

End Date: 12/24/2003Construction Start Date: 1/31/2001

Project Type: Roadway Description: Freeway To Be Widened By Grading And Const

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 5.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 9

Project Costs Summary

Other Supplemental Work: $580,900.00

74028  TEMPORARY FIBER ROLL - M $350.0010 $3,500 $90.00 $900 18 $6,300

19123  Temporaray Entrance/Exit - EA $20,000.001 $20,000 $6,400.00 $6,400 1 $20,000

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $6,000.001 $6,000 $2,900.00 $2,900 1 $6,000

19120  TEMPORARY DRAINAGE INLET PROTECTION - EA $467.7655 $25,727 $225.00 $12,375 78 $36,485

19119  TEMPORARY COVER - LS $4,000.001 $4,000 $32,000.00 $32,000 1 $4,000

74031  TEMPORARY SAND BAG - EA $25.00850 $21,250 $13.00 $11,050 1938 $48,450

74029  TEMPORARY SILT FENCE - M $10.007240 $72,400 $8.10 $58,644 2614.65 $26,147

74020  WATER POLLUTION CONTROL - LS $15,000.001 $15,000 $40,000.00 $40,000 1 $15,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,000.001 $2,000 $3,600.00 $3,600 1 $2,000

$169,877 $167,869 $164,382

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$580,900

$19,278,617

$169,877

$17,449,513

$167,869

$18,697,717

$20,425,794

WPC CCOs: $13,960

Other CCOs: $2,747,209

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-448504

District: 4 Location: 04-SCL-25-/2.5

End Date: 11/4/2004Construction Start Date: 8/8/2003

Project Type: Roadway Description: WIDEN EXISTING HIGHWAY

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 8.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 7

Project Costs Summary

Other Supplemental Work: $203,500.00

31185  TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX) - M2 $0.8039000 $31,200 $0.80 $31,200 8541 $6,833

074034  Temporary Cover - M2 $3.002500 $7,500 $6.30 $15,750 2500 $7,500

074033  Temporary Construction Entrance - EA $750.0010 $7,500 $1,100.00 $11,000 10 $7,500

074032  Temporary Concrete Washout Facility - EA $750.003 $2,250 $1,100.00 $3,300 3 $2,250

074029  Temporary Silt Fence - M $12.002500 $30,000 $10.50 $26,250 2477 $29,724

074020  Water Pollution Control (Implementation) - LS $50,000.001 $50,000 $10,000.00 $10,000 1 $50,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $10,000.001 $10,000 $10,000.00 $10,000 1 $10,000

$138,450 $107,500 $113,807

STORM WATER SAMPLING AND ANALYSIS $20,000

ADDITIONAL WATER POLLUTION CONTROL $1,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $10,000

$31,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$31,000

$203,500

$7,006,500

$138,450

$4,673,590

$107,500

$6,772,000

$4,699,806

WPC CCOs:

Other CCOs: $508,899

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-4874a4

District: 4 Location: 04-SCl-87-12.2/14.5

End Date: 12/19/2002Construction Start Date: 4/4/2000

Project Type: Other Description: Embankment, Riparian Grading, Retaining Wall

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 2.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 8

Project Costs Summary

Other Supplemental Work: $373,000.00

74029  TEMPORARY SILT FENCE - M $7.503670 $27,525 $9.00 $33,030 3762 $28,215

74025  TEMPORARY SOIL STABILIZER - M2 $1.0028500 $28,500 $1.00 $28,500 21565 $21,565

17403  TEMPORARY DRAINAGE INLET PROTECTION - EA $850.0013 $11,050 $250.00 $3,250 13 $11,050

17402  TEMPORARY COVER - LS $6,500.001 $6,500 $1,500.00 $1,500 1 $6,500

17401  TEMPORARY CONCRETE WASHOUT FACILITY - LS $5,500.001 $5,500 $7,500.00 $7,500 1 $5,500

74020  WATER POLLUTION CONTROL - LS $15,000.001 $15,000 $55,000.00 $55,000 1 $15,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $500.001 $500 $3,500.00 $3,500 1 $500

$94,575 $132,280 $88,330

ADDITIONAL STORM WATER POLLUTION PREVENTION $50,000

$50,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$50,000

$373,000

$29,586,000

$94,575

$13,821,111

$132,280

$29,163,000

$15,625,002

WPC CCOs: $0

Other CCOs: $1,889,464

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-4874q4

District: 4 Location: 04-SCl-87-10.0/11.6

End Date: 9/22/2003Construction Start Date: 1/12/2000

Project Type: Roadway Description: Freeway To Be Widened

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 3

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 2.4 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 7

Project Costs Summary

Other Supplemental Work: $519,200.00

16953  TEMPORARY CONCRETE WASHOUT - EA $1,500.004 $6,000 $550.00 $2,200 4 $6,000

16952  TEMPORARY DRAINAGE INLET PROTECTION - EA $300.0051 $15,300 $250.00 $12,750 44 $13,200

16951  TEMPORARY COVER - M2 $15.00600 $9,000 $2.40 $1,440 3016 $45,240

74029  TEMPORARY SILT FENCE - M $8.002000 $16,000 $9.00 $18,000 855 $6,840

74023  TEMPORARY EROSION CONTROL - M2 $0.4021500 $8,600 $1.25 $26,875 53274.85 $21,310

74020  WATER POLLUTION CONTROL - LS $125,000.001 $125,000 $40,000.00 $40,000 1 $125,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $3,500.001 $3,500 $5,000.00 $5,000 1 $3,500

$183,400 $106,265 $221,090

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$519,200

$34,054,200

$183,400

$28,982,874

$106,265

$33,535,000

$32,043,982

WPC CCOs: $1,066

Other CCOs: $3,654,535

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 04-4874s4

District: 4 Location: 04-SCl-87-11.2/12.6

End Date: 11/19/2001Construction Start Date: 1/19/2000

Project Type: Structure Description: Construct Earthwork, Bridge, Retaining Walls A

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 2 - San Francisco Bay

Disturbed Area: 0.3 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 8

Project Costs Summary

Other Supplemental Work: $234,600.00

74029  TEMPORARY SILT FENCE - M $7.00550 $3,850 $9.00 $4,950 0 $0

74025  TEMPORARY SOIL STABILIZER - M2 $0.756720 $5,040 $1.00 $6,720 0 $0

74023  TEMPORARY EROSION CONTROL - M2 $1.503130 $4,695 $1.00 $3,130 0 $0

17006  TEMPORARY DRAINAGE INLET PROTECTION - EA $550.004 $2,200 $250.00 $1,000 4 $2,200

17005  TEMPORARY COVER - LS $2,000.001 $2,000 $1,440.00 $1,440 1 $2,000

17004  TEMPORARY CONCRETE WASHOUT FACILITIES - LS $2,500.001 $12,000 $2,500.00 $2,500 1 $12,000

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $30,000.00 $30,000 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $3,500.00 $3,500 1 $1,000

$40,785 $53,240 $27,200

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$234,600

$11,260,700

$31,285

$9,621,440

$53,240

$11,026,100

$11,638,480

WPC CCOs: $111,784

Other CCOs: $2,378,780

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-016174

District: 5 Location: 05-Mon-101-153.8/155.9

End Date: 6/29/2004Construction Start Date: 4/25/2000

Project Type: Structure Description: Construct New Interchange And Retaining Wall

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 4

Water Quality Board: 5 - Central Valley

Disturbed Area: 4.4 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 4

Project Costs Summary

Other Supplemental Work: $216,300.00

74030  TEMPORARY STRAW BALE - EA $20.001030 $20,600 $28.00 $28,840 885 $17,700

74029  TEMPORARY SILT FENCE - M $15.00300 $4,500 $25.00 $7,500 3065 $45,975

74020  WATER POLLUTION CONTROL - LS $50,000.001 $50,000 $30,000.00 $30,000 1 $50,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $5,000.00 $5,000 1 $5,000

$80,100 $71,340 $118,675

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$216,300

$7,389,137

$80,100

$6,793,144

$71,340

$7,172,837

$8,161,807

WPC CCOs: $714,755

Other CCOs: $828,263

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-0G5304

District: 5 Location: 05-SLO-46-7.3/7.7

End Date: 1/14/2002Construction Start Date: 7/19/2001

Project Type: Roadway Description: Slide Repair

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 2.5 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $50,000.00

74020  WATER POLLUTION CONTROL - LS $1,300.001 $1,300 $5,000.00 $5,000 1 $1,300

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $1,000.00 $1,000 1 $1,000

$2,300 $6,000 $2,300

ADDITIONAL WATER POLLUTION CONTROL $1,000

$1,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$1,000

$50,000

$1,948,000

$2,300

$1,921,341

$6,000

$1,897,000

$2,078,127

WPC CCOs:

Other CCOs: $22,948

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-0J3304

District: 5 Location: 05-SB-101-40.4/41.7

End Date: 4/20/2006Construction Start Date: 9/10/2004

Project Type: Roadway Description: CONCRETE MEDIAN BARRRIER

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 2

Water Quality Board: 3 - Central Coast

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $76,500.00

074032  Temporary Concrete Washout Facility - EA $1,265.001 $1,265 $6,820.00 $6,820 0.6 $759

074020  Water Pollution Control (Implementation) - LS $3,700.001 $3,700 $9,090.00 $9,090 0.51 $18,887

074019  Prepare Storm Water Pollution Prevention Plan - LS $3,500.001 $3,500 $3,180.00 $3,180 0.75 $2,625

$8,465 $19,090 $22,271

STORM WATER SAMPLING AND ANALYSIS $4,000

ADDITIONAL WATER POLLUTION CONTROL $18,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $1,000

$23,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$23,000

$76,500

$1,004,500

$8,465

$1,104,414

$19,090

$905,000

$650,096

WPC CCOs:

Other CCOs: $19,702

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-388204

District: 5 Location: 05-SBt-101-0.5/2.6

End Date: 9/8/2003Construction Start Date: 5/17/2000

Project Type: Roadway Description: Highway Curve To Be Realigned By Grading An

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 3

Water Quality Board: 3 - Central Coast

Disturbed Area: 2.5 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $140,400.00

74029  TEMPORARY SILT FENCE - M $54.00100 $5,400 $30.00 $3,000 75 $4,050

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $30,000.00 $30,000 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $5,000.00 $5,000 1 $1,000

$16,400 $38,000 $15,050

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$140,400

$3,208,400

$16,400

$2,728,728

$38,000

$3,068,000

$3,089,689

WPC CCOs:

Other CCOs: $469,798

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-448314

District: 5 Location: 05-SB-101-1.6/20.5

End Date: 4/14/2004Construction Start Date: 9/19/2001

Project Type: Roadway Description: Pavement Rehabilitation

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 3

Water Quality Board: 3 - Central Coast

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $593,400.00

74020  WATER POLLUTION CONTROL - LS $60,000.001 $60,000 $90,000.00 $90,000 1 $60,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,800.001 $6,800 $10,000.00 $10,000 1 $6,800

$66,800 $100,000 $66,800

ADDITIONAL WATER POLLUTION CONTROL $80,000

$80,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$80,000

$593,400

$15,365,400

$66,800

$13,837,837

$100,000

$14,692,000

$15,496,581

WPC CCOs: $10,640

Other CCOs: $3,021,039

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-469204

District: 5 Location: 05-SB-166-10.6/14.3

End Date: 6/21/2004Construction Start Date: 3/19/2002

Project Type: Roadway Description: Pavement Rehabilitation

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 3 - Central Coast

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $452,700.00

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $100,000.00 $100,000 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $10,000.00 $10,000 1 $5,000

$15,000 $110,000 $15,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$452,700

$7,415,700

$15,000

$5,420,348

$110,000

$6,963,000

$6,406,842

WPC CCOs:

Other CCOs: $924,213

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 05-487404

District: 5 Location: 05-SB-1-M48.1/R58.6

End Date: 1/27/2004Construction Start Date: 11/20/2002

Project Type: Roadway Description: Roadway Rehabilitation

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 3 - Central Coast

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance - Shared ,and Sampling-
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $277,000.00

074020  Water Pollution Control (Implementation) - LS $13,000.001 $13,000 $10,000.00 $10,000 1 $13,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $2,500.001 $2,500 $5,000.00 $5,000 1 $2,500

$15,500 $15,000 $15,500

WATER POLLUTION CONTROL MAINTENANCE SHARING $15,000

$15,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$15,000

$277,000

$4,920,000

$15,500

$4,486,376

$15,000

$4,628,000

$4,902,963

WPC CCOs:

Other CCOs: ($404,192)

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-3215U4

District: 6 Location: 06-KIN-41-4.2/11.5

End Date: 9/20/2004Construction Start Date: 7/8/2003

Project Type: Roadway Description: RAISE GRADE ON NEW ALIGNMENT

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 16.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $436,860.00

074020  Water Pollution Control (Implementation) - LS $10,000.001 $10,000 $175,000.00 $175,000 1 $10,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $12,000.00 $12,000 1 $5,000

$15,000 $187,000 $15,000

STORM WATER SAMPLING AND ANALYSIS $20,000

ADDITIONAL WATER POLLUTION CONTROL $25,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $35,000

$80,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$80,000

$436,860

$11,900,860

$15,000

$8,881,894

$187,000

$11,384,000

$9,097,126

WPC CCOs: $49,255

Other CCOs: $661,281

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-323634

District: 6 Location: 06-Tul-190-69.7/70.3

End Date: 6/26/2003Construction Start Date: 5/22/2002

Project Type: Roadway Description: Widening

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 1.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $83,000.00

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $35,000.00 $35,000 1 $8,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,500.001 $2,500 $5,000.00 $5,000 1 $6,000

$12,500 $40,000 $14,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $12,000

$12,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$12,000

$83,000

$2,702,000

$12,500

$2,295,496

$40,000

$2,607,000

$2,376,618

WPC CCOs:

Other CCOs: $71,375

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-338204

District: 6 Location: 06-Ker-46-32.9/52.7

End Date: 2/15/2002Construction Start Date: 6/7/2000

Project Type: Roadway Description: Existing Highway To Be Widened By Grading A

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 2

Water Quality Board: 6 - Lahontan

Disturbed Area: 40.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance and Sampling-Shared
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $344,300.00

074020  Water Pollution Control (Implementation) - LS $8,000.001 $8,000 $15,000.00 $15,000 1 $8,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $20,000.001 $20,000 $5,000.00 $5,000 1 $20,000

$28,000 $20,000 $28,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$344,300

$8,448,300

$28,000

$8,234,459

$20,000

$8,104,000

$9,274,644

WPC CCOs:

Other CCOs: $100,038

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-339604

District: 6 Location: 06-Kin-41-32.0/45.9

End Date: 11/26/2003Construction Start Date: 5/7/2002

Project Type: Roadway Description: Rehabilitate Roadway And Widen

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 8.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $456,900.00

74020  WATER POLLUTION CONTROL - LS $40,000.001 $40,000 $100,000.00 $100,000 1 $40,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $7,500.001 $7,500 $5,000.00 $5,000 1 $7,500

$47,500 $105,000 $47,500

ADDITIONAL WATER POLLUTION CONTROL $50,000

$50,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$50,000

$456,900

$11,938,900

$47,500

$8,521,002

$105,000

$11,432,000

$9,496,734

WPC CCOs: $4,090

Other CCOs: $412,973

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-342154

District: 6 Location: 06-Fre-41-10.4/26.0

End Date: 3/18/2002Construction Start Date: 10/11/2000

Project Type: Roadway Description: Convert Two Lane Expressway To Four Lane E

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 15.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $202,200.00

74020  WATER POLLUTION CONTROL - LS $15,000.001 $15,000 $13,500.00 $13,500 1 $15,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,500.001 $2,500 $4,500.00 $4,500 1 $2,500

$17,500 $18,000 $17,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$202,200

$10,250,063

$17,500

$9,674,380

$18,000

$10,047,863

$10,711,489

WPC CCOs: $800

Other CCOs: $666,373

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-342324

District: 6 Location: 06-Fre-99,180-34.7/35.5, R89.1/R91.

End Date: 5/10/2004Construction Start Date: 9/18/2001

Project Type: Roadway Description: Construct Freeway

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 3

Water Quality Board: 5 - Central Valley

Disturbed Area: 6.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $488,900.00

74020  WATER POLLUTION CONTROL - LS $25,000.001 $25,000 $45,000.00 $45,000 1 $25,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,500.001 $2,500 $6,300.00 $6,300 1 $2,500

$27,500 $51,300 $27,500

ADDITIONAL WATER POLLUTION CONTROL $40,000

$40,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$40,000

$488,900

$27,374,344

$27,500

$26,546,315

$51,300

$26,845,444

$30,746,779

WPC CCOs: $130,928

Other CCOs: $3,572,966

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-343604

District: 6 Location: 06-Fre-33-26.7/35.7

End Date: 11/13/2001Construction Start Date: 11/8/2000

Project Type: Roadway Description: Roadway To Be Reconstructed

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 10.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $239,900.00

74020  WATER POLLUTION CONTROL - LS $27,000.001 $27,000 $15,000.00 $15,000 1 $27,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $3,000.001 $3,000 $8,000.00 $8,000 1 $3,000

$30,000 $23,000 $30,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$239,900

$5,419,900

$30,000

$4,190,267

$23,000

$5,180,000

$4,469,002

WPC CCOs:

Other CCOs: $102,005

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-385304

District: 6 Location: 06-Fre-168-R44.1/58.4

End Date: 11/25/2002Construction Start Date: 11/27/2001

Project Type: Roadway Description: Rehabilitate Roadway

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance - Shared ,and Sampling-
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $215,200.00

74020  WATER POLLUTION CONTROL - LS $8,000.001 $8,000 $8,000.00 $8,000 1 $8,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $6,000.001 $6,000 $1,500.00 $1,500 1 $6,000

$14,000 $9,500 $14,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$215,200

$4,567,200

$14,000

$4,333,750

$9,500

$4,352,000

$4,273,262

WPC CCOs: $1,500

Other CCOs: $354,179

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-398104

District: 6 Location: 06-FRE-269-/12.7

End Date: 1/4/2005Construction Start Date: 10/3/2003

Project Type: Roadway Description: WIDEN EXISTING HIGHWAY

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 7.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $266,100.00

074020  Water Pollution Control (Implementation) - LS $25,000.001 $25,000 $60,000.00 $60,000 1 $25,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $2,500.001 $2,500 $10,000.00 $10,000 1 $2,500

$27,500 $70,000 $27,500

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $13,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $5,000

$33,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$33,000

$266,100

$7,673,100

$27,500

$6,538,725

$70,000

$7,374,000

$8,099,517

WPC CCOs:

Other CCOs: $1,139,766

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-402904

District: 6 Location: 06-MAD-145-/0

End Date: 11/21/2005Construction Start Date: 6/12/2002

Project Type: Other Description: REPLACE BRIDGE SCOUR

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 4

Water Quality Board: 5 - Central Valley

Disturbed Area: 3.2 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $90,980.00

74030  TEMPORARY STRAW BALE - EA $30.0090 $2,700 $50.00 $4,500 90 $2,700

74029  TEMPORARY SILT FENCE - M $7.004000 $28,000 $10.00 $40,000 3889 $27,223

74028  TEMPORARY FIBER ROLL - M $14.001000 $14,000 $11.50 $11,500 763 $10,682

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $25,084.00 $25,084 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $7,500.00 $7,500 1 $5,000

$59,700 $88,584 $55,605

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $30,000

$50,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$50,000

$90,980

$6,746,980

$59,700

$5,224,716

$88,584

$6,606,000

$5,466,757

WPC CCOs: $37,356

Other CCOs: $368,045

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-403404

District: 6 Location: 06-Tul-65, 190-28.4/33.5, R23.9/R25

End Date: 4/20/2004Construction Start Date: 3/19/2002

Project Type: Landscaping Description: Highway Planting Restoration

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 3.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $37,700.00

74020  WATER POLLUTION CONTROL - LS $5,000.001 $5,000 $40,000.00 $40,000 1 $5,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,100.001 $1,100 $5,000.00 $5,000 1 $1,100

$6,100 $45,000 $6,100

WATER POLLUTION CONTROL MAINTENANCE SHARING $6,000

$6,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$6,000

$37,700

$1,391,700

$6,100

$1,166,029

$45,000

$1,348,000

$1,298,409

WPC CCOs:

Other CCOs: $130,396

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-407704

District: 6 Location: 06-Ker-202-14.3/R15.9

End Date: 1/2/2003Construction Start Date: 5/22/2001

Project Type: Structure Description: Replace Bridge And Reconstruct Roadway

Rainy Season: 11/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 6 - Lahontan

Disturbed Area: 1.9 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $264,942.00

74020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $5,750.00 $5,750 1 $10,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $500.001 $500 $119,000.00 $119,000 1 $500

$10,500 $124,750 $10,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$264,942

$6,466,875

$10,500

$6,179,489

$124,750

$6,201,933

$7,139,287

WPC CCOs: $49,466

Other CCOs: $687,600

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-415304

District: 6 Location: 06-Tul-198-53.5/54.4

End Date: 6/8/2004Construction Start Date: 9/24/2002

Project Type: Structure Description: Realign Roadway And Replace Bridge

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 1.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance - Shared ,and Sampling-
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $140,200.00

074020  Water Pollution Control (Implementation) - LS $25,000.001 $25,000 $63,073.00 $63,073 1 $25,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $6,000.001 $6,000 $7,000.00 $7,000 1 $6,000

$31,000 $70,073 $31,000

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $7,500

WATER POLLUTION CONTROL MAINTENANCE SHARING $15,000

$37,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$37,500

$140,200

$4,179,700

$31,000

$3,231,977

$70,073

$4,002,000

$3,390,057

WPC CCOs:

Other CCOs: $158,833

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-435804

District: 6 Location: 06-KER-58-56.4/58.9

End Date: 10/20/2004Construction Start Date: 6/26/2003

Project Type: Structure Description: BRIDGE WIDENING

Rainy Season: 10/15 to 4/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.3 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $96,000.00

074020  Water Pollution Control (Implementation) - LS $5,000.001 $5,000 $60,000.00 $60,000 1 $5,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $500.001 $500 $4,000.00 $4,000 1 $500

$5,500 $64,000 $5,500

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $6,000

$26,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$26,000

$96,000

$2,934,000

$5,500

$3,226,639

$64,000

$2,812,000

$3,329,153

WPC CCOs: $1,481

Other CCOs: $176,386

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-459304

District: 6 Location: 06-Tul-198-56.8/58.8

End Date: 6/8/2004Construction Start Date: 8/19/2003

Project Type: Roadway Description: Realign Roadway

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.6 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance - Shared ,and Sampling-
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $55,000.00

074020  Water Pollution Control (Implementation) - LS $10,000.001 $10,000 $40,000.00 $40,000 1 $10,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $7,000.00 $7,000 1 $5,000

$15,000 $47,000 $15,000

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $17,500

WATER POLLUTION CONTROL MAINTENANCE SHARING $250

$32,750

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$32,750

$55,000

$1,778,750

$15,000

$1,592,262

$47,000

$1,691,000

$1,544,547

WPC CCOs:

Other CCOs: $84,630

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 06-499804

District: 6 Location: 06-Fre-99-32.5/50.9

End Date: 7/19/2004Construction Start Date: 7/16/2003

Project Type: Roadway Description: Rehabilitate Pavement And Widening

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance - Shared ,and Sampling-
Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $228,500.00

074020  Water Pollution Control (Implementation) - LS $10,000.001 $10,000 $40,000.00 $40,000 1 $10,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $5,000.00 $5,000 1 $5,000

$15,000 $45,000 $15,000

ADDITIONAL WATER POLLUTION CONTROL $12,500

WATER POLLUTION CONTROL MAINTENANCE SHARING $5,000

$17,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$17,500

$228,500

$4,349,865

$15,000

$4,871,453

$45,000

$4,103,865

$6,017,991

WPC CCOs:

Other CCOs: $553,660

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-023134

District: 7 Location: 07-LA-710-21.9/22.4

End Date: 2/26/2004Construction Start Date: 3/6/2003

Project Type: Other Description: Sound Wall

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $125,000.00

074020  WATER POLLUTION CONTROL - LS $5,000.001 $5,000 $30,000.00 $30,000 1 $5,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $1,000.001 $1,000 $7,000.00 $7,000 1 $1,000

$6,000 $37,000 $6,000

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $3,000

$23,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$23,000

$125,000

$1,224,000

$6,000

$841,379

$37,000

$1,076,000

$772,284

WPC CCOs:

Other CCOs: $90,406

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-0239A4

District: 7 Location: 07-LA-60-21.8/22.3

End Date: 4/30/2005Construction Start Date: 1/21/2004

Project Type: Roadway Description: Roadway

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $89,600.00

074019  Prepare Storm Water Pollution Prevention Plan - LS $1,500.001 $1,500 $15,000.00 $15,000 1 $1,500

074020  WATER POLLUTION CONTROL - LS $15,000.001 $15,000 $85,000.00 $85,000 1 $15,000

$16,500 $100,000 $16,500

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $20,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $25,000

$60,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$60,000

$89,600

$1,904,600

$16,500

$1,545,241

$100,000

$1,755,000

$1,592,513

WPC CCOs:

Other CCOs: $65,468

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-053394

District: 7 Location: 07-LA-210-56.1/58.4

End Date: 8/6/2003Construction Start Date: 9/20/2001

Project Type: Other Description: Construct Sound Wall

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $245,000.00

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $100,000.00 $100,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $20,000.00 $20,000 1 $5,000

$25,000 $120,000 $25,000

ADDITIONAL WATER POLLUTION CONTROL $300,000

$300,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$300,000

$245,000

$6,715,666

$25,000

$5,582,512

$120,000

$6,170,666

$5,776,012

WPC CCOs:

Other CCOs: $679,967

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-0p4004

District: 7 Location: 07-LA-105-20.9

End Date: 1/12/2004Construction Start Date: 5/29/2003

Project Type: Other Description: Embankment Stabilization

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $4,000.00

074020  WATER POLLUTION CONTROL - LS $3,000.001 $3,000 $10,000.00 $10,000 1 $3,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $2,000.00 $2,000 1 $5,000

$8,000 $12,000 $8,000

ADDITIONAL WATER POLLUTION CONTROL $1,000

$1,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$1,000

$4,000

$662,000

$8,000

$489,300

$12,000

$657,000

$480,155

WPC CCOs:

Other CCOs: $85,439

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-101964

District: 7 Location: 07-LA-101-11.5/12

End Date: 3/20/2005Construction Start Date: 10/3/2003

Project Type: Roadway Description: Roadway

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $186,300.00

074020  WATER POLLUTION CONTROL - LS $45,000.001 $45,000 $100,000.00 $100,000 1 $45,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $2,000.001 $2,000 $15,000.00 $15,000 1 $2,000

$47,000 $115,000 $47,000

STORM WATER SAMPLING AND ANALYSIS $15,000

ADDITIONAL WATER POLLUTION CONTROL $10,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $30,000

$55,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$55,000

$186,300

$5,282,300

$47,000

$4,567,794

$115,000

$5,041,000

$4,770,273

WPC CCOs:

Other CCOs: $176,004

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-1150u4

District: 7 Location: 07-LA-138-69.9/83.6

End Date: 3/24/2003Construction Start Date: 10/26/2000

Project Type: Roadway Description: Roadway Widening And Rehabilitation

Rainy Season: 11/01 to 04/15 # of Rainy Seasons: 3

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $311,100.00

74020  WATER POLLUTION CONTROL - LS $35,000.001 $35,000 $64,000.00 $64,000 1 $35,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $27,600.00 $27,600 1 $5,000

$40,000 $91,600 $40,000

ADDITIONAL STORM WATER POLLUTION PREVENTION PLAN $310,000

$310,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$310,000

$311,100

$9,249,100

$40,000

$7,331,331

$91,600

$8,628,000

$7,899,800

WPC CCOs:

Other CCOs: $597,952

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-117044

District: 7 Location: 07-Ven-1-22.8/25.0

End Date: 6/25/2004Construction Start Date: 12/6/2000

Project Type: Roadway Description: Construct Interchange(including Structures) Fre

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 4

Water Quality Board: 3 - Central Coast

Disturbed Area: 11.6 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $1,160,500.00

74020  WATER POLLUTION CONTROL - LS $215,000.001 $215,000 $68,500.00 $68,500 1 $215,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $8,000.001 $8,000 $13,500.00 $13,500 1 $8,000

$223,000 $82,000 $223,000

$0

ADDITIONAL SWPPP REQUIREMENTS $1,260,000

$1,260,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$1,260,000

$1,160,500

$33,252,062

$223,000

$26,434,615

$82,000

$30,831,562

$30,433,222

WPC CCOs: $154,805

Other CCOs: $3,143,789

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-119844

District: 7 Location: 07-LA-14-R40.4/R44.7

End Date: 8/15/2002Construction Start Date: 1/4/2001

Project Type: Roadway Description: Construct Hov Lanes

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $110,300.00

74020  WATER POLLUTION CONTROL - LS $19,000.001 $19,000 $9,000.00 $9,000 1 $19,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $3,000.001 $3,000 $5,800.00 $5,800 1 $3,000

$22,000 $14,800 $22,000

ADDITIONAL PAVEMENT MISTING $52,000

ADDITIONAL STORM WATER POLLUTION PREVENTION PLAN $300,000

$352,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$352,000

$110,300

$6,399,603

$22,000

$4,550,718

$14,800

$5,937,303

$4,718,607

WPC CCOs:

Other CCOs: $279,443

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-126494

District: 7 Location: 07-LA-30-R8.6/R10.6

End Date: 8/23/2002Construction Start Date: 9/21/2000

Project Type: Roadway Description: Freeway To Be Constructed By Paving And Gra

Rainy Season: 11/01 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 4 - Los Angeles

Disturbed Area: 6.2 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $522,500.00

74020  WATER POLLUTION CONTROL - LS $90,000.001 $90,000 $400,000.00 $400,000 1 $90,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $15,000.00 $15,000 1 $1,000

$91,000 $415,000 $91,000

additional  storm water pollution preventive plan $1,500,000

$1,500,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$1,500,000

$522,500

$57,605,508

$91,000

$43,498,417

$415,000

$55,583,008

$44,868,044

WPC CCOs: $35,727

Other CCOs: $2,094,036

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-166104

District: 7 Location: 07-LA-1-67.1

End Date: 4/8/2003Construction Start Date: 9/19/2002

Project Type: Structure Description: Repair And Replace Timber Retaining Wall

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $216,800.00

74029  TEMPORARY SILT FENCE - M $60.00150 $9,000 $200.00 $30,000 150 $9,000

074020  WATER POLLUTION CONTROL - LS $120,000.001 $120,000 $25,000.00 $25,000 1 $120,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $7,000.001 $7,000 $10,000.00 $10,000 1 $7,000

$136,000 $65,000 $136,000

ADDITIONAL WATER POLLUTION CONTROL $7,000

$7,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$7,000

$216,800

$1,275,800

$136,000

$1,484,120

$65,000

$1,052,000

$2,268,104

WPC CCOs:

Other CCOs: $786,306

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-172204

District: 7 Location: 07-LA-405-R32.5/35.4

End Date: 5/22/2002Construction Start Date: 11/2/2000

Project Type: Roadway Description: Ramps/connector Reconstruction

Rainy Season: 11/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $159,401.00

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $23,000.00 $23,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $500.001 $500 $5,500.00 $5,500 1 $500

$20,500 $28,500 $20,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$159,401

$3,329,579

$20,500

$2,197,241

$28,500

$3,170,178

$2,912,294

WPC CCOs: $6,141

Other CCOs: $530,720

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-191004

District: 7 Location: 07-LA-405-59.6/62.4

End Date: 3/11/2003Construction Start Date: 10/12/2000

Project Type: Roadway Description: Construct Northbound Lane

Rainy Season: 11/01 to 05/01 # of Rainy Seasons: 3

Water Quality Board: 4 - Los Angeles

Disturbed Area: 1.2 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $56,200.00

74020  WATER POLLUTION CONTROL - LS $35,000.001 $35,000 $500,000.00 $500,000 1 $35,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,000.001 $6,000 $10,000.00 $10,000 1 $6,000

$41,000 $510,000 $41,000

ADDITIONAL STORM WATER POLLUTION CONTROL $175,000

$175,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$175,000

$56,200

$7,497,262

$41,000

$5,139,078

$510,000

$7,266,062

$5,279,931

WPC CCOs: $0

Other CCOs: $564,368

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-191304

District: 7 Location: 07-LA-101,405-27.3/27.8,62.8/63.4

End Date: 6/7/2004Construction Start Date: 4/25/2002

Project Type: Roadway Description: Construct Nb Rte 405 To Sb Route 101 Connec

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $375,600.00

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $200,000.00 $200,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $15,000.00 $15,000 1 $1,000

$21,000 $215,000 $21,000

ADDITIONAL WATER POLLUTION CONTROL $45,000

$45,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$45,000

$375,600

$7,588,600

$21,000

$5,259,369

$215,000

$7,168,000

$6,035,011

WPC CCOs: $5,946

Other CCOs: $933,313

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-192904

District: 7 Location: 07-Ven-101-38.6/50.6

End Date: 12/17/2002Construction Start Date: 8/23/2001

Project Type: Landscaping Description: Concrete Barrier And Highway Planting

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $144,150.00

74020  WATER POLLUTION CONTROL - LS $8,500.001 $8,500 $190,000.00 $190,000 1 $8,500

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $4,500.001 $4,500 $12,000.00 $12,000 1 $4,500

$13,000 $202,000 $13,000

ADDITIONAL WATER POLLUTION CONTROL $24,000

$24,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$24,000

$144,150

$5,183,150

$13,000

$3,347,890

$202,000

$5,015,000

$3,956,482

WPC CCOs: $1,725

Other CCOs: $394,047

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-4j3204

District: 7 Location: 07-LA-5-132.0/138.1

End Date: 10/20/2003Construction Start Date: 5/29/2003

Project Type: Other Description: Slope Erosion Repair, Pcc Slope Paving

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 0

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.4 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $10,000.00

074020  WATER POLLUTION CONTROL - LS $16,000.001 $16,000 $15,000.00 $15,000 1 $16,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $13,850.001 $13,850 $3,000.00 $3,000 1 $13,850

$29,850 $18,000 $29,850

ADDITIONAL WATER POLLUTION CONTROL $7,500

$7,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$7,500

$10,000

$417,500

$29,850

$511,266

$18,000

$400,000

$525,974

WPC CCOs:

Other CCOs: $15,001

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 07-4j3504

District: 7 Location: 07-Ven-101-39.8/41.1

End Date: 2/20/2004Construction Start Date: 5/22/2003

Project Type: Other Description: Slope Protection Along Nb Walker Frontage Ro

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 4 - Los Angeles

Disturbed Area: 0.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $4,000.00

074020  WATER POLLUTION CONTROL - LS $31,750.001 $31,750 $9,000.00 $9,000 1 $31,750

074019  Prepare Storm Water Pollution Prevention Plan - LS $4,000.001 $4,000 $3,000.00 $3,000 1 $4,000

$35,750 $12,000 $35,750

STORM WATER SAMPLING AND ANALYSIS $3,000

ADDITIONAL WATER POLLUTION CONTROL $1,500

WATER POLLUTION CONTROL MAINTENANCE SHARING $3,000

$7,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$7,500

$4,000

$388,500

$35,750

$376,953

$12,000

$377,000

$330,405

WPC CCOs:

Other CCOs: $10,430

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 08-204314

District: 8 Location: 08-SBD-15-7.2/10.3

End Date: 6/21/2005Construction Start Date: 10/7/2002

Project Type: Landscaping Description: Landscaping

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 3

Water Quality Board: 8 - Santa Ana

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $53,000.00

74020  WATER POLLUTION CONTROL - LS $27,000.001 $27,000 $10,000.00 $10,000 1 $27,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,000.001 $6,000 $5,000.00 $5,000 1 $5,100

$33,000 $15,000 $32,100

ADDITIONAL WATER POLLUTION CONTROL $2,000

$2,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$2,000

$53,000

$1,898,000

$33,000

$2,739,998

$15,000

$1,843,000

$2,812,269

WPC CCOs:

Other CCOs: $154,457

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 08-350724

District: 8 Location: 08-SBd-15,40-69.2/74.1, 0.0/0.2

End Date: 1/30/2003Construction Start Date: 5/24/2001

Project Type: Roadway Description: Lane Addition I-15 Northbound

Rainy Season: 11/01 to 03/15 # of Rainy Seasons: 2

Water Quality Board: 8 - Santa Ana

Disturbed Area: 5.2 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $297,100.00

74020  WATER POLLUTION CONTROL - LS $14,000.001 $14,000 $31,500.00 $31,500 1 $14,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $15,000.001 $15,000 $4,500.00 $4,500 1 $15,000

$29,000 $36,000 $29,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$297,100

$8,939,543

$29,000

$8,383,838

$36,000

$8,642,443

$9,308,957

WPC CCOs: $3,500

Other CCOs: $1,575,062

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 08-377804

District: 8 Location: 08-SBd-40-R82.1/R117.9

End Date: 2/25/2003Construction Start Date: 2/22/2001

Project Type: Roadway Description: Highway To Be Reconstructed

Rainy Season: 10/15 to 03/15 # of Rainy Seasons: 2

Water Quality Board: 8 - Santa Ana

Disturbed Area: 5.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $108,500.00

74020  WATER POLLUTION CONTROL - LS $55,000.001 $55,000 $18,000.00 $18,000 1 $55,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,000.001 $1,000 $3,600.00 $3,600 1 $1,000

$56,000 $21,600 $56,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$108,500

$28,744,142

$56,000

$29,727,000

$21,600

$28,635,642

$36,419,968

WPC CCOs:

Other CCOs: $7,572,329

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 08-443724

District: 8 Location: 08-SBd-EASTON St.-R24.8/R27.3

End Date: 1/14/2003Construction Start Date: 7/25/2002

Project Type: Roadway Description: Construct Frontage Road

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 8 - Santa Ana

Disturbed Area: 4.2 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $31,620.00

74020  WATER POLLUTION CONTROL - LS $5,000.001 $5,000 $49,712.50 $49,713 1 $5,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $5,000.00 $5,000 1 $5,000

$10,000 $54,713 $10,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $7,000

$7,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$7,000

$31,620

$2,059,620

$10,000

$1,439,847

$54,713

$2,021,000

$1,363,199

WPC CCOs:

Other CCOs: $9,502

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 09-213114

District: 9 Location: 09-Mno-395-71.6/82.6

End Date: 8/4/2003Construction Start Date: 4/10/2000

Project Type: Roadway Description: Highway to be widened

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 3

Water Quality Board: 6 - Lahontan

Disturbed Area: 66.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $470,930.00

74029  TEMPORARY SILT FENCE - M $9.501240 $11,780 $5.00 $6,200 1240 $11,780

74020  WATER POLLUTION CONTROL - LS $80,000.001 $80,000 $30,000.00 $30,000 1 $80,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $10,000.001 $10,000 $6,000.00 $6,000 1 $10,000

$101,780 $42,200 $101,780

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$470,930

$19,891,930

$101,780

$17,723,654

$42,200

$19,421,000

$19,488,394

WPC CCOs: $97,262

Other CCOs: $1,708,074

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 09-214114

District: 9 Location: 09-Iny-395-146.3/160.3

End Date: 9/25/2002Construction Start Date: 3/19/2001

Project Type: Roadway Description: Highway to be Widened

Rainy Season: 10/15 to 03/15 # of Rainy Seasons: 1

Water Quality Board: 6 - Lahontan

Disturbed Area: 66.7 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $593,000.00

74020  WATER POLLUTION CONTROL - LS $50,000.001 $50,000 $40,000.00 $40,000 1 $50,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $25,000.001 $25,000 $5,000.00 $5,000 1 $25,000

$75,000 $45,000 $75,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$593,000

$15,885,080

$75,000

$17,010,320

$45,000

$15,292,080

$18,495,828

WPC CCOs: $163,903

Other CCOs: $1,225,584

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 10-1a46u4

District: 10 Location: 10-Mer-140-57.6/59.7

End Date: 2/4/2002Construction Start Date: 3/20/2001

Project Type: Roadway Description: Highway Pavement To Be Rehabilitated And Int

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 1

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $161,900.00

74020  WATER POLLUTION CONTROL - LS $25,000.001 $25,000 $10,000.00 $10,000 1 $25,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $22,000.001 $22,000 $5,000.00 $5,000 1 $22,000

$47,000 $15,000 $47,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$161,900

$3,314,900

$47,000

$2,713,214

$15,000

$3,153,000

$2,475,212

WPC CCOs: $1,500

Other CCOs: $421,078

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 10-482304

District: 10 Location: 10-Mer-59,99,140-23.9,24.4/26.0,57.

End Date: 11/21/2003Construction Start Date: 2/27/2001

Project Type: Roadway Description: Ramps Realignment And Interchange Improve

Rainy Season: 10/15 to 04/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 1.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $189,750.00

74020  WATER POLLUTION CONTROL - LS $35,000.001 $35,000 $22,500.00 $22,500 1 $35,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,700.001 $6,700 $2,250.00 $2,250 1 $6,700

$41,700 $24,750 $41,700

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$189,750

$5,022,185

$41,700

$4,373,304

$24,750

$4,832,435

$5,818,180

WPC CCOs: $13,260

Other CCOs: $1,071,550

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 10-499504

District: 10 Location: 10-Sta-99-R 21.2/R 26.3

End Date: 5/6/2002Construction Start Date: 7/19/2000

Project Type: Landscaping Description: Highway Planting And Irrigation

Rainy Season: 11/1 to 3/15 # of Rainy Seasons: 2

Water Quality Board: 5 - Central Valley

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation and maintenance-Lump Sum, Sampling-Force
Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $70,000.00

74020  WATER POLLUTION CONTROL - LS $3,000.001 $3,000 $10,000.00 $10,000 1 $3,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $3,000.001 $3,000 $1,500.00 $1,500 1 $3,000

$6,000 $11,500 $6,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$70,000

$707,000

$6,000

$575,854

$11,500

$637,000

$607,392

WPC CCOs:

Other CCOs: $36,438

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-065204

District: 11 Location: 11-SD-5-R38.8/R41.5

End Date: 6/21/2004Construction Start Date: 4/11/2002

Project Type: Roadway Description: Construct Northbound Auxiliary Lane

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 7

Project Costs Summary

Other Supplemental Work: $187,620.00

23403  TEMPORARY CONSTRUCTION ENTRANCE - EA $6,000.005 $30,000 $4,000.00 $20,000 5 $6,000

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $2,200.005 $11,000 $1,600.00 $8,000 5 $11,000

23401  TEMPORARY GRAVEL BAG - EA $14.00370 $5,180 $15.00 $5,550 240 $3,360

74023  TEMPORARY EROSION CONTROL - M2 $0.7014600 $10,220 $2.00 $29,200 14062.4 $9,844

74028  TEMPORARY FIBER ROLL - M $10.003300 $33,000 $15.00 $49,500 3333.5 $33,335

74020  WATER POLLUTION CONTROL - LS $25,000.001 $25,000 $30,000.00 $30,000 1 $25,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,500.001 $2,500 $8,000.00 $8,000 1 $2,500

$116,900 $150,250 $91,039

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $25,000

$30,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$30,000

$187,620

$4,139,620

$116,900

$2,837,420

$150,250

$3,922,000

$3,133,298

WPC CCOs: $447

Other CCOs: $295,420

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-066104

District: 11 Location: 11-SD-805,252-15.6/20.9, T1.6/2.4

End Date: 7/21/2004Construction Start Date: 3/15/2001

Project Type: Landscaping Description: Replace Planting & Upgrade Irrigation System

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 3

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 6

Project Costs Summary

Other Supplemental Work: $68,000.00

20517  TEMPORARY CONSTRUCTION ENTRANCE - EA $2,239.003 $6,717 $3,000.00 $9,000 1 $2,239

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $2,437.002 $4,874 $2,000.00 $4,000 2 $4,874

20515  TEMPORARY GRAVEL BAG - EA $1.65550 $908 $7.00 $3,850 405 $668

74029  TEMPORARY SILT FENCE - M $2.256290 $14,153 $6.00 $37,740 6499.2 $14,623

74020  WATER POLLUTION CONTROL - LS $41,300.001 $41,300 $10,000.00 $10,000 1 $41,300

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,500.001 $6,500 $5,000.00 $5,000 1 $6,500

$74,451 $69,590 $70,204

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$68,000

$2,293,300

$74,451

$2,136,878

$69,590

$2,225,300

$2,165,513

WPC CCOs:

Other CCOs: $77,071

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-073404

District: 11 Location: 11-SD-15-M32.3/M34.1

End Date: 6/12/2003Construction Start Date: 9/20/2001

Project Type: Roadway Description: Construct Lane Addition N/b & S/b

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.8 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 8

Project Costs Summary

Other Supplemental Work: $436,400.00

074032  Temporary Concrete Washout Facility - EA $500.004 $2,000 $1,350.00 $5,400 12 $6,000

21994  TEMPORARY CONSTRUCTION ENTRANCE - EA $7,500.0010 $75,000 $720.00 $7,200 11 $82,500

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $500.0014 $7,000 $900.00 $12,600 5 $2,500

21991  TEMPORARY GRAVEL BAG - EA $5.00450 $2,250 $4.00 $1,800 2200 $11,000

74028  TEMPORARY FIBER ROLL - M $15.004280 $64,200 $18.00 $77,040 5063 $75,945

74023  TEMPORARY EROSION CONTROL - M2 $0.3010500 $3,150 $0.45 $4,725 19542 $5,863

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $45,000.00 $45,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $4,500.00 $4,500 1 $5,000

$178,600 $158,265 $208,808

STORM WATER MAINTENANCE $20,000

$20,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$20,000

$436,400

$6,147,249

$178,600

$4,222,222

$158,265

$5,690,849

$4,991,880

WPC CCOs: $8,167

Other CCOs: $838,812

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-172824

District: 11 Location: 11-SD-56-1.8/6.6

End Date: 11/22/2004Construction Start Date: 8/1/2002

Project Type: Roadway Description: Roadway

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 16.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 8

Project Costs Summary

Other Supplemental Work: $4,391,300.00

23802  TEMPORARY DESILTING BASIN - EA $26,000.006 $156,000 $15,000.00 $90,000 6 $156,000

23801  TEMPORARY CONSTRUCTION ENTRANCE - EA $2,900.0024 $69,600 $2,000.00 $48,000 12.25 $35,525

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $1,100.0023 $25,300 $500.00 $11,500 15 $16,500

23799  TEMPORARY GRAVEL BAG - EA $10.0013000 $130,000 $3.00 $39,000 7873 $78,730

74023  TEMPORARY EROSION CONTROL - HA $6,852.0099 $678,348 $10,000.00 $990,000 0.46 $3,152

74023  TEMPORARY EROSION CONTROL - HA $4,112.00200 $822,400 $6,000.00 $1,200,000 39.568 $162,704

74020  WATER POLLUTION CONTROL - LS $185,000.001 $185,000 $125,000.00 $125,000 1 $185,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $2,000.001 $2,000 $12,000.00 $12,000 1 $2,000

$2,068,648 $2,515,500 $639,611

ADDITIONAL WATER POLLUTION CONTROL $700,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $500,000

$1,200,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$1,200,000

$4,391,300

$65,649,300

$2,068,648

$41,087,083

$2,515,500

$60,058,000

$47,855,020

WPC CCOs: $443,084

Other CCOs: $6,438,433

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-199344

District: 11 Location: 11-Imp-111-R20.7/R28.6

End Date: 4/5/2004Construction Start Date: 7/19/2001

Project Type: Roadway Description: Const 4-lane Expressway (stage 1, Unit 2)

Rainy Season: 11/01 to 05/01 # of Rainy Seasons: 3

Water Quality Board: 7 - Colorado River Basin

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $541,200.00

21391  TEMPORARY CONSTRUCTION ENTRANCE - EA $2,000.0016 $32,000 $2,700.00 $43,200 10 $20,000

74032  TEMPORARY CONCRETE WASHOUT FACILITY - EA $250.006 $1,500 $3,600.00 $21,600 6 $1,500

21389  TEMPORARY GRAVEL BAG - EA $10.00720 $7,200 $3.38 $2,434 1026 $10,260

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $285,000.00 $285,000 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $18,000.00 $18,000 1 $5,000

$65,700 $370,234 $56,760

ADDITIONAL WATER POLLUTION CONTROL $14,250

$14,250

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$14,250

$541,200

$17,717,732

$65,700

$16,256,047

$370,234

$17,162,282

$17,678,325

WPC CCOs: $2,310

Other CCOs: $1,974,805

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-199364

District: 11 Location: 11-IMP-111-13.0/22.1

End Date: 1/12/2005Construction Start Date: 5/19/2003

Project Type: Roadway Description: Roadway

Rainy Season: 11/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 7 - Colorado River Basin

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $411,200.00

30843  TEMPORARY CONSTRUCTION ENTRANCE - EA $2,200.0015 $33,000 $1,800.00 $27,000 8 $17,600

30842  TEMPORARY GRAVEL BAG - EA $10.00720 $7,200 $14.00 $10,080 388 $3,880

074032  Temporary Concrete Washout Facility - EA $3,000.009 $27,000 $3,000.00 $27,000 5 $15,000

074020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $140,000.00 $140,000 1 $20,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $500.001 $500 $9,000.00 $9,000 1 $500

$87,700 $213,080 $56,980

STORM WATER SAMPLING AND ANALYSIS $30,000

ADDITIONAL WATER POLLUTION CONTROL $140,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $20,000

$190,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$190,000

$411,200

$16,354,200

$87,700

$12,307,614

$213,080

$15,753,000

$13,223,965

WPC CCOs: $0

Other CCOs: $875,851

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-1993u4

District: 11 Location: 11-Imp-111-R12.9/R20.8

End Date: 9/5/2002Construction Start Date: 8/24/2000

Project Type: Roadway Description: Existing 2-lane Highway To Be Widened To A 4

Rainy Season: 11/01 to 03/30 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $316,700.00

18387  TEMPORARY CONSTRUCTION ENTRANCE - EA $15,000.006 $90,000 $800.00 $4,800 6 $90,000

18386  TEMPORARY CONCRETE WASHOUT - EA $1,500.005 $7,500 $500.00 $2,500 4 $6,000

18385  TEMPORARY GRAVEL BAG - EA $20.001100 $22,000 $3.75 $4,125 0 $0

74020  WATER POLLUTION CONTROL - LS $33,000.001 $33,000 $250,000.00 $250,000 1 $33,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,200.001 $6,200 $10,000.00 $10,000 1 $6,200

$158,700 $271,425 $135,200

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$316,700

$16,945,320

$158,700

$15,658,786

$271,425

$16,628,620

$16,412,741

WPC CCOs: $66,453

Other CCOs: $304,605

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-224404

District: 11 Location: 11-SD-805-36.5/43.0

End Date: 6/15/2004Construction Start Date: 6/1/2000

Project Type: Landscaping Description: Erosion Control, Highway Planting, And Irrigatio

Rainy Season: 11/1 to 3/30 # of Rainy Seasons: 4

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation and maintenance-Lump Sum, Sampling-Force
Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 5

Project Costs Summary

Other Supplemental Work: $61,000.00

17971  TEMPORARY CONSTRUCTION ENTRANCE - EA $2,500.003 $7,500 $3,000.00 $9,000 3 $7,500

74029  TEMPORARY SILT FENCE - M $6.002300 $13,800 $15.00 $34,500 2189 $13,137

74028  TEMPORARY FIBER ROLL - M $12.001600 $19,200 $10.00 $16,000 1712 $20,544

74020  WATER POLLUTION CONTROL - LS $5,000.001 $5,000 $20,000.00 $20,000 1 $5,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $5,000.001 $5,000 $6,699.80 $6,700 1 $5,000

$50,500 $86,200 $51,181

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$61,000

$1,282,400

$50,500

$1,335,435

$86,200

$1,221,400

$1,260,696

WPC CCOs: $0

Other CCOs: ($594)

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-230904

District: 11 Location: 11-SD-8,15-11.4/12.7,R10.9/R13.2

End Date: 12/4/2001Construction Start Date: 6/1/2000

Project Type: Other Description: Erosion Control

Rainy Season: 11/01 to 03/30 # of Rainy Seasons: 1

Water Quality Board: 9 - San Diego

Disturbed Area: 1.1 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 4

Project Costs Summary

Other Supplemental Work: $48,000.00

17963  TEMPORARY CONCRETE WASHOUT - EA $2,500.001 $2,500 $2,500.00 $2,500 1 $2,500

74029  TEMPORARY SILT FENCE - M $8.00890 $7,120 $10.00 $8,900 865.5 $6,924

74020  WATER POLLUTION CONTROL - LS $2,500.001 $2,500 $10,000.00 $10,000 1 $2,500

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,500.001 $1,500 $5,000.00 $5,000 1 $1,500

$13,620 $26,400 $13,424

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$48,000

$586,802

$13,620

$397,974

$26,400

$538,802

$475,862

WPC CCOs: $1,250

Other CCOs: $144,227

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-234714

District: 11 Location: 11-SD-15-8.7/9.0

End Date: 5/14/2003Construction Start Date: 8/30/2001

Project Type: Landscaping Description: Highway Planting

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 7

Project Costs Summary

Other Supplemental Work: $22,100.00

21918  TEMPORARY CONSTRUCTION ENTRANCE - EA $6,400.001 $6,400 $3,450.00 $3,450 1 $6,400

21917  TEMPORARY CONCRETE WASHOUT - EA $1,400.001 $1,400 $1,600.00 $1,600 1 $1,400

21916  TEMPORARY GRAVEL BAG - EA $2.0069 $138 $6.20 $428 120.235 $240

74029  TEMPORARY SILT FENCE - M $7.60140 $1,064 $15.00 $2,100 33.8 $257

74028  TEMPORARY FIBER ROLL - M $19.50150 $2,925 $15.00 $2,250 20.69 $403

74020  WATER POLLUTION CONTROL - LS $7,800.001 $7,800 $7,000.00 $7,000 1 $7,800

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $4,200.001 $4,200 $5,000.00 $5,000 1 $4,200

$23,927 $21,828 $20,701

ADDITIONAL STORM WATER POLLUTION PREVENTION $4,000

$4,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$4,000

$22,100

$1,917,100

$23,927

$1,732,522

$21,828

$1,891,000

$1,919,513

WPC CCOs: $0

Other CCOs: $190,060

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 11-234724

District: 11 Location: 11-SD-15-R6.4/R9.3

End Date: 1/23/2004Construction Start Date: 12/5/2002

Project Type: Landscaping Description: Replacement Planting

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 4

Project Costs Summary

Other Supplemental Work: $52,000.00

030234  TEMPORARY CONCRETE WASHOUT (PORTABLE) - LS $1,500.001 $1,500 $1,400.00 $1,400 1 $1,500

074028  TEMPORARY FIBER ROLL - M $12.00250 $3,000 $18.00 $4,500 135.5 $1,626

074020  WATER POLLUTION CONTROL - LS $10,000.001 $10,000 $7,003.00 $7,003 1 $10,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $5,000.00 $5,000 1 $5,000

$19,500 $17,903 $18,126

ADDITIONAL WATER POLLUTION CONTROL $5,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $2,000

$7,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$7,000

$52,000

$509,000

$19,500

$414,854

$17,903

$450,000

$409,234

WPC CCOs: $0

Other CCOs: $8,089

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-0008E4

District: 12 Location: 12-ORA-73-5.4/7.8

End Date: 9/10/2004Construction Start Date: 5/23/2002

Project Type: Roadway Description: Roadway

Rainy Season: 10/01 to 04/30 # of Rainy Seasons: 2

Water Quality Board: 8 - Santa Ana

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $353,040.00

23526  Prepare Storm Water Pollution Prevention Plan - LS $5,000.001 $5,000 $4,500.00 $4,500 1 $5,000

74026  TEMPORARY MULCH - M3 $10.001260 $12,600 $50.00 $63,000 1260 $12,600

74020  WATER POLLUTION CONTROL - LS $65,000.001 $65,000 $50,000.00 $50,000 1 $65,000

$82,600 $117,500 $82,600

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$353,040

$10,146,040

$82,600

$8,975,099

$117,500

$9,793,000

$9,649,156

WPC CCOs: $1,242

Other CCOs: $354,212

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-0408a4

District: 12 Location: 12-Ora-22-R1.0/R1.6

End Date: 2/25/2003Construction Start Date: 8/23/2001

Project Type: Structure Description: Construct Retaining Wall And Soundwall

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 8 - Santa Ana

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $45,500.00

74020  WATER POLLUTION CONTROL - LS $12,000.001 $12,000 $25,000.00 $25,000 1 $12,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $6,000.001 $6,000 $6,000.00 $6,000 1 $6,000

$18,000 $31,000 $18,000

ADDITIONAL STORM WATER POLLUTION PREVENTION $7,000

$7,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$7,000

$45,500

$1,518,500

$18,000

$1,333,782

$31,000

$1,466,000

$1,368,369

WPC CCOs:

Other CCOs: $45,803

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-0408e4

District: 12 Location: 12-Ora-22-R1.8/R3.9

End Date: 12/18/2002Construction Start Date: 6/21/2001

Project Type: Structure Description: Construct Retaining Walls And Soundwalls

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 8 - Santa Ana

Disturbed Area: 2.4 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $150,200.00

74020  WATER POLLUTION CONTROL - LS $5,000.001 $5,000 $50,000.00 $50,000 1 $5,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,500.001 $1,500 $5,000.00 $5,000 1 $1,500

$6,500 $55,000 $6,500

ADDITIONAL STORM WATER PREVENTION $16,000

$16,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$16,000

$150,200

$5,973,445

$6,500

$3,744,797

$55,000

$5,807,245

$3,860,422

WPC CCOs:

Other CCOs: $135,721

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-084204

District: 12 Location: 12-Ora-405-25.5/34.8

End Date: 10/23/2003Construction Start Date: 8/23/2001

Project Type: Landscaping Description: Replacement Planting And Irrigation

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 8 - Santa Ana

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $55,200.00

74020  WATER POLLUTION CONTROL - LS $20,000.001 $20,000 $43,857.80 $43,858 1 $20,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $4,200.001 $4,200 $7,000.00 $7,000 1 $4,200

$24,200 $50,858 $24,200

ADDITIONAL WATER POLLUTION CONTROL $5,000

$5,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$5,000

$55,200

$1,447,200

$24,200

$1,330,102

$50,858

$1,387,000

$1,408,970

WPC CCOs:

Other CCOs: $127,135

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-087704

District: 12 Location: 12-Ora-5-22.8/24.5

End Date: 5/13/2003Construction Start Date: 10/20/2000

Project Type: Roadway Description: Existing Highway, Bridge And On- And Off-ramp

Rainy Season: 10/01 to 04/30 # of Rainy Seasons: 3

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 3

Project Costs Summary

Other Supplemental Work: $104,204.00

74026  TEMPORARY MULCH - HA $10,500.002.8 $29,400 $5,000.00 $14,000 2.8 $29,400

74020  WATER POLLUTION CONTROL - LS $18,500.001 $18,500 $100,000.00 $100,000 1 $18,500

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $1,500.001 $1,500 $4,949.90 $4,950 1 $1,500

$49,400 $118,950 $49,400

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$104,204

$4,364,364

$49,400

$4,028,405

$118,950

$4,260,160

$4,116,450

WPC CCOs:

Other CCOs: $122,964

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-097904

District: 12 Location: 12-ORA-5-/30.3

End Date: 1/14/2005Construction Start Date: 8/12/2003

Project Type: Roadway Description: Roadway

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $63,200.00

074020  WATER POLLUTION CONTROL - LS $60,313.001 $60,313 $92,500.00 $92,500 1 $60,313

074019  Prepare Storm Water Pollution Prevention Plan - LS $5,875.001 $5,875 $3,500.00 $3,500 0.75 $4,406

$66,188 $96,000 $64,719

STORM WATER SAMPLING AND ANALYSIS $5,000

ADDITIONAL WATER POLLUTION CONTROL $7,000

WATER POLLUTION CONTROL MAINTENANCE SHARING $9,000

$21,000

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$21,000

$63,200

$2,022,200

$66,188

$1,626,786

$96,000

$1,938,000

$1,760,185

WPC CCOs:

Other CCOs: $98,624

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-0a2004

District: 12 Location: 12-Ora-605-4.3/5.0

End Date: 4/21/2004Construction Start Date: 6/6/2002

Project Type: Other Description: Safety Improvement

Rainy Season: 10/01 to 04/01 # of Rainy Seasons: 2

Water Quality Board: 9 - San Diego

Disturbed Area: 0.0 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $30,700.00

74020  WATER POLLUTION CONTROL - LS $15,000.001 $15,000 $90,000.00 $90,000 1 $15,000

74019  PREPARE STORM WATER POLLUTION PREVENTION PLAN - LS $3,500.001 $3,500 $6,000.00 $6,000 1 $3,500

$18,500 $96,000 $18,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$0

$30,700

$1,717,700

$18,500

$1,131,979

$96,000

$1,687,000

$1,227,843

WPC CCOs:

Other CCOs: $31,781

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006



Caltrans Construction Site WPC Study EA Number: 12-0f3804

District: 12 Location: 12-Ora-73-18.6/20.4

End Date: 4/20/2004Construction Start Date: 5/29/2003

Project Type: Other Description: Repair Slope Erosion And Modify Drain System

Rainy Season: 10/01 to 05/01 # of Rainy Seasons: 1

Water Quality Board: 9 - San Diego

Disturbed Area: 1.3 Hectares

Form of SWPPP Billing: Plan-Lump Sum, Implementation-Lump Sum, Maintenance-Shared Force Account
and Sampling-Force Account

 Project Info

 Project WPC Costs
Bid Items

Item Description Bid Qty

Supplemental Bid Items
Item Description Cost

Bid Cost Bid Total Eng Est Cost Eng Est Total Final Qty Final Payment

# of WPC Bid Items: 2

Project Costs Summary

Other Supplemental Work: $23,500.00

074020  WATER POLLUTION CONTROL - LS $3,000.001 $3,000 $10,000.00 $10,000 1 $3,000

074019  Prepare Storm Water Pollution Prevention Plan - LS $1,000.001 $1,000 $8,000.00 $8,000 1 $1,000

$4,000 $18,000 $4,000

STORM WATER SAMPLING AND ANALYSIS $5,000

ADDITIONAL WATER POLLUTION CONTROL $500

WATER POLLUTION CONTROL MAINTENANCE SHARING $1,000

$6,500

WPC Bid Items:

Total Bid:

WPC Supplemental Work:

Other Supplemental Work:

Final Pay:

Contractor Engineer

$6,500

$23,500

$440,000

$4,000

$303,300

$18,000

$410,000

$291,832

WPC CCOs: $5,097

Other CCOs: $31

Total Estimated Cost:

Total Bid Estimate:

WPC Bid Items:

CCO = Contract Change Order

Thursday, January 26, 2006


