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Emergency Pavement Repair Projects

CCA

  Status




Est . Const.

Contract 

Value ($) 

Key
County
Rte
Description
RTL Date
AD Date
                  Award
Date
Deliv ered

01-47310
HUM
101
Mill and Replace AC
8/10/2006
9/11/2006
 9/11/2006
12/6/2006
Y
$5,088,000

01-47300
MEN
101
Mill and Replace AC
8/8/2006
9/13/2006
 9/13/2006
12/22/2006
Y
$2,106,720

02-4C16U
LAS
395
Mill and Replace AC
7/19/2006
8/7/2006
 8/7/2006
9/22/2006
Y
$5,300,000

02-4C180
SHA
5
Mill and Replace AC
7/7/2006
7/27/2006
7/27/2006
9/22/2006
Y
$1,500,000

02-4C190
SHA
299
Mill and Replace AC
7/17/2006
8/14/2006
8/21/2006
10/16/2006
Y
$750,000

02-4C200
SIS
5
Mill and Replace AC
7/10/2006
7/17/2006
7/27/2006
10/27/2006
Y
$1,500,000

02-4C210
SIS
97
Mill and Replace AC
6/28/2006
7/28/2006
 7/28/2006
10/19/2006
Y
$1,250,000

03-2E620
COL
5
Mill and Replace AC
8/4/2006
8/29/2006
8/29/2006
10/31/2006
Y
$400,000

03-2E680
PLA
89
Mill and Replace AC
8/11/2006
9/11/2006
9/19/2006
10/19/2006
Y
$1,560,000

03-2E670
PLA
80
Mill and Replace AC
8/9/2006
9/7/2006
9/15/2006   11/17/2006
Y
$2,340,000

03-2E660
PLA
80
Replace slabs
8/24/2006
9/19/2006
9/19/2006   11/20/2006
Y
$3,343,000

03-2E650
NEV
80
Slabs + Mill & Replace AC
8/16/2006
9/11/2006
9/15/2006   11/22/2006
Y
$1,647,000

03-2E630
COL
5
Mill and Replace AC
7/25/2006
9/5/2006
9/5/2006      9/22/2006
Y
$182,000

03-2E640
ED
50
AC Overlay
8/4/2006
9/7/2006
9/14/2006
10/23/2006
Y
$654,000

04-4C240
ALA
880
Replace slabs
7/28/2006
8/21/2006
  8/21/2006
11/1/2006
Y
$250,000

04-4C220
ALA
580
Replace slabs
8/17/2006
9/12/2006
 9/12/2006
10/18/2006
Y
$400,000

04-4C250
ALA
880
Replace slabs
8/10/2006
9/11/2006
9/11/2006
12/12/2006
Y
$160,000

04-4C260
CC
680
Mill and Replace AC
7/17/2006
8/7/2006
  8/7/2006
9/26/2006
Y
$540,000

04-4C270
CC
4
Mill and Replace AC
8/2/2006
8/30/2006
8/30/2006
10/16/2006
Y
$700,000

04-4C280
CC
4
Replace slabs
7/27/2006
8/28/2006
8/27/2006
9/26/2006
Y
$330,000

04-4C290
NAP
29
Mill and Replace AC
8/9/2006
9/6/2006
 9/6/2006
12/7/2006
Y
$3,450,000

04-4C300
SOL
12
Mill and Replace AC
8/18/2006
9/19/2006
9/19/2006    10/31/2006
Y
$750,000

04-4C310
SON
101
Mill and Replace AC
8/9/2006
8/29/2006
8/29/2006
12/29/2006
Y
$1,375,000

04-4C230
ALA
680
Replace slabs
8/8/2006
8/29/2006
8/29/2006
10/18/2006
Y
$400,000

05-0P590
MON
101
Mill and Replace AC
8/16/2006
9/12/2006
9/12/2006
1/16/2007
Y
$7,172,000

05-0P620
SCR
1
Mill and Replace AC
7/26/2006
8/17/2006
8/17/2006
10/30/2006
Y
$3,294,895

05-0P600
SLO
101
Slabs + Mill & Replace AC
8/7/2006
9/12/2006
9/12/2006      1/11/2007
Y
$2,379,000

05-0P610
SCR
1
Mill and Replace AC
8/1/2006
8/22/2006
8/22/2006
11/27/2006
Y
$3,020,000

06-0G020
KIN
41
Mill and Replace AC
8/8/2006
9/12/2006
9/12/2006
12/13/2006
Y
$525,000

06-0G030
KIN
198
Mill and Replace AC
8/7/2006
9/12/2006
9/12/2006
11/17/2006
Y
$740,000

06-0G040
TUL
99
Slabs + Mill & Replace AC
8/7/2006
9/11/2006
9/11/2006
11/1/2006
Y
$1,770,000

10-0P300
SJ
5
Grind and replace slabs
8/4/2006
9/6/2006
9/6/2006        1/8/2007
Y
$500,000

10-0P280
MER
99
Mill and replace asphalt co
8/4/2006
9/11/2006
9/11/2006    12/27/2006
Y
$2,850,000

10-0P290
MER
152
Mill and replace asphalt co
8/7/2006
8/29/2006
 8/29/2006    12/04/2006
Y
$1,750,000

* Projects 02-4C160 and 
02-4C170 Combined into 02-4C16U

