
State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
  

M e m o r a n d u m   Flex your power! 
 Be energy efficient! 

 
To: RACHEL FALSETTI Date: May 5, 2011 
 Chief 
 Division of Transportation Programming File: SHOPP Amendments 
 10H-304 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Transportation Programming 

MS-82 
 

Subject: Amendments to the 2010 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2010 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 10H-304 
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    

 
 
 
 
 
 

        Original Signed by_____   
        RICK GUEVEL, Chief 

Approved:      Office of SHOPP Management  
 
 
 
 

         Original Signed by    
          RACHEL FALSETTI 

Chief 
Division of Transportation Programming 
 
 
 
Attachment 
 
cc: DISTRICT DIRECTORS (1, 2, 3, 4 and 5) 
 

           BPieplow                    SKeck                    MWeiss                     TAbbott  
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2010 SHOPP Amendment 10H-304 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
01 Humboldt     Eureka District Office Building. Fire, 

Life and Safety (Construction) 
2039B 0A830 0100020396 201.353 - 4,674

8,716 
13/14
11/12 

PA&ED
PS&E

RW
Const 

  Update cost and 
schedule. 

01 Humboldt 299 20.2/20.5 Near Blue Lake, from 0.2 to 0.5 mile 
west of Chezum Road.  Reconstruct 
roadway. 

2274 42370 0100000172 201.131 138 17,227
14,591 

11/12 PA&ED
PS&E

RW
Const 

706
1,803

65
1,130 

1,170
1,703

65
2,600 

Update cost. 

02 Tehema 5 10.5 Near Corning, at Corning Safety 
Roadside Rest Area.  Rehabilitate 
and reconstruct Safety Roadside 
Rest Area. 

3359 0E360 0200000030 201.250 -  7,756
6,000 

13/14 PA&ED
PS&E

RW
Const 

25
650

8
1,800 

25
1,200

15
1,800 

Update cost. 

02 Modoc 299 58.0/66.7 Near Cedarville, from 0.5 mile east 
of Hays Street to the Nevada State 
line.  Roadway rehabilitation. 

3459 4E240 0200020241 201.120 2 6,000
4,700 

12/13 PA&ED
PS&E

RW
Const 

90
150

15
300 

20
45

5
200 

Update cost. 

02 Siskiyou 5   In Siskiyou and Shasta Counties, at 
various locations.  Rehabilitate 
bridge decks. 

3452 3E650 0200020070 201.119 2 3,305 11/12
12/13 

PA&ED
PS&E

RW
Const 

285
430

20
445 

  Update schedule. 

03 El Dorado 50 79.3/80.4 
78.9/79.5 

In South Lake Tahoe, from Ski Run 
Boulevard to the Nevada State line 
west of Ski Run Boulevard to 
Wildwood Avenue.  Water quality 
improvements. 

3233D 1A734 0300000216 201.335 500
250 

4,000
3,700 

11/12 PA&ED
PS&E

RW
Const 

790
1,000

350
1,000 

790
1,500

500
900 

Update cost. 

04 Contra 
Costa 

580 5.8 Near Richmond, at Scofield Avenue 
Bridge #28-140L/R and at Western 
Drive Bridge #28-141R.  
Rehabilitate bridge decks. 

0229B 1A320 0400000483 201.110 250
400 

19,000
17,571 

11/12 PA&ED
PS&E

RW
Const 

800
2,100

50
1,971 

800 
2,100

100
3,200 

Update cost. 
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2010 SHOPP Amendment 10H-XXX 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
05 Santa 

Cruz 
1 R0.0/R17.0 Near the city of Santa Cruz, from 

the Monterey County line to Route 
17; also in Monterey County from 
Carmel River Bridge to the Santa 
Cruz County line.  Upgrade 
guardrail, and crash cushions. 
(Project also includes an 
additional $4.2 million of OTS 
funds) 

2278 0P250  201.015 15 4,182 
1 

12/13 PA&ED 
PS&E

R/W 
Const 

42
837

9
644 

 Update cost; 
project funded by 
OTS 

                

                

                

                

                

                

 
 
 


