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To: RACHEL FALSETTI Date: February 15, 2012 
 Chief 
 Division of Transportation Programming File: SHOPP Amendments 
 10H-527 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Transportation Programming 

MS-82 
 

Subject: Amendments to the 2010 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2010 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 10H-527 
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    

 
 
 
 
 
 

        Original Signed By    
        RICK GUEVEL, Chief 

Approved:      Office of SHOPP Management  
 
 
 
 

          Original Signed By           _ 
          RACHEL FALSETTI 

Chief 
Division of Transportation Programming 
 
 
 
Attachment 
 
cc: DISTRICT DIRECTORS (1 & 8) 
 

           BPieplow                    SKeck                    MWeiss                     TAbbott  
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2010 SHOPP Amendment 10H-527 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
01 Lake 20 8.1/8.6 Near Upper Lake, at the 

intersection of Routes 20 
and 29.  Construct 
roundabout.                           

48860 3073 0100000438 201.010 1 
759 

3,900 12/13
13/14 

PA&ED
PS&E

RW
Const 

229
372
252
477 

286
587
316
509 

Update schedule and 
cost. 

08 San 
Bernardino 

178 5.0/14.3 Near Ridgecrest, from 9.8 
miles to 0.5 mile west of 
Trona Road.  Drainage 
improvements.                       

43890 0449A 0800000676 201.151 5 2,537 11/12 PA&ED
PS&E

RW
Const 

1,700
965

4
840 

1,700
965

4
435 

Update construction 
support. 

                

                

                

                

                

 
 


