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Lftrans

## DELIVERED (RTL/VOTE)**
STIP Program
STIP Time Extensions
SHOPP Program

Subtotal Program Delivery

## ADDITIONAL DELIVERY
Toll + Seismic
Retrofit Soundwall
Minor - Maintenance
Emergency

## TOTAL DELIVERY

(Dollars in Millions)

$$ DELIVERED (RTL/VOTE)**
STIP Program
STIP Time Extensions
SHOPP Program

Subtotal Program Delivery

$$ ADDITIONAL DELIVERY
Toll + Seismic
Retrofit Soundwall
Minor - Maintenance
Emergency

$$ TOTAL DELIVERY

## DELIVERY COMPARISON
STIP Plan for year
STIP Deliv thru 1st Quarter*
SHOPP Plan for year

SHOPP Deliv thru 1st Quarter”
Total Deliv Prog thru 1st Quarter”

$$ DELIVERY COMPARISON
STIP Plan for year
STIP Deliv thru 1st Quarter
SHOPP Plan for year

SHOPP Deliv thru 1st Quarter

Total Deliv thru 1st Quarter

STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
CTC Quarterly Report - Q1 FY 03/04

R/W
Annual Constrained
Plan Annual Plan  Actual % Actual Advanced*
57 36 5 14% 0
13 12 2 17% 0
163 155 24 15% 0
233 203 31 15% 0
1
2
37
17
88
R/W
Annual  Constrained
Plan Annual Plan  Actual Advanced Total
$ 1,001 $ 444 3 31 3 0 % 31
140 132 10 0 10
790 738 164 0 164
$ 1931 $ 1314 § 205 $ 0 $ 205
$ 4
5
21
14
$ 249
FY00/01 FY01/02 FY02/03 FY03/04
45 58 41 48
4 5 -3 7
195 144 137 155
22 26 18 24
94 79 63 88
FY00/01 FY01/02 FY02/03 FY03/04
$ 350 $ 821 $ 544 § 576
24 128 29 41
833 574 693 738
105 125 78 163
169 283 193 249

* Future year advanced projects not included in YTD Actual number
** For STIP Projects actual or requested CTC Vote; for SHOPP Projects, RTL or CTC Vote
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CAPITAL SUPPORT
CTC Quarterly Report - Q1 FY 03/04

ltrans
1st Quarter FY 2003-2004 RIP and IIP Project Development Expenditures

In December 2001, the Department began reporting final expenditures for Project Development
(Environmental and Design phases) that were programmed after approval of Senate Bill 45 with
Regional Improvement Program (RIP) and/or Interregional Improvement Program (lIP) funding in
the State Transportation Improvement Program (STIP). Project details are reported monthly in the
allocation boxes and a summary is included in each Quarterly Report. Corridor projects are
excluded from the report until Project Development for all projects in the corridor is complete.

PROJECT DEVELOPMENT EXPENDITURES
(Dollars in thousands)

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date

Projects Reported 7 0 0 0 7
Programmed Amount $16,474 $0 $0 $0 $16,474
Expenditures $17,855 $0 $0 $0 $17,855

EXPENDITURE COMPARISONS FY 01/02 FY 02/03 FY03/04

Projects Reported 33 18 7
Programmed Amount $ 33,355 $ 24799 $ 16,474
Expenditures $ 34,192 $ 27816 $ 17,855
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RIGHT OF WAY

CAPITAL ALLOCATION
&ltrans CTC QUARTERLY REPORT - Q1 FY 03/04

SUMMARY OF FY 03/04 RIGHT OF WAY ALLOCATION

Expenditures thru 1st Quarter
(Dollars in Millions)

Fiscal Year Expended
Allocation Year to Date %
Major Capital Projects Total
New Major STIP $ 9.0 $ 25 28%
Major STIP (Post Cert) 83.0 54.0 65%
Other 12.5 7.1 56%
Fund Reservation
Minor Project, Safety, etc. 1.6 0.3 18%
Post-Certification : 31.0 17.6 57%
Hardships 0.5 0.3 50%
Proj Dev/Environmental Permit Fees 0.4 0.1 20%
Damage to property (Inverse) 12.0 11.7 98%
TOTALS $ 150.0 $ 935 62%
EXPENDITURE COMPARISONS
1st QTR FY 01/02 FY 02/03 FY 03/04
Allocation $ 177 $ 200 $ 150
Expenditures to Date 45 33 94
Remaining Allocation $ 132 $ 167 $ 57
% Expenditures to Allocation 25% 17% 62%

For details, see Appendix R/W
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ENVIRONMENTAL DOCUMENT MILESTONES
CTC Quarterly Report - Q1 FY 03/04

l/trans
DELIVERY ENVIRONMENTAL MILESTONES
. I Annual o Additional
Milestone Description Plan Actuals % Actual Completed
Notice Of Preparation
STIP 5 0 0%
SHOPP 1 1 100%
Draft Environmental Documents:
STIP Environmental Impact Reports 9 0 0%
STIP Negative Declarations 23 1 4%
Total STIP DED Milestones 32 1 3%
SHOPP Environmental Impact Reports 5 0 0%
SHOPP Negative Declarations 33 6 18%
Total SHOPP DED Milestones 38 6 16%
Total Combined DED Milestones 70 7 10%
Final Environmental Documents:
STIP Environmental Impact Reports 9 0 0%
STIP Negative Declarations 24 1 4%
~ STIP Categorical Exemptions 10 0 0%
Total STIP FED Milestones 43 1 2%
SHOPP Environmental Impact Reports 2 0 0%
SHOPP Negative Declarations 26 2 8%
SHOPP Categorical Exemptions 41 3 7%
Total SHOPP FED Milestones 69 5 7%
Total Combined FED Milestones 112 6 5%
Delivery Comparison - 1st Qtr FY 02/03
Notice Of Preparation
STIP 5 0 0%
Draft Environmental Documents:
STIP Environmental Impact Reports 16 0 0%
STIP Negative Declarations 26 3 12%
Total STIP DED Milestones 42 3 7%
SHOPP Environmental Impact Reports 4 0 0%
SHOPP Negative Declarations 28 4 14%
Total SHOPP DED Milestones 32 4 13%
Total Combined DED Milestones 74 7 9%
Final Environmental Documents: ‘
STIP Environmental Impact Reports 13 1 8%
STIP Negative Declarations - 20 1 5%
STIP Categorical Exemptions 8 1 13%
Total STIP FED Milestones 41 3 7%
SHOPP Environmental Impact Reports 2 0 0%
SHOPP Negative Declarations 18 0 0%
SHOPP Categorical Exemptions 42 5 12%
Total SHOPP FED Milestones 62 5 8%
Total Combined FED Milestones 103 8 8%
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tt SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report — Q1 FY 03/04
L/trans

Seismic Retrofit Program Delivery

Phase 1 Seismic Retrofit Program - The program was 100 percent complete in May of 2000.

Phase 2 Seismic Retrofit Program - 1,136 bridges (98.4 percent) completed. $1.143 billion (85
percent) allocated. Currently there are 11 bridges under construction and eight bridges under
design.

Program Highlights
No new items to report this quarter.

Toll Bridge Seismic Retrofit Program - Five bridges (71 percent) completed. $4.656 billion (92
percent of AB1171 plus contingency budget) allocated. The San Francisco to Oakland Bay Bridge
(SFOBB) West Span has two contracts under construction. The SFOBB East Span now has four
contracts under construction, three in the bidding process and two contracts in design. The
AB1171 budget is $4.637 billion with a contingency budget of an additional $0.448 billion for a total
of $5.085 billion. AB1171 authorizes the Department to utilize up to $448 million of State Highway
* Account funds to mitigate any cost increases above the program budget.

Program Highlights

East Span Replacement Project - Three contracts valued at $1 billion are currently pending
advertisement and award. In the past quarter a small contract for the relocation of the United
States Coast Guard road on Yerba Buena Island started construction. Bids were opened for the
$138 million “E2/T1” (foundation) contract. Only one bid was received which has subsequently
been rejected and the contract has been readvertised.

West Span Retrofit - An archaeology and retaining wall contract was recently completed bringing
the number of completed contracts to six for the west span.

Local Bridges Seismic Retrofit Program — 559 bridges (45 percent) completed. $400 million (43
percent) allocated.
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SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report — Q1 FY 03/04

a/trans
Seismic Program Delivery
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$’s shown are in Millions.
* Delivered = retrofit complete.
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: AB1740 RETROFIT SOUNDWALL PROGRAM
‘t CTC Quarterly Report - Q1 FY 03/04

oltrans
RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)
Total Program to Date Total Dollars Percent Total Percent
Planned Delivered ** Delivered Completed Completed
VALUE OF PROJECTS $226,000 $174,700 77.3% $27,600 12.2%
(Dollars in Thousands)
Total Program to Date Total Locations Percent Total Percent
Planned Delivered Delivered Completed Completed
NUMBER OF LOCATIONS 63 49 77.8% 15 23.8%

03-04 FY DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

Annual
Milestones Completed * Plan Actual % Actual Advanced
Environmental (PAED) 1 0 0% 0
Right of Way Certification 3 0 0% 0
Ready to List (RTL) 5 2 40% 0
Construction Completion (CCA) 11 3 27% 0
Soundwall Milestones 0 5 25% 0

* Completed milestone denotes when all projects for a single location have met that milestone.
** Delivered denotes when project funding is approved for allocation.
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AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q1 FY 03/04

RETROFIT SOUNDWALL DELIVERY
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RETROFIT SOUNDWALL DELIVERY
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INTERCITY RAIL
CTC Quarterly Report - Q1 FY 03/04

ftrans
ANNUAL
## DELIVERED (VOTE) PLAN ACTUAL % ACTUAL ADVANCED
STIP Program 11 2 18% 0
STIP Time Extensions 0 0 0% 0
Subtotal Program Delivery 11 2 18% 0
(Dollars in Millions) ANNUAL
$$ DELIVERED (VOTE) PLAN' ACTUAL ADVANCED TOTAL % DOLLARS
STIP Program $ 424 $ 136 $ 0.0 $ 136 32%
STIP Time Extensions 0.0 0.0 0.0 0.0 0%
Subtotal Program Delivery $ 424 $ 136 $ 0.0 $ 136 32%

## DELIVERY COMPARISON FY 02/03 FY 03/04
STIP Plan for year 13 11
STIP Deliv thruist Quarter* 12/ 2

$$ DELIVERY COMPARISON FY 02/03 FY 03/04

STIP Plan for year $ 61.0 $ 424
STIP Deliv thru 1st Quarter 53.5 13.6
YTD is Voted

*Future year advanced projects not included in YTD Actual number
" Project delivery was higher than the prior year because there were no allocation time limit extensions to
future years for projects programmed in FY02/03.
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PHASE 2 SEISMIC RETROFIT PROGRAM OF HIGHWAY BRIDGES

SEISMIC SAFETY RETROFIT PROGRAMS
CTC Quarterly Report - Q1 FY 03/04

Phase 2
Number of Current Begin Construction Retrofit Complete Total Cost

Bridge Location Bridges Status Planned Current Planned Current (In Millions)
Completed Contracts 1,136 Complete Total Construction Cost Estimate $681.1
Contracts in Contruction
Hum-255 Humboldt Bay 3 Construction Mid -06 Mid -06 25.0
Men-1 Noyo River Bridge 1 Construction Late -05 Late -05 32,0
Ala-80/580 Distribution (#2) 1 Construction Early -04 Early -04 37.8
Ala-84 Alameda Creek 1 Design Mid -04 Late -04 5.1
SBd-10 Colton IC 5 Design Mid -05 Mid -05 21.0

11 Total Construction Cost Estimate $120.9
Contracts in Design
Men-1 Ten Mile River 1 Design Late -05 Late -05 Early -09 Early -09 1381~
Ala-80/580 Distribution (#3) 1 Design Mid -04 Mid -04 Early -05 Early -05 15.0
Ala-880 High Street 2 Design Mid -04 Mid -05 Mid -08 Mid -09 0.0*
Ala-880 5th Ave OH 1. Design Mid -04 Mid -04 Early -10 Early -10 16.2 *
SB-101 Hollister Ave OC 1 Design Mid -05 Mid -05 Mid -07 Early-07 00"
LA 47 Schuyler Heim 1 Design Late - 05 Late - 05 Late - 08 Late - 08 66.0 *
Mojave River Bridge (#2) 1 Design Mid -05 Early - 06 Mid -06 Mid -07 1.0

8 Total Construction Cost Estimate $111.3
NOTES:

---- Early =Jan, Feb, Mar, Apr;

Mid = May, Jun, Jul, Aug;

Late = Sept, Oct, Nov. Dec.
*  Additional funding being provided by other programs due to other scope needs - i.e. Bridge Rehabilitation or Widening

TOLL BRDIGE SEISMIC RETROFIT PROGRAM

Number of Current Begin Construction Retrofit Complete Total Cost
Toll Bridge Facility Contracts Status Planned Current Planned Current (In Millions)
SF-Oakland Bay (SFOBB):
-- New East Bay Span 10 uUC Early -01 Late -01 Early -04 Mid -08 2,953
WB Open to Traffic Late-05 Late - 08
EB Open to Traffic Mid -07 Late - 09
West Bay Span, Approach
-- West Span Retrofit 8 uC Mid -94 Mid-94 | Late-03 Mid -09 $670
Non-SFOBB Bridges
Construction Contract 12
Benicia-Martinez 2 Complete Mid -97 Early -98 Mid -99 Mid -02 $183
San Mateo-Hayward 3 Complete Mid -97 Mid -97 Late -99 Mid 00 170
Richmond-San Rafael 1 uc Late -97 Late -00 Late -00 Mid -05 665
Carquinez (Eastbound) 1 Complete Mid -97 Mid -98 Early -99 Early -02 122
Vincent Thomas 1 Complete Mid -97 Mid -97 Early -99 Mid 00 62
San Diego-Coronado 4 Complete Mid -97 Late -97 Late -99 Mid -02 107
UC = Under construction YBI = Yerba Buena Island Subtotal Non-SFOBB $1,309

SAS = Self Anchored Suspension
TBD = To Be Determined

NOTES:
---- Early =Jan, Feb, Mar, Apr;

Demo = Demolition

Planned - original milestone target dates.

Mid = May, Jun, Jul, Aug;

Total Cost Estimate $4,032

Late = Sept, Oct, Nov. Dec.

Retrofit of the Westbound Carquinez Bridge will be a new bridge constructed from Regional Measure 1.
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