
State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  May 12-13, 2004 
  
 Reference No.: 3.2 
  Information Item 
      
     

 
 
 
 
 

From: ROBERT L. GARCIA Prepared by:  Jim Nicholas 
Chief Financial Officer  Division Chief 
  Transportation Programming 
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 NOT AWARDED 
 

The Department of Transportation (Department) is presenting this item as an Informational Item.  The item 
provides the status of projects that were allocated at least six months ago, but have not yet been awarded 
for Construction. 
 
SUMMARY: 
 
There are seven projects worth $122.9 million included in the current Voted But Not Awarded (VNA) list.  
Since the last report, two projects were awarded and no new projects have been added.   
 
Number of 
Projects 

Value in 
Millions 

 
Cause of Delay 

Projects 
District- County-Route 

1 $86.3 Required Approval 07-LA-405 
3 $3.5 

$8.9 
$6.1 

Others 04-Ala-880 
04-Ala-880 
11-SD-15 

3 $3.6 
$12.6 
$1.9 

Revisions to Plans and Specifications 04-Son-101 
08-SBd-15 
08-Riv-95 

----- ----------   
7 $122.9 Total  
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
Project #1 & #2  -  04-Ala-880 
In June 2003, funds from a SHOPP project and a STIP project were allocated for a combined project (EA 
04-2332U1) in Alameda County to rehabilitate the roadway and to widen the roadway from 6 lanes to 8 
lanes.  Funding strategy on STIP Amendment 02S-74B was approved at the January 2004 Commission 
meeting. The project is scheduled for advertisement on March 15, 2004 with bids opening date scheduled 
for May 11, 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-272501 Alameda 880 SHOPP 6/03 $3,537 
04-2332U1 Alameda 880 STIP 6/03 $8,923 

 
 
Project #3  -  04-Son-101  
In June 2003, funds were allocated for a project in Sonoma County to construct a soundwall on Route 101.  
The project was advertised on June 26, 2003, with bids opened on September 17, 2003.   Six bids were 
received with the lowest bid 32.9% over the Engineer’s Estimate.  The bids were rejected and the project 
scope is being revised to stay within the allocated amount. The revised plans were resubmitted to the 
Department’s Office Engineer in February 2004.  The project was advertised on April 12, 2004, with bid 
opening date scheduled for May 18, 2004.    
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
04-272421 Sonoma 101 STIP 6/03 $3,600 

 
 
Project #4  -  07-LA-405 
In June 2003, funds were allocated for a project in Los Angeles County to construct HOV lanes on Route 
405.  At the February 2004 Commission meeting, a Resolution of Necessity (RON) was approved for one 
of the two remaining parcels.  Past issues included the right-of-way acquisition of the last parcel. The 
Department was granted a Resolution of Necessity for this parcel at the April 2004 Commission meeting.  
The project was advertised on March 15, 2004, with bids opening date scheduled for May 13, 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
07-1178U1 Los Angeles 405 STIP 6/03 $86,270 
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Project #5  -  08-SBd-15 
In June 2003, funds were allocated for a project in San Bernardino County to rehabilitate pavement on 
Route 15.  The project was advertised on October 6, 2003, with bids opened on November 13, 2003.   
Three bids were received with the lowest bid 82% over the Engineer’s Estimate.  The bids were rejected 
and the project scope was reduced to stay within the allocated amount. The revised plans were resubmitted 
to the Department’s Office Engineer in March 2004.  The project was advertised on April 19, 2004, with 
bids opening date scheduled for May 27, 2004. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
08-0A4221 San Bernardino 15 SHOPP 6/03 $12,600 

 
 
Project #6  -  11-SD-15 
In June 2003, funds were allocated for a STIP portion of a combined STIP and SHOPP project in San 
Diego County to construct auxiliary lanes and additional lanes on Route 15.  The project was on hold 
awaiting the allocation of the SHOPP portion that was allocated by the Commission on December 11, 
2003.  The project was advertised on February 2, 2004, with bids opened on April 15, 2004.  Four bids 
were received with the lowest bid being 15% over the Engineer’s Estimate. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
11-2326U1 San Diego 15 STIP 6/03 $6,141 

 
 
Project #7  -  08-Riv-95 
In August 2003, funds were allocated for a project in Riverside County to rehabilitate portions of Route 95.  
The project was advertised on August 11, 2003, with bids opened on September 11, 2003.   Three bids 
were received with the lowest bid 24.9% over the Engineer’s Estimate.  The bids were rejected and the 
project scope is being revised to stay within the allocated amount. The project was re-advertised on April 
12, 2004, with bid opening date scheduled for May 13, 2004.    
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $1,000’s 
08-436811 Riverside 95 SHOPP 8/03 $1,918 

 
 
 
 
NO NEW PROJECTS ADDED SINCE THE LAST REPORT 
 


