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 PER RESOLUTION G-06-08 
 WAIVER-09-28 
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve time extensions for the periods indicated for two 
projects on the State Highway System funded from Proposition 1B, as described on the attachment.  
 
ISSUE: 
 
On December 11, 2008, the Commission allocated a total of $48,207,000 in Proposition 1B funds for 
two projects programmed in the State Transportation Improvement Program (STIP) and the Corridor 
Mobility Improvement Account, as identified on the attached list.  In accordance with Resolution  
G-06-08, the deadline to award contracts for projects allocated on December 11, 2008, is 
June 30, 2009.  The Department will not be able to meet the deadline for these projects due to 
direction from the Pooled Money Investment Board and is requesting time extensions for the period 
of contract award.  The attachment shows the details of these projects and the delays that have 
resulted in the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP Guidelines. 
 
Attachment 
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of
Number Dist-EA Route Source (x $1,000) Date (month-yr)

1 115B 03-3A6311 But-70 Near Oroville, on Route 70 from 
north of Ophir Road intersection to 
west of Route 162. Widen to 4 lanes 
and construct signals.

STIP
(Prop 1B)

16,000$    12/11/2008 The award of this project has been on hold due to the unavailability of 
Proposition 1B funds.  However, funding for this project is now available due to 
the recent General Obligation bond sale.  The project was advertised on 
5/18/09.  Bid opening date is 7/1/09.  This time extension will allow sufficient 
time for the Department to evaluate the bid results and award the project.

3 Sep-09

2 0703 03-36783 Pla-80 In Placer County, from Miners 
Ravine to Route 65, add HOV lanes 
and auxiliary lanes in the east and 
westbound directions.

CMIA
(Prop 1B)

32,207$    12/11/2008 The award of this project has been on hold due to the unavailability of 
Proposition 1B funds.  However, funding for this project is now available due to 
the recent General Obligation bond sale.  The project was advertised on 
5/18/09.  Bid opening date is 7/7/09.  This time extension will allow sufficient 
time for the Department to evaluate the bid results and award the project.

3 Sep-09
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