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RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project completion for the time 
periods identified for each project on the attached document. 
 
ISSUE: 
  
The attached list identifies two projects totaling $9,343,000.  The Commission allocated the funds in 
Fiscal Year 2005-06 for construction, and contracts have been awarded.  The local agencies will not 
be able to complete (accept) the contract prior to the project completion deadlines.  The attachment 
shows the details of the projects and the explanation for the delays.  The project sponsors are 
requesting extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program Guidelines stipulate that a local agency has up 
to 36 months from the time of contract award to complete (accept) the contract.  The local agency 
has 180 days after the contract acceptance to prepare and submit the final invoices and reports to the 
Department.  The Guidelines further stipulate that the Commission may approve a waiver to the 
project completion deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Completion Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Allocation Date 
Resolution Number 
Allocation Amount 
Balance Remaining 

Award Date 
Number of Months Requested 
Extended Deadline 
CT Recommendation 
 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 County of Plumas 
Plumas County 
PPNO:  02-2045 
Beckwourth/Calpine Road 
Rehabilitation 

04/27/2006 
FP-05-79 
Construction Allocation:  $2,472,000 
Balance Remaining:  $681,138 
 

08/15/2006 
3 Months 
11/30/2009 
Support  

 

 The County of Plumas (County) is requesting a three-month extension to the period of project completion for the Beckwourth/Calpine Road 
Rehabilitation project.  During the 2008 construction season (June – October), the County completed 4.8 miles of pavement rehabilitation 
work required for this project.  Guard railing and bridge railing installation could not occur until after all pavement work was completed.     
 
During this construction season (2009), the County advertised a separate final contract to install the bridge approach railing, guard railing, end 
treatments, and deck sealing for the project.  The County anticipates that the construction of the railing and deck sealing could normally be 
completed within two months to meet the completion deadline of August 31, 2009.  However, the County anticipates that the limited 
availability of guard railing contractors and guard railing materials in this rural area may delay the completion of the project.  The County 
requests a three-month time extension for project completion to November 30, 2009.  
 

2 County of Lassen 
Lassen County 
PPNO:  02-2121 
Skyline Road East Improvements, TE 

08/18/2005 
FP-05-16 
Construction Allocation: $6,871,000 
Balance Remaining:  $679,190 
 

07/18/2006 
20 Months 
03/31/2011 
Support   

 

 The County of Lassen (County) is requesting a 20-month extension to the period of project completion for the Skyline Road East 
Improvements TE project.  The Skyline Road East Improvements project, which connects State Route 139 to Johnstonville Road, is the first 
phase of the Skyline Road Corridor project.  The second phase of this corridor project will be the Skyline Road Extension project, which will 
connect Johnstonville Road to State Route 36.  To comply with NEPA regulations, the County was required to construct an environmental 
wetland mitigation site that would address environmental issues for both phases of the corridor project.  The NEPA environmental document 
also requires the County to maintain, monitor, and submit reports for the wetland mitigation site for a period of 8 years.  The wetland 
mitigation site was constructed in the fall of 2007.  Construction of the Skyline Road East Improvements project was completed on  
February 10, 2009.  However, the required maintenance, monitoring, and reporting of the wetland mitigation site must continue until the fall of 
2015.  The balance of funds available for this project will be used for the associated costs for maintenance, monitoring, and reporting of the 
wetland mitigation site under the Skyline Road East Improvements project.   
 
There will be an approximate 20-month period before funding is available under the Skyline Road Extension project, which is estimated to be 
ready for construction authorization in March 2011.  The Skyline Road Extension project funds will be used to pay for the rest of the 
maintenance, monitoring, and reporting of the wetland mitigation site, required by the environmental document.  The County plans to notify 
the Commission that an extension to the period of project completion will be needed for the Skyline Road Extension project at the time of 
allocation, to accommodate the proposed expenditure plan for the project.  This will include the time needed to complete the maintenance, 
monitoring, and reporting of the wetland mitigation site ending in the fall of 2015.   
 
The County requests a 20-month time extension to March 31, 2011, for the Skyline Road East Improvements project. 
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