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 RESOLUTION TLSP-PA-1011-01 
 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve baseline agreement amendments for the 
following Traffic Light Synchronization Program (TLSP) projects.  
 

• City of San Marcos – Rancho Santa Fe Road 
• San Diego Association of Governments – East-West Metro Corridor  
• San Diego Association of Governments – I-15 Corridor 
• San Diego Association of Governments – Transit Signal Priority 
• City of Walnut Creek – Ygnacio Valley Road Corridor  
• San Bernardino Association of Governments – Tier 3 and 4  
• County of San Diego – Bonita Road, Sweetwater Road, Briarwood Road  
• County of San Diego – South Mission Road  
 

ISSUE: 
 
Amendments to baseline agreements are needed for eight TLSP projects to reflect delays in 
construction.   
 
BACKGROUND: 
 
On May 28, 2008, the Commission approved 21 traffic light synchronization projects totaling 
$147,000,000 for the City of Los Angeles and 62 additional traffic light synchronization projects 
totaling $98,000,000 for other agencies other than Los Angeles. 
 
The project baseline agreements have been received and reviewed by the Department.  The 
agreements for the project with the City of San Marcos and the County of San Diego were signed by 
the Department on August 20, 2008.  The agreements for the other projects were signed by the 
Department on October 28, 2008.  Baseline amendments are needed for the projects below.  Specific 
changes to the baseline are reflected in the attached spreadsheet. 
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City of San Marcos – Rancho Santa Fe Road (Project ID 6803) 
Contract award processing and execution of documents were not completed until April 2010.  The 
project is currently in construction and construction completion is anticipated by August 2, 2010.  
The baseline agreement is being amended to show the new project milestone dates. 
 
San Diego Association of Governments – East-West Metro Corridor (Project 6810) 
Initiation of construction took longer than anticipated, however project is underway and scheduled to 
be completed by October 30, 2010.  The baseline agreement is being amended to show the new 
project milestone dates. 

 
San Diego Association of Governments – I-15 Corridor (Project 6811) 
Initiation of construction took longer than anticipated, however the project is now underway and is 
scheduled to be completed by October 30, 2010.  The baseline agreement is being amended to show 
the new project milestone dates. 

. 
San Diego Association of Governments – Transit Signal Priority (Project 6813) 
Initiation of construction took longer than anticipated, however the project is now underway and is 
scheduled to be completed by September 2010.  The baseline agreement is being amended to show 
the new project milestone dates. 

 
City of Walnut Creek – Ygnacio Valley Road Corridor (Project 6824) 
Initiation of construction took longer than anticipated, however the project is now underway and is 
scheduled to be completed by November 30, 2010.  The baseline agreement is being amended to 
show the new project milestone dates. 
 
San Bernardino Associated Governments – Tier 3 and 4 (Project 6808) 
Due to a delay in funding availability, the project schedule has been modified.  The new construction 
start date is December 2010 and is scheduled to be completed by June 2012.  The baseline agreement 
is being amended to show the new project milestone dates. 

 
County of San Diego – Bonita Road, Sweetwater Road, Briarwood Road (Project 6798) 
Due to delay in equipment delivery, the construction schedule has been modified.  The project is 
currently in construction and construction completion is anticipated by October 2010.  The baseline 
agreement is being amended to show the new project milestone dates. 
 
County of San Diego – South Mission Road (Project 6799) 
Due to delay in equipment delivery, the construction schedule has been modified.  The project is 
currently in construction and construction completion is anticipated by October 2010.  The baseline 
agreement is being amended to show the new project milestone dates. 
 
Attachment 
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County Applicant Name Corridor Name  Current Project Cost 
 Revised 

Project Cost 
 Current Match 

Amount 
 Revised 

Match Amount 

 Approved 
TLSP CONST 

Funding 

Current 
CONST Start 

Date

Revised 
CONST Start 

Date
Current CONST 

End Date
Revised CONST End 

Date

San Diego City of San Marcos Rancho Santa Fe Road  $                     336,000  N/C  $          70,000  N/C  $        266,000 April-10 August-10

San Diego SANDAG East-West Metro Corridor  $                  1,417,000  N/C  $        150,000  N/C  $     1,267,000 January-10 October-10

San Diego SANDAG I-15 Corridor  $                  2,412,000  N/C  $        250,000  N/C  $     2,162,000 January-10 October-10

San Diego SANDAG Transit Signal Priority  $                  2,947,000  N/C  $     1,996,000  N/C  $        951,000 July-10 September-10

Contra Costa City of Walnut Creek Ygnacio Valley Road Corridor  $                  2,083,621  N/C  $        594,621  N/C  $     1,489,000 March-10 November-10

San Bernardino SANBAG TLSP Tier 3 & 4  $                  4,000,000  N/C  $     2,000,000  N/C  $     2,000,000 July-10 December-10 December-11 June-12

San Diego San Diego County
Bonita Road, Sweetwater Road, 

Briarwood Road  $                  1,473,000  N/C  $        755,000  N/C  $        718,000 January-10 October-10

San Diego San Diego County South Mission Road  $                     100,000  N/C  $          22,000  N/C  $          78,000 April-10 October-10
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