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 Reference No.: 2.1c.(7b) - REVISED 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: William D. Bronte, Chief 
 Division of Rail 
   

 
Subject: HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT PROJECT BASELINE 

AMENDMENT 
 RESOLUTION GS1B-P-1112-11, AMENDING RESOLUTIONS GS1B-P-1112-02, 

GS1B-P-0910-01 AND GS1B-P-0910-02 
 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve baseline agreement amendments for the 
following Highway-Railroad Crossing Safety Account (HRCSA) projects: 
 

• San Clemente Beach Trail Crossings Safety Enhancement Project 
• 6th Street Overcrossing – Roadway 
• Jerrold Avenue Bridge Grade Separation 

 
ISSUE: 
 
San Clemente Beach Trail Crossings Safety Enhancement Project: 
At its September 2010 meeting, the Commission programmed the San Clemente Beach Trail 
Crossings Safety Enhancement Project in the Proposition 1B HRCSA 2010 Program.  In October 
2011, the Commission approved an amendment to the original baseline agreement.  The 
nominating agency, Orange County Transportation Authority (OCTA), has requested another 
amendment to the baseline agreement to delay the project by seven months.  Burlington Northern 
San Fe North Railway (BNSF) unexpectedly protested the authority of the Public Utilities 
Commission (PUC) to approve this project along the rail corridor.  BNSF has not protested the 
implementation of the project, only the PUC’s jurisdiction.  The protest has delayed the estimated 
contract award from February 2012 to September 2012.  OCTA estimates that the project 
completion date will be August 2013.  A request to allocate HRCSA funds is planned for the June 
2012 Commission meeting. 
 
6th Street Overcrossing - Roadway: 
The Commission programmed the 6th Street Overcrossing - Roadway project in the Proposition 1B 
HRCSA 2010 program at its September 2010 meeting.  The project sponsor, the City of Sacramento 
(City), has requested additional time for the completion of Design and Construction.  The City is still 
working with the new owner and developer of the project site, Inland American, to process the 
necessary agreements.  The Design phase is scheduled for completion in April 2012; Construction is 
scheduled for completion in December 2013.  The City plans to request an allocation of HRCSA 
funds at the June 2012 Commission. 
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Jerrold Avenue Bridge Grade Separation: 
The Commission programmed the Jerrold Avenue Bridge Grade Separation project in the HRCSA 
2008 Program at its meeting in August 2008.  HRCSA funding for the project was allocated in 
May 2010.  The nominating agency, Peninsula Corridor Joint Powers Board (PCJPB), has 
requested an amendment to the baseline agreement to extend the schedule for construction.  
Shipment of the structural steel for the bridge was delayed by three months, however the project is 
substantially complete.  The bridge is now in service and the remaining construction-related punch 
list items are scheduled to be completed by March 2012. 
 
 
RESOLUTION GS1B-P-1112-11: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Highway-Railroad Crossing Safety Account Program baseline agreements for the San 
Clemente Beach Trail Crossings Safety Enhancement Project, Kato Road Grade Separation Project 
and North Spring Street Grade Separation Project 6th Street Overcrossing – Roadway Project 
and Jerrold Avenue Bridge Grade Separation Project in accordance with the changes described 
above and illustrated below. 
 
 
 

BASELINE  
(dollars in thousands) 

Cnty Nominator  Project Title  Const  
Start 

Total 
Proj 
Cost 

HRCSA 
Aprovd 

ORA OCTA San Clemente Beach Trail Crossings Safety Enhancements Feb 12 $  4,500 $  2,250 

ORA OCTA San Clemente Beach Trail Crossings Safety Enhancements Sept 12 $  4,500 $  2,250 

SAC City of Sacramento 6th Street Overcrossing - Roadway Nov 12 $  15,730 $  7,865 

SAC City of Sacramento 6th Street Overcrossing – Roadway Nov 12 $  15,730 $  7,865 

SF PCJPB Jerrold Avenue Bridge Grade Separation June 10 $  14,000 $  3,333 

SF PCJPB Jerrold Avenue Bridge Grade Separation June 10 $  14,000 $  3,333 
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