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Transportation Programming 
 

Subject: STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT BASELINE AMENDMENT  
RESOLUTION R99-PA-1112-009 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the SR 99 (South Stockton) Widening (PPNO 7668) project in San Joaquin 
County. 

 
ISSUE: 
 
The Department proposes to amend the State Route (SR) 99 Corridor Bond Program baseline 
agreement for the SR 99 (South Stockton) Widening project (PPNO 7668) in San Joaquin County to 
revise the project funding plan and schedule, and split off a follow-up landscaping project. 
 
BACKGROUND: 
 
The SR 99 (South Stockton) Widening project will widen 3.6 miles of SR 99 from four lanes to six 
lanes from 0.3 mile north of Arch Road to 0.1 mile south of Route 4 West.  It is programmed for 
construction in Fiscal Year (FY) 2011-12 with SR 99 Bond Program funding. 
 
Revise Project Funding Plan 
 
The following funding plan changes are proposed: 
 

• Increase Regional Improvement Program (RIP) Design funds by $4,000,000, from 
$8,000,000 to $12,000,000.  The cost increase is due to redesign required in order to obtain 
Central Valley Flood Protection Board permits, and design changes resulting from right of 
way negotiations.  For example, drainage basins were relocated, a parcel which contains a 
deepwater well had to be avoided, and design changes were required to minimize railroad 
impacts and to provide access to parcels.  This cost adjustment is reflected in the concurrent 
allocation request. 

• Decrease local Measure K Construction funds by $4,000,000 to offset the RIP Design 
increase described above.  The current construction estimate is $119 million.  The decrease in 
the construction estimate is the result of reduced unit prices, particularly for roadway 
excavation, aggregate base, hot mix asphalt, and mobilization. 
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• Delete $5,000,000 of Regional Transportation Impact Fee funds and $2,100,000 of local 
Measure K funds from Construction to offset $7,100,000 of State-Local Partnership Program 
(SLPP) funds that were programmed to this project in March 2012 under Resolution SLP1B-
P-1112-08. 

• Delete $5,000,000 of local Measure K funds from Construction to fund a follow-up 
landscaping project (PPNO 7668Y) as described below. 

 
A concurrent advance allocation of $7.1 million of FY 2012-13 SLPP funds and an allocation of 
$116.6 million of FY 2011-12 SR 99 Corridor Bond Program funds are also being proposed on this 
month’s Commission agenda. 

 
Revise Project Schedule 
 
The project experienced delays in obtaining a Central Valley Flood Protection Board permit, which 
affected the End Design, End Right of Way, Begin Construction, and End Construction milestones 
as shown in the table below. 
 

Milestone Existing Proposed
End Design 2/1/12 6/1/12 
End Right of Way 1/1/12 3/1/12 
Begin Construction 6/1/12 11/1/12 
End Construction 6/1/15 6/1/16 

 
Follow-up Landscaping Project (PPNO 7668Y) 
 
It is the Department’s policy to split off a separate landscaping project if the value of the landscaping 
exceeds $200,000.  Because landscaping projects have long establishment periods, and the 
landscaping project will be funded solely with local funds, it is proposed to remove the landscaping 
project from the SR 99 Corridor Bond Program regular reporting requirements. 
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REVISE: 
 
SR 99 (SOUTH STOCKTON) WIDENING PROJECT (PPNO 7668) 
 

15,500 59,970 145,000 6,030
0

12,000 7,000
0

Proposed 245,500 85,000  153,400 7,100

8,000 7,000154,000 6,030
4,000 0(9,000) 0

0  

 

 15,500
Change (5,000) 4,000  (16,100) 7,100  

59,970
 

0
560  

Total
Existing 250,500 81,000  169,500

Proposed 65,919 29,119  36,800    
0 (11,100)

28,559 36,800   

56047,900
Change (11,100) 0 (11,100)

28,55947,900
Local Funds (Measure K)                          

  0  

Existing 77,019 29,119

 Proposed 0   0     

5,000
(5,000)Change (5,000) (5,000)

Local Funds (San Joaquin County RTIF)                            
Existing 5,000 5,000

  
0 0

5,889 15,500Proposed 153,900 37,300  116,600  31,411 101,100  
0 0Change 0 0 0

 
State Bond (SR 99)                      
Existing 153,900 37,300 5,889 15,500116,600

 1,558  

31,411 101,100

  Proposed 1,558 1,558     
Change 0 0

1,558
0

IIP                                     
Existing 1,558 1,558

4,472 12,000 551      17,023    
0 4,0004,000 0

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2011-12 15.0 18.6 99

Project Totals by Component

CONR/W14/15 PA&ED PS&E
RIP                                     
Existing 13,023 13,023 4,472 8,000 551

Near Stockton, from 0.3 miles north of Arch Road to 0.1 miles south of Route 4 West.                                                            
Widen from 4 to 6 lanes and improve and reconstruct various interchanges.                                                                            

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

Change
Proposed

4,000
17,023

7668 3A100
PA&ED
R/W

Location
Description:

COSan Joaquin 10
Route/CorridorCounty District PPNO EA Element Const. Year PM Ahead

PS&E
CON

PM Back

San Joaquin Council of Governments
SR 99 (South Stockton) Widening

State Bond (SLPP)
Existing 0
Change 7,100 7,100 7,100
Proposed 7,100    7,100    7,100     

Caltrans
Caltrans

Caltrans
Caltrans
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ADD: 
 
SOUTH STOCKTON WIDENING LANDSCAPING PROJECT (PPNO 7668Y) 
 

 
 
RESOLUTION R99-PA-1112-009 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor Bond Program baseline agreement for the SR 99 (South Stockton) Widening project 
(PPNO 7668) with the information described above. 

Const. Year PM Back PM AheadCounty District PPNO EA Element Route/Corridor
San Joaquin 10 7668Y 3A101 CO 2015-16 15.0 18.6 99

Implementing Agency: (by 
component)

PA&ED PS&E Caltrans
R/W CON SJCOG

RTPA/CTC: San Joaquin Council of Governments
Project Title: South Stockton Widening Landscaping
Location Near Stockton, from 0.3 miles north of Arch Road to 0.1 miles south of Route 4 West.                                                            
Description: Replacement and Mitigation Landscaping

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 12/13 13/14 PS&E
R/W 
Supp

CON 
Supp14/15 15/16 16/17 R/W CON PA&ED

Local Funds (Measure K)                          
Existing 0 0 0 0 0 0 0 0
Change 5,000 500 4,500 4,000 70 400 30 500
Proposed 5,000    500 4,500   4,000 70 400 30 500
Total
Existing 0    0 0   0 0 0 0 0
Change 5,000    500 4,500   4,000 70 400 30 500
Proposed 5,000    500 30 5004,500   4,000 70 400


