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 RESOLUTION TCIF-P-1112-46, AMENDING RESOLUTIONS TCIF- P-1011-30 AND 
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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 22, South Wilmington Grade Separation Project (PPNO 
TC22).  The Southern California Consensus Group concurs with this amendment and the requested 
changes. 
 
ISSUE: 
 
The Port of Los Angeles (POLA) proposes to amend the TCIF Project Baseline Agreement for 
Project 22, South Wilmington Grade Separation (Project), to update the funding plan and project 
delivery schedule. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement was executed between POLA, the Department, and the Commission, and 
approved on August 28, 2008, under Resolution TCIF-P-0809-01B.  An amendment to the Baseline 
Agreement was approved on June 22, 2011, under Resolution TCIF-P-1011-30, to revise the project 
schedule and cost. 
 
The Project will construct a new grade separated roadway consisting of two lanes in each direction 
connecting Harry Bridges Boulevard in the north to Pier A Street and Fries Avenue in the south.  It 
will separate vehicle/truck traffic from an active rail line and provide direct access to port terminals, 
a community center, the POLA's maintenance facility and yards, the National Polytechnic College of 
Oceaneering, and other businesses thereby relieving excessive delays caused by multiple existing 
at-grade railroad crossings that connect to the Alameda Corridor.  The completed project will 
improve safety by removing potential conflicts between rail and vehicles/trucks, alleviate vehicular 
and truck traffic delays, and reduce air and noise pollution at the local area. 
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The schedule delays, except for the end environmental date, are attributed to utility relocation design 
efforts, coordination with various projects adjacent to the project, study of alternatives developed 
during the Value Engineering study, and unforeseen delays in acquiring approval of permits by the 
California Public Utilities Commission.  

 
The change in the end environmental date is due to the environmental document being re-certified 
since the original February 14, 2006 approval date.  The following table provides a list of the 
project’s milestones with current approved and proposed delivery schedules: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 06/01/05 06/01/05 No Change 
End Environmental Phase 02/13/06 11/15/11 5 years, 9 months 
Begin Design Phase 07/01/07 06/01/05 - 2 years, 1 month 
End Design Phase 10/30/11 04/27/12 6 months 
Begin Right of Way Phase 07/01/07 07/01/07 No Change 
End Right of Way Phase 10/30/11 06/07/12 8 months 
Begin Construction Phase 04/01/12 11/01/12 7 months 
End Construction Phase 05/31/14 11/01/14 5 months 
Begin Closeout 06/01/14 11/01/14 5 months 
End Closeout 05/31/15 11/01/15 5 months 

 
 
POLA also requests an update to the project funding plan.  The total project costs were revised to 
reflect actual environmental, design, and construction management costs associated with the project. 
The Surface Transportation Program - Local funds have been deleted and replaced with POLA 
Revenue funds.  Overall, the total project cost has decreased from $78.384 million to              
$76.823 million, as shown in the following table. 
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RESOLUTION TCIF-P-1112-46 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 22, South Wilmington Grade 
Separation Project (PPNO TC22), in accordance with the changes described and illustrated above.  
 
 
Attachment 
 

(DOLLARS IN THOUSANDS) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

POLA Harbor Revenue Funds 
Current Approved 36,169 4,428 1,235 4,306 13,100 13,100 0 5,663  30,506
Change 4,366 1,454 -1,235 30,347 -13,100 -13,100 520 968  2,878
Proposed 40,535 5,882 0 34,653 0 0 520 6,631  33,384
MTA CFP – Prop C 
Current Approved 19,288   2,553 8,243 8,492    19,288
Change 0   16,735 -8,243 -8,492    0
Proposed 19,288   19,288 0 0    19,288
TCIF 
Current Approved 17,000   17,000     17,000
Change 0   0     0
Proposed 17,000   17,000     17,000
STPL – STP Local 
Current Approved 5,927   5,927     5,927
Change -5,927   -5,927     -5,927
Proposed 0   0     0
TOTAL 
Current Approved 78,384 4,428 1,235 29,786 21,343 21,592 0 5,663  72,721
Change -1,561 1,454 -1,235 41,155 -21,343 -21,592 520 968  -3,049
Proposed 76,823 5,882 0 70,941 0 0 520 6,631  69,672
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