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RECOMMENDATION: 

  

The California Department of Transportation (Department) is taking a neutral position in regards to 
the California Transportation Commission (Commission) action on the time extension requests to the 
period of expenditure for the Planning, Programming and Monitoring (PPM) time periods identified 
for each project on the attached document. 
 
 

ISSUE: 

  
The attached document identifies two PPM project allocations totaling $1,730,000 that are 
programmed in the State Transportation Improvement Program (STIP).  The Commission allocated 
the funds in Fiscal Year (FY) 2009-10.  The local agencies will not be able to expend the allocated 
amounts prior to project expenditure deadlines.  The attachment shows the details of expenditure 
delays and their explanation.  The project sponsors are requesting time extensions, and the planning 
agencies concur. 
 
 

BACKGROUND: 

 

Current STIP Guidelines stipulate that funds allocated for STIP projects must be expended by the 

end of the second fiscal year following the fiscal year in which the funds were allocated.  The 

Commission may approve a waiver to the timely use of funds deadline one time only for up to 20 

months in accordance with Section 14529.8 of the Government Code. 
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Time Extension/Waiver – PPM Expenditure Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

 

 

Phase 

Allocation Amount 

Balance Remaining 

 

Allocation Date 

Allocation Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 Lassen County Transportation  
Commission 

Lassen County 

PPNO:  02-2124 
Planning, Programming and Monitoring 
 

PPM 
$150,000 

Balance: $150,000 

 

12/10/09 
FP-09-17 

12 Months 

6/30/13 
  Neutral   

 The Lassen County Transportation Commission (LCTC) is requesting a 12-month extension for the expenditure of Planning, Programming 
and Monitoring (PPM) funds for PPNO 2124. 

 

The LCTC requests an extension to the PPM due to the consultant delays in updating the Bicycle Master Plan Update and the Transit Design 
Manual.  After extended delays by the consultant, the two plans were instead completed by LCTC staff.  This caused a delay for the remaining 

projects but creating significant savings to the PPM.  The LCTC anticipates using the PPM funds to prepare various Project Study Reports for 
the STIP for six months and help establish priorities for the projects in preparing the Regional Transportation Programming for six months.  

Therefore, the LCTC is requesting a 

12-month extension to June 30, 2013. 
  

2 Kern Council of Governments 

Kern County 
PPNO:  06-6L03 

Planning, Programming and Monitoring  

 

PPM 
$1,580,000 

Balance: $1,580,000 

  

12/10/09 

FP-09-17 
20 Months 

2/28/14 

Neutral   

 The Kern Council of Governments (Kern COG) is requesting a 20-month extension for the expenditure of Planning, Programming and 

Monitoring (PPM) funds for PPNO 6L03. 

 
The Kern COG PPM was programmed at the maximum 5 percent level over the last several Regional Transportation Improvement Program 

(RTIP) cycles.  The PPM funds were scheduled for various planning studies and to update project selection policy and guidance 
documentation.  An unexpected loss of staff over the last 24 months has hindered progress.   

 

The Kern COG executive staff didn’t elect to depend on PPM for normal but eligible personnel activity of Federal Transportation 
Improvement Program, RTIP, Regional Transportation Program development and associated monitoring and assistance for project delivery.  

Therefore, it took Kern COG approximately 18-20 months to spend down $1.5 million from Fiscal Year (FY) 2009-10 PPM allocations in 
consultant contracts, and associated Kern COG staff time for contract management.  Kern COG expects to exhaust the FY 2009-10 PPM by 

end of the FY 2011-12.  Therefore, because PPM revenue for the FY 2010-11 has not yet been expended, Kern COG staff is requesting a 20-

month extension, in order to start new studies in the next Kern COG FY 2012-13 Overall Work Program.  Furthermore, Kern COG reduced its 
PPM amount to $500,000 annually starting in FY 2012-13. Therefore, the Kern COG is requesting a 20-month extension to February 28, 2014.    

 
  

 


