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Presentation Outline

• Project Overview
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• Oversight/Coordination



Project Overview

• Current bridge owned by City of Long Beach
• New bridge will be transferred to State upon 
completion

• Design‐Build Delivery (D/B)
• Cable‐Stay
• Three travel lanes in each direction
• Bike Lane/Pedestrian Path



Procurement (Design‐Build)

• Pre‐Proposal 
– Seven teams responded to the Request for 
Qualifications

– Four teams were pre‐qualified

• Evaluation
– “Best value” – 20% technical; 80% pricing
– Joined reviews by Port/Caltrans/Metro



Procurement (Design‐Build)

• Selection
– Three teams submitted proposals

• Dragados USA/Flatiron West/CC Myers JV
• Shimmick/FCC Construction/Impregilo JV
• Skanska/Traylor/Massman JV

– Pricing:
• Shimmick Team: $649,500,000 (highest technical 
approach score)

• Dragdos Team: $743,762,750
• Skanska Team: $894,972,165

– Selected Contractor: Shimmick Team (SFI)



Schedule

• Board of Harbor Commissioners (BOHC) issued 
Notice of Intent to Award Contract (NOI) on 
May 4, 2012

• BOHC to approve D/B contract on July 16, 2012

• POLB issues Notice to Proceed (NTP) in mid‐
Sept. 2012

• Construction begins in early 2013



Funding Sources (Total Budget $960M)

Federal: 
$317.6M

STATE:  
$500M

Regional: 
$28.6M Port: 114M



Budget Breakdown by Activity

PA&ED: $48.7M

ROW/Util: 
$128M

CE/PM: $75M

Construction: 
$694M

Demo: $13.5M



Oversight and On‐Going Coordination

• Inter‐Agency Executive Oversight Committee

– FHWA, Caltrans, CTC, Metro, and POLB

• Caltrans/Port Management

• Project Team

• Public Outreach



New Bridge Rendering



http://www.newgdbridge.com/

Questions?  Please contact:
Eric C. Shen, P.E., PTP

Director of Transportation Planning
shen@polb.com

Contact Information

http://www.newgdbridge.com/
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