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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) in Los 
Angeles County. 
 
ISSUE: 

 
The Department and the Port of Long Beach (Port) propose to amend the Proposition 1B TCIF 
Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge, to update the project 
delivery schedule. 

 
BACKGROUND: 
  
The Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) was 
approved by the Commission on October 29, 2008 and amended by the Commission on  
November 3, 2010.   

 
Further, on June 23, 2011, the Commission approved $500 million from the State Highway 
Operation and Protection Program (SHOPP) for the construction of the Gerald Desmond Bridge 
design-build Project.  
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The revised baseline schedule is revised as a result of switching from Design-Bid-Build to Design 
Build delivery method.  In addition, contract negotiations with the winning bidder added time to the 
schedule, as well as extensive utility relocations, and revalidation of the environmental documents 
caused by the addition of a Class 1 bicycle path to the project.  The revised dates are shown in the 
following table: 

 
 

 

Project Milestone Baseline Revised 
Begin Environmental Phase 03/29/03 No change 
End Environmental Phase  08/09/10 No change 
Begin Design Phase 01/01/12 08/16/12 
End Design Phase  N/A N/A 
Begin Right of Way Phase 08/01/10 03/01/11 
End Right of Way Phase 12/01/11 12/31/12 
Begin Construction Phase 01/01/12 06/07/13 
End Construction Phase  12/30/16 06/27/16 
Begin Closeout Phase 01/30/17 06/27/16 
End Closeout Phase 06/30/17 09/26/16 

No cost change is proposed. 
 
 

RESOLUTION TCIF-P-1213-09 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for the Gerald Desmond Bridge (PPNO 3037) 
project in accordance with the information described above. 
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