
ESTIMATED TIMED AGENDA 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

September 26-27, 2012 

Burlingame, California 
  
 
 Wednesday, September 26, 2012 
 
  1:00 p.m.  Commissioners’ Tour 
      Hilton San Francisco Airport Bayfront 
      600 Airport Boulevard 
      Burlingame, CA  
      

 5:30 p.m.  Reception hosted by San Mateo County/SAMTRANS 
      Hilton San Francisco Airport Bayfront 
      600 Airport Boulevard 
      Reflection Room 
      Burlingame, CA  
      Please RSVP to Paul Hierling at 650-508-6493, or hierlingp@samtrans.com  
 

 7:00 p.m.  Commissioners’ Dinner 
      Ristorante Rocca 
      1205 Broadway 
      Burlingame, CA  
      
 Thursday, September 27, 2012 
 
  9:00 a.m.  Commission Meeting 
      Hilton San Francisco Airport Bayfront 
      600 Airport Boulevard 
      Reflection Room 1 
      Burlingame, CA  
 

To view the live meeting webcast, please visit: http://livemsmedia.dot.ca.gov/channel2 
 
 

 
NOTICE:  Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out 
of sequence and on either day of the two-day Commission meeting, except for those agenda items bearing the notation “TIMED ITEM.” 
TIMED ITEMS may not be heard prior to the Time scheduled but may be heard at, or anytime after, the Time scheduled.  The Commis-
sion may adjourn earlier than estimated on either day. 
  

A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days 
prior to the meeting on the California Transportation Commission Website:  www.catc.ca.gov 
 
Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52), Sac-
ramento, CA  95814.  If any special accommodations are needed for persons with disabilities, please contact Sarah Skallet at (916) 
654-4245.  Requests for special accommodations should be made as soon as possible but at least five days prior to the scheduled 
meeting. 
 
Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this 
meeting are asked to complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item.  If 
you would like to present handouts/written material to the California Transportation Commission at the meeting, please provide a 
minimum of 25 copies labeled with the agenda item number.  

NEXT REGULARLY SCHEDULED CTC MEETING (Subject to Change): 
CTC Meeting – October 24, 2012 in Sacramento 

 

mailto:hierlingp@samtrans.com
http://livemsmedia.dot.ca.gov/channel2
http://www.catc.ca.gov/
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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), 
State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Im-
provement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program (SLPP), 
Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), Design 
Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
 
 Thursday, September 27, 2012 
 
  9:00 a.m.  Commission Meeting 
      Hilton San Francisco Airport Bayfront 
      600 Airport Boulevard 
      Reflection Room 1 
      Burlingame, CA  
 
9:00 am GENERAL BUSINESS 
1 Roll Call 1.1 Joseph Tavaglione I C 
 Resolutions of Necessity – Appearances 
2 
 
8 Ayes 

Resolution of Necessity – Appearance 
--Marissa G. Garcia 
07-LA-10-PM 31.3 
Resolution C-20899 

2.4a. Stephen Maller 
Brent Green 

A D 

 General Business 
3 Approval of Minutes for August 22, 2012 1.2 Joseph Tavaglione A C 
4 Executive Director’s Report 1.3 Bimla Rhinehart A C 
5 Commission Reports 1.4 Joseph Tavaglione A C 
6 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
7 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 CALTRANS REPORT     
8 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
9 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 LOCAL REPORTS 
10 Welcome by Region 1.12 Carole Groom 

Bob Grassilli 
Michael Scanlon 
Rich Napier 

I R 

11 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 
12 Report by Rural Counties Task Force Chair 1.9 Sharon Scherzinger I R 
13 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 POLICY MATTERS 
14 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
15 Implementation of MAP-21 4.10 Mitchell Weiss 

Rachel Falsetti 
I C 

16 Redistribution of Federal Earmarks 4.6 Mitchell Weiss 
Denix Anbiah 

A D/C 

s124400
Text Box
C/D
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17 Proposition 1B State-Local Partnership Competitive Program - 
Amended Programming and 2012-13 Savings Policy 
Resolution SLP1B-P-1213-02 

4.4 Laurel Janssen A C 

18 Proposition 1B State-Local Partnership Formula Program 
Amendment 
Resolution SLP1B-P-1213-03 

4.5 Laurel Janssen A C 

19 CMIA Program Savings Beneficial Use Plan 4.2 Stephen Maller 
Rachel Falsetti 

I D/R 

20 Adoption of the Proposition 1B Highway Railroad Safety 
Account (HRCSA) 2012 Program 
Resolution GS1B-P-1213-01 

4.8 Teresa Favila A C 

21 Innovative Financing for Infrastructure Projects by Samsung 4.7 Shelley McCarthy I C 
 PROGRAM STATUS 
22 2012 Second Quarter Bay Area Toll Bridge Progress and 

Financial Update  
3.6 Stephen Maller I C 

 POLICY MATTERS 
23 Presentation on San Francisco-Oakland Bay Bridge 

Construction 
4.3 Stephen Maller 

Bart Ney 
I D 

24 Approval of TCIF Baseline Agreement - Hueneme Road Wi-
dening Project 90 
Resolution TCIF-P-1213-10B 

4.9 Stephen Maller A C 

 PROGRAM STATUS 
25 Fourth Quarter FY 2011-12 – Rail Operations Report 3.10 Juan Guzman 

Bill Bronte 
I D 

26 Fourth Quarter FY 2011-12 – Project Delivery Report 3.11 Stephen Maller 
Joe Caputo 

I D 

27 Proposition 1B – Quarterly Reports 
--Corridor Mobility Improvement Account (3.12a.) 
--Route 99 Corridor (3.12b.) 
--Local Bridge Seismic Retrofit Program (3.12c.) 
--State-Local Partnership Program (3.12d.) 
--Traffic Light Synchronization Program (3.12e.) 
--Highway-Railroad Crossing Safety Account (3.12f.) 
--Intercity Rail Improvement Program (3.12g.) 
--Trade Corridors Improvement Fund (3.12h.) 

3.12 Stephen Maller 
Rachel Falsetti 

I D 

28 Status Update on Trade Corridor Investment Fund (TCIF) 
Projects  

3.13 Stephen Maller 
Kenny Kao 
Patricia Chen 
Jose Nuncio 

A D/R 

29 Status of State Route 238 (Hayward Bypass) Excess Lands 
Single Family Residential Sales, per delegation granted at the 
August 2011 meeting 

3.5 Stephen Maller 
Brent Green 

I D 

  INFORMATION CALENDAR  Stephen Maller   
30 Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $2,450,000 for three 

projects.  
-- Minor G-05-05 Allocations (2.5f. (4)):  $1,762,000 for three 

District minor projects. 

2.5f.  I D 

31 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

32 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a  I D 

33 Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, Resolution G-06-08 

3.2b  I D 

34 Update on Implementation of the Recovery Act of 2009 3.3  I D 
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35 Quarterly Report – Local Assistance Lump Sum Allocation for 
the period ending June 30, 2012 

3.7  I D 

36 Third Quarter – Balance Report on AB 1012 “Use It or Lose It” 
Provision for FFY 2010 Unobligated CMAQ and RSTP Funds 

3.8  I D 

37 Fourth Quarter FY 2011-12 – Finance Report 3.9  I D 
38 Report of Final Expenditures for STIP Projects 3.14  I D 
39 Final Close-Out Report on Fiscal Year 2011-12 Right of Way 

Capital Lump Sum Allocation 
3.15  I D 

40 Final Close-Out Report on Fiscal Year 2011-12 Minor Lump 
Sum Allocation 

3.16  I D 

41 TACA Annual Report on Accomplishments and Issues 3.18  I C 
 CONSENT CALENDAR  Stephen Maller   
42 One Route Adoption as State Highway at 

-- 09-Mno-266-PM 0.0/4.3 
From the Nevada State line easterly of Oasis to the junction 
with State Route 168, in the county of Mono. 
Resolution HRA 12-06 

2.3a.  A D 

43 Two Relinquishment Resolutions – 
 
-- 10-SJ-88-PM 4.4 
Right of way along Route 88 on Baker and Pezzi Roads, in 
the county of San Joaquin. 
Resolution R-3854 
 
-- 10-Cal-4-PM 22.15/22.43 
Amends Relinquishment Resolution R-3808, adopted by the 
California Transportation Commission on August 10, 2011, 
which contained an incorrect reference to the City of Angels. 
Right of way on Route 4, from the City of Angels limit to 
realigned Route 4, in the county of Calaveras.  
Resolution R-3855 

2.3c.  A D 

44 One Vacation Resolution – 
-- 10-SJ-120-PM R16.75 
Right of way along Route 120 at Plaza Avenue, in the city of 
Escalon. 
Resolution A889 

2.3d.  A D 

45 
8 Ayes 

15 Resolutions of Necessity  
Resolutions C-20939 through C-20952 and C-20954 

2.4b.  A D 

46 Director’s Deeds  
Items 1 through 13 
Excess Lands - Return to State: $1,586,003 
Return to Others: $0 

2.4d.  A D 

47 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $1,306,000, from $6,098,000 to 
$4,792,000, for the Union Valley Parkway Interchange project 
(PPNO 4638) in Santa Barbara County. 
Resolution CMIA-AA-1213-03, 
Amending Resolution CMIA-A-1112-038 

2.5g.(1a)  A D 

48 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $5,439,000, from $30,000,000 to 
$24,561,000, for the SR 76/I-5 Interchange Improvement 
project (PPNO 0760A) in San Diego County. 
Resolution CMIA-AA-1213-04, 
Amending Resolution CMIA-A-1112-038 

2.5g.(1b)  A D 
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49 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by an overall total of $71,989,000, 
from $303,063,000 to $231,074,000, for the I-5 Carpool Lane 
– Orange County Line to I-605 project in Los Angeles County; 
Segment 3 (PPNO 4154) by $42,289,000 from $131,736,000 
to $89,447,000 and Segment 4 (PPNO 4155) by $29,700,000 
from $171,327,000 to $141,627,000. 
Resolution CMIA-AA-1213-05, 
Amending Resolution CMIA-A-1112-030 

2.5g.(1c)  A D 

50 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $6,817,000, from $30,926,000 to 
$24,109,000, for the multi-funded Reconstruct I-5/SR-74 
Interchange project (PPNO 4102) in Orange County. 
Resolution CMIA-AA-1213-06, 
Amending Resolution CMIA-A-1112-40 
Resolution STIP1B-AA-1213-01,  
Amending Resolution STIP1B-A-1112-012 

2.5g.(1d)  A D 

51 Technical correction to Resolution FP-11-71, originally 
approved on June 27, 2012 for $14,874,000 for 36 locally 
administered STIP Projects off the State Highway System.  A 
technical correction is needed for Project 10 the Waterfront 
Drive Connection Phase II project (PPNO 0302D) in the City of 
Eureka, to correctly reflect a split of $329,332 in federal funds 
and $42,668 in state funds. 

2.9a.  A D 

52 Technical correction to Resolution FP-12-06, originally 
approved on August 22, 2012, for $14,155,000 for the locally 
administered Dorsey Drive Interchange STIP (PPNO 3976) 
project in Nevada County.  A technical correction is needed to 
update the project description that was not correctly reflected 
in the vote box. 

2.9b.  A D 

53 Technical correction to Resolution FP-11-54, originally 
approved on May 23, 2012, for $7,150,000 for 13 locally 
administered STIP projects off the State Highway System. A 
technical correction is needed for Project 7 the Davis Road 
Class II Bike Lane (PPNO 2298) project in Monterey County, 
to correctly reflect a split of $32,690 in state funds and 
$252,310 in federal funds. 

2.9c.  A D 

54 Technical correction to Resolution FP-12-11, originally 
approved on August 22, 2012 for $970,000 for the State 
administered STIP TE Hayfork II (PPNO 2399A) project in 
Trinity County, on the State Highway System.  A technical 
correction is needed to update the project description that was 
not correctly reflected in the vote box. 

2.9d.  A D 

 END OF CONSENT CALENDAR 
 STIP Amendments for Notice 
55 The Department proposes to amend the 2012 STIP to delete 

the Calexico Border Gateway and 1st Street Promenade 
project (PPNO 0508) on Route 111 in Imperial County.  The 
Imperial County Transportation Commission concurs with this 
request.   
STIP Amendment 12S-010 

2.1b.(1) Mitchell Weiss 
Rachel Falsetti 

I D 
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56 The Transportation Agency for Monterey County proposes to 
amend the 2012 STIP for the Salinas Road Interchange 
project (PPNO 0032G) in Monterey County to update the 
funding plan.  The Department recommends that the CMIA 
baseline agreement also be revised accordingly. 
STIP Amendment 12S-009 
Resolution CMIA-PA-1213-03, 
Amending Resolution CMIA-AA-0910-003 

2.1b.(2)/
2.1c.(1c) 

Mitchell Weiss 
Rachel Falsetti 

I D 

 Proposition 1B CMIA Project Amendments for Action 
57 The Department and the Placer County Transportation 

Planning Agency (PCTPA) propose to amend the CMIA 
Baseline Agreement for the Lincoln Bypass - Phase 1 (PPNO 
0145M) to update the delivery schedule and Lincoln Bypass - 
Phase 2A (PPNO 4895), to update the project scope, funding 
plan and delivery schedule.  
Resolution CMIA-PA-1213-06,  
Amending Resolutions CMIA-PA-1112-007 and  
CMIA-P-1112-05B. 

2.1c.(1a) Stephen Maller 
Rachel Falsetti 

A D 

 Proposition 1B TCIF Project Amendments for Action  
58 The Port of Long Beach proposes to amend the TCIF baseline 

agreements for Project 24 (Ports Rail System – Tier 1, Pier F 
Support Yard [PPNO TC24]) and for Project 25 (Ports Rail 
System – Tier 1, Track Realignment at Ocean Boulevard 
[PPNO TC25]) to revise the projects’ schedule, cost, and 
funding plan for both projects. 
Resolution TCIF-P-1213-05,  
Amending Resolution TCIF-P-1112-03 

2.1c.(5a) Stephen Maller 
Ryan Chamberlain 

A D 

59 The San Diego Association of Governments proposes to 
amend the TCIF baseline agreement for Project 75.3 
(Southline Rail Improvements – Phase 3 - Palomar Siding and 
Mainline Track Improvements] to update the project schedule.  
Resolution TCIF-P-1213-06,  
Amending Resolution TCIF-P-1112-18 

2.1c.(5b) Stephen Maller 
Ryan Chamberlain 

A D 

60 The San Diego Unified Port District and San Diego Associa-
tion of Governments propose to amend the TCIF baseline 
agreement for Project 70 (10th Avenue at Harbor Drive Grade-
Separated Improvements [PPNO TC70]) to revise the scope, 
cost and project schedule.  
Resolution TCIF-P-1213-07,  
Amending Resolution TCIF-P-0809-01B 

2.1c.(5c) Stephen Maller 
Rachel Falsetti 

A D 

61 The Port of Los Angeles proposes to amend the TCIF 
baseline agreement for Project 32.1 (West Basin Road Rail 
Access Improvements – Segment 1- Berth 200 Rail Yard 
Improvements) to update the project funding plan. 
Resolution TCIF-P-1213-08,  
Amending Resolution TCIF-P-1112-19 

2.1c.(5d) Stephen Maller 
Ryan Chamberlain 

A D 

62 The Department and the Port of Long Beach propose to 
amend the TCIF baseline agreement for Project 23 (Gerald 
Desmond Bridge Replacement Project) in Los Angeles Coun-
ty, to update the project delivery schedule. 
Resolution TCIF-P-1213-09,  
Amending Resolution TCIF-P-1011-07 

2.1c.(5e) Stephen Maller 
Rachel Falsetti 

A D 
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 Financial Allocations for SHOPP Projects 
63 Financial Allocation: $22,802,000 for five SHOPP projects, as 

follows: 
--$14,602,000 for four SHOPP projects. 
--$8,200,000 for one project amended into the SHOPP by 

Departmental action. 
Resolution FP-12-14 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

64 Financial Allocation:  $6,000,000 for the Marina Boulevard to 
south of the Golden Gate Bridge (Doyle Drive) SHOPP Project 
in San Francisco County. 
Resolution FP-12-15 

2.5b.(2) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocation Amendments for SHOPP Projects  
65 Financial Allocation Amendment:  Reduce the original SHOPP 

allocation for construction by $449,000, from $8,000,000 to 
$7,551,000 for Contract #2 and increase the original SHOPP 
allocation for construction by $449,000, from $1,434,000 to 
$1,883,000 for Contract #1, for the Freeway Performance 
Initiative Project (PPNO 0024), a CMIA project in Alameda, 
Santa Clara and Solano Counties. 
Resolution FA-12-13, Amending Resolution FP-12-48 

2.5b.(3) Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  
66 Financial Allocation:  $8,260,000 for the Baldwin Park – 

Soundwalls (PPNO 07-0309S) State administered STIP 
project in Los Angeles County, on the State Highway System. 
Resolution FP-12-16 

2.5c.(1a) Mitchell Weiss 
Rachel Falsetti 

A D 

67 Financial Allocations:  $1,682,000 for two State administered 
STIP TE projects, on the State Highway System.  
Resolution FP-12-17 

2.5c.(1b) Mitchell Weiss 
Rachel Falsetti 

A D 

68 Financial Allocations:  $3,294,000 for 11 locally administered 
STIP projects off the State Highway System, as follows: 
--$1,020,000 for two STIP projects. 
--$460,000 for three STIP Transportation Enhancement 

projects. 
--$1,814,000 for six STIP Planning, Programming and 

Monitoring projects. 
Resolution FP-12-18 

2.5c.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

69 Financial Allocation:  $1,803,000 for Palos Verdes Drive North 
Bike Lanes (PNO 07-4087) locally administered STIP 
Transportation Enhancement project off the State Highway 
System. 
Contributions from other sources:  $461,020 
Resolution FP-12-19 

2.5c.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

 Financial Allocations for Supplemental Funds 
70 Financial Allocation:  $1,000,000 in supplemental funds for 

one previously voted multi-funded project to complete con-
struction of the Route 198 Expressway project (PPNO 
A4360B) in Kings and Tulare Counties. The current allocation 
is $44,514,000 in CMIA funds. The request for $1,000,000 in 
IIP funds results in an increase of 2.2 percent over the current 
CMIA budget.  The Department recommends that the CMIA 
baseline agreement also be revised accordingly. 
Resolution CMIA-PA-1213-02, Amending Resolution  
CMIA-AA-0910-006 
Resolution FA-12-09 

2.5e.(1)/ 
2.1c.(1d) 

Mitchell Weiss 
Shari Bender-Ehlert 

A D 
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71 Financial Allocation:  $340,000 in supplemental funds for the 
previously voted SHOPP Major Damage (Permanent 
Restoration) (PPNO 8912) project in Yolo County to award the 
construction contract.  The current SHOPP allocation is 
$995,000.  This request for $340,000 results in an increase of 
34.2 percent over the current allocation.   
Resolution FA-12-10 

2.5e.(2) Mitchell Weiss 
Jody Jones 

A D 

72 Financial Allocation:  $396,000 in supplemental funds for the 
previously voted SHOPP combined Bridge Replacement and 
Operational Improvements (PPNO 1840 & 1854) project in 
Santa Barbara County to close-out the construction contract.  
The current SHOPP allocation is $3,621,000.  This request for 
$396,000 results in an increase of 10.9 percent over the 
current allocation. 
Resolution FA-12-11 

2.5e.(3) Mitchell Weiss 
Tim Gubbins 

A D 

73 Financial Allocation: $650,000 in supplemental funds for the 
previously voted SHOPP Upgrade Median Barriers (PPNO 
3738) project in Los Angeles County to complete construction.  
The current SHOPP allocation is $1,745,000.  This request for 
$650,000 results in an increase of 37.2 percent over the cur-
rent allocation.    
Resolution FA-12-12 

2.5e.(4) Mitchell Weiss 
Mike Miles 

A D 

 Financial Allocations for Proposition 1B TCIF Projects  
74 Financial Allocation:  $34,950,000 for the Route 91 Auxiliary 

Lane Connection (PPNO 12-4516A) State administered TCIF 
project in Orange County, on the State Highway System. 
Contributions from other sources:  $13,050,000. 
Resolution TCIF-A-1213-01 

2.5g.(5) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B TLSP Projects  
75 Financial Allocation:  $7,500,000 for the San Mateo Smart 

Corridors –Segment 3 (Project 5) Traffic Light Synchronization 
Program (TLSP) project. 
Resolution TLS1B-A-1213-01 

2.5g.(7) Teresa Favila 
Robert Copp 

A D 

 Financial Allocations for Proposition 1B SLPP Projects  
76 Financial Allocation:  $4,610,000 for the State administered 

SLPP Central C - Sonoma Highway 101 – Old Redwood 
Highway Overcrossing & Interchange (PPNO 0775H) project 
in Sonoma County, on the State Highway System.  Contribu-
tions from other sources:  $22,189,000. 
Resolution SLP1B-A-1213-06 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

77 Financial Allocation:  $31,901,000 for four locally administered 
State-Local Partnership Program (SLPP) Transit projects.  
Contributions from other sources:  $271,403,574. 
Resolution SLP1B-A-1213-07 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

78 Financial Allocation:  $1,827,000 for the State administered 
SLPP North B – Sonoma Highway 101 Airport Interchange 
(PPNO 0749D) project in Sonoma County, on the State 
Highway System.  Contributions from other sources:  
$1,573,000 
Resolution SLP1B-A-1213-08 
(Related Item under Tab 18.)            

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

 Lump Sum Allocation  
79 Financial Allocation Augmentation:  $1,491,251,000 in federal 

funds for the Local Assistance Lump Sum Allocation for 
Federal Fiscal Year 2012-13. 
Resolution FM-12-02, Amending Resolution FM-11-01 

2.5h. Mitchell Weiss 
Denix Anbiah 

A D 
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 Financial Allocations/Amendments for TCRP Projects 
80 Financial Allocation: $10,000,000 for Tier 1 TCRP Project 31, 

Route 580; construct eastbound and westbound HOV lane 
from Tassajara Road/Santa Rita Road to Vasco Road in Ala-
meda County. 
Resolution TFP-12-04 

2.6e. Juan Guzman 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects – 
Urban/Commuter 

81 Financial Allocation:  $101,148,000 for two Proposition 1A 
High-Speed Passenger Train Bond program projects. 
Resolution HST1A-A-1213-02 

2.6f.(2) Laurel Janssen 
Jane Perez 

A D 

 Request to Extend the Period of Contract Award 
82 Request to extend the period of contract award for two Local 

Bridge Seismic Retrofit project totaling $332,400, per LBSRP 
Guidelines. 
Waiver 12-58 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

83 Request to extend the period of contract award for three locally 
administered STIP projects for $2,901,000, per Resolution  
G-06-08. 
Waiver 12-59 

2.8b.(2) Juan Guzman 
Denix Anbiah 

A D 

84 Request to extend the period of contract award for the 
Capitalized Maintenance (PPNO 75-2065I) project for the 
Pacific Surfliner in San Diego County, per Resolution G-06-08. 
Waiver 12-60 

2.8b.(3) Juan Guzman 
Bill Bronte 

A D 

 Request to Extend the Period of Project Completion 
85 Request to extend the period of project completion for the 

locally administered North Main Street and Los Angeles River 
Local Bridge Seismic Retrofit project in Los Angeles County for 
$965,295, per LBSRP Guidelines. 
Waiver 12-62 

2.8c. Juan Guzman 
Denix Anbiah 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
12:00 pm Adjourn 
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Highway Financial Matters 
 
$ 28,802,000 Total SHOPP/Minor Requested for Allocation 
$ 15,039,000 Total STIP Requested for Allocation 
$ 80,788,000 Total Proposition 1B Bond Requested for Allocation 
$ 2,386,000 Total Supplemental Funds Requested for Allocation 
$ 127,015,000 Sub-Total Project Funds Requested for Allocation 
 
$ 4,212,000 Delegated Allocations  
$ 131,227,000 Sub-Total, Highway Project Allocations 
 
$ 308,676,594 Contributions from Other Sources  
$  439,903,594   Total Value 
 
Total Jobs Created: 7,902 (Includes Direct, Indirect, and Induced) 
 
($   85,551,000) Total Proposition 1B Bond De-Allocations Requested. 
($        449,000) Total SHOPP Requested for De-Allocation 
 $        449,000 Total SHOPP Requested for Re-Allocation 
 
 

 

 

Mass Transportation Financial Matters 
 
$ 10,000,000 Total TCRP Requested for Allocation 
$ 101,148,000 Total Proposition 1A Requested for Allocation 
$ 111,148,000 Total State Allocations 
 
Total Jobs Created: 1,998 (Includes Direct, Indirect, and Induced) 
 
 

 



CTC Financial Vote List September 26-27, 2012 
2.5 Highway Financial Matters 

 

  Page 1 of 17 
 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) SHOPP Projects Resolution FP-12-14 

1 
$4,040,000 

 
Butte 

03-But-70 
28.2 

 
Near Oroville, at West Branch Feather River Bridge 
 (# 12-0134).  Outcome/Output:  Seismic retrofit one bridge and 
repair of damaged worn elements. 

 
03-2269 

SHOPP/12-13 
$16,302,000 
0300000266 

4 
1E5104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$81,000

$3,959,000 

2 
$4,800,000 

 
El Dorado 
03-ED-50 
73.7/75.4 

 

 
In and near South Lake Tahoe, from entrance to South Tahoe 
Airport to Route 89.  Outcome/Output:  Construct water quality 
collection and treatment facilities to comply with California 
Regional Water Quality Control Board. 

03-3233B 
SHOPP/12-13 

$5,500,000 
0300000214 

4 
1A7324 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$96,000 

 
$4,704,000 

3 
$2,049,000 

 
Fresno 

06-Fre-168 
T25.5/R32.9 

 

 
In and near Prather, from north of Oak Creek Road to north of Sj 
and E Road.  Outcome/Output:  Rehabilitate pavement, including 
digging out failed areas, sealing cracks, and overlaying with 
rubberized asphalt concrete to improve safety and ride quality 
along 14 lane miles.      

06-6311 
SHOPP/12-13 

$3,700,000 
0600020366 

4 
0H1004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
$41,000 

 
$2,008,000 

  

4 
$3,713,000 

 
Fresno 

06-Fre-Var. 
Var. 

 
In Fresno, Kings, Madera, and Tulare Counties at various bridges.  
Outcome/Output:  Seismic retrofit of eleven different bridges to 
preserve roadway safety and structural integrity during seismic 
events.   

06-1243 
SHOPP/12-13 

$3,405,000 
0600000025 

4 
0C1304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
$74,000 

 
$3,639,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-14 

5 
$8,200,000 

 
Siskiyou 

02-Sis-96 
R0.0/77.5 

 
Near Somes Bar, from Salmon River Bridge No. 02-0177 to 
Klamath River Bridge No. 02-117.  Outcome/Outputs: Provide 
preventive maintenance for six bridges to extend the life of the 
bridges and prevent the need for more extensive repairs in the 
future. 

02-3491 
SHOPP/12-13 

$8,200,000 
0212000081 

4 
2E2914 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
      $164,000 

 
    $8,036,000 

  
 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(2) SHOPP Projects (Doyle Drive) Resolution FP-12-15 

1 
$6,000,000 

 
San Francisco 

04-SF-101 
8.0/9.8 

 
In San Francisco, from Marina Boulevard to south of the Golden 
Gate Bridge.  Outcome/Output:  Improve the seismic, structural 
and traffic safety of Doyle Drive to maintain structural integrity. 

04-0619P 
SHOPP/12-13 
$29,730,000 
0400020166 

4 
1637U4 

 
2012-13 

302-0042 
SHA 

20.20.201.110 

 
$6,000,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(3) Allocation Amendment - SHOPP Projects Resolution FA-12-13 
  Amending Resolution FP-12-48 

1 
$8,000,000 
$7,551,000 

 
Santa Clara 
04-SCl-85 

R18.0/R23.9 
 

 
Near Cupertino from Route 280 to Route 101.   
 
Outcome/Output:  Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.) 
 
Amend Resolution FP-12-48 to de-allocate $449,000 SHOPP 
CONST to reflect savings. 

 
04-0440E 

SHOPP/11-12 
$8,000,000 
$7,551,000 

0400020481 
4 

154204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$160,000 
$151,000 

 
$7,840,000 
$7,400,000 

 

2 
$1,434,000 
$1,883,000 

 
Alameda 
04-Ala-92 

4.1/6.0 

 
On Route 92, from Clawiter Road to Hesperian Boulevard; also on 
Route 880 at Decoto Road on-ramps.   
 
Outcome/Output: Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.) 
 
Amend Resolution FP-12-48 to allocate $449,000 SHOPP 
CONST to reflect increases. 

 
04-0024E 

SHOPP/11-12 
$1,434,000 
$1,883,000 

0400020302 
4 

153004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.31 

 
$29,000 
$38,000 

 
$1,405,000 
$1,845,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type

2.5c.(1a) State Administered STIP Projects on the State Highway System   Resolution FP-12-16 

1 
$8,260,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 
07S-LA-10 
33.4/37.5 

 

 
Baldwin Park – Soundwalls.  In Baldwin Park and West Covina, 
from Puente Avenue to Citrus Street.  Construct soundwall (both 
directions). 
 
Final Project Development:  N/A  
 
Final Right of Way (IIP) 
 Right of Way Estimate: $ 384,000 
 Programmed Amount: $ 304,000 
 Adjustment: $   80,000    (Debit) 
 
(Project to be combined with STIP project PPNO 0309N, Route 
10 HOV lanes – Puente Avenue to Citrus Street, for 
construction purposes.)  
 
(A two-month time extension for CON was approved at the 
June 2012 CTC meeting and expires on August 31, 2012.) 
 
Outcome/Output:  Construct soundwalls. 
 

07-0309S 
RIP / 11-12 

CONST 
$3,642,000 

 
 
 

IIP / 11-12 
CONST 

$4,618,000 
0700000085 

4 
1170U4 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
$73,000 

 
$3,569,000 

 
 
 
 

$92,000 
 

$4,526,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(1b) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-17 

1 
$1,075,000 

 
Department of 
Transportation 

StanCOG 
Stanislaus 
10-Sta-99 

R2.3/R20.2 

 
Stanislaus 99 Corridor Bridge Enhancement.  In Turlock, Ceres, 
and Modesto, at various locations from Linwood Avenue to 
Beckwith Road.  Improve corridor aesthetics. 
 
Final Project Development 
 Support Estimate: $ 540,000 
 Programmed Amount: $ 570,000 
 Adjustment: $  0  (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $     2,000 
 Programmed Amount: $     2,000 
 Adjustment: $  0  (< 20%)   
 
Outcome/Output:  Five structures will be aesthetically enhanced. 
 

10-0195 
IIP TE / 12-13 

CON ENG 
$509,000 
CONST 

$1,075,000 
1000020094 

4 
0S7804 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$21,000 

 
$1,054,000 

 
 

2 
$607,000 

 
Department of 
Transportation 

OCTA 
Orange 

12-Ora-91 
R18.0 

 

 
Wildlife Corridor Connectivity Enhancement.  At the Coal Canyon 
Road Interchange, install vegetation enhancements. 
 
 
Final Project Development 
 Support Estimate: $204,000 
 Programmed Amount: $115,000 
 Adjustment: $   89,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $           0 
 Programmed Amount: $  12,000 
 Adjustment: $  12,000  (Credit)   
 
Outcome/Output:  Seven acres of native planting. 
 

12-2140 
IIP TE / 12-13 

CON ENG 
$79,000 
CONST 

$607,000 
1200020058 

4 
0K3304 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$12,000 

 
$595,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Projects off the State Highway System  Resolution FP-12-18

1 
$35,000 

 
Town of Mammoth 

Lakes 
Mono LTC 
09-Mono 

 
Canyon Boulevard Street Improvements.  In Mammoth Lakes, on 
Canyon Boulevard from Forest Trail to Hillside Drive.  
Reconstruct curbs, gutters, sidewalks, lights and storm drain 
system.     
 
Outcome/Output:  This project will repave over 2,000 linear feet 
of roadway with asphalt concrete, improve drainage facilities, 
sidewalk, and street lighting. 

09-2546 
RIP / 12-13 

PS&E 
$35,000 

0900000023 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.620 
 
 
 

 
$4,015 

 
$30,985 

2 
$985,000 

 
Inyo County 

Inyo LTC 
09-Inyo 

 
Independence Town Rehabilitation.  In Independence, on Market 
Street, North Clay Street, Park Street, Washington Street, 
Rosedale Street, and Payne Street.  Reconstruct roadway.  
 
(A three-month time extension for CON was approved at the  
May 2012 CTC meeting and expires on September 30, 2012.) 
 
Outcome/Output:  This project will resurface 2.2 miles of 
pavement, extend pavement life, and improve safety. 

09-2556 
RIP / 11-12 

CONST 
$985,000 

0900020048 

 
2011-12 

101-0042 
SHA 

20.30.600.621 
 
 
 

 
$985,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-18 
 State Highway System  

3 
$410,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction at Redway School.  In Redway on 
Empire, Humboldt and Whitmore Avenues and on Briceland 
Road at the Redway School. Construct sidewalks and pedestrian 
improvements.                
 
Outcome/Output:  This project will infill and extend existing 
pedestrian routes and construct safe, accessible pedestrian 
routes in the City of Ferndale. 

01-2291 
RIP TE / 12-13 

CONST 
$410,000 

0112000099 
 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$410,000

4 
$25,000 

 
El Dorado County 

Transportation 
Commission 

El Dorado CTC 
03-El Dorado 

 

 
El Dorado Trail Class I Bike Path.  In the City of Placerville, from 
Forni Road/Lower Main Street to Ray Lawyer Drive and within 
the former Southern Pacific Railroad right of way.  Construct an 
8-foot wide Class I bike path.   
 
Outcome/Output:  This project will offer a viable transportation 
alternative for bicycle commuters and recreational opportunities 
to pedestrians, cyclists, and equestrians by providing a safe and 
direct route between residences and major activity centers, 
including restaurants, shopping centers, the Main County 
Library, a skateboard park, the County Fair site proposed 
location of the El Dorado County Justice Center.

03-3575 
RIP TE / 12-13 

PA&ED 
$25,000 

0312000051 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

 
$25,000

5 
$25,000 

 
Department of 
Transportation 

Bay Area Rapid 
Transit District 

CCJPA 
04-San Francisco 

 
Bicycle Lockers at Capitol Corridor Stations. In various counties, 
at Amtrak Capital Corridor stations.  Install on-demand electronic 
bicycle parking lockers at various Capital Corridor stations 
between Roseville (Placer County) and San Jose (Santa Clara 
County).          
 
Outcome/Output:  This project will provide relief of the on-train 
storage of bicycles which impede customer-walking areas.

04-2127L 
IIP TE / 12-13 

PA&ED 
$25,000 

0413000085 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$2,868
 

$22,132

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-18 

6 
$81,000 

 
Nevada County 
Transportation 
Commission 
Nevada CTC 
03-Nevada 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 

 

03-0L83 
RIP / 12-13 

CONST 
$81,000 

0313000022 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$81,000 

 

7 
$75,000 

 
Kings County 
Association of 
Governments 

KCAG 
06-Kings 

 
Planning, Programming and Monitoring 
 
 
 
 

 

06-6L04 
RIP / 12-13 

CONST 
$75,000 

0613000009 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$75,000 

 

8 
$1,200,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal; effective July 11, 2012.) 
 
 

 

08-9811 
RIP / 12-13 

CONST 
$1,200,000 

0813000004 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$1,200,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-18 

9 
$383,000 

 
Merced County 
Association of 
Governments 

MCAG 
10-Merced 

 
Planning, Programming and Monitoring 
 
 
 

 
 

10-5960 
RIP / 12-13 

CONST 
$383,000 

1013000016 

2012-13 
101-0042 

SHA 
20.30.600.670 

 
$383,000 

 

10 
$18,000 

 
Alpine County 
Transportation 
Commission 
Alpine CTC 
10-Alpine 

 
Planning, Programming and Monitoring 
 
 
 

 
 

10-A1950 
RIP / 12-13 

CONST 
$18,000 

1012000081 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$18,000 

 

11 
$57,000 

 
Amador County 
Transportation 
Commission 
Amador CTC 
10-Amador 

 
Planning, Programming and Monitoring 
 
 
 

 
 

10-B1950 
RIP / 12-13 

CONST 
$57,000 

1013000019 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$57,000 

 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3b) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-19 
 State Highway System  

1 
$1,803,000 

 
City of Rolling Hills 

Estates 
LACMTA 

07-Los Angeles 
 
 

 
Palos Verdes Drive North Bike Lanes.  In Rolling Hills Estates, 
on Palos Verdes Drive North from the west city limit to 200 feet 
west of Crenshaw Boulevard.  Provide bicycle access on a 
segment of Palo Verdes Drive. 
 
(Contributions from other sources: $461,020.) 
 
Outcome/Output:  Create Class II bicycle lanes in both directions 
for approximately 2.0 miles of a principal arterial street that 
provides school access and serves local traffic through the city; 
improve safety for students and the general public while 
encouraging increased use of bicycles instead of automobiles.

07-4087 
RIP TE / 12-13 

CONST 
$1,803,000 

0700001956 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$1,803,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-12-09 

1 
$1,000,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
R21.5/R28.3 

 
TCAG 
Tulare 

06S-Tul-198 
R0.0/R3.3 

 

 
Route 198 Expressway.  Near Hanford, from 0.5 mile 
east of Route 43 to 0.4 mile west of Route 99.  Convert 
to 4-lane expressway. 
 
(Contributions from other sources:  $1,710,222 
$2,159,750.) 
 
Outcome/Outputs:  Daily Travel Time Savings: 1,250 
hours.  Peak Period Time Savings: 37,833 minutes. 
 
Supplemental Funds needed to complete construction. 
 
Total Revised Amount: $49,123,000 
 

 
06-A4360B 

CMIA 
2008-09 

304-6055 
CMIA 

20.20.721.000 
 

TCRP 
2009-10 

899-3007 
TCRF 

20.20.710.870 
 

IIP 
2012-13 

301-0042 
SHA 

20.20.025.700 
0600000390 

4 
3568U4 

 
 
 
 

$44,514,000 
 
 
 
 
 

$3,609,000 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$1,000,000 
 

$44,514,000

$3,609,000

$1,000,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-12-10 

1  
$340,000 

 
Department of 
Transportation 

Yolo 
 

03-Yol-80 
2.5/2.9 

 
In Davis, at Mace Boulevard.  Outcome/Output: 
Reconstruct the embankment, sidewalk and bike path 
at one location to stabilize the slope damaged by 
heavy rainstorm. 
 
Supplemental Funds are needed to award a 
construction contract. 
 
Total Revised Amount: $1,335,000 

 
03-8912 
SHOPP 
2011-12 

302-0042 
SHA 

20.20.201.131 
0300020742 

4 
2F7004 

 
 
 
 

$995,000 

 
 
 
 

$340,000 
 

 
$1,335,000

 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-12-11 

1  
$396,000 

 
Department of 
Transportation 
Santa Barbara 

 
05-SB-101 
26.5/27.1 

 

 
In Goleta, at Hollister Avenue Overcrossing and 
Ellwood Overhead. Outcome/Outputs:  Replace and 
relocate the two structures and modify ramps in order to 
upgrade bridges to current seismic standards and 
improve interchange traffic operation and safety. 
 
Supplemental Funds are needed to close out the 
contract. 
 
Total Revised Amount: $4,017,000 
 
Additional Local funding: 
$5,270,000 (HBRR) and $19,000 (City of Goleta). 
 
The two programmed projects were combined under EA 
0M14U4 for construction purposes. 

05-1854 
SHOPP 
2008-09 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
 

05-1840 
SHOPP 
2008-09 

302-0042 
SHA 

20.20.201.310 
 

SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
 

SHOPP 
2010-11 

302-0042 
SHA 

20.20.201.310 
 

SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
0500000165 

4 
0M14U4

 
 
 
  

$336,000 
  

$2,595,600 
 
 
 
 
 
  

$672,700 
 
 
 
  

$1,600 
 
  

$12,000 
 
 
 
 
  

$3,100 

 
 
 
 
  
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

$45,000 
  

$351,000 

 
 
 

$336,000

$2,595,600

$672,700

$1,600

$12,000

               $3,100

$45,000

$351,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-12-12 

1 
$650,000 

 
Department of 
Transportation 
Los Angeles 

 
07-LA-05 
6.8/11.6 

 

 
In Downey and Commerce from south of Route 605 to 
Washington Blvd.   Outcome/Outputs:  Replace 4.8 
miles of metal bam guard rail with concrete barrier to 
reduce barrier repairs and to improve the safety of 
maintenance workers.   
 
Supplemental Funds are needed to complete 
construction. 
 
Total Revised Amount: $2,395,500 
 
Additional contributions: $9,600,000 – Office of Traffic 
Safety (OTS) federal grant. 

07-3738 
SHOPP 
2009-10 

302-0890 
FTF 

20.20.201.020 
 

SHOPP 
2010-11 

302-0042 
SHA 

20.20.201.020 
 

SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.020 
0700000460 

4 
253504

 
 
 
  

$1,674,000 
 
 
 
 
  

$71,500 
 
 
 
 
 
 
 
 
 
 
  

 
 
 
 
  
 
 
  
 
 
 
 
 
 
 
  

$13,000 
  

$637,000 
 
  

 
 
 

$1,674,000

             $71,500

$13,000

$637,000

 
Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.         Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$350,000 

 
Various 

03-Var-Var 
Var 

 
In Sacramento, El Dorado, and Nevada Counties on various 
highways at various locations.  A rash of copper wire theft from 
electrical pull boxes resulted in shutting off highway electrical 
systems including overhead lighting, ramp meters, Changeable 
Message Signs (CMS), Radio Weather Information Systems (RWIS), 
traffic signals, and pump houses.   This project is to replace 
damaged pull boxes and conduits and replace stolen electrical wires.    
New pull boxes will be buried to minimize the potential for future 
thefts.    
 
Initial G-11 Allocation   08/08/12:                      $350,000 

 
03-6404 

SHOPP/12-13 
0313000014 

4 
3F4704 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$350,000 

2 
$1,800,000 

 
Monterey 
05-Mon-1 
58.3/59.9 

 
Near Carmel, at 1.1 miles south of Bixby Creek Bridge, also at  
0.1 mile south of Rock Creek Bridge.  Heavy rain and high 
groundwater activated a landslide below the roadway in early 2011.   
An emergency contract in 2011 was awarded to stabilize the roadway 
and maintain one open lane.   A permanent restoration project to 
restore the roadway back to two-lane wide by constructing a viaduct 
structure was allocated $10,540,000 on May 24, 2012.  This 
supplemental allocation is necessary to award the contract and 
complete construction prior to the onset of the next winter season. 
 
Initial (non G-11) Allocation   05/24/12:            $10,540,000 
Initial G-11 Allocation   07/24/12:                      $ 1,800,000 
Revised Allocation:                                           $12,340,000 

 
05-2330 

SHOPP/11-12 
0512000008 

4 
1A6904 

 
Emergency 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130   

 
 

$206,000 
 

$1,594,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.         Informational Report – Emergency G-11 Allocations (2.5f.(1))  

3 
$300,000 

 
San Bernardino 

08-SBd-62 
75.0/78.0 

 
Near Twentynine Palms, from east of Ironage Road to west of the 
Colorado River Aqueduct.   On July 13, 2012, an intense rainstorm 
occurred in the low desert area causing flash flooding, erosion, and 
undermining of the roadway at various locations.  The shoulder and 
portion of the lane washed out and the roadway was closed in both 
directions.  This project is to re-establish damaged pavement, 
remove debris, repair damaged shoulder, replace spillway aprons 
and lateral support, and provide traffic control as necessary.  
 
Initial G-11 Allocation   07/19/12:                      $300,000 

 
08-0226F 

SHOPP/12-13 
0813000006 

4 
1C7304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$300,000 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Sha 299 25.7 
 

Modify ramp signalization, construct 
maintenance pull-outs, curb, gutter, 
sidewalks and Americans With Disabilities 
Act curb ramps and overlay asphalt 
concrete.  Financial Contribution Only 
(FCO) to the City of Redding. 

4E3704 201.310 $450,000 $450,000

2 06 Fre 168 R7.8/R8.2 
 

Install ramp metering system, re-stripe 
existing ramp, install lightweight overhead 
cantilever signs and reconstruct existing 
American With Disabilities Act curb ramps 
near Clovis at Route 168 and Fowler 
Avenue. 

0M9904 201.310 $995,000 $738,000

3 07 LA 19 4.5/5.0 
 

Relinquish roadway from Del Amo 
Boulevard to Rose Street in the City of 
Lakewood. Financial Contribution Only 
(FCO) to the City of Lakewood. 

4T6204 201.160 $580,000 $574,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1a)   Allocation Amendment - Proposition 1B –State Administered CMIA Project Resolution CMIA-AA-1213-03 
 on the State Highway System Amending Resolution CMIA-A-1112-038 

1 
$6,098,000 
$4,792,000 

 
Department of 
Transportation 

SBCAG 
Santa Barbara 
05S-SB-101 

83.1/83.9 
 

 
Union Valley Parkway Interchange.  In Santa Maria at Union 
Valley Parkway.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $5,004,000 
 Programmed Amount: $4,932,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $1,528,000 
 Programmed Amount: $1,552,000 
 Adjustment: $ 0 (< 20%) 
 
The Union Valley Parkway Interchange Landscaping project (PPNO 
4638Y) will be split off as follows, funded from Santa Barbara County 
regional shares: 
 

PS&E  $  305,000 FY 2011-12 
R/W Support $  5,000 FY 2011-12 
Const Support $ 400,000 FY 2013-14 
Const  $ 650,000 FY 2013-14 
Total  $ 1,360,000 

 
(CONST savings of $2,589,000 to be returned to Santa Barbara 
County regional shares.  The additional $100,000 of CON ENG to 
come from Santa Barbara County regional shares.) 
 
(Future Consideration of Funding under Resolution E-12-12; March 
2012.) 
 
(Contributions from other sources: $6,098,000.) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; April 
2012.) 
 
Outcome/Output:  Daily travel time savings: 935 hours.  Peak period 
time savings: 5,610 minutes. 
 
Amend Resolution CMIA-A-1112-038 to de-allocate $1,306,000 
CMIA CONST to reflect award savings.  

 

05-4638 
RIP / 11-12 
CON ENG 
$1,900,000 

CONST 
$0 

 

 

CMIA/11-12 
CONST 

$6,098,000 
$4,792,000 

0500000550 
4 

463804 
 

 
 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$6,098,000
$4,792,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1b)  Allocation Amendment - Proposition 1B State Administered CMIA Project Resolution CMIA-AA-1213-04 
 on the State Highway System   Amending Resolution CMIA-A-1112-038 

1 
$34,826,000 
$29,387,000 

 
Department of 
Transportation 

SANDAG 
11-SD-76 

R16.7/R46.1 
 
 
 

 
SR76/I-15 Interchange Improvement.  Near Bonsall and Fallbrook 
on Route 15 from 0.4 mile south to 0.8 mile north of Route 76/15 
separation and on Route 76 from 0.5 mile west to 0.5 mile east of 
76/15 separation.  Modify interchange and widen bridge over I-5 to 
six lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
agreement proposed for approval under Resolution CMIA-P-1112-
014B; April 2012.) 
 
(Concurrent Consideration of Funding under Resolution  
E-12-17; April 2012.) 
 
Outcome/Outputs:  Widen existing 3-lane bridge to 6 lanes.  This 
project will result in daily vehicle hours of delay savings of about 
1,132 hours. 

 
Amend Resolution CMIA-A-1112-038 to de-allocate $5,439,000 
CMIA CONST to reflect award savings.  

11-0760A 
CMIA/11-12 
CON ENG 
$4,826,000 

CONST 
$30,000,000 
$24,561,000 
1100020469 

4 
257144 

 
004-6055 

CMIA 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 

$4,826,000
 

$30,000,000
$24,561,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Allocation Amendment - Proposition 1B State Administered CMIA Project Resolution CMIA-AA-1213-05 
 on the State Highway System  Amending Resolution CMIA-A-1112-030 

1 
$146,997,000 
$104,708,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
2.4/4.2 

 

 
I-5 Carpool Lane - Orange County Line to I-605 (Segment 3).   
In Norwalk from Shoemaker Avenue to Silverbow Avenue, add 
HOV and mixed flow lane in each direction.   
 
Final Project Development (IIP) 
 Support Estimate: $3,089,000 
 Programmed Amount: $3,089,000 
 Adjustment: $ 0 
 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $10,697,000 
 Programmed Amount: $10,697,000 
 Adjustment: $ 0 
 
(Project scope is consistent with amended baseline agreement 
approved under Resolution CMIA-PA-1011-015 in November 
2010.) 
 
(Future Consideration of Funding – Resolution E-08-09, August 
2008).   
 
(Contributions from other sources:  $49,330,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with one 
additional mixed flow lane in each direction. 
 
Amend Resolution CMIA-A-1112-030 to de-allocate  
$42,289,000 CMIA CONST to reflect award savings.  
 

07-4154 
CMIA/11-12 
CON ENG 

$15,261,000 
CONST 

$131,736,000 
$89,447,000 
0700001833 

4 
215934 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$15,261,000

$131,736,000
$89,447,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Allocation Amendment - Proposition 1B State Administered CMIA Project Resolution CMIA-AA-1213-05 
 on the State Highway System  Amending Resolution CMIA-A-1112-030 

2 
$188,020,000 
$158,320,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
4.0/5.9 

 

 
I-5 Carpool Lane - Orange County Line to I-605 (Segment 4).  In 
Norwalk from Silverbow Avenue to Orr and Day Road Overhead.  
Widening I-5 with HOV and mixed flow lanes.   
 
Final Project Development (IIP) 
 Support Estimate: $2,498,000 
 Programmed Amount: $2,498,000 
 Adjustment: $ 0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $85,485,000 
 Programmed Amount: $85,485,000 
 Adjustment: $ 0 
 
(Future consideration of funding – Resolution E-08-09, August 
2008).   
 
(Contributions from other sources:  $101,190,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with one 
additional mixed flow lane and one HOV lane in each direction. 
 
Amend Resolution CMIA-A-1112-030 to de-allocate 
$29,700,000 CMIA CONST to reflect award savings. 
 

07-4155 
CMIA/11-12 
CON ENG 

$16,693,000 
CONST 

$171,327,000 
$141,627,000 
0700001834 

4 
215944 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$16,693,000

$171,327,000
$141,627,000
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1d) Allocation Amendment - Proposition 1B State-Administered Multi-Funded Resolution CMIA-AA-1213-06
                   STIP/CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-40 
  Resolution STIP1B-AA-1213-01 
  Amending Resolution STIP1B-A-1112-012

1 
$33,740,000 
$26,923,000 

 
Department of 
Transportation 

OCTA 
12-Ora-74 

0.0/0.2 
 

 
Reconstruct I-5 / SR-74 Interchange.  In San Juan Capistrano, on 
Route 74 from Route 5 to east of the city limit.  Reconstruct the 
Route 74 and Route 5 interchange. 
 
Final Project Development 
 Support Estimate: $4,978,000 
 Programmed Amount: $4,873,000 
 Adjustment: $ 0     (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $31,753,000 
 Programmed Amount: $31,753,000 
 Adjustment: $ 0 
 
This allocation splits off $1,420,000 RIP for a follow-up landscape 
project (PPNO 4102A) as follows:   

PS&E $     210,000  FY 2012-13    
CON ENG $    210,000 FY 2014-15    
CON $  1,000,000 FY 2014-15    

 
(The remaining RIP programming of $15,000,000 to return to 
Orange County regional share balance.)  
 
(Contributions from other sources:  $4,074,000.)  
 
(Future Consideration of Funding – Resolution E-10-62, June, 
2010) 
 
Outcome/Outputs:  This project will facilitate traffic flows and 
alleviate congestion along Ortega Highway and I-5 freeway on/off 
ramps. 
 
Amend Resolution CMIA-A-1112-40 to de-allocate  
$6,817,000 CMIA CONST to reflect award savings.

12-4102 
RIP / 12-13 
CON ENG 
$6,364,000 

 
RIP / 12-13 

CONST 
$2,814,000 

 
 
 

CMIA 
CONST 

$30,926,000 
$24,109,000 
1200000102 

4 
0E3104 

 
 

 
 
 
 
 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

 

$2,814,000

$30,926,000
 $24,109,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5) Proposition 1B – State Administered TCIF Projects on the State Highway System    Resolution TCIF-A-1213-01 

1 
$34,950,000 

 
Department of 
Transportation 

OCTA 
12-Ora-91 

0.9/5.5 
 

 
Route 91 Auxiliary Lane Connection.  In Fullerton and Anaheim, 
westbound from Route 57 to Interstate 5.  Construct a lane on 
existing auxiliary lanes through interchanges to form a continuous 
fourth lane. (TCIF Project 34)   
 
(Future Consideration of Funding – Resolution E-10-75, August 
2010.)   
 
(Contributions from other sources:  $13,050,000.) 
 
Outcome/Output:  Construct 4.6 miles of new lanes. Hours of 
congestion are decreased approximately 10 percent on the 
freeway.   

12-4516A 
TCIF/12-13 

CONST 
$34,950,000 
1200000079 

4 
0C5704 

 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

$34,950,000
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Project # 

Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7)  Proposition 1B - Traffic Light Synchronization Program (TLSP)  Resolution TLS1B-A-1213-01 

1 
$7,500,000 

 
Department of 
Transportation 

MTC 
04-SM-101 

Var. 
 

 
San Mateo County Smart Corridor – Segment 3 (Project 5).  In 
San Mateo County on US 101, SR 82(El Camino Real), SR 84, 
109 and 114 from Whipple Avenue in Redwood City of San 
Mateo/Santa Clara County line.  This project will deploy intelligent 
Transportation system (ITS) elements along state routes. 
 
(CEQA – CE, 03/29/12) 
(NEPA – CE, N/A) 
 
Final Project Development Adjustment:   N/A 
 
Final Right of Way Share Adjustment:   N/A 
 
Outcome/Output:  Construct TOS, communication lines and 
interconnection of traffic signal systems along SR 82, SR 84, SR 
109 and SR 114 and at select off ramps on US 101 

 
04-2140T 

TLSP/12-13 
 CONST 

$7,500,000 
0412000425 

4A9254 
 

 
2012-13 

104-6064 
TLSP 

20.30.400.252 

 
 

$7,500,000 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10a) Proposition 1B – State Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-06 
 Projects on the State Highway System    

1 
$4,610,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
7.1/8.1 

 

 
Central C - Sonoma Highway 101 - Old Redwood Highway 
Overcrossing & Interchange.  Central HOV Lane Project-Phase 
C - US 101 at the Old Redwood Highway Overcrossing:  Replace 
Overcrossing and reconstruct ramps to and from Highway 101. 
 
(Future Consideration of Funding - Resolution E-09-02; January 
2009.)   
 
(Contributions from other sources:  $22,189,000.) 
 
Outcome/Output:  Replace overcrossing and reconfigure on-ramp 
ramps.  

04-0775H 
SLPP/12-13 

CONST 
$4,610,000 

0400020652 
4 

0A1854 
 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
$4,610,000 

 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-07
 Transit Projects 

1 
$8,902,000 

 
SF Bay Area 
Rapid Transit 

District  
MTC 

04-Alameda 
 

 
Oakland Airport Connector.   Construction of 3.2 miles of 
exclusive right-of-way to connect BART rail system from the 
Coliseum Station to the Oakland Airport. 
 
(Future Consideration of Funding – Resolution E-10-16;  
February 2010.) 
 
(Contributions from other sources:  $108,294,000.) 
 
Outcome/Output:  Improve access to the Oakland  
International Airport using automated guideway technology. 

SLPP/12-13 
CONST 

$8,902,000 
0413000077 

S 
R240GE 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$8,902,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-07
 Transit Projects 

2 
$9,512,000 

 
SF Bay Area 
Rapid Transit 

District  
MTC 

04-Alameda 
 

 
Warm Springs Extension.   
Construction of 5.4 mile extension of the BART rail line south of the 
existing Fremont Station. 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Future Consideration of Funding – Resolution E-03-33; September 
2003.) 
 
(Contributions from other sources:  $149,544,000.) 
 
Outcome/Output:  Improve transit connectors needed within Silicon 
Valley and reduce vehicle miles traveled.

SLPP/12-13 
CONST 

$9,512,000 
0413000078 

S 
R898GN 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$9,512,000 

 
 

3 
$12,792,000 

 
Alameda-Contra 

Costa Transit 
District  
MTC 
04-

Alameda/Contra 
Costa 

 
Bus Procurement.   
Acquisition of 104 clean diesel, wheelchair access urban transit and 
suburban replacement buses. 
 
(CEQA –CE, 15275(a)) 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Contributions from other sources: $12,792,000.) 
 
Outcome/Output:  Provide continued bus service for local routes in 
Alameda and Contra Costa County. 

SLPP/12-13 
CONST 

$12,792,000 
0413000084 

S 
T249GB 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$12,792,000 

 
 

4 
$695,000 

 
Orange County 
Transportation 

Authority  
OCTA 

12-Orange 

 
Laguna Niguel/Mission Viejo Metrolink Parking Expansion.   
Construction of 176 space surface parking lot adjacent to the 
Laguna Niguel/Mission Viejo Metrolink Station parking lot. 
 
(CEQA –CE, 15260) 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Contributions from other sources:  $773,574.) 
 
Outcome/Output:  To accommodate the current and anticipated 
parking demand. 

SLPP/12-13 
CONST 

$695,000 
1213000020 

S 
R315GA 

 

 
2011-12 

104-6060 
SLPP 

30.10.724.000 

 
$695,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10c) Proposition 1B – State Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-08 
 Projects on the State Highway System    

1 
$1,827,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
25.6/29.2 

 

 
North B - Sonoma Highway 101 Airport Interchange.  In 
Windsor, between Fulton Road and Windsor River Road.  Replace 
the existing Airport Boulevard Overcrossing.  Construct sound 
walls in Windsor.                   
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-028 in January 2012.) 
 
(Related allocations approved under Resolution CMIA-A-1112-032 
& Resolution SLP1B-A-1112-18; April 25, 2012.) 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Future Consideration of Funding – Resolution E-08-24, 
December, 2008.) 
 
(Contributions from local sources: $1,573,000) 
 
Outcome/Output:  When completed, the North B - Sonoma 
Highway 101 Airport Interchange project will result in daily vehicle-
hours of delay savings of about 1,711 hours.

04-0749D 
SLPP/12-13 

CON 
$1,827,000 

0400020945 
4 

3A23U4 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
$1,827,000 
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Project # 

Allocation Amount 
Implementing 

Agency 
District-County 

 
 

BREF # and Project Description 
Description of Allocation

  
 

Item # 
Fund Type 

  
Total 

Allocation 
Amount

2.6e.  Financial Allocation - Traffic Congestion Relief Program Allocation Resolution TFP-12-04 

1 
$10,000,000 

 
Alameda County 
Transportation 
Commission 
04- Alameda 

 
 

 
Project 31 – Route 580; construct eastbound HOV lane from Tassajara 
Road/Santa Rita Road to Vasco Road in Alameda County) 
 
Allocate $10,000,000 for Construction per approved TCRP Allocation Plan. 
 
These funds will be used for two separate construction contracts as described 
below. 
 

 
 
Output/Outcome:  Construct one westbound occupancy vehicle lane on 
I-580 from Tassajara Road in Pleasanton to Vasco Road in Livermore 
 
This is a Tier 1 project. 

  
Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 
$10,000,000

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 
 

Location 
Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program Resolution HST1A-A-1213-02 

1 
$39,840,000 

 
Peninsula Corridor 

Joint Powers 
Board  
MTC 

04-Santa Clara, 
San Francisco, 

San Mateo 

 
Caltrain Advanced Signal System (CBOSS/PTC).  
Implement Positive Train Control (PTC), which is an integrated 
command, communication and information system to control train 
movements along the Caltrain corridor.   
 
(CEQA –SE, 771.117 (c)) 
 
Outcome/Output:  Enhanced safety and elimination of train-to-
train collisions, speeding, over-speed derailments, incursions into 
track work zones and movement of a train. 

HSR/12-13 
PS&E 

$10,540,000 
$8,200,000 

CONST 
$29,300,000 
$31,640,000 
0413000079 

S 
R301GB 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

$39,840,000

2 
$61,308,000 

 
SF Municipal 

Transportation 
Agency  

MTC 
04-San Francisco 

 

 
Central Subway. 
Construct a 5.2 mile extension of T-Third light rail from the 
Caltrain terminus area to south of Union Square and Chinatown. 
 
(Future Consideration of Funding – Resolution E-02-07; August 
2001.) 
 
Outcome/Output:  Expand passenger capacity of transit system, 
improve transit connectivity while reducing vehicle pollution. 

HSR/12-13 
CONST 

$61,308,000 
0400021155 

S 
R294GA 

 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

$61,308,000

 
 
 
 
 
 
 
 

Contract Support Capital
Segment 1 (Greenville to Isabel, PPNO 0112B, 04-2908C) $1,595,000 $5,919,000 

Segment 2 (Isabel to Foothill, PPNO 0112F, 04-2908E) - $2,486,000 



 
PUBLIC DISTRIBUTION 
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  September 26-27, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.: 2.4a. 
  Action Item 
 
 

From: NORMA ORTEGA Prepared by: Mark Weaver 
Chief Financial Officer   Acting Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY - APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution) C-20899 
summarized on the following page.  This Resolution is for a Design Build project in District 7 
consisting of improvements to the Interstate 10/605 interchange in the city of Baldwin Park, county 
of Los Angeles. 
 
ISSUE:   

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested a written appearance 
before the Commission.  The property owner’s objections to the Resolution have been submitted in 
writing to be made part of the official record of the Commission meeting, in lieu of a personal 
appearance before the Commission.  The owner’s objections are included as Attachment A.  The 
Department’s responses to the owner’s objections are contained in Attachment B. 
 
BACKGROUND:   
 
Discussions have taken place with the owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
the owner may subsequently be entitled.  Adoption of the Resolution will not interrupt the  
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Department’s efforts to secure an equitable settlement.  In accordance with statutory requirements, 
the owner has been advised that the Department is requesting the Resolution at the Commission’s 
September 26-27, 2012 meeting.  Adoption will assist the Department in the continuation of the 
orderly sequence of events required to meet construction schedules.   
 
C-20899 - Marissa G. Garcia 
07-LA-10-PM 31.3 - Parcel 79800-1, 2, 3, 01-01 - EA 245409. 
Right of Way Certification Date:  05/17/11; Ready to List Date:  08/12/11 (Design Build - under 
construction).  Freeway - interchange improvements.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter's rights of access, a temporary easement for construction 
purposes, a permanent easement for public utility purposes to be conveyed to Southern California 
Edison Company, all of those certain improvements which straddle the right of way line with an 
easement to enter the remaining ownership to remove such improvements, and land in fee which is a 
remnant and would be of little market value.  Located in the city of Baldwin Park at 12839 Via Van 
Cleave.  APN 8564-008-041.   
 
 
Attachments: 

Attachment A - Owners Written Objections dated August 16, 2012  
   Attachment B - Department Response dated August 28, 2012 
   Attachment C - Fact Sheet 
   Exhibits A and B - Maps 
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Resolution of Necessity Appearance Fact Sheet 

 
 
PROJECT DATA 07-LA-10/605-PM 20.2/20.6 - 31.1/32.3   
   Expenditure Authorization 245409 
 
Location: Southbound Interstate 605 (I-605) to eastbound Interstate 10 (I-10) in Los 

Angeles County in the city of Baldwin Park 
 
Limits: From 0.4 miles south of the I-10/I-605 Separation to 0.8 miles east of the 

I-10/I-605 Separation 
 
Cost: Programmed construction cost:  $55,500,000.00 

Current right of way cost estimate:  $10,500,000.00 
 
Funding Source: State Highway Operation and Protection Program 
 
Number of Lanes:  Existing:  four mixed-flow lanes plus one high occupancy vehicle (HOV) 
                                                     lane in each direction 

Proposed:  four mixed-flow lanes plus one HOV lane in each direction 
plus a new fly-over connector lane  

 
Proposed Construct fly-over direct connector from southbound I-605 to eastbound    
Major Features:  I-10 to eliminate weaving conflicts and improve operation for the 

westbound I-10 to southbound I-605 traffic  
  
Traffic:  Existing (year 2011):  108,000 Annual Daily Traffic (ADT)   
   Proposed (year 2035):  148,000 ADT  
 
PARCEL DATA 
 
Property Owner:   Marissa G. Garcia 
 
Parcel Location:  12839 Via Van Cleave, Baldwin Park 

Assessor’s Parcel Number 8564-008-041 
 
Present Use: Single Family Residence - Zoned R1 
                                  
Area of Property:  3,503 Square Feet (SF) 
 
Area Required: Parcel 79800-1  -  795 SF - Fee 
   Parcel 79800-2  -  495 SF - Utility Easement 

Parcel 79800-3  -  102 SF - Temporary Construction Easement 
   Parcel 79800-01-01  -  2,708 SF - Excess Land  
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MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 
August 22, 2012 

Sacramento, California 
  
 
  10:00 a.m. Commission Meeting 
     Four Points by Sheraton 
     4900 Duckhorn Drive, Rivers West Room 
     Sacramento, CA  
      
 
10:00 am GENERAL BUSINESS 
1 Roll Call 1.1 Joseph Tavaglione I C 
CHAIR JOSEPH TAVAGLIONE Present 
COMMISSIONER BOB ALVARADO Present 
COMMISSIONER DARIUS ASSEMI Absent (Arrived 10:13 am) 
COMMISSIONER YVONNE B. BURKE Present 
COMMISSIONER LUCETTA DUNN Present 
COMMISSIONER JIM EARP Absent (Arrived 10:01 am) 
COMMISSIONER DARIO FROMMER Absent (Arrived 10:01 am) 
COMMISSIONER JIM GHIELMETTI Present 
COMMISSIONER CARL GUARDINO Absent (Arrived 10:34 am) 
COMMISSIONER FRAN INMAN Present 
COMMISSIONER JIM WARING Present 

TOTAL Present: 7 
Absent:  4 

Senator Mark DeSaulnier, Ex-Officio Absent 
Assembly member Bonnie Lowenthal, Ex-Officio Absent 

 
 Resolutions of Necessity  
2 Resolution of Necessity – Appearance 

--Theresa F.R. Teuma, Trustee 
04-Son-101-PM 7.65 
Resolution C-20907 

2.4a. Stephen Maller 
Mark Weaver 

A D 

 
CTC Deputy Director Stephen Maller presented the appearance instructions. Caltrans of District 4 Chief Deputy Director, 
Dan McElhinney, discussed the Resolution of Necessity via PowerPoint presentation.  Property owner, Theresa Teuma, 
presented her objections. 
 
Recommendation: Approval  
Action Taken: Approved  
Motion: Ghielmetti 
Second: Waring 

Vote result: 10-0-1 
Absent:  

Abstain: Guardino due to the fact that he was not present during the discussion. 
 
Public Speakers: 
Theresa Teuma 

http://www.catc.ca.gov/�
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 General Business 
3 Approval of Minutes for June 27, 2012 1.2 Joseph Tavaglione A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Alvarado 
Second: Earp 

Vote result: 11-0 
Absent:  

 
4 Executive Director’s Report 

-- Outline of 2012 Annual Report 
1.3 Bimla Rhinehart A C 

 
Executive Director Rhinehart wished Maura Twomey her best in Ms. Twomey’s new position. She added that CTC Deputy 
Director Stephen Maller would be filling in for Ms. Twomey on the Proposition 1B programs.  Ms. Rhinehart also 
requested that the Annual Report change with regard to the Needs Assessment moved to Item One. 
 
Recommendation: Approval to move Needs Assessment to Item One 
Action Taken: Approved  
Motion: Earp 
Second: Guardino 

Vote result: 11-0 
Absent:  

 
CTC Susan Bransen gave an update on Needs Assessment.  Commissioner Alvarado commended staff on their efforts 
on Needs Assessment Report.  Commissioner Dunn advised staff to be cautious that public be aware of the shortfall and 
options, and Commissioner Inman thanked Susan for her efforts and stakeholders who attended at the hearings. 
 
Recommendation: Approval of October location change 
Action Taken: Approved  
Motion: Ghielmetti 
Second: Alvarado 

Vote result: 11-0 
Absent:  

 
5 Commission Reports 1.4 Joseph Tavaglione A C 
 
Commissioner Dunn briefly discussed her trip to Spain and Portugal. While in Spain, she met with the Spanish 
Transportation Agency and toured the L9 and train station under construction. 
 
6 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Alvarado 
Second: Frommer 

Vote result: 11-0 
Absent:  

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Commissioners’ Meetings for Compensation PINK SUPPLEMENTAL ITEM 
 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 

7 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 

 
Deputy Secretary for Transportation, Business, Transportation and Housing Agency, Brian Annis, gave a brief update on 
the activities at Agency. 
 
 CALTRANS REPORT 

8 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
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Caltrans Director Dougherty discussed personnel changes within his department as well as announcing that MAP 21 
signed was into law in July and his department has formed MAP 21 Working Group to identify issues and 
recommendations.  He added that the Willits bypass bidding opened up, Caltrans has received an audit and is working 
with Agency and Finance.  There was a hearing regarding the Bay Bridge to answer questions on safety and everything 
went well.  Finally, Caltrans is in the process of reviewing 25 white papers. 
 
 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
9 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 
Vincent Mammano gave brief overview of the FHWA activities, including MAP 21, accelerating programs, tolling 
agreements/programs and TIPIA changes. 
 
 LOCAL REPORTS 

10 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 

 
Wil Ridder reported on the RTPA activities including earmarks and MAP 21.  He also recognized Jose Nuncio for his 
service to RTPA and recognized Maura Twomey for her support. 
 
11 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 

 
Sharon Scherzinger incoming chair of Rural Counties Task Force briefly discussed the RCTF activities 
 
12 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 

 
Andy Chesley discussed the activities of the Self-Help Counties Coalition; including meeting with Business, Transportation 
and Housing Agency Secretary Brian Kelly on how to build relationships and policymaking. He also briefly discussed the 
November 13-15 Focus of the Future event in Long Beach  
 
 POLICY MATTERS 
13 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
 
CTC Associate Deputy Director Annette Gilbertson announced that the Legislature reconvened on August 6.  She added 
that the Governor has until September 30 to sign bills.  She also recommended the Commission resend its letter of 
support for ACA 23. 
 
Recommendation: Resent letter of support for ACA 23 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 10-1 
Absent: Frommer 

 
14 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

 
Caltrans, Division of Budgets, Chief Steven Keck gave an update on the Budget and Allocation capacity via PowerPoint. 
 
15 MAP-21 Discussion 4.12 Mitchell Weiss 

Steven Keck 
I C/D 

 
Caltrans, Division of Budgets, Chief Steven Keck discussed the MAP 21 administrative proposal via PowerPoint. CTC 
Deputy Director Mitchell Weiss added additional information. 
 
16 Hearing - Proposition 1B Highway Railroad Crossing Safety 

Account (HRCSA)  2012 Program 
4.10  Teresa Favila A C 
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CTC Assistant Deputy Director Teresa Favila led the Hearing on Proposition 1B Highway Railroad Crossing Safety 
Account (HRCSA) 2012 Program 
 
Public Speakers: 
Adriann Cardoso - OCTA 
Steve Escobar - Port of Stockton 
Mary Grace Houlihan - City of Lathrop 
Ann Louise Rice - SCRRA Metrolink  
Mike Whitlock - City of Tulare 
 
17 Amendment to the FY 2011-12 Environmental Enhancement 

Mitigation Program 
Resolution G-12-12, Amending Resolution G-12-04 

4.6 Juan Guzman A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 11-0 
Absent:  

 
18 Trade Corridors Improvement Fund Project Baseline Agreement 

Amendment  
--Project 3 (Outer Harbor Intermodal Terminals) 
Resolution TCIF-P-1213-03B 

4.4 Stephen Maller A C 

 
CTC Deputy Director Stephen Maller presented Item 18, 19 and 21 
 
Recommendation: Approval of Items 18, 19 and 21 
Action Taken: Approved  
Motion: Assemi 
Second: Ghielmetti 

Vote result: 11-0 
Absent:  

 
Public Speakers: 
Gene Hazzard 
Omar Benjamin - Port of Oakland 
Phil Tagami –California Commercial Investment Group 
 
 Proposition 1B TCIF Project Amendments for Action  
19 The Port of Oakland proposes to amend the TCIF baseline 

agreement for Project 3 (Outer Harbor Intermodal Terminals 
[PPNO TC03]) to revise the delivery schedule, cost and funding 
plan.  
Resolution TCIF-P-1213-01, Amending Resolution  
TCIF-P-0910-05 

2.1c.(5) Stephen Maller 
Ryan Chamberlain 

A D 

 
Recommendation: Approval of Items 18, 19 and 21 
Action Taken: Approved  
Motion: Assemi 
Second: Ghielmetti 

Vote result: 11-0 
Absent:  

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
TCIF project amendment for the Outer Harbor Intermodal Terminals project YELLOW REPLACEMENT ITEM 
(PPNO TC03) (Page 3 of 6 only.) 
 
 Proposition 1B TCIF Project Baseline Agreement for Action  
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20 Trade Corridors Improvement Fund Project Baseline 
agreements 
1. Alameda Corridor West Terminus Intermodal Railyard-West 
Basin Railyard Extension (#86) 
2. Cargo Transportation Improvement Emission Reduction 
Program (#87) 
Resolution TCIF-P-1213-04B 

4.11 Stephen Maller A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer 
Second: Ghielmetti 

Vote result: 11-0 
Absent:  

 
 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or 

New Public Road Connection (Final Negative Declaration or EIR)  
21 Approval of Project for Future Consideration of Funding: 

04 – Alameda County 
Redevelopment plans for a 1,800 acre project area, including the 
former Oakland Army Base, 16th/Wood Area, and Maritime 
Areas of the Port in the City of Oakland. 
(FEIR) (TCIF) 
Resolution E-12-56 

2.2c.(4) Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: Approval of Items 18, 19 and 21 
Action Taken: Approved  
Motion: Assemi 
Second: Ghielmetti 

Vote result: 11-0 
Absent:  

 
22 Approval of Project for Future Consideration of Funding: 

07-LA-10, PM 33.2/42.4 
I-10 HOV Lane Project 
(FEIR) (PPNOs 0309N & 0310B) (STIP) 
Resolution E-12-55 

2.2c.(3) Kandra Hester-Del 
Bianco  
Jay Norvell 

A D 

 
This Item was added to, presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Project for Future Consideration of Funding:  I-10 HOV Lane Project YELLOW SUPPLEMENTAL ITEM 
 (“Findings” Attachment only.) 
 
 Environmental Matters – Comments on Documents in Circulation (Draft EIR)  

23 Interstate 710 (I-710) Corridor Project in Los Angeles County – 
Improvements to corridor (DEIR) 

2.2b.(1) Susan Bransen 
Jay Norvell 

A D 

 
Recommendation: Approval to send Caltrans letter  to identify and secure the necessary funding for the project & 
encourage early communication and coordination in the event Commission approval is anticipated for P3 procurement or 
financing through the CTFA. 
Action Taken: Approved  
Motion: Ghielmetti 
Second: Frommer 

Vote result: 11-0 
Absent:  

 
Public Speakers: 
Janet Dawson – Staff representing Assembly member Bonnie Lowenthal 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Interstate 710 Corridor Project in Los Angeles County – Improvements to corridor (DEIR) 
--Correct the Book Item; under “Potential Significant Environmental Effects”, the first sentence should read as:  The analysis for the 

DEIR supports the conclusion that the project would not have would have unavoidable significant environmental impacts 
--Attachments are correct. 



CTC MEETING  MINUTES August 22, 2012 
 
Tab # /Time Item Description  Ref. # Presenter Status* 
 

Page 6 

24 San Diego Freeway (I-405) Improvement Project in Orange and 
Los Angeles Counties – Widen corridor (DEIR) 

2.2b.(2) Susan Bransen 
Jay Norvell 

A D 

 
Recommendation: Approval to send Caltrans letter to identify and secure funds & encourage early communication and 
coordination in the event Commission approval is anticipated for design build or P3 procurement or financing through the 
CTFA. 
Action Taken: Approved  
Motion: Dunn 
Second: Ghielmetti 

Vote result: 9-1-1 
Absent: Guardino 

Abstain: Frommer 
 
Public Speakers: 
Janet Dawson – Staff representing Assembly member Bonnie Lowenthal 
 
 INFORMATION CALENDAR  Stephen Maller   
25    IC Informational Reports on Allocations Under Delegated Authority  

-- Emergency G-11 Allocations (2.5f.(1)):  $7,950,000 for eight 
projects.  

-- SHOPP Safety G-03-10 Allocations (2.5f. (3)):  $47,730,000 
for seven projects. 

-- Minor G-05-05 Allocations (2.5f. (4)):  $999,000 for one District 
minor project. 

2.5f.  I D 

 
This Item was presented as part of the Information Calendar. 
 
26    IC Monthly Report on Projects Amended into the SHOPP by 

Department Action 
3.1  I D 

 
This Item was presented as part of the Information Calendar. 
 
27    IC Monthly Status of Construction Contract Award for State 

Highway Projects, per Resolution G-06-08 
3.2a  I D 

 
This Item was presented as part of the Information Calendar. 
 
28    IC Monthly Status of Construction Contract Award for Local 

Assistance STIP Projects, Resolution G-06-08 
3.2b  I D 

 
This Item was presented as part of the Information Calendar. 
 
29    IC Update on Implementation of the Recovery Act of 2009 3.3  I D 

 
This Item was presented as part of the Information Calendar. 
 
30    IC Monthly Report on Local and Regional Agency Notices of Intent 

to Expend Funds on Programmed STIP Projects Prior to 
Commission Allocation per SB 184 

3.4  I C 

 
This Item was presented as part of the Information Calendar. 
 
 CONSENT CALENDAR  Stephen Maller   
 
Recommendation: Approval of Items 31-61 with Item 22 added to the Consent Calendar. 
Action Taken: Approved  
Motion: Ghielmetti 
Second: Assemi 

Vote result: 11-0 
Absent:  
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31    CC The Department proposes to amend the 2012 STIP for the 
Route 98 Widening (West of Route 111) Phase 1 project (PPNO 
0549A) in Imperial County, to downscope the project limits and 
revise the funding plan. 
STIP Amendment 12S-007 

2.1a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
32    CC Approval of Four Projects for Future Consideration of Funding:  

 
06-KER-14, PM 39.8/40.3 
Red Rock Canyon Bridge Replacement Project. 
(MND) (PPNO 6330) (SHOPP)  
Resolution E-12-52 
 
07-LA-47, PM 0.0/0.72  
07-LA-110, PM 0.92/2.02 
John S. Gibson Boulevard/I-110 Access Ramps and  
SR 47/I-110 Connector Improvements Project 
(MND) (PPNO TC19) (TCIF) 
Resolution E-12-53 
 
07-LA-110, PM 2.5/3.0 
Interstate 110/C Street Interchange Project 
(MND) (PPNO TC20)  (TCIF) 
Resolution E-12-54 
 
10-Sta-99, PM 21.0/22.4 
Pelandale Avenue Interchange Reconstruction on State Route 
99 at Pelandale Avenue in Stanislaus County Project.  
(MND) (PPNO 9460) (STIP) 
Resolution E-12-60 

2.2c.(2)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
33    CC Approval of Project for Future Consideration of Funding: 

05 – Santa Cruz County 
Construct an operations facility for Santa Cruz MTD and 
reconfigure parking/circulation areas in Santa Cruz County. 
 (MND) (SLPP) (PTMISEA)  
Resolution E-12-57 

2.2c.(5)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
34    CC Approval of Project for Future Consideration of Funding: 

08 – San Bernardino County 
Widen Peyton Drive from two lanes to four lanes, and construct 
a raised median, sidewalk, curbs, gutters, and bike lanes in the 
city of Chino Hills. 
(MND) (SLPP)  
Resolution E-12-58 

2.2c.(6)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
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35    CC Approval of Project for Future Consideration of Funding: 
08 – Riverside County 
Widen Monroe Street to accommodate two travel lanes in 
each direction and construct a median, bike lane, and 
sidewalk in Riverside County.               
(MND) (SLPP)  
Resolution E-12-59 

2.2c.(7)  A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 
36    CC One Transfer of Highway Location  

-- 04-Ala-84-PM M27.2/M28.2 
On Route 84 from Airway Boulevard to State Route 580, in the 
City of Livermore, in the County of Alameda 
Resolution HRA 12-05 
(Related Item under Tab 37.)  

2.3a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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37    CC Eight Relinquishment Resolutions 
 
-- 04-Ala-84-PM M27.8/R28.6 
Right of way on Route 84 on Airway Boulevard, in the city of 
Livermore. 
Resolution R-3846 
(Related Item under Tab 36.)  
 
-- 06-Fre-180-PM 66.05 
Right of way along Route 180 at Locan Avenue, in the county of 
Fresno. 
Resolution R-3847 
 
-- 12-Ora-5-PM 35.6 
Right of way along Route 5 on Santa Cruz Boulevard, in the city 
of Anaheim. 
Resolution R-3848 
 
-- 12-Ora-5-PM 40.4/40.6 
Right of way along Route 5 between La Palma and Greenleaf 
Avenues, in the city of Anaheim. 
Resolution R-3849 
 
-- 12-Ora-5-PM 35.6/35.9 
Right of way along Route 5 on Anaheim Way, in the city of 
Anaheim. 
Resolution R-3850 
 
-- 12-Ora-5-PM 38.1 
Right of way along Route 5 on Illinois Street, in the city of 
Anaheim. 
Resolution R-3851 
 
-- 12-Ora-5-PM 39.7/39.8 
Right of way along Route 5 on Westmont Drive, in the city of 
Anaheim. 
Resolution R-3852 
 
-- 04-CC-680-PM 13.3/15.7, 
Right of way along Route 680 between Lancaster Road and San 
Luis Road, in the city of Walnut Creek. 
Resolution R-3853 

2.3c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
38    CC -- A New Public Road Connection to State Route 50 at Silva 

Valley Parkway in the county of El Dorado 
03-ED-50 PM 1.8 
Resolution S - 752 

2.3b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
39    CC Director’s Deeds  

Items 1 through 17 
Excess Lands - Return to State: $2,943,317 
Return to Others: $0 

2.4d.  A D 
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This Item was presented and approved as part of the Consent Calendar. 
 
40    CC 
 
8 Ayes 

33 Resolutions of Necessity  
Resolutions C-20892, C-20893, C-20895, C-20898 through  
C-20904, C-20906, C-20908, C-20909, C-20911 through 
C-20914, C-20917 through C-20921, C-20923 through  
C-20925, C-20927 through C-20930, and C-20933 through  
C-20936 

2.4b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
33 31 30 Resolutions of Necessity  
Resolutions C-20892, C-20893, C-20895, C-20898, C-20900 through C-20904, C-20906, C-20908, C-20909, C-20911 through C-20914, 
C-20917 through C-20921, C-20923 through C-20925 C-20924, C-20927, C-20929 through C-20930, and C-20933 through C-20936 
 Resolution C-20899 (Marissa G. Garcia; 07-LA-10-PM 31.3; Parcel 798001, 2, 3, 01-01 – EA 245509.)  Withdrawn prior to CTC 

Meeting. 
 Resolution C-20925 (Velvacon, LLC; 10-SJ-4-PM 14.6 – Parcel 16466-1, 2 – EA 0S1109) Withdrawn at the CTC Meeting. 
 Resolution C-20928 (Charles Toledo, et al; 10-SJ-4-PM 14.5- Parcel 16469-2, 3, 4 – EA 0S1109.)  Withdrawn prior to the CTC 

Meeting. 
 
41    CC Financial Allocation Amendment:  Reduce the original CMIA 

allocation for construction by $1,912,000, from $40,000,000 to 
$38,088,000, for the Route 46 Corridor Improvements (Whitley 
2A) project (PPNO 0226G) in San Luis Obispo County. 
Resolution CMIA-AA-1213-01, 
Amending Resolution CMIA-A-1112-024 

2.5g.(1a)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
42    CC Financial Allocation Amendment:  Reduce the original State 

Route 99 allocation for construction by $27,747,000, from 
$59,290,000 to $31,543,000, for the SR99 Widening in Manteca 
and San Joaquin (Phase 2) project (PPNO 7634B) in San 
Joaquin County. 
Resolution R99-AA-1213-02, 
Amending Resolution R99-A-1112-004 

2.5g.(2b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
43    CC Financial Allocation Amendment:  Reduce the original State 

Route 99 allocation for construction by $41,602,000, from 
$94,700,000 to $53,098,000, for the Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401) in Merced County. 
Resolution R99-AA-1213-03, 
Amending Resolution R99-A-1112-006 

2.5g.(2c)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
44    CC Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $1,165,000, from $10,000,000 to 
$8,835,000, for the March Inland Cargo Port Airport/I-215 Van 
Buren Boulevard Ground Access Improvements project (PPNO 
0041C; TCIF Project 54) in Riverside County. 
Resolution TCIF-AA-1213-01, 
Amending Resolution TCIF-A-1112-04 

2.5g.(5b)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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45    CC Financial Allocation Amendment:  Reduce the original allocation 

for construction by $907,000, from $2,060,000 to $1,153,000, for 
two TCIF projects on the State Highway System in San Diego 
County. 
Resolution TCIF-AA-1213-02, 
Amending Resolution TCIF-A-1112-08 

2.5g.(5c)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
46    CC Financial Allocation Amendment:  Reduce the original TCIF 

allocation for construction by $9,000,000, from $13,000,000 to 
$4,000,000, from the San Gabriel Valley Grade Separation - 
Phase One (PPNO TC15) project in Los Angeles.  
Resolution TCIF-AA-1213-03, 
Amending Resolution TCIF-A-1112-05 

2.5g.(5d)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
47    CC Financial Allocation Amendment:  Revise the original TCIF 

allocation for construction by $9,000,000, from $323,600,000 to 
$332,600,000, for the San Gabriel Valley Grade Separation - 
Phase Two (PPNO TC15) project in Los Angeles.  
Resolution TCIF-AA-1213-04, 
Amending Resolution TCIF-A-1112-05 

2.5g.(5e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
48    CC Financial Allocation Amendment:  Reduce the original SLPP 

allocations of Projects 3, 4, 9, 10 and 12, for a combined savings 
of $1,037,000 and the overall SLPP allocation from $61,397,000 
to $60,360,000, for 12 projects, approved on January 13, 2010.  
Resolution SLP1B-AA-1213-01,  
Amending Resolution SLP1B-A-0910-02 

2.5g.(10e)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment:  Reduce the original SLPP allocations of Projects approved January 13, 2010 
 Project 3 - Waterman Road/Grant Line Road (EA 0L2144)  Withdrawn prior to CTC Meeting. 
--Correct the Attachment and Vote List for the following projects to add Project IDs: 
→ Project 4 – Franklin Boulevard/Elk Grove Boulevard (EA 0L2134) – 0300020119 
→ Project 9 – 12th Avenue Widening/Reconstruction (EA 4C2874) - 0600020050 
→ Project 10 – Greenfield Avenue Extension (EA 4C2834) - 0600020049  
→ Project 12 – Mission Boulevard Gap Closure (EA 4A3254) – 1000020024 

 
49    CC Financial Allocation Amendment:  Reduce the original SLPP 

allocations of Projects 4, 5, and 6, for a combined savings of 
$436,000, and the overall SLPP allocation from $11,492,000 to 
$11,056,000, for 12 projects approved on April 7, 2010. 
Resolution SLP1B-AA-1213-02,  
Amending Resolution SLP1B-A-0910-03 

2.5g.(10f)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment to reduce the original SLPP allocations approved April 7, 2010 
--Correct the Attachment and Vote List for the following projects to add Project IDs: 



CTC MEETING  MINUTES August 22, 2012 
 
Tab # /Time Item Description  Ref. # Presenter Status* 
 

Page 12 

→ Project 4 – Intersection of Fairview Avenue and Berkley Road (EA 4A2674L) – 0500020153 
→ Project 5 – Union Valley Parkway/Bradley Intersection (EA 4A2664) – 0500020186 
→ Project 6 – 11th Avenue Widening/Reconstruction (EA 4C2944L) – 0600020264 

 
50    CC Financial Allocation Amendment:  Rescind the original SLPP 

allocation by $13,500,000 for Project 3, and the overall SLPP 
allocation from $34,405,000 to $20,905,000 for four Transit 
projects approved October 27, 2011. 
Resolution SLP1B-AA-1213-03, 
Amending Resolution SLP1B-A-1112-09 
(Related Items under Tabs 68 & 94.)   

2.5g.(10g)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
51    CC Financial Allocation Amendment:  Reduce the original SLPP 

allocation by $8,880,000 for Project 9 from $34,480,000 to 
$25,600,000 and the overall allocation from $110,994,000 to 
$102,064,000 for 11 projects approved on January 20, 2011. 
Resolution SLP1B-AA-1213-04, 
 Amending Resolution SLP1B-A-1011-02 
(Related Items under Tabs 68 & 94.)   

2.5g.(10h)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment to reduce the original SLPP allocation approved January 20, 2011 
--Correct the Attachment and Vote List for the Los Angeles-San Fernando Valley Transit Extension project to add Project ID 

0700021056 
 
52    CC Technical Correction to Resolution TLS1B-AA-1112-010, 

originally approved on May 23, 2012, to de-allocate $3,455,000 
in Proposition1B TLSP funds from the San Mateo C/CAG – 
Smart Corridors Project (Project 6805) project.  A technical 
correction is needed to correct the funding source in the vote 
box on the Book Item Attachment. 

2.9a.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
53    CC Technical Correction to Resolution GS1B-A-1112-002, originally 

approved on February 23, 2012, which allocated $3,738,367 in 
Proposition 1B HRCSA funds for the Broadway Brazil Grade 
Crossing Improvements project in Los Angeles County.  A 
technical correction is needed to correct the Project ID and EA in 
the vote box on the Book Item Attachment. 

2.9b.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
54    CC Technical Correction to Resolution MFP-10-20, originally 

approved on June 23, 2011, for $15,827,000 for nine locally 
administered STIP Transit Projects.  A technical correction is 
needed for Project 3 – the Vallejo Baylink Ferry Maintenance 
Facility project (PPNO 2261) in Solano County, to reflect a 
change in the project recipient from the City of Vallejo to the San 
Francisco Bay Area Water Emergency Transportation Authority 
in the vote box on the Book Item Attachment. 

2.9c.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution MFP-10-20, originally approved on June 23, 2011, for $15,827,000 for nine locally administered 
STIP Transit Projects.  A technical correction is needed for Project 3 Project 7 – the Vallejo Baylink Ferry Maintenance Facility project 
(PPNO 2261) … 
--Correct Agenda; Book Item and Attachment are correct. 
 
55    CC Technical Correction to Waiver 11-62, originally approved on 

December 15, 2011, to extend the period of contract award for 
three locally administered STIP Transit projects totaling 
$6,500,000.  A technical correction is needed for Project 3 - the 
Vallejo Baylink Ferry Maintenance Facility (PPNO 2261) in 
Solano County, to reflect a change in the project recipient from 
the City of Vallejo to the San Francisco Bay Area Water 
Emergency Transportation Authority on the Book Item 
Attachment. 

2.9d.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
56    CC Technical Correction to Resolution CMIA-A-1112-048, originally 

approved May 23, 2012, for $49,336,000 for the State 
administered CMIA I-580 Westbound HOV Lane (Segment 1) 
project (PPNO 0112B) in Alameda County, on the State 
Highway System.  A technical correction is needed to revise the 
Project ID in the vote box on the Book Item Attachment. 

2.9e.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
57    CC Technical Correction to Resolution CMIA-A-1112-029, originally 

approved April 25, 2012, for $147,242,000 for five State 
administered CMIA projects on the State Highway System.  A 
technical correction is needed for Project 3, the I-580 
Westbound HOV Lane (Segment 2) Project (PPNO 0112F) in 
Alameda County, to revise the Project ID in the vote box on the 
Book Item Attachment. 

2.9f.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution CMIA-A-1112-029, originally approved  YELLOW REPLACEMENT ITEM 
April 25, 2012, for $147,242,000 for five State administered CMIA projects on the SHS (Attachment only.)  
 
58    CC Technical Correction to Resolution FM-11-05, originally 

approved on June 27, 2012, for $227,040,000 for the Right of 
Way Lump Sum Allocation for Fiscal Year (FY) 2012-13.  With 
the passage of the Budget Act of 2012, a technical correction is 
needed to reflect the appropriate Budget Authority in FY 2012-13 
and remove the Budget Authority in FY 2011-12 in the Book Item 
and the Book Item Attachment. 

2.9g.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution FM-11-05, originally approved on June 27, 2012,  YELLOW REPLACEMENT ITEM 
for $227,040,000 for the Right of Way Lump Sum Allocation for Fiscal Year 2012-13. (Attachment only.) 
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59    CC Technical Correction to Resolution R99-AA-1112-004, originally 
approved on January 25, 2012, to de-allocate $3,020,000 from 
the Sutter 99 Segment 2 project (PPNO 8361B) in Sutter 
County.  A technical correction is needed to correct the 
resolution number in the Book Item. 

2.9i.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
60    CC Technical Correction to Resolution FP-11-70, originally approved 

June 28, 2012, which allocated $3,207,000 for three locally 
administered State Transportation Improvement Program 
Transportation Enhancement projects. A technical correction is 
needed in the vote box for Project 1 (Samoa Gateway Phase II) 
to revise the Project ID number in the vote box on the Book Item 
Attachment. 

2.9j.  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
61    CC Roberti Bill Property Repurchase – Lezcano 4.5  A D 
 
This Item was presented and approved as part of the Consent Calendar. 
 
1:00 pm PROGRAM STATUS 
62 Annual Status Report on Non-Toll Bridge Program 3.5 Karla Sutliff I D 
 
Caltrans Division Chief of Programming Rachel Falsetti discussed the Annual Status Report on Non-Toll Bridge Program. 
 
63 Department Research and Innovation Efforts  3.6 Coco Briseno I D 
 
Acting Chief of Caltrans Division of Research and Innovation Coco Briseno gave an overview of the division via 
PowerPoint.  Caltrans staff was directed to provide follow-up information to Commissioner Dunn. 
 
64 Department Project Streamlining Efforts 3.7 Terry Abbott I D 
 
Caltrans Division Chief of Design Terry Abbot gave a presentation via PowerPoint on Caltrans Project Sharing efforts. 
 
65 Proposition 1B Semi-Annual Status Report  3.8 Stephen Maller A C 
 
CTC Deputy Director Stephen Maller presented the Proposition 1B Semi-Annual Status Report and requested that the 
CTC submit the report to the Department of Finance. 
 
Recommendation: Approval 
Action Taken: Approved  
Motion: Frommer 
Second: Dunn 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
66 2012 Report of State Transportation Improvement Program 

(STIP) Balances, County and Interregional Shares 
3.9 Laurel Janssen I C 

 
CTC Associate Deputy Director Laurel Janssen discussed the 2012 Report of State Transportation Improvement Program 
(STIP) Balances, County and Interregional Shares. 
 
67 Report on Inactive Projects List  3.10 Mitchell Weiss 

Denix Anbiah 
I D 

 
Caltrans Division Chief of Local Assistance Denix Anbiah presented the Report on Inactive Projects Lists. 
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 POLICY MATTERS 
68 Proposition 1B State-Local Partnership Formula and Competitive 

Programs - New and Amended Programming 
Resolution SLP1B-P-1213-01 

4.3 Laurel Janssen A C 

 
Recommendation: Approval with two projects removed 
Action Taken: Approved  
Motion: Earp 
Second: Assemi 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Proposition 1B CMIA Project Amendments for Action 
69 The Contra Costa Transportation Authority proposes to amend 

the CMIA baseline agreement for Segment 3B (PPNO 0192L) of  
the State Route 4 East Widening, from Somersville to Route 160 
project to update the project funding plan and delivery schedule. 
Resolution CMIA-PA-1213-05,  
Amending Resolution CMIA-PA-1112-019 
(Related Item under Tab 68.)   

2.1c.(1a) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Airspace Leases  
70 Request to extend a twenty-percent lease rate reduction to 

Sacramento Regional Transit District Pursuant to Commission 
Resolution G-03-03 

2.4c.(1) Stephen Maller 
Mark Weaver 

A D 

 
This item was withdrawn. 
 
71 Request for authorization to execute a long term airspace 

development lease with Sutter Hospitals; doing business as: 
California Pacific Medical Center   

2.4c.(2) Stephen Maller 
Mark Weaver 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Assemi 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
72 Request to continue direct negotiations with Republic Cloverleaf 

Solar regarding developmental lease agreement for solar panel 
installation within State right of way in Santa Clara County. 

2.4c.(3) Stephen Maller 
Mark Weaver 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Guardino 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
73 Request to directly negotiate with the Jewelry Square 

Association for a long term airspace development agreement. 
2.4c.(4) Stephen Maller 

Mark Weaver 
A D 

 
This Item was withdrawn. 
 
74 Request to directly negotiate with 888 Brannan, LP for a long 

term airspace development agreement. 
2.4c.(5) Stephen Maller 

Mark Weaver 
A D 

 
This Item was withdrawn. 
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75 Request to directly negotiate with Euromotors, Inc. for a long 
term airspace development agreement.  

2.4c.(6) Stephen Maller 
Mark Weaver 

A D 

 
This Item was withdrawn. 
 
 Financial Allocations for SHOPP Projects 
76 Financial Allocation:  $238,273,000 for 41 SHOPP projects, as 

follows: 
--$134,692,000 for 15 SHOPP projects. 
--$103,581,000 for 26 projects amended into the SHOPP by 

Departmental action. 
Resolution FP-12-01 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Dunn 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $238,273,000 for 41 SHOPP projects 
--Revise Attachment and Vote List to change the following Project IDs: 
→ Project 19 (PPNO 03-3992) - 0300020613 0312000218 
→ Project 20 (PPNO 03-3991) - 0300020592 0312000218 
→ Project 39 (PPNO 08-0069G) - 0800020504 0800000504 

 
77 Financial Allocation:  $47,428,000 for 17 SHOPP projects, as 

follows: 
--$16,760,000 for 15 SHOPP projects. 
--$30,668,000 for two projects amended into the SHOPP by 

Departmental action. 
Resolution FP-12-02 

2.5b.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval with changes 
Action Taken: Approved  
Motion: Dunn 
Second: Frommer 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $47,428,000 $23,698,000 $17,698,000 for 17 16 SHOPP projects, as follows:  $16,760,000 for 15 SHOPP 
projects.  $30,668,000 $6,938,000 $938,000 for two projects one project amended into the SHOPP by Departmental action. 
--Revise Agenda, Book Item. 
--Revise Attachment and Vote List as follows: 
→ Project 11 (PPNO 07-4196); Project ID 0700000532 0712000036 
→ Project 12 (PPNO 07-4188); Project ID 0700000529 0712000036 
→ Project 13 (PPNO 07-4190); Project ID 0700000531 0712000007 
→ Project 14 (PPNO 07-4187); Project ID 0700000528 0712000007 
→ Project 17 (PPNO 04-0619P); revise the vote box as follows:  

• Revise the Allocation Amount from  $29,730,000 to $6,000,000 
• Delete the SHA information of:  302-0042, SHA, $3,410,000 
• Revise the FTF (302-0890) amount from $26,320,000 to $6,000,000  

 Project 17 (PPNO 04-0619P)  Withdrawn at the Meeting. 
 
 
78 Financial Allocation:  $137,608,000 for the Design-Build Devore 

Heights (PPNO 0170M) SHOPP project in San Bernardino 
County.  
Resolution FP-12-03 

2.5b.(3) Stephen Maller 
Rachel Falsetti 

A D 
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Recommendation: Approval of Items 78 and 79 
Action Taken: Approved  
Motion: Alvarado 
Second: Guardino 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Financial Allocations for STIP Projects  
79 Financial Allocation:  $18,594,000 for the Design-Build Devore 

Heights (PPNO 0170M) project in San Bernardino County.  
Contributions from other sources:  $80,172,000. 
Resolution FP-12-05 

2.5c.(1b) Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 78 and 79 
Action Taken: Approved  
Motion: Alvarado 
Second: Guardino 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
80 Financial Allocation:  $1,136,000 for two State administered 

STIP projects on the State Highway System.  Contributions from 
other sources:  $350,000. 
Resolution FP-12-04 

2.5c.(1a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:   $1,136,000 for two State administered STIP projects on the SHS 
--Revise Attachment and Vote List: 

Project 2 (PPNO 02-3371); revise Outcome/Output as follows:  Construct 0.4 mile of left turn lane. Savings of 3.2 vehicle delay 
minutes during the peak hour 

 
81 Financial Allocation:  $970,000 for the Hayfork II (PPNO 2399A) 

State administered STIP Transportation Enhancement project in 
Trinity County, on the State Highway System.   
Resolution FP-12-11 

2.5c.(1c) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
82 Financial Allocation:  $14,155,000 for the Dorsey Drive 

Interchange (Phase 1) (PPNO 3976) locally administered STIP 
project in Nevada County, on the State Highway System.  
Contributions from other sources:  $2,235,000. 
Resolution FP-12-06 

2.5c.(2) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 
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83 Financial Allocation:  $19,158,000 for 37 locally administered 
STIP projects off the State Highway System, as follows: 
--$300,000 for four STIP projects. 
--$6,519,000 for 17 STIP Transportation Enhancement projects. 
--$12,339,000 for 16 STIP Planning, Programming and 

Monitoring projects. 
Contributions from other sources:  $2,680,998. 
Resolution FP-12-07 

2.5c.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $19,158,000 $17,355,000 for 37 36 locally administered STIP Projects off the SHS 
--$300,000 for four STIP projects. 
--$6,519,000 $4,716,000 for 17 16 STIP TE projects 
--$12,339,000 for 16 STIP Planning, Programming and Monitoring Projects. 

Contributions from other sources:  $2,680,998 $2,219,978 
 Project 15 (PPNO 07-4807) for $1,803,000   Withdrawn at the CTC Meeting 

 
84 Financial Allocation:  $2,360,000 for the Susanville 

Rehabilitation B (PPNO 2458) locally administered STIP project 
in Lassen County, off the State Highway System. 
Resolution FP-12-10 

2.5c.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
85 Financial Allocation:  $410,000 for the East Connector Road 

(PPNO 2138) locally administered STIP Transportation 
Enhancement project in Trinity County, off the State Highway 
System. 
Resolution FP-12-08 

2.5c.(3c) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 80-85 
Action Taken: Approved  
Motion: Assemi 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $410,000 for the East Connector Road (PPNO 2138) STIP TE project off the SHS 
--Revise Attachment and Vote List; expand the Project Description to read as follows:  Construct a two lane arterial roadway and 
provide sidewalks and Class II Bicycle Lanes along the East Connector. 
 
 Financial Allocation for Environmental Enhancement and Mitigation Projects 
86 Financial Allocation:  $245,000 for the Sierra College 

Boulevard/I-80 Interchange (PPNO 21-33) locally administered 
Environmental Enhancement and Mitigation project in Placer 
County.  Contributions from other sources:  $25,000. 
Resolution FP-12-12 

2.5c.(7) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Earp 
Second: Assemi 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 
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 Financial Allocations for Supplemental Funds 
87 Financial Allocation:  $1,763,000 in supplemental funds for one 

previously voted multi-funded project to complete construction of 
the Bradley Overhead project (STIP - PPNO 5645, SHOPP - 
PPNO 5643) in Merced County. The current allocation is 
$9,280,000 in STIP funds and $13,600,000 in SHOPP funds. 
The request for $1,023,000 in RIP funds results in an increase of 
11.0 percent over the current budget.  The request for $740,000 
in SHOPP funds results in an increase of 5.4 percent over the 
current budget. 
Resolution FA-12-03 

2.5e.(1) Mitchell Weiss 
Carrie Bowen 

A D 

 
Recommendation: Approval of Items 87, 88, and 89 
Action Taken: Approved  
Motion: Dunn 
Second: Earp 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
88 Financial Allocation:   $1,071,000 in supplemental funds for the 

previously voted SHOPP Permanent Restoration (PPNO 4110) 
project in Ventura County to complete construction.  The current 
SHOPP allocation is $3,850,900.  This request for $1,071,000 
results in an increase of 27.8 percent over the current allocation.   
Resolution FA-12-04 

2.5e.(2) Mitchell Weiss 
Mike Miles 

A D 

 
Recommendation: Approval of Items 87, 88, and 89 
Action Taken: Approved  
Motion: Dunn 
Second: Earp 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
89 Financial Allocation: $230,000 in supplemental funds for one 

previously voted STIP project to close-out the construction 
contract for the Route 99/145 Interchange Improvements project 
(PPNO 5355A) in Madera County. The current allocation is 
$3,079,000 in STIP funds.  The request for $230,000 in RIP 
funds results in an increase of 7.5 percent over the current 
budget. 
Resolution FA-12-06 

2.5e.(4) Mitchell Weiss 
Sharri Bender-Ehlert 

A D 

 
Recommendation: Approval of Items 87, 88, and 89 
Action Taken: Approved  
Motion: Dunn 
Second: Earp 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
90 Financial Allocation:   $9,000,000 in supplemental funds for one 

previously voted STIP project to close-out construction of the 
Route 405 - Route 90 to Route 10 HOV Lanes project (PPNO 
0837A/C) in Los Angeles County. The current STIP budget is 
$114,097,000. The request for $9,000,000 results in an increase 
of 7.9 percent over the original budget.  
Resolution FA-12-07 

2.5e.(5) Mitchell Weiss 
Mike Miles 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Alvarado 
Second: Inman 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Public Speaker: 
David Yale - Los Angeles County MTA 
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91 Financial Allocation:   $19,100,000 in supplemental funds for the 
previously voted SHOPP Doyle Drive Replacement (PPNO 
0619Q) project in San Francisco County to complete 
construction.  The current SHOPP allocation is $105,320,000.  
This request for $19,100,000 results in an increase of 18 percent 
over the current allocation.   
Resolution FA-12-08 

2.5e.(6) Mitchell Weiss 
Bijian Sartipi 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Dunn 
Second: Earp 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $19,100,000 in supplemental funds for the previously voted YELLOW BOOK ITEM 
SHOPP Doyle Drive Replacement (PPNO 0619Q) project in San Francisco County to  
complete construction.  The current SHOPP allocation is $105,320,000 $105,319,000.   
This request for $19,100,000 results in an increase of 18 percent over the current allocation. 
--Revise Agenda.  Yellow Book Item, Attachment, and Vote List are correct. 
 
 Financial Allocation Amendment for Proposition 1B RTE 99 Projects  
92 Financial Allocation Amendment:  Reduce the original State 

Route 99 allocation for Right of Way by $500,000, from 
$2,300,000 to $1,800,000, and increase the original State Route 
99 allocation for Right of Way support by $500,000, from 
$200,000 to $700,000, for the Freeway Upgrade & Plainsburg 
Road I/C project (PPNO 5401) in Merced County. 
Resolution R99-AA-1213-01, 
Amending Resolutions R99-A-0809-001 and R99-A-0809-002 

2.5g.(2a) Stephen Maller 
Rachel Falsetti 

A D 

 
CTC staff was directed to provide total project cost of State Route 99 to Commissioner Assemi. 
 
Recommendation: Approval  
Action Taken: Approved  
Motion: Dunn 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Financial Allocations for Proposition 1B SLPP Projects  
93 Financial Allocation:  $3,920,000 for two locally administered 

State-Local Partnership Program (SLPP) projects off the State 
Highway System.  Contributions from other sources:  
$10,280,000. 
Resolution SLP1B-A-1213-01 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 93-97 
Action Taken: Approved  
Motion: Dunn 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
94 Financial Allocation:  $66,224,000 for four locally administered 

State-Local Partnership Program (SLPP) Transit projects. 
Contributions from other sources:  $170,809,000. 
Resolution SLP1B-A-1213-02 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 93-97 
Action Taken: Approved  
Motion: Dunn 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 
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95 Financial Allocation:  $5,868,000 for the SR-4 East Widening 
(PPNO 0192L) locally administered State-Local Partnership 
Program (SLPP) project in Contra Costa County, on the State 
Highway System.   
Contributions from other sources:  $84,261,000. 
Resolution SLP1B-A-1213-03 

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 93-97 
Action Taken: Approved  
Motion: Dunn 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
96 Financial Allocation:  $18,910,000 for the I-680 Auxiliary Lanes – 

Segment 2 (PPNO 04-0274F) State administered Multi-Funded 
SLPP/STIP project in Contra Costa County, on the State 
Highway System.  Contributions from other sources:  
$6,736,000. 
Resolution SLP1B-A-1213-04 
Resolution FP-12-13  

2.5g.(10d) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 93-97 
Action Taken: Approved  
Motion: Dunn 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
97 Financial Allocation:  $4,658,000 for the Traction Powers 

Substations locally administered SLPP Transit project in San 
Diego County, off the State Highway System.  Contributions 
from other sources:  $6,443,000 
Resolution SLP1B-A-1213-05 

2.5g.(10i) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 93-97 
Action Taken: Approved  
Motion: Dunn 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Financial Allocations for STIP Projects  
98 Financial Allocation:  $439,000 for the locally administered 

Modoc Transportation Center STIP Transit project. 
Resolution MFP-12-01 

2.6a.(1) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Dunn 
Second: Assemi 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Financial Allocations for Prop 1A High Speed Passenger Train Bond Projects – Urban/Commuter 
99 Financial Allocation:  $117,855,000 for two locally administered 

Proposition 1A-High-Speed Passenger Train Bond – 
Urban/Commuter program projects. 
Resolution HST1A-A-1213-01 

2.6f.(2) Laurel Janssen 
Jane Perez 

A D 

 
Recommendation: Approval 
Action Taken: Approved  
Motion: Alvarado 
Second: Earp 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 
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 Financial Allocations/Amendments for TCRP Projects 
100 Financial Allocation:  $40,000,000 for the Tier 1 TCRP Project 

1.2, BART to San Jose; Extend BART from Warm Springs to 
Berryessa (PPNO 2147D) in Santa Clara County. 
Resolution TFP-12-01 

2.6e.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 100 and 101 
Action Taken: Approved  
Motion: Guardino 
Second: Dunn 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
101 Financial Allocation:  $38,142,000 for three Tier 1 TCRP projects 

in Los Angeles County. 
Resolution TFP-12-02 

2.6e.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of Items 100 and 101 
Action Taken: Approved  
Motion: Guardino 
Second: Dunn 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 
 Request to Extend the Period of Project Allocation 
102 Request to extend the period of project allocation for the locally-

administered Silva Valley Parkway/US Highway 50 Interchange 
SLPP project (PPNO 3302) in El Dorado County, per SLPP 
Guidelines. 
Waiver 12-51 

2.8a.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
03-3302  ED-50  ED County  12 months  12 months  12 months  

Permits and R/W activities 
delays 

 
103 Request to extend the period of project allocation for the locally 

administered Pleasant Valley/Patterson Drive Signalization 
SLPP project (PPNO 3121) in El Dorado County, per SLPP 
Guidelines. 
Waiver 12-52 

2.8a.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
03-3121  ED-49  ED County  12 months  12 months  12 months  

Contamination delayed R/W 
activities 

 
104 Request to extend the period of project allocation for 10 SHOPP 

projects totaling $49,560,000. 
Waiver 12-57 

2.8a.(3) Juan Guzman 
Rachel Falsetti 

A D 
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Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
01-2251  

HUM-
101  

Caltrans-
SHOPP  20 months  

20 
months  Deny   Injunction prohibits further 

work; reprogram 

03-2269  BUT-70  
Caltrans-
SHOPP  3 months  3 months  3 months  

Time to secure agreement 
with UPRR 

03-2421  BUT-99  
Caltrans-
SHOPP  3 months  3 months  3 months  

Time to secure CVFPB permit 
on 8/24/12 

03-3296  ED-50  
Caltrans-
SHOPP  6 months  6 months  6 months  

Incorporate permit 
requirements in design 

06-1243  FRE-33  
Caltrans-
SHOPP  3 months  3 months  3 months  

To complete C&M agreement 
with railroad 

07-4402  VEN-33  
Caltrans-
SHOPP  10 months  

10 
months  

6 months 
(12/31/12)   Time to secure permits from 3 

agencies 

07-4404  
VEN-
150  

Caltrans-
SHOPP  6 months  6 months  6 months  

Time to secure permits from 3 
agencies 

08-
0044K  RIV-60  

Caltrans-
SHOPP  9 months  9 months  Deny   Design and survey for ADA; 

reprogram 
08-

0188C  SBD-18  
Caltrans-
SHOPP  15 months  

15 
months  Deny   R/W activities delays; 

reprogram 
08-

0238M  SBD-95  
Caltrans-
SHOPP  7 months  7 months  Deny   Design and survey for ADA; 

reprogram 
 
105 Request to extend the period of project allocation for the Los 

Osos Valley Road project in the County of San Luis Obispo for 
$300,000, per SLPP Guidelines. 
Waiver 12-50 

2.8a.(4) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
05-xxxx  SLO  SLO County  12 months  12 months  12 months  

Additional environmental 
activities 

 
 Request to Extend the Period of Contract Award 
106 Request to extend the period of contract award for four locally-

administered STIP projects totaling $1,321,000, per Resolution 
G-06-08.  
Waiver 12-54 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             



CTC MEETING  MINUTES August 22, 2012 
 
Tab # /Time Item Description  Ref. # Presenter Status* 
 

Page 24 

06-6560  KER  Bakersfield  6 months  6 months  6 months  
One bid, adopt new DBE and 
readvertise 

12-
2135W  ORA  

Laguna 
Woods  4 months  4 months  4 months  

Extra multi-jurisdictional 
coordination 

06-6558  KER  Shafter  8 months  8 months  8 months  
Revise TE application and 
resubmit 

07-3565I  VEN  
Ventura 
County  12 months  

12 
months  

8 months 
(03/31/13)   Difficulty in raising local funds 

 
107 Request to extend the period of contract award for one state 

administered STIP/CMIA State Route 219 widening project 
(PPNO 9940C) for $23,760,000 in Stanislaus County, per 
Resolution G-06-08. 
Waiver 12-56 

2.8b.(2) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             10-
9940C  STA  

Caltrans-
CMIA/STIP  4 months  4 months  4 months  

Non-responsive low bidder, to 
2nd bidder 

 
108 Request to extend the period of contract award for the Blue Line 

Station Rehabilitation project in San Diego County, per SLPP 
Guidelines. 
Waiver 12-55 

2.8b.(3) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval of item Items 102-108, with changes to Items 104 and 106 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Alvarado 

Vote result: 8-0 
Absent: Burke, Ghielmetti, Waring 

 

      Extension  Recommendations   
PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
11-xxxx  SD  SANDAG  9 months  9 months  9 months  

Survey old rail to be replaced 
and design 

 
 OTHER MATTERS / PUBLIC COMMENT 
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5:00 pm Adjourn 
 
Chair Tavaglione adjourned the meeting at 3:04 pm 
 
 

_____________________________________________ 
 BIMLA G. RHINEHART, EXECUTIVE DIRECTOR 
 
 
 _____________________________________________ 
 DATE 



 
1.3 

 
 

EXECUTIVE DIRECTOR’S REPORT 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 

Memorandum 
 
 
 
To: CHAIR AND COMMISSIONERS Date: September 27, 2012 
 
 
 
 
 
 
From: BIMLA G. RHINEHART File: 1.5 
 Executive Director  Action 
   
  
Subject: Meeting for Compensation for August 2012 (August 1-30) 
  
Per Government Code Section 14509, each member of the California Transportation Commission 
(Commission) shall receive a compensation of one hundred dollars ($100) per day, but not to exceed 
eight hundred dollars ($800) for any commission business authorized by the commission during any 
month, when a majority of the commission approves the compensation by a recorded vote, plus the 
necessary expenses incurred by the member in the performance of the member’s duties.  The need for up 
to eight days per diem per month is unique to the commission in that its members must evaluate projects 
and issues throughout the state in order to prioritize projects for the state transportation improvement 
program.  These responsibilities require greater time, attention, and travel than local or regional 
transportation entities which have responsibility only of individual portions of the program. 
 
The following list of meetings is being submitted for Commission approval. 
 
Regular Commission Meeting Activities: 
• August 22 – Commission Meeting in Sacramento (All Commissioners in attendance all or part of the 

meeting) 
 
Additional Meetings: 
 
Bob Alvarado 
• No additional meetings to report for this period. 
 
Darius Assemi 
• August 9 – Meeting to discuss Cartmill Interchange Project with Ann Kloose, Government Affairs 

Manager/Granville, Richard Harmon, Senior Associate/Townsend Public Affairs, Don Dorman, City 
Manager/City of Tulare, Mike Whitlock, Public Works Director/City of Tulare. Fresno 

• August 9 – Meeting to discuss Blackwell’s Corner Convenience Store with Ann Kloose, government 
Affairs Manager/Granville, Shari Bender-Ehlert, Director District 6/Caltrans, Mehran Akhavan, 
Project Manager/Caltrans District 6, Jesus Corral, Legal Counsel/Caltrans District 6, Gary 
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Dethloff/Kossie Dethloff, Applicant,  John Smith, Applicant Attorney/Baker, Manock & Jensen, 
Dirk Poeschel, Applicant consultant/Poeschel Land Services. Fresno 

• August 20 – Teleconference with Bimla Rhinehart, CTC Commissioners et al re: Agenda Briefing.  
 
Yvonne Burke 
• August 20 – Meeting with District Director Mike Miles re: Agenda Item 22, Draft EIR 710, Item 88 

Supplemental funds for project, the construction couldn’t support and it is necessary to redesign, 
there is carried over 1 mil. Item 90 request for 9 mil. Supp funds, mitigation on claim submitted 178 
pages long, this was settled for 29 mil. Los Angeles 

• August 21 – Teleconference with METRO David Yale, Bob Naylor, Patricia Chen. There are Project 
savings from San Fernando Bus Project.  The Orange Line 1b is on a formula basis.  Items 50-51-68-
94 like to reprogram to Bus purchase the savings on E San Fernando N?S corridor 5 items on 
Corridor baseline Agreement 18, 20, 32, 46, 57. Item 90 Supplemental Project on 05 90/10 Carpool 
open. Caltrans trying to settle claims added 23 mil. Rec 9 mil should be paid from CMIA. Like to 
see reduction 5N to pay for 405 savings. There are savings on I5 also. Implementation of Map 21. 
50/50 share now did get 52 Bridges and Safe Route to School Programs. Like to see State Leg act to 
assist. Los Angeles. 

• August 21 – Teleconference with Bimla Rhinehart re: Items 2, Resolution of Necessity, property 
owner will attend. Have offered both total or partial taking. Item 101. Item 14, 15 allocation 
capacity, 70 request extension of lease, 87-91 Allocation Supp, Need to close contracts. No Bond 
Dollars available. Map 21 discussion. Los Angeles. 

 
Lucetta Dunn 
• August 20 – Teleconference with CTC Staff Briefing with Andre Boutros for August meeting. 
• August 20 – CTC Agenda Briefing with Caltrans and OCTA with Adrienne Cardoso. Irvine 
• August 21 – Teleconference with Republic Solar Highway request for extension before CTC with 

Michael Van Every. 
 
Jim Earp 
• August 20 – CTC Agenda Briefing with CTC staff. Sacramento 
• August 21 – Teleconference with SCTA Director Suzanne Smith re: Hwy 10 RON. Sacramento 
• August 23 – Meeting with CTC Executive Director Rhinehart and CTC Commissioner Frommer re: 

transportation funding. Sacramento 
• August 28 – Teleconference with George Carpenter re: Hwy 99/Riego Interchange Project. 

Sacramento 
• August 29 – Teleconference with Caltrans District 3 Director Jody Jones re: Hwy 99/Riego 

Interchange Project. Sacramento 
 
Dario Frommer 
• No additional meetings to report for this period. 
 
James Ghielmetti 
• August 8 – Teleconference with Caltrans Jim Davis re: Caltrans Chief Engineer Position. Pleasanton 
• August 14 – Meeting with Bill Gray, Mike Evanhoe, Gray, Bowen & Company re: State Route 152. 

Pleasanton 
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• August 16 – Meeting with Oakland Mayor Jean Quan re: MTC and Port of Oakland. Oakland 
• August 20 – Teleconference re: ROW Briefing. Pleasanton 
• August 20 – Teleconference re: Chair Briefing. Pleasanton 
• August 20 – Meeting with Madsen Nuygen, San Jose City Council re: Land Use and Transportation. 

San Jose 
• August 29 – Teleconference with Bimla Rhinehart, Brian Kelly, Brian Annis, Steve Heminger, 

Susan Bransen, Annette Gilbertson, Hansan Ikharta, Gary Gallegos re: Needs Assessment. 
Pleasanton 

 
Carl Guardino 
• No additional meetings to report for this period. 
 
Fran Inman 
• August 1 – Attended WTS reception for Malcolm Dougherty. Los Angeles 
• August 8 – Attended meeting with David Libatique and Maersk re: Alameda Corridor. Long Beach 
• August 14 – Attended Port Tour with Don Snyder, Port of Long Beach and Mike Keenan, Port of 

Los Angeles. Long Beach 
• August 15 – Teleconference re: MAP-21 briefing. City of Industry 
• August 16 – Teleconference with Paul Hubler of ACE re: CTC ACE Agenda Items. 
• August 20 – Teleconference with David Yale, Bob Naylor and Patricia Chen re: MAP-21 CTC 

agenda and MAP-21City of Industry 
• August 21 – Teleconference with Michael Van Every re: CTC Agenda Item 71. City of Industry 
• August 21 – Teleconference with Sharon Neeley of SCAG re: CTC Agenda and MAP-21. City of 

Industry 
• August 23 – Teleconference with David Libatique and Norm Emerson re: Port of Los Angeles, 

MAP-21 and freight advisory council. City of Industry 
 
Joseph Tavaglione 
• August 20 – Teleconference re: ROW, Chair Briefing, meeting with Anne Mayer, Ray Wolf and 

Basem Muallem. Riverside 
• August 21 – Bridge Tour in Oakland 
 
James Waring 
• Monthly review of San Diego Area CTC concerns at SANDAG with Jose Nuncio, Laurie Berman, 

Ross Cather, Matt Rucker, Suheil Rodriguez, Kim Kawada. San Diego 



 

STATE OF CALIFORNIA    CALIFORNIA TRANSPORTATION COMMISSION 

Memorandum 
Addendum 
 
 
To: CHAIR AND COMMISSIONERS Date: September 27, 2012 
 
 
 
 
 
 
From: BIMLA G. RHINEHART File: 1.5 
 Executive Director  Action 
   
  
Subject: $100 PER DAY ATTENDANCE ALLOWANCE JULY (July 2 – July 31) MEETINGS 

FOR COMPENSATION 
 
In accordance with the in-house procedure adopted for identifying Commission activities eligible for 
compensation pursuant to SB 2168, the following list of meetings is being submitted for Commission 
approval (Commissioners are allowed to be reimbursed for up to eight meetings per month): 
 
Additional Meetings: 
 
Jim Earp 
 
• July 10 – Meeting with Business, Transportation and Housing Secretary Brian Kelly re: 

transportation funding. Sacramento 
• July 12 – Meeting with Business, Transportation and Housing Secretary Brian Kelly re: 

transportation funding. Sacramento 
• July 24 – Meeting with Placer County Transportation Authority Director Celia McAdams re: 

Lincoln Bypass funding. Sacramento 
• July 25 – Teleconference with Patricia Chen of Los Angeles Metropolitan Transit Authority re: 

Needs Assessment Working Group – Bond Initiative. Sacramento 
 



 

STATE OF CALIFORNIA         CALIFORNIA TRANSPORTATION COMMISSION 

Memorandum 
Addendum 
 
 
To: CHAIR AND COMMISSIONERS Date: September 27, 2012 
 
 
 
 
 
 
From: BIMLA G. RHINEHART File: 1.5 
 Executive Director  Action 
   
  
Subject: $100 PER DAY ATTENDANCE ALLOWANCE JUNE  (May 31 – June 29) MEETINGS 

FOR COMPENSATION 
 
In accordance with the in-house procedure adopted for identifying Commission activities eligible for 
compensation pursuant to SB 2168, the following list of meetings is being submitted for Commission 
approval (Commissioners are allowed to be reimbursed for up to eight meetings per month): 
 
Additional Meetings: 
 
Jim Earp 
 
• June 6 – Meeting with BART General Manager Grace Crunican and Kerry Hamill re: Prop 1A 

funding 
• June 7 – Attended Assembly Committee Hearing on GRP. Sacramento 
• June 11 – Briefing with Caltrans District 3 Director Jody Jones re: Placerville Hwy 50 project claim 

settlement. Sacramento 
• June 15 – Teleconference with Merced County COG Jesse Brown re: Atwater Bypass project. 

Sacramento 
• June 25 – CTC Agenda Briefing with CTC staff. Sacramento 
• June 28 – Teleconference with Business, Transportation and Housing re: budget impact on 

transportation. Sacramento 
 



 
1.6 

 
 

REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.7 

 
 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.11 

 
 

REPORT BY FHWA DIVISION ADMINISTRATOR 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.12 

 
 

WELCOME BY REGION 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.8 

 
 

REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.9 

 
 

REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
STATE OF CALIFORNIA  CALIFORNIA TRANSPORTATION COMMISSION 
 

 Memorandum 
 
 
To: CHAIR AND COMMISSIONERS  Date:   September 27, 2012 
 
 
 
From: BIMLA G. RHINEHART File No:  Reference No. 4.1 
 Executive Director     ACTION 
 
 
Ref:  State and Federal Legislation    
 
 
 
BACKGROUND 
 
The Legislature concluded the second year of the two-year legislative session on August 31, 2012. 
Bills passed by both houses were forwarded to the Governor for action. The Governor has until 
September 30, 2010 to sign or veto these bills. Legislation that contains an urgency clause will take 
effect immediately upon signing by the Governor. Legislation that is signed by the Governor that does 
not contain an urgency clause will become effective on January 1, 2013. 
 
Of the 22 bills staff was monitoring as of August 2012, 10 were passed by both houses. One of the 10 
bills was signed by the Governor on September 7, 2012. This staff report includes only those bills 
forwarded to the Governor as of September 7, 2012. 
 
RECOMMENDATION 
 
Staff recommends that the Commission accept the staff report. 
 
LEGISLATION SIGNED BY THE GOVERNOR 
 
Related to Funding/Finance 
 
SB 1102 – DeSaulnier – State Transportation Improvement Program 
Requires Caltrans, beginning not later than November 15, 2014, to report on the difference between the 
original allocation made by the Commission and the actual construction capital and support costs at 
project close for all State Transportation Improvement Program projects completed during the previous 
fiscal year. Requires costs to include right-of-way support costs. Requires a supplemental project 
allocation request to be made for all interregional and regional projects that experience support costs. 
 
Signed by the Governor on September 7, 2012 
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LEGISLATION PENDING ACTION BY THE GOVERNOR 
 
Related to Direct Impact to the Commission 
 
AB 441 – Monning – Transportation Planning 
Requires the Commission to attach a summary of the policies, practices, or projects that have been 
employed by metropolitan planning organizations that promote health and health equity in the next 
revision of the Commission’s regional transportation plan guidelines. 
 
SB 1117 – DeSaulnier – Passenger Rail: Planning 
Requires the Commission to include in its regional transportation plan guidelines policy direction 
regarding the integration of all passenger rail services into a coordinated system with emphasis on 
intermodal facilities and cost-effective rail services. Revises the requirements for the 10-year state rail 
plan prepared by Caltrans to require the plan to be consistent with the federal Passenger Rail 
Investment and Improvement Act of 2008 and to contain various passenger and freight rail elements. 
Deletes the requirement that the state rail plan be prepared on a biennial basis. Requires Caltrans to 
submit a draft plan under these new requirements for review and comment to the Commission and 
High Speed Rail Authority (Authority) by December 1, 2015, and would require public hearings on the 
plan. Requires the final plan to be approved by the Secretary of Business, Transportation and Housing 
by March 1, 2016, and then to be submitted to the Legislature, Governor, and various state agencies. 
Requires the plan to be updated at least every 5 years. The bill imposes certain requirements on the 
Authority with regard to implementation of blended systems by the Authority, including preparation of 
a plan in that regard, by December 31, 2013, which would be incorporated into the Authority's 
business plan and would be required to be consistent with any written agreements with third parties 
operating or hosting connecting passenger rail services. 
 
Related to Funding/Finance 
 
AB 1770 – Lowenthal B. – California Transportation Financing Authority (Urgency) 
Provides that a rail project may consist of, or include, rolling stock for the purpose of the issuance of 
bonds to fund transportation projects. Requires a project to be supplemental to or improve existing 
facilities currently owned or operated by the project sponsor. 
 
Related to Project Delivery 
 
AB 294 – Portantino – Transportation Projects: Procurement: Design-Sequencing 
Until January 1, 2010, Caltrans was authorized to conduct a pilot project to let design-sequencing 
contracts for design and construction of not more than 12 transportation projects. These provisions 
would be repealed and enact new provisions authorizing Caltrans to let contracts for construction of 
not more than 8 transportation projects utilizing the design-sequencing method, to be effective until 
January 1, 2017. Requires Caltrans to use its employees or consultants under contract with the Caltrans 
to perform all design services related to design plans for the transportation projects specified. Requires 
Caltrans to compile data on the transportation projects awarded under these provisions and to make 
that information available on its Internet Web site each year during which the projects are underway. 
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AB 2498 – Gordon – Department of Transportation: Construction Manager/General Contractor 
Project Method 
Establishes a pilot program to test the utilization of a Construction Manager/General Contractor 
method as a cost-effective option for constructing transportation projects, including the potential for 
partnering with local entities to deliver projects on the state highway system. Requires Caltrans to 
prepare and submit to the Legislature, no later than July 1 of each year during which any project using 
the Construction Manager/General Contractor method is ongoing, a report that describes each project 
and provides relevant data, including, but not limited to, the stage of completion, district, cost, 
description, status, and estimated time to completion. Require specified information to be verified 
under oath, thus imposing a state-mandated local program by expanding the scope of an existing crime. 
Requires Caltrans, on or after January 1, 2013, to use Caltrans employees or consultants under contract 
with Caltrans to perform project design and engineering services, project development services, and 
construction inspection services. 
 
SB 1549 – Vargas – Transportation projects: alternative project delivery methods 
Allows the San Diego Association of Governments (SANDAG) to utilize alternative project delivery 
methods for public transit projects within its jurisdiction. Requires that upon completion of a project, a 
progress report is to be submitted by the SANDAG to its governing board and would require the report 
to be made available on its Internet Web site. Would, except as provided, require SANDAG to pay fees 
related to these projects into the State Public Works Enforcement Fund. Because this bill would subject 
these projects to certain prevailing wage enforcement requirements, the violation of which is a crime, it 
would impose a state-mandated local program by expanding the scope of an existing crime. Makes 
legislative findings and declarations as to the necessity of a special statute for San Diego regional 
transportation entities. 
 
Related to Rail 
 
AB 16 – Perea – High-Speed Rail Authority 
Requires the High-Speed Rail Authority (Authority) to make every effort to purchase high-speed train 
rolling stock and related equipment that are manufactured in California, consistent with federal and 
state laws. This bill would also state that it does not create a private right of action in any civil 
litigation.  
 
AB 41 – Hill – High-Speed Rail Authority: Conflicts of Interest: Disqualification (Urgency) 
Amends existing provisions of the Political Reform Act of 1974. Adds members of the Authority to 
those specified officers who must publicly identify a financial interest giving rise to a conflict of 
interest, and recuse themselves accordingly. Provides that each individual who is selected by the 
Authority to serve in a peer review capacity to the Authority shall be deemed to be a designated 
employee of the Authority, thereby making those persons subject to the provisions of the Authority’s 
conflict-of-interest code and to the various other restrictions that apply to the designated employees of 
a state agency. Incorporates changes to Government Code Section 87200 proposed by AB 2609 that 
would become operative only if AB 2609 and this bill are both chaptered and become effective on or 
before January 1, 2013, and this bill is chaptered last. 
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Other 
 
SB 878 – DeSaulnier – Office of the Transportation Inspector General 
Creates the Office of the Transportation Inspector General in state government as an independent 
office that would not be a subdivision of any other government entity, to ensure that all state, regional, 
and local agencies expending state transportation funds are operating efficiently, effectively, and in 
compliance with federal and state laws. Provides for the Governor to appoint the Inspector General for 
a 6-year term, subject to confirmation by the Senate, and would provide that the Inspector General may 
not be removed from office during the term except for good cause.  Specifies certain duties and 
responsibilities of the Inspector General, would require an annual report to the Legislature and 
Governor, and would provide for funding the office, to the extent possible, from federal transportation 
funds, with other necessary funding to be made available in proportion to the activities of the office 
from the Highway Users' Tax Account and an account from which high-speed rail activities may be 
funded. 
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IMPLEMENTATION OF MAP-21 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 Reference No.:  4.6 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: STATUS OF FEDERAL EARMARKS 

SUMMARY: 
 
On August 16, 2012, the Federal Highway Administration (FHWA) Administrator issued a 
Memorandum entitled ‘Reallocation of Unobligated Balances of FY 2003-2006 DOT 
Appropriations Acts Projects’ (see attachment).  The purpose of this memorandum was to 
implement the United States Department of Transportation (US DOT) Secretary’s decision to 
authorize States, subject to FHWA review and approval, the ability to reallocate unobligated funds 
for projects designated in Federal Fiscal Year (FFY) 2003 through 2006 US DOT Appropriations 
Acts.  By October 1, 2012 the California Department of Transportation (Department) must provide 
FHWA a preliminary list of projects proposed to be funded with the unobligated balances.  The 
DOT Secretary is granting California authority to use these funds for surface transportation 
projects eligible for assistance under Title 23 or Title 49 of the United States Code.   
The FHWA deadline for the Department to obligate these funds is December 31, 2012.  After this 
deadline, any funds remaining will be redistributed to other states.  In California, there are 71 
designated projects that are being reviewed for potential reallocation.  This report provides an 
update on the Department’s efforts to obligate all of these funds by December 31, 2012 and 
potentially compete for funds left unobligated by other states. 

 
BACKGROUND: 

The High Priority Projects Program/Demonstration Program manages funding for more than $3 
billion dollars and over 800 designated projects made available to hundreds of cities, counties, and 
regional agencies for the purpose of improving their transportation infrastructure and providing 
transportation services.  This funding comes from various federal appropriations acts and multi-
year transportation acts such as the Intermodal Surface Transportation Efficiency Act, the 
Transportation Equity Act - for the 21st Century, and the Safe, Accountable, Flexible, Efficient, 
Transportation, Equity, Act: A Legacy for Users.  

Historically, California has been the recipient of approximately 10 percent of all federal funds 
made available nationally to the program.  The Department has worked with its local partners to 
deliver approximately $2 billion dollars in projects from this program to date.  
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 “Caltrans improves mobility across California” 

CURRENT STATUS: 
 
In response to the FHWA Memorandum, the Department has reached out to the sponsors of these 
designated projects to determine if they will be submitting a Request for Authorization (RFA) for 
the original designated project or allow the funds to be reallocated to other project(s) within their 
region.  Sponsors have already responded to inquiries and identified funds to be reallocated.  
 
On September 7, 2012, the Department started requesting the RTPAs to identify alternate projects 
for the funds available for reallocation.  The RTPA’s response to this request is due to the 
Department by September 19, 2012.  The list of alternate projects will be provided to the 
Commission at the September 26-27th meeting. 
 
The Department is working with the agencies to have them submit all RFA’s for both the 
previously designated and the newly identified alternate projects.  The deadline set for all agencies 
to submit their completed RFA to the Department is November 1, 2012.  In order to ensure all 
these funds are obligated by December 31, 2012 and to enable California compete for funds left 
unobligated by other states, if the RFA for any of these projects is not received by the Department 
by November 1, 2012, funds will be reprogrammed for project(s) selected by the Department 
which may not be within the same Region. 

 
RECOMMENDATION: 
 
The response from the original project sponsors and the list of alternate projects submitted by the 
RTPAs will be provided to the Commission at the meeting, with the Department’s 
recommendation that the Commission approves the alternate project list. This list needs to be 
submitted to FHWA by October 1, 2012. 
 
Attachment   
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  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: September 26-27, 2012  

 Reference No.: 4.4 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP COMPETITIVE PROGRAM –

AMENDED PROGRAMMING AND 2012-13 SAVINGS POLICY 
            RESOLUTION SLP1B-P-1213-02 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The five-year program is divided into two sub-programs – a formula program to 
match local sales tax, property tax and/or bridge tolls (95%) and a competitive program to match 
local uniform developer fees (5%).  The California Transportation Commission (Commission) 
adopted SLPP Guidelines for 2010-11 in April 2010.  These guidelines remain in effect through the 
end of the program in 2012-13.   
 
The Competitive Program approved in 2009-10 is proposed to be amended to delete the Interstate 
15/Baseline Road Intersection Improvements Project in the City of Rancho Cucamonga.  The City 
was not able to proceed with the project due to right-of-way delays.  An allocation extension was 
approved, but the City could not meet that extended allocation deadline.  Therefore, the project is 
proposed to be deleted and the $1 million returned to the fund for programming in 2012-13, the final 
year of the five-year program. 
  
The deadline to apply for programming in 2012-13 was August 15, 2012.  Twenty-eight applications 
have been received and are shown on the attached table.  Staff is reviewing the applications and will 
bring forward recommendations for programming at the October 2012 Commission meeting. 
 
As this is the last year of the five-year program, and the Commission has no authority to program or 
allocate funds after June 30, 2013, should the Commission approve a policy for programming and 
allocating SLPP competitive funds that may become available during 2012-13 so that no funds 
remain unused? 
 
RECOMMENDATION: 

 
Staff recommends the Commission delete the Interstate 15/Baseline Road Intersection Improvements 
Project and return the $1 million to the fund for programming and allocation in 2012-13. 
 
In addition, Staff recommends the Commission adopt the policy discussed below for programming 
and allocating any SLPP competitive funds that may become available prior to June 30, 2013. 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  

 
SLPP COMPETITIVE PROGRAM – 2012-13 SAVINGS POLICY:  
 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP), to be made available for allocation by the Commission over a period of five years 
(Government Code Section 8879.66(c)).  The end of the five-year period is June 2013.  In order to 
maximize the use of the SLPP funds, it is imperative that the full amount remaining in this final year 
by programmed, and that those projects be delivered for allocation by June 2013. 
 
In the Competitive Program, $15.226 million is available for programming and allocation in Fiscal 
Year 2012-13.  Twenty-eight applications have been received and are being evaluated.   In the past, 
not all projects approved for the competitive funds have been able to utilize the funds (for various 
reasons).  These funds have rolled over and been made available for programming in the next year.  
However, since this is the last year of the five-year period, all the funds must be utilized.  Therefore, 
staff recommends that the Commission approve the following policy: 
 
Eligible projects that did not score high enough to be funded from the amount available this year will 
remain eligible for funding should funds become available during the year for any reason.  As funds 
become available, staff will contact the agency of the next project “below the line” to determine if 
they remain eligible and are ready to deliver.  If so, that project will be brought forward to the 
Commission for approval and allocation. 
 
It’s possible that there will be more funds available than projects “below the line” can utilize.  In 
order to avoid the loss of funds, staff recommends that an additional call for applications be done, 
with a deadline of November 30, 2012.  These applications will be evaluated in the normal manner 
and placed in order of score below the projects that met the original application deadline.  These late 
applicants must understand that there is no guarantee of funding, but that if funds become available, 
the next eligible project in line will be brought forward for approval and allocation. 
 
Staff believes this approach will allow the maximum utilization of SLPP competitive funds within 
the statutory five-year period and at the same time deliver more transportation projects and the jobs 
they provide. 
 
Attachments 



FY 2012-13 Proposition 1B State-Local Partnership Program
Competitive Applications Received (dollars in thousands)

September 26-17, 2012
Item 4.4

Attachment

APPLICATIONS RECEIVED BY AUGUST 15, 2012

County Project Applicant Project Title
2012-13

$ Requested
Construction 

Date
Placer Placer County Kings Beach Commercial Core Improv. $1,000 6/1/2012
San Luis Obispo San Luis Obispo Co. Willow Rd Extension Mitigation $375 11/15/2012
Riverside Murrieta I-15/Los Alamos Rd, replace/widen overcross $1,000 12/1/2012
Placer Placer County Auburn/Folsom Rd Widening - North Ph $1,000 1/1/2013
San Bernardino Apple Valley Kiowa Rd Widening, Ph II $320 1/2/2013
Los Angeles Lancaster 25th Street East, Alignment $361 1/15/2013
Fresno City of Fresno Friant Rd Widening at Shepherd Av $145 2/1/2013
Fresno City of Fresno Traffic Signal at Audubon/Cole $181 2/1/2013
Fresno City of Fresno Traffic Signal at Shields/Temperance $215 2/1/2013
San Bernardino Chino Signal Interconnect - various locations $450 2/15/2013
San Bernardino Highland Greenspot Rd Improvements $1,000 3/1/2013
San Bernardino Highland Greenspot Rd Bridge at Santa Ana Riv $1,000 3/1/2013
Placer Roseville Blue Oaks Blvd Widening $1,000 4/1/2013
San Bernardino Town of Yucca Valley Rt 62 Safety & Utility Improvements $364 4/1/2013
Placer Lincoln Nelson Lane Improvements $600 4/12/2013
Riverside Moreno Valley Cactus Av Widening - E.bound 3rd lane $560 4/15/2013
San Bernardino Redlands Redlands Blvd/Alabama St Intersection Improvements $1,000 5/1/2013
San Bernardino Highland 5th St Corridor Improvements $1,000 5/1/2013
Kern Bakersfield Mohawk St Extension & Improvements $1,000 5/1/2013
Orange Anaheim Katella Av Widening $1,000 5/1/2013
San Bernardino Rancho Cucamonga I-15/Baseline Rd Interchange Improvements $1,000 Mid 2013
Santa Barbara Santa Barbara County San Jose Creek Bike Path, North $414 7/1/2013
Kings Hanford Campus Drive/UPRR Crossing $320 8/1/2013
San Bernardino Montclair Monte Vista Avenue Widening $180 9/1/2013
Santa Barbara Santa Barbara County Rt 101/Clark Av Improvements $321 12/1/2013
El Dorado El Dorado County Rt 49 Realignment, Ph 1A $1,000 12/1/2013
San Bernardino Rialto Ayala Av Widening $600 ?
Kern Kern County Rt 58/Calloway Dr improvements $1,000 6/1/2014

28 applications Subtotal $18,406
Available Funds $15,266

Difference ($3,140)

NOTE:  This list provided for information purposes at this time.  Staff recommendations will be developed for the 
October 2012 Commission meeting.



 

  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: September 26-27, 2012  

 Reference No.: 4.5 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP FORMULA PROGRAM – NEW AND 

AMENDED PROGRAMMING 
            RESOLUTION SLP1B-P-1213-03 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).  The California Transportation Commission (Commission) adopted SLPP 
Guidelines for 2010-11 in April 2010.  These guidelines remain in effect through the end of the 
program in 2012-13.   
 
Amendments to existing projects and requests to program new Formula Program projects are 
detailed (shaded, with bold font) on Attachment 1.  In addition, remaining balances for each agency 
are shown on Attachment 2.  All SLPP funds must be programmed and allocated by June 30, 2013 
(the deadline to submit requests is 60 days prior to the CTC meeting date.) 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the amended SLPP program of formula projects 
highlighted on Attachment 1, in accordance with Resolution SLP1B-P-1213-03. 

 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 
 
Attachments 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Adoption of Proposition 1B 
State-Local Partnership Program (SLPP)  

 
RESOLUTION SLP1B-P-1213-03 

 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 

2006, approved by the voters as Proposition 1B on November 7, 2006, includes $1 billion for the 
State-Local Partnership Program (SLPP) to fund transportation capital improvement projects; 
and 

 
1.2 WHEREAS the Bond Act provides that SLPP funds are available, upon appropriation by the 

Legislature, to Transportation Agencies, as allocated by the California Transportation 
Commission (Commission); and 

 
1.3 WHEREAS the SLPP is subject to the provisions of Article 11 of the Government Code, 

Sections 8879.66 through 8879.76, as enacted in implementing legislation in 2008 (AB 268) 
designating the Commission the administrative agency responsible for programming SLPP and 
the agency authorized to adopt guidelines for the program; and 

 
1.4 WHEREAS the funds available in the SLPP account shall be made available for allocation by the 

Commission over a period of five years, from 2008-09 to 2012-13; and 
 
1.5 WHEREAS ninety-five percent of the funds shall be available to be distributed by formula and 

five percent shall be available to be distributed through a competitive grant application process 
(as specified in Sections 8879.72 and 8879.73 of the Government Code); and 

 
1.6 WHEREAS the Commission adopted SLPP Guidelines for 2010-11 through 2012-13 on April 7, 

2010, that identified the Commission’s policy and expectations for the SLPP, including program 
development timelines and requirements for project nomination; and 

 
1.7 WHEREAS the Commission received additional programming requests for 2012-13; and 
 
1.8 WHEREAS funds remain available for programming and allocation through the end of 2012-13. 
 
2.1 NOW THEREFORE, BE IT RESOLVED that the Commission adopts the attached list showing 

new and amended projects in 2012-13 for the formula portion of the State-Local Partnership 
Program, and 

 



  
2.2 BE IT FURTHER RESOLVED that a project’s approved SLPP funding is to be considered a 

“not to exceed amount” and that any increase in project cost is the responsibility of the 
nominating agency, and 

 
2.3 BE IT FURTHER RESOLVED that the implementing agency will submit semiannual reports on 

the activities and progress made toward implementation of the project, and, within six months of 
the project becoming operable, a final delivery report on the scope of the completed project, its 
final costs as compared to the approved project budget, its duration as compared to the original 
project schedule and performance outcomes derived from the project, and 

 
2.4 BE IT FURTHER RESOLVED that the Department of Transportation will ensure that project 

expenditures and outcomes are audited.  For each SLPP project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery report 
and a final audit report within 12 months after the final delivery report. 

 
 
 
 
Attachment 



Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-03
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Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
TOLLS AND PROPERTY/PARCEL TAXES

Alameda-Contra Costa Transit District $3,959 $8,215 $4,396 $8,500 $12,792
  Bus Procurement Program AC Transit $8,215 $12,792

Balance $3,959 $0 $4,396 $8,500 $0

SALES TAX - NORTH

Alameda Beg. Balance $7,814 $7,770 $6,943 $6,725 $6,790
  BART Warm Springs Extension BART $7,814 $7,770 $6,943 $6,725 $748

$6,790
Balance $0 $0 $0

Madera Beg. Balance $764 $1,374 $1,394 $1,587 $2,261
  Measure T Street Improvement Project Chowchilla $258
  Ave 12 Sidewalk - Rds 36 to 37 Madera County $150
  Rehab, Resurface, Reconstruct & ADA City of Madera $150
  Street 3R & ADA Improvements City of Madera $137 $349
  Road 200 recon/widen Ph2a (bridge) MCTC $371
  3R & ADA - South Gateway Drive City of Madera $206
  3R & ADA - D Street & Almond Ave City of Madera $273
  Road 200 Reconstruction Ph2b Madera County $980
  4th St Rehabilitation (including intersections) City of Madera $567
  Avenue 9 Improvements Madera County $1,454

Balance $614 $716 $915 $1,587 $240

Nevada-Truckee Beg. Balance $82 $163 $72 $144 $71
  Annual Slurry Seal Project Truckee $163 $0 $144 $71

Balance $82 $0 $72 $0 $0

Sacramento Beg. Balance $7,214 $7,154 $13,526 $9,917 $16,277
  Highway 50 HOV - Watt to Sunrise Caltrans $7,214
  South Sacramento Light Rail, Ph 2 Sac RT $7,200 $0 $0
  Folsom Blvd Enhancement, Ph 2 Rancho Cordova $2,724 $0 $0
  Rt 50 / Watt Ave I/C Improvements Sac. County $8,586
  Cosumnes River Blvd Ext & I-5 I/C Sacramento $7,691

Balance $0 $7,154 $3,602 $9,917 $0

Sonoma Beg. Balance $2,453 $3,682 $5,857 $8,010 $6,437
  Hybrid Bus Acquisition Santa Rosa $1,200
  101 - Old Redwood Hwy Overcross & I/C amend Caltrans $4,610
  SR 116 / Mirabel intersection improve. Sonoma County $1,866
  101 - Airport Overcross & I/C (CMIA) Caltrans $1,866 $1,827
  101- Petaluma River Bridge (CMIA) Caltrans $1,865

Balance $1,253 $3,682 $5,857 $4,279 $0
SALES TAX - SOUTH

Imperial Beg. Balance $929 $1,861 $2,849 $3,857 $4,873
  Eastern Av Rehabilitation Brawley $625
  5th Street Repaving Calexico $515
  Downtown Repaving Calexico $400
  Lake Av Improvements, Ph 1 Calipatria $133
  Dogwood Rd Resurfacing Imperial Co. $901
  Willoughby Rd Resurfacing Imperial Co. $650
  Streets Rehabilitation - various El Centro $1,036
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Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
  Grape Av Improvements, Ph II Holtville $161
  South N St Reconstruction City of Imperial $384
  6th St and G St Improvements Westmorland $68

Balance $0

Orange Beg. Balance $16,451 $32,572 $49,666 $66,984 $78,687
  Imperial Hwy & Assoc Rd Smart Street Brea $200
  Cow Camp Road-Segment 1 OCTA $3,717
  Brookhurst St Improv.-Ball Rd to Katella Av OCTA $3,393
  Bristol St Widening,3rd-Civic Center Dr OCTA $3,120
  Harbor Blvd & Adams St. Improvements OCTA $1,482
  La Paz Bridge & Road Widening OCTA $1,275
  Oso Parkway Widening OCTA $1,204
  SR 91 Aux Lane, Tustin Av-SR55 I/C Caltrans $14,000
  Moulton Pkwy Smart Street, Seg. 3 Orange County $3,422
  Tustin Ranch Road Extension OCTA $4,510
  I-5 HOV Pac. Coast Hwy-San Juan Crk Rd Caltrans $20,789
  La Pata Av, Phase 1 OCTA $5,110
  Aliso Creek Rd Rehabilitation Aliso Viejo $318
  Sunkist St Improvements Anaheim $835
  Orange Av Improvements Anaheim $174
  Knott Av Improvements Anaheim $224
  Tustin Av and Riverdale Av Improv. Anaheim $277
  Broadway Improvements Anaheim $187
  Anaheim Blvd Improvements Anaheim $332
  Lambert Rd Rehabilitation, Ph 2 Brea $362
  La Palma Av Rehabilitation Buena Park $571
  Redhill Av Rehabilitation Costa Mesa $922
  Skyline Dr Reconstruction Orange County $252
  Dale St Reconstruction Orange County $158
  Modjeska Grade Rd Improvements Orange County $764
  Cerritos Av (East) Widening Cypress $168
  Valley View Av Rehab/Overlay Cypress $180
  Residential Rd Rehab (various locations) Dana Point $318
  Brookhurt St Improvements Fountain Valley $396
  Magnolia Av Reconstruction Fullerton $410
  Berkeley Av Reconstruction Fullerton $343
  Local Rd Rehab (various locations) Garden Grove $842
  Goldenwest St & Garfield Av Rehab Huntington Beach $1,133
  Jamboree Rd Rehabilitation Irvine $600
  Campus Dr Rehabilitation Irvine $973
  Idaho St Rehabilitation La Habra $314
  La Palma Av Rehabilitation La Palma $318
  Acquisition of alternate fuel trolley buses Laguna Beach $318
  El Toro Rd & Ridge Route Dr Rehab Laguna Hills $343
  La Paz Rd Rehabilitation Laguna Niguel $413
  El Toro Rd Reconstruction Laguna Woods $293
  Lake Forest Dr & Rockfield Blvd Resurface Lake Forest $479
  Business Area St Improv (various locations) Los Alamitos $318
  Jeronino Rd Resurfacint Mission Viejo $574
  Balboa Blvd & Channel Rd Reconstruction Newport Beach $693
  Jamboree Rd Rehabilitation City of Orange $1,036
  Rose Dr/Yorba Lina Blvd Intersection Improv Placentia $95
  Valencia Av Rehabilitation Placentia $318
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  Santa Margarita Pkwy Rehabilitation Rancho Santa Margarita $99
  Residential Rd Rehab (various locations) Rancho Santa Margarita $216
  Camino de Los Mares Rehabilitation San Clemente $318
  Local St Rehab (various locations) San Juan Capistrano $318
  Broadway & McFadden Avs Rehabilitation Santa Ana $1,551
  Arterial & Local St rehab (various locations) Seal Beach $318
  Citywide St Rehab (various locations) Stanton $318
  Newport Av Bicycle Trail Reconstruction Tustin $200
  Enderle Ctr Dr/Vandenberg Ln Intersect improv Tustin $35
  Irvine Blvd & McFadden Av Rehabilitation Tustin $358
  Street Rehabilitation (various locations) Villa Park $318
  Brookhurst St & Various St Improvements Westminster $520
  Yorba Linda Blvd Rehabilitation Yorba Linda $336
  Laguna Niguel/Mission Viejo Metrolink Parking Exp OCTA $695

Balance $16,251 $32,572 $49,666 $61,199 $599

Tulare Beg. Balance $2,294 $2,295 $2,417 $4,971 $7,551
  Road 80 Widening - Phase 1A Tulare County $2,294
  Road 108 Widening Tulare County $2,295
  Avenue 416 widening (Rd 56 to Rd 80) Dinuba $4,971 $7,551

Balance $0 $0 $2,417 $4,971 $0



Proposition 1B State-Local Partnership Program
Formula Programming Balances at 9/27/12

($,000)

September 26-27, 2012
Item 4.5

Attachment 2

Page 1 of 1

TOLLS AND PROPERTY/PARCEL TAXES

Bay Area Transportation Authority $0
Alameda-Contra Costa Transit District $0
Bay Area Rapid Transit District $0

SALES TAX - NORTH

Alameda $0
Contra Costa $0
Fresno $21,971
Madera $240
Marin $0
Mendocino-Fort Bragg $163
Mendocino-Point Arena $11
Mendocino-Willits $116
Nevada-Nevada City $41
Nevada-Truckee $0
Sacramento $0
San Francisco $6
San Joaquin $112
San Mateo $14,432
Santa Clara $105
Santa Cruz $0
Sonoma $0

SALES TAX - SOUTH

Imperial $0
Los Angeles $193
Orange $599
Riverside $46,756
San Bernardino $14,420
San Diego $0
Santa Barbara $5,925
Tulare $0

TOTAL UNPROGRAMMED $105,090
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Subject: CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROGRAM SAVINGS 
 

 
SUMMARY: 
 
With the impending December 31, 2012, commence construction date for the Corridor Mobility 
Improvement Account (CMIA), it is essential that a plan be developed to assure all available project 
and program funds are put to beneficial use. 
 
 
BACKGROUND: 
 
Proposition 1B, approved by the voters in 2006, created the CMIA.  As detailed in the proposition, 
projects must commence construction or implementation no later than December 31, 2012.   
 
The Department estimates $251,978,000 of contract award savings from existing CMIA projects will 
be available to apply to other CMIA eligible projects. Refer to Table 1 – Estimated CMIA Contract 
Award Savings. 
 
 

Table 1 – Estimated CMIA Contract Award Savings 

Timeframe South North Total 
Cumulative  

Total 
Through August CTC Meeting 31,104,000 $ (5,421,000) 25,683,000  25,683,000 
Planned September De-Allocations 85,551,000 0 85,551,000  111,234,000 
October CTC Meeting (estimated) 11,856,000 68,858,000 80,714,000  191,948,000 
December CTC Meeting (estimated) 25,512,000 34,518,000 60,030,000  251,978,000 

Projected Savings (Assumed 20%) $ 154,023,000 $ 97,955,000 $ 251,978,000  
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Several large mobility improvement projects, previously funded through the State Highway Operation 
and Protection Program (SHOPP), meet both the CMIA eligibility criteria and December 31, 2012, 
timeframe.  As shown in Table 2 – CMIA Eligible Projects with SHOPP Funds Allocated, the value of 
SHOPP funds allocated to these projects totals $335,000,000.   
 
 

Table 2 - CMIA Eligible Projects with SHOPP Funds Allocated 
Project SHOPP funding 

Gerald Desmond Bridge Replacement $ 200,000,000 
Devore Interchange Improvement 135,000,000 

 Total  $ 335,000,000 
 
 
In order to assure full utilization of all available funds, it is recommended that the available CMIA 
savings be applied to the Gerald Desmond Bridge Replacement and Devore Interchange Improvement 
projects and the previously allocated SHOPP funds in the same amount be removed through an 
allocation adjustment. 
 
 
The SHOPP funds made available through the application of CMIA savings are subsequently available 
to fund high priority roadway and bridge rehabilitation projects.  The SHOPP projects shown in Table 
3 – Candidate SHOPP Roadway and Bridge Rehabilitation Projects will be brought to the Commission 
for allocation upon delivery.   
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Table 3 – Candidate SHOPP Roadway and Bridge Rehabilitation Projects 

County Route Location/Description EA 

Estimated 
Ready To 

List 

 Construction  
 Total 

Construction   Capital    Support  
Shasta 299 Near Bella Vista, from 

0.3 mile east of 
Intermountain Road to 
0.3 mile west of 
Backbone Ridge Road.  
Rehabilitate roadway. 

36070 May 2013 $27,000,000 $3,800,000 $30,800,000 

Sacramento 50 In Sacramento, at 
Camellia City Viaduct 
Bridge #24-0248R/L.  
Bridge rehabilitation. 

0F230 March 2013 36,600,000 5,500,000 42,100,000 

Alameda 580 In Oakland, at 
MacArthur Boulevard 
Bridge No. 33-
0061L/R.  Rehabilitate 
bridge. 

1A671 June 2013 49,290,000 7,700,000 56,990,000 

Kern 14 Near Ridgecrest at the 
Red Rock Canyon 
Bridge #50-0178.  
Replace bridge (scour) 

0H180 August 2012 14,450,000 2,586,000 17,036,000 

Los Angeles 210 In Sunland and 
Tujunga, from west of 
Big Tujunga to east of 
Boston Avenue 
undercrossing. 
Rehabilitate pavement. 

28800 June 2013 61,201,000 7,650,000 68,851,000 

San 
Bernardino 

15 Near Devore, 0.4 mile 
north of Route 215 
junction to 1.2 mile 
north of Oak Hill 
overcrossing.  Replace 
two outside lanes. 

0Q740 Potential 
Design-Build 

Candidate 

129,881,000 24,475,000 154,356,000 

San Joaquin 12 Near Terminous, on 
Bouldin Island, from 
Mokelumne River 
Bridge to Potato Slough 
Bridge.  Rehabilitate 
roadway. 

0G800 December 
2012 

31,000,000 5,692,000 36,692,000 

Total    $ 406,825,000 
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Subject: ADOPTION OF THE PROPOSITION 1B HIGHWAY RAILROAD CROSSING SAFETY 

ACCOUNT 2012 PROGRAM    
   

ISSUE: 
 
Should the Commission adopt the proposed Proposition 1B Highway Railroad Crossing Safety 
Account (HRCSA) 2012 Program? 
 
RECOMMENDATION: 
 
Commission staff recommends that the Commission adopt the proposed Proposition 1B Highway 
Railroad Crossing Safety Account 2012 Program as attached to this memorandum (Schedule 1). 
 
 
BACKGROUND:  
 
On November 7, 2006, the voters approved Proposition 1B.  Proposition 1B provides $250 million to 
fund the HRCSA program.  The HRCSA program includes two sub-programs, Part 1 provides $150 
million for highway railroad grade separations derived from the California Public Utilities 
Commission’s Section 190 grade separation priority list and Part 2 provides $100 million for non-
Section 190 high-priority grade crossing improvements. 
 
Specifically, Proposition 1B authorized the $250 million for HRCSA as follows: 

Part 1.  Proposition 1B provided that $150 million from the HRCSA shall be made available for 
allocation to projects on the priority list established by the Public Utilities Commission (PUC) 
pursuant to the process established in Chapter 10 (commencing with Section 2450) of Division 3 of 
the Streets and Highways Code, with two exceptions:  (1) a dollar for dollar match of non-state funds 
shall be provided for each project, and (2) the $5 million maximum in Section 2454 shall not apply 
to HRCSA funds. 

Part 2.  Proposition 1B provided that the remaining $100 million from the HRCSA shall be made 
available to high-priority railroad crossing improvements, including grade separation projects, that 
are not part of the process established in Chapter 10 (commencing with Section 2450) of Division 3 
of the Streets and Highways Code.  These may include projects at any of the following: 
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(a) Crossings where freight and passenger rail share the affected rail line. 
(b) Crossings with a high incidence of motor vehicle-rail or pedestrian-rail collisions. 
(c) Crossings with a high potential for savings in rail and roadway traffic delay. 
(d) Crossings where an improvement will result in quantifiable emission benefits. 
(e) Crossings where the improvement will improve the flow of rail freight to or from a 

port facility. 

Funds programmed in the 2010 HRCSA program that were not allocated by the Commission by June 
30, 2012 as required under the HRCSA Guidelines, are eligible for programming in the 2012 HRCSA 
program.  As of July 1, 2012, $22,173 million is available for reprogramming in Part 1 and $18,030 
million in Part 2.   

The HRCSA Guidelines directed agencies to nominate projects by July 1, 2012 for the 2012 program.  
In order to be eligible for consideration for programming, nominations were required to meet the 
requirements as detailed in the HRCSA Guidelines.  Commission staff reviewed the nominations in 
accordance with the HRCSA Guidelines and nominations were considered for funding from either 
part of the program, as appropriate.  The principal differences between the two parts of the HRCSA 
program are:   

• PUC priority list.  Projects to be funded from Part 1 must be on the priority list established by the 
PUC pursuant to Section 2452 of the Streets and Highways Code.  Projects to be funded under 
Part 2 may be, but need not be, on the PUC priority list. 

• Match.  Projects to be funded from Part 1 require at least a one-to-one match of local, federal or 
private funds.  In accordance with subdivision (d) of Section 2454 of the Streets and Highways 
Code, no allocation shall be made unless the railroad agrees to contribute 10 percent of the cost 
of the project.  Projects to be funded from Part 2 do not require any specific match or railroad 
contribution.  However, the Commission will give higher priority for funding from Part 2 to 
projects with a non-state match. 

• Program Year.  Because the PUC priority list to be adopted July 1, 2012, is valid only for the 
2012-13 and 2013-14 fiscal years, the Commission will program Part 1 funding only for projects 
that are expected to be ready for a project construction allocation by June 2014.  The 
Commission anticipates that it will allocate the remaining funds for Part 1 by June 2014.  If it has 
not allocated all available Part 1 funding by that time, the Commission will update the HRCSA 
program of projects to reflect the PUC priority list to be adopted by July 1, 2014. 

For Part 2, the 2012 program of projects may include projects scheduled for construction at any 
time through June 2014.   

 
 
 
 

Based on this review and the available programming capacity, Commission staff recommends that the 
Commission adopt the Proposition 1B Highway-Railroad Crossing Safety Account 2012 Program as 
proposed in Schedule 1 attached to this memorandum.   
 



 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Adoption of Proposition 1B 

Highway-Railroad Crossing Safety Account (HRCSA) Program 
 

RESOLUTION GS1B-P-1213-01 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond 

Act of 2006 was approved by voters as Proposition 1B on November 7, 2006, includes 
$250 million for the Highway-Railroad Crossing Safety Account (HRCSA) Program to 
fund the completion of high-priority grade separation and railroad crossing safety 
improvements, and 

1.2 WHEREAS the Bond Act provides that HRCSA funds are available, upon appropriation 
by the Legislature, to the Department of Transportation (Department), as allocated by the 
California Transportation Commission (Commission), and 

1.3 WHEREAS the HRCSA program includes $150 million under Government Code Section 
8879.23(j)(1), described in the Commission’s guidelines as Part 1, for projects on the 
priority list established by the Public Utilities Commission (PUC) pursuant to the process 
established in Chapter 10 (commencing with Section 2450) of Division 3 of the Streets 
and Highways Code, and 

1.4 WHEREAS the HRCSA program includes $100 million under Government Code Section 
8879.23(j)(2), described in the Commission’s guidelines as Part 2, for high-priority 
railroad crossing improvements that are not part of the PUC priority list process, and 

1.5 WHEREAS the Commission, at its March 19, 2010 meeting, adopted the HRCSA 
Guidelines (Resolution GS1B-G-0910-01) and at its September 7, 2010 meeting adopted 
the 2010 HRCSA Program of Projects, and 

1.6 WHEREAS in accordance with the HRCSA Guidelines, all funds programmed in the 
2010 HRCSA Program that were not allocated by June 30, 2012 were eligible to be 
reprogrammed into the 2012 HRCSA Program, and 

1.7 WHEREAS the Commission, at its March 28, 2012 meeting, updated the HRCSA 
Guidelines (Resolution GS1B-G-1112-01) to establish the schedule for the 2012 
programming process and to instruct agencies to submit nominations by July 1, 2012, and  

1.8 WHEREAS all other provisions of the HRCSA Guidelines adopted by the Commission 
on March 19, 2010 remain in effect, and 



Resolution GS1B-P-1213-01 
 
 
1.9 WHEREAS for the 2012 HRCSA Program, $22,173 million is available for 

reprogramming in Part 1 and $18,030 million is available for reprogramming in Part 2, 
and 

1.10 WHEREAS the Commission received 21 project nominations requesting $55,394 million 
in HRCSA funds by the deadline of July 1, 2012, and 

1.11 WHEREAS Commission staff has reviewed and evaluated the project nominations 
consistent with the criteria set forth in the adopted HRCSA Guidelines, and 

1.12 WHEREAS the Commission held a public hearing on August 22, 2012, receiving 
comments and testimony on nominated projects, and 

1.13 WHEREAS Commission staff released its recommendations on September 5, 2012 to 
program $22,173 million for four projects in Part 1 and $18,004 million for eight projects in 
Part 2,  

2.1 NOW THEREFORE BE IT RESOLVED that the Commission adopts the attached list of 
projects as the Adopted Highway-Railroad Crossing Safety Account (HRCSA) 2012 
Program, and 

2.2 BE IT FURTHER RESOLVED that a project’s approved HRCSA funding is to be 
considered a “not to exceed amount” and that any increase in project cost is the 
responsibility of the nominating agency, and 

2.3 BE IT FURTHER RESOLVED that the Commission, in anticipation that a new PUC 
priority list is to be adopted July 1, 2014, will review the programming and delivery 
status of all HRCSA projects in the Spring 2014, and that funds not allocated by June 30, 
2014 will be eligible for reprogramming in a 2014 HRCSA Program, and 

2.4 BE IT FURTHER RESOLVED that the Commission expects the Department of 
Transportation and nominating agencies to execute project baseline agreements that set 
forth the project scope, measurable expected performance benefits, delivery schedule, 
and estimated costs and funding plan.  The baseline agreements shall be signed by the 
Director of the Department of Transportation and nominating agency executive directors, 
and 

2.5 BE IT FURTHER RESOLVED that the Commission requires that baseline agreements 
include quantification of expected benefits related to the effectiveness of the proposed 
project and the degree in which the project reduces corridor or air basin emissions, and 
that these benefits be updated at the time the HRCSA allocation is requested, and 

2.6 BE IT FURTHER RESOLVED that the Commission expects the nominating agency to 
provide a local board resolution that commits the funding identified in the project 
baseline agreement and funding plan, and 

2.7 BE IT FURTHER RESOLVED that the Commission may delete a project from the 
adopted HRCSA program for which a baseline agreement is not executed within 90 days 
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of program adoption, and the Commission will not consider approval of project 
allocations prior to the execution of the baseline agreement, and 

2.8 BE IT FURTHER RESOLVED that the Commission expects the Department of 
Transportation will ensure that allocation requests for either Part 1 or Part 2 in HRCSA 
funding conform with and contain all elements required in a Section 190 allocation 
request including, but not limited to, a PUC order to construct, railroad agreement, 
certification of environmental clearance, General plan of the project, including profiles 
and typical sections, and 

2.9 BE IT FURTHER RESOLVED that the Commission requires the implementing agencies 
and the Department of Transportation to meet the requirements of Government Code 
Section 8879.23(j)(1), as added by Proposition 1B, and to Government Code Section 
8879.50, as enacted through implementing legislation in 2007 (Senate Bill 88 and 
Assembly Bill 193), and 

2.10 BE IT FURTHER RESOLVED that the Commission requires the implementing agencies 
and the Department of Transportation to adhere to the California Transportation 
Commission’s HRCSA Guidelines and Accountability Implementation Plan. 

 
 
 
Attachment 



Schedule 1
Highway Railroad Crossing Safety Account

2012 Program Recommendations
(Dollars in Thousands)

California Transportation Commission September 27, 2012

PUC Enviro. Const. Total HRCSA HRCSA
List Clearance Start Project Request Recommend

Sacramento City of Elk Grove Grant Line Road Grade Separation Project x Feb-11 Nov-12 30,375        5,000           5,000          
San Joaquin City of Lathrop Lathrop Road Grade Separation with UPRR x Oct-09 Jan-13 16,855        5,000           5,000          
San Mateo PCJPB San Mateo Bridges Grade Separation Project, Phase 2 x May-09 May-14 30,000        9,000           9,000          
San Joaquin Port of Stockton Navy Drive/BNSF Underpass Improvements  * Part 1 & 2 x Jul-12 Mar-14 3,999           3,173           3,173          

Total Recommended for Programming Part 1 81,229        22,173        22,173        
Available for Funding 22,173        
Remaining Balance -              

PUC Enviro. Const. Total HRCSA HRCSA
List Clearance Start Project Request Recommend

San Joaquin Port of Stockton Navy Drive/BNSF Underpass Improvements  * Part 1 & 2 x Jul-12 Mar-14 5,098           2,567           2,567          
Contra Costa City of Richmond Marina Bay Parkway Grade Separation Jun-09 Jan-13 42,180        4,230           4,230          
Tulare City of Tulare Santa Fe Trail at Union pacific RR Grade Separation Sep-12 Aug-13 6,813           3,381           3,381          
Los Angeles SCRRA Branford Road Grade Crossing Safety Improvements Completed Mar-13 3,048           1,325           1,325          
Ventura SCRRA Moorpark Avenue Grade Crossing Safety Improvement Dec-12 Apr-13 5,041           4,841           4,841          
Los Angeles SCRRA Grandview Ave Grade Crossing Safety Improvements Completed Sep-12 2,630           580              580
Los Angeles SCRRA Sonora Ave Grade Crossing Safety Improvement Completed Sep-12 2,630           580              580
Los Angeles SCRRA Woodley Avenue Grade Crossing Safety Improvements Apr-12 Mar-13 1,000           500              500

Total Recommended for Programming Part 2 68,440        18,004        18,004        
Available for Funding 18,030        
Remaining Balance 26                

San Bernardino SCRRA Hellman Road Grade Crossing Safety Improvements Completed Mar-13 6,006           3,181           
Ventura SCRRA Sycamore Drive Grade Crossing Safety Improvement Dec-12 Mar-13 4,055           1,217           
Ventura SCRRA Erringer Road Grade Crossing Safety Improvement Dec-12 Mar-13 4,383           1,217           
Ventura SCRRA First Street Grade Crossing Safety Improvement Dec-12 Mar-13 2,521           1,217           
Los Angeles SCRRA Citrus Avenue Grade Crossing Safety Improvements Apr-13 Jan-14 3,030           1,515           
Los Angeles SCRRA Ramona Blvd Grade Crossing Safety Improvements Apr-13 Jan-14 3,030           1,515           
Los Angeles SCRRA Sierra Hwy Blvd Grade Crossing Safety Improvements Apr-13 Jan-14 3,030           1,515           

Not Eligible for Funding
Orange City of Santa Ana Lincoln Ave Railroad Safety Pathway Oct-12 Sep-13 1,022           920              
Los Angeles SCRRA Doran St Grade Crossing Safety Improvement Completed May-13 2,495           1,247           

Recommended for Programming Part 2

County Nominated By Project Name

Not Recommended for Programming 

Recommended for Programming Part 1

County Nominated By Project Name
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INNOVATIVE FINANCING FOR  
INFRASTRUCTURE PROJECTS BY SAMSUNG 

 
 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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Subject:   Quarterly Report on Toll Bridge Program Oversight Committee Activity 
 

Summary:  Since the last Quarterly Report update, the following San Francisco Oakland Bay 
Bridge (SFOBB) Seismic Retrofit project construction activities and Toll Bridge Program Oversight 
Committee (TBPOC) actions occurred: 
 
TBPOC meetings and activities –  
• In response to sensational local Sacramento media stories about the structural integrity of the 

Self Anchored Suspension (SAS) Bridge tower foundation the Senate Transportation Committee 
held a hearing on August 14, 2012.  The Department of Transportation Director, the Executive 
Director of the CTC, the Federal Highway Administration California Division Administrator, 
and the chair of the Seismic Peer Review Panel testified at the hearing.  All declared the SAS 
foundations are structurally safe and sound.  Nonetheless, the Senate Transportation Committee 
instructed the Legislative Analyst’s Office to form an additional “independent” panel of experts 
to reexamine the issue.  It is anticipated that the Senate Transportation Committee will follow up 
with a hearing in the fall. 

• In the meantime, the TBPOC continues to take all necessary actions to deliver a seismically safe 
bridge to the public by this time next year. 

 
Self Anchored Suspension (SAS) contract –  
• Suspender cable installation was completed by the end of July, 2012. 
• The first phase of transferring the deck load from the temporary supports onto the suspension 

cable started August 14, 2012 and is scheduled to be completed by October 15, 2012. 
 
Yerba Buena Island (YBI) Contract #1 - connects the west end of the SAS Bridge to the Yerba 
Island tunnel – 
• The last major concrete pour took place August 28, 2012 finalizing construction of the eastbound 

deck lanes.   
 

Yerba Buena Island (YBI) Contract #2 – demolishes the Yerba Buena Island Detour and the 
Cantilever section of the old SFOBB, builds a new eastbound on-ramp onto the new SFOBB, and 
completes the last segment of the pedestrian/bicycle path from Yerba Buena Island to Oakland – 
 
• Numerous potential bidder inquiries are being responded to.  The target bid opening date is 

September 25, 2012. 
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Oakland Touchdown contract #2 – connects the eastbound approach structure on the Oakland side to 
the Skyway Bridge: 
• The contractor, Flat Iron Construction, began work June 25, 2012. 

 
 

Background:  In July 2005, Assembly Bill 144, (AB144) Hancock created the Toll Bridge Program 
Oversight Committee (TBPOC) to exercise project oversight and control over the Toll Bridge 
Seismic Retrofit Program.  The TBPOC is comprised of the Director of the Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) Executive Director, and the 
Executive Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include, review and approval of contract bid documents, contract 
change orders and resolution of major project issues.   



4.3 
 
 

SAN FRANCISCO-OAKLAND 
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A VERBAL PRESENTATION ON THIS ITEM 

WILL BE MADE AT THE SEPTEMBER 26-27, 2012 
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: September 27, 2012 

 Reference No.: 4.9 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND – PROJECT BASELINE AGREEMENT 
            RESOLUTION TCIF-P-1213-10B 
 
  

ISSUE: 
Should the Commission approve the Trade Corridors Improvement Fund (TCIF) Project Baseline 
Agreement for TCIF Project 90: Hueneme Road Widening Project submitted in accordance with the 
Commission’s TCIF Guidelines and establishes this agreement as the baseline for project delivery 
monitoring?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreement 
for TCIF Project 90: Hueneme Road Widening Project in accordance with the Commission’s TCIF 
Guidelines and establishes this agreement as the baseline for project delivery monitoring. 
 
BACKGROUND:  
In accordance with Commission’s TCIF Guidelines, the Ventura County Transportation 
Commission, the sponsoring agency for TCIF Project 90: Hueneme Road Widening Project, has 
provided an executed Project Baseline Agreement to the Commission.  Commission staff has 
reviewed the Project Baseline Agreement and has determined that it sets forth the proposed project 
scope, measurable expected performance benefits, delivery schedule, and project budget and funding 
plan; are consistent with the Commission’s TCIF Guidelines; and include the required signatures. 
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To:  CHAIR AND MEMBERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

Date: September 26-27, 2012  

 
 

Reference No.: 3.10 
Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Division Chief 
 Rail 
 

  

Subject: FY 2011-12 FOURTH QUARTER INTERCITY RAIL OPERATIONS REPORT 
 

 
 SUMMARY: 

 
This is the Fourth Quarter Intercity Rail Operations Report for Fiscal Year (FY) 2011-12,  
April through June 2012, as requested by the California Transportation Commission 
(Commission).  The report contains information for each route on ridership, on-time performance 
and financial results.  These results are also compared to the same period for the prior year and to 
the performance goals.  This data allows the performance of the routes to be easily compared.  In 
addition, as this is the fourth quarter of the FY, full-year FY 2011-12 results are compared to 
those from FY 2010-11. 
 
California provides financial and administrative support for Amtrak intercity rail passenger 
service on three corridors within the State: the Pacific Surfliner Route between San Diego,  
Los Angeles, and San Luis Obispo; the Capitol Corridor between San Jose, Oakland, and the 
Sacramento region; and the San Joaquin Route between Bakersfield and both Oakland and 
Sacramento.  These routes are, respectively, the second, third, and fifth busiest routes in the 
entire national Amtrak system.  The Pacific Surfliner and San Joaquin routes are administered 
by the California Department of Transportation (Department), while the Capitol Corridor is 
administered by a separate agency, the Capitol Corridor Joint Powers Authority (CCJPA), using 
funding provided by Caltrans. 
 
Starting with FY 2009-10, the operating contract between Amtrak and the State and continuing 
through FY 2011-12, expenses have been calculated based on a predetermined fixed dollar 
amount (with the exception of fuel and host railroad expenses) rather than actual monthly 
expenses as recorded in Amtrak’s accounting system.  This form of contract limits the State’s 
exposure to uncertainty.  Expenses are calculated in the same manner in the contract between the 
CCJPA and Amtrak. 
 
The route financial performance goals (revenues, expenses and farebox ratio) in this report are a 
projection based on the operating contract for each route.  Beginning in FY 2011-12, the actual 
results that are reported in the quarterly report include: actual revenue, fixed price expenses, and 
three expenses that are billed as actual expenses.  These are fuel cost, railroad performance 
payments and host railroad access fees.  The farebox ratio shown is a ratio of the actual revenue 
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to billed expenses, which include both fixed price and the three categories of actual expenses.  
This is not a traditional farebox ratio of actual revenues to actual expenses.  
 

Fourth Quarter Results 
Fourth quarter results for the San Joaquin Route and Capitol Corridor were notable, with 
ridership and revenues higher than the same quarter the previous year, and revenue records were 
set on the Pacific Surfliner for the quarter. 
 
Total ridership during the fourth quarter (April-June 2012) on the three routes was 2.1 percent 
below the comparable quarter in FY 2010-11, and 5.2 percent below the combined performance 
goal.  The San Joaquin Route recorded monthly ridership records for each month of the quarter, 
continuing a string of 22 record-setting months that began in October 2010.  The Capitol 
Corridor also set all-time records for April and May.   
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Combined on-time performance (OTP) for the fourth quarter was 87.8 percent, 0.5 percentage 
points below the same quarter in FY 2010-11, but 1.5 percentage points above the combined 
performance goal.  OTP on the San Joaquin Route and Capitol Corridor were an impressive  
88.6 percent and 93.3 percent respectively.  
 
Overall revenue in the fourth quarter increased 1.0 percent with record-high revenues achieved 
on all three routes in each month of the quarter, however was 9.7 percent below the goal.  
Expenses increased 10.0 percent compared with the same quarter in the previous year, but were 
2.7 percent lower than the performance goal.  The result was that the combined farebox ratio 
dropped by 4.6 percentage points, and was 4.0 percentage points below the performance goal.   
 
Expenses on the Pacific Surfliner and San Joaquin routes are artificially high this quarter in 
comparison to the prior year because the monthly allocation formula of fixed expenses was 
changed in FY 2011-12.  As a result, the comparison of both expenses and farebox ratio to the 
performance goal is a more accurate measure of the routes’ performance than a comparison to 
the prior year.  The Capitol Corridor did not change the method of monthly allocation of 
expenses, so there is not a similar discrepancy on that route.  
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Year End Results 
Total ridership on all three routes in the State Fiscal Year (SFY) 2011-12 set an all time SFY 
record at almost 5.6 million passengers.  Total ridership increased 2.0 percent from 2010-11, 
with ridership up 9.8 percent on the San Joaquin Route, up 5.4 percent on the Capitol Corridor, 
but down 3.0 percent on the Pacific Surfliner Route.  Ridership was only 0.3 percent below the 
combined performance goals.   

Full year 2011-12 combined OTP was 86.1 percent, down 1.8 percentage points from 2010-11, 
and 0.2 percentage points below the combined performance goals. 

Revenue increased 9.8 percent in 2011-12, but was 1.2 percent below the combined performance 
goals.  Expenses were up 7.0 percent, but 0.6 percent below the goals.  Farebox ratio was  
54.1 percent, 1.3 percentage points above the prior year. 
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The following tables provide further detail on the combined ridership, revenue, expense,  
farebox ratio and on-time performance for the three State-supported routes for the fourth quarter 
and full year FY 2011-12.  
 
Route-specific graphs and tables are in are contained in the following sections.

State-Supported Amtrak California Services - 4th Quarter 2011-12
All Routes

ACTUAL RESULTS PEFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
11-12 10-11 Difference Change 11-12 Goals Difference

Ridership 1,461,989 1,493,246 (31,257) -2.1% 1,542,300 (80,311) -5.2%
Revenue 32,590,060$ 32,258,572$ 331,488$      1.0% 36,073,066$  (3,483,006)$ -9.7%
Expense 62,898,095$ 57,155,425$ 5,742,670$   10.0% 64,614,416$  (1,716,321)$ -2.7%
Farebox Ratio 51.8% 56.4% -4.6 PP 55.8% -4.0 PP
On-Time 
Performance 87.8% 88.3% -0.5 PP 86.3% 1.5 PP

PP - Percentage Points

State-Supported Amtrak California Services - State Fiscal Year 2011-12
All Routes

ACTUAL RESULTS PERFORMANCE GOALS
SFY SFY Percent SFY Actual to Percent

11-12 10-11 Difference Change 11-12 Goals Difference
Ridership 5,569,205 5,458,788 110,417 2.0% 5,588,131 (18,926) -0.3%
Revenue 129,677,519$  118,146,726$  11,530,793$ 9.8% 131,232,769$  (1,555,250)$   -1.2%
Expense 239,544,342$  223,804,250$  15,740,092$ 7.0% 240,980,919$  (1,436,577)$   -0.6%
Farebox Ratio 54.1% 52.8% 1.3 PP 54.5% -0.3 PP
On-Time 
Performance 86.1% 87.9% -1.8 PP 86.3% -0.2 PP

PP - Percentage Points
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BACKGROUND: 
 
Pacific Surfliner Route 
There are currently 11 weekday round-trips between Los Angeles and San Diego, four of which are 
through-trains between San Diego and Goleta (Santa Barbara), one of which continues north to and 
from San Luis Obispo.  A second San Luis Obispo round-trip originates/terminates in Los Angeles, 
(with a connection southbound to San Diego) bringing the total level of service north of Los Angeles 
to five daily round-trips. 
 
Tables at the end of this section provide data on ridership, revenue, expenses, farebox ratio, and on-
time performance for the fourth quarter and the year as whole. 
 
Ridership on the Pacific Surfliner Route declined 6.5 percent in the fourth quarter compared to the 
same quarter in the prior year, and was 7.3 percent short of the performance goal.  Ridership was 
down for each month in the quarter.  For the entire year, ridership declined 3.0 percent between FY 
2010-11 and FY 2011-12. 
 
An analysis was made by Amtrak to determine the reason why ridership declined each month of the 
quarter from last year.  In April, almost 50 percent of the decline (8,665 passengers) has been 
determined to be from the pricing actions of an increase in fares taken this past fiscal year.  Just over 
40 percent of the decline (7,067 passengers) is attributed to the loss of Metrolink Rail-2-Rail 
passengers.  This is consistent with the decline in ridership, but revenue per passenger improved due 
to the low income credited Amtrak for Rail-2-Rail passengers.   
 
In May, the reduced Metrolink ridership again was a major element of the ridership decline that 
resulted in 36 percent of the ridership decline.  However, there was an apparent anomaly occurred 
over the May 4-6 weekend, with a steep ridership drop off for that one weekend, compared to that 
same weekend in 2011, that was responsible for 37 percent of the ridership decline for the month.   
 
The June results were mixed.  Once again, the drop in Metrolink Rail-2-Rail riders declined over 22 
percent (10,006 passengers).  Local riders, defined as riders who begin and end their trips on the 
Pacific Surfliners was up 6.5 percent (9,529 passengers), but the Non-Local passengers, defined by 
Amtrak as “those passengers that connected from another train”, meaning connected between 
Amtrak long distance trains, the connecting San Joaquin Route buses from Bakersfield, or from 
other Metrolink trains, declined 13.7 percent (6,717 passengers). 
 
Clearly, the decline of Metrolink Rail-2-Rail riders, which account for 44 percent of the overall 
ridership decline since January, had a very major impact on overall ridership on the Pacific Surfliner 
trains.  Much of the decline is a result of the changes in the Pacific Surfliner schedule that were 
instituted in January.  For example, a schedule change of a Pacific Surfliner might result in a 
Metrolink train being more convenient, as passengers would gravitate to the next departing train, 
regardless if it was a Pacific Surfliner or a Metrolink train.  Amtrak has identified several instances 
where this has occurred.  In addition, the express Pacific Surfliner from San Diego to Los Angeles 
eliminated a number stops in a morning inbound train including the stations of Fullerton, Santa Ana, 
and San Juan Capistrano.   
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The other two factors in the ridership decline are the price increases instituted last fall when, unlike 
prior years, fares were not reduced for the off peak season.  Although this resulted in a loss of 
passengers during this period, as projected, revenue per passenger and overall revenue increased.  
The other driving factor, as referenced in the OTP portion of this report, was the trackwork project 
between Los Angeles and Fullerton that resulted in delays to all rail traffic through this region.  
Amtrak determined that 22 percent of the traffic loss during this period was due to the impact of the 
delays that reduced reliability throughout the entire system. 
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On-time performance (OTP) in the fourth quarter was 80.3 percent, 0.7 percentage points below  
the previous year’s second quarter and 2.7 percentage points below the 83 percent performance goal.   
 
For the quarter, between Los Angeles and San Diego, OTP was 77.4 percent.  Between Los Angeles 
and San Luis Obispo, OTP was 82.7 percent.  This compares to prior year fourth quarter OTP of  
83.1 percent on service south of Los Angeles and 77.1 percent north of Los Angeles.  For the entire 
year, OTP was 75.4 percent for the route, 73.9 percent between Los Angeles and San Diego, and 
74.3 percent on service north of Los Angeles. 
 
OTP for April and May were both very good, in fact, the best monthly OTP this year, with results of 
82.9 percent and 83.6 percent respectively.  However, two events took place that caused OTP to 
decline to 74.2 percent in June.  First, on April 29, North County Transportation District (NCTD) 
took over dispatching for the line in San Diego County, which they own.  This line had previously 
been dispatched by Metrolink.  There was a learning curve that resulted in trains handled differently 
than Metrolink had.  This situation was exacerbated by a major tie replacement program by BNSF 
between Los Angeles and Fullerton that began on May 20 and extended into July.  This track project 
replaced over 60,000 crossties, and on an average resulted in delays of 18 minutes per train, due to 
restricted track capacity and slow orders through the work zone, delay that impacted every train 
through the work zone, whether it was a Pacific Surfliners, Amtrak’s transcontinental Southwest 
Chief, a Metrolink commuter train or a BNSF freight train.  Because the route is near operational 
capacity, when a train is forced out of its planned time slot, delays can cascade throughout the 
system, and time recovery is not only impossible, but trains can continue to lose time as the 
dispatchers attempt to accommodate the trains. 
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Again, overlaying all operations on the corridor, the primary reason that OTP remains below the 
goal is that there is inadequate capacity for all of the intercity, commuter and freight trains operating 
on the corridor.  Between San Diego and Los Angeles, approximately 60 percent of the route is 
single track; between Los Angeles and San Luis Obispo, about 90 percent of the route is single track.  
Because of the density of traffic and the lack of additional track capacity, when one train’s schedule 
is disrupted, it can result in a continuing series of delays for subsequent trains on the route.  There 
are a number of capital projects to increase capacity in progress—notably the completion of triple 
track between Los Angeles to Fullerton—which will result in an improvement on overall OTP. 
 
In order to improve OTP, the Department has been working with Amtrak to identify delays under 
Amtrak’s control, particularly those related to equipment.  In the fall of 2010, the Department 
formally asked Amtrak to develop a plan to address OTP.  As a result, Amtrak has improved the 
technical training of new equipment maintenance employees, and is doing daily checks on all delay 
reports to determine the cause of each delay and developed an ongoing solution for repeated 
problems.  Amtrak also implemented a “rider” program to increase Amtrak staff presence on trains 
with the goal of pinpointing and resolving problems related to OTP.   
 
Amtrak also works with the dispatching railroads and the Amtrak mechanical and train crews to 
determine the cause of any delays and how to decrease the incidence of delays in the future.   
The Amtrak equipment mechanical group is focusing on troubleshooting to identify the root cause of 
equipment failures and develop procedures to correct the specific problems.  Amtrak is working with 
train crews on the accurate recording of dwell times, and reducing dwell times at station stops.   
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Farebox ratio for the quarter was 56.9 percent, a decline of 3.2 percentage points over FY 2010-11.  
Revenue in the fourth quarter increased 6.9 percent compared to the same quarter in the previous 
year but was short of the performance goal by 6.8 percent.  Expenses increased 13.1 percent over the 
prior year quarter, but were 2.8 percent below the performance goal.  As mentioned above, expenses 
on the Pacific Surfliner Route were artificially high this quarter in comparison to the prior year 
because the monthly allocation formula of fixed expenses was changed in FY 2011-12.  As a result, 
the comparison of both expenses and farebox ratio to the performance goal is a more accurate 
measure of the route’s performance than a comparison to the prior year’s quarter. 
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For full FY 2011-12, revenue was up 11.1 percent, expenses up 7.7 percent and the farebox ratio 
improved 1.8 percentage points to 57.8 percent.  The revenue fell short of the performance goal by 
0.9 percent, the expenses were also less than the goal by 1.0 percent, and the farebox ratio exceed the 
goal by 0.1 percentage point. 
 
Ticket revenue set monthly records in all three months, and was strong as a result of a change in fare 
policy.  In September 2011, peak-pricing was retained.  In the past, after Labor Day, peak pricing 
was reduced.  The retention of peak pricing is one of the initiatives Amtrak and Caltrans have taken 
to maximize revenue on the route in anticipation of the implementation of a new national cost 
allocation methodology mandated by federal statute in 2008.   

 
  

State-Supported Amtrak California Services - 4th Quarter 2011-12
Pacific Surfliner Route

ACTUAL RESULTS PERFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
11-12 10-11 Difference Change 11-12 Goals Difference

Ridership 696,092 744,856 (48,764) -6.5% 750,549 (54,457) -7.3%
Revenue 16,174,085$ 15,125,172$ 1,048,913$  6.9% 17,353,564$  (1,179,479)$  -6.8%
Expense 28,447,384$ 25,148,106$ 3,299,278$  13.1% 29,251,865$  (804,481)$    -2.8%
Farebox Ratio 56.9% 60.1% -3.2 PP 59.3% -2.4 PP
OTP-Route 80.3% 81.0% -0.7 PP 83.0% -2.7 PP

OTP-North 82.7% 77.1% 5.6 PP
OTP-South 77.4% 83.1% -5.7 PP

PP - Percentage Points
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State-Supported Amtrak California Services - State Fiscal Year 2011-12
Pacific Surfliner Route

ACTUAL RESULTS PERFORMANCE GOALS
SFY SFY Percent SFY Actual to Percent

11-12 10-11 Difference Change 11-12 Goals Difference
Ridership 2,664,935 2,746,320 (81,385) -3.0% 2,739,343 (74,408) -2.7%
Revenue 61,497,105$   55,342,510$ 6,154,595$  11.1% 62,039,711$    (542,606)$    -0.9%
Expense 106,401,372$ 98,826,221$ 7,575,151$  7.7% 107,488,426$  (1,087,053)$ -1.0%
Farebox Ratio 57.8% 56.0% 1.8 PP 57.7% 0.1 PP
OTP-Route 75.4% 77.6% -2.2 PP 83.0% -7.6 PP

OTP-North 74.3% 74.1% 0.2 PP
OTP-South 73.9% 79.0% -5.1 PP

PP - Percentage Points
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San Joaquin Route 
Six daily round-trips serve the San Joaquin Route, four operating between Oakland and Bakersfield 
and two between Sacramento and Bakersfield.  All six round-trips have dedicated bus connections 
between Bakersfield and Los Angeles and other points throughout Southern California.  On the north 
end, buses at Stockton connect Sacramento with Oakland trains and connect Oakland with 
Sacramento trains, thus providing six daily arrivals and departures for both northern terminals.  
Additional connecting buses provide feeder service to communities throughout the north end of the 
State. 
 
Tables at the end of this section provide data on ridership, revenue, expenses, farebox ratio, and on-
time performance. 
 
Ridership on the San Joaquin Route continued steady growth by climbing 3.6 percent for the 
quarter, but was 1.7 percent below the performance goal.  This is the 11th consecutive quarter that 
ridership has increased over the same quarter in the prior year.  Ridership in each month set all time 
highs for those months, and there have now been 22 consecutive months of record ridership on the 
route. 
 
The San Joaquin Route is now consistently exceeding one million passengers on a 12-month basis.  
In FY 2010-11, there were 1,032,579 passengers.  In FY 2011-12, a total of 1,133,654 passengers 
rode the San Joaquin Route, an improvement of 9.8 percent, a significant achievement, considering 
the current economic environment in the region.  This record breaking ridership continues, as 
ridership in July 2012 was 0.8 percent over July 2011. 
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CHAIR AND COMMISSIONERS Reference No. 3.10 
CALIFORNIA TRANSPORTATION COMMISSION September 26-27, 2012 
 Page 10 of 17 
 

 
“Caltrans improves mobility across California” 

On-time performance (OTP) in the fourth quarter was 88.6 percent, a 0.1 percentage point 
improvement over the same quarter in FY 2010-11.  It is 4.5 percentage points above the 
performance goal of 84 percent.  OTP has exceeded the performance goal for each of the last 19 
quarters.  For the year OTP was 88.5 percent, down 2.3 percent from the prior year, 
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Farebox ratio was 54.7 percent in the fourth quarter FY 2011-12, 3.3 percentage points below the 
same quarter the prior year.  Revenues for the fourth quarter increased 6.5 percent compared to the 
same quarter in the previous year, but were 1.3 percent below the performance goal.  Expenses 
increased 12.9 percent from the prior year, and were 4.8 percent below the projected goal.   
As mentioned previously in this report, expenses on the San Joaquin Route are artificially high this 
quarter in comparison to the prior year because the monthly allocation formula of fixed expenses 
was changed in FY 2011-12.  As a result, the comparison of both expenses and farebox ratio to the 
performance goal is a more accurate measure of the routes performance, then a comparison to that 
quarter in the prior year. 
 
The results for the entire FY are impressive.  Revenue for FY 2011-12 was up 9.8 percent over FY 
2010-11, exceeding the performance goal by 2.3 percent.  Expenses were down 0.3 percent, and 
were 1.7 percent less than the performance goal.  The full year farebox ratio was 54.0 percent, up  
5.0 percentage points over the prior year, exceeding the performance goal by 2.1 percentage points.  
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State-Supported Amtrak California Services - 4th Quarter 2011-12
San Joaquin Route

ACTUAL RESULTS PERFORMANCE GOALS

  

State-Supported Amtrak California Services - State Fiscal Year 2011-12
San Joaquin Route

ACTUAL RESULTS PERFORMANCE GOALS
SFY SFY Percent SFY Actual to Percent

11-12 10-11 Difference Change 11-12 Goals Difference
Ridership 1,133,654 1,032,579 101,075 9.8% 1,082,501 51,153 4.7%
Revenue 40,161,170$  36,571,203$  3,589,967$  9.8% 39,249,313$  911,857$      2.3%
Expense 74,367,228$  74,586,244$  (219,016)$   -0.3% 75,663,951$  (1,296,723)$  -1.7%
Farebox Ratio 54.0% 49.0% 5.0 PP 51.9% 2.1 PP
On-Time 
Performance 88.5% 90.7% -2.3 PP 84.0% 4.5 PP

PP - Percentage Points

4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
11-12 10-11 Difference Change 11-12 Goals Difference

Ridership 308,615 297,986 10,629 3.6% 314,077 (5,462) -1.7%
Revenue 10,815,028$ 10,157,380$ 657,648$     6.5% 10,952,215$  (137,187)$    -1.3%
Expense 19,769,124$ 17,509,441$ 2,259,683$  12.9% 20,757,457$  (988,333)$    -4.8%
Farebox Ratio 54.7% 58.0% -3.3 PP 52.8% 1.9 PP
On-Time 
Performance 88.6% 88.5% 0.1 PP 84.0% 4.6 PP

PP - Percentage Points
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Capitol Corridor 
There are currently 16 weekday round-trips between Oakland and Sacramento.  One of these trains 
extends beyond Sacramento to Auburn, and seven of the trains extend beyond Oakland to San Jose.  
On weekends, there are 11 round-trips between Oakland and Sacramento, with one extension to 
Auburn and seven round trips to San Jose. 
  
Tables at the end of this section provide data on ridership, revenue, expense, farebox ratio and on-
time performance. 
 
Ridership on the Capitol Corridor remains strong.  It improved 1.5 percent over the same quarter 
the prior year, although it was 4.3 percent below the performance goal for the quarter.  Monthly 
records were set in both April and May, and almost topped last June’s record ridership.  Ridership 
for the Fiscal Year set a new annual record of 1,770,616 passengers in FY 2011-12, up  
5.4 percent over FY 2010-11. 
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Capitol Corridor Route Ridership

 
On-time performance (OTP) remains excellent and recorded a fourth quarter OTP of 93.3 percent, 
and but was 1.1 percentage points below the comparable quarter the previous year. OTP has 
exceeded the Capitol Corridor performance goal of 90 percent in 14 of the last 16 quarters, 
including the last nine.  For the fiscal year, OTP was 93.8 percent down 1.7 percentage points from 
FY 2010-11. 
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Capitol Corridor Route On Time Performance
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arebox RatioF , for the fourth quarter was 52.3 percent, 4.2 percentage points above the same 
he 

penses 

 was 

  

quarter the previous year but 0.9 percentage points below the performance goal. Revenues for t
fourth quarter increased 10.1 percent compared to the same quarter in the previous year, and 
achieved record highs each month, however was 1.1 percent below the performance goal.  Ex
increased 1.3 percent, and were 0.5 percent above the performance goal.  For FY 2011-12, the 
farebox ratio was 50.0 percent, an improvement of 2.6 percentage points from FY 2010-11, but
1.8 percentage points below the goal.  Revenues were up 12 percent, 1.8 percent below the 
performance goal, and expenses increase 6.2 percent, 1.6 percent above the goal. 
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Capitol Corridor Route Revenue

State-Supported Amtrak California Services - 4th Quarter 2011-12
Capitol Corridor

ACTUAL RESULTS PERFORMANCE GOALS
4th Qtr 4th Qtr Percent 4th Qtr Actual to Percent
11-12 10-11 Difference Change 11-12 Goals Difference

Ridership 457,282 450,404 6,878 1.5% 477,674 (20,392) -4.3%
Revenue 7,678,303$   6,976,020$   702,283$     10.1% 7,767,287$    (88,984)$      -1.1%
Expense 14,681,587$ 14,497,878$ 183,709$     1.3% 14,605,093$  76,494$       0.5%
Farebox Ratio 52.3% 48.1% 4.2 PP 53.2% -0.9 PP
On-Time 
Performance 93.3% 94.4% -1.1 PP 90.0% 3.3 PP

PP - Percentage Points

State-Supported Amtrak California Services - State Fiscal Year 2011-12
Capitiol Corridor

ACTUAL RESULTS PERFORMANCE GOALS
SFY SFY Percent SFY Actual to Percent

11-12 10-11 Difference Change 11-12 Goals Difference
Ridership 1,770,616 1,679,889 90,727 5.4% 1,766,287 4,329 0.2%
Revenue 29,392,707$  26,233,013$  3,159,694$    12.0% 29,943,745$  (551,038)$       -1.8%
Expense 58,775,742$  55,354,368$  3,421,374$    6.2% 57,828,543$  947,199$        1.6%
Farebox Ratio 50.0% 47.4% 2.6 PP 51.8% -1.8 PP
On-Time 
Performance 93.8% 95.5% -1.7 PP 90.0% 3.8 PP

PP - Percentage Points
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Progress Report on Implementation of State Rail Plan Goals 
 
At its January 2008 meeting, the Commission provided advice and consent on the draft  
2007-08 to 2017-18 California State Rail Plan (Rail Plan).  The consent resolution states that 
Caltrans will report on a quarterly basis on its progress in meeting the goals in the Rail Plan that 
include two-year (through 2009-10), five-year (through 2012-13), seven-year (through 2014-15) and 
ten-year (through 2017-18) goals. 
 
Caltrans has been reporting on the two-year goals since FY 2008-09.  The initial period for the two-
year goals was through Federal Fiscal Year (FFY) 2009-10.  In FFY 2010-11, the goals were 
updated to reflect the five-year goals as follows.  If a 2009-10 goal had not yet been met it continued 
to be reported.  Additional five-year (through 2012-13) goals were also added.  For FFY 2011-12, 
annual financial and performance goals were updated. 
 
Following are tables for each route that show the goals for FFY 2011-12 (October 2011-September 
2012) and the progress in meeting them. 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 3.11 
 Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer  
 

Prepared by: Karla Sutliff 
 Division Chief 
 Project Management 

 
Subject: FY 2011-12 FOURTH QUARTER PROJECT DELIVERY REPORT 

 
Attached is the California Department of Transportation’s Fiscal Year 2011-12 Fourth Quarter 
Project Delivery Report.   
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Executive Summary 
 

Fourth Quarter - FY 2011-12 
 

 

FY 2011-12 Contract for Delivery 
 
For FY 2011-12, the dollar value of projects in 
the Contract for Delivery is $3,232 million.  
Through the end of the fourth quarter, FY 
2011-12, the Department delivered a total of 
275 (99 percent of annual plan) highway 
construction contracts with an estimated value 
at ready to list of $2,672.6 million.   
 
Program Delivery Summary  
 
Though the end of the fourth quarter, FY 
2011-12, the Department has delivered:  
 A total of 593 projects valued at $3,850.6 

million from all funding programs. 
 A total of 27 (87 percent of annual plan) 

programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $486.6 
million (95 percent of annual plan).    

 A total of 194 (98 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $1,186.7 
million (99 percent of annual plan).    

 
Past Years’ Contracts for Delivery  
Award Status 
 
Though the end of the fourth quarter, FY 
2011-12, the Department has awarded:  
 340 projects out of 346 (98 percent) from the 

FY 2010-11 Contract for Delivery.  
 306 projects out of 306 (100 percent) from 

the FY 2009-10 Contract for Delivery. 

Environmental Document Milestones 
 
In FY 2011-12, the planned total number of 
environmental document milestones is 211.  
The Department delivered 155 (93 percent of 
annual plan) final environmental documents 
and 31 (70 percent of annual plan) draft 
environmental documents.   
 

Right of Way Program   
 
In FY 2011-12, the Department received a 
right-of-way allocation of $217.5 million 
dollars.  Though the end of the fourth quarter, 
the Department expended $217.6 million (100 
percent of annual plan).  
 
Construction Program   
 
There are 762 on-going construction contracts 
valued at $11,156 million.   
 
Report on Completed Projects   
 
Though the end of the fourth quarter, FY 
2011-12, the Department has completed:  
 A total of 322 STIP projects.  The total 

amount of State funds that were approved 
by the commission for these projects was 
$2,218.9 million.  The actual cost of the 
projects completed was $2,129.7 million 
which is 96 percent of the approved funds. 

 A total of 238 SHOPP projects.  The total 
amount of State funds that were approved 
by the commission for these projects was 
$1,293.0 million.  The actual cost of the 
projects completed was $972.5 million which 
is 75 percent of the approved funds. 
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FY 2011-12 Contract for Delivery 
 

  
Each year, the Department Director signs a 
contract with each of the Department’s 12 
district directors committing RTL Milestones for 
delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including maintenance, toll bridge, and 
partnership projects. The contract is not subject 
to change, so it does not include program 
amendments, emergency, or minor program 
projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 279 projects in the FY 
2011-12 Contract for Delivery is $3.232 billion. 

All 182 projects planned in the first three 
quarters were delivered.  In addition, 93 
projects out of 97 projects planned in the fourth 
quarter were delivered.   
 
The status of the four projects that were not 
delivered is as follows: 
 
 Three projects need to secure permits to be 

ready to advertise for construction. 
 One projects required late design changes 

and needed additional time to secure 
necessary right of way. 

 
.   
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STATUS AS OF JUNE 30, 2012 
 

 

  STATEWIDE 

 Contract for Delivery 

 FY 2011-12 
 

 

 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
NUMBER OF DELIVERIES 

Planned 29 59 94 97 279 

Actual 29 59 94 93 275 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $ 291.3 $ 486.7 $ 1,283.3 $ 1,170.7 $ 3,232.0 

Estimated at RTL $ 276.2 $ 391.0 $ 1,163.9 $    841.5 $ 2,672.6 

 

 

 

 

 

  

   

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
10/01/12  $5,000 $5,980 $4,708 WIDEN FOR LEFT‐TURN CHANNELIZATION1 SHOPP32330 HUM 036

       
AADD 06/15/12  $34,693 $6,962 $4,323 ROADWAY REHABILITATION1 SHOPP36330 HUM 101

     
11/01/12  $14,591 $2,938 $1,756 RECONSTRUCT ROADWAY1 SHOPP42370 HUM 299

         
AADD 12/01/12  $8,200 $645 $133 RECONSTRUCT GUARD RAILING1 SHOPP46390 HUM VAR

       
10/15/12  $16,302 $2,600 $2,149 SEISMIC RETROFIT3 SHOPP1E510 BUT 070

     
AADD 11/01/12  $9,000 $1,100 $425 CAPM OVERLAY AND SHOULDER BACKING3 SHOPP1F740 COL 020

     
AADD 11/15/12  $880 $356 $187 REPAIR CUT SLOPE3 SHOPP2F260 PLA 080

   
AADD 11/01/12  $10,650 $1,000 $95 REHABILITATE PAVEMENT3 SHOPP2F300 BUT 070

     
AADD 11/01/12  $12,380 $1,600 $636 REHABILITATE PAVEMENT3 SHOPP2F350 NEV 020

     
AADD 11/01/12  $8,500 $1,810 $213 AC OVERLAY, REPLACE GUARDRAIL AND AC 

DIKE 
3 SHOPP2F360 NEV 020

   
AADD 11/01/12  $7,000 $800 $332 REHABILITATE PAVEMENT3 SHOPP3C900 SAC 012

         
05/01/12 10/01/12  $10,807 $2,120 REPLACE BRIDGE (SCOUR)3 SHOPP3E620 BUT 099

       
09/15/12  $800 $435 $433 INSTALL TRAFFIC SIGNALS3 SHOPP4E990 BUT 099

       
12/1/2012  $5,296 $1,985 $1,700 UPGRADE TRAFFIC BARRIER AND GUARDRAIL 

END TERMINALS AT VARIOUS
4 SHOPP0A790 CC 004

     
AADD 10/15/12  $640 $440 $461 INSTALL NEW SIGNALS AND UPGRADE 

WHEELCHAIR RAMPS
4 SHOPP0G130 SCL 082

     
10/01/12  $460 $100 $373 INSTALL TRAFFIC SIGNAL4 SHOPP0G170 SM 001

       
10/01/12  $12,375 $2,870 $2,910 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEM (TOS)
4 SHOPP/ CMIA15113 ALA VAR

       
09/03/12  $3,852 $1,537 $1,651 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEM (TOS)
4 CMIA15300 ALA VAR

       
11/05/12  $16,245 $3,647 $2,906 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEM (TOS)
4 SHOPP/CMIA15320 SCL 680

         
11/12/2012  $21,000 $4,500 $3,614 INSTALL RAMP METERING AND TRAFFIC 

OPERARTIONS SYSTEMS ELEMENTS
4 CMIA15350 SOL 080

         
10/22/12  $8,532 $2,038 $2,019 INSTALL RAMP METERING AND TRAFFIC 

OPERATIONS SYSTEMS
4 SHOPP15420 SCL 85

       
09/15/12  $1,150 $225 $869 LEFT TURN CHANNELIZATION4 SHOPP1G240 SON 116

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 11 of 15

FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 4 of 43

s118169
Typewritten Text
*



C
O
N
TR
A
C
T 
(1
00
0'
s)

C
A
P
IT
A
L  
V
A
LU
E
 IN

P
LA
N
S
, S
P
EC
S,
 E
ST
.

W
A
Y 
C
ER
T

R
IG
H
T
 O
F

EN
V
 D
O
C

P
R
O
J  
A
P
P
 &

A
CT
U
A
L 
P
E

SU
P
P
O
R
T 
(1
00
0'
s)

SU
P
P
O
R
T 
(1
00
0'
s)

A
W
A
R
D

R
E
A
D
Y
 T
O
 L
IS
T

P
R
O
JE
C
T

D
IS
T
R
IC
T

P
R
O
JE
C
T

P
R
O
G
R
A
M

R
O
U
TE

C
O
U
N
TY

The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
ES
C
R
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T
IO
N

B
U
D
G
E
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D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD 09/03/12  $1,200 $300 $615 INSTALL EMBANKMENT MBGR AT HWY 80 AND 

HWY 4 LOCATIONS.  RESURFACE PAV
4 SHOPP1G550 CC 080

       
01/01/13  $1,500 $395 $1,055 REMOVE EXISTING MEDIAN DOUBLE METAL 

BEAM BARRIER AND INSTALL TYPE 60A
4 SHOPP1G560 ALA 880

         
09/10/12  $13,930 $4,321 $5,690 IMPROVE SIGHT DISTANCE, UPGRADE 

SHOULDERS AND PROVIDE
4 SHOPP2A440 SCL 152

         
10/31/12  $1,084 $1,803 $2,097 INSTALL TRAFFIC SIGNALS AND WIDEN 

ROADWAY AT THE INTERSECTION
4 SHOPP3A330 SON 012

   
12/03/12  $4,189 $950 $1,113 INSTALL METAL BEAM GUARDRAIL4 SHOPP4A250 SOL 080

       
10/15/12  $4,521 $800 $758 INSTALL METAL BEAM GUARDRAILING4 SHOPP4A320 SM 280

     
12/12/12  $2,336 $1,451 $1,888 RECONSTRUCT SLOPE AND REPLACE CULVERTS4 SHOPP4S020 NAP 29

       
08/18/12  $1,289 $1,628 $1,375 CONSTRUCT SHEET PILE WALL4 SHOPP4S030 NAP 128

   
03/01/13  $975 $200 $584 RECONSTRUCT SLOPE WITH GEOGRID AND 

SEAL CRACKED WINGWALL
4 SHOPP4S080 SCL 101

     
AADD 12/01/12  $2,600 $1,067 $1,219 TRANSPORTATION ENHANCEMENT COASTAL 

ACCESS AND PROTECTION
5 STIP0N400 SLO 001

     
09/07/12  $5,473 $1,131 $563 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q620 SLO 101

     
09/03/12  $4,441 $1,362 $859 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q630 SLO 101

         
09/01/12  $3,513 $2,064 $919 CURVE CORRECTION, CULVERT, PAVING AND 

EARTHWORK
5 SHOPP0R300 SLO 166

       
06/18/12  $795 $1,038 $1,149 ADA CURB RAMPS AND MINOR SIDEWALKS5 SHOPP0R840 SBT 025

       
09/25/12  $46,200 $11,700 $13,108 CONSTRUCT NEW INTERCHANGE AT SAN JUAN 

ROAD
5 TCIF/STIP31580 MON 101

       
08/10/12  $22,959 $5,272 $5,556 CONSTRUCT INTERCHANGE5 STIP/LOCAL46380 SB 101

       
08/05/12  $3,405 $945 $1,417 SEISMIC RESTORATION6 SHOPP0C130 VAR 033

   
10/01/12  $3,597 $871 $362 INSTALL WINDSCREEN6 SHOPP0G270 KER 058

     
09/15/12  $39,200 $5,440 $2,207 WIDEN FREEWAY FROM 6 TO 8 LANES6 STIP0G830 KER 099

   
09/15/12  $13,600 $1,700 $1,149 WIDEN FREEWAY FROM 6 TO 8 LANES6 STIP0G840 KER 099

         
AADD 11/01/12  $2,457 $1,123 $1,165 REALIGN THE HORIZONTAL CURVE6 SHOPP0H940 FRE 168

       
AADD 09/15/12  $1,600 $986 $1,282 CONSTRUCT LEFT‐TURN LANES6 SHOPP0J040 KIN 041

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   $1,900 $621 $697 CHANNELIZE WITH SIGNALS6 SHOPP0J050 KIN 043

   
01/02/13  $3,200 $735 $796 BRIDGE REPLACEMENT6 SHOPP0K390 KER 058

 
11/15/12  $900 $153 $166 BRIDGE REPAIR6 SHOPP0N850 TUL 099

         
09/30/12  $40,000 $4,300 $2,715 4‐LN FWY TO 6‐LN FWY6 STIP36021 TUL 099

       
10/01/12  $5,500 $2,970 $4,283 WIDEN AND REALIGNMENT OF HOUSTON 

AVENUE
6 STIP43070 TUL 216

     
10/06/12  $9,732 $1,367 $1,023 REHAB 3 BRIDGE DECKS6 SHOPP46220 KIN 198

         
10/01/12  $50,000 $6,500 $8,846 MODIFY INTERCHANGE6 BOND99/STIP47100 MAD 099

         
04/06/12 02/01/12 04/17/12 11/14/12  $134,760 $13,885 CONSTRUCT HOV LANES & SOUNDWALLS 

*COMB WITH 117081 & 111721
7 STIP/CMAQ1170U LA 010

         
10/26/12  $299,820 $44,550 $52,452 CONSTRUCT HOV LANES & INTERCHANGE 

MODIFICATION, *POR=121821,121831
7 CMIA/STIP1218W LA 005

       
11/13/12  $15,000 $3,744 $2,397 SAND FILTERS & INFILTRATION DEVICES 

*PHASE 1 OF 10
7 SHOPP25893 LA 101

       
01/17/13  $5,098 $1,010 $1,055 INSTALL MBGR *NOT PROGRAMMED7 SHOPP26610 LA 134

       
10/26/12  $5,000 $1,317 $1,224 INSTALL NEW MBGR/CONCRETE RAILING7 SHOPP26750 LA 010

       
01/17/13  $4,000 $1,234 $825 BRIDGE RAIL REPLACEMENT/UPGRADE7 SHOPP27340 LA 134

     
AADD 11/21/13  $3,090 $610 $449 UPGRADE MBGR, TRTMNTS & CRSH CUSHNS7 SHOPP27430 LA 091

         
AADD 10/29/12  $3,859 $730 $678 UPDGRADE MBGR & CRASH CUSHIONS7 SHOPP27450 LA 005

       
AADD 10/03/12  $499 $285 $489 INSTALL ADA CURB RAMPS7 SHOPP27670 VEN 001

         
AADD 12/12/12  $3,000 $665 $1,327 INSTALL ADA CURB RAMPS7 SHOPP27820 LA 010

         
10/29/12  $512 $413 $540 UPGRADE WEIGH STATION7 SHOPP27890 VEN 101

         
AADD 08/16/12  $520 $223 $511 INSTALL AND UPGRADE SIGNAL7 SHOPP28500 LA 005

     
AADD 12/05/12  $1,100 $165 $245 REPLACE PCC FLUME PROTECTIVE LINER7 SHOPP2X840 LA 210

   
AADD  $2,040 $408 $379 REPAIR SLOPE EROSIONS7 SHOPP2X920 LA 091

   
10/29/12  $1,100 $220 $337 REPAIR SLOPE EROSIONS7 SHOPP2X930 LA 105

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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FY 2011-12 Fourth Quarter Report 
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD 09/20/12  $2,300 $460 $413 REPAIR SLOPE EROSIONS7 SHOPP2X940 LA 110

         
AADD 10/18/12  $3,270 $654 $492 REPAIR SLOPE EROSIONS7 SHOPP2X950 LA 405

       
AADD 08/28/12  $1,750 $350 $611 RECONSTRUCT ERODED SLOPE7 SHOPP2X960 LA 710

     
AADD 12/27/12  $4,500 $900 $680 REPAIR ERODED SLOPES AND STRUCTURAL 

BACLFILL DAMAGED BY STORM
7 SHOPP2X980 LA 014

         
AADD 04/30/12 09/20/12  $2,500 $500 CONSTRUCT SOLDIER PILE WALL7 SHOPP3X000 VEN 033

       
AADD 09/18/12  $500 $100 $304 SLOPE STABILIZATION IN SAN DIMAS7 SHOPP3X010 LA VAR

       
AADD 05/30/12 10/14/12  $4,000 $800 CONSTRUCT SOLDIER PILE WALLS7 SHOPP3X020 VEN 150

       
AADD 07/02/12  $1,250 $250 $427 RECONST FAILED SLOPE INST RETAIN WA *DIR7 SHOPP3X300 LA 010

       
AADD 09/05/12  $500 $100 $159 CONSTRUCT DEBRIS BARRIER SYSTEM7 SHOPP3X320 LA 010

       
AADD 09/06/12  $1,050 $300 $366 METH DECK,JOINT SEALS,RAIL REPAIR,S7 SHOPP4Y750 LA 019

       
AADD 09/20/12  $803 $1,079 $1,661 COSNTRCUT LEFT TURN IN BOTH DIRECTION 

WIDEN SHOULDER WEST BOUND
8 SHOPP0J010 SBD 018

       
11/08/12  $6,778 $686 $615 PCC GRINDING AND SLABS REPLACEMENT8 SHOPP0K230 RIV 010

   
10/11/12  $537 $362 $502 INSTALL TRAFFIC SIGNALS8 SHOPP0M210 RIV 074

         
10/11/12  $580 $466 $510 INSTALL TRAFFIC SIGNALS8 SHOPP0M880 SBD 015

     
AADD 07/30/12  $762 $429 $395 INSTALL OUTER SEPERATION CONCRETE 

BARRIER TYPE 60G
8 SHOPP0N240 SBD 010

   
12/06/12  $3,754 $680 $488 REPLACE K‐RAIL BARRIER W/ CONCRETE 

BARRIER
8 SHOPP0N410 SBD 210

         
11/01/12  $16,100 $3,315 $1,897 BRIDGE REPLACEMENT8 SHOPP0N590 SBD 040

       
09/10/12  $983 $644 $733 INSTALL TRAFFIC SIGNALS8 SHOPP0N910 RIV 062

     
AADD 10/04/12  $294 $250 $238 INSTALL CENTERLINE GROUND IN RUMBLE 

STRIPS
8 SHOPP0P560 SBD 095

   
AADD 08/13/12  $381 $384 $381 INSTALL MARKERS AND RUMBLE STRIPS8 SHOPP0P960 RIV 079

         
10/22/12  $1,105 $208 $515 REPAIR/REPLACE 42" CULVERTS8 SHOPP0Q240 SBD 138

   
AADD  $1,500 $553 $530 FACILITATE MANAGING LANDSCAPE DESIGN.  

PLANT ESTABLISHMENT FOR
8 STIP/ LOCAL33488 RIV 215

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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FY 2011-12 Fourth Quarter Report 
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 97 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
10/18/12  $31,911 $3,387 $1,861 REHABILATATE ROADWAY & WIDEN MEDIAN 

SHOULDER
8 SHOPP44830 RIV 015

     
12/26/12  $44,497 $2,624 $2,577 ROADWAY REHABILITATION10 SHOPP0M780 SJ 005

   
AADD 08/06/12  $998 $415 $408 HOTMIX ASPHALT OVERLAY10 SHOPP0S860 SJ 099

     
AADD 12/27/12  $4,244 $933 $566 INSTALL DOUBLE THRIE BEAM BARRIER IN 

CENTER MEDIAN
10 SHOPP0S940 MER 152

       
08/04/12  $8,473 $1,547 $1,705 INSTALL RAMP METERS,CCTVS,LOOPS, CMS 

AND OTHER TSM EQUIPMENT.
11 SHOPP26930 SD 056

     
10/20/12  $3,698 $2,047 $1,403 SEISMIC RETROFIT AND STRUCTURE 

REHABILITATION
11 SHOPP29030 SD 005

         
AADD 09/30/12  $2,500 $712 $595 UPGRADE END TREATMENTS,ADD MBGR AND 

CONCRETE BARRIER.
11 SHOPP29860 SD 008

   
09/21/12  $37,814 $11,863 $9,262 RECONSTRUCT IC AT SR‐7412 STIP/LOCAL0E310 ORA 074

         
09/01/12  $1,507 $613 $798 REVEGETATION OF EXPOSED SLOPES FOR 

NPDES CONCERNS AND SOURCE CONTROL
12 SHOPP0J670 ORA 241

$1,170,686 $215,951 $190,549

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 15 of 15

FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 8 of 43
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Typewritten Text
* Note: EA 01-46390 will be split at CTC vote per approved PCR on 05/31/2011 into 01-46391, 01-46392  and 01-46393.   EA 01-46391 was delivered on 06/21/2012 with an Actual Construction Cap  of $3.6 million.
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD 08/31/12  $1,894 $163 $111 REHABILITATE BRIDGE1 SHOPP0A380 HUM 255

       
AADD  $190 $332 $117 APPLY METHACRYLATE AND REPLACE JOINT 

SEALS
1 HM‐b0A400 HUM VAR

     
05/15/12  $3,730 $216 $107 REHAB BRIDGE DECKS1 SHOPP0A590 MEN 001

       
07/01/12  $164,201 $16,546 $49,678 CONSTRUCT 4‐LANE FREEWAY, PHASE 11 STIP26200 MEN 101

         $1,000 $158 $137 FISH & RIPARIAN MITIGATION (CULVERT 
REHABILITATION)

1 SHOPP29612 HUM 299

       
08/01/12  $1,830 $802 $2,070 REMOVE CULVERT, CONSTRUCT BRIDGE, 

IMPROVE FISH PASSAGE
1 SHOPP38572 MEN 001

       $257 $198 $221 YUROK TRIBE TRANSPORTATION CORRIDOR1 STIP46530 DN 101

         
AADD 06/01/12  $925 $690 $802 REPAIR STORM DAMAGE1 SHOPP47502 HUM 254

   
AADD  $3,552 $637 $419 OGAC OVERLAY, CENTERLINE RUMBLE STRIPS, 

UPGRADE MBGR
1 SHOPP49070 MEN 020

     
AADD  $279 $626 $89 REPLACE JOINT SEALS1 HM‐b49660 VAR VAR

     $880 $143 $228 PLACE HMA TYPE OG AND INSTALL CENTERLINE 
& RIGHT SHOULDER RUMBLE

1 SHOPP49880 HUM 101

       
AADD 10/01/12  $370 $146 $224 UPGRADE VISTA POINT2 STIP0E400 SHA 005

       
AADD 10/15/12  $700 $240 $267 INSTALL NATIVE LANDSCAPING2 STIP0E450 TEH 005

       
09/27/12  $3,860 $1,238 $1,043 REPAIR BRIDGE SCOUR2 SHOPP2C112 TEH 099

     
07/23/12  $8,866 $1,660 $1,420 CURVE IMPROVEMENT2 SHOPP2E510 SHA 299

     $10,000 $1,606 $1,808 INSTALL MBGR PPNO #32662 SHOPP3C300 PLU 070

     
07/15/12  $15,920 $3,180 $1,205 DECK REPLACEMENT, SEISMIC RETROFIT2 SHOPP3C920 SIS 005

       
AADD 08/08/12  $970 $230 $313 HAYFORK II TE, WIDEN SHOULDERS FOR BIKE 

LANES
2 STIP4C960 TRI 003

   
AADD  $800 $488 $364 ADA CURB RAMP UPGRADES3 MINOR2F670 YOL 113

     
AADD 08/15/12  $950 $210 $435 RECONSTRUCT EMBANKMENT, ELECTRICAL 

REPAIR, SIDEWALK RECONSTRUCTION
3 SHOPP2F700 YOL 080

 
AADD  $4,900 $339 $224 METH/POLY OVERLAYS3 HM‐b4M240 SAC VAR

       
AADD 06/01/12  $857 $215 $349 INSTALL SOFT MEDIAN BARRIER AND 

SHOULDER RUMBLE STRIP
4 SHOPP0G310 SON 121

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 6 of 15

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         $19,000 $2,950 $4,447 BRIDGE DECK REPLACEMENT4 SHOPP1A320 CC 580

       
AADD 08/01/12  $735 $164 $312 RESURFACE THE EXISTING NB & SB OFF‐RAMPS 

WITH OGAC
4 SHOPP1G200 ALA 880

   $1,300 $200 $336 INSTALL CENTERLINE RUMBLE STRIP4 SHOPP2L140 SM 084

       
08/08/12  $30,000 $5,670 $1,234 THE PROJECT PROPOSES TO MODIFY 

AIRPORT/FULTON INTERCHANGE
4 CMIA/ LOCAL3A23U SON 101

       
06/01/12  $1,800 $360 $325 REPAIR AND EXTEND PAVEMENT4 SHOPP3A960 ALA 580

       
05/03/12  $2,949 $377 $1,334 CONSTRUCT HEADWALL AND SOIL WALL, 

DRAINAGE SYSTEM
4 SHOPP3S830 SCL 017

       
07/23/12  $747 $75 $543 GABION EMBANKMENT REPAIR4 SHOPP4S120 SM 035

       
8/31/2012  $1,160 $196 $749 CONSTRUCT A SOIL NAIL WALL AND PLACE 

ROCK SLOPE PROTECTION
4 SHOPP4S530 MRN 001

     $2,193 $1,847 $2,002 GUARDRAIL UPGRADE & SHOULDER WIDENING5 SHOPP0K230 SCR 009

     
09/12/12  $2,769 $856 $578 GUARDRAIL AND CRASH CUSHIONS5 SHOPP0M970 SCR 001

  $557 $139 $148 POLYSTER CONCRETE OVERLAY5 HM‐b1A480 MON 001

     $40,000 $7,600 $7,196 CONVERT TO 4‐LANE EXPRESSWAY5 CMIA/STIP33077 SLO 046

     $450 $130 $93 Remove AC, Polyester Overlay6 HM‐b0K450 KER 14

         
09/01/12  $1,419 $659 $662 REALIGN INTERSECTION AND INSTALL SIGNAL6 SHOPP0K540 TUL 063

       $3,600 $400 $308 HIGHWAY PLANTING6 STIP0L050 KIN 198

     $1,635 $757 $375 INSTALL MEDIAN BARRIER6 SHOPP0L200 MAD 099

     $1,453 $506 $327 INSTALL CONCRETE MEDIAN BARRIER6 SHOPP0L720 KER 058

       
AADD 08/01/12  $980 $442 $207 WIDEN SHOULDER AND GRIND IN RUMBLE 

STRIPS
6 SHOPP0L890 KER 099

       $522 $150 $118 METHACRYLATE DECK TREATEMENT AND JOINT 
SEALS

6 HM‐b0M210 VAR VAR

   
04/27/12  $1,446 $140 $131 PAINT AND JOINT SEALS6 HM‐b0M220 KER 155

     $594 $300 $193 METHACRYLATE DECK TREATEMENT AND JOINT 
SEALS

6 HM‐b0M230 FRE VAR

   $1,030 $260 $169 METHACRYLATE DECK TREATEMENT 
POLYESTER OVERLAY AND JOINT SEALS

6 HM‐b0M270 KER VAR

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD  $220 $250 $105 REHAB BOTTOM OF DOUBLE BOX CULVERT6 HM‐b0M280 KER 178

         $387 $160 $110 METHACRYLATE DECK TREATEMENT6 HM‐b0M290 KER 58

       
AADD 06/15/12  $2,800 $421 $329 INSTALL MEDIAN BARRIER6 SHOPP0M730 FRE 005

     $2,338 $165 $101 PAINT BRIDGES6 HM‐b0N070 KER 5

       
07/01/12  $5,640 $605 $576 HIGHWAY PLANTING AND IRRIGATION ON 

NEW FREEWAY
6 STIP34256 FRE 180

         
09/01/12  $54,000 $6,600 $6,850 WIDEN 4‐LANE FWY TO 6‐LANE FWY6 BOND9944262 VAR 099

         
08/14/12  $131,736 $17,837 $21,338 ROADWAY WIDENING (SEG 3) *POR=2159A17 CMIA/STIP21593 LA 005

         
08/14/12  $151,019 $22,864 $25,579 ROADWAY WIDENING (SEG 4) *POR=2159A17 CMIA/STIP21594 LA 005

         $3,966 $903 $738 INST MET BEAM GUARDRAIL @ VAR LOC *NOT 
PROGRAMMED

7 SHOPP25050 LA 605

         
08/29/12  $5,385 $793 $775 SAND FILTERS & INFILTRATION DEVICES 

*PHASE 1 OF 10
7 SHOPP25910 LA 090

         
AADD  $550 $550 $313 CONSTRUCT PEDESTRIAN CURB RAMP TO 

COMPLY WITH ADA STANDARDS
7 MINOR4T440 LA 5

       
07/06/12  $3,170 $725 $566 BRIDGE PRESERVATION7 SHOPP4Y150 LA 001

     
AADD  $3,120 $304 $161 METH DECK, JOINT SEALS, APPROACH SLABS, 

MINOR RAIL REPAIR
7 HM‐b4Y790 LA 134

     
AADD  $855 $292 $227 METH DECK, JOINT SEAL, APPROACH SLAB, 

SPALL REPAIR,DECK SURFACE
7 HM‐b4Y810 LA 10

       
07/27/12  $13,155 $1,331 $691 GRIND 30MM & OVERLAY 45MM DGAC TYPE A8 SHOPP0G620 SBD 038

         
08/13/12  $15,392 $874 $684 COLD PLAN 0.15 FT AND PLACE 0.5 FT 

RUBBERIZED AC TYPE G
8 SHOPP0H330 RIV 215

       
08/06/12  $1,041 $789 $1,063 WIDEN SR74,EXTEND LEFT‐TURN POCKET AND 

CONSTRUCT CURB RAMPS
8 SHOPP0J140 RIV 074

     
AADD 06/01/12  $673 $750 $438 UPGRADE PEDESTRIAN FACILITIES ADA RAMPS 

37 CURB RAMPS
8 SHOPP0M310 RIV 060

     
AADD 06/11/12  $820 $523 $419 CONSTRUCT SIDEWALKS &18 CRUB RAMPS8 SHOPP0M690 SBD 095

       
AADD  $835 $650 $398 UPGRADE PEDESTRIAN FACILITIES, REMOVE 

MBGR AND PAVE WALKWAY
8 MINOR0M830 SBD 18

         $683 $484 $614 INSTALL TRAFFIC SIGNALS8 SHOPP0M870 RIV 074

         
08/13/12  $168,102 $20,349 $13,810 HOV LANE IN EACH DIRECTION8 STIP/ LOCAL0M940 SBD 215

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
AADD 08/23/12  $681 $418 $511 INSTALL OUTER SEPARATION BARRIER8 SHOPP0N260 RIV 015

         $500 $500 $332 INSTALL /UPGRADE CURB RAMPS, MEDIAN 
ISLAND PASSAGEWAYS, SIDEWALKS AND 

8 MINOR0P670 SBD 18

       
08/15/12  $8,800 $1,525 $1,567 ROCKFALL MITIGATION9 SHOPP28750 INY 190

       $500 $450 $336 UPGRADE SIDEWALKS TO COMPLY WITH ADA 
STANDARDS

9 MINOR35010 MNO 158

     
AADD  $363 $390 $339 UPGRADE INTERSECTIONS, OVERCROSSING, 

AND HIGHWAY SEGMENT TO COMPLY WITH 
10 MINOR0U480 STA VAR

  $199 $105 $132 BRIDGE SOFFIT AND COLUMN REPAIR10 HM‐b0U620 VAR VAR

   $891 $95 $146 PAINT BRIDGE10 HM‐b0V590 SJ 4

   
08/07/12  $1,936 $728 $204 REPLACE BRIDGE DECK10 SHOPP0W070 TUO 120

  $406 $185 $137 CLEAN/APPLY METHACRYLATE, REPLACE JOINT 
SEALS, REPAIR JOINT SPALLS AND PATCH CRA

10 HM‐b0W090 VAR VAR

   $500 $94 $95 PAINT BRIDGE10 HM‐b0W150 SJ 99

         
08/17/12  $154,000 $21,030 $22,502 WIDEN TO 6 LANES10 BOND99/ STIP3A100 SJ 099

         
09/13/12  $14,953 $1,097 $829 PAVEMENT REHABILITATION11 SHOPP23860 SD 052

         
05/01/12  $32,500 $3,750 $3,543 INTERCHANGE11 LOCAL TAX25714 SD 076

     
AADD  $591 $158 $337 DRAINAGE IMPROVEMENTS11 SHOPP26042 SD 008

         
05/06/12  $4,200 $1,898 $1,521 CULVERT REHABILITATION11 SHOPP27080 SD 005

       
08/16/12  $9,254 $2,314 $1,473 SCOUR MITIGATION11 SHOPP28960 IMP 086

   
AADD  $2,239 $775 $415 REPLACE OVERHEAD AND ROADSIDE SIGNS ON 

FORMER RTES SR‐209 & SR‐274
11 SHOPP29170 SD 005

           $1,791 $862 $862 AT‐GRADE IMPROVEMENTS ON CIVIC CTR DR 
FROM CLEVELAND AVE TO HARDING AV

11 TCIF/LOCAL29760 SD 005

         $2,054 $800 $800 AT‐GRADE IMPROVEMENTS ON BAY MARINA 
DRIVE/MILE OF CARS WAY FROM

11 TCIF/DEMO29761 SD 005

       
AADD  $2,400 $290 $296 INSTALL CONCRETE MEDIAN BARRIER11 SHOPP29800 SD 094

       
AADD 05/25/12  $2,270 $425 $353 LANDSCAPE: MANAGED LANES ‐ SOUTH 

SEGMENT
11 STIP2T098 SD 015

     $124,250 $27,856 $2,462 1 HOV LANE IN EACH DIRECTION AND A 
SFACING DAR @ CARROLL CANYON ROAD

11 LOCAL TAX2T200 SD 805

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 94 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
AADD  $900 $334 $582 PROVIDE ACCESSIBLE PEDESTRIAN 

INFRASTRUCTURE AT 43 PARK AND RIDE 
11 MINOR40600 SD 005

         
09/13/12  $4,458 $2,900 $2,024 FLATTEN THE SLOPE ABOVE THE MAINTENANCE 

ACCESS ROAD
12 SHOPP0H208 ORA 055

   $1,000 $370 $403 OGAC OVERLAY, GROOVING, SAFETY LIGHTING, 
& UPGRADE ADA & GUARDRAIL

12 SHOPP0K520 ORA 091

  $1,064 $470 $388 PLACE METHACRYLATE DECK SEAL TREATMENT, 
POLYESTER CONCRETE OVERLAY, JOINT SEALS.

12 HM‐b0L760 ORA 405

       $668 $668 $372 INSTALL /UPGRADE CURB RAMPS, SIDEWALKS 
AND PEDESTRIAN PUSH BUTTONS TO COMPLY 

12 MINOR0M140 ORA 405

       $790 $790 $474 INSTALL AND UPGRADE CURB RAMPS, 
PEDESTRIAN FACILITIES AT THE INTERCHANGES 

12 MINOR0M160 ORA 57

$1,283,315 $203,736 $202,738

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 59 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     $8,900 $1,087 $929 RECONSTRUCT GUARD RAILING1 SHOPP46420 MEN 000

       
04/01/12  $635 $375 $233 PACIFIC COAST BIKE ROUTE PHASE II AND III1 STIP46580 MEN 001

     
AADD  $1,898 $252 $158 PAVEMENT OVERLAY, CENTERLINE RUMBLE 

STRIPS,RESTRIPE & REPLACE RECESSED
1 SHOPP49870 DN 101

     
05/15/12  $6,000 $1,240 $957 REBUILD N/B & S/B FACILITIES AT CORNING 

SRRAS
2 SHOPP0E360 TEH 005

     $20,413 $705 $461 COLD‐PLANING AND CONVENTIONAL ASPHALT 
OVERLAY WITH DIGOUTS.

2 SHOPP2C810 SHA 299

         $2,889 $360 $421 EXTEND ON‐RAMPS2 SHOPP2E750 VAR 5

       
04/15/12  $1,711 $736 $480 RAIL UPGRADE, WIDEN2 SHOPP37430 TRI 299

       
AADD  $2,034 $140 $130 APPLY METHACRYLATE, REPLACE JOINT SEALS 

AND PLACE POLYESTER CONCRETE OVERLAY
2 HM‐b3E640 TEH 5

         
AADD  $4,707 $120 $152 HMA THIN BLANKET OVERLAY2 HM‐p3E890 SHA 5

         
AADD  $2,200 $80 $49 SLURRY SEAL (Type III)2 HM‐p3E940 PLU 70

           $2,566 $475 $475 SHOULDER WIDENING, SIDEWALKS, 
LANDSCAPING, DRAINAGE

2 Bond99/ STIP4C581 TEH 099

         $3,700 $2,790 $2,772 WATER QUALITY IMPROVEMENTS3 SHOPP1A734 ED 050

       
AADD  $7,000 $860 $529 PAVEMENT REHABILITATION DRAINAGE 

IMPROVEMENTS
3 SHOPP1E000 PLA 089

       $20,000 $2,900 $868 CONSTRUCT SOUTHBOUND LANES3 LOCAL33382 PLA 065

     
AADD  $5,500 $339 $107 BRIDGE DECK PRESERVATION3 HM‐b4M220 SAC 51

     
AADD  $1,215 $113 $114 PAINT BRIDGES AND JOINT SEALS3 HM‐b4M230 ED 50

       $62,039 $22,500 $17,346 COMPLETE EASTBOUND STRUCTURE AND 
ROADWAY, REMOVE DETOURS AND FINAL

4 TBSRP0120M ALA 080

       
AADD  $495 $220 $374 INSTALL DRAINAGE IMPROVEMENTS4 SHOPP0G140 SCL 085

       
AADD  $1,200 $360 $290 REPLACE JOINT SEALS, APPLY METHACRYLATE 

AND PATCH SPALLS
4 HM‐b1E310 SF 101

     
AADD  $2,600 $780 $341 REPAIR/REPLACE JOINT SEALS, APPLY 

METHACRYLATE, PATCH SPALLS AND PLACE 
4 HM‐b1E970 SOL 12

       
03/14/12  $4,738 $1,320 $1,251 MITIGATION ‐ TREE PLANTING AND CREEK 

CHANNELIZATION
4 SHOPP28382 SON 116

         $7,724 $6,107 $6,908 CONSTRUCT BIKEWAY4 SHOPP29226 ALA 80

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 3 of 15

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 14 of 43
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 59 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
AADD  $850 $254 $336 APPLY METHACRYLATE, REPLACE JOINT SEALS 

AND PLACE POLYESTER CONCRETE
4 HM‐b2E260 SOL 80

       
03/15/12  $1,276 $1,100 $1,113 REPLACE CULVERT AND INSTALL ROCK SLOPE 

PROTECTION
4 SHOPP3S570 MRN 001

     
04/16/12  $340 $1,050 $1,366 REPLACE CULVERT AND ROCK SLOPE 

PROTECTION
4 SHOPP3S752 SON 001

       
AADD 02/26/12  $50,000 $1,904 $2,669 CRACK‐ SEAT AND OVERLAY EXISTING PCC 

PAVEMENT
4 SHOPP4A010 SOL 080

     
03/28/12  $281 $51 $491 HEAVING PAVEMENT AC LEVELING AND 

GRINDING
4 SHOPP4S060 SCL 085

       $1,600 $414 $759 CONSTRUCT A SECANT WALL, REPAIR AC 
PAVEMENT AND REPAIR DRAINAGE DIKES

4 SHOPP4S590 SM 084

     
AADD  $533 $268 $153 CENTERLINE RUMBLE STRIP5 SHOPP0T020 SLO 166

       $350 $136 $247 REPLACEMENT PLANTING6 SHOPP0E971 FRE 041

     $3,564 $889 $1,323 WIDEN SHOULDERS6 SHOPP0J520 KER 119

     $1,492 $576 $405 INSTALL MEDIAN BARRIER6 SHOPP0L180 KER 005

   $1,636 $678 $346 INSTALL MEDIAN BARRIER6 SHOPP0L220 KER 005

         
04/15/12  $26,300 $3,552 $6,871 CONSTRUCT INTERCHANGE6 STIP32550 KIN 198

         
05/03/12  $14,300 $2,263 $2,395 STRUCTURE (SEAWALL) RESTORATION7 SHOPP22820 VEN 001

       $3,815 $574 $874 GORE AREA CLEAN‐UP/UPGRADES7 SHOPP26690 LA 002

     
AADD  $1,502 $460 $481 FREEWAY MAINTENANCE ACCESS7 SHOPP26700 LA 210

       $3,528 $1,050 $757 INSTALL MBGR *NOT PROGRAMMED7 SHOPP27400 LA 014

       $2,421 $520 $645 INSTALL CONCRETE GUARDRAIL7 SHOPP27580 LA 90

     
AADD  $910 $304 $221 METH DECK, JOINT SEALS, SPALL REPAIRS, 

APPROACH SLABS, BEARING REPLACEMENT
7 HM‐b4Y360 LA 060

   
AADD  $1,343 $304 $217 DECK METHACRYLATE, JOINT SEALS, MINOR 

RAIL SPALLS, COLUMN REPAIR, APPROACH SLAB
7 HM‐b4Y740 LA 10

     
AADD  $1,027 $304 $219 METH DECK, JOINT SEALS, SPALL REPAIRS, 

APPROACH SLABS
7 HM‐b4Y830 LA 57

   
AADD  $1,494 $294 $160 METH DECK, JOINT SEAL, APPROACH SLAB, 

MINOR RAIL REPAIR
7 HM‐b4Y910 LA 02

         
04/17/12  $1,960 $1,092 $1,663 BUILD A NEW ADMISTRATIVE BLDG & INSTALL 

A NEW SEPTIC TANK & LEACH FIELD
8 SHOPP0L930 RIV 010

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 4 of 15

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 15 of 43
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 59 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         $150 $100 $25 SEAL DECK, REPAIR SPALLS AND BACKFILL AND 
PLACE RIPRAPS

8 HM‐b0P680 RIV 086

       $110 $90 $243 SEAL DECK, REPLACE JOINT SEALS AND REPAIR 
AC PAVEMENT

8 HM‐b0P690 RIV 010

     $110 $90 $270 SEAL DECK, REPLACE JOINT SEALS , REPAIR 
SPALLS AND REPLACE/REPAIR DAMAGED RAILIN

8 HM‐b0P700 RIV 215

         $110 $90 $200 SEAL DECK, REPLACE DAMAGED JOINT SEALS, 
REPAIR JOINT SPALLS AND INTALL DRAINAGE

8 HM‐b0P710 RIV 074

         $110 $90 $224 CLEAN/APPLY METHACRYLATE, REPLACE JOINT 
SEALS, REPAIR JOINT SPALLS AND PATCH CRA

8 HM‐b0P750 SBD VAR

           $2,538 $2,669 $2,563 DRAINAGE IMPROVEMENTS8 SHOPP43890 SBD 178

         
05/28/12  $200 $20 $48 3‐YR PLANT ESTABLISHMENT8 SHOPP49751 SBD 010

     $18,300 $1,960 $2,977 REALIGN & CURVE CORRECTION9 SHOPP23770 MNO 395

         $903 $243 $164 BRIDGE DECK POLYESTER CONCRETE OVERLAY9 HM‐b34910 KER VAR

   $363 $103 $106 HEAT STRAIGHTEN GIRDER, GROUT PADS AND 
NEW OVERHEAD SIGNS

10 HM‐b0V560 SJ 99

       
05/31/12  $9,158 $4,269 $4,352 CONSTRUCT MAINTENANCE STATION11 SHOPP07670 IMP 000

     
AADD  $2,810 $692 $320 LANDSCAPE: MANAGED LANES ‐ NORTH 

SEGMENT
11 LOCAL TAX2T087 SD 015

           $51,000 $10,478 $3,793 CONSTRUCT I‐15 DAR AND TRANSIT STATION11 CMIA/ LOCAL2T095 SD 015

     $43,250 $6,064 $6,018 EXPRESS LANES11 LOCAL TAX2T180 SD 805

       $66,900 $9,017 $8,652 EXPRESS LANES11 LOCAL TAX2T181 SD 805

$486,698 $97,869 $89,011

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 5 of 15

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 16 of 43
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 29 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

           $40,550 $17,605 $16,198 REHAB PAVEMENT AND DRAINAGE SYSTEM 
ENV IMPR PROGRAM PROJECT (EIP)

3 SHOPP2A920 PLA 089

       $25,348 $4,264 $5,677 CONSTRUCT NEW AUXILIARY LANES4 CMIA/STIP23564 SM 101

         $3,800 $2,192 $3,144 NEAR GILROY, AT FERGUSON ROAD, REA LIGN 
AND SIGNALIZE INTERSECTION

4 SHOPP2A260 SCL 152

       
AADD 05/22/12  $1,888 $378 $396 TREAT BRIDGE DECK WITH METHACRYLATE 

RESIN,REPLACE JOINT SEALS AND
4 SHOPP2E230 CC 004

         $330 $54 $297 ENVIRONMENTAL MITIGATION4 SHOPP4A882 SON 128

       
11/24/11  $735 $190 $950 INSTALL ROCK SLOPE PROTECTION AND ROCK 

SLOPE PROTECTION FABRIC, RE‐
4 SHOPP4S370 ALA 580

       $740 $167 $209 LANDSCAPE MITIGATION PLANTING AT THE 
CATHEDRAL OAKS OC AND OH

5 SHOPP0M14V SB 101

       $1,604 $492 $494 CONCRETE MEDIAN BARRIER5 SHOPP0S310 SCR 001

       $300 $122 $144 PAINT BRIDGE5 HM‐b0T910 SB 001

         $685 $395 $287 LANDSCAPE5 STIP34951 MON 101

       $10,500 $1,573 $1,203 PAVEMENT REHABILITATION6 SHOPP0E070 TUL 099

     
AADD  $700 $341 $349 HAZARDOUS WASTE MITIGATION6 SHOPP0F800 TUL 5711

         $80,000 $1,104 $1,050 REPLACE EXISTING #2 & #3 LANE WITH CRCP & 
PLACE 10 FT PCC OUTSIDE

6 SHOPP0L640 KER 099

       
AADD  $1,500 $380 $173 CONST MAINTENANCE VEHICLE PULLOUTS 

AADD
7 SHOPP27980 LA 010

         $304 $565 $629 REPAIR EXHAUST HOODS & WARNING SIGN 
INSTALL AUTOMATED DETECTION/REPAIR

8 SHOPP0F240 RIV 015

     
AADD  $36,198 $2,400 $614 GRIND AND OVERLAY PAVEMENT, UPGRADE 

EXISTING GUARDRAIL & REPLACE DIKE
8 SHOPP0K240 SBD 040

         
02/15/12  $23,219 $1,611 $723 GRIND 45 MM AND OVERLAY 60 MM AC8 SHOPP0K280 SBD 040

       
AADD 02/02/12  $6,055 $250 $228 PLACE SEAL COAT AND SLURRY SEAL8 HM‐p0N120 SBD 062

         
AADD  $1,973 $514 $344 WIDEN ROADWAY FOR LEFT TURN 

CHANNELIZATION
10 SHOPP0Q610 MPA 049

       $18,590 $5,372 $6,956 ROADWAY REHABILITATION.10 SHOPP26444 AMA 088

       
AADD  $1,800 $410 $504 PAVEMENT REHABILITATION OF MAINLINE 

AND SHOULDERS
11 SHOPP26200 SD 075

         
AADD  $7,156 $959 $670 PAVEMENT REHABILITATION11 SHOPP26530 SD 015

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 1 of 15

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 17 of 43



C
O
N
TR
A
C
T 
(1
00
0'
s)

C
A
P
IT
A
L  
V
A
LU
E
 IN

P
LA
N
S
, S
P
EC
S,
 E
ST
.

W
A
Y 
C
ER
T

R
IG
H
T
 O
F

EN
V
 D
O
C

P
R
O
J  
A
P
P
 &

A
CT
U
A
L 
P
E

SU
P
P
O
R
T 
(1
00
0'
s)

SU
P
P
O
R
T 
(1
00
0'
s)

A
W
A
R
D

R
E
A
D
Y
 T
O
 L
IS
T

P
R
O
JE
C
T

D
IS
T
R
IC
T

P
R
O
JE
C
T

P
R
O
G
R
A
M

R
O
U
TE

C
O
U
N
TY

The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 29 Planned Deliveries

FY 2011/2012

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       $13,442 $670 $366 PAVEMENT REHABILITATION OF MAINLINE, 
SHOULDERS, AND RAMPS

11 SHOPP26610 IMP 008

           $2,200 $360 $442 INSTALL RUMBLE STRIPS AND UPGRADE END 
TREATMENTS

11 SHOPP28080 SD 078

         
AADD  $3,065 $593 $558 INSTALL MEDIAN BARRIER11 SHOPP29840 SD 054

         
AADD  $600 $288 $288 CENTERLINE RUMBLE STRIPS AND SHOULDER 

UPGRADE
11 SHOPP29870 SD 079

       $3,180 $395 $530 MITIGATION SITE HABITAT RESTORATION11 LOCAL TAX2E006 SD 056

       
AADD  $1,864 $409 $268 LANDSCAPE: MANAGED LANES ‐ NORTH 

SEGMENT
11 LOCAL TAX2T088 SD 015

       
AADD  $3,000 $835 $397 LANDSCAPE: MANAGED LANES ‐ SOUTH 

SEGMENT
11 STIP2T097 SD 015

$291,326 $44,888 $44,088

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2012     

Page 2 of 15

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 
Intercity Rail Program 
 
For FY 2011-12, 12 Intercity Rail projects 
valued at $45.1 million are programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan 4 0 4 4 12 
Actual 4 0 3 1  8 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 14.4 $ 0.0 $ 10.6 $ 20.1 $ 45.1 
Actual $ 14.4 $ 0.0  $   7.2 $   8.0 $ 29.6 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 Delivered Construction 

Completed 
Locations 63 100% 61 97% 
Value $ 215 95% $ 211 93% 

 
The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects.  The last 
two projects under construction have 
completion dates of February 2013 and July 
2014. 
  
 
 

 
 

Delivery Summary of All Programs 
 

Though the end of the fourth quarter, FY 
2011-12, the Department delivered a total of 
593 projects valued at $3,850.6 million from all 
programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP (w TCRP,TFA) 31 27 $ 509.8 $ 486.6 
 SHOPP 197 194 $ 1,204.0 $ 1,186.7 
 BOND 25 29 $ 992.4 $ 1,029.8 
 Partnership* 24 23 $ 572.1 $ 445.6 
 TBSRA 1 2 $ 62.1 $ 202.4 
 Maintenance (CFD) 
(CF(DFC) 

40 40 $ 53.2 $ 53.2 
 Minor (CFD) 
(CF(DFC) 

9 9 $ 5.9 $ 5.9 
Subtotal 327 324 $ 3,399.5 $ 3,410.2 

 Emergency  63   $ 142.5 
 Minor  51   $ 36.2 
 Maintenance  155   $ 261.7 

Total  593   $ 3,850.6 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   
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Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 19 18 95  $ 464.7 $ 456.5 98 
Intercity Rail 12 8 67  $ 45.1 $ 29.6 66 
Advanced** STIP  1     $ 0.5  

TOTAL STIP 31 27 87  $ 509.8 $ 486.6 95 

             SHOPP Program 
SHOPP (w Augmentation) 182 179 98  $ 1,081.7 $ 1,064.4 98 
Amended** SHOPP 15 15 100  $ 122.3 $ 122.3 100 
Advanced** SHOPP  0     $ 0.0  

 197 194 98  $ 1,204.0 $ 1,186.7 99 

             Other ** Programs in Contract (excluding Intercity Rail Bond Program) 
BOND 25 25 100  $ 992.4 $ 992.4 100 

   Advanced** BOND   2     $ 19.7  
   Amended** BOND   2     $ 17.7  

TBSRA 1 1 100  $ 62.1 $ 62.1 100 
Advanced** TBSRA  1     $ 140.3  
Partnership 24 23 58  $ 572.1 $ 445.6 27 
Maintenance 40 40 100  $ 53.2 $ 53.2 100 
Minor 9 9 100  $ 5.9 $ 5.9 100 

TOTAL “Other” 99 103 104  $ 1,685.7 $ 1,736.9 103 

             Additional ** Programs 
Emergency  63     $ 142.5  
Minor  51     $ 36.2  
Maintenance  155     $ 261.7  

TOTAL “Additional”  269     $ 440.4  

             TOTAL All Programs 
STIP 31 27 87  $ 509.8 $ 486.6 95 
SHOPP 197 194 98  $ 1,204.0 $ 1,186.7

1 
99 

Other 99 103 104  $ 1,685.7 $ 1,736.9 103 
Subtotal 327 324 

 
99  $ 3,399.5 $ 3,410.2 100 

   Additional  269     $ 440.4  
TOTAL  593     $ 3,850.6  

 

** Notes: 

Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 
 

4th Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 11-12 10-11 09-10 08-09 07-08 
Annual Plan 31 26 39 36 55 
FYTD 27 23 37 36 52 
Percent 87 88 95 100 95 

 

 
Value of STIP Projects 

 
 11-12 10-11 09-10 08-09 07-08 

Annual Plan $  510 $  320 $  380 $  454 $1,005 
FYTD $  487 $  314 $  221 $  454 $   995 
Percent 95 98 58 100 99 

 
Number of SHOPP Projects 

 
 11-12 10-11 09-10 08-09 07-08 

Annual Plan 197 263 247 234 256 
FYTD 194 269 263 245 265 
Percent 98 102 106 105 104 

 

Value of SHOPP Projects 
 

 11-12 10-11 09-10 08-09 07-08 
Annual Plan $1,204 $2,882 $1,483 $1,475 $1,839 
FYTD $1,187 $2,949 $1,609 $1,557 $2,063 
Percent 99 102 108 106 112 

Total Number of All Projects 
 

 11-12 10-11 09-10 08-09 07-08 
FYTD 593 697 741 768 782 

 

Total Value of All Projects 
 

C 11-12 10-11 09-10 08-09 07-08 
FYTD $3,851 $4,630 $3,758 $4,160 $4,531 
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Past Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 

 

Contract Award Status Plan Awarded Percent 

  FY 2010-11 Contract for Delivery 346 340 98 
  FY 2009-10 Contract for Delivery 306 306 100 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 

 

Historical Delivery Comparison 
 

Through the fourth quarter FY 2011-12, for 
last year’s contract for delivery (FY 2010-11), 
the Department has awarded 340 projects out 
of 346 projects or 98 percent of the planned 
projects.  As a comparison, as reported a year 
ago for the same time period, the Department 
had awarded 300 projects out of 306 planned 
projects or 98 percent. 

 

 

 

Contracts Not Yet Awarded 
 

Of the 6 projects not yet awarded, five projects 
have been allocated and are currently out to 
bid.  One project needs an allocation.  Issues 
for award delays are as follows: 
 Two projects were future year funds. 
 Three projects were delayed pending 

upgraded right of way cert and federal aid 
number. 

 One project is a joint venture with 
Department of Agriculture and needs 
approval from Department of Finance and 
Bond Sale for contributor funds. 

 
   
 

Contracts Not Yet Awarded Number 
  Project currently bid 5 
  Projects needing an allocation 1 

Total 6 
           See appendix for a list of projects not yet awarded 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the two 
environmental milestones that require CTC 
action for consideration of future funding. The 
two milestones include Draft Environmental 
Documents (DED) and Final Environmental 
Documents (FED). To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action.  For FY 2011-12, the 
Department has planned delivery of 211 
environmental milestones. 
 
For FY 2011-12, through the end of the fourth 
quarter, the Department delivered 186 (88 
percent of annual plan) environmental 
milestones. 
 
Through the end of the fourth quarter, 13 DED’s 
and 12 FED’s planned environmental 
documents have slipped outside FY 2011-12 
(milestones shown in appendix).   
 

Number of FED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 56 53 38 20 167
Actual 52 53 35 15 155
FYTD 93% 100% 92% 75% 93%
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Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 11 9 14 10 44
Actual 10 7 9 5 31
FYTD 91% 78% 64% 50% 70%
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Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past 4th Qtr PAED Milestones 
 

 11-12 10-11 09-10 08-09 07-08 
Plan 167 147 148 145 168 
FYTD 155 138 133 136 157 
Percent 93 94 90 94 93 

 
Past 4th Qtr DED Milestones 

 

 11-12 10-11 09-10 08-09 07-08 
Plan 44 37 34 41 47 
FYTD 31 31 26 33 37 
Percent 70 84 76 80 79 
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Right of Way Program 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions)  Plan FYTD Percent 

 Capital Projects 
STIP   $ 93.0 $ 138.4 149 
SHOPP   $ 38.2 $ 20.9 55 
Subtotal   $ 131.2 $ 159.3 121 
Specific Categories 
Post 
Certifications   $ 70.1 $ 39.3 56 

Inverse  
Condemnation   $ 15.2 $ 17.8 117 

Project  
Development   $ 1.0 $ 1.2 120 

Subtotal   $ 86.3 $ 58.3 68 
TOTAL   $ 217.5 $ 217.6 100 
 
For FY 2011-12, the Department requested 
and received a R/W allocation of $217.5 
million.   
 
 
 
 
 
 
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual
Plan 45 62 94 74 275
Actual 45 62 92 71 270
FYTD 100% 100% 98% 96% 98%

0
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For FY 2011-12, the planned number of R/W 
certifications is 275.  Through the end of the 
fourth quarter, the Department completed a 
total of 270 R/W certifications, 98 percent of 
the annual plan.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past 4th Qtr Right of Way Expenditures 
 

 11-12 10-11 09-10 08-09 07-08 
Plan $217.5 $219.4 $237.7 $231.2 $284.0 
FYTD $217.6   $219.4 $237.7 $231.3 $284.0 
Percent 100 100 100 100 100 

 
Past 4th Qtr Right of Way Certifications 

 

 11-12 10-11 09-10 08-09 07-08 
Plan 275 311 283 304 245 
FYTD 270 309 278 303 244 
Percent 98 99 98 100 100 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 

amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual
Plan 42 101 75 54 272
Actual 41 93 64 43 241
FYTD 98% 92% 85% 80% 89%
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Through the end of the fourth quarter, FY 2011-
12, the Department had accepted a total of 241 
major construction contracts (89 percent) out of 
a total of 272 planned contracts identified in the 
Department’s delivery plan.   
 
Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 4th Qtr Construction Contracts Accepted 
 11-12 10-11 09-10 08-09 07-08 

Plan 272 216 226 213 248 
FYTD 241 187 219 207 242 
Percent 89 87 97 97 98 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 

minor A, amendments, and some minor B projects that 

are not programmed.) 
 

Under Construction  
 

At the end of the fourth quarter, FY 2011-12, the 
Department had 644 contracts valued at 
$10,417 million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$11,156
$10,542 $10,305

$9,564 $9,599

$6,000
$7,000
$8,000
$9,000

$10,000
$11,000
$12,000

Q4
11-12

Q4
10-11

Q4
09-10

Q4
08-09

Q4
07-08

 

4th Quarter Construction Program Results 
 

Construction Starts – 245 construction contracts 
valued at $919 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 116 construction contracts 
valued at $699 million were accepted. 
 

Arbitration - The Department currently has 32 
construction contracts in arbitration.  Two new 
arbitration case was filed, and eight contracts 
were settled or received a arbitration decision. 
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Report on Completed Projects 
 

 
In the 2010 STIP guidelines is a requirement 
for the Department to provide the Commission 
with a report on completed projects.  This 
report provides cost information for projects 
that the Department has accepted the 
construction contract (CCA milestone).   
 
Cost information at completion consists of all 
project expenditures to date.  The expended 
costs in this report are compared to the latest 
approved budget costs resulting from actions 
taken by the Commission on each project, 
including: Programmed funds, Allocated funds, 
Funds adjusted at vote, Supplemental funds, 
and AB 608 adjustments.   
 
Reporting Program / Project Thresholds  
 
Completed project cost information is  
presented in the following levels for analysis:  
 
 Program Level 
 STIP/SHOPP Component Level 
 Individual Project Component Level 
 Overall Project Level 
 
Program Level 
 
At the Program level, total costs are reported 
for STIP and SHOPP program funds. 
 
 
STIP / SHOPP Component Level 
 
The methodology used to determine the 
amount of committed funds is based on 
programmed amounts, allocated funds, or debit 
and credit adjustments made against county 
shares in accordance with STIP guidelines. 
 
It should be noted that while some individual 
components may exceed their approved 
budget, other components often have 
significant savings.  STIP guidelines restrict the 

ability to capture savings.  Consequently, some 
components are over expended while the 
overall project expenditures is less than the 
total county shares used to fund the entire 
project.  
 
Individual Project Component Level 
 
This provides an assessment of estimating 
trends for each of the six individual 
programmed cost components.   
 
When projects are initially programmed into a 
programming document, there are a lot of 
unknown factors that could result in higher or 
lower costs by the time a project is ready for 
construction.  A good example of unknowns is 
project refinements and changes that are 
implemented by the public hearing and project 
input process during preliminary engineering.    
 
Sometimes Department expenditures in one 
component are offset by savings in another 
component.  A common example is additional 
right of support effort may result in lower right 
of way capital expenditures.  Another example 
is additional environmental expenditures to 
produce a publicly acceptable environmental 
document may be offset by lower design 
expenditures.   
 
Overall Project Level 
 
This compares expended costs to the 
approved budget costs for the overall project.  
At the project level, greater flexibility is 
provided when costs can be managed within a 
project budget and transferred between 
components. 
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Completed FY 2011-12 STIP Projects  
 
 
 

STIP Program Level 
 
STIP Projects, State Funds Only 

 

Approved State Funded Budget 

 
 

State Funded Expenditures 

 

There were a total of 32 STIP projects that 
were completed through the fourth quarter in 
FY 2011-12.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $2,218.9(3)  million.  The 
actual cost of the projects completed was 
$2,129.7 million which is 96 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by the 
Department. Other local funds may not be reflected in 
accounting and data systems. 

 
 
STIP  Component Level 
 
Project Development 

   Approved  Expended Percent  
$167,908 $181,616 108 
 
Right of Way 

   Approved Expended Percent 
$400,228 $365,225 91 
 
Construction  

   Approved  Expended Percent 
$1,650,810 $1,582,835 96 
 
Overall Project Level – All Components 

   Approved  Expended Percent 
$2,218,946 $2,129,676 96 
 
At the STIP component level, construction and 
right of way components are under budget, and 
project development is over budget.  Due to bid 
results and award savings, the overall project 
expenditures are substantially below the total 
funds approved for these projects. 
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Individual Project Component Level

  
PROJECT DEVELOPMENT (PJD) COSTS 
 
Project Development  (PJD) - includes PAED and 
PS&E cost components which are evaluated for 
adjustments together as a single component.  .   
PAED is the preliminary engineering effort up to 
completion of the project report and 
environmental document.  PS&E is the final 
design to prepare a project ready for construction  
 
($1,000’S) PAED PSE TOTAL 
Approved Budget $30,194 $137,714 $167,908 
Expenditures $31,534 $150,082 $181,616 
Percent 104% 109% 108% 
 
RIGHT OF WAY (RW) COSTS 
 
Right of Way (RW) - includes support and capital 
cost components which are evaluated for 
adjustments together as a single component.  .   
Right of Way is the effort necessary to secure 
right of way necessary to construct a project.  It 
can include utility relocation work, acquisition of 
property and coordination with railroads.   
 
($1,000’S) Support Capital TOTAL 
Approved Budget $59,536 $340,692 $400,228 
Expenditures $73,797 $291,428 $365,225 
Percent 124% 86% 91% 
 
CONSTRUCTION COSTS 
 
Construction - includes support and capital cost 
components which are evaluated for adjustments 
together as a single component..   Construction is 
the effort to administer a construction contract 
and make payments to the contractor. 
 
($1,000’S) Support Capital TOTAL 
Approved Budget $169,976 $1,480,834 $1,650,810 
Expenditures $189,103 $1,393,732 $1,582,835 
Percent 111% 94% 96% 
 

 
 
The construction capital cost used is the allocated 
amount by the commission (as reported to 
Commission in vote box) unless a higher amount 
is authorized by G-12 or supplemental vote, or 
reduced by an AB608 adjustment.  This is the 
amount that is debited against county shares for 
STIP projects.  
 
 
 
 
 

OVERALL TOTAL PROJECT LEVEL COSTS 
 
Project - includes four support and two capital 
cost components.   Project costs include all 
associated direct costs of a project.  While project 
costs are estimated and programmed into six 
separate components, the total amount 
programmed can be evaluated against the project 
total committed and expended .   
 
($1,000’S) Support Capital TOTAL 
Approved Budget $397,420 $1,821,526 $2,218,946 
Expenditures $444,516 $1,685,160 $2,129,676 
Percent 112% 93% 96%
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COMPONENT COST BREAKDOWN 
 
 
A breakdown of project component cost information by percent of programmed budget is shown 
below: 
 
 
Project Development 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 3 9% $16,579 $  6,488 39% 10% 
80-100%  8 25% $57,365 $48,566 85% 34% 
100-120% 9 28% $37,328 $40,889 110% 22% 
>120%  11 34% $56,636 $85,673 151% 34% 
No Budget 1 3% $         0 $  0 No Budget 0% 
TOTAL  32  $167,908 $181,616 108% 
 
Right of Way 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 10 31% $  89,105 $  58,434 66% 22% 
80-100%  10 31% $196,524 $180,159 92% 49% 
100-120% 2 6% $102,400 $106,975 114% 26% 
>120%  4 13% $  12,199 $  19,650 161% 2% 
No Budget 6 19% $           0 $           7 No Budget 0% 
TOTAL  32  $400,228 $365,225 91% 
 
Construction 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 3 9% $   85,639 $     59,882 70% 5% 
80-100%  20 63% $1,227,960 $1,175,627 96% 74% 
100-120% 7 22% $   337,211 $   347,326 103% 20% 
>120%  0 0% $              0 $             0 0% 0% 
No Construction* 2 6% $              0 $             0 0% 0% 
TOTAL  32  $1,650,810 $1,582,835 96% 
 
* Constructed by locals.  
 
Overall Total Project 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 3 9% $   138,909 $   104,794 66% 65% 
80-100%  19 59% $1,432,341 $1,338,962 87% 29% 
100-120% 8 25% $   646,798 $  684,404 112% 6% 
>120%  2 6% $          898 $      1,516 137% <1% 
TOTAL  32  $2,218,946 $2,129,676 96% 
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Completed FY 2011-12 SHOPP Projects  
(4 support components – 2008 SHOPP) 

 
SHOPP Program Level 
 
SHOPP Projects, State Funds Only 

 

Approved State Funded Budget 

 
 

State Funded Expenditures 

 
 

There were a total of 238 SHOPP projects with 
four programmed support components  that 
were completed through the fourth quarter in 
FY 2011-12.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $1,293.0(3)  million.  The 
actual cost of the projects completed was 
$972.5 million which is 75 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by the 
Department. Other local funds may not be reflected in 
accounting and data systems. 

 
 
SHOPP  Component Level 
 
Project Development 

   Approved  Expended Percent  
$171,830 $174,726 102 
 
Right of Way 

   Approved Expended Percent 
 $35,433 $17,308 49 
 
Construction  

   Approved  Expended Percent 
$1,085,769 $780,501 72 
 
Overall Project Level – All Components 

   Approved  Expended Percent 
$1,293,032 $972,535 75 
 
At the SHOPP component level, construction 
and right of way components are under budget, 
and project development is over budget.  Due 
to bid results and award savings, the overall 
project expenditures are substantially below 
the total funds approved for these projects. 
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Individual Project Component Level
  
PROJECT DEVELOPMENT (PJD) COSTS 
 
Project Development  (PJD) - includes PAED and 
PS&E cost components which are evaluated for 
adjustments together as a single component.  .   
PAED is the preliminary engineering effort up to 
completion of the project report and 
environmental document.  PS&E is the final 
design to prepare a project ready for construction  
 
($1,000’S) PAED PSE TOTAL 
Approved Budget $43,437 $128,393 $171,830 
Expenditures $36,008 $138,719 $174,726 
Percent 83% 108% 102% 
 
RIGHT OF WAY (RW) COSTS 
 
Right of Way (RW) - includes support and capital 
cost components which are evaluated for 
adjustments together as a single component.  .   
Right of Way is the effort necessary to secure 
right of way necessary to construct a project.  It 
can include utility relocation work, acquisition of 
property and coordination with railroads.   
 
($1,000’S) Support Capital TOTAL 
Approved Budget $11,572 $23,861 $35,433 
Expenditures $  6,659 $10,649 $17,308 
Percent 58% 45% 49% 
 
CONSTRUCTION COSTS 
 
Construction - includes support and capital cost 
components which are evaluated for adjustments 
together as a single component..   Construction is 
the effort to administer a construction contract 
and make payments to the contractor. 
 
($1,000’S) Support Capital TOTAL 
Approved Budget $160,138 $925,630 $1,085,769 
Expenditures $123,414 $657,088 $   780,501 
Percent 77% 71% 72% 
 
The construction capital cost used is the allocated 
amount by the commission (as reported to 
Commission in vote box) unless a higher amount 
is authorized by G-12 or supplemental vote.

CONSTRUCTION CAPITAL COST TRENDS 
 

The construction capital cost allocated and 
reported in vote boxes to the Commission reflects 
the Departments best estimate of the capital 
budget for construction.  This is the amount that 
would be debited against county shares if these 
were STIP projects.   
 
The table below provides additional information 
on subsequent adjustments made to the 
construction capital costs based on bid results 
and changes during construction.  This provides 
trend information between programmed, 
allocated, awarded, construction (includes G-12’s 
and supplemental) and expenditures for 
completed construction projects. 
 

  
Cost 

($1,000’S) 

Percent 
of 

Allocated 
Funds 

Programmed Budget $1,103,190 121 % 
Allocated Budget $  912,066 100 % 
Awarded Budget $  704,428 77 % 
Construction Budget $  739,254 81 % 
Expended $  657,088 72 % 

 
 

OVERALL TOTAL PROJECT LEVEL COSTS 
 
Project - includes four support and two capital 
cost components.   Project costs include all 
associated direct costs of a project.  While project 
costs are estimated and programmed into six 
separate components, the total amount 
programmed can be evaluated against the project 
total committed and expended .   
 
($1,000’S) Support Capital TOTAL 
Approved Budget $343,541 $949,491 $1,293,032 
Expenditures $304,799 $667,736 $   972,535 
Percent 89% 70% 75%

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 31 of 43



   

 

   

 

COMPONENT COST BREAKDOWN 
 
 
A breakdown of project component cost information by percent of programmed budget is shown 
below: 
 
 
Project Development 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 81 34% $52,967 $24,804 47% 31% 
80-100%  40 17% $42,383 $39,256 93% 25% 
100-120% 40 17% $39,134 $42,406 108% 23% 
>120%  60 25% $37,345 $66,182 177% 22% 
No Budget 17 7% $         0 $  2,078 No Budget 0% 
TOTAL  238  $171,830 $174,726 102% 
 
Right of Way 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 186 78% $31,512 $10,544 33% 89% 
80-100%  9 4% $  2,015 $  1,850 92% 6% 
100-120% 4 2% $  1,000 $  1,141 114% 3% 
>120%  10 4% $     906 $  1,407 155% 2% 
No Budget 29 12% $         0 $  2,366 No Budget 0% 
TOTAL  238  $35,433 $17,308 49% 
 
Construction 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 146 61% $751,946 $475,848 63% 69% 
80-100%  72 30% $276,166 $243,245 88% 25% 
100-120% 12 5% $  50,246 $  55,730 111% 5% 
>120%  5 2% $    3,294 $    4,859 147% <1% 
No Construction* 3 1% $    4,116 $       819 <1% <1% 
TOTAL  238  $1,085,769 $780,501 72% 
 
* Court Injunction, 3

rd
 party reimbursements.  

 
Overall Total Project 
 Budget Expended Percent of Budget  Percent Program 
                   Projects Percent Projects (1,000’s) (1,000’s) Expended   Component Budget 
< 80% 129 54% $837,055 $551,025 66% 65% 
80-100%  81 34% $369,251 $321,267 87% 29% 
100-120% 20 8% $  75,720 $  85,137 112% 6% 
>120%  8 3% $  11,006 $  15,107 137% <1% 
TOTAL  238  $1,293,032 $972,535 75% 
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 

 
 

California Department 
of Transportation

FY 2011-12 Fourth Quarter Report 
Project Delivery Report

Page 34 of 43



Projects initial bid.

FY CFD D-EA Pgm Cty Rte Description  Value 
Ready
to List Vote Advertise

Bid
Opening Award Status

10-11 03-40660 SR99 SUT 99
Construct 

Interchange  And 

Mitigated Negative 

 $    21,300 03/14/12 03/29/12 06/04/12 07/31/12

10-11 04-4S270 SHOPP CC 24
Install Downdrain, 

Grading And 

Replace Failed 

 $         850 06/30/11 08/22/12 09/10/12 10/16/12 FY 12-13 Funds

10-11 04-4S580 SHOPP SM 1
Construct Lined 

Ditch And Place 

Slope Protection

 $         399 05/26/11 08/22/12 FY 12-13 Funds

10-11 04-01407 SHOPP ALA 80
Planting And 

Irrigation
 $         565 06/01/11 08/22/12 09/04/12 10/02/12

10-11 08-0C121 SHOPP SBD 395
Widen Median & 

Shoulders, Install 

Median & Shoulder 

 $    39,452 06/30/11 07/26/12 08/06/12 09/13/12

62,566$    

Projects delivered, not allocated with issue pending

10-11 08-36850 SHOPP SBD 15

Const Comm Veh 

Enforcement Facility 

(Cvef)& Agric Inspec 

Facility (Aif

 $    71,244 06/30/11

Needs Dept Finance 

Approval and Dept 

Agriculture Bond Sale

71,244$    

Prior Years' Contracts for Delivery Award Status
Projects Not Yet Awarded
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
01 0A410 SHOPP MEN 101 REHABILITATE BRIDGE 01 0A380 SHOPP HUM 255 REHABILITATE BRIDGE

01 0A590 SHOPP MEN 001 REHAB BRIDGE DECKS 01 0A400 SHOPP HUM 000 REHABILITATE BRIDGE

01 47490 SHOPP MEN 001 REPAIR STORM DAMAGE 01 42370 SHOPP HUM 299 RECONSTRUCT ROADWAY

01 47502 SHOPP HUM 254 REPAIR STORM DAMAGE 01 46390 SHOPP HUM 000 RECONSTRUCT GUARD RAILING

01 47660 SHOPP MEN 128 REPAIR STORM DAMAGE 01 48470 SHOPP MEN 001 MBGR, RUMBLE STRIPS, DRAINAGE INLETS

02 0E400 STIP SHA 005 UPGRADE VISTA POINT 01 48860 SHOPP LAK 020 IMPROVE INTERSECTION

02 0E440 STIP SIS 097 TURN LANE 01 49660 SHOPP VAR 000 REHABILITATE BRIDGE

02 0E450 STIP TEH 005 INSTALL NATIVE LANDSCAPING 02 2C225 SHOPP TEH 036 BRIDGE SCOUR

02 0E840 STIP SIS 003 INSTALL LEFT TURN LANE AT JUNIPER DRIVE 02 2E620 SHOPP TEH 036 CURVE IMPROVEMENT

02 3E640 SHOPP 5 METHACRYLATE, REPLACE JOINT SEALS 02 2E730 SHOPP TEH 032 CURVE IMPROVEMENT, WIDENING

02 3E890 SHOPP 5 HMA THIN BLANKET OVERLAY 02 36070 SHOPP SHA 299 ROADWAY REHABILITATION

03 1A842 SHOPP ED 089 STORM WATER IMPROVEMENTS 03 2F670 SHOPP YOL 113 ADA CURB RAMP UPGRADES

03 2F260 SHOPP PLA 080 REPAIR CUT SLOPE 03 2F700 SHOPP YOL 080 RECONSTRUCT EMBANKMENT

03 4E500 STIP SIE 089 CONSTRUCT WILDLIFE CROSSING 03 3E100 SHOPP PLA 080 VERTICAL CLEARANCE FOR PERMIT VEH

04 15113 CMIA ALA 580 INSTALL RAMP METERING AND HOV BYPASS 03 4E590 SHOPP ED 049 INCREASE SUPERELEVATION OF CURVE

04 15300 CMIA ALA 092 INSTALL RAMP METERING 03 4E990 SHOPP BUT 099 INSTALL TRAFFIC SIGNAL

04 15310 CMIA ALA 680 INSTALL RAMP METERING & TOS 03 4M240 SHOPP SAC 051 BRIDGE DECK PRESERVATION, JOINT REPAIR

04 15320 CMIA SCL 680 INSTALL RAMP METERING & TOS 04 15330 CMIA SCL 101 INSTALL RAMP METERING, TOS

04 15350 CMIA SOL 080 INSTALL RAMP METERING & TOS 05 0F700 SHOPP MON 068 BRIDGE WIDENING

04 15420 CMIA SCL 085 INSTALL RAMP METERING & TOS 05 0C901 SHOPP SCR 001 INSTALL CCTV AND SIGNS

04 1G560 SHOPP ALA 880 REMOVE MBGR AND INSTALL TYPE 60A 05 0R830 SHOPP SB 001 ADA CURB RAMPS AND MINOR SIDEWALKS

04 3S900 SHOPP MRN 001 CONSTRUCT TIE-BACK WALL 05 0T000 SHOPP SB 154 INTERSECTION IMPROVEMENTS

04 4A320 SHOPP SM 280 INSTALL METAL BEAM GUARDRAILING 05 1A480 SHOPP MON 001 METHACRYLATE DECK SEAL, REPLACE

04 4S660 SHOPP MRN 001 REPLACE EMERGENCY REPAIR WALL 06 0K450 SHOPP KER 014 METHACRYLATE & POLYESTER CONCRETE

05 0Q630 SHOPP SLO 101 CONSTRUCT MEDIAN BARRIER 06 0J920 SHOPP FRE 145 CONSTRUCT ROUNDABOUT

05 0R510 SHOPP SCR 001 ADA CURB RAMPS AND MINOR SIDEWALKS 06 0M020 STIP FRE 168 ENHANCE VISTA POINT

06 0G830 STIP KER 099 WIDEN FREEWAY FROM 6 TO 8 LANES 06 0M220 SHOPP KER 005 PAINT BRIDGES

06 0G840 STIP KER 099 WIDEN FREEWAY FROM 6 TO 8 LANES 06 0N070 SHOPP KER 005 MAINTENANCE

06 0G900 MAD 041 CONSTRUCT PASSING LANES 07 2X940 SHOPP LA 110 REPAIR SLOPE EROSIONS

06 0M210 SHOPP FRE 005 METHACRYLATE, REPLACE JOINT SEALS 07 2X980 SHOPP LA 014 REPAIR SLOPE

06 0M230 SHOPP FRE 041 METHACRYLATE, REPLACE JOINT SEALS 07 25900 SHOPP LA 001 SAND FILTERS & INFILTRATION DEVICES 

06 0M270 SHOPP KER 058 METHACRYLATE, REPLACE JOINT SEALS 07 25880 SHOPP LA 000 SOIL STABILIZATION & REVEGETATION

06 0M290 SHOPP KER 058 PLACE METHACRYLATE DECK SEAL 07 27680 SHOPP LA 210 INSTALL PLANTS FOR EROSION CONTROL

06 0N400 SHOPP KER 058 PLACE ROCK SLOPE PROTECTION 07 27710 SHOPP LA 210 INSTALL PLANTS FOR EROSION CONTROL

06 43070 STIP TUL 216 WIDEN AND REALIGNMENT O 07 3X020 SHOPP VEN 150 CONSTRUCT SOLDIER PILE WALLS

07 27750 SHOPP LA 5 INSTALL PLANTS FOR EROSION CONTROL 08 0J850 SHOPP SBD 138 REHABILITATE BRIDGE

07 27760 SHOPP LA 5 INSTALL PLANTS FOR EROSION CONTROL 08 0N590 SHOPP SBD 040 BRIDGE REPLACEMENT

07 27770 SHOPP LA 5 INSTALL PLANTS FOR EROSION CONTROL 08 0P560 SHOPP SBD 095 CENTERLINE GROUND IN RUMBLE STRIPS

07 28500 SHOPP LA 005 INSTALL AND UPGRADE SIGNAL 08 0Q240 SHOPP SBD 138 REPAIR/REPLACE 42" CULVERTS

07 2X930 SHOPP LA 105 REPAIR SLOPE EROSIONS 10 0U620 SHOPP SJ 005 BRIDGE SOFFIT & COLUMN REPAIR

07 2X960 SHOPP LA 710 RECONSTRUCT ERODED SLOPE 10 0S940 SHOPP MER 152 DOUBLE THRIE BEAM BARRIER IN MEDIAN

08 0M830 SHOPP SBD 015 UPGRADE PEDESTRIAN FACILITIES 10 0T160 SHOPP SJ 026 HORIZONTAL CURVE REALIGNMENT

08 0N910 SHOPP RIV 062 INSTALL TRAFFIC SIGNALS 10 0U480 STA 108 PEDESTRIAN ACCESSIBILITY IMPROVEMENTS

08 0P670 SHOPP SBD 018 CURB RAMPS, SIDEWALK & PEDESTRIAN 10 0W070 SHOPP TUO 120 REPLACE BRIDGE DECK

08 0P680 SHOPP RIV 086 METHACRYLATE 10 0W090 SHOPP VAR METHACRYLATE, REPLACE JOINT SEALS

08 0P690 SHOPP RIV 010 METHACRYLATE, REPLACE JOINT SEALS 10 0W150 SHOPP 99 PAINT BRIDGE

08 0P750 SHOPP SBD 083 METHACRYLATE, REPLACE JOINT SEALS 11 05631 STIP SD 011 CONSTRUCT FREEWAY & PORT OF ENTRY

08 0P960 SHOPP RIV 079 INSTALL MARKERS AND RUMBLE STRIPS 11 25711 SD 076 CONSTRUCT 4 LANE HIGHWAY

10 0S860 SHOPP SJ 099 HOTMIX ASPHALT OVERLAY 11 25714 SD 076 INTERCHANGE

10 0V560 SHOPP SJ 099 STRAIGHTEN GIRDER, REPLACE DIAPHRAGM 11 29040 SHOPP SD 094 PAVEMENT REHABILITATION

10 0V590 SHOPP 4 PAINT BRIDGE 11 29480 STIP IMP 186 PEDESTRIAN/TRANSIT FACILITIES -(TE)

11 26501 STIP SD 163 SCENIC/HISTORIC HIGHWAY PRESERVATION 12 0L410 SHOPP ORA 133 STABLILIZE ROADWAY AND EMBANKMENT 

11 29770 STIP SD 005 GRADE SEPARATION IMPROVEMENTS 12 0L760 SHOPP ORA 405 METHACRYLATE, REPLACE JOINT SEALS

12 0K330 STIP ORA 091 WILDLIFE CORRIDOR CONNECTIVITY 

12 0M140 SHOPP ORA 405 ADA UPGRADES. OFF-RAMP Legend

12 0M160 SHOPP ORA 057 ADA IMPROVEMENTS   Completed

N   Not Needed due to Env Doc Change

ED   Env Doc Done, Project Report Pending

  Behind Schedule

  To Be Completed

  Delay Out of Year 

Final Environmental Document (FED) Milestone Delivery
Second Quarter - 53 Planned DeliverablesFirst Quarter - 56 Planned Deliverables
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
01 36330 SHOPP HUM 101 ROADWAY REHABILITATION 03 4E480 STIP SAC 099 INSTALL NATIVE PLANTING ED

01 47940 STIP DN 199 WIDENING & BRIDGE REPLACEMENT 04 2356A STIP SM 101 REPLACEMENT LANDSCAPING

02 0C250 STIP SIS 005 OPERATIONAL IMPROVEMENTS TO RAMPS 04 2A320 SHOPP NAP 121 BRIDGE REPLACEMENT (SCOUR)

02 2E740 SHOPP SHA 299 CURVE IMPROVEMENT 04 2A330 SHOPP ALA 084 SIGHT DISTANCE, UPGRADE SHOULDERS 

02 3E650 SHOPP SHA 910 BRIDGE MAINTENANCE 04 2G310

02 3E690 SHOPP MOD 299 SHOULDER WIDENING 04 15160 SHOPP MRN 101 INSTALL RAMP METERING

02 3E710 SHOPP VAR 04 4S450 SHOPP MRN 001 REPAIR WASH OUT AND EMBANKMENT

03 0F680 SHOPP SAC 080 REPLACE JOINTS AND SUPER-REHAB 04 4S920 SHOPP SON 001 CONSTRUCT SOLDIER PILE WALL

03 1F740 SHOPP COL 020 CAPM OVERLAY AND SHOULDER BACKING 05 31600 STIP MON 156 WIDEN TO 4-LN DIVIDED EXPRESSWAY 

03 2F300 SHOPP BUT 070 REHABILITATE PAVEMENT 06 0H100 SHOPP FRE 168 AC OVERLAY

03 2F350 SHOPP NEV 020 PAVEMENT REHABILITATION 06 0H630 SHOPP TUL 198 ADA COMPLIANCE UPGRADES

03 2F360 SHOPP NEV 020 AC OVERLAY, REPLACE GUARDRAIL 06 0H640 SHOPP KER 099 ADA COMPLIANCE UPGRADES

03 3C900 SHOPP SAC 012 REHABILITATE PAVEMENT 07 28420 STIP LA 005 TRANSPORTATION ENHANCEMENT

04 1G250 SHOPP SF 080 REPLACE  LIGHTING 07 28450 STIP LA 014 TRANSPORTATION ENHANCEMENT

04 1G260 SHOPP SF 080 REPLACE  LIGHTING 08 0M280 SHOPP SBD 015 REPLACE 2 BRIDGES

04 1G420 SHOPP SON 116 RETAINING WALL, PLACE ROCK PROTECTION 08 0N570 SHOPP SBD 040 BRIDGE SIESMIC RETROFIT

04 1G550 SHOPP CC 080 EMBANKMENT MBGR 08 3401U STIP SBD 138 WIDEN TO 4 LNS 

04 15270 SHOPP CC 004 RAMP METERING AND TOS ED 08 38350 SHOPP RIV  74 REPLACE BRIDGE

04 4A260 SHOPP ALA 580 INSTALL METAL BEAM GUARDRAIL 08 44910 SHOPP RIV 111 REPLACE BRIDGE

05 0R530 SHOPP SLO 001 ADA CURB RAMPS 12 0G331 STIP ORA 091 HIGHWAY REPLACEMENT PLANTING

05 0S030 SHOPP SB 001 CURB RAMPS AND SIDEWALK EXTENSIONS

06 0K390 SHOPP KER 058 BRIDGE REPLACEMENT

06 0L390 SHOPP KER 099 RIGHT TURN LANE OF THE SB ONRAMP

06 0N850 SHOPP TUL 099 PAVEMENT REHAB / AC OVERLAY (RAC)

06 32451 STIP TUL 099 REPLACEMENT PLANTING

06 47150 STIP TUL 099 RECONSTRUCT INTERCHANGE

07 25920 SHOPP LA 010 SAND FILTERS & INFILTRATION DEVICES

08 0K310 SHOPP SBD 095 VERICAL CURVE ALIGNMENT

08 0K710 SHOPP SBD 015 REALIGN AND RECONFIGURE CONNECTORS

08 0N510 SHOPP RIV 015 REPLACE GUARDRAIL W CONCRETE BARRIER

08 0Q110 SHOPP RIV 010 REPLACE CHAIN LINK & BARBED WIRE FENCE

08 44655 STIP RIV 071 WILDLIFE STUDY 

11 40670 SHOPP SD 005 PAVEMENT REHABILITATION

11 2T190 SD 015 CONSTRUCT CLASS 1 BIKE PATH 1

12 0L750 SHOPP ORA 091 SHOULDER WIDENING, SIGNING, STRIPING 2

12 0L770 SHOPP ORA 39 SAFETY LIGHTING AND MODIFY SIGNALS 3

12 0L780 SHOPP ORA 39 SAFETY LIGHTING AND MODIFY SIGNALS 4

12 0L790 SHOPP ORA 39 SAFETY LIGHTING AND MODIFY SIGNALS

Legend   Completed

  Completed Ahead of Planned Quarter

N   Not Needed due to Env Doc Change

P   Env Doc Done, Project Report Pending

  Behind Schedule

  To Be Completed

  Delay Out of Year (see delay categories below)

Final Environmental Document (FED) Milestone Delivery (page 2)

Fourth Quarter - 20 Planned DeliverablesThird Quarter - 38 Planned Deliverables
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D EA Pgm Cty Rte Description D EA Pgm Cty Rte Description
01 42370 SHOPP HUM 299 RECONSTRUCT ROADWAY 01 48860 SHOPP LAK 020 IMPROVE INTERSECTION

02 2E620 SHOPP TEH 036 CURVE IMPROVEMENT 04 16030 SHOPP ALA 084 REPLACE BRIDGE

02 36070 SHOPP SHA 299 ROADWAY REHABILITATION 04 2A320 SHOPP NAP 121 BRIDGE REPLACEMENT (SCOUR)

04 28120 STIP NAP 029 CONSTR SB FLYOVER FR RTES 221-29/12 05 0G040 SHOPP SLO 101 HIGHWAY REHAB

06 0J920 SHOPP FRE 145 CONSTRUCT ROUNDABOUT 05 0N700 STIP SB 101 CONSTRUCT HOV LANES

07 2X940 SHOPP LA 110 REPAIR SLOPE EROSIONS 06 0L390 SHOPP KER 099 RELOCATE TURN LN SB ONRAMP 

07 3X020 SHOPP VEN 150 CONSTRUCT SOLDIER PILE WALLS 07 2X980 SHOPP LA 014 REPAIR SLOPE

08 38350 SHOPP RIV  74 REPLACE BRIDGE 08 0K310 SHOPP SBD 095 VERICAL CURVE ALIGNMENT

08 0N590 SHOPP SBD 040 BRIDGE REPLACEMENT 11 2T190 SD 015 CONSTRUCT CLASS 1 BIKE PATH

10 0W070 SHOPP TUO 120 REPLACE BRIDGE DECK

11 29770 STIP SD 005 GRADE SEPARATION IMPROVEMENTS

D-EA Pgm Cty Rte Description D-EA Pgm Cty Rte Description
03 0F230 SHOPP SAC 050 REHABILITATE TWO BRIDGE DECKS 01 43060 SHOPP HUM 254 REPLACE BRIDGE RAILS AND WIDEN

03 1A843 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS 01 49710 SHOPP MEN 271 HAZARDOUS WASTE MITIGATION

03 1A845 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS 03 0F690 SHOPP BUT 070 REPLACE BRIDGE

03 4E860 SHOPP PLA 193 IMPROVE AND WIDEN CURVE 04 0A020 SHOPP SON 001 REALIGN ROADWAY

05 0T640 SHOPP SBT 025 CURVE CORRECTION ED 08 0G900 SHOPP SBD 247 CONSTRUCT STANDARD PAVED SHOULDER

06 0H630 SHOPP TUL 198 ADA COMPLIANCE UPGRADES 08 0N560 SHOPP SBD 040 BRIDGE REPLACEMENT N

06 0H640 SHOPP KER 099 ADA COMPLIANCE UPGRADES 08 0N591 SHOPP SBD 040 BRIDGE REPLACEMENT N

06 0J530 SHOPP TUL 190 INTERSECTION IMPROVEMENTS 08 33630 SHOPP SBD  38 REPLACE BRIDGE DECK, UPGRADE RAIL

06 43260 SHOPP FRE 033 BRIDGE REPLACEMENT 09 33500 SHOPP MNO 395 MITIGATE MONO LAKE ROCKFALL

06 46150 SHOPP TUL 190 AC OVERLAY, CHANNELIZATION 11 26330 STIP IMP 008 REVISED INTERCHANGE

08 04351 STIP SBD  58 REALIGN & WIDEN 2 TO 4 LANE EXPWY

08 0M280 SHOPP SBD 015 REPLACE 2 BRIDGES

10 0F280 SHOPP CAL 004 CONSTR WALL FOR SEDIMENT CONTROL

11 17790 SD 005 CONSTR DIRECT RWY TO FWY CONNECTORS

  Completed

N   Not Needed due to Env Doc Change

ED   Env Doc Done, Project Report Pending

  Behind Schedule

  To Be Completed

  Delay Out of Year 

Draft Environmental Document (DED) Milestone Delivery

Third Quarter - 14 Planned DED Deliverables Fourth Quarter - 10 Planned DED Deliverables

Second Quarter - 9 Planned DED DeliverablesFirst Quarter - 11 Planned DED Deliverables
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 
Capital 

All 
Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Yrar

Total RW 
Capital 

Estimate

2012 FY 
Alloc Plan

TOTAL FYTD 
Commitments 
as of 07/31/12

Allocation 
Expended 

%

Allocation 
Remaining 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

01 262001 262001 0125F MEN 101 CONSTRUCT 4-LANE 
FREEWAY, PHASE 1 5/28/2010 33,000 26,750 2010 32,935 5,320,000 603,874 11.4% 4,716,126 352,814 144,918 140,141 (33,999)

03 0C470
1

0C470
1 8655 YOL 016

WIDEN SH & CONSTR LEFT 
TURN LANE RT TRN 
POCKETS, INTERSEC 
IMPROVEMNT

4/15/2012 12,300 12,300 2010 12,265 3,685,000 48,421 1.3% 3,636,579 32,857 10,270 5,293 0

03 0E930
1

0E930
1 2273 BUT 070

WIDEN ROADWAY AND PLACE 
RUBBERIZED HMA AND HMA 
TYPE A

8/16/2010 2,600 2,600 2010 2,011 1,025,000 467,227 45.6% 557,773 95,000 (93,791) 425,934 40,084

03 1A732
0

1A732
0 3233B ED 050

STORM WATER QUALITY 
IMPROVEMENTS OVERLAY, 
WIDEN SHLDR, REPL 
CULVERTS

7/2/2012 1,756 1,756 2010 1,517 1,419,000 38,605 2.7% 1,380,395 24,751 1,170 0 12,684

03 1A844
0

1A844
0 3453D ED 089

STORM WATER QUALITY 
IMPROVEMENTS O/L, WIDEN, 
ADD DIKES & RET BASINS

7/15/2012 2,123 2,123 2010 1,836 1,802,000 37,357 2.1% 1,764,644 7,500 15,155 14,702 0

03 3C380
0

3C380
0 3258 ED 050 STORM WATER MITIGATION 12/1/2012 3,704 3,704 2010 3,034 1,092,000 47,390 4.3% 1,044,611 27,563 1,500 5,827 12,500

04 1637E
1

1637E
1 0619E SF 101

SOUTH ACCESS TO GOLDEN 
GATE BRIDGE DOYLE DR 
REPLACEMENT PROJECT-ALL

7/21/2010 32,300 32,300 2010 90,000 17,539,000 18,220,253 103.9% (681,253) 17,487,353 575,755 0 157,145

04 245441 245441 0789E SON 101 COLLEGE AVENUE 
IMPROVEMENT 8/20/2012 4,430 4,100 2010 4,100 1,208,000 172,076 14.2% 1,035,924 13,047 89,725 5,227 64,076

04 264081 264081 0360H SON 101
CONSTRUCT INTERCHANGE 
ON RTE 101 AT PETALUMA 
BLVD;INCLUDING FRONTAGE

3/30/2012 13,280 10,810 2010 12,630 4,605,000 8,753,752 190.1% (4,148,752) 95,100 156,649 8,502,003

04 2A440
0

2A440
0 0485K SCL 152

IMPROVE SIGHT DISTANCE, 
UPGRADE SHOULDERS AND 
PROVIDE

1/5/2012 2,413 2,413 2010 1,471 1,160,000 331,570 28.6% 828,430 87,833 10,450 127,572 105,715

04 2A620
0

2A620
0 8085A SOL 012

INSTALL LEFT TURN 
POCKETS, FROM AZAVEDO 
RD TO LIBERTY ISLAND RD

4/1/2012 1,972 1,972 2010 1,710 1,320,000 24,533 1.9% 1,295,467 2,250 5,250 0 17,033

04 4A510
0

4A510
0 0609K SF 280 REPLACE BRIDGE HINGES 11/1/2012 3,751 3,751 2010 3,570 2,483,000 121,834 4.9% 2,361,166 0 9,425 42,158 70,251

05 0G160
0

0G160
0 1850 SB 166 RELOCATE DRAINAGE 

DITCHES 9/1/2012 1,545 1,545 2010 1,500 1,003,000 596,458 59.5% 406,542 0 20,100 279,720 296,638

05 315800 315800 0058E MON 101
CONSTRUCT NEW 
INTERCHANGE AT SAN JUAN 
ROAD

4/2/2012 26,900 16,450 2010 26,899 6,125,000 227,882 3.7% 5,897,118 36,971 163,855 10,949 16,108

06 325501 325501 4330 KIN 198 CONSTRUCT INTERCHANGE 8/5/2011 5,804 5,804 2010 5,804 3,942,000 3,588,116 91.0% 353,884 211,216 3,856,573 (1,857,064) 1,377,391

06 471000 471000 5346 MAD 099 MODIFY INTERCHANGE 5/1/2012 6,700 2,023 2010 6,513 1,940,000 9,901,055 510.4% (7,961,055) 35,200 80,176 1,562,802 8,222,877

07 117071 117071 0306H LA 010 CONSTRUCT HOV LANES 3/21/2008 44,400 19,300 2008 47,269 2,071,000 2,200,391 106.2% (129,391) 12,340 1,590 1,753 2,184,709

07 1170U
1

1170U
1 0309N LA 010

CONSTRUCT HOV LANES & 
SOUNDWALLS *COMB WITH 
117081 & 111721

4/6/2012 20,000 20,000 2010 31,944 5,000,000 241,287 4.8% 4,758,713 1,000 2,500 227,000 10,787

07 119341 119341 0310B LA  10
CONSTRUCT HOV LANE IN EA 
DIRECTION *OVERSIGHT 
ONLY*PR & ENVR ONLY*$

4/6/2012 8,000 8,000 2010 6,306 3,723,000 500 0.0% 3,722,500 500 0 0 0

07 1218W
1

1218W
1

1218
W LA 005

CONST HOV LN & IC 
MODIFICATION 
*POR=121821,121831

1/17/2012 74,500 36,840 2010 48,536 1,080,000 0 0.0% 1,080,000 0 0 0 0

07 127271 127271 0694Q LA 138
WIDEN CONVENTIONAL 
HIGHWAY (SEG 12) 
*SPLIT=1272U1

5/6/2011 6,606 6,606 2010 7,795 1,700,000 486,628 28.6% 1,213,372 94,869 150,272 74,749 166,738

07 202111 202111 4137 LA 710 LONG LIFE PAVEMENT & 
WIDEN BRIDGES 5/6/2011 3,000 3,000 2010 3,660 1,400,000 382,500 27.3% 1,017,500 0 0 156,600 225,900

07 202121 202121 4137A LA 710 LONG LIFE PAVEMENT & 
WIDEN BRIDGES 1/8/2013 14,500 14,500 2010 23,297 3,824,000 3,131,353 81.9% 692,647 1,580,334 (0) 2,000 1,549,020

2011/12 FY Right of Way Capital Major Project List
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 
Capital 

All 
Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Yrar

Total RW 
Capital 

Estimate

2012 FY 
Alloc Plan

TOTAL FYTD 
Commitments 
as of 07/31/12

Allocation 
Expended 

%

Allocation 
Remaining 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

2011/12 FY Right of Way Capital Major Project List

07 215911 215911 4153 LA 005 ROADWAY WIDENING (SEG 1) 
*POR=2159A1 5/10/2011 30,000 3,315 2010 35,953 7,057,000 7,820,394 110.8% (763,394) 200 1,613,680 0 6,206,514

07 215921 215921 2808 LA 005 ROADWAY WIDENING (SEG 2) 
*POR=2159A1 1/4/2013 249,994 89,757 2010 256,647 15,000,000 633,018 4.2% 14,366,982 77,250 86 237,146 318,536

07 215931 215931 4154 LA 005 ROADWAY WIDENING (SEG 3) 
*POR=2159A1 3/9/2012 49,587 10,633 2010 49,587 4,435,000 5,487,810 123.7% (1,052,810) 1,349,912 1,425,042 2,792,593 (79,737)

07 215941 215941 4155 LA 005 ROADWAY WIDENING (SEG 4) 
*POR=2159A1 3/9/2012 111,583 85,404 2010 111,583 13,000,000 56,941,879 438.0% (43,941,879) 5,366,646 15,235,095 12,733,501 23,606,638

07 215951 215951 4156 LA 005
ROADWAY WIDENING & 
STRIPING (SEG 5) 
*POR=2159A1

1/4/2013 36,452 36,452 2010 36,452 5,000,000 11,755,822 235.1% (6,755,822) 4,089,602 2,066,344 3,482,403 2,117,474

07 245401 245401 3529 LA 010
INTERCHANGE 
IMPROVEMENTS *DESIGN-
BUILD SCHEDULE!

12/6/2012 10,500 10,500 2010 10,500 4,266,000 81,799 1.9% 4,184,201 0 0 1,200 80,599

08 0C121
1

0C121
1 0259K SBD 395

WIDEN MEDIAN & SHOULDER, 
INSTALL MEDIAN & 
SHOULDER RUMBLE STRIPS &

5/13/2011 4,908 4,908 2010 4,907 3,089,000 600,864 19.5% 2,488,136 215,291 342,169 29,155 14,248

08 368501 368501 0179B SBD 015
CONST COMM VEH 
ENFORCEMENT FACILITY 
(CVEF)& AGRIC INSPEC 
FACILITY (AIF

4/25/2011 1,427 1,427 2010 2,028 1,300,000 93,001 7.2% 1,207,000 0 1,330 90,241 1,430

08 444071 444071 0194Q SBD 215
POR SEG 11/210 PROJECT 
REPLACE 27TH ST OC 
CONSTRUCT RAMPS 
IMPROVE LOCA

11/24/2008 0 0 0 8,284 1,127,000 0 0.0% 1,127,000 0 0 0 0

08 456001 456001 0007D RIV 010 CONSTRUCT INTERCHANGE 4/1/2009 10,749 10,749 2010 13,900 2,320,000 148,101 6.4% 2,171,899 75,843 72,258 0 0

10 264441 264441 2300 AMA 088 ROADWAY REHABILITATION. 7/1/2011 3,941 3,941 2010 2,478 1,060,000 502,117 47.4% 557,883 143,536 346,481 14,654 (2,554)

10 340421 340421 0021B TUO 108 CONSTRUCT STAGE 2 OF 
SONORA BYPASS 3/30/2010 11,978 11,978 2010 12,707 1,767,000 345,971 19.6% 1,421,029 104,048 240,973 0 950

10 381501 381501 5917 MER 165
AC OVERLAY, DIGOUTS, 
INTERSECTION 
IMPROVEMENTS & SHOULDER 
WIDENING

5/31/2011 3,682 3,682 2010 4,087 2,666,000 0 0.0% 2,666,000 47,500 115,157 0 (162,657)

10 415701 415701 5414 MER  99 4E TO 6F ON 8F R/W 
ALIGNMENT 5/12/2011 24,900 24,900 2010 24,900 4,677,000 588,932 12.6% 4,088,068 17,625 220,690 257,952 92,665

11 167891 167891 0021G IMP 078 CONSTRUCT FOUR LANE 
EXPRESSWAY 4/1/2010 17,369 5,460 2008 18,116 1,966,000 450 0.0% 1,965,550 0 0 0 450

12 0E310
1

0E310
1 4102 ORA 074 RECONSTRUCT IC AT SR-74 7/1/2012 28,753 28,753 2010 27,938 14,430,000 16,224,517 112.4% (1,794,517) 27,498 175,880 13,317,045 2,704,094

12 0F0601 0F0601 2587 ORA 005
WIDEN S/B OFF-RAMP AND 
BRIDGE OC @ CAMINO DE 
ESTRELLA

7/1/2011 1,509 1,509 2010 1,369 1,154,000 37,194 3.2% 1,116,806 0 0 1,107 36,087

12 0H208
0

0H208
0 3577A ORA 055

FLATTEN THE SLOPE ABOVE 
THE MAINTENANCE ACCESS 
ROAD

12/30/2011 11,670 11,670 2010 14,120 2,000,000 550 0.0% 1,999,450 0 0 0 550

Grand Total 160,780,000 150,885,481 93.8% 9,894,519 31,618,349 26,995,178 34,339,007 57,932,947
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Number Value Number Value Number Value Number Value Number Value
632 10,892$ 757 10,542$ 713 10,541$ 636 9,845$   633 10,936$    
246 826$      141 786$      72 341$      123 1,605$   245 919$         
121 1,176$   185 787$      149 1,037$   126 514$      116 699$         
757 10,542$ 713 10,541$ 636 9,845$   633 10,936$ 762 11,156$    

1,307  $  6,116 1,334 6,862$   1,408 7,302$   1,293 7,590$   1,264 7,325$      
121 1,176     185 787        149 1,037     126 514        116 699           
91 285        110 317        257 501        153 659        140 1,103        
3 145        1 30          7 248        2 120        2 5               

1,334 6,862$   1,408 7,302$   1,293 7,590$   1,264 7,325$   1,238 6,916$      

56 $739 81 1,554$   88 887$      114 $1,647 58 $1,110

46 614$      43 684$      38 638$      40 $849 38 913$         
3 145        1 30          7 248        2 120        2 5               
6 75          6 76          5 37          4 56          8 340           

43 684$      38 638$      40 849$      38 913$      32 578$         

Q1 11/12 Construction Contracts - Quarterly Status Reporta Q4 11/12Q4 10/11

  5. Accepted Contracts this Quarter

Q3 11/12

  1. Ongoing Contracts @ Beginning of Quarter

Ongoing Contracts @ End of Quarter (1+2-3)
  3. Accepted Contracts this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter

  2. New Contracts this Quarter

Q2 11/12

  Accepted Contracts with claims only @ End of Quarterc

  4. Accepted Contracts @ Beginning of Quarter

Division of Construction
CONTRACT ADMINISTRATION

 Q4 Fiscal Year 2011/12 ($ in Millions)

  6. Contracts Closed this Quarter

Contracts in Arbitration @ End of Quarter (8+9-10)

  8. Contracts in Arbitration @ Beginning of Quarterd

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations

Includes contracts flagged as: Emergency, Local Assistance, and Warranty

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 

  Total dollar amount of claims at end of current quarter = $50M
  Total dollar amount filed for in arbitration at end of current quarter = $69M

   a district director determination (DDD), or district expenditures done (DED).

   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 
   prior to January 1, 1999.)  

c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),
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D CTY RT Description Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost 

x Costs > 120% u  l 

01 HUM 101 Construct Interchange And Frontage Roads 36/1012,290$       1,833$       1,003$       2,111$          u 526$          1,140$       5,080$          7,699 x 2,100$       3,108$          17,180$        16,777$        u u

02 SHA 044 Widen Highway And Ramps 1,228$       1,167$       4,458$       5,997$          x 333$          232$          207$             262  6,867$       7,406$          65,850$        63,250$         

02 TEH 099 Install Sidewalks, Curb, Gutters, Decorative Lighting & Drainage452$          458$          480$          490$             u 109$          113$          281$             204  298$          543$             1,864$          1,761$          u u

02 SHA 5 Cotton Hills Truck Climbing Ln 305$          305$          1,363$       1,385$          u 966$          8$               185$             0 l 2,100$       1,245$          11,560$        11,294$         

03 SUT 99 4 Ln Expressway 174$          58$             5,062$       4,443$           3,276$       2,934$       16,541$        11,468 l 6,773$       5,534$          32,515$        24,589$        l l

03 SUT 070 Widen And Realign Roadway 2,000$       869$          10,000$     11,296$        u 4,600$       5,669$       20,800$        23,069 u 13,000$     13,461$        87,630$        83,291$         

03 YOL 50 Harbor Blvd IC 700$          635$          3,200$       4,311$          x 615$          942$          3,750$          5,289 x 3,825$       5,213$          17,202$        16,573$        u u

04 NAP 029 Planting And Irrigation 9$               10$             50$             362$             x 9$               1$               -$                  0 l 82$             308$             728$             574$             u x

04 ALA 024 Realign Westbound Route 24 To Northbound Route 13 Connector5$               3$               10$             251$             x 5$               6$               -$                  1 x Local Local Local Local  x

04 MRN 101 Widen Freeway 1,567$       50$             10,072$     10,072$         6,636$       5,288$       13,521$        8,213 l 10,063$     8,737$          58,048$        57,398$         

04 SM 101 Rte 101 Auxiliary Lns -$                -$                -$                -$                   -$                -$                -$                  0  6,967$       18,057$        136,011$     132,279$     u u

04 SON 101 Landscaping 277$          277$          850$          850$              39$             11$             -$                  1 l 1,098$       633$             2,731$          2,277$          l 

05 SLO 101 Interchange Improvements 409$          1,752$       4,094$       4,918$          x 282$          1,119$       6,362$          3,561 l 1,621$       2,033$          17,800$        17,195$         

05 SLO 101 Construct Auxillary Lanes 549$          486$          2,102$       2,247$          u 26$             5$               164$             3 l 1,629$       1,479$          7,828$          6,472$           

05 SLO 46 Whitley Fwy Conversion 3,328$       2,688$       2,680$       4,588$          x 1,378$       3,442$       9,979$          6,905  4,013$       5,584$          37,530$        33,269$         

06 FRE 180 Highway Planting And Irrigation -$                43$             270$          262$             u -$                2$               -$                  0 x 596$          593$             4,056$          3,822$           

06 Ker 46 Rte 46 Expwy Segment 2 2,421$       1,664$       3,201$       3,641$           1,300$       1,893$       3,975$          1,973 l 4,167$       2,522$          38,355$        24,327$        l l

06 Ker 46 Rte 46 Expwy Segment 1 1,525$       1,580$       1,910$       2,712$          x 1,790$       2,170$       5,300$          3,555  1,580$       1,906$          25,637$        24,205$         

07 LA 060 Construct Hov Lane And Soundwalls *Incl=1294U,12942-$                89$             6,500$       1,796$          l 1,000$       32$             -$                  77 l 4,100$       8,915$          124,754$     120,512$     u 

07 LA 110 Concrete Barrier (1 Comp) 4,040$       6,627$       -$                -$                  x -$                -$                -$                  0  -$                -$                  16,952$        16,952$         u

07 VEN 118 Freeway Widening -$                -$                1,395$       1,522$          u 25$             -$                -$                  0  3,511$       2,708$          16,218$        15,518$         l

08 SBD 214 Widen Freeway -$                468$          11,723$     13,478$        u 7,176$       12,958$     52,872$        41,357  14,603$     14,919$        93,693$        85,713$         

10 STA 099 Reconstruct Interchange 615$          614$          2,781$       3,023$          u 2,181$       2,190$       14,299$        13,263  4,000$       4,700$          18,100$        18,006$        u 

11 SD 052 Construct Four-Lane Freeway -$                370$          16,394$     14,134$         9,426$       10,202$     50,551$        44,199  15,518$     11,339$        64,960$        64,818$         

11 SD 905 Construct New Freeway - Phase 1A 2,771$       6,331$       18,850$     24,920$        x 2,000$       4,179$       75,000$        74,058 u 8,749$       15,831$        76,580$        68,202$         u

11 IMP 078 Construct Four-Lane Expressway And Interchange -  (Stage 2)4,297$       2,192$       10,068$     9,954$           5,463$       4,579$       19,354$        19,963  11,333$     12,174$        82,730$        73,808$         

11 SD 052 Construct Freeway And Interchange -$                -$                6,079$       4,334$          l 7,995$       6,986$       26,828$        14,861 l 6,636$       3,519$          77,262$        73,474$         

11 SD 052 To Construct A Four Lane Divided Freeway. -$                108$          1,372$       4,463$          x 1,400$       4,658$       14,400$        9,907  Local Local Local Local  u

11 SD 015 Construct Managed Lanes - South Segment -$                26$             4,000$       243$             l -$                6$               -$                  0 x 14,025$     11,247$        57,866$        57,173$         

11 SD 015 Construct Managed Lanes - South Segment -$                -$                2,100$       -$                   -$                -$                -$                  0  14,739$     14,543$        80,249$        77,254$         

12 ORA 055 Widen Roadway With Hot Mix Asphalt Pavement166$          364$          716$          498$              -$                -$                -$                  0  420$          420$             1,977$          1,565$           

12 ORA 005 Reconstruct And Widen Freeway 1,066$       468$          4,931$       11,782$        x 980$          3,033$       1,243$          1,540 x 5,563$       10,426$        206,968$     201,384$      u

FY 2011-12 Completed STIP Projects, (STATE Funds Only Pre-Construction, State & Local Funds for Construction)

Total Overall Project

Project Development PJD Right of Way Component Construction Component

Costs 100 - 120% Costs 80 - 100% Costs < 80%

PAED PSE RW  Support RW  Capital CON Support CON Capital
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Post 2008 SHOPP projects with 4 programmed support components.





Description Project Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost 

x Costs > 120% Count u  l 

57 1,841$      1,797$       13,688$    15,428$    u 1,626$        954$          1,822$    801$       l 17,505$    14,863$    74,976$     58,997$     

68 17,160$    15,800$     32,763$    35,080$    u 4,861$        3,638$       8,995$    3,524$    l 28,383$    19,875$    117,826$   79,227$    l l

12 2,115$      2,451$       4,122$      6,836$      x 336$            235$          450$       62$          l 3,289$      3,153$      13,844$     8,345$      l 

25 3,596$      3,058$       15,779$    12,422$     1,057$        502$          954$       272$       l 15,674$    12,072$    57,907$     37,254$    l l

46 10,844$    4,872$       35,564$    30,413$    l 2,168$        938$          2,160$    2,986$    u 70,789$    47,181$    517,907$   376,871$  l l

17 5,063$      4,821$       15,584$    18,660$    u 1,382$        355$          6,473$    2,997$    l 13,295$    11,408$    72,089$     42,067$    l l

8 2,546$      1,619$       4,557$      7,272$      x 50$              12$             7$            5$            l 5,621$      5,948$      29,253$     17,612$    l l

5 272$          15,890$     6,336$      12,607$    x 92$              25$             3,000$    -$             l 5,582$      8,913$      41,828$     36,713$     u

238 43,437$    36,008$     128,393$  138,719$  u 11,572$      6,659$       23,861$  10,649$  l 160,138$  123,414$  925,630$   657,088$  l l

Support to Capital Table: The table below is being provided as recommended by the Bureau of State Audits in their 2011 audit.

Support to Capital Value Groups (STIP & SHOPP)

# Projects S/C Ratio Goal

Capital Cost $1-5 Million 136 56 < 60

Capital Cost $5-10 Million 37 31 < 45

Capital Cost $10-15 Million 21 38 < 35

Capital Cost $15-25 Million 10 24 < 32

Capital Cost $25-140 Million 25 30 < 30

ALL PROJECTS

RW  Support RW  Capital

Emergency Response

Roadside Preservation

Collision Reduction

Facilities

Mobility

Roadway Preservation

Bridge Preservation

Mandates

FY 2011-12 Completed SHOPP Projects

Construction Component

Total Overall Project

CON Support CON Capital

Costs 80 - 100% Costs < 80%Costs 100 - 120%

Project Development PJD Right of Way Component

PAED PSE
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS  
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 Reference No.: 3.12 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

 

 
Subject: PROPOSITION 1B QUARTERLY REPORTS 
 

 
 
The attached package includes the California Department of Transportation’s quarterly reports for 
the Proposition 1B Bond Program.  These reports have been discussed with California 
Transportation Commission’s staff. 
 
The Proposition 1B Fiscal Year 2011-12 Fourth Quarter Reports are in the following order: 
 

 Corridor Management Improvement Account 
 State Route 99 Corridor 
 Local Bridge Seismic Retrofit Program 
 State-Local Private Partnership Program 
 Traffic Light Synchronization Program 
 Highway Railroad Crossing Safety Account 
 Intercity Rail Improvement Program 
 Trade Corridors Improvement Fund 

 
 

Attachments 
 



   

   
 
 
 
 

 
 

 

Fourth Quarter FY 2011-12 
Corridor Mobility 

Improvement (CMIA)  
Bond Program  

Report  
 
 
 

  Quarterly Report to the 
  California Transportation 

Commission 
   



CMIA Program Status 
Fourth Quarter FY 2011-12

In the CMIA bond program budget, $3.844 billion is to be allocated for construction.  In addition, $548 
million is for other funded project components including right of way and engineering support costs.  
There is also $90 million set aside for bond administrative costs and an uncommitted balance of $18 
million.  To date, $4.392 billion has been allocated.  The allocated amount utilizes 99.6 percent of the 
available program funds. 
 

 CMIA Bond Program Allocations (millions)  
 

    
 

 CMIA Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support  $ 541.1 $ 541.1 100% 
 Capital   $ 3,843.7 $ 3,843.7 100%  
   Right of Way   
 Capital   $ 0.5 $ 0.5 100%   
   Preliminary Engineering 
 Support   $ 6.4   $ 6.4     100%  
                                            
Committed Subtotal   $ 4,391.7 $ 4,391.7 100% 
   Uncommitted   $ 18.3  
 Bond Administration   $ 90.0 
  Program Total   $ 4,500.0  
    
 
 

07-08 08-09 09-10 10-11 11-12 Total 
Actual $456.9 $1,169.9 $438.0 $297.8 $2,029.1 $4,391.7 
Planned           $0.0 
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CMIA Program Progress Report 
Fourth Quarter FY 2011-12

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for each project. The projects 
in the program have an overall value of $10.7 
billion including CMIA bond funds for $4.4 billion.    
 

Projects in Original Adopted  
CMIA Program 

 S
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 B
ud
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t 
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e 
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Phase # Co Rte Project 
        Awd CCA  

1 Ala 580 EB I-580 EB HOV Hacienda to Greenville         #3 Advertised 

2 Ala 580 I-580 WB HOV Ln Greenville to Foothill         Advertised 

3 Ala 580 I-580 / Isabel IC Open to Traffic  Closeout 

4 Ala 880 I-880 SB HOV Lane Extension         Advertised 

5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore          Construction 

6 Cal 4 SR4 Angels Camp Bypass Open to Traffic  Completed 

7 CC 4 SR4 E Widening fr Somersville to SR 160           Construction 

8 Ala 80 I-80 Integrated Corridor Mobility Project           Construction 

9 ED 50 US 50 HOV Lanes – Phase 1       Construction 

10 Ker 46 Route 46 Expressway – Segment 3        Construction 

11 Kin 198 Route 198 Expressway        Construction 

12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)         Construction 

13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170         Construction 

14 LA 5 I-5 Carpool Ln & Mixed Flow Ln         Construction 

15 Mrn 101 Hwy 101 Mrn-Son Narrows Project     Construction  

16 Mrn 580 WB I-580 to NB 101 Connector Impvmts Open to Traffic    Closeout 

17 Mon 1 Salinas Road Interchange        Construction 

18 Nap 12 SR12 Jameson Canyon – Phase 1        Construction 

19 Nev 49 Rte 49 La Barr Meadows Widening          Construction 

20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  Open to Traffic    Closeout 

21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS        Construction 

22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir        Construction 

23 Ora 57 Widen NB S Katella to N Lincoln Ave       Construction 

24 Ora 57 Widen NB N SR91 to N Lambert Rd        Construction 

25 Pla 65 Lincoln Bypass        Construction 

26 Pla 80 Pla 80 HOV Phase 2        Construction 

27 Pla 80 Pla 80 HOV Phase 3 Open to Traffic    Closeout 

28 Riv 215 Add one mixed flow ln in each direction        Construction 

29 Riv 91 HOV Lane Gap closure         Construction 

30 Sac 50 Hwy 50 Bus/Carpool Lanes Open to Traffic    Closeout 

31 Sac Loc White Rock Rd fr Grant Line to Prairie City        Construction 

32 SBd 10 I-10 WB Mixed Flow ln addition        Construction 

33 SBd 215 I-215 North Segments 1 & 2        Construction 

34 SBd 210 State Route 210/215 Connectors        Construction 

35 SBd 215 I-215 North Segments 5        Construction 

36 SBd 10 Widen exit ramps & add aux lanes        Construction 

37 SD 15 Managed Lanes South Segment        Construction 

38 SD 5 I-5 North Coast Corridor – Stage 1A        Construction 

39 SJ 205 I-205 Auxiliary Lanes        Construction 

40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)        Construction 

41 SM 101 Widen US 101 and add Aux Lns        Construction 

42 SCl 880 I-880 Widening (SR237 to US 101)       Construction 

43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd        Construction 

44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)        Construction 

45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns        Construction 

46 Sha 5 Cottonwood Hills Truck Climbing Lane Open to Traffic  Closeout 
47 Sol 80 I-80 HOV Lanes Fairfield  Open to Traffic    Closeout 

48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk           Construction 

49 Son 101 US 101 HOV Lanes – North Phase A Open to Traffic  Closeout 

50 Son 101 US 101 HOV Lanes – Wilfred        Construction 

51 Sta 219 Route 219 Expressway Phase 1 Open to Traffic  Completed 

52 Sta 219 Route 219 Expressway Phase 2         Advertised 

53 Tuo 108 E. Sonora Bypass Stage II         Construction 

54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass         Construction 

Legend    No known scope, budget or schedule issues. 

   
   Potential scope, budget or schedule issues. 

  Award delay due to availability of bond funds. 

     Known scope, budget or schedule issues. 

 
 
 

Projects Amended into CMIA Program 
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 B
ud

ge
t 

 S
ch

ed
ul

e 
 S

ch
ed

ul
e 

Phase # Co Rte Project 
        Awd CCA  

55 Son 101 Central Project – Phase B        Construction 

56 Sac 80 I-80 HOV Ln – Across the top        Construction 

57 SJ 5 I-5 HOV Widening and CRCP        Construction 

58 SLO 101 Santa Maria Bridge        Construction 

59 SD 15 Mira Mesa Direct Access Ramp         Construction 

60 Sha 5 South Redding 6-Lane        Construction 

61 But 32 But 32 Hwy Widening         Advertised 

62 Ala 84 Ala 84 Expressway         Construction 

63 Mrn 101 Sonoma Narrows Project 2B Project Deleted   

64 Tul 198 Plaza Dr IC / Aux Lns         Construction 

65 Var Var Freeway Performance Initiative         Advertised 

66 SBd 215 I-215 Gap Closure           Advertised 

67 LA 10 !-10 HOV Citrus to 57 Project Deleted   
68 Sol 80 I-80/SR12 WB Connector Project Deleted   

69 Son 101 North Project – Phase B Airport IC         Advertised 

70 SCl 880 I-880I-280 Stevens Creek IC Impvmts         Advertised 

71 CC 4 SR 4 Bypaass Fwy Phase 1 & 2   Combined w #7   
72 Pla 65 Lincoln Bypass Ph 2A Seg 1   Combined w #25   
73 ED 50 US 50 HOV Lns Phase 2A Seg 1   Combined w #9   
74 Son 101 MSN Petaluma River Bridge Combined w #15   

75 SCl 101 Capitol Exp Yerba Buena IC         Advertised 

76 SBd 15 La Mesa Nisqualli Rd IC         Construction 

77 SD 805 HOV Lns – SR54 to SR94         Construction 

78 SD 805 HOV Lns – Palomar to SR94         Construction 

79 L SLO 46 Whitley 2A         Construction 

80 Ora 74 SR 74 / I-5 IC         Advertised 

81 SD 805 805 Managed Lns North         Construction 

Projects added to Program though concurrent programming and allocations. 
82 Sha 5 I-5 Deschutes Rd IC      Advertised 

83 Sac 50 SR 50 Watt IC      Advertised 

84 Mon 101 San Juan IC      Advertised 

85 SB 101 Union Valley Parkway IC      Advertised 

86 SBd 10 I-10 Tippercanoe Ave IC      Advertised 

87 SD 76 I-5 SR 76 IC      Advertised 

88 ED 50 US Route 50 HOV Ln      Advertised 

89 ED 50 Western Placerville IC Ph 1A      Advertised 

90 Riv 215 215 Widening Scott to Nuevo      Advertised 

91 SBd 15 I15 Ranchero Ro IC      Advertised 

92 Mrn 101 Marin Sonoma Narrows A2      To be bid 

93 Mrn 101 Marin Sonoma Narrows A3      To be bid 

94 Son 101 Marin Sonoma Narrows C3      To be bid 

95 Ala 680 Freeway Performance Initiative      To be bid 

96 SBd 15 Duncan Canyon Rd IC      To be bid 

97 SBd 215 Newport Ave OC      To be bid 

98 Ora 405 Widen Ramp for Deceleration Ln      To be bid 

 
Program Baseline Amendments 
 
At the Commission’s August, 2012 meeting the following projects had 
amendments approved to update cost, schedule, and scope information. 
  

# Co Rte Project 

7 CC 4 SR4 E Widening fr Somersville to SR 160 (#4) 
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CMIA Program Project Action Plan Report 
Fourth Quarter FY 2011-12

 
Listed below are project action plans that have been identified to address identified scope, cost or schedule issues on 
projects. 

Index of Project Action Plans by Category 
 
Projects are shown by tentative meeting month for amendments and concurring allocations.  At this point in the program, all projects to be delivered 
are being monitored closely. 
 
 
 

  August Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

7 4 CC 4 S$ 4 East Widening Project #4 (Segment 3B) $ 0 $ 110,355 Cost, Schedule 
 
 
 

  Future Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

 2 4 Ala 580 I580 WB HOV Ln $ 101,700 $ 165,749 Schedule 
11 6 Tul 198 Route 198 Expressway $ 44,514 $ 92,921  Cost 
14 7 LA 5 I5 Carppol Ln 1-10 to US 101 (Non BondSegments) $ 387,000 $ 1,311,328  Schedule  
17 5 Mon 1 Salinas Rd IC $18,568 $ 30,023  Cost 
52 10 Sta 219 SR 219 Exprwy Phase 2 $ 18,813  $ 52,978 Schedule 
62 4 Ala 84 Ala 84 Expressway Phase 2(Non Bond) $ 0  $ 74,247 Schedule 

 
 

   End Construction Date Variances for projects under construction. 
 

ID D Co Rte Project Title ID D Co Rte Project Title 

 7 4 CC 4 SR 4 East Widening Project #4 (Segment 3B) 
11 6 Kin 198 Rte 198 Expressway  
12 7 LA 405 I405 Carpool Ln 
13 7 LA 5 15 Carpool Ln 134 to 170 
14 7 LA 5 I5 Carpool Ln & Mixed Flow Ln 
17 5 Mon 1 Salinas Rd Interchange  
18 4 Nap 12 Jameson Canyon 
26 3 Pla 80 Pla 80 HOV Lns Ph 2  
29 8 Riv 91 HOV Lane Gap Closure 
32 8 SBd 10 Westbound Mixed Flow Lane Addiion  
34 8 SBd 210 SR 210/215 Connectors  

35 8 SBd 215 I-215 North Segment 5  
36 8 SBd 215 Widen Exit Ramps & Add Aux Lns   
38 11 SD 15 I-5 North Coast Corridor  
39 10 SJ 205 Aux Lanes  
40 5 SLO 46 Whitley 1  
48 4 Son  101 Central Phase A  
56 3 Sac 80 I-80 HOV Ln – Across the top  
57 10 SJ 5 I-5 Widening and CRCP  
58 5 SLO 101 Santa Maria Bridge  
59 11 SD 15 Mira Mesa Direct Access Ramp 
61 3 But 32 But 32 Hwy Widening
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Project Action Plans – Narrative (in project ID order) 

 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

 2 4 Ala 580 I580 WB HOV Ln $ 101,700 $ 165,749 Schedule 
 
Action Plan: 
Variance in begin advertisement and construction dates need to be updated. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

7 4 CC 4 S$ 4 East Widening Project #4 (Segment 3B) $ 0 $ 110,355 Cost, Schedule 
 
Action Plan: 
Funding plan was updated to replace local funds with SLPP funds and schedule was updated due to conflicts with adjacent projects.  A CMIA 
baseline amendment was approved at the August Commission meeting. 

 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

11 6 Tul 198 Route 198 Expressway $ 44,514 $ 92,921  Cost 
 
Action Plan: 
Funding plan needs to be updated for this project in construction. 

 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

14 7 LA 5 I5 Carppol Ln 1-10 to US 101 (Non BondSegments) $ 387,000 $ 1,311,328  Schedule 
 
Action Plan: 
Variances in schedule for non-bond funded segments need to be updated. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

17 5 Mon 1 Salinas Rd IC $18,568 $ 30,023  Cost 
 
Action Plan: 
Funding plan needs to be updated for this project in construction. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

52 10 Sta 219 SR 219 Exprwy Phase 2 $ 18,813  $ 52,978 Schedule 
 
Action Plan: 
Variance in begin advertisement and construction dates need to be updated. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

62 4 Ala 84 Ala 84 Expressway Phase 2(Non Bond) $ 0  $ 74,247 Schedule 
 
Action Plan: 
Variances in schedule for non-bond funded segment need to be updated. 
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The California Department of Transportation
FourthQuarter FY 2011-12

CMIA Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule

  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

54,280$          29,037$         Corridor Project #1 (EA 29084) 11/01/07 11/02/07 100 02/01/08 04/08/08 100 02/01/08 01/31/08 100 06/01/08 07/28/08 100 12/01/11 02/02/10 100

46,491$          5,765$           Corridor Project #2 (EA 29083) 11/01/07 11/02/07 100 06/01/08 06/19/08 100 02/01/08 02/28/08 100 07/01/09 07/22/09 100 12/01/11 09/30/11 100

39,948$          21,563$         Corridor Project #3 (EA 2908V) 12/01/11 12/08/11 100 04/01/12 04/30/12 100 04/01/12 05/18/12 100 09/01/12 09/01/12 11/01/14 11/01/14

140,719$        56,365$         Corridor Summary 12/01/11 12/08/11 100 04/01/12 04/30/12 100 04/01/12 05/18/12 100 06/01/08 07/28/08 11/01/14 11/01/14

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

90,029$          49,336$         Corridor Project #1 (EA 2908C) 11/01/09 01/26/10 100 03/01/12 05/18/12 100 02/01/12 04/01/12 100 08/01/12 10/15/12 11/01/14 12/01/14

75,720$          52,364$         Corridor Project #2 (EA 2908E) 11/01/09 01/26/10 100 02/01/12 04/18/12 100 02/01/12 04/02/12 100 07/01/12 10/01/12 11/01/14 11/01/14

165,749$        101,700$       Corridor Summary 11/01/09 01/26/10 100 03/01/12 05/18/12 100 02/01/12 04/02/12 100 07/01/12 10/01/12 11/01/14 12/01/14

     I-580 / Isabel Interchange - Corridor Project

43,495$          18,375$         Corridor Project #1  (EA 17131) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 04/09/12 100

6,810$            1,770$           Corridor Project #2  (EA 17132) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 01/01/12 11/14/11 100

73,313$          25,113$         Corridor Project #3  (EA 17133) 08/01/07 08/15/07 100 08/01/08 08/22/08 100 08/01/08 07/24/08 100 07/01/09 07/23/09 100 01/01/12 11/23/11 100

123,618$        45,258$         Corridor Summary 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 04/09/12 100

     I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

69,432$          58,600$         Corridor Project #1 (EA 3A922) 11/01/09 02/09/10 100 03/01/12 05/18/12 100 03/01/12 05/18/12 100 08/01/12 09/15/12 01/01/16 03/01/15

41,287$          36,000$         Corridor Project #2 (EA 3A921) 11/01/09 02/09/10 100 04/01/12 04/20/11 100 04/01/12 04/07/12 100 09/01/12 07/15/12 02/01/16 01/01/15

110,719$        94,600$         Corridor Summary 11/01/09 02/09/10 100 04/01/12 05/18/12 100 04/01/12 05/18/12 100 08/01/12 07/15/12 02/01/16 03/01/15

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

383,800$        84,482$         Corridor Project #1 (EA 29491) 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 10/30/08 100 11/01/09 11/10/09 100 05/01/14 05/01/14 70

4,730$            -$                  Corridor Project #2 (EA 29492) 10/01/07 09/12/07 100 11/14/08 11/14/08 100 01/01/09 08/26/08 100 12/22/09 12/22/09 100 03/01/11 04/20/11 100

642$               -$                  Corridor Project #3 (EA 29493) 10/01/07 09/12/07 100 11/17/08 11/17/08 100 01/01/09 09/26/08 100 12/23/09 12/23/09 100 07/01/10 07/19/10 100

389,172$        84,482$         Corridor Summary 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 10/30/08 100 11/01/09 11/10/09 100 05/01/14 05/01/14

6 10 Cal 4 60,688$          3,574$           Angels Camp Bypass 06/01/02 06/28/02 100 06/01/06 06/22/06 100 05/01/07 06/16/06 100 09/01/07 08/11/07 100 09/01/10 09/24/09 100

4 04 Ala 880

2 04

3

NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.

1 04 Ala 580

5

04 Ala 580

04

Ala 580

Ala

CC
24
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NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.State Route 4 East Widening from Somersville to Route 160

72,930$          12,428$         Corridor Project #1  (EA 2285C) 07/01/05 07/06/06 100 06/01/10 04/30/10 100 06/01/10 04/15/10 100 10/01/10 12/23/10 100 02/01/13 08/01/13 60

83,967$          16,671$         Corridor Project #2  (EA 2285E) 07/01/05 07/06/06 100 06/01/11 06/21/11 100 06/01/10 04/15/11 100 09/01/11 10/11/11 100 02/01/15 07/01/15 15

92,407$          39,200$         Corridor Project #3  (EA 1G940) 07/01/05 07/06/06 100 09/01/11 06/16/12 100 06/01/11 06/04/12 100 02/01/12 05/25/12 100 12/01/14 11/01/15 1

110,355$        -$                  Corridor Project #4  (EA 1G941) 07/01/05 07/06/06 100 05/01/12 06/15/12 99 04/01/12 05/18/12 99 10/01/12 10/18/12 12/01/14 11/01/15

39,949$          31,787$         Corridor Project #5  (EA 24657) 09/30/07 09/30/07 100 08/05/11 12/30/11 100 08/05/11 08/05/11 100 10/13/11 04/19/12 100 09/30/13 02/01/14 5

399,608$        100,086$       Corridor Summary 09/30/07 09/30/07 100 05/01/12 06/16/12 04/01/12 06/04/12 10/01/10 12/23/10 02/01/15 11/1/115

  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$           Corridor Project #1  (EA 3A774) 07/01/11 07/29/11 100 07/01/11 09/30/11 100 100 03/01/12 03/22/12 04/01/15 04/01/14

6,163$            5,363$           Corridor Project #2  (EA 3A775) 07/01/11 07/29/11 100 06/01/12 03/05/12 100 100 10/01/12 07/26/12 04/01/14 10/01/13

2,296$            1,896$           Corridor Project #3  (EA 3A771) 08/31/09 08/31/09 100 10/28/09 10/28/09 100 10/28/09 10/28/09 100 03/01/11 04/28/11 100 04/01/12 07/31/12 90

12,293$          10,918$         Corridor Project #4  (EA 3A776) 05/01/11 07/29/11 100 02/01/12 03/05/12 100 08/01/11 11/28/11 100 06/01/12 09/30/12 01/01/14 03/01/14

34,849$          28,969$         Corridor Project #5  (EA 3A777) 07/01/11 07/29/11 100 03/01/12 04/12/12 100 08/02/11 10/28/11 100 07/01/12 10/01/12 06/01/14 08/01/14

63,985$          54,730$         Corridor Summary 07/01/11 07/29/11 100 06/01/12 04/12/12 100 08/02/11 11/28/11 100 03/01/11 04/28/11 04/01/15 08/01/14

     US 50 HOV Lanes - Corridor Project

44,568$          20,000$         Corridor Project #1 ( EA 3A711 ) 06/01/02 06/28/02 100 05/01/08 08/26/08 100 05/01/08 04/22/08 100 12/01/08 11/18/08 100 06/01/10 07/06/12 100

10,454$          6,294$           Corridor Project #2 ( EA 3A712 ) 06/01/02 06/01/02 100 06/01/11 03/09/12 100 12/01/11 03/09/12 100 03/01/12 04/01/12 100 10/01/13 10/01/13 1

55,022$          26,294$         Corridor Summary 06/01/02 06/01/02 100 06/01/11 03/09/12 100 12/01/11 03/09/12 100 12/01/08 11/18/08 100 10/01/13 10/01/13

10 06 Ker 46 75,570$          32,751$         
Route 46 Expressway - Segment 

3
06/01/05 06/14/05 100 03/01/10 05/03/10 100 05/01/10 05/28/10 100 07/01/10 01/26/11 100 07/01/14 07/26/14 74

11 06
Kin

Tul
198 92,921$          44,514$         Route 198 Expressway 06/01/03 06/30/03 100 10/01/08 10/01/08 100 05/01/09 05/08/09 100 10/01/09 09/01/09 100 02/01/12 08/01/13 90

12 07 LA 405 1,034,000$     703,900$       
I-405 Carpool Lane I-10 To US 

101 (Northbound)
02/01/08 02/29/08 100 04/01/13 10/10/08 100 06/01/11 09/18/12 100 04/01/09 04/23/09 100 04/01/13 10/03/13 35

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

152,624$        -$                  Corridor Project #1 (EA 12184) 12/29/00 12/29/00 100 06/30/09 06/29/09 100 06/30/09 06/25/09 100 10/31/10 12/06/10 100 12/31/13 02/20/14 18

129,360$        -$                  Corridor Project #2 (EA 1218V) 12/29/00 12/01/00 100 12/31/08 12/16/09 100 12/31/08 12/16/08 100 11/30/09 10/14/10 100 12/31/12 05/19/14 60

459,392$        99,100$         Corridor Project #3 (EA 1218W) 06/28/02 12/29/00 100 05/17/12 05/18/12 100 05/15/12 05/11/12 100 09/28/12 10/29/12 04/15/16 12/31/16

741,376$        99,100$         Corridor Summary 06/28/02 12/29/00 100 05/17/12 05/18/12 100 05/15/12 05/11/12 100 11/30/09 10/14/10 100 04/15/16 12/31/16

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

90,445$          51,983$         Corridor Project #1 (EA 21591) 06/29/07 06/29/07 100 06/30/11 06/30/11 100 05/10/11 12/20/11 100 12/30/11 11/28/11 100 04/29/15 05/05/14 12

416,204$        -$                  Corridor Project #2 (EA 21592) 06/29/07 06/29/07 100 01/01/13 05/30/13 70 01/01/13 10/25/12 70 06/01/13 10/25/12 12/01/16 03/21/17

214,421$        146,997$       Corridor Project #3 (EA 21593) 06/29/07 06/29/07 100 03/01/12 03/30/12 100 03/01/13 08/14/12 100 08/01/12 08/14/12 04/01/16 04/18/16

392,038$        188,020$       Corridor Project #4 (EA 21594) 06/29/07 06/01/07 100 03/01/12 04/17/12 100 03/01/12 08/14/12 100 08/01/12 08/28/12 04/01/16 01/27/17

198,220$        -$                  Corridor Project #5 (EA 21595) 06/29/07 06/29/07 100 01/01/13 01/18/13 20 01/01/13 06/03/13 20 06/01/13 06/17/13 12/01/16 12/02/16

1,311,328$     387,000$       Corridor Summary 06/29/07 06/29/07 100 01/01/13 05/30/13 03/01/13 06/03/13 12/30/11 11/28/11 12/01/16 03/21/17

514 07 LA

13 07

8 04

7 04 CC

LA
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CC

9 03 ED

80

4

5

50
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NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.     Highway 101 Marin-Sonoma Narrows - Corridor Project

90,332$          18,550$         Corridor Project #1 (EA 26407) 09/30/09 10/29/09 100 03/01/12 04/26/12 100 03/01/12 04/26/12 100 07/01/12 06/01/12 06/01/15 12/01/14

127,347$        72,717$         Corridor Project #2 (EA 2640U) 09/30/09 10/29/09 100 03/01/12 05/09/12 100 03/01/12 04/13/12 100 07/01/12 08/01/12 06/01/15 12/01/14

49,842$          29,773$         Corridor Project #3 (EA 26406) 09/30/09 10/29/09 100 07/01/10 10/05/10 100 07/01/10 07/08/10 100 12/01/10 06/02/11 100 12/02/13 12/02/12 89

267,521$        121,040$       Corridor Summary 09/30/09 10/29/09 100 03/01/12 05/09/12 100 03/01/12 04/26/12 100 12/01/10 06/02/11 06/01/15 12/01/14

16 04 Mrn 580 17,852$          17,852$         
Westbound I-580 to Northbound 

US 101 Connector 

Improvements

01/01/08 01/31/08 100 03/01/09 03/12/09 100 11/01/08 10/31/08 100 11/01/09 11/04/09 100 03/01/11 01/27/11 100

17 05 Mon 1 30,023$          18,568$         Salinas Road Interchange 06/01/06 06/26/06 100 01/01/09 12/31/08 100 11/01/08 11/13/08 100 05/01/09 10/07/09 100 07/01/11 08/06/14 81

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 )

40,706$          18,518$         Corridor Project #1 ( EA 26413 ) 01/01/08 01/31/08 100 11/01/10 11/17/10 100 11/01/10 11/17/10 100 07/01/11 01/26/12 100 08/01/12 12/01/13 14

72,004$          36,349$         Corridor Project #2 ( EA 26414 ) 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/02/10 100 07/01/11 01/11/12 100 08/01/13 12/01/13 16

114,900$        54,867$         Corridor Summary 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/17/10 11/24/10 100 07/01/11 01/01/12 100 08/01/13 12/01/13

19 03 Nev 49 29,179$          8,255$           
Route 49 La Barr Meadows 

Widening
10/01/07 10/01/07 100 05/15/09 05/05/09 100 10/01/09 10/01/09 100 06/01/10 05/28/10 100 12/01/14 12/01/14 55

20 12 Ora 91 60,759$          -$                  
Add one lane on EB SR-91 from 

SR-241/SR-91 to SR-71/SR-91
12/01/07 12/31/07 100 03/01/09 05/14/09 100 03/01/09 05/14/09 100 08/01/09 08/29/09 100 09/01/11 05/13/11 100

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$        135,430$       Corridor Project #1 ( EA 07163 ) 03/01/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 05/01/10 10/12/10 100 05/01/14 08/07/14 39

169,000$        -$                  Corridor Project #2 ( EA 07162 ) 03/26/03 03/26/03 100 10/01/09 09/30/09 100 10/01/09 09/08/09 100 02/01/10 06/11/10 100 02/01/14 03/16/14 46

328,630$        135,430$       Corridor Summary 03/26/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 02/01/10 06/11/10 100 05/01/14 08/07/14

22 12 Ora 91 77,510$          17,937$         

Widen EB&WB SR-91 fr E of SR-

55 Conn to E of Weir Canyon 

Road

07/01/09 04/24/09 100 05/01/11 12/22/10 100 05/01/11 09/01/10 100 12/01/11 05/03/11 100 12/01/14 12/01/13 76

23 12 Ora 57 31,678$          24,127$         
Widen NB fr 0.3M S of Katella 

Ave to 0.3M N of Lincoln Ave 
08/01/09 11/25/09 100 04/01/11 04/21/11 100 03/01/11 07/18/11 100 08/01/11 10/26/11 100 03/01/15 03/01/15 14

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

51,959$          40,925$         Corridor Project #1 ( EA 0F031 ) 12/01/07 11/30/07 100 11/01/09 12/28/09 100 11/01/09 06/03/10 100 10/01/10 10/12/10 100 07/01/14 02/10/14 47

52,359$          41,250$         Corridor Project #2 ( EA 0F032 ) 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 10/01/10 10/13/10 100 07/01/14 07/01/14 62

104,318$        82,175$         Corridor Summary 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 10/01/10 10/12/10 100 07/01/14 07/10/14

    Lincoln Bypass - Corridor Project

297,685$        54,416$         Corridor Project #1 ( EA 3338U ) 05/01/06 05/01/06 100 07/01/08 02/22/08 100 04/01/09 04/01/09 100 02/01/09 06/09/08 100 01/01/13 06/15/13 91

22,999$          20,000$         Corridor Project #2 ( EA 33382 ) 05/01/06 05/01/06 100 10/01/11 09/30/11 100 10/01/11 10/01/11 100 03/01/12 05/21/12 100 01/01/14 04/01/14 1

320,684$        74,416$         Corridor Summary 05/01/06 05/01/06 100 10/01/11 09/30/11 100 10/01/11 10/01/11 100 02/01/09 06/09/08 100 01/01/14 04/01/14

26 03 Pla 80 47,577$          8,484$           Pla-80 HOV Phase 2 06/01/04 06/16/04 100 12/01/07 11/30/07 100 09/01/08 03/19/08 100 05/01/08 05/01/08 100 10/01/10 10/01/12 96

27 03 Pla 80 49,374$          22,985$         Pla-80 HOV Phase 3 06/01/04 06/01/04 100 12/01/08 11/25/08 100 09/01/09 10/02/08 100 05/01/09 08/10/09 100 01/01/11 10/01/12 100

28 08 Riv 215 29,228$          10,297$         
Widening, Add One Mixed Flow 

Lane in Each Direction
12/01/08 11/14/08 100 08/01/10 07/22/10 100 02/01/10 02/01/10 100 12/01/10 09/28/10 100 12/01/13 12/01/13 15
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NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.
29 08 Riv 91 241,449$        120,191$       HOV Lane Gap Closure 12/31/07 08/30/07 100 04/01/11 06/30/11 100 03/01/11 03/01/11 100 08/01/11 02/10/12 100 08/01/15 02/05/16 9

30 03 Sac 50 128,536$        47,611$         
Hwy 50 Bus/Carpool & Aux Lns 

& Community Enhancements
09/01/07 06/25/07 100 04/01/09 04/10/09 100 01/01/10 04/10/09 100 01/01/10 10/26/09 100 01/01/13 01/15/13 100

31 03 Sac Loc 17,575$          14,075$         
White Rock Road from Grant 

Line to Prairie City
07/01/09 06/02/09 100 01/31/12 01/31/12 100 11/01/11 11/29/11 100 04/30/12 04/30/12 100 12/31/13 12/01/13 15

32 08 SBd 10 30,760$          14,074$         
Westbound Mixed Flow Lane 

Addition
08/01/07 07/30/07 100 10/01/09 01/14/10 100 10/01/09 10/01/09 100 11/01/10 12/10/10 100 05/01/12 03/15/13 70

33 08 SBd 215 347,307$        49,120$         
I-215 North Segments 1 & 2 - 

HOV & Mixed Flow Ln Addition
12/01/05 12/01/05 100 06/15/09 06/30/09 100 04/01/09 01/16/09 100 09/15/09 09/15/09 100 09/05/13 09/13/13 60

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         SR - 210/215 Connectors 07/01/07 07/24/07 100 05/01/09 05/15/09 100 11/01/08 11/01/08 100 08/01/09 11/17/09 100 02/01/13 11/15/13 90

35 44,740$          36,540$         I-215 North Segment 5 12/01/05 12/01/05 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/15/09 09/17/09 100 02/01/13 10/15/13 90

122,398$        65,540$         Corridor Summary 07/01/07 07/24/07 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/01/09 09/17/09 100 02/01/13 11/15/13

36 08 SBd 215 18,300$          8,880$           
Widen Exit Ramps&Add Aux Ln 

@Cherry, Citrus&Cedar Ave IC's
01/01/08 01/03/08 100 08/02/09 08/10/09 100 06/01/09 05/23/09 100 12/08/09 10/12/10 100 12/01/10 12/03/12 92

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 03/27/03 03/27/03 100 06/30/08 10/01/07 100 10/01/07 08/20/07 100 02/25/08 02/08/08 100 01/17/11 12/28/11 100

87,770$          71,641$         Corridor Project #2 (EA 2T091) 03/27/03 03/27/03 100 10/04/07 02/01/08 100 08/16/07 08/15/07 100 06/24/08 05/12/08 100 02/21/12 05/31/11 100

138,686$        115,668$       Corridor Project #3 (EA 2T092) 03/27/03 03/27/03 100 11/19/07 03/07/08 100 03/01/08 04/01/08 100 07/23/08 07/25/08 100 04/15/12 06/14/12 100

336,559$        281,074$       Bond Corridor Summary 03/27/03 03/27/03 100 06/30/08 03/07/08 100 03/01/08 04/01/08 100 02/25/08 02/08/08 100 04/15/12 06/14/12

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 11/18/06 09/29/06 100 01/26/07 04/04/07 100 01/26/07 12/29/06 100 08/30/07 08/15/07 100 10/30/09 07/14/10 100

102,000$        -$                  Corridor Project #2 (EA 2T040) 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/04/09 100 03/30/10 01/28/11 100 06/30/12 01/21/13 63

154,664$        24,500$         Corridor Summary 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/06/09 100 08/30/07 01/28/11 100 06/30/12 01/21/13

39 10 SJ 205 36,072$          9,070$           I-205 Auxiliary Lanes 11/01/08 11/25/08 100 05/01/10 01/21/10 100 05/01/10 10/11/09 100 10/01/10 10/12/10 100 04/01/13 07/31/13 71

     Route 46 Corridor Improvements (Whitley 1) - Corridor Project

78,605$          49,778$         Corridor Project #1 (EA 33072) 10/01/08 10/01/08 100 08/12/10 12/15/09 100 08/01/10 04/29/10 100 01/01/11 10/25/10 100 03/01/12 02/01/14 62

4,500$            -$                  STIP TEA Enhancements

83,105$          49,778$         Corridor Summary 10/01/08 10/01/08 100 08/12/10 12/15/09 100 08/01/10 04/29/10 100 01/01/11 10/25/10 100 03/01/12 02/01/14 62

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

40,638$          23,445$         Corridor Project #1 (EA 23563) 10/01/08 10/01/08 100 08/12/10 08/12/10 100 08/01/10 07/13/10 100 01/01/11 07/13/10 100 03/01/12 07/01/13 89

22,514$          3,802$           Corridor Project #2 (EA 23564) 10/01/08 10/01/08 100 09/01/11 08/31/11 100 09/01/11 07/27/11 100 02/01/12 05/21/12 100 11/01/13 09/16/13 10

63,152$          27,247$         Corridor Summary 10/01/08 10/01/08 100 09/01/11 08/31/11 100 09/01/11 07/27/11 100 01/01/11 07/13/10 100 11/01/13 09/16/13

42 04 SCl 880 69,329$          45,929$         
I-880 Widening (SR 237 to 

US 101)
06/01/09 06/26/09 100 02/01/11 02/28/11 100 02/01/11 02/28/11 100 06/01/11 12/14/11 100 07/01/13 07/30/13 18

43 04 SCl 101 73,199$          55,871$         
US 101 Aux Lanes - State Route 

85 to Embarcadero Rd
07/01/09 07/23/09 100 02/01/11 02/28/11 100 11/01/10 11/30/10 100 06/01/11 11/17/11 100 08/01/13 08/01/13 19

44 04 SCl 101 49,869$          16,894$         
US 101 Improvements (I-280 to 

Yerba Buena Rd)
03/01/09 03/26/09 100 11/01/09 12/03/09 100 11/01/09 08/25/09 100 09/01/10 11/09/10 100 06/01/13 08/31/12 94

45 05 SCr 1 20,085$          13,783$         
Highway 1 Soquel to Morrissey 

Auxiliary Lanes
09/18/09 09/18/09 100 05/01/11 05/01/11 100 12/01/10 06/21/11 100 11/01/11 01/05/12 100 11/01/13 11/01/13 10
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NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.
46 02 Sha 5 16,479$          13,660$         

Cottonwood Hills Truck Climbing 

Lane
04/01/08 04/01/08 100 12/15/09 11/09/09 100 07/14/09 07/14/09 100 05/01/10 04/21/10 100 12/01/11 11/17/11 100

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$          20,171$         Corridor Project #1 (EA 0A531) 04/01/07 04/02/07 100 01/04/08 01/04/08 100 12/01/07 12/05/07 100 05/01/08 06/04/08 100 12/01/09 12/23/09 100

7,887$            6,087$           Corridor Project #2 (EA 0A532) 04/01/07 04/02/07 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 08/01/10 10/12/10 100 09/01/11 03/12/12 100

30,296$          -$                  Corridor Scope funded from ARRA 09/11/06 06/26/08 100 11/14/08 11/14/08 100 11/03/08 08/12/08 100 04/21/09 04/21/09 100 11/01/10 12/01/10 100

80,931$          26,258$         Corridor Summary 04/01/07 06/26/08 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 05/01/08 06/04/08 100 09/01/11 03/12/12 100

48 04 Son 101 92,761$          17,359$         

Central Phase A - US 101 HOV 

Lns from Railroad Ave to 

Rohnert Park Expressway

09/01/07 08/31/07 100 02/01/09 02/09/09 100 02/01/09 01/29/09 100 12/01/09 10/12/09 100 12/01/11 07/30/12 99

49 04 Son 101 120,260$        69,860$         

US 101 HOV lanes - North 

Phase A (from Steele Lane to 

Windsor River Road)

10/01/07 10/24/07 100 05/15/08 06/13/08 100 03/01/08 02/29/08 100 09/01/08 10/29/08 100 01/01/11 12/30/10 100

50 04 Son 101 79,367$          29,280$         
US 101 HOV Lanes - Wilfred 

Ave to Santa Rosa Ave
12/01/06 11/30/06 100 08/01/08 08/15/08 100 08/01/08 07/30/08 100 03/01/09 03/03/09 100 12/01/13 12/30/12 95

51 10 Sta 219 45,580$          9,844$           
SR-219 Expressway, Phase 1 

(SR-99 to Morrow Road)
05/01/04 05/13/04 100 06/01/07 06/28/07 100 06/01/07 03/10/08 100 11/01/07 06/19/08 100 08/01/09 06/30/10 100

52 10 Sta 219 53,181$          18,813$         
SR-219 Expressway, Phase 2 

(Morrow Road to Route 108)
05/01/04 05/13/04 100 06/30/10 06/30/10 100 11/01/11 11/07/11 100 05/30/12 09/01/12 05/30/14 12/31/14

53 10 Tuo 108 52,978$          14,530$         E. Sonora Bypass Stage II 07/01/99 07/16/99 100 05/13/10 05/13/10 100 05/13/10 09/01/11 100 03/01/12 12/16/11 100 03/01/14 06/30/14 29

54 07
Ven

SB
101 101,163$        81,293$         

HOV Lanes, Mussel Shoals to 

Casitas Pass Road
12/01/08 12/18/08 100 06/01/11 06/30/11 100 06/01/11 06/22/11 100 02/01/12 01/04/12 100 08/01/16 09/22/16 11

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 18,633$          16,312$         Central Project - Phase B 08/30/07 08/30/07 100 08/31/10 08/31/10 100 05/13/10 05/13/10 100 12/01/10 05/19/11 100 12/31/12 08/01/12 79

56 03 Sac 80 133,035$        53,537$         I-80 HOV Ln Across the Top 02/11/08 02/11/08 100 10/01/10 09/08/10 100 10/01/10 10/01/10 100 03/01/11 07/29/11 100 11/01/14 11/15/15 23

57 10 SJ 5 121,278$        42,470$         I-5 HOV Ln and CRCP 02/01/10 04/19/10 100 10/15/10 10/15/10 100 07/01/10 07/01/10 100 02/01/11 06/02/11 100 12/30/14 03/31/15 29

58 05 SLO 101 50,299$          31,174$         Santa Maria Bridge 12/11/06 12/11/06 100 12/15/09 12/15/09 100 10/30/09 10/30/09 100 01/15/11 06/21/11 100 04/01/14 10/01/15 53

59 11 SD 15 68,159$          25,802$         Mira Mesa Direct Access Ramp 03/27/09 03/27/09 100 04/28/11 11/15/11 100 04/21/11 11/10/11 100 09/21/11 04/04/12 100 01/14/15 08/31/15 1

60 02 Sha 5 23,468$          21,713$         South Redding 6;Lane 05/13/10 05/13/10 100 11/15/10 12/15/10 100 10/19/10 10/19/10 100 06/17/11 05/09/11 100 11/15/12 01/31/13 91

61 03 But 32 9,925$            3,425$           But 32 Highway Widening 09/15/10 09/15/10 100 02/28/11 02/28/11 100 10/15/10 12/21/10 100 06/30/12 06/30/12 100 11/30/13 11/30/13 1

     Widen Ala 84 Expressway - Corridor Project

41,065$          16,057$         Corridor Project #1 (EA 29761) 08/05/08 08/05/08 100 06/06/11 08/15/11 100 05/31/11 05/31/11 100 11/30/11 03/21/12 100 07/31/13 11/01/13 3

74,247$          -$                  Corridor Project #2 (EA 29762) 08/05/08 08/05/08 100 07/01/13 02/05/12 100 07/01/13 01/31/12 100 11/01/13 04/01/14 10/01/15 06/01/16

115,312$        16,057$         Corridor Summary 08/05/08 08/05/08 100 07/01/13 02/05/12 100 07/01/13 01/31/12 100 11/30/11 07/01/12 10/01/15 06/01/16

63 04 Mrn 101 Deleted Deleted Marin / Sonoma Narrows

64 06 Tul 198 27,266$          6,667$           Plaza Drive IC / Aux Lns 10/30/06 10/30/06 100 06/10/11 06/10/11 100 06/10/11 06/10/11 100 11/30/11 11/30/11 100 06/30/13 06/30/13 15

Ala04

47 04

62 84

Sol 80
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NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.
65 04 Var Var 84,739$          42,957$         Freeway Performance Initiative 07/01/11 09/01/11 100 05/01/12 05/01/12 100 05/01/12 05/01/12 100 09/01/12 09/01/12 10/01/14 10/01/14

66 08
SBd 

Riv
215 184,694$        15,460$         I-215 Gap Closure 03/01/11 04/05/11 100 06/01/12 06/20/12 100 06/01/12 06/20/12 100 11/01/12 11/07/12 05/01/16 12/31/14

67 07 LA 10 Deleted Deleted I-10 HOV Citrus to 57

68 04 Sol 80 Deleted Deleted I-80/SR12 WB Connector

69 04 Son 101 45,808$          22,242$         
North Project Phase B 

Airport IC
06/15/10 06/30/10 100 03/01/12 02/29/12 100 03/01/12 03/26/12 100 10/01/12 10/30/12 12/31/13 10/31/14

70 04 SCl 880 64,639$          41,275$         
I-880/I-280 Stevens Creek IC 

Impvmts
08/01/11 07/25/11 100 05/15/12 05/16/12 100 04/15/12 04/09/12 100 09/29/12 09/15/12 12/01/14 03/01/15

71 04 CC 4 SR 4 Bypass Fwy Phase 1 & 2

72 03 Pla 65 Lincoln Bypass Ph 2A Seg 1

73 03 ED 50 US 50 HOV Phase 2A Seg 1

74 04 Son 101 MSN Petaluma River Bridge

75 04 SCl 101 35,876$          24,000$         Capitol Exp Yerba Buena IC 02/18/09 02/18/09 100 03/21/12 03/21/12 100 03/30/12 03/30/12 100 06/29/12 06/29/12 06/30/14 06/30/14

76 08 SBd 15 82,912$          16,206$         La Mesa Nisqualli Rd IC 06/30/07 06/30/07 100 09/01/10 09/01/10 100 08/13/10 08/13/10 100 11/30/11 11/30/11 100 12/01/13 12/01/13 20

77 11 SD 805 33,931$          18,785$         HOV Lns - SR54 to SR94 06/30/11 06/30/11 100 12/31/11 11/10/11 100 08/30/11 08/30/11 100 03/30/12 03/27/12 100 12/31/13 07/11/13 12

78 11 SD 805 55,432$          37,978$         HOV Lns - Palomar to SR54 06/30/11 06/30/11 100 01/01/12 12/13/11 100 01/01/12 01/01/12 100 04/30/12 04/27/12 100 07/30/14 11/05/13 1

79 05 SLO 46 57,471$          47,000$         Whitley 2A 05/19/06 05/19/06 100 04/04/12 02/16/12 100 11/16/11 11/15/11 100 08/08/12 05/18/12 100 09/08/15 09/08/15 1

80 12 Ora 74 84,794$          30,926$         SR74 / I-5 IC 06/01/09 06/01/09 100 06/01/12 04/23/12 100 05/15/12 04/23/12 100 10/19/12 11/01/12 02/02/15 02/01/16

81 11 SD 805 145,496$        40,638$         805 Managed Lns North 12/30/10 12/30/10 100 Design Build 100 01/13/12 01/13/12 100 01/13/12 01/31/12 100 03/15/15 12/30/15 1

     CMIA projects amended into program with concurrent allocation using project cost/award savings

     These projects were added after reporting period through May meeting, and will not be posted in accountability website until next quarter.

82 2 Sha 5 7,275$            6,000$           I5/Deschutes Rd IC 100 100 100

83 3 Sac 50 50,376$          17,300$         SR50 - Watt IC 100 04/20/12 100 04/20/12 100 08/21/12 11/30/14

84 5 Mon 101 91,150$          28,325$         San Juan IC 01/29/12 100 04/02/12 100 04/02/12 100 09/04/12 03/18/15

85 5 SB 101 20,580$          6,098$           Union Valley Pkwy IC 05/19/09 100 04/13/12 100 03/15/12 100 08/10/12 12/31/13

86 8 SBd 10 15,833$          10,000$         I-10 Tippercanoe Ave IC 01/27/11 100 03/28/12 100 01/11/12 100 07/11/12 07/11/13

87 11 SD 76 42,188$          34,826$         I-5 / SR 76 IC 100 100 100

Combined into #15, Seg 2

Combined into #25

Combined into #9

Combined into #7
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NOTE:  Due to tracking of "under construction date" delivery dates reflects 5/25/12 data.
88 3 ED 50 19,200$          15,500$         US Route 50 HOV Ln 100 04/23/12 100 04/23/12 100 07/17/12 12/31/13

89 3 ED 50 9,145$            6,000$           Western Placerville IC Ph 1A 100 05/18/12 100 04/12/12 100 08/17/12 10/15/13

90 8 Riv 215 145,002$        57,370$         215 Widening Scortt to Nuevo Rd 04/12/11 100 07/05/12 100 06/06/12 100 11/14/12 12/31/15

91 8 SBd 15 64,346$          21,135$         I15 Ranchero Rd IC 03/18/10 100 05/18/12 100 05/18/12 100 08/01/12 08/01/14

92 4 Mrn 101 5,075$            4,700$           MSN A2 10/29/09 100 06/20/12 100 05/09/12 100 10/03/12 12/01/13

93 4 Mrn 101 18,202$          17,244$         MSN A3 100 100 100

94 4 Son 101 33,750$          32,800$         MSN C3 10/29/12 100 06/20/12 100 06/20/12 100 10/03/12 10/01/14

95 4 Ala 680 9,120$            7,000$           FPI 04/01/12 100 06/01/12 100 06/01/12 100 11/01/12 11/01/14

96 8 SBd 15 34,320$          12,000$         Duncan Canyon Rd IC 12/03/09 100 04/20/12 100 03/29/12 100 09/07/12 06/01/14

97 8 SBd 215 5,274$            3,088$           Newport Ave OC 11/09/11 100 06/25/12 100 06/25/12 100 11/07/12 04/15/16

98 12 Ora 405 3,230$            2,410$           
Widen Ramp for Deceleration 

Lane
03/31/12 100 06/20/12 100 05/31/12 100 12/01/12 07/01/14

Totals 10,726,000$   4,391,741$    
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CMIA Bond Program Project Expenditures
Fourth Quarter FY 20011-12

Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S   Estimated cost STIP > 120% budget.  S   Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action required  B   Estimated cost BOND > 100% budget.  B   Actual cost BOND > 100% budget.
 P  Post Vote  O   Estimated cost OTHER funds > 100% budget.  O   Actual cost OTHER funds > 100% budget.
 S  Estimate within 20% at vote
 L Local Costs > 100% & Under construcion; No CTC action required

Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          521$       ACCMA -$              -$            -$                 -$           Caltrans 5,700$          5,546$    42,410$        42,410$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$            -$                 -$           Caltrans 4,458$          4,546$    35,203$        35,225$     

Corridor Project #3 (EA 2908V) ACCMA 1,575$       1,600$    ACCMA 1,570$       2,075$    ACCMA -$              -$            400$             453$       Caltrans 3,550$          -$           32,853$        -$               

Corridor Summary 13,575$     10,032$   G 2,570$       3,126$     L -$              -$             G 400$             453$        L 13,708$        10,092$   G 110,466$      77,635$      G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 2908C) ACCMA 5,150$       5,100$    ACCMA 1,943$       3,750$    ACCMA -$              -$            1,070$          1,100$    Caltrans 8,110$          -$           73,806$        -$               

Corridor Project #2 (EA 2908E) ACCMA 4,850$       4,850$    ACCMA 1,260$       2,500$    ACCMA -$              -$            1,760$          850$       Caltrans 6,750$          -$           61,100$        -$               

Corridor Summary 10,000$     9,950$     G 3,203$       6,250$     L -$              -$             G 2,830$          1,950$     G 14,860$        -$            G 134,906$      -$                G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$            3,300$          1,275$    Livermore -$                 -$           26,495$        18,900$     

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$            1,900$          1,800$    Livermore -$                 -$           3,210$          3,210$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$            18,800$        18,800$  Caltrans 8,000$          6,861$    37,813$        27,863$     

Corridor Summary 11,100$     3,100$     G 13,000$     10,800$   G -$              -$             G 24,000$        21,875$   G 8,000$          6,861$     G 67,518$        49,973$      G 

    I-880 SB HOV Ln Extension - Hegenberger to Marina Blvd - Corridor Project

Corridor Project #1 (EA 3A922) ACCMA 1,547$       1,547$    ACCMA 3,215$       4,578$    ACCMA -$              -$            525$             915$       Caltrans 4,000$          -$           32,000$        -$               

Corridor Project #2 (EA 3A921) ACCMA 2,973$       2,973$    ACCMA 5,861$       5,242$    ACCMA -$              -$            1,078$          450$       Caltrans 7,020$          -$           52,500$        -$               

Corridor Summary 4,520$       4,520$     G 9,076$       9,820$     L -$              -$             G 1,603$          1,365$     G 11,020$        -$            G 84,500$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     20,465$  Caltrans 32,670$     32,507$  Caltrans 270$          360$        795$             718$       Caltrans 42,000$        27,434$  287,582$      167,173$   

Corridor Project #2 (EA 29492) Caltrans 5$             -$           Caltrans 20$            257$       Caltrans 5$             2$           -$                 -$           Caltrans 400$             492$       4,300$          2,809$       

Corridor Project #3 (EA 29493) Caltrans 2$             -$           Caltrans 10$            161$       Caltrans 25$            31$         5$                 1$           Caltrans 100$             126$       500$             402$          

Overall Corridor Summary 20,490$     20,465$   G 32,700$     32,925$   P 300$          393$         P  800$             719$        G 42,500$        28,052$   G 292,382$      170,384$    G 

6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,919$      P 18,600$        19,464$   P Caltrans 3,600$          4,291$     P 31,101$        25,615$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project

Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       6,500$    CCTA -$              -$            16,375$        16,900$  Caltrans 10,608$        2,450$    39,641$        22,529$     
Corridor Project #2 (EA 2285E) CCTA 88$            75$         CCTA 8,754$       8,754$    CCTA -$              -$            12,013$        13,500$  Caltrans 14,395$        1,154$    48,717$        4,716$       
Corridor Project #3 (EA 1G940) CCTA 80$            119$       CCTA 7,443$       15,346$  CCTA -$              -$            11,720$        11,500$  Caltrans 13,389$        -$           59,775$        -$               
Corridor Project #4 (EA 1G941) CCTA 68$            -$           CCTA 7,261$       -$           CCTA -$              -$            4,092$          -$           CCTA -$                 -$           98,934$        -$               
Corridor Project #5 (EA 24657) JPA -$              -$           JPA 6,105$       -$           JPA -$              -$            2,057$          -$           CCTA -$                 -$           31,787$        -$               

Overall Corridor Summary 300$          246$        G 35,805$     30,600$   G -$              -$             G 46,257$        41,900$   G 38,392$        3,604$     G 278,854$      27,245$      G 

     I-80 Integrated Corridor  - Corridor Project

Corridor Project #1 (EA 3A774) ACCMA 400$          400$       ACCMA 400$          400$       ACCMA -$              -$            -$                 -$           ACCMA -$                 7,584$          
Corridor Project #2 (EA 3A775) ACCMA 400$          400$       ACCMA 400$          400$       ACCMA -$              -$            -$                 -$           ACCMA -$                 5,363$          
Corridor Project #3 (EA 3A771) ACCMA 150$          150$       ACCMA 250$          250$       ACCMA -$              -$            -$                 -$           ACCMA -$                 1,896$          1,166$       
Corridor Project #4 (EA 3A776) ACCMA 650$          650$       ACCMA 650$          645$       ACCMA -$              -$            75$               -$           Caltrans 1,492$          9,426$          
Corridor Project #5 (EA 3A777) ACCMA 2,597$       2,288$    ACCMA 3,208$       3,639$    ACCMA -$              -$            75$               -$           Caltrans 3,675$          25,294$        

Overall Corridor Summary 4,197$       3,888$     G 4,908$       5,334$     L -$              -$             G 150$             -$            G 5,167$          -$            G 49,563$        1,166$        G 
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) -$              1,017$    3,000$       3,284$    100$          7$           100$             25$         3,560$          6,197$    37,808$        33,080$     

Corridor Project #2 (EA 3A712) -$              5$           1,600$       3,848$    -$              -$            60$               -$           -$                 -$           8,794$          1,900$       

Overall Corridor Summary -$              1,022$     L 4,600$       7,132$     L 100$          7$            G 160$             25$          G 3,560$          6,197$     L 46,602$        34,980$      G 

10 06 Ker 46
Route 46 Expressway - 

Segment 3
Caltrans 438$          438$        G Caltrans 3,579$       3,968$     P Caltrans 1,055$       1,772$      P 10,603$        6,565$     G Caltrans 9,900$          2,651$     G 49,995$        32,409$      G 

11 06
Kin

Tul
198 Route 198 Expressway Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,167$     P Caltrans 3,137$       4,018$      P 22,300$        22,359$   P Caltrans 9,514$          6,935$     G 50,163$        40,439$      G 

12 07 LA 405
I-405 Carpool Lane I-10 To US 

101 (Northbound)
Caltrans 22,000$     21,016$   G Caltrans 39,000$     18,028$   G Caltrans 15,000$     3,889$      G 82,000$        21,340$   G Metro -$                 4$            G 876,000$      20,700$      G 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     15,840$  Caltrans 1,800$       1,209$     11,000$        6,255$    Caltrans 12,718$        4,210$    110,786$      10,013$     

Corridor Project #2 (EA 1218V) Caltrans 780$          698$       Caltrans 12,800$     12,431$  Caltrans 1,730$       1,788$     4,000$          3,012$    Caltrans 13,200$        7,267$    96,850$        32,281$     

Corridor Project #3 (EA 1218W) Caltrans 2,050$       1,838$    Caltrans 48,000$     49,378$  Caltrans 2,432$       1,335$     74,090$        370$       Caltrans 33,000$        -$           299,820$      -$               

Overall Corridor Summary 4,130$       3,676$     G 75,820$     77,649$   P 5,962$       4,332$      G 89,090$        9,637$     G 58,918$        11,477$   G 507,456$      42,294$      G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 1,384$       1,385$    Caltrans 5,608$       7,663$    Caltrans 1,470$       718$        30,000$        1,750$    Caltrans 6,736$          805$       45,247$        6,729$       

Corridor Project #2 (EA 21592) Caltrans 7,203$       7,209$    Caltrans 14,268$     20,551$  Caltrans 7,107$       891$        249,994$      3,080$    Caltrans 12,728$        -$           124,904$      -$               

Corridor Project #3 (EA 21593) Caltrans 3,643$       3,646$    Caltrans 10,624$     15,388$  Caltrans 3,570$       2,401$     49,587$        6,130$    Caltrans 15,261$        -$           131,736$      -$               

Corridor Project #4 (EA 21594) Caltrans 4,793$       4,797$    Caltrans 13,415$     16,322$  Caltrans 4,656$       4,571$     181,154$      29,775$  Caltrans 16,693$        -$           171,327$      -$               

Corridor Project #5 (EA 21595) Caltrans 1,922$       1,924$    Caltrans 11,387$     7,972$    Caltrans 2,542$       841$        36,452$        233$       Caltrans 14,131$        -$           131,786$      -$               

Overall Corridor Summary 18,945$     18,961$   S 55,302$     57,039$   S 19,345$     9,422$      G 547,187$      40,968$   G 65,549$        -$            G 605,000$      -$                G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,822$    Caltrans 7,573$       4,574$    Caltrans 2,595$       745$        34,216$        4,186$    Caltrans 4,970$          -$           32,156$        -$               

Corridor Project #2 (EA 26408U) Caltrans 7,600$       7,600$    Caltrans 11,037$     3,294$    Caltrans 1,900$       709$        17,620$        591$       Caltrans 12,190$        -$           77,000$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       9,520$    Caltrans 4,507$       4,660$    Caltrans 65$            100$        277$             262$       Caltrans 7,000$          4,546$    28,473$        21,698$     

Corridor Summary 25,942$     25,942$   G 23,117$     12,528$   G 4,560$       1,554$      G 52,113$        5,039$     G 24,160$        4,546$     G 137,629$      21,698$      G 

16 04 Mrn 580

Westbound I-580 to Northbound 

US 101 Connector 

Improvements

TAM 1,300$       1,269$     G TAM 2,900$       2,900$     G TAM -$              -$             G 500$             147$        G Caltrans 2,100$          1,858$     G 11,052$        10,609$      G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,068$       2,899$     G Caltrans 2,950$       3,853$     P Caltrans 757$          865$         P 4,680$          3,149$     G Caltrans 4,428$          3,046$     G 14,140$        9,652$        G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) Caltrans 2,190$       2,190$    -$              -$           -$              -$            -$                 -$           -$                 -$           -$                 -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,802$    STA 3,190$       3,177$    Caltrans 820$          740$        4,708$          2,624$    Caltrans 4,850$          973$       25,348$        1,808$       

Corridor Project #2 (EA 26414) Caltrans 3,320$       3,337$    STA 5,910$       5,621$    Caltrans 1,530$       988$        8,701$          4,850$    Caltrans 9,250$          1,027$    43,293$        4,072$       

Corridor Summary 7,300$       7,329$     P 9,100$       8,798$     G 2,350$       1,728$      G 13,409$        7,474$     G 14,100$        2,000$     G 68,641$        5,880$        G 

19 03 Nev 49
Route 49 La Barr Meadows 

Widening
Caltrans 2,900$       2,852$     G Caltrans 2,672$       2,809$     P Caltrans 2,000$       2,301$      P 8,500$          5,109$     G Caltrans 3,500$          2,034$     G 9,607$          5,185$        G 

20 12 Ora 91
Add one lane on EB SR-91 from 

SR-241/SR-91 to SR-71/SR-91
OCTA 1,944$       1,944$     G Caltrans 8,000$       7,160$     G Caltrans 834$          811$         G 2,094$          1,531$     G Caltrans 7,801$          5,900$     G 40,086$        39,048$      G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) OCTA -$              -$           OCTA 14,000$     15,340$  OCTA -$              -$            5,000$          630$       Caltrans 25,000$        6,127$    115,630$      40,407$     

Corridor Project #2 (EA 07162) OCTA -$              -$           OCTA 13,500$     13,329$  OCTA -$              -$            12,200$        3,987$    Caltrans 18,200$        7,025$    125,100$      32,105$     

Overall Corridor Summary -$              -$            G 27,500$     28,669$   L -$              -$             G 17,200$        4,617$     G 43,200$        13,152$   G 240,730$      72,512$      G 
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

22 12 Ora 91

Widen EB&WB SR-91 fr E of 

SR-55 Conn to E of Weir 

Canyon Road

Caltrans 4,649$       4,114$     G Caltrans 8,825$       7,919$     G Caltrans 150$          94$          G 1,000$          9$            G Caltrans 8,633$          5,341$     G 54,253$        34,803$      G 

23 12 Ora 57
Widen NB fr 0.3 m S of Katella 

Ave to 0.3 m N of Lincoln Ave
OCTA 1,328$       1,328$     G OCTA 3,528$       3,240$     G Caltrans 545$          405$         G 2,150$          929$        G Caltrans 5,292$          654$        G 18,835$        1,989$        G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) OCTA 572$          572$       OCTA 7,475$       6,851$    Caltrans 769$          638$        2,218$          1,757$    Caltrans 9,180$          4,091$    31,745$        14,060$     

Corridor Project #2 (EA 0F032) OCTA 596$          596$       OCTA 7,000$       6,284$    Caltrans 1,011$       882$        2,502$          1,026$    Caltrans 9,180$          4,235$    32,070$        18,723$     

Corridor Summary 1,168$       1,168$     G 14,475$     13,135$   G 1,780$       1,520$      G 4,720$          2,783$     G 18,360$        8,326$     G 63,815$        32,783$      G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 5,600$       3,916$    Caltrans 13,400$     14,326$  Caltrans 3,000$       3,395$     83,750$        75,223$  Caltrans 22,000$        19,093$  164,453$      144,324$   

Corridor Project #2 (EA 33382) Caltrans -$              -$           Caltrans 749$          875$       Caltrans -$              -$            -$                 -$           Caltrans 2,250$          -$           20,000$        -$               

Overall Corridor Summary 5,600$       3,916$     G 14,149$     15,201$   P 3,000$       3,395$      P 83,750$        75,223$   G 24,250$        19,093$   G 184,453$      144,324$    G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,094$     P Caltrans 400$          353$         G 200$             175$        G Caltrans 7,143$          4,947$     G 31,200$        29,386$      G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$            G Caltrans 3,500$       2,581$     G Caltrans 200$          60$          G 400$             20$          G Caltrans 5,300$          4,927$     G 39,974$        23,765$      G 

28 08 Riv 215
Widening, Add One Mixed Flow 

Lane in Each Direction
RCTC 3,623$       3,623$     G RCTC 3,548$       3,623$     P RCTC -$              -$             G -$                 -$            G RCTC -$                 -$            G 22,057$        12,014$      G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 3,193$       785$        G Caltrans 20,262$     21,098$   L RCTC 1,100$       1,666$      P 62,157$        30,539$   G Caltrans 20,598$        1,882$     G 134,139$      8,312$        G 

30 03 Sac 50
Hwy 50 Bus/Carpool & Aux Lns 

& Community Enhancements
Caltrans 5,000$       4,659$     G Caltrans 6,500$       8,250$     P Caltrans 1,300$       1,391$      L 1,000$          416$        G Caltrans 14,000$        11,446$   G 100,736$      65,719$      G 

31 03 Sac Loc
White Rock Road from Grant 

Line to Prairie City
Sac Co 1,500$       1,435$     G Sac Co 1,250$       1,250$     G Sac Co -$              -$             G 2,950$          2,950$     G Sac Co -$                 -$            G 11,875$        476$           G 

32 08 SBd 10
Westbound Mixed Flow Lane 

Addition
SANBAG -$              130$        L SANBAG 5,000$       2,396$     G SANBAG -$              2$            L 311$             -$            G SANBAG -$                 -$            G 25,449$        13,680$      G 

33 08 SBd 215
I-215 North Segments 1 & 2 - 

HOV & Mixed Flow Ln Addition
Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     10,071$    G 96,905$        47,207$   G SANBAG -$                 -$            G 212,704$      137,283$    G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,508$    Caltrans 2,000$       950$        8,437$          6,619$    Caltrans 12,883$        750$       47,672$        7,173$       

I-215 North Segment 5 Caltrans -$              -$           SANBAG 5,065$       5,200$    Caltrans 585$          329$        2,550$          741$       Caltrans 7,333$          277$       29,207$        6,259$       

Corridor Summary 1,800$       1,800$     G 9,931$       10,707$   P 2,585$       1,279$      G 10,987$        7,360$     G 20,216$        1,027$     G 76,879$        13,432$      G 

36 08 SBd 10
Widen Exit Ramps&Add Aux 

@Cherry, Citrus&Cedar IC's
Caltrans 650$          647$        G Caltrans 1,670$       1,860$     P Caltrans 440$          11$          G 130$             -$            G Caltrans 3,280$          3,013$     G 12,130$        9,792$        G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans -$              -$           Caltrans 14,631$     10,639$  Caltrans 685$          278$        1,022$          131$       Caltrans 14,739$        14,540$  79,026$        76,058$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$           Caltrans 15,604$     9,168$    Caltrans 500$          46$         25$               3$           Caltrans 14,025$        11,344$  57,616$        57,172$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$           Caltrans 18,970$     16,449$  Caltrans 1,405$       453$        2,643$          1,391$    Caltrans 21,236$        14,973$  94,432$        90,595$     

Overall Corridor Summary -$              -$            G 49,205$     36,256$   G 2,590$       777$         G 3,690$          1,525$     G 50,000$        40,857$   G 231,074$      223,825$    G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 3,626$       -$           Caltrans -$              1,361$    Caltrans -$              94$         -$                 -$           Caltrans 6,000$          7,643$    43,038$        36,987$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,346$    Caltrans 9,900$       9,668$    Caltrans 900$          997$        500$             111$       Caltrans 11,820$        5,583$    75,380$        30,273$     

Corridor Summary 7,126$       2,346$     G 9,900$       11,029$   L 900$          1,091$      L 500$             111$        G 17,820$        13,226$   G 118,418$      67,260$      G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,500$     G SJCOG 100$          60$          G 1,150$          3$            G Caltrans 2,900$          1,346$     G 25,923$        7,623$        G 

40 05 SLO 46
Route 46 Corridor 

Improvements (Whitley 1)
Caltrans -$              -$            G Caltrans 6,400$       6,115$     G Caltrans 1,200$       1,791$      P 10,400$        7,197$     G Caltrans 7,000$          3,507$     G 58,105$        29,765$      G 

24 Ora12

Pla

08 SBd

37 11

57

SD

5SD

65

215

15

25 03

35

38 11
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       5,621$    Caltrans 316$          232$        903$             15$         Caltrans 8,259$          2,421$    22,304$        14,369$     

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       3,374$    Caltrans 176$          69$         1,800$          -$           Caltrans 3,802$          27$         12,648$        -$               

Corridor Summary 4,100$       4,057$     G 8,844$       8,995$     G 492$          301$         G 2,703$          15$          G 12,061$        2,448$     G 34,952$        14,369$      G 

42 04 SCl 880
I-880 Widening (SR 237 to 

US 101)
SCVTA 5,500$       3,147$     G SCVTA 6,200$       7,373$     L SCVTA -$              -$             G 8,100$          4,874$     G Caltrans 9,810$          1,164$     G 39,719$        4,078$        G 

43 04 SCl 101
US 101 Aux Lanes - State 

Route 85 to Embarcadero Rd
SCVTA 3,971$       4,556$     L SCVTA 8,180$       8,550$     L SCVTA -$              -$             G 5,177$          2,085$     G Caltrans 11,080$        861$        G 44,791$        4,214$        G 

44 04 SCl 101
US 101 Improvements (I-280 to 

Yerba Buena Rd)
SCVTA 3,320$       4,142$     L SCVTA 6,550$       8,098$     L SCVTA -$              -$             G 1,850$          2,087$     L Caltrans 6,690$          5,391$     G 31,459$        23,256$      G 

45 05 SCr 1
Highway 1 Soquel to Morrissey 

Auxiliary Lanes
SCCRTC 2,367$       2,061$     S SCCRTC 1,290$       1,290$     G Caltrans 194$          83$          G 301$             34$          G SCCRTC -$                 -$            G 3,143$          3,143$        G 

46 02 Sha 5
Cottonwood Hills Truck 

Climbing Lane
Caltrans 305$          305$        G Caltrans 1,363$       1,385$     P Caltrans 966$          8$            G 185$             -$            G Caltrans 2,100$          1,238$     G 11,560$        11,312$      G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,502$    STA -$              -$            -$                 -$           Caltrans 6,351$          4,241$    29,197$        28,259$     

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$            -$                 -$           Caltrans 1,319$          1,343$    4,768$          4,628$       

Corridor Project #2 (EA 4C15U) 1,040$       672$       3,120$       578$       26$            -$            10$               -$           3,900$          1,597$    22,200$        15,836$     

Corridor Summary 5,815$       5,447$     G 7,345$       4,231$     G 26$            -$             G 10$               -$            G 11,570$        7,181$     G 56,165$        48,723$      G 

48 04 Son 101

Central Phase A - US 101 HOV 

Lns from Railroad Ave to 

Rohnert Park Expressway

SCTA 3,500$       3,196$     G SCTA 10,000$     8,608$     G Caltrans 750$          596$         G 9,700$          1,458$     G Caltrans 10,500$        9,571$     G 58,311$        49,558$      G 

49 04 Son 101

US 101 HOV lanes - North 

Phase A (from Steele Lane to 

Windsor River Road)

SCTA 3,500$       3,314$     G Caltrans 6,000$       4,059$     G Caltrans 500$          348$         G 7,060$          375$        G Caltrans 12,000$        8,856$     G 91,200$        87,983$      G 

50 04 Son 101
US 101 HOV Lanes - Wilfred 

Ave to Santa Rosa Ave
Caltrans 5,018$       5,033$     P Caltrans 8,104$       6,804$     G Caltrans 1,350$       1,096$      P 7,230$          3,322$     G Caltrans 6,600$          6,113$     G 51,065$        38,099$      G 

51 10 Sta 219
SR-219 Expressway, Phase 1 

(SR-99 to Morrow Road)
Caltrans 1,648$       1,621$     G Caltrans 2,828$       2,891$     P Caltrans 3,260$       3,892$      P 28,000$        15,785$   G Caltrans 2,000$          1,887$     G 7,844$          6,566$        G 

52 10 Sta 219
SR-219 Expressway, Phase 2 

(Morrow Road to Route 108)
Caltrans -$              -$            G Caltrans 3,100$       3,132$     P Caltrans 2,500$       2,534$      P 17,281$        12,519$   G Caltrans 4,300$          -$            G 26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 6,000$       6,131$     P Caltrans 2,820$       2,928$      P 11,978$        9,947$     G Caltrans 5,500$          781$        G 26,560$        2,926$        G 

54 07 Ven 101
HOV Lanes, Mussel Shoals to 

Casitas Pass Road
Caltrans 5,070$       5,118$     S Caltrans 12,179$     10,641$   G Caltrans 641$          378$         G 1,980$          460$        G Caltrans 15,300$        888$        G 65,993$        2,171$        G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B SCTA -$              -$            G SCTA 1,506$       1,506$     L SCTA 150$          7$            G 665$             186$        G Caltrans 3,000$          2,229$     G 13,312$        9,068$        G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 2,700$       2,560$     G Caltrans 7,911$       6,208$     G Caltrans 636$          162$         G 1,200$          489$        G Caltrans 16,000$        2,762$     G 104,588$      19,234$      G 

57 10 SJ 5 I-5 HOV Ln and CRCP Stockton 4,000$       -$            G Stockton 11,180$     -$            G Stockton 100$          -$             G -$                 -$            G Caltrans 11,990$        3,265$     G 94,008$        21,930$      G 

58 5 SLO 101 Santa Maria Bridge Caltrans 1,796$       1,639$     G Caltrans 4,112$       4,198$     P Caltrans 265$          214$         G 252$             62$          G Caltrans 6,600$          1,626$     G 37,274$        14,967$      G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 3,198$       2,683$     G Caltrans 7,280$       7,232$     G Caltrans 1,979$       822$         G 11,100$        3,216$     G Caltrans 8,500$          267$        G 36,102$        2,500$        G 

60 2 Sha 5 South Redding 6-Lane Caltrans 1,195$       933$        G Caltrans 510$          842$        P Caltrans 50$            9$            G -$                 -$            G Caltrans 2,250$          1,217$     G 19,463$        15,272$      G 

61 3 But 32 But 32 Hwy Widening Chico 1,200$       1,078$     G Chico 2,300$       1,738$     G Chico -$              -$             G -$                 -$            G Chico -$                 -$            G 6,425$          -$                G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) ACCMA 1,000$       996$       ACCMA 4,200$       3,035$    ACCMA -$              -$            7,000$          643$       Caltrans 3,780$          257$       25,085$        617$          

Corridor Project #3 (EA 29762) ACCMA 1,500$       1,494$    ACCMA 6,300$       4,553$    ACCMA -$              -$            11,500$        965$       Caltrans 5,220$          -$           49,727$        -$               

Corridor Summary 2,500$       2,490$     G 10,500$     7,588$     G -$              -$             G 18,500$        1,608$     G 9,000$          257$        G 74,812$        617$           G 

63 4 Mrn 101 Marin Sonoma Narrows Project Deleted 

64 6 Tul 198 Plaza Dr IC / Aux Lns Visalia 1,255$       1,255$     G Visalia 1,924$       1,924$     G Visalia 50$            50$          G 2,850$          1,786$     G Visalia -$                 -$            G 21,187$        1,477$        G 

65 4 Var Var Fwy Performance Initiative Caltrans 7,052$       7,717$     L Caltrans 6,657$       5,470$     G Caltrans 883$          -$             G 190$             -$            G Caltrans 7,953$          -$            G 62,004$        -$                G 

66 8 SBd Riv 215 I-215 Gap Closure SBAG 6,120$       6,596$     L Caltrans 13,029$     6,718$     G SBAG -$              -$             G 10,212$        1$            G Caltrans 16,270$        -$            G 139,063$      -$                G 

41 04 SM

47

62 04 Ala 84

80Sol04

101
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

67 7 LA 10 I-10 HOV Citrus to 57 Project Deleted 

68 4 Sol 80 I80/SR12 Connector Project Deleted 

69 4 Son 101 North Project Phase B Airport SCTA 790$          242$        G SCTA 4,130$       2,416$     G Caltrans 750$          575$         G 5,638$          3,175$     G Caltrans 4,500$          -$            G 30,000$        -$                G 

70 4 SCl 880 I-880 Stevens Ctk IC Impvmts SCVTA 3,200$       890$        G SCVTA 7,700$       5,128$     G SCVTA -$              -$             G 4,000$          -$            G SCVTA -$                 -$            G 49,739$        -$                G 

71 4 CC 4 SR 4 Bypass Fwy Phase 1&2 Project Combined w #7

72 3 Pla 65 Lincoln Bypass Ph 2A Seg 1 Project Combined w #25 

73 3 ED 50 US 50 HOV Phase 2A Seg 1 Project Combined w #9

74 4 Son 101 MSN Petaluma River Bridge Project Combined w #15, Seg 2 

75 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA 3,320$       -$            G SCVTA 4,356$       -$            G SCVTA -$              -$             G -$                 -$            G SCVTA -$                 -$            G 28,200$        -$                G 

76 8 SBd 15 La Mesa Nisqualli Rd IC Victorville 1,070$       133$        G Victorville 2,900$       2$            G Victorville -$              -$             G 25,860$        4$            G SANBAG -$                 -$            G 53,082$        3,084$        G 

77 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 7,754$       3,933$     G Caltrans 4,000$       2,077$     G Caltrans -$              -$             G -$                 -$            G Caltrans 5,392$          374$        G 16,785$        -$                G 

78 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,754$       3,933$     G Caltrans 6,000$       4,709$     G Caltrans -$              -$             G -$                 -$            G Caltrans 7,400$          158$        G 34,278$        -$                G 

79 5 SLO 46 Whitley 2A Caltrans -$              -$            G Caltrans 4,471$       4,526$     P Caltrans 1,600$       751$         G 4,400$          17$          G Caltrans 7,000$          53$          G 40,000$        -$                G 

80 5 SLO 46 SR 74 / I-5 IC
San Juan 

Capistrano
1,700$       1,700$     G Caltrans 7,163$       6,846$     G Caltrans 3,000$       1,700$      G 28,753$        9,526$     G Caltrans 6,364$          -$            G 37,814$        -$                G 

81 11 SD 805 I-805 Managed Lns North Caltrans -$              -$            G Caltrans 2,830$       291$        G Caltrans 2,047$       36$          G 4,181$          19$          G Caltrans 26,637$        -$            G 109,801$      -$                G 

82 2 Sha 5 I-5 Deschutes Rd IC Anderson 475$          -$            G Anderson 400$           G Anderson  G 400$              G Caltrans  G 6,000$           G 

83 3 Sac 50 SR50 - Watt IC Sac Co 2,415$       -$            G Sac Co 3,776$        G Sac Co  G 2,111$           G Sac Co -$                  G 42,074$         G 

84 5 Mon 101 San Juan IC Caltrans 4,750$       -$            G Caltrans 6,700$        G Caltrans 3,000$        G 20,000$         G Caltrans 8,000$           G 48,700$         G 

85 5 SB 101 Union Valley Pkwy IC Caltrans 2,486$       -$            G Caltrans 2,446$        G Caltrans 340$           G 1,212$           G Caltrans 1,900$           G 12,196$         G 

86 8 SBd 10 I-10 Tippercanoe Ave IC SANBAG 1,242$       -$            G SANBAG 1,581$        G Caltrans 10$             G  G SANBAG  G 13,000$         G 

87 11 SD 76 I-5 / SR 76 IC Caltrans 3,201$       -$            G Caltrans 3,381$        G Caltrans 250$           G 500$              G Caltrans 4,856$           G 30,000$         G 

88 3 ED 50 US Route 50 HOV Ln ED Co DOT -$              -$            G ED Co DOT 1,910$        G ED Co DOT  G 50$                G ED Co DOT  G 17,240$         G 

89 3 ED 50 Western Placerville IC Ph 1A Placerville 1,075$       -$            G Placerville 2,070$        G Placerville  G  G Caltrans  G 6,000$           G 

90 8 Riv 215 215 Widening Scott to Nuevo RCTC 9,392$       -$            G RCTC 12,400$      G RCTC  G 3,210$           G RCTC  G 120,000$       G 

91 8 SBd 15 I-15 Ranchero Rd IC Hesperia 1,005$       -$            G Hesperia 3,570$        G Hesperia  G 15,550$         G SANBAG  G 40,571$         G 

92 4 Mrn 101 MSN A2 Caltrans -$              -$            G Caltrans 370$           G Caltrans 5$              G -$                  G Caltrans 700$              G 4,000$           G 

93 4 Mrn 101 MSN A3 Caltrans -$              -$            G TAM 948$           G TAM 10$             G -$                  G Caltrans 2,500$           G 14,744$         G 

94 4 Son 101 MSN C3 Caltrans -$              -$            G SCTA 950$           G Caltrans -$               G -$                  G Caltrans 4,800$           G 28,000$         G 

95 4 Ala 680 FPI Caltrans -$              -$            G Caltrans  G Caltrans  G  G Caltrans  G  G 

96 8 SBd 15 Duncan Canyon Rd IC Fontana 1,020$       -$            G Fontana 2,500$        G Fontana -$               G 2,800$           G Fontana -$                  G 28,000$         G 

97 8 SBd 215 Newport Ave OC Caltrans 502$          -$            G Caltrans 867$           G SANBAG -$               G 456$              G Caltrans 361$              G 3,088$           G 

98 12 Ora 405
Widen Ramp for Deceleration 

Lane
Caltrans 155$          -$            G Caltrans 665$           G Caltrans -$               G -$                  G Caltrans 500$              G 1,910$           G 
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State Route 99 Corridor Program Status 
Fourth Quarter FY 2011-12

 
In the State Route 99 Corridor bond program budget, $784 million is to be allocated for construction 
contracts.  In addition, $183 million is for other funded project components including right of way and 
engineering support costs.  There is also $20 million set aside for bond administrative costs and an 
uncommitted balance of $13 million.  To date, $967 million has been allocated which utilizes 99 
percent of the available program funds.   
 

 SR99 Bond Program Allocations (millions)  
 

08-09 09-10 10-11 11-12 Total
Actual $14.5 $185.9 $56.6 $709.8 $966.8
Planned $0.0

$0

$100

$200

$300

$400

$500

$600

$700

$800

 
 

 SR99 Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support $ 105.4 $ 105.4 100% 
 Capital  $ 784.0 $ 784.0 100%  
   Right of Way   
 Support  $ 10.8 $ 10.8 100% 
 Capital  $ 51.7 $ 51.7 100%   
   Preliminary Engineering 
 Support  $ 14.9   $ 14.9     100%  
 
 Subtotal  $ 966.8 $ 966.8 100% 
   Uncommitted   $ 13.2 
   Bond Administration  $ 20.0                 
 Program Total  $ 1,000    
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State Route 99 Corridor Program Progress Report 
Fourth Quarter FY 2011-12

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR 99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission and four 
additional projects amended into the program.    
The projects adopted into the program have a 
current approved overall value of $1,332.2 million 
including SR99 bond funds for $966.8 million.   

 

# Co Rte Project  S
co

pe
 

 B
ud

ge
t 

 S
ch

ed
ul

e 

Phase 
           

Projects in Original Adopted  SR99 Corridor Program 

           

1 But 99 Butte SR99 Chico Auxiliary Lanes       Construction 

           

2 Fre 99 Island Park 6-Lane       Advertised 

           

3 Mad 99 Reconstruct Interchange at Ave 12       Advertised 

           

4 Mer 99 Arboleda Road Freeway       Construction 

           

5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Advertised 

           

6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Construction 

           

7 Sac 99 SR 99 / Elverta Road Interchange       Construction 

           

8 SJ 99 SR 99 (South Stockton) Widening       Advertised 

           

9 SJ 99 SR99 Widening in Manteca & San Joaquin       Construction 

           

10 Sut 99 SR 99 / Riego Road Interchange       Advertised 

           

11 Sut 99 Sutter 99 Segment 2       Construction 

           

12 Teh 99 Los Molinos       Construction 

           

13 Tul 99 Goshen to Kingsburg 6-Lane       Construction 

           
Projects Amended into SR99 Corridor Program 

           

14 Sut 99 SR99 / SR113 Interchange       Advertised 
 

           
 

15 Tul 99 Tulare to Goshen 6 Ln       Advertised 
 

     

16 Ker 99 South Bakersfield Widening       Advertised 
 

     

17 Sta 99 Kiernan IC       Advertised 
 

           

Legend   No known scope, budget or schedule issues. 
     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Program Baseline Amendments 
 
At the Commission’s August, 2012 meeting the following projects had 
amendments approved to update cost, schedule, and scope information. 
  

# Co Rte Project 

   None 
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SR99 Project Action Plan Report 
Fourth Quarter FY 2011-12

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 
 

   Future Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

 2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  
10 3 Sut 99 Riego Road IC $ 21,110 $ 33,020 Cost  
 

 
Project Action Plans – Narrative (in project ID order) 

 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost  

 

Project Action Plan: 

PAED and DESIGN expenditures have exceeded the approved budget.  The funding plan was updated at the April meeting; 

however the bond funded budget remains over expended. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

10 3 Sut 99 Riego Road IC $ 21,110 $ 33,020 Cost  
 

Project Action Plan: 

One of the project funding contributors had removed $1.5 million from the RW Capital budget, creating a budget shortfall.  It 
is anticipated that the overall RW costs will be lower and construction capital will be lower. 
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The California Department of Transportation
Fourth Quarter FY 2011-12

State Route 99 Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule

  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

1 03 But 99 37,859$            20,592$         
Butte SR 99 Chico Auxilliary 

Lanes - Phase II
3/24/05 3/24/05 100 5/10/10 6/10/10 100 5/10/10 5/12/10 100 1/15/11 7/8/11 100 10/15/13 5/21/14 29

     Island Park 6-Lane - Corridor Project

23,220$            23,220$         Corridor Project #1 (EA 44261) 6/1/09 7/22/09 100 10/1/09 9/30/09 100 10/1/09 10/1/09 100 9/1/10 8/10/10 100 9/1/12 2/3/12 100

71,200$            71,200$         Corridor Project #1 (EA 44262) 4/1/10 6/25/10 100 3/1/12 4/11/12 100 5/1/12 3/1/12 100 9/1/12 9/1/12 7/1/16 7/1/16

94,420$            94,420$         Corridor Summary 4/1/10 6/25/10 100 3/1/12 3/1/12 100 5/1/12 5/1/12 100 9/1/10 8/10/10 7/1/16 7/1/16

3 06 Mad 99 82,800$            48,400$         
Reconstruct Interchange at 

Avenue 12 
9/1/09 9/24/09 100 5/1/12 6/20/12 100 7/1/12 6/20/12 100 10/1/12 10/1/12 11/1/15 11/1/15

4 10 Mer 99 128,147$          91,660$         Arboleda Road Freeway 6/1/06 6/30/06 100 5/25/11 5/25/11 100 10/27/11 5/16/11 100 4/1/12 4/6/12 100 4/1/15 5/2/15 1

5 10 Mer 99 118,720$          108,000$       
Freeway Upgrade & Plainsburg 

Road I/C
6/1/06 6/30/06 100 6/20/11 6/20/11 100 5/5/11 5/5/11 100 7/1/12 6/27/12 7/1/15 6/20/15

6 03 Sac 99 7,446$              5,806$           
Add Aux Lane Calvine to North 

of Mack Rd on 99
1/1/09 1/15/09 100 2/1/10 12/1/09 100 11/1/10 7/13/10 100 8/1/10 6/23/10 100 10/1/12 10/15/12 98

7 03 Sac 99 26,619$            18,529$         SR 99/Elverta Rd. Interchange 7/1/09 7/14/09 100 2/1/12 2/28/12 100 2/1/12 2/15/12 100 6/1/12 5/28/12 100 2/1/14 12/1/13

8 10 SJ 99 245,500$          153,900$       
SR 99 (South Stockton) 

Widening
12/1/08 10/28/08 100 6/1/12 6/4/12 100 3/1/12 3/1/12 100 11/1/12 10/10/12 6/1/16 3/5/16

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$              -$                  Corridor PAED (EA 0E610) 3/18/10 3/15/10 100

42,100$            36,644$         Corridor Project #2 (EA 0E611) 3/18/10 3/18/10 100 12/7/11 5/31/11 100 6/1/11 6/1/11 100 3/27/12 3/27/12 100 7/1/14 7/1/14 1

74,197$            68,500$         Corridor Project #2 (EA 0E612) 3/18/10 3/18/10 100 1/13/12 12/15/11 100 12/23/11 12/26/11 100 8/15/12 6/27/12 100 10/1/14 10/1/14 1

113,373$          14,500$         Corridor Project #3 (EA 0E613) 3/18/10 3/18/10 100 7/1/12 7/2/12 100 3/1/12 3/1/12 100 12/3/12 10/3/12 10/1/15 10/1/15

233,270$          119,644$       Corridor Summary 3/18/10 3/18/10 100 7/1/12 7/2/12 3/1/12 3/1/12 11/9/11 3/27/12 10/1/15 10/1/15

10 03 Sut 99 33,020$            21,110$         SR 99 / Riego Road Interchange 12/1/07 11/29/07 100 3/1/12 3/15/12 100 6/1/12 1/27/12 100 7/1/12 10/2/12 1/1/15 1/15/15

11 03 Sut 99 56,211$            53,711$         Sutter 99 Segment 2 3/1/04 3/12/04 100 6/26/09 6/26/09 100 2/10/10 4/1/09 100 7/14/10 7/14/10 100 12/1/15 12/1/15 52

     Los Molinos - Staged Construction Project

Stage #1 4/1/09 3/12/09 100 2/1/11 12/17/09 100 2/1/11 11/23/09 100 7/1/11 5/5/10 100 12/31/12 4/20/11 100

Stage #2 9/3/10 9/3/10 100 11/1/11 11/1/11 100 10/1/11 10/1/11 100 5/16/12 5/31/12 100 12/31/12 12/2/13 1

7,181$              4,900$           Project Summary 9/3/10 9/3/10 100 11/1/11 11/1/11 100 10/1/11 10/1/11 100 5/16/12 5/5/10 100 12/31/12 12/31/12

12 02 Teh 99
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     Goshen to Kingsburg 6-Lane - Corridor Project

102,757$          87,367$         Goshen to Kingsburg 6-Lane 11/1/06 11/3/06 100 2/1/10 4/30/10 100 3/1/10 8/2/10 100 9/1/10 1/4/11 100 8/1/14 8/1/14 23

6,200$              6,200$           Landscape Mitigation 3/1/12 100 9/16/13 6/21/12 100 8/1/13 6/21/12 100 4/1/14 10/25/12 8/1/19 8/1/18

108,957$          93,567$         Project Summary 10/1/11 3/1/12 100 9/16/13 1/5/14 8/1/13 8/1/13 100 9/1/10 1/4/11 8/1/19 8/1/19

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 19,350$            17,750$         SR 99/113 Interchange 3/12/04 3/12/04 100 6/1/12 6/22/12 100 6/1/12 6/11/12 100 11/1/12 9/29/12 12/1/14 12/1/14

15 06 Tul 99 52,380$            46,600$         Tulare to Goshen 6 Ln 2/1/09 2/1/09 100 5/3/12 5/25/12 100 4/20/12 5/25/12 100 9/30/12 9/30/12 7/1/15 7/1/15

16 06 Ker 99 33,850$            31,100$         South Bakersfield Widening 8/1/11 100 5/25/12 100 5/25/12 100 10/1/12 11/15/14

17 10 Sta 99 46,548$            37,100$         Kiernan IC 5/26/11 100 5/8/12 100 5/8/12 100 11/27/12 9/1/15

1,332,278$       966,789$       Total Cost

13 06 Tul 99
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Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S  Estimated cost STIP > 120% budget  S  Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action required  B  Estimated cost BOND > 100% budget  B  Acual cost BOND > 100% budget
 P  Post Vote  O  Estimated cost other funds > 100% budget  O  Actual cost other funds > 100% budget
 S  Estimate within 20% at vote
 L  Local Costs > 100% & Under Construction; No CTC Action Required

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99
Butte SR 99 Chico Auxilliary 

Lanes - Phase II
BCAG -$            -$             G BCAG 5,465$    4,494$     G BCAG -$             -$           G 1,200$       -$             G Caltrans 4,394$    947$      G 26,800$        4,557$        G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 500$       569$       Caltrans 1,500$    1,816$    Caltrans 200$        9$          250$          8$           Caltrans 3,500$    3,190$  17,270$        16,834$     

Corridor Project #2 (EA 44262) Caltrans 2,700$    2,755$    Caltrans 3,400$    3,536$    Caltrans 500$        597$     6,500$       301$       Caltrans 7,500$    -$          50,600$        -$               

Corridor Summary 3,200$    3,324$     B 4,900$    5,352$     B 700$        606$      G 6,750$       309$        G 11,000$  3,190$   G 67,870$        16,834$      G 

3 06 Mad 99
Reconstruct Interchange at 

Avenue 12 
Caltrans 2,000$    1,993$     G Caltrans 4,000$    4,991$     S Caltrans 2,000$     1,882$   G 20,000$     677$        G Caltrans 6,800$    -$           G 48,000$        -$                G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$    4,104$     G Caltrans 6,400$    5,649$     G Caltrans 2,570$     2,165$   G 23,900$     11,722$   G Caltrans 12,000$  176$      G 78,360$        2$                G 

5 10 Mer 99
Freeway Upgrade & 

Plainsburg Road I/C
Caltrans 3,243$    2,579$     G Caltrans 5,300$    4,897$     G Caltrans 1,200$     729$      G 5,977$       2,468$     G Caltrans 8,300$    -$           G 94,700$        130$           G 

6 03 Sac 99
Add Aux Lane Calvine to 

North of Mack Rd on 99
Caltrans 300$       368$        L Caltrans 800$       937$        L Caltrans 75$          39$        G 15$            15$          G Caltrans 750$       713$      G 5,506$          4,674$        G 

7 03 Sac 99
SR 99/Elverta Rd. 

Interchange
Sac Co 1,000$    1,040$     L Sac Co 1,800$    1,280$     G Sac Co -$             -$           G 3,000$       3,000$     G Sac Co -$            -$           G 23,819$        1,674$        G 

8 10 SJ 99
SR 99 (South Stockton) 

Widening
Caltrans 6,030$    5,916$     G Caltrans 12,000$  11,920$   G Caltrans 7,000$     4,447$   G 59,970$     10,092$   G Caltrans 15,500$  -$           G 145,000$      -$                G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610) SJCOG 3,600$    3,600$    

Corridor Project #1 (EA 0E611) SJCOG -$            SJCOG 5,456$    4,530$    Caltrans -$             -$          -$               22$         Caltrans 5,000$    214$     31,644$        -$               

Corridor Project #2 (EA 0E612) SJCOG -$            SJCOG 5,697$    4,730$    Caltrans 800$        200$     1,410$       868$       Caltrans 7,000$    -$          59,290$        -$               

Corridor Project #3 (EA 0E613) SJCOG -$            SJCOG 6,757$    5,430$    Caltrans 2,185$     1,370$  14,500$     6,905$    Caltrans 7,500$    -$          82,431$        6,010$       

Corridor Summary 3,600$    3,600$     G 17,910$  14,690$   G 2,985$     371$      G 15,910$     7,795$     G 19,500$  214$      G 173,365$      6,010$        G 

10 03 Sut 99
SR 99 / Riego Road 

Interchange
Sut Co 520$       520$        G Caltrans 2,500$    2,613$     L Caltrans 500$        355$      G 4,000$       706$        G Caltrans 3,500$    -$           G 22,000$        -$                G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            -$             G Caltrans 2,000$    2,204$     L Caltrans 750$        448$      G 1,230$       1,116$     G Caltrans 8,500$    3,852$   G 43,731$        20,846$      G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$       458$        G Caltrans 746$       698$        G Caltrans 271$        154$      G 487$          236$        G Caltrans 748$       545$      G 4,430$          1,761$        G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 2,390$    2,383$     G Caltrans 8,000$    5,769$     G Caltrans 600$        388$      G 2,904$       676$        G Caltrans 13,000$  4,829$   G 75,863$        16,017$      G 

Landscape Mitigation Caltrans -$            -$             G Caltrans 500$       439$        G Caltrans -$             -$           G -$               -$             G Caltrans 700$       -$           G 5,000$          -$                G 

Corridor Summary 2,390$    2,383$     G 8,500$    6,208$     G 600$        388$      G 2,904$       676$        G 13,700$  4,829$   G 80,863$        16,017$      G 

Construction (1,000's)

Capital

Fre 992 06

Support 

State Route 99 Bond Program Project Expenditures
Fourth Quarter FY 2011-12

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

10 SJ

Support Capital

Right of Way (1,000's)

13 06 Tul 99
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Construction (1,000's)

CapitalSupport 
Project Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's) Support Capital

Right of Way (1,000's)

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans -$            -$             G Caltrans 1,000$    1,308$     G Caltrans 100$        76$        G 500$          1$            G Caltrans 2,500$    -$           G 15,250$        -$                G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans -$            -$             G Caltrans 4,000$    2,664$     G Caltrans 168$        65$        G 1,612$       23$          G Caltrans 6,600$    -$           G 40,000$        -$                G 

16 6 Ker 99 South Bakersfield Widening Caltrans 1,600$    -$             G Caltrans 1,100$     G Caltrans -$              G 50$             G Caltrans 3,800$    -$           G 27,300$        -$                G 

17 10 Sta 99 Kiernan IC Caltrans 1,048$    -$             G Sta Cty 5,500$     G Sta Cty 600$         G 2,300$        G Sta Cty -$            -$           G 37,100$        -$                G 
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Local Bridge Seismic Retrofit Program Status 
Fourth Quarter Fiscal Year 2011-12 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we had reported 
changes that had reduced the number of bond 
funded bridges to 427. This quarter Santa 
Clara County has requested to withdraw one 
and City of Oakland to withdraw two of their 
bridges adopted by the Commission since 
they no longer needed bond funds; therefore, 
this report will reflect the program delivery of 
424 bond funded bridges from here on. 
 

The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The Prop 
1B LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent required 
local match for right of way and construction 
phases of the remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 million 
of state funds has been identified to cover the 
non-federal match.  These funds are available 
through an exchange of a portion of local funds 
received from the federal Highway Bridge 
Program (HBP).  These funds are available to 
accommodate the current $19.3 million shortfall 
in required local match.  Consistent with the 

Local Bridge Seismic Retrofit Account (LBSRA) 
Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a first 
come, first serve basis for new phases of right of 
way and construction work. 

 
The Commission has allocated $13.5 million, 
$21 million, $12.2 million, and $5.2 million bond 
funds for Fiscal Years (FYs) 2007-08, 2008-09, 
2009-10, and 2011-12 respectively.  The 
Department did not request a bond allocation 
from the Commission for FY 2010/11. The bond 
funds allocated by the Commission are available 
for sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from any 
of the previous FYs will be available for future 
years.  Consistent with the LBSRA Guidelines, 
the Department has exchanged $24.3 million of 
the local share of funds received through the 
federal HBP for state funds to accommodate 
local non-federal match needs for Bay Area 
Rapid Transit (BART) and other bridges.  To 
date, $20.6 million of State match funds and 
$33.5 million of seismic bond funds have been 
sub-allocated to local agency bridges for a total 
of $54.1 million. 
 

The match needs for FY 2010/11 projects used 
state funds remaining from the exchange 
mentioned above. These funds will expire by 
June 31, 2014 if not expended. 

 
 This report satisfies the Commission’s quarterly 
reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 421 bridges, the design phase 
has been completed on 300 bridges, 
construction is underway on 169 bridges, 
and retrofit is complete on 131 bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2012 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified bridges to 
be delivered in FFY 2012.  
 
As of June 30, 2012, the Department has  
sub-allocated $3.61 million of bond funds 
and $0.41 million of state funds (based on 
projects authorized) in FFY 2012.   
 
 
 
 
 
 
 

Third Quarter FFY 2012 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
Local 
Agency 

Br. No. Project Milestone 

City of Vallejo 23C0152 Sacramento St over US Navy RR Advanced to 
Design  

City of Oakland 33C0202 Hegenberger Road over BARTD, 
UP RR 

Advanced to 
Construction 

Los Angeles 
County 53C0859 North Spring Street over Los 

Angeles River 
Advanced to 
Construction 

Tehama County 08C0009 Bowman Road, over South Fork 
Cottonwood Creek 

Advanced to 
Construction 

Los Angeles 
County 53C0931 10th St over Long Beach Freeway Complete 

Monterey County 44C0158 Lonoak Road over Louis Creek Complete 

San Francisco 
International 
Airport 

35C0133 
Departing Flight over Arriving 
Flights Complete 

City of Oakland 33C0181 East 14th St over 12th St. Removed 

 City of Oakland 33C0182 West 14th St over 12th St. Removed 

Santa Clara 
County 37C0159 Alamitos road over Alamitos 

Creek Removed 
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Program Management  

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2012.  Each project in the LBSRP is monitored at the component level for potential scope, 
cost, and schedule changes to ensure timely delivery of the full scope as approved and adopted.  
The following projects are locked in for delivery in FFY 2012 and local agencies will not be 
allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2012 
 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 
of 06/30/12 

State Funds 
Sub-

Allocated as 
of 06/30/12 

1 Mendocino 
County 10C0048 

Moore Street, over West 
Branch Russian River Right of Way $5,735   

2 Tehama 
County 08C0009 

Bowman Road, over South 
Fork Cottonwood Creek Construction $802,900 $802,900  

3 Butte County 12C0120 
Ord Ferry Road, over 
Sacramento River Construction $1,525,510 $1,351,166  

4 Antioch 28C0054 

Wilbur Avenue, over 
Burlington Northern & 
Santa Fe Railway (BNSF 
RY) &  Union Pacific  Rail 
Road (UP RR) 

Construction $103,230 $103,000  

4 Larkspur 27C0150 
Alexander Avenue, over 
abandoned Northwestern 
Pacific Rail Road 

Construction $37,278   

4 Oakland 33C0148 
23rd Avenue, over UP RR, 
BNSF RY, Amtrak, BARTD    Right of Way $5,735   

4 Oakland 33C0202 
Hegenberger Road, over 
BARTD, UP RR Construction $1,447,580 $1,126,462  

4 Oakland 33C0215 Leimert Blvd, over Sausal 
Creek Right of Way $28,675   

4 

San Francisco 
County 

Transportation  
Authority 

YBI1 

On east side of the Yerba 
Buena Island Tunnel at 
San Francisco Oakland 
Bay Bridge 

Right of Way $344,100  $272,413 

5 Santa Barbara 51C0250 
Chapala Street, over 
Mission Creek, at Yanonali 
Street 

Right of Way $37,760 Removed  

5 Santa Barbara 
County 51C0018 

UP RR & Amtrak, over 
Hollister Avenue Construction $137,640  $137,056 

7 Los Angeles 53C0859 
North Spring Street, over 
Los Angeles River Construction $229,400 $229,400  

7 Los Angeles 
County 53C0459 

Wilmington Avenue 223, 
over Dominguez Channel Construction $186,388   

8 Colton 54C0379 
Barton Road, over UP RR  

Construction $51,615   

8 Indio 56C0283  South Bond Indio Blvd, Construction $207,710   
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District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated as 
of 06/30/12 

State Funds 
Sub-

Allocated as 
of 06/30/12 

over UP RR & Amtrak 

      Total   
$5,151,256 $3,612,928 $409,469 

 
Programmed Projects that have Advanced Sub-allocation in FFY 2012 

 

District Agency Bridge 
Number Description Phase 

Bond 
Amount 

Programmed 

Bond 
Amount 

Sub-
Allocated 

as of  
06-30-12 

State Funds 
Sub-

Allocated as 
of  06-30-12 

5 Monterey 
County 44C0151 Peach Tree Road Right of Way $5,735  $4,588 

   TOTAL  $5,735 $4,588

 
 

Allocation Summary 
 

 Funds allocated for 
FY 2011-12  

Sub-allocation as of 6-30-2012 Remaining 
Allocation for 

FFY 2012  
Projects programmed in FFY 2012 Projects advanced to FFY 2012 

Number of Projects Amount Number of 
projects 

Amount 

Bond $5,200,000 5 $3,612,928   $1,587,072 
State $4,121,520* 2 $409,469 1 $4,588 $3,707,463 
Total $  9,321,520     $5,321,520

*Remaining state allocation carried over from FY 2008-09  
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LBSRP Bond and State Capital Allocations (millions) 

 

Funds are tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
The projected bond fund is lowered due to use of toll credit instead of bond match for R/W phase of 6th street in City of Los 
Angeles. 
* Projection is based on LA-ODIS information for second quarter of FFY 2011-12. These Projections are not financially 
constraint and should not be used for budgeting purposes. High cost projects programmed after FY 2011-12 will be cash 
managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 
federal funds for these cash managed projects will be well beyond 2016 federal fiscal year 
** State allocation of $24.30 million must be expended by June 30, 2014. 
 

Number of Bond Funded Bridges by Phase 
  
 
 
 
 
 
 
 
 
 
 
       

1%

28%

40%

31%Pre-Strategy

Post-Strategy

Under Construction

Completed

                                                          
Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 
LBSRP Bond RW & Const. $122.5 $51.9 $33.5 

State RW & Const. $32.9 $24.3 $20.6 
Total $155.4 $76.20 $54.1 
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Bond Administrative Cost $2.5   
 

Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

*In addition to the 3 bridges in Pre-Strategy phase some agencies have requested to Re-Strategy 11 
bridges that completed their Pre-Strategy phase. Their request is under review. 

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles Region 
(CITY and County) 2 0 11 14 37 62 

Department of Water 
Resources 1 0 23 0 0 23 

BART 1 0 0 127 54 181 
San Francisco 

(YBI)   9 0 0 9 

All Other Agencies 59 3* 78 28 40 152 
       

Total 63 3 121 169 131 424 
       

Status per March 
31, 2012 Report 63 5 123 171 128 427 

Status per Year-End 
Report for 

September 30, 2011 
63 13 120 235 62 430 

Status of phases provided in this table is confirmed by the Department and may be different from the 
attached report, which contains unconfirmed data submitted by local agencies.  

 
Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 

Total Bridges 
in the 

Program 

Number of 
Bridges 

Removed 

Number of 
Bridges 
Added 

Responsible Agency 
 

Justification 
 

Remaining 
Bridges in the 
Bond Program 

479 45  Bay Area Rapid Transit 
(BART) 

Funded by other 
sources 434 

434  8 YBI Project Split 442 
442 2  San Jose Bridges Demolished 440 
440 1  Monterey County Private Ownership 439 
439 3  Santa Barbara Private Ownership 436 

436 1  Department of Water 
Resources Private Ownership 435 

435 2  Los Angeles County Previously Completed 433 
433 1  Los Angeles County Private Ownership 432 

432 1  Merced County Being replaced under a 
different program 431 

431 1  Peninsula Joint Powers 
Board 

Funded by other 
sources 430 

430 2  Lassen County Funded by other 
sources 

428 

428 1  Santa Barbra County Funded by other 
sources 

427 

427 1  Santa Clara County Funded by other 
sources 

426 

426 2  City of Oakland Funded by other 
sources 

424 
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01 Humboldt County 04C0007 Bald Hills Road $2,294 $467,228 39385 40537 40275 10/12/12    40% Construction R R V

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 2/22/13 6/7/13 10/17/14  30% Design  R R V

01 Humboldt County 04C0104 Waddington Road $577 $114,700 9/30/98 40816 10/27/12 11/22/13   12% ROW R R V

01 Humboldt County 04C0207 Williams Creek Road $5,057 $130,220 9/30/98 40086 40753 11/12/12    15% Construction R V V

01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 40273 10/15/12 9/16/13 9/12/14  31% Design  R V V

01 Mendocino County 10C0048 Moore Street $5,735 $256,928 39827 12/17/12 2/5/13 11/15/13  48% Design  R V V

01 Mendocino County 10C0084 School Way $13,190 $445,070 40141 12/17/12 2/15/13 9/15/14  86% Design  R R V

02 Lassen County 07C0070 Road306/Cappezolli $0 $0 Bridge Removed

02 Lassen County 07C0088 County Road 417 $0 $0 Bridge Removed

02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 6/18/02 11/1/06 11/1/06 ▲ Project Complete R R R

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 11/1/06 11/1/06 ▲ Project Complete R R R

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 9/30/13 8/31/13 3/1/14 10/31/16 75% Strategy   R R V

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 7/31/12 7/31/12 4/30/13  98% Design 98% ROW R R V

02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 12/31/13 5/14/14 10/1/16  75% Design  R R V

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 40162 40968 40968 6/30/15    8% Construction R V V

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 8/31/13 7/31/13 5/31/16  60% Design 40% ROW R R V

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 8/31/13 7/31/13 5/30/16  60% Design 40% ROW R R V

03 Placer County 19C0060 Auburn-Foresthill Road $0 $4,897,690 39623 40178 40101 12/1/13    45% Construction R R V

03 Yolo County 22C0074 County Road 57 $4,588 $223,665 ▲ 40065 39812 ▲ Project Complete R R R

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 5/14/07 5/16/07 ▲ Project Complete R R R

04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Alameda County 33C0147 Fruitvale Avenue $0 $49,985 6/30/97 40749 40374 9/30/12    95% Construction R R V

04 Alameda County 33C0237 Elgin Street $0 $8,819 6/30/97 ▲ ▲ ▲ Project Complete R R R

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 40968 40954 1/15/15 Waiting Award R R V

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 8/1/12 9/1/12 12/1/13  89% Design 10% ROW R R V

04 Fairfax 27C0144 Creek Road $0 $22,366 3/1/14 1/7/13 No R/W 10/6/14 Request Re-Strategy R R V

04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 9/30/12 9/30/12 3/30/14  90% Design 90% ROW R R V

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 6/1/13 6/1/13 8/1/14 Design Phase Started R R V

04 Larkspur 27C0150 Alexander Avenue $0 $200,725 40178 8/31/12 8/31/12 12/31/13  75% Design 75% ROW R R V

04 Oakland 33C0030 Embarcadero Street $11,470 $1,799,668 6/30/97 12/31/12 3/30/13 4/30/15  95% Design  R V V

04 Oakland 33C0148 23rd Avenue $5,735 $705,515 6/30/97 12/31/12 3/30/13 12/31/13  90% Design  R V V

04 Oakland 33C0178 Park Boulevard $0 $95,186 6/30/97 40359 ▲ 8/31/12    90% Construction R R 

04 Oakland 33C0179 Park Boulevard $0 $95,186 6/30/97 40359 ▲ 8/31/12    90% Construction R R 

04 Oakland 33C0180 Park Boulevard $0 $95,186 6/30/97 40359 40390 8/31/12    90% Construction R R V

04 Oakland 33C0181 East 14th Street $0 $0 Bridge Removed

04 Oakland 33C0182 East 12th Street $0 $0 Bridge Removed

04 Oakland 33C0202 Hegenberger Road $0 $1,126,462 6/30/97 40939 40999 7/31/14 Waiting Award R R V

04 Oakland 33C0215 Leimert Boulevard $28,675 $557,968 6/30/97 12/31/12 3/30/13 12/31/13  65% Design  R V V

04 Oakland 33C0238 Campus Drive $0 $176,811 6/30/97 40602 40625 10/31/12    50% Construction R R V

04 Oakland 33C0253 Coliseum Way $0 $414,108 6/30/97 40633 40723 7/31/13    3% Construction R R V

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/12 12/31/12 12/31/14  80% Design 10% ROW R R V

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/14 9/30/14 9/30/16  50% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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04 Peninsula Joint Powers Board 34C0051 Quint Street $0 $341,473 8/31/01 12/31/12 No R/W 9/30/14  35% Design  R R V

04 Peninsula Joint Powers Board 34C0052 Jerrold Avenue $0 $0 Bridge Removed

04 Peninsula Joint Powers Board 35C0087 Tilton Avenue $0 $102,055 8/31/01 40086 40908 Project Complete R R R

04 Peninsula Joint Powers Board 35C0090 Santa Inez Avenue $0 $153,083 8/31/01 40086 40908 Project Complete R R R

04 Peninsula Joint Powers Board 35C0091 East Poplar Avenue $0 $175,762 8/31/01 40086 40908 Project Complete R R R

04 Peninsula Joint Powers Board 35C0161 Southern Pacific Transportation 
Company $0 $136,074 8/31/01 40086 40908 Project Complete R R R

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 7/20/12 12/3/12 11/30/12 6/24/13 99% Strategy   R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 1: Projects authorized in FFY 
2008/09 and prior (83 Bridges) $636,279 $7,141,798

3/30/06 40298 40389 12/30/12    82% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 2: R-Line North Aerials over 
Public Road (28 Bridges) $0 $703,455 1/13/14    26% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 3:  A-Line South Aerials over 
Public Roads (21 Bridges) $0 $382,357 6/30/14    24% Construction R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 4: A-Line Stations over Public 
Roads (2 Bridges) $0 $298,676 9/30/16 Design Phase Started R R V

04 San Francisco Bay Area Rapid 
Transit District

BART 
Various

BART 5: A-Line North Aerials over 
public Roads (46 Bridges) $0 $1,906,314 5/30/15    2% Construction R V V

04 San Francisco Bay Area Rapid 
Transit District 33C0321 West Oakland Pier 110 to Transbay 

Tube Portal $0 $118,345 9/30/13    45% Construction R R R

04 San Francisco County 
Transportation Authority 01CA0001 West Bound SFOBB on ramp West 

of Yerba Buena Island $0 $111,536 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0002 West Bound I-80 on ramp West of 

Yerba Buena Island $0 $1,887,033 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R R V

04 San Francisco County 
Transporation Authority 01CA0003 East Bound I-80 off ramp connecting 

to Treasure Island Road $0 $753,903
40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R R V

04 San Francisco County 
Transporation Authority 01CA0004 Treasure Island Road West of 

SFOBB $0 $316,015 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA0006 Hillcrest Road West of Yerba Buena 

Island $0 $204,481 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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04 San Francisco County 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $111,537 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA007A Treasure Island Road West of 

SFOBB $0 $74,357 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 01CA007B Treasure Isand Road west of SFOBB $0 $92,945 40816 11/30/12 11/30/12 12/31/13  50% Design 85% ROW R V V

04 San Francisco County 
Transporation Authority 34U0003 Ramps on East side of Yerba Buena 

Island Tunnel at SFOBB on/off of I-80 $272,000 $18,000,000
12/31/12 12/31/12 8/29/14  90% Design 80% ROW R R V

04 San Francisco International 
Airport 35C0133 Departing Flight Traffic $0 $1,467,021 39690 39843 ▲ Project Complete R R R

04 San Jose 37C0052L Southwest Expressway $0 $35,678 39490 ▲ Project Complete R R R

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 Bridge Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 8/31/07 39548 ▲ Project Complete R R R

04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 39548 ▲ Project Complete R R R

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 ▲ Project Complete R R R

04 Santa Clara County 37C0159 Alamitos Road $0 $0 Bridge Removed

04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 ▲ Project Complete R R R

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 ▲ Project Complete R R R

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 39600 12/1/14 12/1/14 11/1/15  10% Design  R R V

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 39600 6/1/15 12/1/15 5/1/17  10% Design  R R V

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 39448 5/1/16 5/1/16 10/15/17  5% Design  R R V

04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/13 12/1/13 11/1/14  50% Design  R R V

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 39479 39417 40848 Project Complete R R R

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 39448 12/1/13 12/1/13 10/1/14  15% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23 Request Re-Strategy R R V

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 40816 9/30/15 9/30/15 10/1/16 Design Phase Started R R V

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16  50% Design  R R R

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 39965 12/1/16 12/1/16 10/1/17 Design Phase Started R R V

04 Union City 33C0111 Decoto Road $0 $626,147 39910 12/1/12 12/1/12 11/30/13  90% Design 90% ROW R R V

04 Union City 33C0223 Whipple Road $0 $100,291 39910 40480 40603 10/1/12    30% Construction R V V

04 Vallejo 23C0152 Sacramento Street $23,000 $528,000 5/1/14 No R/W 5/1/15 Design Phase Started R V V

05 King City 44C0059 First Street $0 $39,342 39482 ▲ Project Complete R R R

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/12 12/31/12 12/31/13  70% Design  R V V

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/28/98 1/1/13 1/1/13 4/1/15 Design Phase Started R V 

05 Monterey County 44C0115 Schulte Road $0 $508,121 ▲ 40907 12/15/13    15% Construction R V V

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 1/16/98 12/31/12 12/31/12 12/31/13  70% Design 10% ROW R V V

05 Monterey County 44C0158 Lonoak Road $0 $247,509 9/16/98 40574 40574 40999 Project Complete R R R

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 39904 12/19/12 5/1/13 1/30/14  60% Design  R R V

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/31/07 39933 Project Complete R R R

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,034 39545 40046 Project Complete R R R

05 Santa Barbara 51C0144 Southern Pacific Transportation 
Company $0 $0 Bridge Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0 Bridge Removed

05 Santa Barbara 51C0250 Chapala Street $0 $0 Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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05 Santa Barbara County 51C0001 Cathedral Oaks Road $0 $286,750 39659 2/1/13 2/1/13 8/15/14  70% Design 45% ROW R V V

05 Santa Barbara County 51C0002 San Marcos Road $0 $114,132 39537 40816 40694 41059 Project Complete R R R

05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 10/30/12 6/30/13 1/30/15  79% Design  R R V

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 ▲ ▲ Project Complete R R R

05 Santa Barbara County 51C0017 Jalama Road $0 $240,870 39659 1/15/13 1/15/13 12/30/13  32% Design  R V V

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $3,441 $138,000 39659 40968 40968 11/30/12 Waiting Award R V V

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 39659 9/3/12 12/3/12 4/11/13  65% Design  R R V

05 Santa Barbara County 51C0173 Santa Rosa Road $6,804 $223,376 7/30/06 40695 40602 9/3/13    85% Construction R V V

05 Santa Cruz 36C0103 Soquel Drive $0 $17,205 40359 1/1/13 No R/W 9/1/13  50% Design  R V V

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 5/31/13 8/31/13 4/30/15  32% Design 2% ROW R V V

05 Solvang 51C0008 Alisal Road $0 $65,000 3/31/97 8/16/13 No R/W 9/26/14 Design Phase Started R V V

06 Bakersfield 50C0021L Manor Street North Bound $0 $298,220 10/1/12 4/1/13 No R/W 2/28/15 15% Strategy 20% Design  R R V

06 Bakersfield 50C0021R Manor Street South Bound $0 $298,220 10/1/12 4/1/13 No R/W 2/28/15 15% Strategy 20% Design  R R V

06 Department of Water Resources 42C0140 West Shields Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0141 North Russell Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0143 West Nees Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0156 West Jayne Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0159 West Mount Whitney Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0173 West Manning Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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06 Department of Water Resources 42C0245 West Panoche Road $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0370 West Clarkson Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0371 South El Dorado Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 42C0425 West Gale Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 45C0071 Avenal Cutoff $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 45C0123 Plymouth Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 45C0124 30th Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 45C0125 Quail Avenue $0 $18,352 39692 1/15/13 No R/W 6/17/13  90% Design  R R V

06 Department of Water Resources 50C0113 Elk Hills Road $0 $0 Bridge Removed

06 Department of Water Resources 50C0123 Old River Road $0 $17,205 39387 1/15/13 No R/W 6/17/13  97% Design  R R V

06 Fresno County 42C0098 South Calaveras Avenue $0 $30,923 ▲ ▲ Project Complete R R R

06 Fresno County 42C0280 West Althea Avenue $0 $0 41054 41054 41054 Project Complete R R R

06 Fresno County 42C0281 West Sierra Avenue $0 $45,880 40766 8/1/13 No R/W 1/31/14  60% Design  R V V

06 Tulare County 46C0027 Avenue 416 $0 $521,885 39629 40969 8/31/12 12/31/13   90% ROW R R V

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 6/30/14 No R/W 3/20/17  60% Design  R R V

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 39598 6/28/13    50% Construction R R V

07 Los Angeles 53C0784 At&Sf RR $0 $0 Bridge Removed

07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 7/31/12 41090 10/17/16  96% Design  R R V

07 Los Angeles 53C0884 Ocean Boulevard $0 $0 Bridge Removed

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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07 Los Angeles 53C1010 North Main Street $0 $965,295 10/3/02 39449 3/31/15    20% Construction R R V

07 Los Angeles 53C1184 4th Street $0 $290,191 39506 39783 12/28/12    93% Construction R V V

07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 39401 39447 8/31/12    95% Construction R R V

07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 39506 39508 12/31/13    40% Construction R R V

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 39447 9/19/07 8/31/12    95% Construction R R 

07 Los Angeles 53C1875 Avenue 26 $0 $409,953 11/25/02 6/28/13 No R/W 11/10/16  20% Design  R R V

07 Los Angeles 53C1880 Sixth Street $0 $29,740,105 6/30/04 11/3/14 9/30/14 6/29/18  40% Design  R V V

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 9/30/15 12/30/14 6/28/19  90% Design 10% ROW R V V

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 12/31/12 No R/W 9/29/17  90% Design  R R V

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 12/31/12 4/1/13 9/29/17  90% Design 10% ROW R R V

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 12/31/12 4/1/13 9/29/17  90% Design 10% ROW R R V

07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 1/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0036 Beverly Boulevard $0 $150,705 ▲ 40213 40479 5/31/13    90% Construction R V 

07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 40115 39919 6/30/14    11% Construction R R V

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,815 6/30/96 39582 ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 39650 10/31/12 1/30/15   92% ROW R R V

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 39630 39640 ▲ Project Complete R R R

07 Los Angeles County 53C0106 Imperial Highway $0 $117,037 4/24/01 ▲ ▲ ▲ Project Complete R R R

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,766 8/8/01 39455 39881 ▲ Project Complete R R R

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 39623 ▲ Project Complete R R R

07 Los Angeles County 53C0178 Valley Boulevard $0 $198,617 ▲ 39699 39953 40891 Project Complete R R R

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 39582 ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲ Project Complete R R R

07 Los Angeles County 53C0289 Azusa Avenue $0 $405,399 4/8/97 39413 39639 ▲ Project Complete R R R

07 Los Angeles County 53C0329 Garey Avenue $0 $30,869 1/28/02 2/5/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C0375 Foothill Boulevard $0 $271,470 7/9/01 40059 40091 11/30/12    80% Construction R R V

07 Los Angeles County 53C0377 Foothill Boulevard $0 $60,835 5/13/01 39750 39848 40738 Project Complete R R R

07 Los Angeles County 53C0445 Slauson Avenue $0 $209,093 8/3/97 2/5/07 39430 ▲ Project Complete R R R

07 Los Angeles County 53C0458 Union Pacific Railroad $0 $32,388 5/5/02 9/6/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $231,045 5/29/01 ▲ 39896 3/31/14 Waiting Award R V V

07 Los Angeles County 53C0471 Washington Boulavard $0 $62,400 5/29/01 9/6/07 39563 ▲ Project Complete R R R

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0531 Atchinson, Topeka, & Sante Fe 
Railroad $0 $89,294 10/14/97 39800 39913 40759 Project Complete R R R

07 Los Angeles County 53C0575 Artesia Boulevard $0 $60,486 7/9/01 2/11/07 39632 ▲ Project Complete R R R

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $8,592 10/14/97 39804 39960 ▲ Project Complete R R R

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833 10/14/97 39443 39573 40085 Project Complete R R R

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $18,015 4/20/02 2/5/07 39912 ▲ Project Complete R R R

07 Los Angeles County 53C0596 Atchinson, Topeka, & Santa Fe 
Railroad $0 $23,419 5/23/01 10/3/07 40023 ▲ Project Complete R R R

07 Los Angeles County 53C0599 Alameda Street $0 $120,320 ▲ 40386 40478 5/31/13    50% Construction R R V

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲ Project Complete R R R

07 Los Angeles County 53C0807 Avenue T $0 $126,437 5/23/01 10/3/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C0810 Southern Pacific Transportation 
Company Railroad $0 $15,088

5/5/02 39650 39913 40673 Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C0867 Soto Street $0 $357,666 7/21/96 10/3/07 39563 ▲ Project Complete R R R

07 Los Angeles County 53C0885 Long Beach Freeway $0 $29,393 10/29/00 10/3/07 39636 ▲ Project Complete R R R

07 Los Angeles County 53C0890L Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 39636 11/30/13    38% Construction R V V

07 Los Angeles County 53C0890R Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 39636 11/30/13    38% Construction R V V

07 Los Angeles County 53C0892L Queens Way South Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0892R Queens Way North Bound $0 $273,821 5/16/01 2/19/07 7/26/07 ▲ Project Complete R R R

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,990 5/29/01 39800 39891 ▲ Project Complete R R R

07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0918 First Street $0 $19,658 12/29/01 2/11/07 8/23/07 ▲ Project Complete R R R

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 5/31/13    55% Construction R V V

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 39639 ▲ Project Complete R R R

07 Los Angeles County 53C0933 7th Street On Ramp $0 $66,778 5/11/03 2/11/07 39428 40819 Project Complete R R R

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $380,774 3/14/97 9/6/07 10/2/07 ▲ Project Complete R R R

07 Los Angeles County 53C0951 Garey Avenue $0 $27,418 1/28/02 2/4/07 39562 ▲ Project Complete R R R

07 Los Angeles County 53C1403 The Old Road $0 $402,429 ▲ 6/30/13 8/31/13 10/31/15  20% Design  R R 

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲ Project Complete R R R

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0 Bridge Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $242,594 8/12/99 ▲ 6/11/07 ▲ Project Complete R R R

07 Los Angeles County 53C1851 Oak Grove Drive $0 $243,263 10/23/99 2/19/07 6/28/07 ▲ Project Complete R R R

07 Los Angeles County 53C1909 At & Sf Rr $0 $29,067 5/29/01 5/1/07 39848 40759 Project Complete R R R

07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲ Project Complete R R R

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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08 Barstow 54C0088 North 1st Avenue $0 $350,000 4/1/13 7/5/13 1/6/14 1/29/15 90% Strategy   R V V

08 Barstow 54C0089 North 1st Avenue $0 $82,010 4/1/13 7/5/13 1/6/14 1/29/15 90% Strategy   R R V

08 Barstow 54C0583 Yucca Street $0 $50,000 4/1/13 7/5/13 1/6/14 1/29/15 90% Strategy   R V V

08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/12 No R/W 8/31/13  90% Design  R R V

08 Department of Water Resources 54C0449 Ranchero Street $0 $28,675 39692 1/15/13 No R/W 6/17/13  97% Design  R R V

08 Department of Water Resources 54C0451 Mesquite Street $0 $17,205 39692 1/15/13 No R/W 6/17/13  97% Design  R R V

08 Department of Water Resources 54C0452 Maple Avenue $0 $28,675 39387 1/15/13 No R/W 6/17/13  97% Design  R R V

08 Department of Water Resources 54C0495 Goodwin Drive $0 $17,205 39387 1/15/13 No R/W 6/17/13  97% Design  R R V

08 Department of Water Resources 54C0496 Duncan Road $0 $17,205 39387 1/15/13 No R/W 6/17/13  97% Design  R R V

08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 40968 40968 6/3/13 Waiting Award R R V

08 Indio 56C0084 Jackson Street $0 $157,218 3/18/97 40693 12/31/12 4/1/14 ROW Started R V V

08 Indio 56C0283 S/B Indio Blvd. $0 $207,710 8/1/93 40693 1/1/13 1/1/14   25% ROW R R V

08 Indio 56C0291 Jackson Street $0 $298,220 3/8/97 40574 40908 12/31/12    10% Construction R V V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 40693 3/1/13 6/1/14   25% ROW R V V

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 5/1/13 7/15/14 No R/W 6/21/16 Request Re-Strategy R R V

08 Loma Linda 54C0130 Anderson Street $0 $25,052 4/22/97 40178 40932 Project Complete R R R

08 Riverside County 56C0001L South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39603 1/19/14    86% Construction R R V

08 Riverside County 56C0001R North Bound Van Buren Boulevard $0 $1,316,701 4/9/97 39602 39603 1/19/14    86% Construction R R V

08 Riverside County 56C0017 River Road $0 $21,678 40040 39562 39527 11/14/12    90% Construction R R V

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 2/10/15 8/15/16 8/10/16 5/15/19 11% Strategy   R R V

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 40723 4/30/13 8/30/13 6/30/16 Design Phase Started R R V

10 Department of Water Resources 39C0250 Mccabe Road $0 $17,205 39692 1/15/13 No R/W 6/17/13  97% Design  R R V

10 Department of Water Resources 39C0252 Butts Road $0 $28,675 39692 1/15/13 No R/W 6/17/13  97% Design  R R V

10 Department of Water Resources 39C0314 Mervel Avenue $0 $22,940 39692 1/15/13 No R/W 6/17/13  97% Design  R R V

10 Merced County 39C0339 Canal School Road $0 $0 Bridge Removed

10 Modesto 38C0050 Carpenter Road $0 $1,168,285 1/1/99 40935 40451 11/1/13    4% Construction R R V

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲ Project Complete R R R

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 4/1/13 6/1/13 12/1/15  65% Design  R R V

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15 Design Phase Started R R R

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 7/1/12 11/1/14  1% Design  R R V

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15  15% Design  R R 

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 40999 39933 7/31/13 Waiting Award R R V

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 12/31/13 No R/W 10/31/15 Design Phase Started R R V

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
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10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 10/31/13 1/29/14 12/28/14 Design Phase Started R R V

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 39611 9/30/12 9/1/12 12/30/14  60% Design 60% ROW R V V

11 Del Mar 57C0207 North Torrey Pines Road $0 $1,212,926 9/30/07 40249 40116 9/30/13    32% Construction R R V

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 10/21/12 4/21/15 2/21/14 11/21/15 80% Strategy   R R V

11 Imperial County 58C0092 Araz Road $0 $135,116 10/21/12 4/21/14 No R/W 12/21/14 80% Strategy   R R V

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 6/21/13 4/21/14 No R/W 12/21/14 80% Strategy   R R V

11 Oceanside 57C0010 Douglas Drive $0 $871,247 39813 10/31/13 12/1/13 2/1/16  20% Design  R V V

11 Oceanside 57C0322 Hill Street $0 $1,113,164 39813 6/30/14 8/1/14 2/1/17  33% Design  R V V

11 San Diego 57C0015 North Harbor Drive $0 $1,351,438 9/30/97 7/30/07 ▲ Project Complete R R R

11 San Diego 57C0416 First Avenue $0 $698,119 6/30/04 39605 40259 Project Complete R R R

11 San Diego 57C0418 Georgia Street $0 $142,549 39995 3/1/14 3/1/14 6/1/15  30% Design  R R V

11 Santee 57C0398 Carlton Oaks Drive $0 $46,000 40988 3/29/13 No R/W 8/30/13  1% Design  R V V

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 5/15/14 8/15/14 9/15/16  3% Design  R R V

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $57,003 6/18/03 40088 40303 40694 Project Complete R R R

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $28,305 6/18/03 40088 40303 40694 Project Complete R R R

12 Newport Beach 55C0151 Bayside Drive $0 $18,044 6/18/03 40088 39938 40694 Project Complete R R R

12 Orange County 55C0038 Santiago Canyon Road $0 $63,477 6/3/03 5/21/07 ▲ Project Complete R R R

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $457,185 ▲ 40087 11/15/12    10% Construction R R V

12 Orange County 55C0656 Route 55 Departures $0 $106,800 2/1/07 40087 11/15/12    10% Construction R R V

12 Orange County 55C0657 Macarthur $0 $39,254 2/1/07 40087 11/15/12    10% Construction R R V

12 Orange County 55C0658 Departures Traffic $0 $182,292 2/1/07 40087 11/15/12    10% Construction R R V

Total $1,513,524 $140,223,784

Estimated costs and schedule are input by local agencies into the LA-ODIS and are compared with Baseline Agreement Data. Report data entered as of 6/30/12.
LBSRP   Page 13 of  13                   
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State-Local Partnership Program 
Progress Report 

SUMMARY: 
 
This report covers the fourth quarter of the State Fiscal Year (FY) 2011-12 for the State-Local 
Partnership Program (SLPP).  There are 124 projects with a total value of $594.1 million (M) 
in SLPP funds that have been approved by the California Transportation Commission 
(Commission) for this program.   There has been $497.6M allocated.  There are 113 projects 
shown on the tables in this report due to some of these projects receiving funding in multiple 
cycles of the program.  There were 19 projects previously removed from the program which 
are not included in these numbers, totals or the tables in this report.   
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The 10 remaining projects total $73.1M in SLPP 
bond funds.  Nine projects have approved allocations; five of these projects have been 
completed and two had an approved Letter of No Prejudice (LONP) prior to allocation.  
The remaining project has not yet been delivered and is expected to be removed from 
the program.  

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

Five of the projects have been removed from the program; one was re-programmed in 
Cycle four and one will be re-programmed in Cycle five (Doyle drive).  The remaining 
15 projects total $126.3M in SLPP funds; all of these projects have approved 
allocations; five of these have been completed; five of these had an approved LONP 
prior to allocation.   



California Department of Transportation  FY 2011-12 4th Quarter Report 
 

Proposition 1B 
 State-Local Partnership Program 
 
 Page 3 of 16 

• Cycle 3:  In FY 2010-11, 12 projects were programmed for formula share funding.  
One of these projects was removed.  The remaining 11 projects total $117.2M in SLPP 
funds.  Nine of these projects have been allocated; three had an approved LONP prior 
to allocation; one project has been completed.  The two remaining projects have not 
yet been delivered.   
 

• Cycle 4:  In FY 2011-12, 35 projects have been programmed for formula share funding 
for a total of $229M in SLPP funds.  21 of these projects have approved allocations; 
one of these has been completed; five of these had a LONP prior to allocation.  The 
remaining 14 projects are not yet delivered. 
 

• Cycle 5:  Two projects that have been programmed for FY 2012-13 were allocated in 
June of FY 2011-12.  These two projects total $10.5M in SLPP funds.  The next 
quarterly report will show the rest of the projects that have been programmed to date 
for cycle 5.   

 
 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was removed because the agency could no longer obtain the 
matching developer funds.  The 11 remaining projects total $8.6M in SLPP bond 
funds.  All 11 of these projects have approved allocations; seven of these projects 
have been completed; and one had an approved LONP prior to allocation.   
 

• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
One of these projects was started prior to allocation and was removed from the 
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program.  The 13 remaining projects total $9M in SLPP bond funds. All 13 projects 
have approved allocations; five of these projects had an approved LONP prior to 
allocation. Eight of these projects have been completed. 
 

• Cycle 3:  In FY 2010-11, 17 projects were programmed for competitive share funding.  
Three of these projects were removed from the program.  The remaining 14 projects 
total $9.4M in SLPP bond funds.  Thirteen of these projects have been allocated; three 
of these projects had an approved LONP prior to allocation; two projects have been 
completed.  The remaining project is not yet delivered and had an approved allocation 
extension, which has expired.  This project will be removed from the program during 
the next cycle.  
 

• Cycle 4: In October 2011, 13 projects totaling $11.1M in SLPP bond funds, were 
programmed for competitive share funding.  Of these 13 projects; six projects have 
been allocated; one project will be allocated in August 2012; four projects have, or will 
have, allocation extensions; and two projects will be removed from the program.   

 
LONP: 
 
The LONP Guidelines were approved in December 2009.  As of June 30, 2012, there are 22 
projects that have requested, and been approved for a LONP; 21 of these projects have 
since been allocated. 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 113 projects shown in the tables in these reports.   
 
COMPLETED PROJECTS: 
 
This report shows projects that are completed and have an approved Final Delivery Report in 
separate tables at the end of the project status and detail tables.  
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1 3 Nev Truckee 7509 2012 Slurry Seal Project (4) $825 $825 $144 6/2012 1% X        

2 3 Sac Caltrans  Sac 50 – HOV (1) $128,536 $100,736 $7,214 10/2009 100% X        

3 3 Sac City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 9/2011 50% X        

4 3 Sac Sacramento 
RT 7501 South Sacramento Light Rail, Ph 2 (3) $31,500 $31,500 $7,200 1/2012 35% X        

5 3 Sac Sacramento 
County 7536 Hwy 50 / Watt Ave (4)  $50,376 $42,074 $8,586 9/2012 0  X       

6 4 Ala Alameda Cty 
Transit 7502 Bus Procurement  Program (2) $52,434 $52,434 $8,215 1/2012 20% X        

7 4 Various Bay Area 
Rapid Transit 7489 BART - Warm Springs Extension (1,2,3,4) $890,000 $746,904 $89,668 6/2011 26% X        

8 4 Bay Area 
Toll Auth 

Bay Area 
Rapid Transit 7499 Oakland Airport Connector (2,4) $484,111 $454,081 $11,098 10/2010 45% X        

9 4 SC Santa Clara Vly 
Trans Auth 7534 BART – Vehicle Procurement (4)  $262,517 $262,517 $26,814 6/2012 0 X    X    

10 4 CC Caltrans  SR 4 East Somersville to 160 Segment  2 
(1,3) $83,967 $48,717 $9,984 10/2011 11% X        

11 4 CC Caltrans  SR 4 East Somersville to 160 Segment  3 
(2,4) $100,445 $67,813 $8,534 4/2012 1% X        

12 4 Mar Sonoma Marin 
Rail Trans Dist 7530 Sonoma-Marin Area Rail Tansit (4) $397,060 $294,970 $4,870 12/2011 10% X        

13 4 SM SanMateo Cnty 
Transit District 7491 Purchase Buses for Paratransit (2) $241 $241 $49 10/2011 100% X        

14 4 SM  SanMateo Cnty 
Transit District 7492 Replacement Mini Vans (3) $604 $604 $100 4/2012 100% X        

15 4 SM SanMateo Cnty 
Transit District 7493 Bus Washer (3) $676 $676 $150 4/2012 9% X        

16 4 SM Peninsula Cnty 
Jnt Pwrs Brd 7514 Positive Train Control (4) $227,691 $203,700 $2,500 10/2011 1% X        

17 4 Son Santa Rosa 7488 Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 100% X        

18 4 Son Caltrans  101 – Airport Over cross and I/C (4) $45,808 $30,000 $1,866 10/2012 0  X       

19 4 Son Caltrans  101 – Petaluma River Bridge (4) $123,133 $77,000 $1,865 7/2012 0  X       

20 5 SB City of Santa 
Maria 7510 Union Valley Parkway Arterial – Ph II (4) $2,285 $2,285 $1,142 3/2013 0    X     

21 5 SB Caltrans  101- Union Valley Parkway Interchange (4) $21,557 $13,173 $4,662 8/2012 0    X     

Proposition 1B  State-Local Partnership Program 
  Page 6 of 16 
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22 5 SCR 
Santa Cruz 
Metro Transit 
Dist 

7515 CNG Bus Purchase (4) $5,820 $5,820 $427 12/2011 100% X        

23 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X     

24 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $326 $306 $150 11/2010 100% X        

25 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $248 $238 $137 6/2011 100% X        

26 6 Mad City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 9/2012 0    X     

27 6 Mad City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 9/2012 0    X     

28 6 Mad Madera Cnty 
Transp Comm 7445 Road 200 Reconstruction & Widening (2) $2,037 $742 $371 5/2011 100% X        

29 6 Mad City of Madera 7517 3R & ADA Improvements (4) $748 $698 $349 3/2013 0    X     

30 6 Mad Madera County 7516 Road 200 Reconstruction Ph 2b (4) $7,556 $7,556 $980 1/2012 0    X     

31 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 95% X        

32 6 Tul Tulare County 7429 Road 108 Widening (2) $26,095 $26,095 $2,295 2/2011 58% X        

33 6 Tul Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (4) $22,730 $22,730 $4,971 4/2012 0    X     

34 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 50% X        

35 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 3% X        

36 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $98,288 $20,000 2/2011 43% X        

37 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3,4) $324,764 $287,102 $62,680 7/2009 37% X        

38 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3,4) $77,100 $77,100 $38,550 1/2012 5.5% X        

39 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $231,112 $209,282 $20,000 10/2010 45% X        

40 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $451,870 $299,820 $20,000 10/2012 0  X       

41 8 SBd SANBAG 7538 I-15 / Ranchero Rd Interchange (4) $64,346 $44,221 $4,550 8/2012 0  X       

42 8 SBd City of Ontario 7540 South Milliken Avenue RR Grade Sep (4) $75,966 $66,000 $20,130 7/2013 0    X     

43 8 SBd City of Ontario 7539 Vineyard Avenue RR Grade Sep (4) $60,859 $47,300 $15,025 7/2013 0    X     

44 8 SBd SANBAG 7537 Lenwood Road RR Grade Sep (4) $31,501 $22,300 $2,161 5/2013 0    X     

Proposition 1B  State-Local Partnership Program 
  Page 7 of 16 
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45 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 65% X        

46 10 SJ City of 
Stockton 7533 I-5 French Camp Road I/C (4) $53,058 $33,199 $3,800 9/2012 0  X       

47 10 SJ Caltrans  Rte 99 South Stockton 6 Lane (5) $250,500 $150,000 $7,100 9/2012 0  X       

48 11 SD San Diego 
Assoc of Gov 7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 72% X        

49 11 SD San Diego 
Assoc of Gov 7513 Blue Line Crossovers and Signals (4) $40,559 $34,625 $10,200 9/2011 60% X        

50 11 SD San Diego 
Assoc of Gov 7531 Blue Line Station Rehab (4) $79,748 $75,301 $20,268 6/2012 0  X       

51 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $163,000 $127,305 $1,358 4/2012 1% X        

52 12 Ora Orange Cnty 
Transp Auth 7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 10/2010 100% X        

53 12 Ora Orange County 7504 Cow Camp Rd (4) $31,434 $29,434 $3,717 12/2012 0    X     

54 12 Ora City of 
Anaheim 7505 Brookhurst St Widening (4) $8,961 $8,961 $3,393 7/2013 0    X     

55 12 Ora City of  
Santa Ana 7506 Bristol St Widening (4) $9,600 $9,600 $3,120 11/2012 0    X     

56 12 Ora City of  
Costa Mesa 7507 Harbor Blvd & Adams Ave (4) $4,779 $3,914 $1,482 10/2012 0    X     

57 12 Ora City of  
Mission Viejo 7508 La Paz Bridge & Road Widening (4) $7,519 $5,548 $1,275 6/2012 0  X       

58 12 Ora City of  
Mission Viejo 7503 Oso Parkway Widening (4) $5,579 $3,180 $1,204 6/2013 0    X     

59 12 Ora City of Tustin 7535 Tustin Ranch Road Extension (4) $21,303 $19,383 $4,510 8/2012 0  X       

60 12 Ora Orange Cnty  Moulton Pkwy – Smart Street, Seg 3 (5) $7,986 $6,842 $3422 12/2012 0  X       

Totals $555.6M   32 10 0 18 1    

 
 Project is on time, on budget, or within scope.  
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The a

 
 gency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.  
 

Proposition 1B  State-Local Partnership Program 
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Formula Projects - Completed 
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61 3 Nev Truckee  Annual Slurry Seal Project (2) $673 $505.6 $673 $505.6 $163 $163 $0 07/29/10 10/08/10 
62 3 Nev Nevada City Nevada City Paving- Various Locations (2) $62 $74.6 $62 $74.6 $31 $31 $0 06/08/11 06/14/11 
63 6 Mad Madera County Avenue 12 Sidewalk between Rds 36&37 (1) $320 $416.1 $309 $405.1 $150 $150 $0 07/12/10 10/06/10 

           

Total SLPP  $344 $344 $0   
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SLPP Corrective Actions – Formula Projects 
 

There are no corrective actions for Formula projects this quarter. 
  
 

SLPP Updates – Formula Projects 
 
Project 1: 2012 Slurry Seal   
Project total cost has been decreased from $825,000 to $674,000. This is due to a decrease 
in the construction costs from $825,000 to $674,000.   
 
Project 11: SR 4 East Somersville to 160 – Segment 3   
Project total cost was reduced from $100.445M to $92.407M.  Construction cost was reduced 
from $67.813M to $59.775M.  SLPP fund was reduced from $9.681M to $8.534M.     
 
Project 13: Purchase Busses for Paratransit   
Project total cost was reduced from $241,000 to $224,000.  Project is now complete.   
 
Project 19: Hwy 101 – Petaluma River Bridge    
Project total cost was increased from $123.133M to $127.347M.  Construction cost has 
stayed the same.  Construction start date has been moved from July 2012 to October 2012.   
 
Project 26: 3R and ADA – South Gateway Drive 
Construction start date is being moved from September 2012 to February 2013.  This project 
is not yet delivered.  
 
Project 27: 3R and ADA – D Street  and Almond Drive 
Construction start date is being moved from September 2012 to October 2012.  This project 
is not yet delivered.  
 
Project 30: Road 200 Reconstruction – Phase 2B Improvements  
This project contract was awarded prior to allocation.  The project will be de-programmed and 
the funds used on another project.   
 
Project 32: Road 108   
Project total cost has decreased from $26.095M to $12.149M.  Construction costs also 
decreased from $26.095M to $12.149M.  Project is currently in construction.   
 
Project 33: Avenue 416 Widening 
Construction start date is being moved from April 2012 to December 2012. 
 
Project 40: I-5 HOV Empire Ave Interchange   
Project total cost was increased from $451.87M to $459.392M.  Construction cost remains 
the same.  
 
Project 46: I-5 / French Camp Road Interchange 
Project total cost has decreased from $53.058M to $50.644M.  This was due to a decrease in 
the construction cost from $33.199M to $31.1M and changes in the other phases of the 
project.  Project was allocated in April 2012.   
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Project 49: Blue Line Crossovers and Signals 
Project total cost increased from $40.559M to $43.393M. This was due to an increase in the 
construction phase from $34.625M to $38.479M and changes in the other project phases 
also.   
 
Project 50: Blue Line Station Rehabilitation  
This project was allocated in January 2012.  An award extension request will be presented at 
the August 2012 CTC meeting.  The new construction start date is March 2013.  Project total 
cost decreased from $79.748M to $72.129M. This was due to a decrease in the construction 
phase from $75.301M to $72.129M and changes in the environmental phase also.   
 
Project 51: I-805 HOV Managed Lanes –North  
SLPP funds were decreased from $2M to $1.358M.   
 
Project 52: Imperial Highway and Associated Road / Smart Street  
Project total cost decreased from $1.9M to $1.514M. This was due to a decrease in the 
construction phase from $1.9M to $1.514M. 
 
Project 57: La Paz Bridge and Widening 
Project was allocated in May 2012.  Construction start date is now being moved to January 
2013.  Agency has been notified they will need to submit an award extension request.   
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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64 2 SH City of Anderson 7528 I-5 / Deschutes Rd. Interchange (4) $7,285 $6,000 $1,000 5/2012 0    X     

65 3 ED City of  
Placerville 7402 Point View Drive (1) $3,180 $2,455 $750 4/2011 100% X        

66 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal (2) $1,146 $852 $500 9/2010 100% X        

67 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection (2) $2,594 $1,857 $710 8/2010 100% X        

68 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening (2) $1,178 $745 $993 10/2010 100% X        

69 3 ED El Dorado 
County 7527 Pleasant Valley Rd/ Patterson Dr. (4) $4,107 $2,442 $600 4/2013 0    X     

70 3 ED El Dorado 
County 7526 Silva Valley Parkway / US 50 IC (4) $52,323 $38,200 $1,000 1/2013 0    X     

71 3 Pla Placer County 7487 Tahoe City Transit (1) $7,349 $5,808 $226 7/2010 50% X        

72 3 Pla City of Lincoln 7525 Nicolaus Rd Widening (4) $1,646 $1,380 $758 5/2012 0  X       

73 3 Pla City of Roseville 7529 Fiddyment Road Widening (4) $3,660 $3,100 $1,000 5/2012 1% X        

74 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East Phase (2) $6,488 $6,488 $1,000 10/2010 99% X        

75 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 $25,140 $1,000 9/2012 0    X     

76 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 75% X        

77 5 SLO San Luis Obispo 
County 7523 Los Osos Valley Rd (4) $700 $600 $300 1/2012 0    X     

78 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $1.376 $1.242 $335 4/2012 5% X        

79 6 Fre City of Clovis 7466 Bullard / Locan (3) $861 $730 $315 4/2013 0  X       

80 6 Fre City of Clovis 7469 DeWolf Ave & Nees Ave to SR 168 (3) $1,675 $760 $380 4/2012 1% X        

81 6 Fre City of Clovis 7468 Shaw Ave Improvements (3) $457 $373 $243 4/2012 1% X        

82 6 Kin City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,140 $2,795 $750 5/2012 1% X        

83 6 Kin City of Hanford 7522 10th Ave Widening / Reconstruction (4) $1,930 $1,650 $750 9/2012 0  X       

84 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 3/2012 19% X        

85 8 Riv City of Moreno 
Valley 7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 6/2012 0  X       

86 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,100 $2,746 $1,000 3/2011 100% X        

Proposition 1B  State-Local Partnership Program 
  Page 12 of 16 
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 

PR
O

JE
C

T 
N

U
M

B
ER

 

D
IS

TR
IC

T 

C
O

U
N

TY
/ 

A
ge

nc
y 

AGENCY 

PR
O

JE
C

T 
ID

 

PROJECT NAME/ 
(SLPP cycle) 

TO
TA

L 
PR

O
JE

C
T 

C
O

ST
  

X 
$1

,0
00

 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

X 
$1

,0
00

 

TO
TA

L 
SL

PP
 

FU
N

D
S 

X 
$1

,0
00

 

A
PP

R
O

VE
D

 
 B

EG
IN

 C
O

N
ST

 

C
O

N
ST

R
U

C
TI

O
N

 
 %

 C
O

M
PL

ET
E 

C
O

N
ST

R
U

C
TI

O
N

 
A

W
A

R
D

ED
 

A
LL

O
C

A
TE

D
 B

U
T 

N
O

T 
 A

W
A

R
D

ED
 

D
EL

IV
ER

ED
 B

U
T 

N
O

T 
 A

LL
O

C
A

TE
D

 

N
O

T 
YE

T 
D

EL
IV

ER
ED

 

LO
N

P 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

87 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $1,596 $620 $150 7/2012 0  X       

88 8 Riv Riverside County 7480 I-15 / Indian Truck Trail IC (3) $9,132 $6,551 $1,000 9/2011 35% X        

89 8 SBD Town of Apple 
Valley 7473 Bear Valley and Deep Creek Roads (3) $187 $187 $92 5/2011 100% X        

90 8 SBD City of Chino 
Hills 7521 Peyton Drive Widening (4) $5,487 $4,620 $800 6/2012 0    X     

91 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 5/2012 0  X       

92 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $28,428 $25,000 $1,000 9/2011 58% X        

93 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4) $5,506 $5,506 $1,000 12/2012 0  X       

94 8 SBD City of Highland 7519 Boulder Ave Bridge and Street Widening (4) $20,225 $17,150 $975 2/2012 0    X     

95 8 SBD City of Rancho 
Cucamonga 7475 I-15 at Baseline Road Interchange (3) $43,100 $30,705 $1,000 5/2012 0    X     

96 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 7/2012 0  X       

97 10 Ama 
Amador County 
Transportation 
Commission 

7465 SR 104 / Prospect Drive Relocation (3) $2,132 $1,771 $885 5/2012 10% X        

98 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $4,851 $2,300 $1,000 10/2011 50% X        

99 10 Mer City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 100% X        

100 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 10/2011 75% X        

101 10 Mer City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 4/2012 90% X        

102 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 87% X        

103 12 Ora City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $6,280 $4,000 $1,000 4/2013 0  X       

Totals $31.8M   23 9 0 8 0    

 
 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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Competitive Projects - Completed 
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104 3 Sac City of Elk Grove Franklin / Elk Grove (1) $4,015 $3,103.4 $1,976 $1,064.4 $988 $533 $455 04/01/10 12/08/10 
105 3 Sac City of Elk Grove Waterman / Grant Line Lane (1) $4,294 $3,829.2 $3,703 $3,238.412 $1,000 $973 $27 07/14/10 03/14/12 
106 5 SLO San Luis Obispo Cty Willow Road Extension (1) $6,500 $4,866.8 $6,500 $4,866.8 $1,000 $1,000 $0 06/14/10 08/09/11 
107 5 SB City of Goleta Fairview / Berkeley Traffic Signal (2) $243 $213.8 $223 $203.3 $150 $102 $48 02/07/11 04/21/11 

108 5 SB County of Santa 
Barbara 

Union Valley Parkway / Bradley Road 
Intersection $1,278 $572.76 $1,100 $530.69 $550 $266 $284 06/28/10 11/01/10 

109 6 Kin City of Hanford Greenfield Ave. Extension (1) $895 $678.9 $825 $608.9 $250 $185 $65 06/15/10 08/01/11 
110 6 Kin City of Hanford 12th Ave Widening (1) $2,370 $2,182.5 $2,150 $2,182.5 $600 $487 $113 06/15/10 08/01/11 
111 6 Kin City of Hanford 11th Ave Widening (2) $1,448 $1,153.6 $1,320 $1,045.4 $500 $396 $104 06/28/10 04/05/11 
112 8 Riv City of Indio Golf Center Parkway Rehab (2) $3,400 $2,426 $3,000 $2,026 $433 $433 $0 02/22/10 07/12/10 
113 10 Ama Amador County Mission Blvd Gap (1) $1,955 $1,262.8 $1,600 $845.6 $800 $423 $377 04/19/10 01/27/11 

       

Total SLPP  $6.3M $4.798M $1.473M   
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SLPP Corrective Actions – Competitive Projects 
 

Project 69: Pleasant Valley Road / Patterson Drive  
Due to unforeseen issues obtaining environmental permits and obtaining necessary right of 
way, the allocation date for this project is now June 2013 with construction starting in August 
2013.  El Dorado County submitted an allocation extension request and it will be presented at 
the August 2012 CTC meeting.   
 
Project 70: Silva Valley Parkway / US 50 Interchange  
Due to delays in utility relocation and right of way acquisition, the allocation date for this 
project is now June 2013 with construction starting in August 2013.  El Dorado County 
submitted an allocation extension request and it will be presented at the August 2012 CTC 
meeting.   
 
Project 77: Los Osos Valley Road  
The agency is moving the construction start date out to June 2013.  They have submitted an 
allocation extension request and it will be presented at the August 2012 CTC meeting.  
 
Project 95: I-15 at Baseline Road 
The project was approved for an eight month allocation extension in May 2011.  The agency 
missed the February 2012 date to submit the allocation request.  The project will be removed 
from the program at a future CTC meeting.     
 
 

SLPP Updates – Competitive Projects 
 
Project 64: I-5 / Deschutes Road Interchange  
Project was funded with CMIA funds and will be deprogrammed from SLPP. 
 
Project 65: Point View Drive 
The project total cost was decreased from $3.18M to $2.4M.  This was due to a decrease in 
the construction cost from $2.455M to $1.675M.  This project is complete. 
 
Project 66: White Rock Road Widening and Signal 
The project total cost was increased from $1.146M to $1.352M.  This was due to an increase 
in the construction cost from $852,158 to $1.025M.  This project is complete. 
 
Project 67: Durock Road / Business Drive Intersection  
The project total cost was decreased from $2.594M to $2.047M.  Construction costs 
decreased from $1.857M to $1.295M.  This project is complete. 
 
Project 72: Nicolaus Road Widening  
Project was allocated in June 2012.  Construction start date is now August 2012. 
 
Project 75: I-680 Auxiliary Lane   
This project was granted an allocation extension in May.  The allocation request is expected 
to be presented at the August 2012 CTC meeting.   
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Project 78: Los Carneros / Calle Roundabout 
Project total cost was increased from $1.376M to $2.218M.  This is due to an increase in 
construction costs from $1.242M to $1.285 and an increase in design costs because the 
project is going to require more staging than originally estimated. 
 
Project 79: Bullard / Locan   
This project was allocated in October 2011.  The City of Clovis was approved for a 12 month 
award extension at the April 2012 CTC meeting.  The new construction start date is April 
2013.  Project total cost was reduced from $861,000 to $748,000.  This was due to a 
decrease in the construction cost from $729,000 to $617,000.   
 
Project 82: 12th Avenue Widening From Grangeville to Fargo   
Project total cost was increased from $3.14M to $3.426M.  This was due to an increase in the 
right of way cost.   
 
Project 85: SR-60 / Nason Street Overcrossing   
Project was allocated in May 2012.  Construction start date is being moved from June 2012 
to August 2012.  
 
Project 86: Route 91 Auxiliary Lane   
Project total cost was decreased from $3.1M to $2.266M.  This was due to a decrease in the 
construction cost from $2.746M to $1.913M.  This project is complete.   
 
Project 87: Magnolia Avenue / Neece Street Signal  
Project total cost was reduced to from $1.596M to $895,000.  This was due to an increase in 
the construction costs from $620,000 to $645,000 and a decrease in the right of way costs.   
 
Project 90: Peyton Drive Widening  
Project total cost was increased from $5.487M to $5.53M due to changes in the design and 
right of way phases.  Construction start date is being moved from June 2012 to September 
2012.  An allocation request will be presented at the August 2012 CTC meeting.   
 
Project 91: I-15 Duncan Canyon Interchange  
Project was allocated in June 2012.  Construction start date is now October 2012.   
 
Project 93: SR-210 / Greenspot Road  
Project was allocated in June 2012.  Construction start date is now December 2012. 
 
Project 94: Boulder Avenue Bridge and Street Widening  
This project started construction prior to requesting and receiving an allocation from the CTC.  
The project will be removed from the program.   
 
Project 97: SR 104 / Prospect Drive Relocation  
Project total cost was increased from $2.132M to $2.336M.  This was due to an increase in 
the construction cost from $1.771M to $1.975M.   
 
Project 103: Tustin Ave and La Palma Widening  
This project was allocated in October 2011.  The City of Anaheim was approved for a 12 
month award extension at the April 2012 CTC meeting.  The new construction start date is 
April 2013.    
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The CTC has approved 22 
TLSP projects totaling $147,000,000 for the City of Los Angeles and 59 additional traffic light 
synchronization projects totaling $96,946,988 for agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the Fourth Quarter of FY 2011-12: 
 
The Commission has allocated $115,002,300 to the City of Los Angeles for 15 projects and 
$89,020,988 to agencies other than the City of Los Angeles for 58 projects. Of the 73 projects 
allocated totaling $204,023,288, construction on forty two projects, totaling $49,586,749, has 
been completed.   
 
At the end of the Fourth Quarter, the following projects have been completed:  

• SANBAG – TLSP Tier 3 & 4 
• City of Garden Grove – TMC Upgrade 
• City of Fresno – Clovis Avenue  

 
At the end of the Fourth Quarter, there are 9 projects that have not requested allocation. 

• City of Los Angeles – ATCS– Central Business District                           $748,000 
• City of Los Angeles – ATCS– Central City East                                                  $0  
• City of Los Angeles – ATCS– Echo Park/Silver Lake Phase 2              $4,076,500 
• City of Los Angeles – ATCS– Los Angeles                                          $11,528,500 
• City of Los Angeles – ATCS– Santa Monica Fwy Corridor Phase 2      $6,515,500 
• City of Los Angeles – ATCS– West Adams                                            $4,250,800 
• City of Los Angeles – ATCS– Wilshire East                                            $4,877,900 
• City of Inglewood – La Brea Avenue                                                          $426,000 
• San Mateo C/CAG – SMART Corridor Projects (Allocated per phase)   $7,500,000 

                                                                                                          Total        $39,923,200
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Apr-12 Jan-13 Apr-13 May-16 0     

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Jul-12 Apr-13 Jul-13 Aug-16 0     

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Jun-08 Dec-08 Jul-09 Aug-12 99     

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 Feb-12 Jul-12 Oct-12 Nov-15 0     

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Aug-10 Jul-11 Oct-11 May-15 0     

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Aug-11 May-12 Aug-12 Sep-15 0     

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 Jun-11 Feb-12 May-12 Jun-15 0     

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 May-12 Oct-12 Jan-13 Feb-16 0     

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jun-11 Oct-11 Jan-12 Feb-15 0     

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Oct-11 Apr-12 Jul-12 Aug-15 0     

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jan-09 Aug-10 Jul-11 Apr-14 90     

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Oct-09 Jan-11 Jun-11 Jul-14 95     

7 LA Los Angeles 6771 ATSAC - Foothill $8,802,900 $9,425,400 Jun-10 Apr-11 Jul-11 Jul-14 60     

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Aug-08 Jun-10 Mar-11 Apr-14 70     

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Dec-08 Aug-10 Jul-11 Jul-14 80     

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 Jun-08 Dec-08 Dec-09 Jan-13 100     

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $11,026,000 Dec-07 Oct-08 Jan-09 Feb-12 100     

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jul-08 Jun-09 Jul-10 Aug-13 99     

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Jun-08 Nov-09 Sep-09 Oct-12 100     

7 LA Los Angeles 6778 ATSAC - Wilmington $11,073,000 $12,319,700 Dec-08 Dec-10 Jul-11 Apr-14 90     

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Mar-10 Apr-11 Jul-11 Jul-14 45     

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Mar-10 Apr-11 Jul-11 Jul-14 45     

 

 
 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
 Project has not requested allocation.  
 Project allocated per phase.  
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,041,414 Jul-08 Jul-08 Jun-09 Dec-09 100     
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Feb-07 May-08 Jul-08 Nov-08 100     

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Nov-09 Nov-09 Sep-10 Apr-11 100     

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $178,319 $458,319 Sep-08 Jan-09 Sep-09 Dec-09 100     

3 Sac Sacramento 6795 TLSP $2,456,160 $3,666,160 Aug-08 Feb-09 Jun-10 May-11 100     

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Sep-08 May-09 Jun-09 Apr-10 100     

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Oct-07 Aug-08 Sep-08 Feb-09 100     

4 Ala Alameda CMA* 6744 San Pablo Corridor $18,718,405 $25,618,405 Oct-08 Jan-10 Jan-11 Oct-13 40     

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Sep-08 Oct-08 Mar-10 Sep-10 100     

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Nov-08 Jun-09 Jul-09 Jun-11 100     
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 May-09 Jul-09 Sep-09 Mar-10 100     
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 May-09 Jul-09 Sep-09 Mar-10 100     
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Aug-08 Jan-09 Jun-09 Nov-10 100     
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Dec-08 Apr-09 May-09 Dec-09 100     
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Sep-08 Feb-10 Jan-09 Dec-12 89     

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Jul-08 Mar-10 Oct-10 Nov-11 100     

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jul-09 Dec-09 Jan-10 Jun-12 42    See pg 5 

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $17,500,000 $33,405,000 Oct-08 Dec-09 Dec-09 Jun-13 19     

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Jun-08 Aug-08 Aug-08 Sep-09 100     

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Mar-09 Apr-10 Jun-10 Apr-13 90     
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,271,000 Jul-08 Oct-09 Feb-11 Oct-11 100     
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Jul-08 Feb-11 Sep-12 Jun-13 0     

6 Kin Hanford 6757 12th Avenue $76,126 $191,126 Jan-09 Nov-09 Dec-09 Feb-10 100     
7 LA Compton 6747 Rosecrans Avenue $682,734 $1,084,734 Apr-07 Apr-08 Feb-11 Oct-12 70     
7 LA Culver City 6749 Citywide TLSP $199,224 $309,224 Apr-09 Sep-09 Apr-10 May-11 100     
7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 Feb-10 Jun-11 Jul-12 Mar-13 0     
7 LA Glendale 6755 Colorado Street/ San Fernando Road $523,000 $820,000 Feb-10 Jun-11 Jul-12 Mar-13 0     
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,658,000 $2,531,000 Feb-10 Jun-11 Jul-12 Mar-13 0     
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Nov-07 Jul-08 Aug-12 Dec-12 0     
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-09 Apr-11 Apr-12 Apr-13 0     
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-09 Apr-11 Apr-12 Apr-13 0     
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-09 Apr-11 Apr-12 Apr-13 0     
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-09 Apr-11 Apr-12 Apr-13 0     
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-09 Apr-11 Apr-12 Apr-13 0     
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Aug-09 Apr-11 Apr-12 Aug-13 0     
7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $495,079 Jul-08 Dec-08 Oct-09 Jan-10 100     
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $527,387 Jul-08 Apr-09 Aug-09 Dec-10 100     
8 Riv Corona 6748 TLSP ATMS Phase II $4,424,021 $5,447,021 Sep-08 Dec-08 Jun-09 Sep-11 100     
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Mar-09 Jun-09 Sep-10 Mar-11 100     
8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $7,610,000 Oct-09 Apr-10 Dec-10 Jun-12 100     

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Dec-07 Aug-08 Mar-09 Dec-09 100     
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10 SJ Tracy 6820 Grant Line Road $162,830 $262,830 Oct-08 Mar-09 Jan-10 Oct-10 100     
10 SJ Tracy 6821 Tracy Boulevard $111,211 $161,211 Oct-08 Mar-09 Jan-10 Oct-10 100     
11 SD El Cajon 6750 Main Street $38,956 $38,956 Sep-08 Dec-08 Nov-09 Feb-10 100       

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $632,494 $1,412,494 May-08 Sep-08 Sep-09 Oct-10 100     

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 May-08 Sep-08 Sep-09 Oct-10 100     

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $360,024 Nov-08 Nov-09 Apr-10 Aug-10 100     
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Jun-08 Nov-08 Dec-08 Jun-11 100     
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Jul-04 Jun-08 Oct-08 Dec-12 62     
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Nov-02 Nov-03 Jun-10 Jun-11 100     
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Nov-02 Nov-03 Jun-10 Jun-11 100     
11 SD SANDAG 6812 I-805 Corridor $447,268 $597,268 Nov-02 Nov-03 Oct-08 Aug-09 100     
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Sep-07 Jun-08 Nov-08 Nov-12 45     
11 SD Santee 6817 Magnolia Avenue $80,680 $129,680 Oct-09 Dec-09 Mar-10 May-10 100     
11 SD Santee 6818 Mission Gorge Road $270,900 $417,900 Oct-09 Dec-09 Feb-10 May-10 100     
11 SD Vista 6822 North Santa Fe Avenue $155,574 $212,574 Jul-08 Aug-08 Oct-08 Jan-09 100     
11 SD Vista 6823 South Melrose Drive $183,182 $252,182 Jul-08 Aug-08 Oct-08 Jan-09 100     
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Aug-08 Sep-08 Jun-10 Nov-11 100     
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Dec-08 Jan-09 Jul-10 Sep-12 50     

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Sep-07 Aug-08 Jan-10 Jan-11 0    
Project 

removed 

7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-09 Oct-09 Dec-09 Jan-11 0    
Project 

removed 

7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-09 Oct-09 Dec-09 Jan-11 0    
Project 

removed 
 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the  City/County Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County 
Congestion Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 

 
 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
 Project has not requested allocation.  
 Project allocated per phase. 
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TLSP Corrective Actions 
 
Corrective Actions 
 
San Francisco MTA – Franklin, Gough & Polk Streets (Project ID 6800) 
The project is under construction. Delays in construction were due to conflicts in construction 
schedule between multiple projects.  The agency plans on submitting a baseline amendment 
to adjust the project schedule. 
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Highway Railroad Crossing Safety Account 
Progress Report 

SUMMARY: 
This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the fourth 
quarter of the 2011-12 fiscal year.  This report includes the status of the HRCSA 2008 
program as well as the HRCSA 2010 program.  

♦ HRCSA 2008 – In 2008, 23 projects were competitively selected and programmed 
in two parts. Of these, 16 projects have been delivered. One project (6th Street) 
was split into two projects (Bridgework and Roadwork).  The Bridgework project 
was approved for the 2008 HRCSA cycle and the Roadwork project was 
programmed in the 2010 HRCSA cycle. Marina Bay project was dropped at the 
agency’s request. The remaining 2008 HRCSA projects - Nogales St., Warren 
Ave., Bardsley Ave., North Spring St., Kato Rd. and Broadway-Brazil St. - were 
eligible and reprogrammed in the 2010 HRCSA cycle.  

♦ HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Baseline agreements have been 
completed for all 2010 HRCSA projects. North Beach Crossing was dropped at the 
agency’s request. Nine projects have been allocated. 

   
STATUS of the 2008 program: 

A total of $173,466,000 with 16 projects was programmed for the 2008 HRCSA program. 

♦ Part 1 $96,576,000 programmed (eight projects allocated)   
♦ Part 2 $76,890,000 programmed (eight projects allocated) 

 
STATUS of the 2010 program: 

A total of $73,572,000 is programmed with nine projects for the HRCSA 2010 program. All 
2010 HRCSA Baseline Agreements have been approved. 

♦ Part 1 $47,357,000 programmed with four projects (four allocations) 
♦ Part 2 $26,215,000 programmed with five projects (five allocations) 
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BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $173,466,000.   
 
On September 23, 2010, 10 projects were programmed for the HRCSA 2010 program.  
August 2011 one project was dropped at the agency’s request.  A total of 9 projects 
remain in the 2010 program for a programmed amount of 73,572,000. 
  
The HRCSA 2012 program has been announced and new applications were due July 1, 
2012. 
 
 

* Next Quarter Update 
 

2012 Program of Projects to be announced 
 
Bardsley  Baseline Amendment to update Total Cost of Project due to increase of R/W 

and Construction Estimate (from 1.257 to 1.50) 
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2008 HRCSA (numbers in thousands) 

ID DST CNTY Applicant Project Name Total 
Project 

HRCSA 
Prgmd 

 
Allocated 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

PART 1 
8 6 KER County of Kern *BNSF Grade Sept 7th Standard Rd/Santa Fe  22,440 9,926 7,556 Sep-09 July-12 $  3,218 100% 
44 4 SM PCJPB *San Mateo Bridges Grade Separation (GS) 13,440 5,000 1,107   $     828 100% 
11 7 LA City of Los Angeles Riverside Drive GS Replacement 60,964 5,000 5,000  Jun-14 $     321 4.6% 
39 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 10,000 2,786 Jun-10  $  2,343 100% 
18 10 MER City of Merced G Street Undercrossing 18,000 9,000 9,000 Mar-10 Dec-11 $  7,422 100% 
9 6 KER County of Kern *Hageman Rd/BNSF Railroad 35,300 17,650 15,293  Dec-11 $  5,424 100% 
45 4 SM PCJPB San Bruno GS 147,000 30,000 26,727 Jul-10 Oct-12 $ 11,013 58% 
43 10 SJ City of Stockton Lower Sacramento 34,000 10,000 10,000  Nov-12 $  2,465 65% 

Total Part 1 350,774 96,576 77,469   
PART 2 
33 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000 6,000   $   6,000 100% 
29 3 SAC City of Sacramento *6th St Overcrossing - Bridge 11,974 11,974 5,987   $   5,848 100% 
48 6 TUL City of Tulare *Cartmill Avenue GS 26,808 11,293 11,293  May-12 $   7,001 100% 
46 6 TUL County of Tulare Betty Drive GS 14,882 12,175 5,582  Sep-12 $   3,655 92% 
40 10 SJ Port of Stockton Port of Stockton Expressway 8,587 10,448 1,537  Aug-12 $      745 87% 
41 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500 8,500  Nov-12 $   2,561 64% 
42 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500 8,500  Nov-12 $   3,398 58% 
20 12 ORA OCTA Sand Canyon GS 54,604 8,000 6,618  Jan-14 $   1,172 28% 

Total Part 2 199,855 76,890 54,017  

2010 HRCSA (numbers in thousands) 

ID DST CNTY Applicant Project Name Total 
Project 

HRCSA 
Prgmd 

 
Allocated 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

PART 1 
 6 TUL City of Tulare Bardsley Avenue Grade Separation 17,374 7,156 7,156 11/12 Mar/14   
 7 LA ACE Nogales Street Grade Separation 85,430 25,600 25,600 9/12 Apr/16   
 4 ALA City of Fremont Warren Avenue Grade Separation 68,782 9,600 9,600  Jun/15   
 7 LA City of Los Angeles North Spring Street Grade Separation 48,766 5,001 5,001 12/12 Dec/14   

Total Part 1 220,352 47,357 47,357  
PART 2 

 3 SAC City of Sacramento 6th Street Overcrossing - Roadwork 15,730 7,865 7,865 11/12 Dec/13   
 4 ALA City of Fremont Kato Road Grade Separation 52,265 10,000 10,000  Feb/13 $  1,516 48% 
 7 LA SCRRA Broadway-Brazil Street Grade Crossing 9,100 4,000 3,738 9/12 Mar/14   
 12 ORA OCTA *Dana Point & San Clemente Crossings 4,200 2,100 2,100 2/11   100% 
 12 ORA OCTA San Clemente Beach Trail Crossings 4,500 2,250 2,250 9/12 Aug/13   
 12 ORA OCTA North Beach Crossing           

Total Part 2 85,795 26,215 25,953        

Invoices received and paid thru July, 2012  

 
 Project is on-time, on-budget, and/or within scope  
 Schedule, scope or cost is changing, pending review and acceptance  
 Project has been delivered and is awaiting allocation 

*Need final billing and expenditure report  
(end construction = project operable not final invoice) 
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Intercity Rail Improvement Program 
Progress Report 

 
SUMMARY: 

 
This report is for the fourth quarter of Fiscal Year (FY) 2011-2012 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  The IRI Program consists of sixteen projects, three 
are partially allocated and eight fully allocated. Five projects remain without allocations.  
Roughly forty one percent (41%) of the total bond funding for the IRI Program is allocated.   
 
 
CURRENT STATUS: 
 
Procure New Rail Cars – A partial allocation of Proposition 1B funds has been made.  A 
Request For Proposal (RFP) was released and a pre-proposal meeting took place in May 
2012.  Notices of Intent to Bid have been received and Draft Proposals have been received.  
Estimated construction start date moved out until October 2012 due to Federal Railroad 
Administration (FRA) joint procurement requirements.  
 
Commerce/Fullerton Triple Track Segment 6 – Construction is complete.  Project Manager 
is awaiting the final invoicing and project reporting.   
 
Commerce/Fullerton Triple Track Segment 8 – Estimated Construction start date is  
December 2013. 
 
New Station Tracks at Los Angeles Union Station – Construction is approximately sixty five 
percent (65%) complete. Arch Insurance Company processed the bond against the previous 
contractor. The new contractor, Kemp Brothers expects to complete Platform 7 by August 31, 
2012.  The project is scheduled to finish on time in September 2012. 
 
San Onofre to Pulgas Double Track Project – Phase 1 – Plans, Specifications and Estimate 
(PS&E) phase is seventy five percent (75%) complete.   
 
Sacramento Maintenance Facility – Project Approval and Environmental Design (PA&ED) 
phase is thirty percent (30%) complete. Site is still undetermined. 
 
Oakley to Port Chicago – In May 2012 the Commission approved extending the contract 
award date to September 2012, due to unforeseen conditions at the utility facility on the project 
site.  Execution of construction contract on hold, awaiting re-design and estimates. 
 
Coast Daylight Track and Signal – Construction is scheduled to begin December 2019. 
 
Mid-Route Layover Facility – Location for project is still under consideration.  
 
Kings Park Track and Signal - Construction has been completed and close out activities 
have begun. 
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Santa Margarita Bridge and Double Track - The Construction phase is approximately 
seventy three percent (73%) complete.   
 
Emeryville Station and Track Improvements – Project closed as of June 05, 2012. 
 
Bahia-Benicia Crossover - The Construction phase of the Track Improvement portion of the 
project is approximately fifty percent (50%) complete. 
 
SCRRA Sealed Corridor – Construction is on schedule and is sixty five percent (65%) 
complete. 
 
Wireless Network for Northern California IPR Fleet – Project Manager is awaiting final 
invoices to close out the project. 
 
Raymer to Bernson Double Track – The detailed Project Work Plan was approved by FRA in 
July 2012.  Consultant,  Henningson, Durham and Richardson Inc. (HDR) is moving forward on 
the Preliminary Engineering (PE)/ National Environmental Policy Act (NEPA) alternatives and 
design.  
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 
$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The original 
list of projects was amended by the Commission in August 2008, November 2010, January 
2011, March 2011, June 2011, November 2011 and March 2012. 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B
Intercity Rail Improvement (IRI)

END END END Current % of Programmed Funding Proposed Actual Contract
PA&ED PS&E R/W Phase Phase  Amount Allocated Allocation Allocation Award

Completed Date Date Date Notes

Procure New Rail Cars NA Jul-10 NA CON 0% 150,000,000$     42,000,000$       Dec-11 Dec-11

Commerce Fullerton                        
Triple Track Segment 6 Dec-03 Nov-03 Nov-03 CON 100% 32,000,000$       32,000,000$       Aug-08 Aug-08 Feb-09

Commerce Fullerton                        
Triple Track Segment 8 Dec-03 Nov-03 Nov-03 CON 0% 30,500,000$       Jul-13

New Station Track at LA Union 
Station Jan-07 Sep-10 N/A CON 65% 35,100,000$       21,800,000$       Apr-08 Apr-08 Jul-09 (3)

San Onofre to Pulgas Double Track 
Project Phase 1  Dec-12 N/A PS&E 75% 30,000,000$       3,146,000$         Dec-09 Jan-10 May-10 (3)

Sacramento Maintenance Facility Jun-13 Sep-14 Dec-13 PA&ED 30% 4,550,000$         Dec-12 (4)

Oakley to Port Chicago Aug-15 NA PS&E 50% 25,450,000$       25,450,000$       Aug-11 Oct-11 (5), (6)

Coast Daylight Track and Signal Jan-15 Jul-15 Dec-19 PA&ED 0% 25,000,000$       Jun-12 (3)

Mid-Route Layover Facility
(Formerly Fresno Layover Facility)

Jul-13 Jul-14 Jul-15 PA&ED 0% 14,601,000$       Jun-13 (4)

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 100% 3,500,000$         3,500,000$         Aug-08 Aug-08 Oct-08

Santa Margarita Bridge and Double 
Track Oct-05 Apr-07 NA CON 73% 16,206,000$       16,206,000$       Apr-08 Apr-08 Aug-08

Emeryville Station and Track 
Improvements exempt Jul-07 NA CON 100% 6,250,000$         6,250,000$         May-08 May-08 Sep-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 50% 4,750,000$         4,750,000$         Apr-08 Apr-08 Sep-08 (7)

SCRRA Sealed Corridor Dec-10 Jun-11 Nov-03 CON 65% 3,000,000$         3,000,000$         Apr-08 Apr-08 Aug-08

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

Pacific Surfliner,
Metrolink

San Joaquin

San Joaquin

Metrolink

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Capitol Corridor,
Pacific Surfliner,

San Joaquin

Project Name

Capitol Corridor

Pacific Surfliner,
Metrolink

Pacific Surfliner,
Metrolink

April - June 2012
Fourth Quarter FY 2011-2012

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Pacific Surfliner 

Capitol Corridor, 
San Joaquin 

San Joaquin

Wireless Network for Northern 
California IPR Fleet NA NA NA CON 95% 3,750,000$         3,750,000$         Jan-11 Jan-11 Apr-11

Raymer to Bernson Double Track Jun-14 Jun-15 Jun-17 PA&ED 5% 7,500,000$         Jun-15

Merced Crossover 5,000,000$         N/A N/A N/A (8)

Explanation of Notes
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) Proposition 1B funds for Design & Construction
(4) Completion of PA&ED work has been delayed until a specific site can be selected and obtained
(5) Project was delivered for allocation August 2011; Funds voted by CTC November 2011
(6) Previously completed design work currently is being revised as project must be downscoped to stay within budgeted funds
(7) Revised Allocation amount that reflects cost savings, some of which was redirected to work on revised project scope
(8) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used Legend
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents Project is on-time, on-budget, and/or within scope
PS&E Plans, Specifications, and Estimates Allocation request is late or construction start date has been delayed
R/W Right-of-Way Schedule or cost is changing, pending review and acceptance
CON Construction Project has been delivered and is awaiting allocation
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 
SCRRA Southern California Regional Rail Authority
IPR

Pacific Surfliner 

DELETED FROM PROGRAMSan Joaquin

InterCity Passenger Rail

Capitol Corridor, 
San Joaquin 
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SUMMARY 
This report covers the fourth quarter of Fiscal Year (FY) 2011-12 (April through June, 2012) 
for the Trade Corridors Improvement Fund (TCIF) program.  At the close of the fourth quarter, 
there were a total of 69 projects with a total value of $6,860,477,000.  All but three projects 
have had baseline agreements approved by the California Transportation Commission 
(Commission).  The remaining three projects will need to submit a Baseline Agreement for 
approval in the near future.  
 
To date 33 TCIF projects have received bond allocations totaling $1,486,838,000. The 
allocated amount utilizes 59 percent of the committed program funds.  Of the total allocation, 
$1,146,885,000 is under the Southern California Consensus Group, $171,000,000 is under 
the Northern California Trade Corridor Coalition, $118,631,000 is under the San Diego 
Border Region; and $50,322,000 is under the Other group. 
 
The remaining 36 projects have not received allocations totaling $963,162,000.  Of the 
remaining allocations, $353,115,000 is under the Southern California Consensus Group, 
$469,000,000 is under the Northern California Trade Corridor Coalition, $131,369,000 is 
under the San Diego Border Region; and $9,678,000 is under the Other group. 
 
The environmental component is complete for 58 projects and four projects are within ten 
percent of completion, 33 projects have completed the design component, 38 projects have 
completed the right of way component, and 3 projects have completed construction and have 
begun the closeout procedure. 
 
One project remains delivered but will be constructed under its existing LONP to be 
reimbursed with TCIF funds when the project is complete.  Seventeen projects have received 
allocations but have not yet awarded a construction contract.  Twenty projects are currently 
under construction, of which two projects are within ten percent of completion.  Three projects 
have completed construction and have begun the closeout procedure.   
 
CURRENT STATUS 
During this reporting period, the Commission approved eight programming actions, six 
baseline agreements, fifteen baseline amendments, six allocations, one allocation 
amendment, and zero environmental action for future funding.  Two projects completed the 
environmental component, one project completed the design component, and two projects 
completed the right of way component.   
 
Some projects are experiencing schedule delays due to unexpected delays in component 
completion, and funding uncertainties continue to be a concern, but progress continues to be 
made to deliver and implement the adopted TCIF program. 
  

Trade Corridors Improvement Fund 
Progress Report 
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ID D Co. Rte. Project Title/Amendment Resolution Bond 
$ x1000 

Total  
$ x1000 

Action 
$ x 1000 

 

Programming Actions 
11 10 SJ N/A San Francisco Bay to Stockton Ship Channel 

Deepening Project 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$7,200 $15,000 Move Project from NCTCC to 
OTHER Corridor element of 
TCIF Program. 

14 3 YOL N/A Sacramento River Deep Water Channel Project 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$10,000 $157,464 Move Project from NCTCC to 
OTHER Corridor element of 
TCIF Program. 

35 12 ORA N/A State College Boulevard Grade Separation 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$30,731 
$34,107 

$73,648 
$74,644 

TCIF funds increased by 
$3,376. 

37 12 ORA N/A Orangethorpe Avenue Grade Separation 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$41,666 
$48,020 

$117,383 
$114,983 

TCIF funds increased by 
$6,354. 

39 12 ORA N/A Raymond Avenue Grade Separation 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$12,757 $76,767 Project deleted from TCIF 
Program. 

41 12 ORA N/A Tustin Avenue/Rose Drive Overcrossing 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$31,387 
$34,414 

$102,993 
$91,727 

TCIF funds increased by 
$3,027. 

78 5 MON
/SBT 

101 San Juan Road Interchange 
     Resolution TCIF-P-1112-028, Approved 04/25/12 

$28,325 $90,600 Project deleted from TCIF 
Program. 

90 7 VEN N/A Hueneme Road Widening 
     Resolution TCIF-P-1112-37, Approved 05/23/12 

$1,462 $2,924 Project added to TCIF 
Program. 

Baseline Agreement Approvals 
11 10 SJ N/A San Francisco Bay to Stockton Ship Channel 

Deepening Project 
     Resolution TCIF-P-1112-39B, Approved 05/23/12 

$17,500 
$7,200 

$141,447 
$15,000 

Approved revised baseline 
agreement signature page. 

35 12 ORA N/A State College Boulevard Grade Separation 
     Resolution TCIF-P-1112-39B, Approved 05/23/12 

$30,731 
$34,107 

$73,648 
$74,644 

Approved revised baseline 
agreement signature page. 

37 12 ORA N/A Orangethorpe Avenue Grade Separation 
     Resolution TCIF-P-1112-39B, Approved 05/23/12 

$41,666 
$48,020 

$117,383 
$114,983 

Approved revised baseline 
agreement signature page. 

41 12 ORA N/A Tustin Avenue/Rose Drive Overcrossing 
     Resolution TCIF-P-1112-39B, Approved 05/23/12 

$31,387 
$34,414 

$102,993 
$91,727 

Approved revised baseline 
agreement signature page. 

88 7 LA N/A Baldwin Avenue Grade Separation 
     Resolution TCIF-P-1112-029B, Approved 04/25/12 

$37,638 $81,470 Approved baseline agreement. 

89 4 SOL 80/ 
680/ 
12 

Solano I-80/680/12 Connector 
     Resolution TCIF-P-1112-038B, Approved 05/23/12 

$24,000 $100,400 Approved baseline agreement. 

Baseline Agreement Amendments 
11 10 SJ N/A San Francisco Bay to Stockton Ship Channel 

Deepening Project 
     Resolution TCIF-P-1112-30, Approved 04/25/12 

$17,500 
$7,200 

$141,447 
$15,000 

Updated schedule, funding 
plan, cost, and TCIF reduced 
by $10,300. 

15 7 LA N/A San Gabriel Valley Grade Separation Program 
     Resolution TCIF-P-1112-45, Approved 06/27/12 

$336,600 $824,383 
$774,801 

I7 grade seps used for match, 
updated schedule, move 
portion of Ph 1 work to Ph 2, 
update cost for entire program. 

17 7 LA N/A ACE:  Gateway-Valley View Grade Separation Project 
     Resolution TCIF-P-1112-42, Approved 05/23/12 

$25,570 $75,177 Updated the delivery schedule 
and funding plan. 

19 7 LA 47/ 
110 

I-110 Fwy Access Ramp Improvement SR 47/I-110 NB 
Connector Widening 
     Resolution TCIF-P-1112-48, Approved 06/27/12 

$14,700 $37,851 
$39,068 

Updated schedule and funding 
plan. 

20 7 LA 110 C Street Access Ramps Improvements 
     Resolution TCIF-P-1112-49, Approved 06/27/12 

$8,300 $32,727 
$34,176 

Updated schedule and funding 
plan. 

22 7 LA N/A South Wilmington Grade Separation 
     Resolution TCIF-P-1112-46, Approved 06/27/12 

$17,000 78,384 
76,823 

Updated the delivery schedule 
and funding plan. 

35 12 ORA N/A State College Boulevard Grade Separation 
     Resolution TCIF-P-1112-31, Approved 04/25/12 

$30,731 
$34,107 

$73,648 
$74,644 

Updated schedule, funding plan, 
cost. TCIF increased by $3,376. 

36 12 ORA N/A Placentia Avenue Undercrossing 
     Resolution TCIF-P-1112-32, Approved 04/25/12 

$14,934 $78,229 Updated cost and funding 
plan. 

37 12 ORA N/A Orangethorpe Avenue Grade Separation 
     Resolution TCIF-P-1112-33, Approved 04/25/12 

$41,666 
$48,020 

$117,383 
$114,983 

Updated schedule, cost, and 
funding plan, and TCIF 
increased by $6,354. 

40 12 ORA N/A Lakeview Avenue Overcrossing 
     Resolution TCIF-P-1112-34, Approved 04/25/12 

$28,685 $70,1733 
$99,763 

Updated cost, funding plan, 
and delivery schedule. 

41 12 ORA N/A Tustin Avenue/Rose Drive Overcrossing 
     Resolution TCIF-P-1112-35, Approved 04/25/12 

$31,387 
$34,414 

$102,993 
$91,727 

Updated schedule, cost, and 
funding plan, and TCIF 
increased by $3,027. 

45 8 RIV N/A Iowa Avenue Grade Separation 
     Resolution TCIF-P-1112-36, Approved 04/25/12 

$13,000 $32,000 Updated schedule. 

47 8 RIV N/A Streeter Avenue Grade Separation 
     Resolution TCIF-P-1112-47, Approved 06/27/12 

$15,500 $36,800 
$36,000 

Updated schedule, cost, and 
funding plan. 

68.1 
68.2 
68.3 

11 SD 11 SR 11/Otay Mesa East Port of Entry 
     Resolution TCIF-P-1112-40 and STIP Amendment 
12S-003, Approved 06/27/12 

$75,000 $716,500 Updated funding plan for TCIF 
and BIP, no net change.  

77 11 IMP 78/ 
111 

Brawley Bypass State Route 78/111  
     Resolution TCIF-P-1112-41, Approved 05/23/12 

$49,549 
$43,122 

$78,473 
$70,305 

Updated the delivery schedule 
and split off a follow-up 
landscaping project. 
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ID D Co. Rte. Project Title/Amendment Resolution Bond 
$ x1000 

Total  
$ x1000 

Action 
$ x 1000 

 

Allocation Requests / Amendments 
11 10 SJ N/A San Francisco Bay to Stockton Ship Channel 

Deepening Project 
     Resolution TCIF-A-1112-12, Approved 05/23/12 

$17,500 
$7,200 

$141,447 
$15,000 

Approved allocation of $7,200 
Const. capital. 

22 7 LA N/A South Wilmington Grade Separation 
     Resolution TCIF-A-1112-13, Approved 06/27/12 

$17,000 78,384 
76,823 

Approved allocation of $17,000 
Const. capital. 

37 12 ORA N/A Orangethorpe Avenue Grade Separation 
     Resolution TCIF-A-1112-12, Approved 05/23/12 

$41,666 
$48,020 

$117,383 
$114,983 

Approved allocation of $48,020 
Const. capital. 

41 12 ORA N/A Tustin Avenue/Rose Drive Overcrossing 
          Resolution TCIF-A-1112-13, Approved 06/27/12 

$31,387 
$34,414 

$102,993 
$91,727 

Approved allocation of $34,414 
Const. capital. 

47 8 RIV N/A Streeter Avenue Grade Separation 
     Resolution TCIF-A-1112-13, Approved 06/27/12 

$15,500 $36,800 
$36,000 

Approved allocation of $15,500 
Const. capital. 

77 11 IMP 78/ 
111 

Brawley Bypass State Route 78/111  
     Resolution TCIF-AA-1112-05, Approved 05/23/12 

$49,549 
$43,122 

$78,473 
$70,305 

Approved allocation 
amendment to reduce TCIF to 
reflect contract award savings. 

88 7 LA N/A Baldwin Avenue Grade Separation 
     Resolution TCIF-A-1112-12, Approved 05/23/12 

$37,638 $81,470 Approved allocation of $48,020 
Const. capital. 

TCIF Related Items 
2 4 CC  Richmond Rail Connector 

     Definitive Agreement, 05/23/12 
$10,880 $21,760 Approved Definitive 

Agreement. 
6 6 KER N/A Tehachapi Trade Corridor Rail Improvement Project 

     Definitive Agreement, 05/23/12 
$54,000 $112,700 Approved Definitive 

Agreement. 
23 7 LA 710 Gerald Desmond Bridge Replacement [Design-Build] 

     Resolution TCIF-A-1112-14, Approved 06/27/12 
     Project Update Briefing, Information 06/27/12 

$299,795 $950,840 Approved regular SHOPP 
allocation of $30,000 Const. 
capital, and information 
PowerPoint presentation to 
CTC. 

68 11 SD 11 SR 11/Otay Mesa East Port of Entry 
     STIP Amendment For Notice, Information 05/23/12 

$75,000 $716,500 Notice to revise funding plan – 
to return in August for 
approval. 

 

*Behind schedule, amendments in process 
Projects Delivered with LONP 

57 8 SBD SANBAG I-10 Corridor Logistics Access at Citrus 
Avenue   (LONP) 

$23,600 Delivered 
May 2011 

Aug 2011 Dec 2013 

Projects Allocated But Not Awarded (Cumulative Total) 
11 10 SJ POS/ 

CCC 
San Francisco Bay to Stockton Ship 
Channel Deepening Project 

$7,200 Allocated 
May 2012 

Aug 2012 Nov 2013 

15.2 7 LA ACE San Gabriel Valley Grade Separation 
Program – Phase 2 

$336,600 Allocated 
Oct 2011 

Aug 2012 Sep 2016 

22 7 LA POLA South Wilmington Grade Separation 
 

$17,000 Allocated 
Jun 2012 

Nov 2012 Nov 2014 

24 7 LA POLB Ports Rail System – Tier 1 (Pier F 
Support Yard)  

$8,745 Allocated 
Oct 2011 

Jan 2012* Jun 2013 

23 7 LA POLB Gerald Desmond Bridge Replacement 
[Design-Build] 

$299,795 Allocated 
Jun 2012 

Jun 2012 Dec 2016 

25 7 LA POLB Ports Rail System – Tier 1 (Track 
Realignment at Ocean Boulevard)  

$27,000 Allocated 
Oct 2011 

Jan 2012* Jun 2013 

32.1 7 LA POLA Ports Rail System – Tier 1 (West Basin 
Road Rail Access Improvements) 

$40,718 Allocated 
Mar 2012 

Jun 2012 Jul 2014 

37 12 ORA OCTA Orangethorpe Avenue Grade Separation $48,020 Allocated 
May 2012 

Jul 2012 Apr 2015 

41 12 ORA OCTA Tustin Avenue / Rose Drive 
Overcrossing 

$34,414 Allocated 
Jun 2012 

Mar 2013 Sep 2015 

43 8 RIV RCTC Auto Center Drive Grade Separation $16,000 Allocated 
Dec 2011 

Nov 2011* Apr 2013 

45 8 RIV City of 
Riverside 

Iowa Avenue Grade Separation $13,000 Allocated 
Oct 2011 

Jun 2012 Nov 2013 

47 8 RIV City of 
Riverside 

Streeter Avenue Grade Separation 
 

$15,500 Allocated 
Jun 2012 

Nov 2012 May 2014 

56 8 SBD SANBAG I-10 Corridor Logistics Access at Cherry 
Avenue 

$30,773 Allocated 
Mar 2012 

Aug 2011* Dec 2013 

75.3 11 SD SANDAG Southline Rail Improvements – Mainline 
Improvements [Phase 3 - Palomar Siding 
and Mainline Track Improvements] 

$5,400 Allocated 
Feb 2012 

Aug 2012 Mar 2014 

76 11 SD SANDAG LOSSAN N Rail Corridor at Sorrento $10,800 Allocated 
Oct 2011 

Sep 2011 Sep 2014 

82 4 CC Richmond 
Redevel. 

Marina Bay Parkway Grade Separation $18,975 Allocated 
Oct 2011 

Jun 2011 Oct 2013 

88 7 LA ACE 
Const. 
Authority 

Baldwin Avenue Grade Separation 
 

$37,638 Allocated 
May 2012 

Aug 2012 Aug 2014 

    TOTAL $967,578    

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Delivered 

Begin 
Const 

End 
Const 
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Project 
Number 

Dist County Agency Project Name TCIF 
Program  
X 1,000 

Total 
Const.  X 

1,000 
Begin 
Const. 

(Award) 
End 

Const.* 
% 

Com-
plete 

 

Projects Under Construction (Cumulative Total) 
5 4 ALA MTC I-580 Eastbound Truck Climbing 

Lane 
$64,265 $56,530 Jun 2012 Feb 2014 0 

9.1 3 SAC City of 
Sacra- 
mento 

Sacramento Intermodal Track 
Relocation 

$25,266 $67,689 Mar 2011 Jan 2013 66 

12 4 SOL STA / 
Caltrans 

I-80 Eastbound Cordelia Truck 
Scales Relocation   (SHOPP/TCIF) 

$47,800 $71,400 Jan 2012 Dec 2014 0 

15.1 7 LA ACE San Gabriel Valley Grade 
Separation Program – Phase 1    

$13,000 $4,000 Aug 2011 Sep 2016 2 

17 7 LA City of 
Santa Fe 
Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

$25,570 $55,896 May 2012 Aug 2014 2 

36 12 ORA OCTA Placentia Avenue Undercrossing $14,934 $59,915 Oct 2011 May 2014 6 
38 12 ORA OCTA Kraemer Boulevard Undercrossing $22,642 $55.376 Oct 2011 May 2014 4 
44 8 RIV City of 

Riverside 
Magnolia Avenue Grade Separation $20,000 $26,800 Dec 2009 Jan 2012* 99 

54 8 RIV SANBAG March Inland Cargo Port Airport – I-
215 Van Buren Boulevard – Ground 
Access Improvements 

$10,000 $52,692 Apr 2012 Apr 2014 5 

57 8 SBD SANBAG I-10 Corridor Logistics Access at 
Citrus Avenue   (LONP) 

$23,600 $47,200 Feb 2012 Apr 2014 5 

66 7 VEN Oxnard US 101 Rice Avenue Interchange $14,194 $73,597 Oct 2009 Sep 2012 88 
67 11 SD Caltrans State Route 905 $74,371 $87,466 Jul 2009 Jul 2012 69 
69 11 SD POSD Bay Marina Drive Grade Separated 

Improvements 
$910 $2,485 Jun 2012 Nov 2013 0 

72 11 SD POSD Civic Center Drive at Harbor and I-5 $1,150 $2,114 Jun 2012 Nov 2013 0 
75.1 11 SD SANDAG Southline Rail Improvements – 

Mainline Improvements [Phase 1 – 
Aerial Cabling] 

$10,500 $10,500 Jun 2010 Mar 2012 99 

75.2 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 2 –
Signaling for Reverse Running and 
Initial Track Improvements] 

$15,500 $15,500 Mar 2011 Mar 2013 45 

76 11 SD SANDAG LOSSAN N Rail Corridor at Sorrento    $10,800 $35,800 Aug 2011 Sep 2014 6 
77 
 

11 IMP IVAG Brawley Bypass State Route 78/111 $43,122 $44,030 Nov 2010 Mar 2014 55 

81 10 SJ NCTCC/
City of 

Stockton 

Sperry Road Extension $30,000 $50,000 Sep 2011 Aug 2013 34 

83 8 SBD SANBAG Colton Crossing Project $91,305 $160,005 Oct 2011 Mar 2014 37 
Total $558,929 $923,674    

 
 
Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 
Total 

Const.      
X 1,000 

Const. 
Completed 

% Closeout 
Complete 

 
Projects With Construction Completed (Cumulative Total)  

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$7,200 $13,200 Feb 2011 0 

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $6,000 $25,450 May 2010 25 

58 8 SBD Rialto I-10 Corridor at Riverside $9,837 $25,386 Jan 2012 0 
Total $23,037 $64,036    
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BACKGROUND 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In the TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 69 projects with a current recommended TCIF funding level 
of $2.6 billion and an overall project value of $6.9 billion. 
 
The Commission put forth a TCIF Bond Accountability Plan that incorporates provisions from 
Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code Section 
8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  To ensure transparency 
and accountability throughout the lifetime of a project, the TCIF projects with executed 
baseline agreements are listed on the TCIF Bond Accountability website at:  
http://www.bondaccountability.dot.ca.gov/bondacc/  One of the most significant accountability 
actions taken by the Commission, in its program adoption actions, is the expectation that 
bond funding will be limited to the cost of construction.   As with other Proposition 1B 
programs, the Commission requires that project baseline agreements be developed and 
executed by the project sponsor(s), the California Department of Transportation, and the 
Commission’s Executive Director. 
 

http://www.bondaccountability.dot.ca.gov/
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Phase Complete Allocated but Not Awarded 
Behind Schedule Delivered with LONP     Black Italics = Changes or Accomplishments During Quarter 

Awarded/Allocated 

Known Scope, Budget, or Schedule Impact (Amendment Needed)

No Known Scope, Budget, or Schedule Impact

Potential Impact 
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2 4 CC Caltrans / BNSF Richmond Rail Connector 02/01/12 02/01/12 08/01/12 09/01/12 09/01/14 Env.  97%
Des.  85%
RW  60%

$21,760 $10,880 $2,000 $950 $4,750 $14,060

  

Definitive Agreements 
Approved :  (No 
resolution number), 
05/23/12.

3 4 ALA Port of Oakland Outer Harbor Intermodal 
Terminals (OHIT)

04/30/10 12/09/10 11/25/11 07/15/17 Env.  95%
Des.  25%
RW  100%

$384,548 $242,141 $38,984 $15,500 $0 $330,064

  

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 
23rd Avenues, Oakland 
[SHOPP/TCIF]

12/01/11 10/31/12 04/30/13 04/30/17 Env. 100%
Des. 90%
RW 0%

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000

  

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement Project

06/01/10 12/01/11 N/A 03/01/12 10/01/14 Env. 95%
Des.  80%
RW 25%

$112,700 $54,000 $3,700 $1,000 $0 $108,000

  

Definitive Agreements 
Approved:   (No 
resolution number), 
05/23/12.

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeway Extension Stage 1

06/01/13 05/01/13 11/01/13 12/01/16 Env. 100%
Des. 90%
RW 60%

$193,040 $96,820 $4,000 $10,400 $44,600 $134,040
  

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel Project

08/31/12 N/A 10/15/12 12/31/16 Env. 90%
 Des. 100% 

RW 0%       

$157,464 $10,000 $13,546 $0 $46,285 $97,633

  

Program Amendment:  
TCIF-P-1112-028, 
04/25/12, move Proj. 
14 from NCTCC to 
OTHER Corridors 
element of TCIF 
Program.

19 7 LA Port of Los Angeles 47/  
110

I-110 Fwy Access Ramp 
Improvement SR 47/I-110 NB 
Connector Widening

02/28/13 N/A 06/30/13 06/30/15 Env. 100%       
Des. 90%
RW N/A

$39,068 $14,700 $700 $5,568 $0 $32,800

  

Baseline Amendment:
TCIF-P-1112-48, 
06/27/12, to update 
funding plan and 
schedule.

20 7 LA Port of Los Angeles 110 C Street Access Ramps 
Improvements

01/31/13 N/A 05/31/13 05/31/15 Env. 100%       
Des. 85%
RW N/A

$34,176 $8,300 $801 $3,491 $0 $29,884

  

Baseline Amendment:
TCIF-P-1112-49, 
06/27/12, to update 
funding plan and 
schedule. 

21 7 LA City of Commerce Washington Boulevard Widening 
& Reconstruction Project

10/01/11 10/01/11 12/01/11 12/01/12 Env. 100%                        
Des. 10%
RW 10%

$32,000 $5,800 $39 $2,044 $3,678 $26,239

  

32.2 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements)
[Segment 2 - Berth 200 Rail 
Yard Track Connections]

06/01/12 04/01/12 12/01/12 12/01/13 Env. 100%
Des. 90%
RW 90%

$25,700 $10,512 $0 $1,000 $0 $24,700

  

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Aux. 
Lanes through Interchange on 
Westbound SR91 Between State 
Route 57 & I-5

08/01/12 08/01/12 12/01/12 12/01/15 Env.  100%             
Des. 70%
RW 70%

$70,700 $34,950 $1,400 $6,234 $7,066 $56,000
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Phase Complete Allocated but Not Awarded 
Behind Schedule Delivered with LONP     Black Italics = Changes or Accomplishments During Quarter 

Awarded/Allocated 

Known Scope, Budget, or Schedule Impact (Amendment Needed)

No Known Scope, Budget, or Schedule Impact

Potential Impact 
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35 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

03/01/13 03/01/13 04/13/13 01/01/16 Env. 100%
Des. 95%
RW 30%

$74,644 $34,107 $305 $3,595 $19,092 $51,652

  

Program Amendment:  
TCIF-P-1112-028, 
04/25/12, add  
$3,376,000 to Proj. 
35 from deleted Proj. 
39.
Baseline Amendment:
TCIF-P-1112-31, 
04/25/12, update 
cost, funding plan 
and delivery schedule; 
TCIF increased by 
$3,376,000.
Approve Revised 
Baseline:
TCIF-P-1112-39B, 
05/23/12, revise 
baseline agreement 
signature page per 

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 09/01/12 01/01/13 07/01/13 10/01/15 Env. 100%
Des.  90% 
RW 35%

Const. 0%

$99,763 $28,685 $631 $7,867 $39,688 $51,577

  

Baseline Amendment:
TCIF-P-1112-34, 
04/25/12, update 
cost, funding plan 
and delivery schedule.

46 8 RIV City of Banning Project No. 2006-05, Sunset 
Avenue Grade Separation

07/01/11 07/01/11 01/15/12 12/31/14 Env. 100%
Des. 60%
RW  30%           

$36,500 $10,000 $400 $4,100 $1,100 $30,900
  

48 8 RIV Riverside County Avenue 56 Grade Separation on 
Yuma Subdivision of UPR 
Mainline

06/29/12 03/30/12 12/28/12 12/28/14 Env. 100%         
Des. 85%
RW 60%

$60,000 $10,000 $800 $2,800 $8,500 $47,900

  

50 8 RIV Riverside County Grade Separation at Clay Street 
Railroad Grade Crossing

06/30/11 09/30/11 03/30/12 09/30/13 Env. 100%              
Des. 60%
RW 30%

$37,350 $12,500 $1,125 $4,325 $2,000 $29,900
  

51 8 RIV City of Riverside Riverside Avenue Grade 
Separation

03/01/11 03/01/11 12/01/11 06/01/13 Env. 100%
Des. 82%
RW  34%

$30,300 $8,500 $500 $2,000 $12,800 $15,000
  

53 8 RIV Riverside County Grade Separation at Magnolia 
Avenue Railroad Grade Crossing - 
BNSF

12/30/11 03/29/13 09/30/13 09/30/15 Env. 100%         
Des.  60%
RW 30%

$81,750 $13,700 $1,780 $4,220 $3,880 $71,870

  

57 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access 
Project (Interchange 
Reconstruction at Citrus Avenue)

08/01/11 12/31/13 Env. 100%               
Des. 100%
RW 100% 
Const. 5%

$57,530 $23,600 $1,138 $3,935 $5,257 $47,200 $1,800

  

59 8 SBD San Bernardino 
Associated 
Governments

ACE Glen Helen Parkway 
Railroad Grade Separation

01/31/12 01/01/12 04/01/12 09/01/13 Env. 100%              
Des. 95%
RW 70%

$29,568 $7,172 $0 $2,650 $5,700 $21,218

  

61 8 SBD San Bernardino 
Associated 
Governments

ACE South Milliken Avenue 
Grade Separation at UP Los 
Angeles

02/01/12 01/31/13 04/01/13 10/01/15 Env. 100%
Des.  65%

RW 0%  
Const. 0%   

$79,224 $14,521 $750 $4,195 $7,309 $66,970
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63 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation 06/30/12 06/30/12 07/01/12 12/30/13 Env. 100%              
Des. 95%
RW  10%

$35,176 $9,390 $750 $2,000 $1,126 $31,300

  

64 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation 01/01/12 12/01/11 04/01/12 09/01/13 Env. 100%         
Des. 95%
RW 35%

$25,075 $6,694 $0 $2,760 $743 $21,572

  

65 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade 
Separation

12/31/11 06/30/12 12/01/12 12/31/14 Env. 100%
Des. 65%
RW 0%

$44,517 $6,884 $750 $2,000 $8,402 $33,365

  

68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Parent - Environmental 
Programming for Entire 
Corridor]

NA NA NA NA Env. 100%              $12,300 $0 $12,300 $0 $0 $0 Baseline/STIP 
Amendment:  TCIF-P-
1112-40 & STIP 
Amendment 12S-003, 
06/27/12, Segment 1 
$1,275,000 TCIF 
Cons. Capital moved 
to Const. Support; 
and other BIP funding 
plan changes to all 
segments.
Environmental 
(Future Funding):  E-
12-35, FEIR, 
06/27/12, new port of 
entry and extend SR 
11.

68.1 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 1 - SR 11/SR 905 
Freeway to Freeway 
Connectors]

04/30/13 04/30/13 07/31/13 03/31/16 Env. 100%              $117,500 $75,000 $0 $7,300 $33,700 $76,500

  

68.2 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 2 - SR 11 and 
Commercial Vehicle 
Enforcement Facility]

07/31/13 07/31/13 10/30/13 06/30/16 Env. 100%              $245,400 $0 $0 $17,500 $52,000 $175,900

  

68.3 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of 
Entry
[Segment 3 - East Otay Mesa 
Land POE]

07/31/13 07/31/13 09/30/13 03/31/16 Env. 100%              $341,300 $0 $0 $14,400 $41,900 $285,000

  

70 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

05/23/13 05/23/13 11/07/13 08/25/16 Env. 100%
Des. 35%

$67,200 $30,910 $2,150 $3,760 $8,990 $52,300
  

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive 
Grade Separated Improvements

12/29/11 05/23/13 05/23/13 11/07/13 08/25/16 Env.60% $118,460 $50,665 $4,400 $7,750 $13,110 $93,200

  

NOTE:  Project 71 
will be withdrawn from 
the program at a 
future date.
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73 11 SD Port of San Diego National City Marine Terminal 
Improvement (Wharf Extension)

02/28/10 02/28/10 02/28/10 05/30/11 08/30/13 Env.  25%
Des. 3%

$34,300 $15,000 $1,050 $3,250 $0 $30,000

  
NOTE:  Project 73 
will be withdrawn from 
the program at a 
future date.

74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Yard Expansion  

07/01/12 07/01/12 01/04/13 01/01/15 Env. 100%
Des. 82%
RW 47%

$40,460 $25,900 $540 $1,810 $12,210 $25,900
  

75.4 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 4 - Final Palomar Siding 
and System Upgrades]

06/01/13 N/A 12/01/13 07/01/15 Env. 100%
Des.45%
RW N/A

$75,630 $66,660 $220 $8,750 $0 $66,660

  

84 8 SBD San Bernardino 
Associated 
Governments

Laurel Street/BNSF Grade 
Separation

07/16/12 07/16/12 12/10/12 05/21/14 Env. 100%
Des.  65%

RW 0%
Const. 0%

$53,995 $11,917 $1,449 $3,379 $7,800 $41,367

  

85 8 RIV Riverside County Avenue 52 Grade Separation 02/01/12 12/01/12 11/01/12 07/01/13 07/01/14 Env. 90%
Des. 0%
Const. 0%

$22,200 $10,000 $2,578 $0 $2,500 $17,122

  

86 7 LA Port of Los Angeles Alameda Corridor West Terminus 
Intermodal Railyard -West Basin 
Railyard Extension

TBD TBD TBD TBD TBD TBD TBD $20,712 TBD TBD TBD TBD

  

87 7 LA Port of Los Angeles Cargo Transportation 
Improvement Emission 
Reduction Program

TBD TBD TBD TBD TBD TBD TBD $35,869 TBD TBD TBD TBD

  

89 4 SOL Northern California 
Trade Corridors 
Coalition

80/ 
680/ 
12

Solano I-80/680/12 Connector 07/31/12 03/15/13 03/15/13 08/31/13 12/31/15 TBD $100,400 $24,000 $3,500 $8,880 $23,160 $64,860

  

Approve Baseline :  
TCIF-P-1112-038B, 
5/23/12,  
$24,000,000 TCIF.

90 7 VEN Ventura County 
Transportation 
Commission / 
Alameda Corridor 
Transportation 
Authority

Hueneme Road Widening TBD TBD TBD TBD TBD TBD $2,924 $1,462 TBD TBD TBD TBD

  

Program Amendment:  
TCIF-P-1112-37, 
05/23/12, program 
$1,462,000 TCIF from 
cost savings on Proj. 
#66.

Grand 
Total

$3,091,409 $1,114,951
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5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck 
Climbing Lane
[SHOPP/TCIF]

06/30/12 02/01/14 Env. 100%
Des. 100%
RW 100%
Const. 0%

$64,265 $64,265 $2,490 $5,140 $105 $56,530

  

9.1 3 SAC City of 
Sacramento

Sacramento Intermodal 
Track Relocation
[Phase 1 - Initial Project]

03/22/11 01/31/13 Env. 100%
Des. 100%
RW 100%

Const. 66%

$77,809 $25,266 $3,255 $6,865 $0 $67,689 $44,133

  

9.2 3 SAC City of 
Sacramento

Sacramento Intermodal 
Track Relocation
[Phase 2 - West 
Pedestrian/Bicycle Tunnel 
Ramps]

05/01/12 01/31/13 Env. 100%
Des. 100%
RW 100%
Const. 0%

$3,483 $0 $0 $0 $0 $3,483

  

11 10 SJ Port of Stockton / 
Contra Costa 
County

San Francisco Bay to 
Stockton Ship Channel 
Deepening Project

N/A 08/01/12 11/30/13 Env. 100%
Des. 100%

RW 0%
Const. 0%       

$15,000 $7,200 $100 $500 $0 $14,400 $0

  

Program Amendment:  
TCIF-P-1112-028, 
04/25/12, move Proj. 
11 from NCTCC to 
OTHER Corridors 
element of TCIF 
Program.
Baseline Amendment:
TCIF-P-1112-30, 
04/25/12, revise  
schedule, funding 
plan, cost, and TCIF 
reduced by 
$10,300,000.  
Approve Revised 
Baseline:
TCIF-P-1112-39B, 
05/23/12, revise 
baseline agreement 
signature page per 
TCIF-P-1112-30.
Allocation:  TCIF-A-
1112-12, 05/23/12, 
$7,200,000.

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia 
Truck Scales Relocation
[SHOPP/TCIF]

01/25/12 12/31/14 Env. 100%         
Des. 100%
RW 100%
Const. 0%      

$97,900 $47,800 $6,800 $12,200 $7,500 $71,400

  

15.1 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[San Gabriel Trench Project 
- Phase I]

08/01/11 09/30/16 Env. 100%
Des. 100%
RW 100% 
Const. 2%

$8,000 $4,000 $0 $0 $4,000 $4,000

  

Baseline Amendment:  
TCIF-P-1112-45, 
06/27/12, indentified 
7 grade separations 
to be used for match, 
updated schedule, 
move portion of 
Phase 1 work to 
Phase 2 and updated 
cost for entire 
program.
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15.2 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[San Gabriel Trench Project 
- Phase II]

08/31/12 09/30/16 Env. 100%
Des. 100%
RW 100% 
Const. 2%   

$420,197 $332,600 $0 $33,387 $25,610 $361,200

  

15.3 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Brea Canyon Grade 
Separation - Match]

$38,922 $0 $0 $538 $9,708 $28,676

  

15.4 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Fairway Drive Grade 
Separation - Match]

08/31/12 12/31/12 12/31/13 03/31/14 06/30/16 $105,365 $0 $0 $7,780 $35,434 $62,151

  

15.5 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Puente Grade Separation - 
Match]

06/30/13 06/30/13 12/31/13 12/31/16 $86,388 $0 $0 $6,640 $27,657 $52,091

  

15.6 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Ramona Boulevard Grade 
Separation - Match]

$14,965 $0 $0 $34 $2,959 $11,972

  

15.7 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Reservoir Street Grade 
Separation - Match]

$12,480 $0 $0 $0 $1,125 $11,355

  

15.8 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Sunset Avenue Grade 
Separation - Match]

$39,195 $0 $0 $339 $2,728 $36,128

  

15.9 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade 
Separation Program
[Temple Avenue Train 
Diversion - Match]

$49,289 $0 $0 $540 $2,923 $45,826

  

17 7 LA City of Santa Fe 
Springs

ACE: Gateway-Valley View 
Grade Separation Project

05/31/12 08/31/14 Env. 100%           
Des. 100%               
RW 100%
Const. 2%

$75,177 $25,570 $0 $4,000 $15,281 $55,896 $786

  

Baseline Amendment:  
TCIF-P-1112-42, 
05/23/12, revise 
schedule and funding 
plan.

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope 
Valley Line (MP44 to MP61) 
For Freight Trains

$14,700 $7,200 $0 $1,500 $0 $13,200 $8,586 Construction 
completed 4th 
Quarter FY 2011-12 .  
Closeout report will 
need to be submitted 
and reviewed.

Construction Completed 4th Quarter FY 2011-12
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Behind Schedule Delivered with LONP     Black Italics = Changes or Accomplishments During Quarter 
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22 7 LA Port of Los Angeles South Wilmington Grade 
Separation

11/01/12 11/01/14 Env. 100%           
Des. 100%
RW 100%
Const. 0%

$76,823 $17,000 $520 $6,631 $0 $69,672

  

Baseline Amendment:
TCIF-P-1112-46, 
06/27/12, to update 
funding plan and 
schedule. 
Allocation: 
TCIF-A-1112-13, 
06/27/12, 
$17,000,000.

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge 
Replacement
[Design-Build] 
[SHOPP/TCIF]

01/01/12 12/01/12 06/30/12 12/30/16 Env. 100%
Des.  Design-
Build Out to 

Bid 

$950,840 $299,795 $9,782 $28,880 $100,589 $811,589

  

Information  
Presentation to CTC:
06/27/12, project 
update briefing on 
Proj #23.
Allocation  (SHOPP):  
TCIF-A-1112-14, 
06/27/12, 
$30,000,000 regular 
SHOPP funds.

Project  not awarded 
by  due date

24 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Pier F Support Yard)

N/A 01/01/12 06/01/13 Env. 100%
Des. 100%

RW N/A
Const. 0% 

$35,450 $8,745 $2,980 $1,990 $0 $30,480

  
Project  not awarded 
by  due date

25 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Track  Realignment at 
Ocean Boulevard)

N/A 01/01/12 06/01/13 Env. 100%
Des. 99% 
RW N/A

Const. 0% 

$67,270 $27,000 $4,270 $2,850 $0 $60,150

  

Project  not awarded 
by  due date

32.1 7 LA Port of Los Angeles Ports Rail System - Tier 1 
(West Basin Road Rail 
Access Improvements)
[Segment 1 - Berth 200 
Rail Yard Improvements]

06/01/12 07/01/14 Env. 100%
Des. 100%
RW 100%
Const. 0%

$104,552 $40,718 $6 $7,980 $0 $96,566

  

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue 
Undercrossing

10/01/11 05/01/14 Env. 100%
Des. 100% 
RW 100%
Const. 6%                   

$78,229 $14,934 $21 $3,401 $15,371 $59,436 $1,172

  

Baseline Amendment:  
TCIF-P-1112-32, 
04/25/12, update cost 
and funding plan.
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37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue 
Grade Separation

04/01/12 07/01/12 Env. 100%
Des. 100%
RW 90%

Const. 0%

$114,983 $48,020 $631 $8,292 $24,863 $81,197 $224

  

Program Amendment:  
TCIF-P-1112-028, 
04/25/12, add 
$6,354,000 to Proj. 
37 from deleted Proj. 
39.
Baseline Amendment :
TCIF-P-1112-33, 
04/25/12, update 
cost, funding plan 
and delivery schedule; 
TCIF increased by 
$6,354,000.
Approve Revised 
Baseline:
TCIF-P-1112-39B, 
05/23/12, revise 
baseline agreement 
signature page per 
TCIF-P-1112-33.
Allocation:  TCIF-A-
1112-12, 05/23/12, 
$48,020,000.

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard 
Undercrossing

10/01/11 05/01/14 Env. 100%           
Des. 100%              
RW 100%
Const. 4%

$70,432 $22,642 $631 $5,043 $9,382 $55,376 $1,493

  

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

03/01/13 09/01/15 Env. 100%
Des. 100%
RW 85%

Const. 0%

$91,727 $34,414 $601 $7,085 $32,245 $51,796 $218

  

Program Amendment:  
TCIF-P-1112-028, 
04/25/12, program 
$3,027,000 to Proj. 
41 from deleted Proj. 
39.
Baseline Amendment:
TCIF-P-1112-35, 
04/25/12, update 
cost, funding plan 
and delivery schedule; 
TCIF increased by 
$3,027,000.
Approve Revised 
Baseline:
TCIF-P-1112-39B, 
05/23/12, revise 
baseline agreement 
signature page per 
TCIF-P-1112-35.
Allocation:  TCIF-A-
1112-13, 06/27/12, 
$34 414 000

42 8 RIV City of Riverside Columbia Avenue Grade 
Separation

$34,050 $6,000 $143 $1,657 $6,800 $25,450 $21,592 Construction 
completed 4th 
Quarter FY 2009-
10 (05/ 20/ 10).  
Closeout report 
has been 
submitted and is 
being reviewed.

Construction Completed 4th Quarter FY 2011-12
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43 8 RIV City of Corona Auto Center Drive Grade 
Separation

11/01/11 04/30/13 Env. 100%           
Des. 100% 
RW 100%
Const. 0%

$32,675 $16,000 $630 $1,370 $2,720 $27,955

  

Project Not Awarded 
by Due Date

44 8 RIV City of Riverside Magnolia Avenue Grade 
Separation - UPRR

12/01/010 01/01/12 Env. 100%                   
Des. 100%              
RW 100%         

Const.  99%

$52,960 $20,000 $160 $2,500 $23,500 $26,800

  

45 8 RIV City of Riverside Iowa Avenue Grade 
Separation

06/26/12 11/01/13 Env. 100%
Des. 100%
RW 100%
Const. 0%

$32,000 $13,000 $500 $1,500 $5,500 $24,500

  

Baseline Amendment :
TCIF-P-1112-36, 
04/25/12, update 
delivery schedule.

47 8 RIV City of Riverside Streeter Avenue Grade 
Separation

11/30/12 05/30/14 Env. 100%
Des. 100%
RW 100%
Const. 0%

$36,000 $15,500 $1,500 $1,000 $7,500 $26,000

  

Baseline Amendment :
TCIF-P-1112-47, 
06/27/12, update 
delivery schedule, 
cost, and funding 
plan.
Allocation:  TCIF-A-
1112-13, 06/27/12, 
$15,500,000.

54 8 RIV City of Riverside 215 March Inland Cargo Port 
Airport - I-215 Van Buren 
Boulevard - Ground Access 
Improvements

04/01/12 04/01/14 Env. 100%            
Des. 100%         
RW 100%
Const. 5%

$67,941 $10,000 $3,463 $4,786 $7,000 $52,692 $1,500

  

56 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics 
Access Project (Interchange 
Reconstruction at Cherry 
Avenue)

08/01/11 12/31/13 Env. 100%            
Des. 100%           
RW 100%
Const. 0%

$77,806 $30,773 $935 $5,822 $9,503 $61,546

  

58 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics 
Access Project (Interchange 
Reconstruction at Riverside 
Avenue) 

$29,741 $9,837 $0 $1,885 $2,470 $25,386 $24,000

66 7 VEN City of Oxnard 101 US 101 Rice Avenue 
Interchange

10/20/09 09/30/12 Env. 100%        
Des. 100%            
RW 100%

Const. 88%

$73,597 $14,194 $3,458 $3,766 $26,594 $39,779 $35,000

  

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/13/09 07/11/12 Env. 100%              
Des. 100%                
RW 100%

Const. 69%

$87,466 $74,371 $0 $500 $0 $86,966 $58,000

  

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade 
Separated Improvements

06/14/12 11/07/13 Env. 100%
Des. 100%
RW  100%
Const. 1%

$3,290 $910 $440 $345 $20 $2,485

  

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor 
and I-5

06/14/12 11/07/13 Env. 100%
Des. 100%
RW  100%
Const. 1%

$2,982 $1,150 $531 $300 $37 $2,114

  

Construction Completed 3rd Quarter FY 2011-12
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75.1 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Mainline 
Improvements
[Phase 1 - Aerial Cabling]

N/A 06/02/10 03/02/12 Env. 100%
Des. 100%

RW N/A
Const. 99%

$10,500 $10,500 $0 $0 $0 $10,500 $2,972

  

75.2 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Mainline 
Improvements
[Phase 2 - Signaling for 
Reverse Running and Initial 
Track Improvements]

N/A 03/15/11 03/30/13 Env. 100%
Des. 100%

RW N/A
Const. 45%

$15,500 $15,500 $0 $0 $0 $15,500 $3,578

  

75.3 11 SD San Diego 
Association of 
Governments

Southline Rail 
Improvements - Mainline 
Improvements
[Phase 3 - Palomar Siding 
and Mainline Track 
Improvements]

03/31/12 N/A 08/02/12 03/31/14 Env. 100%
Des. 97%
RW N/A

Const. 0%

$5,400 $5,400 $0 $0 $0 $5,400

  

Project Not Awarded 
by Due Date

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at 
Sorrento

N/A 09/01/11 09/30/14 Env. 100%
Des. 100%

RW N/A
Const. 6%

$39,000 $10,800 $0 $3,200 $0 $35,800

  

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 
78/111 

11/30/10 03/31/14 Env. 100%           
Des. 100%            
RW 100%

Const. 86%

$70,305 $43,122 $1,206 $6,500 $18,569 $44,030 $37,400

  

Baseline Amendment:  
TCIF-P-1112-41, 
05/23/12, revise 
delivery schedule and 
split off a follow-up 
landscaping project 
(PPNO 0021Y).
COST SAVINGS - 
Allocation 
Amendment:   TCIF-
AA-1112-05, 05/23/12 
(TCIF Const. Capital 
reduced from 
$40,949,000 to 
$36,122,000; Const. 
Support remains the 
same at $7,000,000). 

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 07/01/11 08/01/13 Env. 100%
Des. 100%
RW 100%

Const. 34%

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000 $6,120
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82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

06/07/11 10/01/13 Env. 100%          
Des. 100%
RW 100%
Const. 0%

$37,950 $18,975 $500 $2,750 $100 $34,600

  
Project Not Awarded 
by Due Date

83 8 SBD Caltrans / BNSF / 
UP

Colton Crossing Project 09/30/11 03/30/14 Env. 100%
Des. 100%
RW 100%

Const. 37%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005 $16,559

  

88 7 LA Alameda Corridor 
East Construction 
Authority

Baldwin Avenue Grade 
Separation

08/31/12 08/31/14 Env. 100%           
Des. 100% 
RW 100%
Const. 0%

$81,470 $37,638 $0 $1,902 $41,930 $37,638

  

Approve Baseline:  
TCIF-P-1112-029B, 
04/25/12, 
$37,638,000 TCIF.
Allocation:   TCIF-A-
1112-12, 05/23/12, 
$37,638,000.

$6,860,477 $2,617,095

$469,000

$353,115

$131,369

$9,678

$963,162

Bond Administration Fees

GRAND TOTAL PROGRAMMED

GRAND TOTAL

$1,486,860

$382,766

$60,322

$2,617,095

Northern California Trade Corridor Coalition

Southern California Consensus Group

San Diego Border Region

Unallocated

TCIF PROGRAMMED, ALLOCATED, AND UNALLOCATED TOTALS BY CORRIDOR

$2,657,095

Allocated
$171,000

$1,146,885

$118,631

$50,322

$1,486,838

$40,000

Other

GRAND TOTALS

Programmed
$687,147
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$110,252 Withdrawn by Project Sponsor, March 2012
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1 4 ALA Port of Oakland 7th Street Grade Separation Program Amendment:  TCIF-P-1112-27, 03/28/12, delete Proj. 1 and program 
$110,252,000 to Proj. 3.

7 6 KER City of Shafter Shafter Intermodal Rail Facility Program Amendment:  TCIF-P-1112-09B, 10/26/11, deprogram Projs. 7 and 13 from TCIF 
program. 

8 3 PLA Caltrans / UP Track and Tunnel Improvements at Donner Summit Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 8, 33 and 62 from TCIF 
program.

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail Program Amendment:  TCIF-P-1112-09B, 10/26/11, delete Projs. 13 and 7  from TCIF 
program. 

16 7 LA Alameda Corridor 
Transportation Authority

47 SR 47 Expressway - Schuyler Heim Bridge Replace/Construct 
Expressway & Flyover

Program Amendment: TCIF-P-1112-17, 02/22/12, deleted Projs. 16 and 31 from TCIF 
Program (combined total of $196,330,000 TCIF) $94,219,000 reprogrammed to Projs. 86, 
87 and 88.

26 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier B Street Realignment) Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 26-30.

27 7 LA Port of Long Beach Ports Rail System - Tier 1 (Terminal Island Wye Track Realignment) Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 26-30.

28 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reconfigure Control Point / Computerized 
Train Control)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 26-30.

29 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reeves Avenue Closure and Grade 
Separation)

Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 26-30.

30 7 LA Port of Long Beach Ports Rail System - Tier 1 (Navy Mole Storage Yard) Program Amendment:  TCIF-P-1011-18, 03/23/11, delete Projs. 26-30.

31 7 LA Alameda Corridor 
Transportation Authority

Ports Rail System - Tier 1 (New Cerritos Rail Bridge / Triple Track 
South of Thenard)

Program Amendment: TCIF-P-1112-17, 02/22/12, deleted Projs. 16 and 31 from TCIF 
Program (combined total of $196,330,000 TCIF) $94,219,000 reprogrammed to Projs. 86, 
87 and 88.

33 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier 400 Second Lead Track) Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 8, 33 and 62 from TCIF 
program.

39 12 ORA Orange County 
Transportation Authority

Raymond Avenue Grade Separation Program Amendment:  TCIF-P-1112-028, 04/25/12, delete Proj. 39 and program 
$3,376,000 to Proj. 35; $6,354,000 to Proj. 37; and $3,027,000 to Proj. 41.

49 8 RIV Riverside County Avenue 66 Grade Separation on Yuma Subdivision of UPR Mainline Program Amendment:  TCIF-P-1011-17, 03/23/11, delete Proj. 49 and program 
$10,000,000 to new Proj. 85.

52 8 RIV City of Riverside 3rd Street Grade Separation Program Amendment:  TCIF-P-1011-27, 05/11/11, delete Proj. 52.

55 8 SBD San Bernardino Associated 15/     I-15 Widening and Devore Interchange Reconstruction Program Amendment:  TCIF-P-0910-09, 05/19/10, delete Proj. 55 from TCIF program.

60 8 SBD San Bernardino Associated 
Governments

ACE North Milliken Avenue Railroad Grade Separation at UPRR Program Amendment: TCIF-P-0910-13,  06/30/10, deprogrammed Proj. 60 and 
reprogrammed $6,490,000 TCIF from Proj. 60 to Proj. 61. NOTE:  Proj. 60 to be funded 
with $45,089,000 RIP by STIP Amendment 08S-066, 2/25/10.

62 8 SBD San Bernardino Associated 
Governments

Valley Boulevard Grade Separation Program Amendment:  TCIF-P-0809-03, 10/29/08, delete Projs. 8, 33 and 62 from TCIF 
program.

78 5 MON
SBT

Monterey County 101 San Juan Road Interchange Program Amendment:  TCIF-P-1112-028, 04/25/12, delete Proj. 78 from TCIF Program. 

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover AB268 Review of TCIF #79:   No resolution #,  03/25/10, deprogrammed 79.  NOTE:  See 
Project 83 ($91,305,000 out of $97,305,000 from Proj. 79  later reprogammed to Proj. 
83).

80 8 SBD San Bernardino Associated 
Governments

South Archibald Grade Separation Program Amendment:  TCIF-P-1011-10, 11/04/10, deprogram project.  Note: $7,658,000 
TCIF to go to new Proj. 84 - Laurel Street.

$110,252 

$43,000 

Withdrawn by Project Sponsor, March 2011 $4,180 

$6,000 

$24,570 

Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, April 2012 $12,757 

Withdrawn by Project Sponsor, October 2008 $3,670 

Deprogrammed by CTC, October 2011

Deprogrammed by CTC, October 2011

$15,000 

$22,467 

$158,000 Withdrawn by Project Sponsor, February 2012

$38,330Withdrawn by Project Sponsor, February 2012

Withdrawn by Project Sponsor, March 2012

Withdrawn by Project Sponsor, March 2011 

Withdrawn by Project Sponsor, March 2011 

$6,490 

Withdrawn by Project Sponsor, March 2011 $3,790 

Withdrawn by Project Sponsor, May 2011 $17,500 

Withdrawn by Project Sponsor, May 2010 $118,012 

Withdrawn by Project Sponsor, June 2010

Withdrawn by Project Sponsor, March 2011 $10,000 

$10,000 

Withdrawn by Project Sponsor, March 2011 

$744,964 

Withdrawn by Project Sponsor, October 2008 $7,658 

Deprogrammed by CTC March 2010
(See Project 83)

$97,305 

Withdrawn by Project Sponsor, November 2010 $7,658 

Withdrawn by Project Sponsor, April 2012 $28,325 
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TCIF Project Action Plan Report 
Fourth Quarter FY 2011-12 

 
 
 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address known scope, cost or schedule issues on projects. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
2 4 CC N/A Richmond Rail Connector $10,880 $21,760 Schedule 
Project Action Plan:  Environmental studies and completion of the environmental documents (CEQA and NEPA) have 
taken longer than expected, thereby delaying right of way acquisition and final design. The Definitive Agreements were 
approved in June 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
3 4 ALA N/A Oakland Outer Harbor Intermodal Terminals $131,889 $274,296 Schedule 
Project Action Plan:  CTC staff is continuing their evaluation of changes to the OHIT project since the 2009 Baseline 
Agreement.  Port of Oakland is hopeful that they can resolve CTC staff’s comments and questions to their satisfaction and 
have a baseline agreement amendment considered at the August CTC meeting.  Due to the tight timetable for the project, 
and the TCIF program funding, there is a great deal of urgency to the baseline agreement amendment.  One set of 
questions related to the project’s eligibility within the TCIF program, and another issue arose over the use of design-build 
contracting for the execution of the work.  The City of Oakland and the Port of Oakland adopted mitigation measures and 
made certain findings on the project on June 18 and 20, 2012 respectively as outlined in an addendum to an EIR on the 
project completed in 2002.  There is a 30-day challenge period which expires in July.  The RFP for the first construction 
segment is planned to be released in early September.  The baseline agreement amendment and the environmental 
certification will be going forward at the August 2012 CTC meeting.  The Request for Allocation of funds is anticipated for 
the September 2012 meeting.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction 29th Ave & 23rd Ave $73,000 $96,787 Schedule 
Project Action Plan:  The “End Design” date has been delayed approximately eight months due to a late start on risk 
design work and complexities in acquiring right of way, including condemnation.  An amendment to the baseline 
agreement will be scheduled for a future Commission meeting.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
6 6 KER N/A Tehachapi Trade Corridor Rail Improvement 

Project 
$54,000 $112,700 Schedule 

Project Action Plan:  BNSF Railway has decided to pursue a full EIR in the place of the Mitigated Negative Declaration 
(MND) based on recent comments concerning MND.  Comments filed during the public comment period raised issues that 
BNSF believe justified performing an EIR for a more comprehensive administrative record.  The decision to pursue an EIR 
will in no way affect the construction start date of December 2013.  The Draft EIR was signed on August 15, 2012 and will 
be distributed for public review. The Definitive Agreements are still pending.  
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
9 
 

 
3 

 
SAC 

 
N/A 

City of Sacramento 
Sacramento Track Relocation  

 
$81,292 

 
$25,266 

 
Schedule 
Cost 

Project Action Plan: There is an increase of local funding for West Tunnel Access Ramps phase.  Award of the contract 
for the access ramps to the West Pedestrian/Bicycle Tunnel was delayed due to the need to reject initial bids and re-
advertise.  The initials bids came in over $1 million above the engineer’s estimate.  As a result, the City identified some 
items that can be completed as part of the main contract for Track Relocation and secured developer funding to increase 
the budget by $700,000.  The Track Relocation portion of the project will be completed by January 31, 2013.  Due to the 
need to re-advertise, the access ramps to the West Pedestrian Tunnel will begin construction in September of 2012 and 
will be completed in August 2013.  Closeout for Phase 1 will occur by December 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA N/A Washington Boulevard Widening $5,800 $32,000 Schedule 
Project Action Plan:  The Design phase was delayed due to the need for a pre-award audit. The City of Commerce 
cleared the Caltrans Audit process and the Design contract was awarded on July 17, 2012.  Once the Design is 
completed, the City will review the schedule and process a baseline agreement amendment.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $299,795 $950,840 Schedule 
Project Action Plan:  Funds were allocated for this project in June, 2011.  The project is currently out to bid as a design 
build contract.  The procurement timeline for a design build contract is long to evaluate bidders and proposals, and will 
require a time extension to award the contract.  A baseline agreement amendment is scheduled for the September 2012 
CTC meeting to update the begin construction date. The Port awarded the construction contract on July 23, 2012 and 
anticipates starting construction in June 2013. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
24 
25 

 
7 
 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier F Support Yard 
Ports Rail – Ocean Blvd. Track Realignment 

 
$8,745 
$27,000 

 
$35,450 
$67,270 

 
Schedule 

Project Action Plan:  There is no change in the project cost, but there has been a change to the funding sources for this 
project.  The Port received $17 million for TCIF Project No. 24 and 25, and $12.8 million is designated to Project No 24 
and $4.2 million is designated to Project No. 25.  The bid package release date was delayed due to new federal funding 
through the TIGER III program.  The Maritime Administration (MARAD) executed the grant agreement and authorized 
release of the bid documents in May 2012, and the bids were released June 28, 2012. Construction is anticipated to start 
in November 2012.  A baseline agreement amendment is scheduled for the September 2012 CTC meeting. 
 
 

ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
32.2 7 LA N/A Ports Rail System – Tier 1 (West Basin Road 

Rail Access Improvements) Segment 2 
$10,512 $25,700 Schedule 

Project Action Plan:  The project has been delayed due to unforeseen third party utility relocations/protections and right 
of way easements that are required to construct the project improvements.  The project “begin construction” date has 
therefore been extended from the original baseline schedule of December 1, 2012 to March 31, 2013.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
43 8 RIV N/A Auto Center Drive Grade Separation $16,000 $32,675 Schedule 
Project Action Plan:  The initial authorization of federal funds was incorrect due to a programming issue in the Federal 
Transportation Improvement Plan.  The City of Riverside has worked with their Regional Transportation Planning Agency, 
Riverside County Transportation Commission, to correct the programming.  The City has submitted a revised federal 
authorization request, which is currently in Caltrans Headquarters for processing.  These issues have caused a delay to 
the construction begin date by six months. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
46 8 RIV N/A Sunset Avenue Grade Separation $10,000 $36,500 Schedule 
Project Action Plan:  Delays have been caused through a determination by the City and the utility company to 
underground some electric lines within the project limits.  Right of way acquisition has been delayed by negotiations 
between the County and a property owner who has been slow to respond. It is anticipated that a baseline amendment will 
be submitted to the Commission for the December 2012 meeting.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
48 8 RIV N/A Avenue 56 Grade Separation on Yuma 

Subdivision of UPR Mainline 
$10,000 $60,000 Schedule 

Project Action Plan:  The “end design” phase has been lengthened to accommodate a pedestrian walkway design along 
an existing bridge at the east end of the project.  To provide consistency and meet ADA requirements a sidewalk has also 
been added between the proposed walkway on the existing bridge and a Caltrans interchange currently under 
construction.  Additional coordination and revisions have been needed to design the tie-in at the east end of the project 
with a future local agency improvement project.  The geotechnical analysis found that a larger than anticipated settlement 
and settlement period resulting from the placement of embankment fill could potentially adversely affect the surrounding 
structures and increase the construction duration.  Alternate embankment and retaining methods have been explored and 
the plans are being modified accordingly.  The end construction phase is expected to be completed within the current 
scheduled forecast and approved baseline agreement.  Right of way delay is due delayed entry onto parcels that needed 
hazardous material testing. Revisions to the right of way requirements were necessary to accommodate changes to a 
storm drain relocation alignment.  It is anticipated that a baseline amendment will be submitted to the Commission for the 
December 2012 meeting.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
50 8 RIV N/A Clay Street Grade Separation $12,500 $37,350 Schedule 

Cost 
Project Action Plan:  The schedule delay for completing design and subsequent phases is primarily due to expanding 
the project footprint to accommodate utility relocations.  Due to the configuration of the grade separation underpass 
project and depth of grading, the underground utilities will relocate their facilities outside of the existing project footprint 
prior to construction.  This relocation effort includes the acquisition of more land, additional coordination with utility 
companies and revalidation of the previously approved environmental document.  It is anticipated that a baseline 
amendment will be submitted to the Commission for the December 2012 meeting.    
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
51 8 RIV N/A Riverside Avenue Grade Separation $8,500 $30,300 Schedule 
Project Action Plan:  The environmental review period took approximately one year longer than expected.  Additionally, 
the authorization for right of way acquisition took an additional 4.5 months and approval was not received until mid-
December 2010.  Therefore, the right of way and final design components were delayed accordingly.  Right of way is 
expected to be certified in December 2012. The City will attempt to expedite the baseline amendment request and submit 
for the December 2012 Commission meeting.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
53 8 RIV N/A Magnolia Avenue Grade Separation - BNSF $13,700 $81,750 Schedule 
Project Action Plan:  The “end design” component has been delayed due to design revisions from coordination efforts 
with the Burlington Northern Santa Fe railroad, flood control district, adjacent cities and property owners.  The complex 
bridge design and proximity to a large flood control facility have caused the need for more design revisions than planned.  
Additionally, the vehicle queue lengths at the railroad tracks during peak traffic periods during staged construction have 
required detailed strategies to be worked out with the railroad and a separate planned queue-cutter signal project.  The 
right of way and construction phases are expected to be completed within the current scheduled forecast and approved 
baseline agreement.  It is anticipated that a baseline amendment will be submitted to the Commission for the December 
2012 meeting.    
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
59 8 SBD N/A ACE Glen Helen Parkway Railroad Grade 

Separation 
$7,172 $29,568 Schedule 

Project Action Plan:  Design is holding at 95% pending resolution of right of way.  Right of way is delayed because 
settlement negotiations have been more extensive and drawn out than anticipated.  The County is actively pursuing right 
of way acquisition and currently there are only three properties left and negotiations are ongoing.  Possession is expected 
in July 2012.  Funds are available; it is a matter of reaching a settlement within the legal requirements. SANDBAG plans 
to submit a baseline amendment to the Commission in October 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
61 8 SBD N/A South Milliken Avenue Grade Separation $14,521 $79,224 Schedule 

Cost 
Project Action Plan:  Dates have been shifted to coincide with allocating TCIF funds by March 2013.  Right of way 
activities identified as critical path.  Local agency is exercising eminent domain to obtain possession to meet allocation 
deadline.  City and SANBAG will be amending the Baseline Agreement to reflect revised cost and schedule.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
63 8 SBD N/A Palm Avenue Grade Separation $9,390 $35,176 Schedule 
Project Action Plan:  When the baseline agreement was developed all project funding was state and local funding and it 
was anticipated that only CEQA environmental clearance would be required.  Subsequent to the execution of the baseline 
agreement, an earmark of federal funding was given to the project.  Because of this, NEPA clearance was required and 
wasn’t received until July, 2011.  This delayed the start of the right of way component as the project needed to be 
environmentally cleared prior to starting the right of way component and therefore has delayed the anticipated start of 
construction.  San Bernardino Associated Governments (SANBAG) is aggressively working on acquiring the required 
project right of way and will need to utilize eminent domain on several parcels; however, the forecast dates given are 
realistic.  SANDBAG plans to submit a baseline amendment to the Commission in October 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
64 8 SBD N/A Lenwood Road Grade Separation $6,694 $25,075 Schedule 

Cost 
Project Action Plan:  The schedule delay is due to federal funding authorization.  The cost change is consistent with 
latest cost estimate.  Funds have been swapped because original funds were deemed ineligible. Anticipate coming 
forward with a baseline agreement amendment in October 2012. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
65 8 SBD N/A Vineyard Avenue Grade Separation $6,884 $44,517 Schedule 
Project Action Plan:  Dates have been shifted to coincide with allocating TCIF funds by March 2013.  Right of way 
activities identified as critical path.  Local agency is exercising eminent domain to obtain possession to meet allocation 
deadline.  City and SANBAG will be amending the Baseline Agreement to reflect revised cost and schedule.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
70 11 SD 5 10th Avenue Marine Terminal $30,910 $67,200 Schedule 

Cost 
Scope 

Project Action Plan:  A plan is in process to address decreased scope.  The traffic analysis done during preliminary 
engineering showed the cost of a two-way flyover ramp was not warranted at this location.  The purpose and need of the 
project can be done with a more cost effective alternative.  Target date is September for baseline amendment. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
71 11 SD 5  32nd Street at Harbor Drive Grade Separation 

 
$50,665 $118,460 Cost 

Project Action Plan:  Discussions are ongoing regarding the viability and potential to fund the project.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
73 11 SD N/A Port of San Diego National City Marine 

Terminal (Wharf Expansion) Phase II 
$15,000 $34,300 Schedule 

Project Action Plan:  The Port of San Diego has informed the Department that this project’s construction work is now 
forecast to start beyond the required TCIF December 2013 deadline to begin construction. SANDAG is working with 
Commission staff to deprogram this project from the TCIF Program and reprogram the TCIF funds. SANDAG will request 
Commission action at a future meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
74 11 SD N/A Southline Rail Improvements – Yard Expansion $25,900 $40,460 Schedule 
Project Action Plan:  Right of way acquisition is anticipated to be delayed. The delay in the acquisition process was due 
to refinements to the project grading which have allowed for a reduction in the right of way take. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
75
.1 

11 SD N/A Southline Rail Improvements – Mainline 
Improvements [Segment 1 – Aerial Cabling] 

$10,500 $10,500 Schedule 

Project Action Plan:  The entirety of the contract work has been completed and the remaining 1 percent is change order 
work required due to unexpected field conditions which has delayed the end construction by two months.  An amendment 
will be submitted upon completion of construction to correct any schedule delays.  
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
75
.3 

11 SD N/A Southline Rail Improvements – Mainline 
Improvements [Segment 3 – Palomar Siding 
and Mainline Track Improvements] 

$5,400 $5,400 Schedule 

Project Action Plan:  Construction has not yet begun due to delays in the Metropolitan Transit System Trolley project 
with which this project will be constructed as part of. The project now anticipated to be bid in late August or early 
September 2012. A baseline agreement amendment is scheduled for the September 2012 CTC meeting. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
82 4 CC N/A Marina Bay Parkway Grade Separation $18,975 $37,950 Schedule 
Project Action Plan:  The project is currently ready to bid pending resolution of Department of Finance’s decision to not 
obligate redevelopment funds.  The milestone changes are conservatively proposed to allow the City sufficient time to 
resolve this conflict.  It is expected the issue will be resolved well in advance of the proposed March 2013 construction 
start date.  City anticipates a baseline agreement amendment be prepared for the October 2012 CTC meeting. 
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STATUS UPDATE ON 
TRADE CORRIDOR INVESTMENT FUND PROJECTS 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE SEPTEMBER 26-27, 2012 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012  

 Reference No.: 3.5 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Mark Weaver 
 Acting Chief 
 Division of Right of Way  
                     and Land Surveys 
 

 
Subject: STATUS OF THE ALTERNATIVE DIRECT SALE PROCESS FOR EXCESS LAND 

LOCATED ON THE STATE ROUTE 238 CORRIDOR  
 

 
The California Department of Transportation (Department) received conceptual approval in 
August 2011 for an alternative direct sales process of single family residences determined to be 
excess land located on the rescinded Hayward Bypass Freeway alignment on the State Route 
238.  The alternative excess land direct sale process applied to the direct sale of certain single 
family residences to eligible tenants qualified by a homebuyer program administered by the City 
of Hayward pursuant to Government Code Section 14528.65.   
 
The Department sold eight single family residence excess land properties directly to eligible 
qualifying tenants as of August 1, 2012.  Of the eight direct sales, two were sold via the alternative 
direct sale process at less than the appraised fair market value; one at 97 percent of the appraised 
value and one at 96 percent of the appraised value.  The total revenue generated from the eight 
direct excess land sales was $1,797,360.00, which will be returned to the State Highway Account.    
 
The California Transportation Commission approved forty two Director’s Deeds for the direct sale 
of single family residences to qualifying tenants along the rescinded State Route 238 as of  
August 1, 2012.  Of the 42 approved deeds, eight were sold as described in the preceding 
paragraph, and 18 tenants have opted out of purchase which will require the Department to resell 
the excess land properties.  The remaining residences require action by either the tenant, the 
Department or the City of Hayward in order to finalize the sale and record the Director’s Deed. 
 
 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $2,450,000 for three emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $1,762,000 for three State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of August 08, 2012, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2012-13: 

• $2,800,000 for four emergency construction projects. 
• $9,724,000 for two safety delegated projects. 
• $2,761,000 for four SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.         Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$350,000 

 
Various 

03-Var-Var 
Var 

 
In Sacramento, El Dorado, and Nevada Counties on various 
highways at various locations.  A rash of copper wire theft from 
electrical pull boxes resulted in shutting off highway electrical 
systems including overhead lighting, ramp meters, Changeable 
Message Signs (CMS), Radio Weather Information Systems (RWIS), 
traffic signals, and pump houses.   This project is to replace 
damaged pull boxes and conduits and replace stolen electrical wires.    
New pull boxes will be buried to minimize the potential for future 
thefts.    
 
Initial G-11 Allocation   08/08/12:                      $350,000 

 
03-6404 

SHOPP/12-13 
0313000014 

4 
3F4704 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$350,000 

2 
$1,800,000 

 
Monterey 
05-Mon-1 
58.3/59.9 

 
Near Carmel, at 1.1 miles south of Bixby Creek Bridge, also at  
0.1 mile south of Rock Creek Bridge.  Heavy rain and high 
groundwater activated a landslide below the roadway in early 2011.   
An emergency contract in 2011 was awarded to stabilize the roadway 
and maintain one open lane.   A permanent restoration project to 
restore the roadway back to two-lane wide by constructing a viaduct 
structure was allocated $10,540,000 on May 24, 2012.  This 
supplemental allocation is necessary to award the contract and 
complete construction prior to the onset of the next winter season. 
 
Initial (non G-11) Allocation   05/24/12:            $10,540,000 
Initial G-11 Allocation   07/24/12:                      $ 1,800,000 
Revised Allocation:                                           $12,340,000 

 
05-2330 

SHOPP/11-12 
0512000008 

4 
1A6904 

 
Emergency 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130   

 
 

$206,000 
 

$1,594,000 

3 
$300,000 

 
San Bernardino 

08-SBd-62 
75.0/78.0 

 
Near Twentynine Palms, from east of Ironage Road to west of the 
Colorado River Aqueduct.   On July 13, 2012, an intense rainstorm 
occurred in the low desert area causing flash flooding, erosion, and 
undermining of the roadway at various locations.  The shoulder and 
portion of the lane washed out and the roadway was closed in both 
directions.  This project is to re-establish damaged pavement, 
remove debris, repair damaged shoulder, replace spillway aprons 
and lateral support, and provide traffic control as necessary.  
 
Initial G-11 Allocation   07/19/12:                      $300,000 

 
08-0226F 

SHOPP/12-13 
0813000006 

4 
1C7304 

 
Emergency 

 
2011-12 

302-0042 
SHA 

20.20.201.130   

 
 

$300,000 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 02 Sha 299 25.7 
 

Modify ramp signalization, construct 
maintenance pull-outs, curb, gutter, 
sidewalks and Americans With Disabilities 
Act curb ramps and overlay asphalt 
concrete.  Financial Contribution Only 
(FCO) to the City of Redding. 

4E3704 201.310 $450,000 $450,000

2 06 Fre 168 R7.8/R8.2 
 

Install ramp metering system, re-stripe 
existing ramp, install lightweight overhead 
cantilever signs and reconstruct existing 
American With Disabilities Act curb ramps 
near Clovis at Route 168 and Fowler 
Avenue. 

0M9904 201.310 $995,000 $738,000

3 07 LA 19 4.5/5.0 
 

Relinquish roadway from Del Amo 
Boulevard to Rose Street in the City of 
Lakewood. Financial Contribution Only 
(FCO) to the City of Lakewood. 

4T6204 201.160 $580,000 $574,000
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.: 3.1 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the August 2012 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended 23 new capital projects into the 
2012 State Highway Operation and Protection Program (SHOPP), as summarized in the attachment.  
The Department maintains annual reservations to fund anticipated safety, emergency, and other 
high priority projects that need to be amended into the 2012 SHOPP.  The amendments noted below 
will be funded from the Major Damage Restoration, Safety Improvements, and Americans with 
Disabilities Act New Curb Ramps Reservations.  
 

2012 SHOPP Summary of 
New Projects by Category No. FY 2012/13 

 ($1,000) 
FY 2013/14 

($1,000) 
FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 

Major Damage Restoration 15 $650 $1,420 $16,059  
Collision Reduction 6   $5,860 $2,382 
Mandates 2  $3,000  $1,461 
              Total Amendments 23 $650 $4,420 $21,919 $3,843 

  
BACKGROUND: 
 
In each even numbered year, the Department prepares four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies 23 capital projects amended into the 2012 SHOPP. 
 
The “List of New 2012 SHOPP Capital Project Amendments” provides specific project information. 
 
 
Attachment  
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   List of New 2012 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2012 SHOPP since 
the August 2012 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 
 

12H-086 
 
 

3494 

 
2-Sis-96 

33.2 
 

4F410 
02 1200 0107 

 
Near Happy Camp, at 1.0 mile west 
of Wingate Maintenance Station.  
Excavate the rock slope to create a 
larger catchment area. 

 
$10 (R/W) 
$1,410 (C) 

 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$90 

$200  
   $10 
$100 
$400  

 
201.131 

Assembly: 2 
Senate: 4 

Congress: 2 
1 Location 

 
12H-093 

 
 

6404 

 
3-Sac-var 
various 

 
3F470 

03 1300 0014 

 
In Sacramento, El Dorado and 
Nevada counties on various routes at 
various locations.  Replace stolen 
copper wires.                 

 
$350 (C) 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$5 
$0 

$50 
$60 

 
201.130 

Assembly: 5, 9  
Senate: 6 

Congress: 3, 5 
8 Locations 

 
12H-094 

 
 

0226F 

 
8-SBd-62 
75.0/78.0 

 
1C730 

08 1300 0006 

 
Near Twentynine Palms, from east of 
Ironage Road to west of Colorado 
River Aqueduct.  Repair storm 
damage.                 

 
$300 (C) 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$8 

$12 
$0 

$48 
$68 

 
201.130 

Assembly: 65  
Senate: 18 

Congress: 41 
1 Location 

 
12H-095 

 
 

0140Q 

 
4-Ala-13 
4.8/5.0 

 
1SS41 

04 1200 0600 

 
In Oakland, from Shepherd Street to 
Carson Street.  Install soldier beam 
tie-back retaining wall. 

 
$150 (R/W) 
$5,100 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,000 
$1,160 
   $100 
$1,525 
$3,785  

 
201.131 

Assembly: 16 
Senate: 9 

Congress: 9 
1 Location 

 
12H-096 

 
 

0039A 

 
4-Ala-880 

19.3 
 

1SS44 
04 1200 0603 

 
Near Hayward, at Hacienda Avenue.  
Re-grade ground and install rock 
slope protection. 

 
$30 (R/W) 
$425 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$234 
$234  

   $20 
$190 
$678  

 
201.131 

Assembly: 18 
Senate: 10 

Congress: 13 
1 Location 

 
12H-097 

 
 

0228Q 

 
4-CC-24 

1.3 
 

1SS45 
04 1200 0604 

 
In Orinda, at 0.2 mile east of Wider 
Road.  Install drainage and place rock 
riprap slope protection. 

 
$20 (R/W) 
$495 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$273 
$273  

   $25 
$220 
$791  

 
201.131 

Assembly: 15 
Senate: 7 

Congress: 10 
1 Location 

 
12H-098 

 
 

0312T 

 
4-Mrn-1 

2.2 
 

1SS58 
04 1200 0635 

 
Near Mill Valley, at 0.2 mile north of 
Loring Avenue.  Provide drainage 
system and install rock slope 
protection. 

 
$55 (R/W) 
$485 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$200 
$300  

   $50 
$196 
$746  

 
201.131 

Assembly: 6 
Senate: 3 

Congress: 6 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (continued) 
 

12H-099 
 
 

0327Q 

 
4-Mrn-580 

2.7 
 

1SS59 
04 1200 0636 

 
Near Mill Valley, at 0.6 mile south of 
Panoramic Highway.  Re-grade slope 
and repair down drain. 

 
$90 (R/W) 
$896 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$150
$427  

   $50 
$243
$870  

 
201.131 

Assembly: 6 
Senate: 3 

Congress: 6 
1 Location 

 
12H-100 

 
 

0045Q 

 
4-SM-1 

4.3 
 

4G650 
04 1200 0624 

 
Near Pescadero, at 3.0 miles south of 
Pigeon Point Road.  Repair slipout. 

 
$50 (R/W) 
$1,000 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$463
$309  

   $45 
$304

$1,121  

 
201.131 

Assembly: 21 
Senate: 11 

Congress: 14 
1 Location 

 
12H-101 

 
 

0653R 

 
4-SM-84 

21.6 
 

4G640 
04 1200 0622 

 
In Woodside, at Route 84/280 
separation.  Repair washout and 
construct secant wall. 

 
$30 (R/W) 
$2,426 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$450
$500  

   $40 
$660

$1,650  

 
201.131 

Assembly: 21 
Senate: 11 

Congress: 14 
1 Location 

 
12H-102 

 
 

0706Q 

 
4-SM-101 

23.4 
 

4G620 
04 1200 0620 

 
In Brisbane, at Sierra Point Parkway.  
Reconstruct embankment. 

 
$30 (R/W) 
$1,000 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$463
$309  

   $25 
$304

$1,101  

 
201.131 

Assembly: 19 
Senate: 8 

Congress: 12 
1 Location 

 
12H-103 

 
 

0729Q 

 
4-SM-280 

9.4 
 

4G590 
04 1200 0619 

 
Near Belmont, at 1.4 miles south of 
Route 92.  Jack pipe and backfill 
sinkhole. 

 
$50 (R/W) 
$1,250 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$317
$212  

   $50 
$374
$953  

 
201.131 

Assembly: 21 
Senate: 11 

Congress: 14 
1 Location 

 
12H-104 

 
 

0733H 

 
4-SM-280 

25.2 
 

4G630 
04 1200 0621 

 
In Daly City, at Sullivan Avenue 
onramp.  Repair washout and install 
rock slope protection. 

 
$10 (R/W) 
$760 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$352
$235  

   $35 
$231
$853  

 
201.131 

Assembly: 19 
Senate: 8 

Congress: 12 
1 Location 

 
12H-105 

 
 

0116R 

 
4-Son-101 

11.6 
 

1SS35 
04 1200 0617 

 
In Cotati, at 1.0 mile south of West 
Sierra Avenue off-ramp. Re-grade 
slope. 

 
$50 (R/W) 
$874 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$405
$270  

   $40 
$266
$981  

 
201.131 

Assembly: 6 
Senate: 3 

Congress: 6 
1 Location 

 
12H-106 

 
 

0797K 

 
4-Son-101 

33.5 
 

1SS36 
04 1200 0519 

 
In Healdsburg, at 0.1 mile south of 
Grant Avenue undercrossing.  Repair 
slipout. 

 
$25 (R/W) 
$758 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$350
$235  

   $25 
$230
$840  

 
201.131 

Assembly: 1 
Senate: 2 

Congress: 1 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Collision Reduction 

 
12H-088 

 
 

2303 

 
5-Mon-68 

19.2 
 

0T270 
05 0000 0833 

 

 
Near Salinas, at Hitchcock Road.  
Install traffic signals.      

 
$265 (R/W) 

$904 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$387 
$94 

$304 
$785 

 
201.010 

Assembly: 30 
Senate: 12 

Congress: 20 
21 Collisions 

reduced 
 

12H-089 
 
 

2377 

 
5-SLO-1 
17.7/59.0 

 
1C240 

05 1200 0106 
 

 
Near the city of San Luis Obispo, from 
Highland Drive to north of Hearst 
Castle Road.  Install rumble strips.      

 
$2,382 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$281 
$470 

$3 
$438 

$1,192 

 
201.015 

Assembly: 35 
Senate: 17 

Congress: 24 
70 Collisions 

reduced 
 

12H-090 
 
 

0259R 

 
8-Riv-371 
56.4/60.2 

 
0R740 

08 1200 0166 

 
Near Aguanga, from Route 79 to 
Wilson Valley Road.  Construct 
centerline ground-in rumble strips and 
outside shoulder object markers.  

 
$325 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$174
$207

  $3
$97

$481

 
201.010 

Assembly: 64  
Senate: 36, 37 
Congress: 45 
12 Collisions 

reduced 
 

12H-091 
 
 

3006 

 
10-Mer-165 
35.6/36.1 

 
0U290 

10 0002 0436 

 
Near Hilmar, at Fowler Avenue.  
Install left turn channelization.    

 
$167 (R/W) 
$1,096 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$308 
$611 
$135 
$339 

$1,393 

 
201.015 

Assembly: 17 
Senate: 12 

Congress: 18 
3 Collisions reduced

 
12H-108 

 
 

4409 

 
7-LA-101 
8.5/9.2 

 
28760 

07 0002 0928 

 
In the city of Los Angeles, from south 
of Mulholland Drive to Barham 
Boulevard.  Install safety lighting, 
concrete barrier/retaining wall, and 
flashing speed limit sign. 

 
$203 (R/W) 
$2,500 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$500
  $80
$500

$1,080

 
201.010 

Assembly: 42  
Senate: 26 

Congress: 28 
90 Collisions 

reduced 
 

12H-109 
 
 

0259Q 

 
8-SBd-395 
19.0/35.6 

 
0C122 

08 1200 0155 

 
Near Adelanto, 7.9 miles north of 
Route 18 to 10.4 miles south of Route 
58.  Plant establishment and 
environmental monitoring of the desert 
tortoise and fencing.             

 
$400 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$50 
  $0 

$100 
$150 

 
201.010 

Assembly: 36  
Senate: 18 

Congress: 25 
328 Collisions 

reduced 
   Mandates 

 
12H-087 

 
 

5286 

 
3-Pla-89 
8.6/13.7 

 
3F440 

03 1200 0295 

 
In Tahoe City, from Route 89/28 
Junction to 0.5 mile north of Alpine 
Meadows Road.  Install drainage 
facilities. 

 
$25 (R/W) 
$2,975 (C) 

 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$100 
$250  

   $50 
$600 

$1,000  

 
201.335 

Assembly: 1 
Senate: 1 

Congress: 4 
3 Acres 

Treated/Pollutant 
 

12H-107 
 
 

6645 

 
6-Ker-43 
16.1/25.2 

 
0P270 

06 1200 0090 

 
In the cities of Shafter and Wasco, at 
various intersections.  Construct 
pedestrian curb ramps.      

 
$255 (R/W) 
$1,206 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$571 
$80 

$271 
$922 

 
201.361 

Assembly: 30 
Senate: 18 

Congress: 20 
61 Curb ramps 
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From:  NORMA ORTEGA  
 Chief Financial Officer 
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 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2011-12 and FY 2012-13. 

 
In FY 2011-12, the California Transportation Commission (Commission) voted 357 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of August 31, 2012, 258 
projects totaling $2.70 billion have been awarded.  Funding for one project has lapsed.  
 
In FY 2012-13, the Commission has voted 74 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of August 31, 2012, 5 projects totaling $5.0 million have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 89 1 $1,440,521 0 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 18 0 $159,284 0 9 16 

December 2011 21 $264,582 21 0 $170,911 0 20 20 

January 2012 28 $274,056 28 0 $186,410 0 21 28 

February 2012 9 $155,085 6 0 $106,049 3 5 6 

March 2012 32 $217,923 28 0 $184,611 4 25 28 

April 2012 27 $659,617 16 0 $283,100 11 13 16 

May 2012 44 $585,704 18 0 $26,205 26 20 20 

June 2012 70 $731,627 16 0 $70,018 54 16 16 

TOTAL 357 $4,995,730 258 1 $2,695,159 98 184 247 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 5 0 $5,050 69 5 5 

TOTAL 74 $484,107 5 0 $5,050 69 5 5 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

04-0832A  28382  SON-116  Replace approach 
slabs and joint seals, 
and treat bridge 
deck. 

22-Feb-12  31-Aug-12  $2,999  Bids opened 5/15/12. Delay 
to award due to bid protests 
and Disadvantaged Business 
Enterprise (DBE) 
requirements.  Pending 
award.  

06-6568  0N400  KER-58  Widening and 
intersection 
improvement. 

22-Feb-12  31-Aug-12  $509  Bids opened 4/24/12. Delay 
to award due to non-
responsive bidders. Pending 
award.  

08-0133L  49751  SBD-10  Install plants and 
irrigation. 

22-Feb-12  31-Aug-12  $200  Delay to award due to 
construction delays of parent 
project.  Concurrent time 
extension is being requested. 

03-3L44  40660  SUT-99  Construct rock slope 
protection. 

28-Mar-12  31-Dec-12  $21,110  Bids opened 7/31/12. 
Pending award.  

04-0062J  3A776  ALA-80  Plant establishment 
landscape project. 

28-Mar-12  31-Dec-12  $9,426  Bids opened 8/24/12. 
Pending award.  

11-0876  27080  SD-VAR  Place Rock Slope 
Protection and 
Rehabilitate 
Culverts. 

28-Mar-12  30-Sep-12  $2,136  Bids opened 7/12/12. 
Pending award.  

11-TC72  29760* SD-5 Widen and realign 
ramp with Hot Mix 
Asphalt, install 
signal and lighting. 

28-Mar-12  30-Sep-12  $1,150  Bids opened 5/31/2012. 
Pending award. 11-TC69  29761* SD-5  28-Mar-12  30-Sep-12  $910  

04-0106B  0G100** ALA-580  Roadway Widening 
and Rehabilitation 

25-Apr-12  31-Oct-12  $13,000  Bids opened 8/29/12. 
Pending award.  04-0112F  2908E** ALA-580  25-Apr-12  31-Dec-12  $45,614  

04-0024E  15300*** ALA-Var Widen ramps, 
construct retaining 
walls, and install 
ramp metering. 

25-Apr-12  31-Oct-12  $1,434  Bids opened 7/25/12. 
Pending award.  
 04-0024  15300*** ALA-Var  25-Apr-12  31-Dec-12  $3,852  

04-0749D  3A23U  SON-101  Widen roadway and 
construct bridges. 

25-Apr-12  31-Oct-12  $19,608  Bids opened 8/8/12. Pending 
award.  

04-0036F  3A921  ALA-880  Widen freeway, 
replace 
overcrossings, and 
reconstruct ramps. 

25-Apr-12  31-Dec-12  $51,700  Bids opened 8/22/12. 
Pending award.  

04-8378B  4A010  SOL-80  Replace existing 
pavement, place Hot 
Mix Asphalt 
surfacing and 
upgrade metal beam 
guardrailing. 

25-Apr-12  31-Oct-12  $53,892  Project advertised on 
7/23/12. Bid opening date 
9/26/12. 

05-1963  0M970  SCR-1  Reconstruct metal 
beam guardrailing. 

25-Apr-12  31-Oct-12  $1,785  Advertise Date 9/24/12. Bid 
opening date  

05-0058E  31580  MON-101  Construct 
interchange, 
retaining walls, 
concrete barrier, and 
widen shoulders. 

25-Apr-12  31-Oct-12  $30,825  Bids opened 8/24/12. 
Pending award.  

06-4330  32550  KIN-198  Construct 
interchange. 

25-Apr-12  31-Oct-12  $21,226  Project advertised on 
6/25/12. Bid opening date 
10/3/12. 

06-6274  44262  FRE-99  Widen freeway and 
replace bridge. 

25-Apr-12  31-Dec-12  $50,600  Project advertised on 6/4/12. 
Bid opening date 9/7/12. 
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Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

01-2303  0A250  HUM-101  Place High Friction 
Surface Treatment 

30-Apr-12  31-Oct-12  $301  Bids opened 7/17/12. 
Pending award. 01-1085  0B630  DN-101  30-Apr-12  31-Oct-12  $704  

* The two voted projects are combined for construction purposes under EA 2976U. 
** The two voted projects are combined for construction purposes under EA 2908E. 
*** Same project with multiple funding source.  
 (1) Extended deadline approved on March 29, 2012 (Waiver 12-12). 
(2) Extended deadline approved on May 23, 2012 (Waiver 12-31). 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 
2010-11 and FY 2011-12. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of August 20, 2012, 65 projects totaling 
$86,027,000 have been awarded and time extension requests have been approved for four projects.  
These four projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission has allocated $105,182,000 to construct 77 locally-administered 
STIP projects.  As of August 20, 2012, 22 projects totaling $41,876,000 have been awarded, one 
project has been approved for a time extension and concurrent time extensions are being requested 
for three projects.  In addition, four projects have requested time extensions at the August 2012 
Commission meeting.  One project (PPNO 06-B002P) has lapsed.  The remaining 46 projects are 
on track for award.   

 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Caltrans to report to the Commission on 
those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 1 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 22 0 3 1 16 

TOTAL 71 $94,213 65 2 4 8 42 

 
FY 2011-12 Allocations  

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 5 0 0 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 1 0 0 0 1 

December 2011 7 $4,666 5 1 1 0 5 

January 2012 7 $5,089 5 0 2 1 4 

February 2012 7 $13,614 3 0 4 2 1 

March 2012 3 $2,633 0 0 3 0 0 

April 2012 8 $4,644 1 0 7 1 0 

May 2012 7 $6,191 0 0 7 0 0 

June 2012 30 $47,419 0 0 30 0 0 

TOTAL 77 $105,182 22 1 54 4 16 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline
Allocation 

Amount   Project Status 
San Mateo City / 
County Association 
of Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (2)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (2)  $167,000  The project will be awarded 
by the extended deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (3)  $551,000  The project will be awarded 
by the extended deadline.

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (4) $494,000 
 
 The project will be awarded 

by the extended deadline. 
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Jul-12 $140,000 

 
 An 8-month extension was 

requested at the August 
meeting. 

Ventura County 
Transportation 
Commission 

Piru Commuter Bicycle Path project 07-3565I 25-Jan-12 31-Jul-12 $479,000 
 
 An 8-month extension was 

requested at the August 
meeting. 

City of Bakersfield Landscape Improvements on Stockdale 
Highway 

06-6560 23-Feb-12 31-Aug-12 $120,000  A 6-month extension was 
requested at the August 
meeting.

City of Turlock Golden State Boulevard Landscaping 
project 

10-0019D 23-Feb-12 31-Aug-12 $331,000  The project will be awarded 
by the deadline.

City of Turlock Landscape Median on Golden State 
Boulevard 

10-0222 23-Feb-12 31-Aug-12 $465,000  The project will be awarded 
by the deadline.

City of Laguna 
Woods 

El Toro Road/Aliso Creek Road Phase 
II Bicycle and Pedestrian Enhancement 

12-2135W 23-Feb-12 31-Aug-12 $500,000  A 4-month extension was 
requested at the August 
meeting.

San Francisco 
DPW 

Arelious Walker Stairway Improvement 
project 

04-9098J 29-Mar-12 30-Sep-12 $918,000  A concurrent 3-month 
extension is being requested 

Los Angeles County Vermont Avenue Median Landscaping 
– Phase II project 

07-4094 29-Mar-12 30-Sep-12 $1,575,000  A concurrent 4-month 
extension is being requested 

City of Patterson  Roundabout Landscaping & Splitter 
Islands 

10-0221 29-Mar-12 30-Sep-12 $140,000  The project will be awarded 
by the deadline. 

Humboldt County Central Avenue Shoulder Widening 
project 

01-2099 26-Apr-12 
 

31-Oct-12 $254,000  The project will be awarded 
by the deadline.

University of 
California at Davis 

UC Davis Hutchinson Corridor project  03-3193 26-Apr-12 
 

31-Oct-12 $1,455,000  The project will be awarded 
by the deadline.

City of El Cerrito Improvements to Moeser and Ashby 
Pedestrian 

04-2025F 26-Apr-12 
 

31-Oct-12 $977,000  The project will be awarded 
by the deadline.

City of Mill Valley Sycamore Avenue Improvement project 04-2127R 26-Apr-12 
 

31-Oct-12 $282,000  The project will be awarded 
by the deadline.

San Francisco DPW Point Lobos Streetscape Improvement 
project 

04-9098H 26-Apr-12 
 

31-Oct-12 $408,000  A concurrent 6-month 
extension is being requested

City of Laguna Beach Broadway Gateway Beautification 
project 

12-2135X 26-Apr-12 
 

31-Oct-12 $489,000  The project will be awarded 
by the deadline.

City of Mission Viejo Marguerite Parkway Median 
Island/Civic Center project 

12-2135Y 26-Apr-12 
 

31-Oct-12 $418,000  The project will be awarded 
by the deadline.

Grand Total     $15,632,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in January 2012 (Waiver-12-02). 
(3) This extended deadline was approved in January 2012 (Waiver-12-06). 
(4) This extended deadline was approved in June 2012 (Waiver-12-45) 
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 Program Manager 
 Recovery Act 

 
Subject: UPDATE ON IMPLEMENTATION OF RECOVERY ACT OF 2009 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is implementing the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) and has committed to report to the California 
Transportation Commission (Commission) as to the status of the implementation.  This includes 
reporting on the amount of Recovery Act funds certified, obligated and awarded for state and local 
highway and transit projects to date.  Attached is the current status report for state and regional 
agency projects as of July 31, 2012 or noted on attachments. 
 
BACKGROUND: 
 
The Recovery Act is a job and economic stimulus bill intended to help restart the nation’s economy 
and stimulate employment during the worst economic downturn in over 70 years.  In drafting this 
bill, President Obama and Congress recognized that investment in transportation infrastructure is one 
of the ways to create and sustain jobs, stimulate economic development, and leave a legacy to 
support the financial well-being of the generations to come.  Nationally, the bill provides more than 
$48 billion for transportation infrastructure and the state transportation departments and stakeholders 
were tasked to quickly move forward with mobility projects that bring real value to the local, state, 
and national economy. 
 
The Recovery Act apportions, in formula programs, approximately $2.57 billion for highways, local 
streets and roads in California.  These funds are segregated by federal and state law to provide 
approximately $1.6 billion to the regions (including $48 million for Transportation Enhancement) 
and $964 million to the state (including $29 million for Transportation Enhancement).  As of the 
September 30, 2010 obligation deadline, all remaining apportionments were obligated on 982 
federally eligible projects. 
 
California has received apportionments for transit formula grants in the amount of $1.068 billion for 
urban (Section 5307), non-urban (Section 5311) and fixed guideway (Section 5309) projects.  As of 
the September 30 2010 deadline, all apportionments have been obligated to eligible transit projects.  
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The Recovery Act also provides $8 billion nationally for Capital Assistance for High Speed Rail 
Corridors.  In late January of 2010, the Federal Railroad Administration announced that the San 
Diego-Los Angeles-San Luis Obispo (Surf liner), Oakland-Sacramento (Capital) corridors and the 
statewide upgrade of emissions control for locomotives received approximately $165 million in 
funding for specific projects.  The rail funds remain available until September 30, 2012.   The 
Department has obligated approximately $165 million for ten projects. 
 
The Department was also awarded $951,431, by the US Environmental Protection Agency, from the 
National Clean Diesel Grant Program to retrofit 55 non-road engines with emission control devices.  
The Department also received $1.4 million for On the Job Training Supportive Services (OJTSS) for 
nine projects; the Federal Highway Administration and the Department determined five projects do 
not meet the requirements of the OJTSS Grant Program and as of June 30, 2011, all five projects 
were de-obligated. In addition, California airports have directly received approximately $ 84.4 
million in aviation grants for 22 projects.   
 
The Recovery Act provides $1.5 billion available nationally under the Transportation Investment 
Generating Economic Recovery (TIGER) program for competitive discretionary grants for highway, 
public transportation, rail, and port infrastructure projects.  On February 17, 2010, California 
received awards for four projects that total $130 million in TIGER funds, which leverage $1.76 
billion in total funds.  These projects and TIGER awards recipients are the Doyle Drive Replacement 
project in the city of San Francisco, $46 million; the State Route 905 project near Otay Mesa in San 
Diego County, $20.2 million; the Alameda Corridor East – Colton Crossing project $33.8 million; 
and the Green Trade Corridor Marine Highway project at the Ports of Oakland, Stockton and West 
Sacramento, $30 million.  As of December 2010, funds for the three TIGER projects that flow 
through the Department have been obligated as follows:  $33.8 million was obligated for the 
Alameda Corridor East project (Colton Crossing); $46 million was obligated for the Doyle Drive 
Replacement Project; and of the $20.2 million obligated for the State Route 905 project near Otay 
Mesa in San Diego County, approximately, $2.3 million has been de-obligated due to a favorable bid 
environment.   
 
The Department adjusted the obligation amount for 6 projects by $1.6 million.  These “upward cost 
adjustments” are allowed by FHWA to cover cost increases for Recovery Act funded projects.  The 
Department is able to use up to the State’s share or ceiling amount of $2.3 million, provided there 
are funds available due to de-obligations of Recovery Act funds.  The majority of the funds de-
obligated are savings due to projects being closed and it is anticipated that additional funds will be 
de-obligated as more projects are closed out.   
 
Attachments 



Reference No:.  3.3
September 26-27, 2012

Attachment 1

Recovery Dollars Appropriation Source Projects (2A) Recovery   Dollars2      

9/30/2010
Projects 

Deobligated Deobligations12 Total Recovery 
Dollars

Obligation 
Adjustments2B

Adjusted Total 
Recovery Dollars Projects Recovery Dollars

Total Leveraged 
Dollars4 Projects Recovery Dollars Projects Projects Recovery Dollars

State9 $972,275,620

State 94 $708,151,180 17 4,298,783$                $703,852,397 $703,852,397 94 $703,852,398 $828,381,063 94 $636,361,123 18   

State (Locally Administered)11 5 $9,577,570 $9,577,570 $70,181 $9,647,751 5 $9,647,751 $12,741,189 5 $8,376,183     

State & Region (State and 
Region $)7 7 $572,205,891 $572,205,891 $469,712 $572,675,603 7 $572,675,603 $1,373,524,251 7 $505,775,571  

Region (State Administered, 
Region $)

16 303,410,205.00           1 $84,000 $303,326,205 $303,326,205 16 $303,326,204 $387,771,208 16 $259,301,024  

Region8 (Region $) 20 $78,501,879 2 49,642.410                  $78,452,237 $78,452,237 20 $78,452,237 $167,617,731 20 $66,998,131 3   

Subtotal 142 $1,671,846,725 20 $4,432,425 $1,667,414,300 $539,893 $1,667,954,193 142 $1,667,954,193 $2,770,035,442 142 $1,476,812,032 21 0 $0

Region9 $1,597,292,700

Region 837 $865,277,740 299 $15,065,779 $850,211,961 $1,067,178 $851,279,139 835 $851,279,139 $1,095,515,982 834 $799,781,882 641 1 $51,751

State & Region (State and 
Region $)

2 $2,501,985 $2,501,985 $2,501,985 2 $2,501,985 $3,516,730 2 $2,501,985 1
 

 

State 1 $1,200,000   $1,200,000 $1,200,000 1 $1,200,000 $1,200,000 1 $1,200,000  

Subtotal 840 $868,979,725 299 $15,065,779 $853,913,946 $1,067,178 $854,981,124 838 $854,981,124 $1,100,232,712 837 $803,483,867 642 1 $51,751

Flex10 ($28,741,870)

Total $2,540,826,450 Total 982 $2,540,826,450 319 $19,498,204 $2,521,328,246 $1,607,071 $2,522,935,317 980 $2,522,935,317 $3,870,268,154 979 2,280,295,900$           663 1 $51,751

July 31, 2012

Closed 

$2,569,568,320Subtotal

Awards3 

Recovery Act - Highways Program

Obligations
Forecast of Inactive 

Obligations6Appropriation1 Outlays5

State Highway System Projects

Local Highway System Projects 8

$972,275,620

$1,568,516,813    

    

2A Includes number of projects obligated as of September 30, 2010 deadline to obligate funds.  Two projects were withdrawn after this date
2B Increase in Obligation amounts as allowed by Upward Cost Adjustments.  California's ceiling is $2.3 million provided funds are available due to deobligations

Total Region Obligation

Total State Obligation

6 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date Projects will be removed 
from this summary once the reimbursement is made by the FHWA. Data as of  August 29, 2012. Project for:  Marysville 

2 Obligations as of September 30, 2010

1 Total funds apportioned to state by FHWA and as distributed by California law AB 3X-20 ($2,569,568,320)

3 Construction contracts awarded-assumes obligation amount

11 Transportation Enhancement funds made available for eligible projects on the state highway system

7 Projects administered by Caltrans, Region, or Local agency
8 Projects administered by Region or Local agency

4 Total Leveraged Dollars include all fund sources

10 FHWA Funds transferred by Regions from FHWA to FTA for transit projects

5 Outlays are eligible project expenditures reimbursed by FHWA

9 Original appropriation is shown as provided by FHWA & AB 3X-20. At the request of the Regions, the appropriation is reduced by FHWA Flex Funds transferred to FTA for transit projects

12  Deobligations due to project savings, project close out, or projects withdrawn (2) after September 30, 2010
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Recovery Act Program - Non Highway Programs                                    
July 31, 2012

Reference No:.  3.3
September 26-27, 2012

 Attachment 2

TIGER (Discretionary) - USDOT NATIONAL CLEAN DIESEL GRANT PROGRAM (Discretionary) - USEPA

Nationally Available Grants $1,500,000,000 Division of Equipment Grant from US EPA for Engine Emission Retrofit

Project TIGER Awards
Total Leveraged 

Dollars
Obligations by CT Outlays Deobligations

Forecast of Inactive 

Obligations9
Non-Road 

Engines
 Awarded  Amount Encumbrances Outlays

Doyle Drive Replacement (US-101) $46,000,000 $1,045,000,000 $46,000,000 $23,142,417  55 $951,431 $951,431 $885,550

Otay Mesa POE (805/905 Interchange) $20,200,000 $198,300,000 $20,200,000 $16,599,852 $2,293,686

Alameda Corridor East - Colton Crossing $33,800,000 $449,000,000 $33,800,000 $12,231,685   

CA Green Trade Corridor Marine Highway 8 $30,000,000 $69,300,000   

$130,000,000 $1,761,600,000 $100,000,000 $51,973,954 $2,293,686 AVIATION (Discretionary) - FAA

Nationally Available Grants $1,300,000,000

HIGH SPEED & INTERCITY PASSENGER RAIL (Discretionary) - FRA Projects Awarded Amount4 Obligations Outlays

Nationally Available Grants 5  $             8,000,000,000  22 $84,408,537

Track Applications
Requested Recovery 

Dollars
Projects Awarded Awarded Amount Projects Obligated Obligations Outlays 

10

1 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $22,008,406

Total 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $22,008,406

 
ON-THE-JOB TRAINING / SUPPORTIVE SERVICES (Discretionary) - FHWA 7  

Projects
Awarded  
Amount

Obligations by CT Projects  Deobligated Deobligations Adjusted Obligations Outlays    

9 $1,440,979 $1,440,979 5 $533,057 $907,922 $533,557   

 

FEDERAL TRANSIT  (Formula Distribution) - FTA  

Program Projects Recovery Dollars 1 Obligations by CT 2 Outlays  

5307 3 $968,313,640  

5307 Flex6 $26,764,736  

Grants awarded by FAA directly to airports

Total

5309 3 $66,171,889   

5309 Flex6 $3,200,000  
5311 136 $33,963,166 $33,963,166 $30,358,747

5311 Flex6 2 $1,977,134 $1,977,134 $1,977,134
Total 138 $1,100,390,565 $35,940,300 $32,335,881

 

10 FRA Expenditures as of 07-31-12

9 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date.  Projects 
will be removed from this summary once the reimbursement is made by the FHWA - no projects at risk as of August 29, 2012.

1 Total funds apportioned to state by FTA.
2 Commitment by FTA to reimburse eligible project expenditures 
3 Grants awarded by FTA directly to transit agencies 

5 FRA allocates funds to specific projects 

7 On-the-Job Training - Support Services Grant for training centers 
8 Grant funding does not flow through the Department 

6 FHWA Funds transferred by regions from FHWA to FTA for transit projects. Amount total $28,741,870.

4 Grants awarded by FAA directly to airports. Reflect most current award amounts 
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Subject: QUARTERLY REPORT - LOCAL ASSISTANCE LUMP SUM ALLOCATION FOR THE 

PERIOD ENDING JUNE 30, 2012 
 
SUMMARY: 
 
For Federal Fiscal Year (FFY) 2012, the California Transportation Commission (Commission) 
allocated approximately $1.61 billion to the Department of Transportation (Department).  Of the 
$1.61 billion allocated and administered by the Department, approximately $130 million is state 
funds and $1.48 billion is federal funds. 
 
As of June 30, 2012, about $926 million, or 58 percent, of the $1.61 billion has been sub-
allocated to 1,072 local projects. The majority of the sub-allocations (approximately  
$590 million) are for 653 projects in the following categories: 
 
• Regional Surface Transportation Program (RSTP) - 141 projects, $180 million 
• Congestion Mitigation and Air Quality Program (CMAQ) - 141 projects, $140 million 
• High Priority Projects/Demonstration Projects/Emergency Relief -142 projects, $110 million 
• Highway Bridge Program - 229 projects, $160 million 
 
The remaining $336 million was sub-allocated for about 419 projects in other categories (as 
referenced with an asterisk on the attachment).  This includes $150 million in Federal Transit 
Administration transfers consisting of five RSTP funded transit projects and 25 CMAQ funded transit 
projects. 
 
BACKGROUND: 
 
The Department’s Division of Local Assistance administers the local assistance subvention budget 
under delegated authority from the Commission.  The Commission provides an annual lump sum 
allocation consistent with each fiscal year’s Budget Act.  The Commission further delegates to the 
Department the authority to adjust allocations between categories, and the Department reports to 
the Commission if transfers in or out of an expenditure category exceed 10 percent of its 
allocation, per Commission Resolution G-01-08. 
 
 



CHAIR AND COMMISSIONERS                                                          Reference No.: 3.7 
CALIFORNIA TRANSPORTATION COMMISSION September 26-27, 2012 
 Page 2 of 2 

 

  
 “Caltrans improves mobility across California” 

Local Assistance Lump Sum Allocation Status for FFY 2011: 
 
As of June 30, 2012 (the end of the 3rd quarter of FFY 2012) approximately $926 million, or 
58 percent of the $1.6 billion allocated, has been sub-allocated for 1,072 projects. Some programs 
have low sub-allocations, but this is not unusual as majority of projects are not delivered until the last 
quarter of the federal fiscal year. 
 
Railroad Grade Crossing Maintenance and Railroad Grade Separation currently have no sub-
allocations.  These programs are not sub-allocated until the Department receives and approves 
applicant projects, which does not occur until later in the federal fiscal year. 
 
The federal Highway Bridge Program is over-allocated.  However, overruns may occur for the 
subcategories of the Bridge Inspection, Highway Bridge, and Seismic Bridge Retrofit Program, as all 
sub programs are applied to the federal major program, the Highway Bridge Program. 
 
Consistent with historical trends, the Department anticipates using all funds allocated by the 
Commission for FFY 2012. 
 
Attachment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 LOCAL ASSISTANCE LUMP SUM ALLOCATIONS
Period Ending
June 30, 2012

(Dollars in Thousands)
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Percent

Fund Description Sub- 
Allocated

State Federal Total State Federal Total State Federal Total Total Total
Local Administered & Miscellaneous Programs

Regional Surface Transportation Program (RSTP) 431,486 431,486 179,708 179,708 -                      251,778            251,778 42% 141

Surface Transportation Program (STP) State Match and Exchange 57,849 57,849 45,639 45,639 * 12,210 -                        12,210 79% 130

Congestion Mitigation & Air Quality Program (CMAQ) 445,969 445,969 143,079 143,079 -                      302,890            302,890 32% 141

Freeway Service Patrol 25,479 25,479 25,479 25,479 * -                      -                        0 100% 14

High Priority (HPP)/Demonstration (DEMO) Projects/Emergency Relief (ER) 208,170 208,170 111,937 111,937 -                      96,233              96,233 54% 142

Miscellaneous 3,000 1,700 4,700 0 0 3,000              1,700                4,700 0% 0

Bridge Programs

Bridge Inspection                        2,640 2,640 2,439 2,439 * 0 201 201 92% 1

Highway Bridge Program 735 127,878 128,613 277 163,762 164,039 458 (35,884)             (35,426) 128% 229

Seismic Bridge Retrofit  169,646 169,646 58,193 58,193 * -                      111,453 111,453 34% 33

Rail Programs

Railroad Grade Crossing Protection 11,716 11,716 911 911 * -                      10,805 10,805 8% 4

Railroad Grade Crossing Maintenance 2,000 2,000 0 0 * 2,000              -                        2,000               0% 0

Railroad Grade Separations 15,000 15,000 0 0 * 15,000            -                        15,000             0% 0

Safety Programs

Highway Safety Improvement Program (HSIP) 50,552 50,552 26,546 26,546 * -                      24,006 24,006 53% 131

High Risk Rural Roads (HRRR) 8,226 8,226 5,823 5,823 * -                      2,403 2,403 71% 11

Safe Routes to School 24,250 20,953 45,203 66 13,986 14,051 * 24,184 6,967 31,152 31% 65

Total Local Assistance Subvention Funds 128,313 1,478,936 1,607,249 71,460 706,382 777,843 56,853 772,554 829,406 48% 1,042

Federal Transit Administration (FTA) Transfers 0 148,118 148,118 * 30

Total Local Assistance Including FTA Transfers 128,313 1,478,936 1,607,249 71,460 854,501 925,961 56,853 772,554 829,406 58% 1,072

Assumptions:
*  Allocations for state funds reflect the June 2011 Commission meeting vote, Item 2.5h.
*  Allocations for federal funds reflect the May 2012 Commission meeting vote, Item 2.5h.  
*  The Allocation Balance is the difference between the Commission Allocations and the Total Sub-Allocations.
*  FTA Transfers are $102,060,575 for RSTP and 46,057,835 for CMAQ 
*  Total Sub-Allocations data is from InfoAdvantage (accounting system).
*  In accordance with Commission Resolution G-01-08, the Department reports when total transfers in or out of an expenditure category exceed 10 percent of its allocation.

Number of 
ProjectsCommission Allocation Total Sub-Allocations Allocation Balance
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Subject:   THIRD QUARTER - BALANCE REPORT ON AB 1012 “USE IT OR LOSE IT” PROVISION 
FOR FEDERAL FISCAL YEAR 2010 UNOBLIGATED CMAQ AND RSTP FUNDS 

 

SUMMARY: 
 
As of June 30, 2012, the Regional Surface Transportation Program (RSTP) amount subject to 
reprogramming is about $14.3 million.  In addition, the Congestion Mitigation and Air Quality 
Program (CMAQ) amount subject to reprogramming is about $300,000.  These amounts are expected 
to be either obligated by September 30, 2012, or loaned to another Region prior to the Assembly 
Bill (AB) 1012 reprogramming date of November 1, 2012. 
 
BACKGROUND: 
 
The Intermodal Surface Transportation Efficiency Act was enacted in 1991 and was in effect for six 
years.  During that time, the Regions were able to obligate only 87 percent of their federal funding. The 
next Federal Highway Act, known as the Transportation Equity Act for the 21st Century (TEA-21), 
was signed into law in 1998.  During the first two years of TEA-21, the Regions’ obligation of federal 
funds dropped to a low of 41 percent.  By October 1999, the Regions had accumulated a $1.2 billion 
backlog in federal apportionments and $854 million in Obligational Authority (OA). 
 
AB 1012 (Chapter 783, Statutes of 1999) was enacted October 10, 1999, with a goal of improving the 
delivery of transportation projects and addressing the backlog of the Regions’ federal apportionments 
and OA.  AB 1012 states that CMAQ and RSTP funds not obligated within the first three years of 
federal eligibility are subject to reprogramming by the California Transportation Commission 
(Commission) in the fourth year in order to prevent the funds from being lost by the state. 
 
The annual notice to the Regions, under AB 1012 “Use It or Lose It” provisions for Federal Fiscal 
Year (FFY) 2010 (October 1, 2009 through September 30, 2010), was released on November 15, 2011.  
With this notification, the total FFY 2010 funds identified as subject to reprogramming under the 
provisions of AB 1012 were approximately $17 million.  This included approximately $16.9 million of 
RSTP funds and approximately $300,000 of CMAQ funds.  As of June 30, 2012, the RSTP amount has 
decreased to about $14.3 million, and the CMAQ amount is still approximately $300,000. 
 
The California Department of Transportation (Department) is responsible for monitoring and reporting 
unobligated balances.  Each month, the Department provides notification to the Regions of the 
unobligated CMAQ and RSTP balances that have one year remaining under the AB 1012 guidelines. 
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No CMAQ or RSTP apportionments have been reprogrammed by the Commission.  Beginning in  
FFY 2000, and continuing through FFY 2011, the Regions have delivered enough projects to obligate 
a minimum of 100 percent of the available OA. 
 
 
Attachments 
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Reference No.: 3.8
September 26-27, 2012

Attachment 1

*Previously referred to as Cycle 13
CMAQ Amount RSTP Amount

CMAQ Subject to RSTP Subject to
Unobligated AB 1012 Unobligated AB 1012
6/30/2012 Reprogramming 6/30/2012 Reprogramming

   Delivery Delivery
Region Balance  1 11/01/2012  2 Balance  1 11/01/2012  2

Butte 1,580,268                    -                             576,804                    -                             
Fresno 16,973,998                  -                             30,375,037               8,092,996               
Kern 13,691,117                  -                             12,189,719               -                             
Kings 2,349,889                    -                             367,790                    -                             
Los Angeles 152,626,187                -                             174,776,640             -                             
Madera 1,934,672                    -                             350,322                    -                             
Merced 2,829,327                    -                             597,759                    -                             
Monterey 143,490                       143,490                  2,315,326                 -                             
Orange 34,983,941                  -                             13,119,701               -                             
Riverside 46,077,375                  -                             27,576,049               -                             
S. F. Bay Area (MTC) (2,668,746)                  -                             20,462,489               -                             
Sacramento (SACOG) 3,881,337                    -                             17,565,199               -                             
San Benito -                                  -                             167,926                    -                             
San Bernardino 30,321,485                  -                             41,081,855               -                             
San Diego 14,769,900                  -                             40,022,368               -                             
San Joaquin 6,763,320                    -                             (1,096,642)                -                             
San Luis Obispo -                                  -                             1,517,558                 -                             
Santa Barbara 2 675 474Santa Barbara -                                 -                           2,675,474               -                            
Santa Cruz -                                  -                             724,089                    -                             
Stanislaus 5,495,033                    -                             7,127,247                 -                             
Tahoe 1,295,386                    -                             130,974                    -                             
Tulare 7,693,856                    -                             1,098,229                 -                             
Ventura 11,144,310                  -                             27,174,372               6,182,450               
Rural Counties & SCAG 5,067,590                    164,549                  6,126,995                 -                             

TOTAL 356,953,734                308,039                  427,023,280             14,275,445             

Balances now include: 

Footnotes:   
1 Indicates all apportionments not yet obligated.
2 Totals reflect balances in the third year.

The regional balances are no longer based on the Department's Local Assistance accounting system.  As of July 1, 2010, the regional 
balances are based on the Department's new accounting system; the Department's Federal Aid Data System; and/or FHWA FMIS 
transaction information.  There may be a delay between the FHWA authorization and the recording of the transaction in the 
Department's monthly reporting.

*  October 2011  -- Revised "Advance" FFY 2012 Apportionments. 
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*Previously referred to as Cycle 13
CMAQ Amount RSTP Amount

CMAQ Subject to RSTP Subject to
Unobligated AB 1012 Unobligated AB 1012
6/30/2012 Reprogramming 6/30/2012 Reprogramming
Delivery Delivery

Region Balance  1 11/01/2012  2 Balance  1 11/01/2012  2

Rural County Information:
Alpine -                                   -                                 1,628                        -                             
Amador3, 4 463,654                       164,549                     99,575                      -                             
Calaveras3, 4 809,531                       -                                 115,034                    -                             
Colusa -                                   -                                 53,407                      -                             
Del Norte -                                   -                                 77,924                      -                             
El Dorado -                               -                                 295,759                    -                             
Glenn -                                   -                                 74,939                      -                             
Humboldt -                                   -                                 358,410                    -                             
Imperial (SCAG)3 2,112,555                    -                                 3,190,128                 -                             
Inyo -                                   -                                 8,481                        -                             
Lake -                                   -                                 165,184                    -                             
Lassen -                                   -                                 88,880                      -                             
Mariposa3 350,107                       -                                 48,711                      -                             
Mendocino -                                   -                                 244,379                    -                             
Modoc -                                   -                                 3,682                        -                             
Mono -                                   -                                 2,849                        -                             
Nevada3 1,078,170                    -                                 261,622                    -                             
Placer -                                   -                                 176,440                    -                             
Plumas -                                   -                                 57,757                      -                             
Shasta -                                   -                                 463,689                    -                             
Sierra -                                   -                                 1,623                        -                             
Siskiyou -                                   -                                 20,282                      -                             
Tehama -                                   -                                 159,166                    -                             
Trinity -                                   -                                 3,115                        -                             
Tuolumne3, 4 253,573                       -                                 154,330                    -                             

Rural Combined Totals: 5,067,590                    164,549                     6,126,995                 -                             

Balances now include: 

Footnotes:   
1 Indicates all apportionments not yet obligated.
2 Totals reflect balances in the third year.
3  Beginning in FFY 2006, these rural regions are now receiving CMAQ apportionments.

*  October 2011  -- Revised "Advance" FFY 2012 Apportionments. 

4  MOU was entered into between Amador, Calaveras & Tuolumne-balances adjusted accordingly. The MOUs spans five FFYs, and an 
MOU was applied in April for FFY 2012.  However, AB 1012 formula adjustment was applied in June 2012.
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Attached is the California Department of Transportation’s Fiscal Year 2011-12 Fourth Quarter 
Finance Report.     
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                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 
 

 
The purpose of the Quarterly Finance Report is to provide the California Transportation Commission 
(CTC) with the status of capital allocations versus capacity, and to report any trends or issues that may 
require action by the Department of Transportation (Caltrans) or CTC regarding transportation funding 
policy, allocation capacity, or forecast methodology to ensure the efficient and prudent management of 
transportation resources.  Below is the schedule of dates for the development of the fiscal year 2011-12 
Quarterly Finance Reports. 

 
California Department of Transportation

Quarterly Finance Report
Schedule of Reports

Fiscal Year Quarterly Report Activity Date

2010-11 Q4 Close of Quarter 6/30/11
Quarterly Report to Commission Staff 8/31/11
Presented to Commission 9/15/11

2011-12 Q1 Close of Quarter 9/30/11
Quarterly Report to Commission Staff 11/15/11
Presented to Commission 12/7/11

2011-12 Q2 Close of Quarter 12/31/11
Quarterly Report to Commission Staff 2/15/12
Presented to Commission 3/29/12

2011-12 Q3 Close of Quarter 3/31/12
Quarterly Report to Commission Staff 5/15/12
Presented to Commission 6/28/12

2011-12 Q4 Close of Quarter 6/30/12
Quarterly Report to Commission Staff 8/31/12
Presented to Commission 9/27/12

2011-12

2012-13

 
 
 

 
  

1 
 



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 
 

Department of Transportation 
Quarterly Finance Report 
Fourth Quarter FY 2011-12 

EXECUTIVE SUMMARY 

2011-12 Capital Allocations vs. Capacity 
Summary through June 30, 2012 

($ in millions) 

  SHOPP1 STIP1 TCRP BONDS TOTAL 

Total Allocation Capacity $2,069 $895 $84 $4,485 $7,533

Total Votes 2,227 954 88 3,440 6,709

Authorized Changes2 -333 -13 0          0 -346

Total Remaining Capacity $175 -$46 -$4 1,046 $1,171
Note: Totals may differ due to rounding. 
1Proposition 1B bond capacity included in total: $58M (Prop 1B SHOPP); $395M (Prop 1B STIP). 
2Authorized changes include project increases and decreases pursuant to the Commission's G-12 process and project rescissions. 

The California Transportation Commission (CTC) allocated $6.7 billion toward 884 projects through the 
fourth quarter of fiscal year 2011-12.  Adjustments totaled negative $346 million, leaving $1.2 billion (16 
percent) in remaining capacity.  The majority of the remaining capacity is from unallocated bond 
authority.  Although $4.5 billion was authorized for bond capacity, only $3.4 billion was allocated toward 
bond programs through this quarter.   
 
The cash balances for all of Caltrans’ major funds differed from forecasted amounts for varying reasons 
(Refer to Appendix B).  The most significant variations were due to external factors related to the timing 
of loans and payments. The State Highway Account (SHA) cash balance was higher than expected 
primarily because the General Fund (GF) loan repayment of $404 million was extended until 2012-13. 
The Public Transportation Account (PTA) cash balance was higher than forecast due to a delay in the 
State Transit Assistance (STA) transfer and adjustments relating to timing differences between the State 
Controller’s Office (SCO) accounting system and Caltrans’ accounting system.  The Traffic Congestion 
Relief Fund (TCRF) cash balance was lower than forecast due to the reduction in the $200 million loan 
repayment that was expected from the SHA.    The Transportation Investment Fund (TIF) cash balance 
was higher than forecast due to lower-than-forecasted expenditures.  Lastly, the Transportation Deferred 
Investment Fund (TDIF) cash balance was higher-than-forecasted primarily due to projects spending 
slower than expected. 

The 2012-13 Budget Act (Budget), released on June 28, 2012, includes $13.2 billion in expenditures for 
Caltrans, which is a reduction of approximately $100 million from the 2011-12 Budget Act.  The Budget 
now includes bond appropriations of approximately 30 percent of the total funding available, and 
sufficient authority for the State Transportation Improvement Program (STIP) and the State Highway 
Operation Protection Program (SHOPP).  Additionally, it includes 19,808 personnel years (PY) for 
Caltrans, which is a 655 PY reduction from the 2011-12 Budget Act.   
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In addition, the Budget includes transfers of approximately $312 million from the SHA to the GF that are 
associated with revenues from gasoline purchased for off-highway use.  This includes a transfer of $184 
million in 2011-12 and $128.2 million annually starting in 2012-13.  Revenues transferred to off-highway 
programs from the base 18-cent excise tax are not affected by the Budget.  It should be noted that these 
transfers flow through the SHA to other departments and do not typically impact transportation programs.   
 
Consistent with recent practice, $936 million in weight fees will be transferred from the SHA to the GF 
for debt service on transportation-related general obligation bonds ($604 million) and as a loan for GF 
relief ($332 million).  Trailer bill language was passed to ensure Caltrans receives its due portion of the 
price-based excise taxes, which are intended as a net-sum-zero replacement for the redirected weight fees. 
 
Lastly, the Budget includes loan deferrals that were introduced in the Governor’s Proposed Budget.  The 
Budget defers repayment of $150 million of the $200 million GF loan from the SHA, authorized in the 
Budget Act of 2008; $50 million will be repaid in 2012-13 and the remaining $150 million will be repaid 
in 2013-14.  The Budget deferred repayment of $135 million to the SHA until 2014-15.  In addition, loan 
repayments were extended for various smaller funds including the Bicycle Transportation Account, the 
Local Airport Loan Account, the Motor Vehicle Fuel Account, the Environmental Enhancement and 
Mitigation Program, the Historic Property Maintenance Fund, and the Pedestrian Safety Account. 
 
After nine extensions, a new federal reauthorization bill was signed into law by the President on July 6.  
The law, entitled Moving Ahead for Progress in the 21st Century (MAP-21), is a $105 billion surface 
transportation bill that provides federal funding through 2014.  MAP-21 provides California with funding 
consistent with the previous bill (accounting for inflation) and eliminates earmarks.  The bill also 
consolidates and streamlines approximately 60 highway transit programs, allows for the continuation of 
the Highway Research Program, and extends the Highway Trust Fund and tax collections through 2016.  
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STATE HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) 

State Highway Operation and Protection Program 

($ in millions) 

Fund 
Allocation 
Capacity 

Allocations 
to Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $180 $255 -$18 $237 -$57

FTF 1,820 1,903 -313 1,590 230

Prop 1B SHOPP 69 69 -2 67 2

Total $2,069 $2,227 -$333 $1,894 $175
Note: Totals may differ due to rounding. 

Capital Allocations vs. Capacity 
SHOPP allocations totaled $2.2 billion toward 371 projects through the fourth quarter.  Adjustments 
totaled negative $333 million resulting in $175 million (8 percent) in remaining capacity.  Overall, the 
remaining SHOPP capacity is within acceptable range; however, the SHA is over-allocated by $57 
million.   
 
Outlook for Funding & Allocations 
Transportation resources continue to be impacted by lower than expected revenues and legislative 
changes.  Assembly Bill 105 of 2011 (AB 105) extended the repayment date of a $135 million loan from 
the SHA to the GF until June 30, 2013; however, the Budget extended this date to 2014-15.  Caltrans will 
closely monitor all of the fund balances; however, it is anticipated that the SHA may reach insolvency 
levels in the early months of 2012-13.  This shortfall will likely necessitate another loan to the SHA. 
  
As previously reported, the SHA did not receive a portion of the monthly backfill amount from excise 
taxes related to the Weight Fee Swap.  However, corroboration between Caltrans staff and the 
Department of Finance (DOF) resulted in the passage of Assembly Bill 1466 of 2012 (AB 1466).  AB 
1466 is a trailer bill to the Budget that reverses funds erroneously transferred, and ensures that the SHA 
receives future backfill payments as originally intended. 
 
The federal reauthorization bill, entitled MAP-21, was signed into law by the President on July 6.     
MAP-21 authorizes Federal-aid highway programs for two years while maintaining current spending 
levels.  In addition, it eliminates earmarks.  Some of the additional MAP-21 highlights include: 

• Funding levels stayed the same in the bill, with some slight adjustments for inflation in 2014.  
• The consolidation/streamlining of highway and transit programs. Approximately 60 programs 

were eliminated or consolidated with the intent that more resources would be available to states 
directly.  

• The establishment of a National Freight Policy and National Freight Network.  
• The continuation of the Highway Research Program.  
• The expansion of availability for innovative finance mechanisms. The Transportation 

Infrastructure Finance and Innovation Act (TIFIA), for example, is expanded and enhanced in the 
bill by increasing the amount of a project's cost that can be funded with loans and guarantees to a 
maximum of 49 percent (up from the previous 33 percent). TIFIA also received more funding in 
the bill.  
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• The expansion of the ability for states to utilize tolling while maintaining the same amount of free 
lanes.  

• The enhancement of highway safety. The Highway Safety Improvement Program funding 
doubled as a result of this bill.  

• The streamlining of environmental processes without compromising environmental protections. 

In addition, the bill extends the Highway Trust Fund and tax collections through 2016, which is two years 
beyond the reauthorization period. 

Recommendations 
Caltrans prepared the final 2012-13 allocation capacity for the SHOPP based on long-range cash forecasts 
and anticipated MAP-21 revenues.  Please see Appendix B for details. 
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STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

State Transportation Improvement Program 

($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

SHA $200 $173 $2 $175 $25

FTF 200 332 -2 330 -130

PTA 100 65 0 65 35

Prop 1B STIP 395 384 -13 370 24
Total $895 $954 -$13 $940 -$46

Note: The FTF STIP capacity was identified only for Transportation Enhancement projects; however, previously approved federally funded 
Right-of-Way costs continue to charge against the FTF. These charges are expected to taper off in the coming years.  Totals may differ due to 
rounding. 

Capital Allocations vs. Capacity 

STIP allocations totaled $954 million toward 260 projects through the fourth quarter.  Adjustments 
totaled negative $14 million in award savings, leaving $940 million in net allocations.  The remaining 
STIP capacity is within acceptable range; however, the FTF is over-allocated by $130 million.  In 
response to the shortage in funding, Caltrans modified the allocation spread for 2012-13 among the STIP 
funds to accommodate departmental spending trends. 

Outlook for Funding & Allocations 

State Highway Account (SHA).  Although the SHA ended the 2011-12 year with a high balance, it will 
soon face reduced revenues and shortfalls.  The SHA will repay a $404 million loan to the GF, and will be 
facing a revenue reduction as a result of changes made in the Budget.  Some of those changes include 
loan repayment extensions to the SHA, revenue redirections to the GF, and loans to the GF.  Also, as 
noted in the third quarter, the repayment date for a $135 million loan to the GF on was extended to     
June 30, 2015.  All of these factors will contribute to the reduced funding in the SHA.  Short term loans 
may be necessary throughout the year to ensure that the SHA remains solvent. 

Federal Trust Fund (FTF).  A federal reauthorization bill was signed by the President on July 6, which 
stabilizes funding through 2014 for the FTF.  The bill also extends the Highway Trust Fund and tax 
collections through 2016.  As noted above, the FTF ended the year over-allocated for STIP.   

Public Transportation Account (PTA).  As noted in previous reports, effective July 1, 2011, sales of all 
diesel fuel are subject to an additional sales tax of 1.87 percent, which is transferred quarterly to the PTA.  
This amount was increased on July 1, 2012 to 2.17 percent.  Pursuant to AB 105, approximately 75 
percent of sales tax revenues on diesel fuel are now redirected to the STA.  As a result, the PTA only 
retains about 25 percent of the total revenues.  Based on current revenue projections, Caltrans anticipates 
the PTA will be able to support $50 million in allocation capacity for 2012-13. 

Transportation Facilities Account (TFA).  The State Treasurer’s Office (STO) conducted a general 
obligation bond sale in April 2012.  Caltrans received $200 million in Proposition 1B bond proceeds from 
the sale that were identified for Public Transportation Modernization, Improvement, and Service 
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Enhancement Account (PTMISEA) local transit projects.  Caltrans is closely monitoring the new 
Proposition 1B bond funds at this time to ensure that existing projects have sufficient cash resources until 
the planned fall 2012 bond sale.   
 
Transportation Investment Fund (TIF).  As projected, TIF resources were sufficient to fund its 
obligations through 2011-12.  In addition, Caltrans now anticipates that the TIF will be able to meet its 
obligations through 2013-14.  This updated projection is attributed to projects spending slower than 
anticipated. 

Recommendations 

As previously noted, Caltrans prepared the final 2012-13 allocation capacity for the STIP based on long-
range cash forecasts and anticipated MAP-21 revenues. 
 

 

 

TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) 

Traffic Congestion Relief Program 
($ in millions) 

Fund 
Allocation 
Capacity 

Allocations to 
Date Adjustments 

Net 
Allocations 

Remaining 
Capacity 

TCRF $84 $88 $0 $88 -$4
Total $84 $88 $0 $88 -$4
Note: Totals may differ due to rounding. 
      

Capital Allocations vs. Capacity 

Approximately $88 million was allocated from the TCRP through the fourth quarter, which represents 
105 percent of the allocation capacity.  There were five projects allocated through the fourth quarter.  The 
TCRF was over-allocated by $4 million, as a result Caltrans will account for the overage in the 2012-13 
TCRF capacity.  

Outlook for Funding & Allocations 

Approximately $814 million in loan repayments are still outstanding from the GF (See Appendix D).  The 
TCRP receives $83 million per year for repayment of $332 million in outstanding Proposition 42 loans.  
The 2011-12 Governor’s Budget indicated that Tribal Gaming repayments (Pre-Proposition 42) would 
start no earlier than 2016-17; however, the Pre-Proposition 42 loans have no statutory repayment 
schedule. 

Recommendations 

Caltrans will account for the current year over-allocation in the 2012-13 TCRF capacity.  See Appendix B 
for details. 
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PROPOSITION 1A & 1B BONDS 

Proposition 1A and 1B Bonds 
($ in millions) 

Fund Allocation Capacity Allocations to Date Remaining Capacity 
Proposition 1A  $51 $51 $0
CMIA 1,697 1,676 21
TCIF 1,391 771 620
Intercity Rail 240 67 172
State-Local Partnership 200 182 18
Local Bridge Seismic 19 5 14
Grade Separations 214 71 143
Traffic Light Synch. 98 48 50
Route 99 574 568 6
Total $4,485 $3,439 $1,046
Note: Totals may differ due to rounding. 

Capital Allocations vs. Capacity 
A total of $3.4 billion was allocated toward 248 Proposition 1A and 1B bond projects through the fourth 
quarter.  This represents 23 percent of the $4.5 billion capacity. 
 
During the fourth quarter, Caltrans completed the restructure of existing Proposition 1B tax certificates 
for bonds issued prior to December 2010 thereby significantly reducing the amount of unspent 
Proposition 1B balances.  This was accomplished by “backfilling” unused balances in older certificates 
with new local PTMISEA transit projects.  The action allowed additional local transit projects to go 
forward using existing Proposition 1B cash resources.   
 
In April 2012, the STO conducted its spring 2012 General Obligation bond sale.  From that sale, $200 
million in Proposition 1B proceeds was identified for local PTMISEA transit projects and $19 million 
was made available for Proposition 116 projects.   In consultation with the DOF, Caltrans is retaining the 
new Proposition 1B bond funds to ensure that existing projects have sufficient cash resources until the 
planned fall 2012 bond sale.   
 
Outlook for Funding & Allocations 
The CTC allocated $46 million toward 22 Proposition 1B projects in June that will count against the 
2012-13 fiscal year allocation capacity.  The STO bond calendar indicates that there will be a general 
obligation bond sale in the first quarter of 2012-13. 

Recommendations 
The priority for the use of bond proceeds has been to fund ongoing projects before funding any new 
allocations.  Due to the success of 2011-12 bond sales, Caltrans anticipates that it will recommend 
allocation of all bond projects as they come forward for vote through 2012-13. 
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APPENDIX A – ALLOCATION CAPACITY AND ASSUMPTIONS 

2012-13 Allocation Capacity 
By Fund and Program 

($ in millions) 

Fund SHOPP STIP TCRP Other Bonds Total 
SHA $225 $200 $0 $0 $425
FTF 1,400 300 0 0 1,700
PTA 0 85 0 0 85
TCRF 0 0 83 0 83
Prop 1A Bonds1 0 0 0 819 819
Prop 1B Bonds1 47 35 0 1,982 2,064
Total Capacity $1,672 $620 $83 $2,801 $5,176
1Bond capacity represents total budget authority. 

 
The 2012-13 allocation capacity of $5.2 billion includes Proposition 1A and Proposition 1B capacity. 

This allocation capacity is based on: 

• The SHA allocation capacity of $425 million is based on a prudent cash balance of $415 million. 
 
• The PTA allocation capacity of $85 million is based on a prudent cash balance of $100 million and 

includes unused capacity from 2011-12.   
 

• The SHOPP allocation capacity is based on the 2012-13 Budget Act revenue and expenditure 
estimates and the 2012 STIP Fund Estimate federal receipts. 
 

• The annual TCRF allocation capacity is based on a dollar-for-dollar ratio of actual revenues 
received for current year expenditures.  The allocation capacity and specific project funding was 
established by the CTC, in consultation with Caltrans and local agencies.  
 

• SHOPP and STIP bond capacity is based on the remaining bond authority, budget authority, and 
any administrative costs.  Other Proposition 1B bond capacity is based on budget authority for 
those funds.  
 

• Proposed Proposition 1A capacity is based on the enacted budget and includes 2011-12 savings.  
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APPENDIX B – FORECAST METHODOLOGY 
Methodology and Assumptions 

The cash forecasts for the SHA, PTA, TCRF, TIF and TDIF are used by Caltrans to estimate and 
monitor the cash balance of transportation funds to determine the level of allocations that can be 
supported, and to prepare for low or high cash periods.  Variances are identified and reported to 
management and the Commission.  If necessary, adjustments are made to capital allocation levels, 
funding policy, or forecast methodology.  The FY 2011-12 cash forecasts and allocation capacities are 
based on the following assumptions: 

• Expenditures for state operations and capital outlay support are based on the FY 2011-12 
Budget Act. 

• Capital outlay and local assistance expenditures are based on actual and projected Commission 
allocations using historical and seasonal construction patterns. 

• Monthly adjustments are not forecasted, since they comprise timing differences between 
Caltrans’ accounting system and the SCO.  These adjustments include short-term loans made to 
the GF, short-term loan repayments, Plans of Financial Adjustments, funds transferred in and 
out, and reimbursements.  

• A $135 million loan from the SHA to the GF authorized in the FY 2009-10 Budget was 
included in the FY 2010-11 SHA forecast.  Also included is the assumption that the repayment 
of the $200 million loan from the SHA to the GF in FY 2008-09 and the subsequent intra-fund 
loan from the TCRF to the SHA for $200 million will both be delayed until June 2012. 

• Federal receipts of approximately $3.0 billion are based on the 2012 STIP Fund Estimate. 

The 2012-13 cash forecasts will be shown beginning in the First Quarter Report for 2012-13.  
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APPENDIX B – STATE HIGHWAY ACCOUNT 
   

 

Without GF Loan
12 Forecast

Actuals
2011 -

State Highway Account (SHA)
Month Cash Forecast

($ in millions)
24 -

13-JunMarDecSep12-JunMarDecSep - 11 Jun
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- $200 

- $300 

$136

$521

Year-to-Date SHA Summary 

The SHA ended the fourth quarter with a cash balance of $521 million, $385 million (284 percent) 
above the forecasted amount of $136 million.  The high cash balance is primarily due to the extension 
of the $404 million loan repayment to the GF in 2010-11.  The GF loan was forecasted to be repaid in 
four equal installments in 2011-12; however, the repayment schedule was revised and the GF will be 
repaid in two payments: the first payment is now due July 2012 and the second in April 2013.  The 
delay in this loan repayment was the primary reason for the high cash balance. If the full $404 million 
loan had been repaid according to the original payment schedule, the SHA would have ended the fiscal 
year within an acceptable range of forecast. Transfers totaled $765 million, $462 million lower than 
projected, and expenditures were $299 million below forecast.  Year-to-date revenues totaled $4.4 
billion, $204 million lower than projected.  Adjustments, which represent timing differences between 
Caltrans’ accounting system and the SCO’s accounting system, totaled a negative $171 million.  

The 2011-12 forecast included a $200 million loan repayment from the GF.  The May Revise reduced 
the loan repayment amount from $200 million to $50 million. The $50 million repayment was 
scheduled for June 2012 and the remaining balance of $150 million in June 2014.  It should be noted, 
the $50 million loan repayment from the GF did not occur until July 2012.  Loans totaling $71 million 
were transferred to the GF in June 2012: $24 million pursuant to California Vehicle Code §9400.4 and 
$44 million pursuant to the Budget Act 2011.    
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Year-to-Date Reconciliation 

 

Forecast Actual Difference %
Beginning Cash Balance $289 $289 N/A

Revenues 4,677 4,472 -204
Transfers -1,227 -765 462
Expenditures -3,603 -3,304 299
Adjustments -171 -171

Ending Cash Balance $136 $521 $385 284%

($ in millions)

Note: Ending cash balance may differ due to rounding. 
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APPENDIX B – PUBLIC TRANSPORTATION ACCOUNT 

 

 2011-12 Forecast
Actuals 

Public Transportation Account (PTA)
  12-Month Cash Forecast

($ in millions)

12-JunMarDecSep - 11 Jun
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Year-to-Date PTA Summary 

The PTA ending cash balance through the fourth quarter was $440 million, $237 million (116 percent) 
above the forecasted amount of $203 million. The primary reason for the high cash balance are 
attributed to a delay in the State Transit Assistance payment, which occurred after the close of the 
quarter.  

Year-to-Date Reconciliation 

 

Forecast Actual Difference %
Beginning Cash Balance $362 $362 N/A

Revenues 547 599 53
Transfers 25 25 0
Expenditures -380 -305 75  
Adjustments -350 -241 109

Ending Cash Balance $203 $440 $237 116%

($ in millions)

 Note: Ending cash balance may differ due to rounding. 
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APPENDIX B – TRAFFIC CONGESTION RELIEF FUND 

  2011-12 Forecast

Actuals

Traffic Congestion Relief Fund (TCRF) 
Month Cash Forecast

($ in millions)
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$250 

$200 

$150 

$100 

$50 

$0 

$235 

$27

 
Year-to-Date TCRF Summary 

The TCRF ending cash balance for the fourth quarter was $27 million, $208 million (89 percent) below 
the forecasted amount of $235 million. The primary difference can be attributed to the anticipated $200 
million loan repayment from the SHA that was included in the 2011-12 forecast.  However, changes to 
the payment schedule were implemented in the Budget which resulted in a partial loan repayment of 
only $50 million.  The remaining balance of $150 million is now scheduled to be repaid in 2013-14.  In 
addition, the $50 million payment was not received until after the close of the quarter.  Year-to-date 
fund transfers totaled $145 million, which included the 2011-12 suspended Proposition 42 transfer from 
the TDIF in the first quarter. Expenditures totaled $227 million, $88 million (64 percent) higher than 
forecast.  This difference was primarily attributed to the processing of the remaining accrued 
expenditures from the previous year and current year.  Adjustments, which represent timing differences 
between Caltrans’ accounting system and the SCO’s accounting system, totaled $18 million.   

 Year-to-Date Reconciliation 

 
  Note: Ending cash balance may differ due to rounding. 

Forecast Actual Difference %
Beginning Cash Balance $90 $90 N/A

Revenues 0 0 0
Transfers 283 145 -138
Expenditures -138 -227 -88
Adjustments 18 18

Ending Cash Balance $235 $27 -$208 -89%

($ in millions)
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APPENDIX B – TRANSPORTATION INVESTMENT FUND 

2011 -12 Forecast

Actuals

Transportation Investment Fund (TIF)
 Month Cash Forecast 

($ in millions)
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Year-to-Date TIF Summary 

The TIF ending cash balance for the fourth quarter was $155 million, $37 million (31 percent) above 
the forecasted amount of $118 million. The TIF no longer receives revenue, due to the passage of 
ABX8 6 and ABX8 9 of 2010, collectively known as the Fuel Tax Swap.  No transfers were made 
through the fourth quarter. Expenditures totaled $98 million, $34 million (25 percent) below forecast.  
Year-to-date adjustments totaled $3 million. 

Year-to-Date Reconciliation 

Forecast Actual Difference %
Beginning Cash Balance $250 $250 N/A

Revenues 0 0 0
Transfers 0 0.3 0
Expenditures -132 -98 34
Adjustments 3 3

Ending Cash Balance $118 $155 $37 31%

($ in millions)

 

  Note: Ending cash balance may differ due to rounding. 
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APPENDIX B – TRANSPORTATION DEFERRED INVESTMENT FUND 

2011 -12 Forecast

Actuals 

($ in millions)
 Month Cash Forecast 12-

Transportation Deferred Investment Fund (TDIF)
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Year-to-Date TDIF Summary 

The TDIF ending cash balance for the fourth quarter was $53 million, $33 million (163 percent) above 
the forecasted amount of $20 million.  Year-to-date transfers totaled $48 million, $35 million below 
forecast. Expenditures totaled $31 million, 8 million (21 percent) below forecast. Year-to-date 
adjustments totaled a negative $11 million. The primary reason for the difference between the 
forecasted and actual ending balance is due to slower than anticipated spending on projects.  No future 
allocations will be made from the TDIF.   

Year-to-Date Reconciliation 

 

Forecast Actual Difference %
Beginning Cash Balance $59 $59 N/A

Revenues 83 83 0
Transfers -83 -48 35
Expenditures -39 -31 8
Adjustments -11 -11

Ending Cash Balance $20 $53 $33 163%

($ in millions)

  Note: Ending cash balance may differ due to rounding. 
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APPENDIX C – FEDERAL EMERGENCY PROJECTS 
The Federal Highway Administration (FHWA) acknowledged the March 2012 Northern California 
storms as a declared disaster during the fourth quarter.  However, there have not been any new 
allocations for Federal emergency relief funding during this quarter. The chart below represents 
disasters that have not been completely funded by FHWA. 

Disaster Repair Costs 
Approved Federal Funding and State/Local Impact 

($ millions) 

  Identified Cost of  
  Disaster Repair 

Disaster State Local Total 
Devil's Slide CA83-1 $631 $0   $631 
Dec. 2004 Storm CA05-1 208 107 315
Dec. 2005 Storm CA06-1 431 55 486
So. California Wildfires CA08-3 20 9 29
California Wildfires CA08-6 9 0 9
So. California Wildfires CA09-1 9 0 9
So. California Wildfires CA09-2 12 7 19
Jan. 2010 Storm CA10-1 78 4 82
Humboldt Co. Earthquake CA10-2 1 2 3
Imperial Co. Earthquake CA10-3 1 7 8
Dec. 2010 Storm CA11-1 56 52 108
Modoc Co. Storm damage CA11-2 0 1 1
Mar. 2011 Storm CA11-3 308 15 323
LA Tanker Fire CA12-1 39 0 39
So. California Windstorm CA12-2 1 2 3
Mar. 2012 Storm CA12-3 31   31
Total Damage Estimate $1,835 $261 $2,096
Amout Obligated To Date     $1,342
Allocation Available for Future Project Costs     $96
Remaining Need     $658

 
Future federal emergency relief of this type can only be used to fund emergency projects and does not 
represent new capacity, except to the extent that the SHA funds have already been advanced for the 
emergency projects. 

18 
 



                                                                                                                                                           Department of Transportation 
 Quarterly Finance Report 
 

APPENDIX D – TRANSPORTATION LOANS 

($ in millions)

Original Loan 

Loans / 
Interest Paid-

to-Date 
Remaining 

Balance

State Highway Account (SHA)1 $473 $341 $132
Public Transportation Account (PTA) 275 10 265
Traffic Congestion Relief Fund (TCRF) 482 0 482

Subtotal Pre-Proposition 42 Tribal Gaming Loans: $1,230 $351 $879

Public Transportation Account (PTA) $220 $218 $2
Transportation Investment Fund (TIF) 440 440 0
Transportation Congestion Relief Fund (TCRF)2 1,066 733 332
Locals 440 440 0

Subtotal Proposition 42 Loans: $2,167 $1,832 $334
General Fund Loan: 

State Highway Account (SHA)3 $335 $0 $335
State Highway Account - Weight Fee Revenues3   227   0   227
Highway User Tax Account (HUTA)4   328   0   328
Public Transportation Account 5   29   0   29
Other transportation accounts   31   0   31

Subtotal General Fund Loan: $950 $0 $950
Totals: $4,346 $2,183 $2,163

Note: Numbers may not add due to rounding.

Status of Outstanding Transportation Loans, as of June 30, 2012

FUND 
Pre-Proposition 42 (Tribal Gaming Revenue):

Proposition 42: 

1 The remaining balance of $132 million will be directed to debt service per AB 115 of 2010.
2 The remaining amount due to TCRF under Proposition 42 suspension will be repaid in equal annual installments ending in FY 2015-16. 
3 The SHA is expected to be repaid $200 million in FY 2013-14, $135 million in FY 2014-15, and $227 million in FY 2020-21.
4 The HUTA is expected to be repaid $328 million in 2020-21.
5 The PTA is expected to be repaid $29 million in 2020-21.  

Pre-Proposition 42 Loans (Tribal Gaming) 

The Pre-Proposition 42 loans occurred in 2001-02, when the state was faced with a growing budget 
deficit and looked to transportation funds to help fill the budget shortfall.  The Transportation 
Refinancing Plan, AB 438 (Chapter 113, Statutes of 2001), authorized a series of loans that included 
delaying the transfers of gasoline sales tax to transportation for two years (until 2003-04), a TCRF loan 
to the GF, and loans from the SHA and PTA to the TCRF.   

In 2004-05, the Governor negotiated Tribal Gaming compacts to repay these loans through bonds, but 
legal challenges have prevented the bonds from being issued.  In 2005-06, the DOF began using the 
compact revenues to make annual payments toward these loan balances pursuant to Government Code 
§63048.65.  However, the 2011-12 Governor’s Budget indicated that Tribal Gaming repayments would 
restart no earlier than 2016-17, with the SHA as the first fund to be repaid.   Passage of Assembly Bill 
115 of 2010 (AB 115) declared that the SHA repayments are revenues derived from weight fees.  As 
such, repayment of the loan to the SHA will be transferred to the TDSF by the SCO. 
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Proposition 42 Loans 
 

The passage of Proposition 42 in 2002 made the transfer of gasoline sales tax to transportation 
permanent.  However, as state budget shortfalls continued, Proposition 42 transfers were partially 
suspended in 2003-04 and completely suspended in 2004-05, creating the Proposition 42 loan balances.  
These loans were partially repaid in 2006-07 with a payment of $1.415 billion, leaving approximately 
$752 million due to the TCRF.  Outstanding Proposition 42 loans, as of July 1, 2007, shall be repaid in 
annual installments not less than one-tenth of the total amount required to be transferred by June 30, 
2016.  With the re-enactment of the Fuel Tax Swap in March 2011 (AB 105 of 2011), which eliminated 
the state portion of sales tax on gasoline, there are no current Proposition 42 transfers. 

General Fund Loans 

The Budget Act of 2008 authorized $231 million in loans to the GF from the SHA, the Bicycle 
Transportation Account, the Local Airport Loan Account, the Motor Vehicle Fuel Account, the 
Environmental Enhancement and Mitigation Program, the Historic Property Maintenance Fund, and the 
Pedestrian Safety Account.  These funds were transferred to the GF on November 14, 2008.  The $231 
million authorized in loans were scheduled to be repaid by June 30, 2011, but the Budget Act of 2012 
delayed the repayments.  The SHA received $50 million after the close of the fourth quarter, and the 
repayment of $150 million is scheduled to be repaid by June 30, 2015.  The repayment of $28 million to 
the various transportation accounts are expected in 2016-17.  The Historic Property Maintenance Fund 
repayment of $2 million has been extended to a date no earlier than 2013-14.  The remaining balance of 
$1 million is scheduled to be repaid by June 30, 2017.    

A $135 million loan from the SHA to the GF was authorized in the Budget Act of 2009.  The loan to 
the GF occurred on June 30, 2010.  The authorized $135 million loan was scheduled to be repaid by 
June 30, 2013, but the Budget Act of 2012 delayed the repayment to June 30, 2015. 

The Budget Act of 2010 authorized a $227 million loan from the SHA to the GF, and a $29 million loan 
from the PTA to the GF.  The passage of AB 115 declared that the SHA repayments are revenues 
derived from weight fees; consequently, repayment of the loan to the SHA will be transferred to the 
TDSF by the SCO.   In addition, a loan of $328 million was transferred to the GF from the Highway 
Users Tax Account. These loans are required to be repaid, with interest calculated at the rate earned by 
the Pooled Money Investment Account, by June 30, 2021. 

The passage of AB 115 authorized the postponement for repayment of $555 million in loans from the 
GF to transportation funds until June 30, 2021.  Upon repayment of the $555 million in loans, the SCO 
will immediately transfer these funds to the TDSF. 
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Interfund Transportation Loans 
 

Fiscal 
Year 

Borrowed 
 From 

Account 
To 

Account Description Amount Repaid 
Remaining 

Balance 

2008-09 TCRF SHA Backfill SHA transfer to the GF $200 $0 $200

2009-10 PTA SHA Backfill SHA transfer to the GF 135 0 135

Totals $335 $50  $285 

A loan of $200 million was transferred in 2008-09 to the SHA from the TCRF to backfill the $200 million 
loan to the GF.  A loan of $135 million was transferred in 2009-10 to the SHA from the PTA to backfill 
the $135 million loan to the GF.  The $200 million loan to the TCRF was partially repaid, and the $135 
million loan repayment to the PTA has been extended to June 2015. 
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Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

 
Subject:  REPORT OF FINAL EXPENDITURES FOR STIP PROJECTS 

 
SUMMARY: 
 
The California Department of Transportation (Department) is presenting this as an informational 
item to report final support and Right of Way Capital expenditures for six State Transportation 
Improvement Program (STIP) projects. 
 
BACKGROUND: 
 
Current STIP Guidelines (Resolution G-11-08), adopted by the California Transportation 
Commission (Commission) on August 10, 2011, stipulate that the Commission will maintain a long-
term balance of county shares and interregional shares, as specified in Streets and Highways Code 
Section 188.11.  Typically, share balance adjustments for final project development, right of way, 
and construction engineering expenditures are reported to the Commission at the time of 
construction allocation.  The six projects on the attached list do not include programmed 
construction capital and hence will not be presented to the Commission for construction allocation.  
Final expenditure details for the six projects are listed on the attached spreadsheet.  The Department 
has notified the regional transportation planning agencies of this report. 

 
 

Attachment 



Report of Final Expenditures for STIP Projects
($ in 1,000)

Reference No. 3.14
September 26-27, 2012

Attachment

Programmed
Total 

Estimate Difference

Programmed
Total 

Estimate Difference

Programmed
Total 

Estimate Difference

Programmed
Total 

Estimate Difference

Programmed
Total 

Estimate Difference

Programmed
Total 

Estimate Difference

Dist Co Rte PPNO
PA&ED PS&E R/W Support R/W

4 SM 101 0700C
Construction Support

Project Description
Programmed

Total 
Estimate Difference Programmed Es

Total 
timate Difference Programmed

Total 
Estimate Difference Programmed E

Total 
stimate DifferenceAux Lanes Landscaping

Program RIP $33 $33 $0
Comments Construction funded with local funds.

Dist Co Rte PPNO
PA&ED PS&E R/W Support R/W

4 SCL 87 2204F
Construction Support

Project Description
Progratat mmed

Total 
Estimate Difference Programmed Es

Total 
timate Difference Programmed

Total 
Estimate Difference Programmed E

Total 
stimate DifferenceGuadalupe Riparian Habi

Program RIP $750 $750 $0
Comments Construction funded with local funds.

Dist Co Rte PPNO
PA&ED PS&E R/W Support R/W

4 Var 101 0449N
Construction Support

Project Description

Programmed
Total 

Estimate Difference Programmed Es
Total 
timate Difference Programmed

Total 
Estimate Difference Programmed E

Total 
stimate Difference

Install Watershed 
Awareness Signs
Program IIP $10 $0 $10 $23 $0 $23 $5 $0 $5 $15 $0 $15
Comments Due to staff shortages, the District was forced to prioritize the project delivery and this project slipped low on the priority list. Construction funds have previoulsy lapsed on 06/30/2012.

Dist Co Rte PPNO
PA&ED PS&E R/W Support R/W

6 Ker 99 3562
Construction Support

Project Description

Programmed
Total 

Estimate Difference Programmed Es
Total 
timate Difference Programmed

Total 
Estimate Difference Programmed E

Total 
stimate Difference

Kern County Route 99 
Corridor Bridge 
Enhancements
Program IIP $25 $7 $18 $65 $32 $33
Comments Construction funding deleted in 2012 STIP.

Dist Co Rte PPNO
PA&ED PS&E R/W Support R/W

7 LA 10 0309N
Construction Support

Project Description

Programmed
Total 

Estimate Difference Programmed Es
Total 
timate Diff Prerence ogrammed

Total 
Estimate Difference Programmed E

Total 
stimate Difference

HOV lanes-Puente to 
Citrus.
Program RIP $12,500 $15,641 ($3,141) $2,000 $2,338 ($338) $20,000 $25,210 ($5,210)
Comments Construction funded with other sources. 

Dist Co Rte PPNO
PA&ED PS&E R/W Support R/W

11 SD 15 0672G
Construction Support

Project Description

Programmed
Total 

Estimate Difference Programmed Es Diff
Total 
timate Prerence ogrammed

Total 
Estimate Differe Prnce ogrammed E

Total 
stimate Difference

Managed Lanes-South 
Segment
Program RIP $1,100 $1,100 $0
Comments Construction funded with other sources.   

IIP   Interregional Improvement Plan
RIP Regional Improvement Plan Page 1 of 1
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: September 26-27, 2012 
  

 Reference No.: 3.15 
 Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Mark Weaver 
Acting Chief  
Division of Right of Way 
and Land Surveys 

 
Subject: FINAL CLOSE-OUT REPORT ON FISCAL YEAR 2011-12 RIGHT OF WAY 

CAPITAL LUMP SUM ALLOCATION 
 

 
SUMMARY: 
 
Per the California Transportation Commission (Commission) Resolution G-01-09, the  
California Department of Transportation (Department) must present an annual report on the  
Right of Way (R/W) Capital Outlay Expenditure Program for Commission review and acceptance.  
For Fiscal Year (FY) 2011-12, the total amount allocated for R/W capital activities was 
$217,529,000.  By the end of the FY, the Department has committed the entire amount. 
 
BACKGROUND: 
 
On June 30, 2011, the Commission passed Resolution FM-10-04 authorizing a lump sum 
allocation of $217,529,000 for the FY 2011-12 R/W activities.   
 
A final analysis of the actual right of way capital commitments based on the Department’s 
official book closing statement compared to the total allocation for the FY 2011-12 is on the 
following page. 
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FY 2011‐12 R/W CAPITAL OUTLAY ALLOCATION SUMMARY 

(Expenditures through End of FY 11/12) 

(Dollars x 1,000,000) 

  
Original 
Allocation      
FM‐10‐04 

Adjustments 
Adjusted 
Allocation 

Expended 

Capital Projects             
STIP   $               93.0   $                   ‐     $               93.0    $             138.4 

SHOPP   $               38.2   $                   ‐     $               38.2    $               20.9 

Route 99 Bond   $                   ‐     $                   ‐     $                   ‐      $                   ‐   

Specific Categories             

Post‐Certification   $               70.1   $                   ‐     $               70.1    $               39.3 

Damage to Property (Inverse)   $               15.2   $                   ‐     $               15.2    $               17.8 

Hardships   $                   ‐     $                   ‐     $                   ‐      $                   ‐   

Project Development   $                 1.0   $                   ‐     $                 1.0    $                 1.2 

Pre‐Project Mitigation   $                   ‐     $                   ‐     $                   ‐      $                   ‐   

Total Right of Way   $             217.5   $                   ‐     $             217.5    $             217.6 

 



 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 Reference No.: 3.16 
Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 
 

 
Subject:  FINAL CLOSE-OUT REPORT ON FY 2011-12 SHOPP MINOR LUMP SUM ALLOCATION
 
 

SUMMARY: 
 

In Fiscal Year (FY) 2011-12, the California Transportation Commission (Commission) approved the 
State Highway Operations and Protection Program (SHOPP) Minor Program target allocation of 
$76,138,000 for capital outlay (CO) and $74,862,000 for capital outlay support (COS), for a total of 
$151,000,000.  For the FY 2011-12 end-of-the-year report, the total CO amount awarded was 
$72,008,362 (94.6 percent) and the total COS amount expended was $80,221,737 (107.2 percent), 
for a total of $152,230,099.  In summary, 100.8 percent of the SHOPP Minor Program target 
allocation funds were awarded or expended.  The $1,230,099 in overrun in FY 2011-12 will be 
offset by a corresponding reduction in FY 2012-13 Minor Program allocation. 
 
BACKGROUND: 

 
On July 14, 2005, the Commission approved Resolution G-05-05, delegating to the Department 
authority to sub-allocate funds, advertise, and award Minor A projects included on the annual Minor 
Program project list approved by the Commission each year.   
 
The Department submitted allocation requests to the Commission for Minor A projects that were not 
included on the Commission approved Minor A project list. 
 
For FY 2011-12, the Minor Program project list and CO allocation of $76,138,000 consisting of 
$54,470,000 in Minor A, $19,077,000 in lump sum Minor B, and $1,591,000 in lump sum Right of 
Way was approved by the Commission on June 23, 2011.  The California Department of 
Transportation (Department) awarded contracts totaling $39,007,800 for Minor A, including 
$32,404,500 sub-allocated by the Department and $6,603,300 allocated by the California 
Transportation Commission (Commission) for substitute projects.  In addition, $32,579,618 for 
Minor B projects was awarded and $420,944 was encumbered for Right of Way.  The total amount 
awarded for the Minor Program CO was $72,008,362.    
 
The SHOPP Minor program is an annual program in which projects must be awarded in the fiscal 
year programmed.  Minor A projects have a construction capital limit of between $270,000 and 
$1,000,000 and Minor B projects have a construction capital limit of $270,000 or less. 
 
   



 

  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: September 27, 2012  

 Reference No.: 3.18 
 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TECHNICAL ADVISORY COMMITTEE ON AERONAUTICS REPORT ON 

ACCOMPLISHMENTS AND ISSUES    
   

ISSUE: 
 
The Technical Advisory Committee on Aeronautics (TACA) is presenting its annual report on its 
accomplishments and issues. 
 
 
 
BACKGROUND:  
 
TACA reports annually to the Commission on its accomplishments and issues.  The key elements of 
the report are used in developing the Commission’s Annual Report to the Legislature. 
 



  
 

TECHNICAL ADVISORY COMMITTEE ON AERONAUTICS 
2012 REPORT ON ACCOMPLISHMENTS 

 
Air Transportation 

 
The policy element of the California Aviation System Plan defines the State’s continuous aviation 
system planning process, and defines the roles of federal, State, regional and local participants in the 
process.  This provides guidance in preparing the Division of Aeronautics (Aeronautics) Program, 
which comes from a 10-year Capital Improvement Plan comprised of a fiscally unconstrained list of 
projects from eligible airports. The Aeronautics Program, a biennial three-year program of projects, 
is fiscally constrained.  The Aeronautics Account, which receives revenues from State general 
aviation fuel and jet fuel taxes, funds the Aeronautics Program.  Funding from the Aeronautics 
Program, combined with local matching funds, is used by airports to match Federal Aviation 
Administration (FAA) Airport Improvement Program (AIP) grants and to fund capital outlay 
projects at public-use airports through the Acquisition and Development (A&D) element of the 
California Aid to Airports Program (CAAP).  The CAAP also includes a statutory annual credit 
grant program, which provides annual non-discretionary grants of $10,000 for 149 publicly-owned, 
public-use general aviation airport in the State.  Aeronautics Account funds are applied first to 
Caltrans Aeronautics operations, then to the annual credit grant program.  Any remaining funds are 
then available for the projects in the Aeronautics Program adopted by the California Transportation 
Commission (Commission). 
 
Commission’s Aviation Responsibilities 
 
The Commission’s primary responsibilities regarding Aeronautics include: 
 
• Advising and assisting the Legislature and the Secretary of Transportation Agency (Agency) in 

formulating and evaluating policies and plans for aeronautics programs; 

• Adopting the California Aviation System Plan (CASP); a comprehensive plan defining State 
policies and funding priorities for general aviation and commercial airports in California; and  

• Adopting and allocating funds under the biennial three-year Aeronautics Program, which directs 
the use of Aeronautics Account funds to provide a part of the local match required to receive 
Federal AIP grants and fund A&D capital outlay projects for airport rehabilitation, safety and 
capacity improvements at eligible public-use airports.   

Under Section 14506.5 of the California Government Code, the chairman of the Commission 
appoints a Technical Advisory Committee on Aeronautics (TACA), after consultation with members 
of the aviation industry, airport operators, pilots, and other aviation interest groups and experts, as 
appropriate.  TACA gives technical advice to the Commission on the full range of aviation issues 
that affect the State’s air transportation system of airports.  The current membership of TACA 
includes representatives from airport businesses, pilots and aircraft owners, representatives from 
aviation users groups, managers of commercial and rural airports, a past manager of a commercial 
air and spaceport, metropolitan and local planning organizations, and federal and State aviation 
agencies. 

 
This statutorily mandated advisory committee lends its expertise to the Commission as they carry out 
their responsibility in advising the Secretary of the Transportation Agency and the Legislature on 
State policies and plans for transportation programs in California.  For example, TACA has been 
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working with Caltrans, the Agency and the Legislature to develop potential stable revenue sources 
and to clarify roles and policies for the State in developing and maintaining California’s aviation 
system. 
 
The current members of TACA: 

• Michael Armstrong, Aviation Program Manager, Aviation Planning, Southern California 
Association of Governments 

• Daniel Burkhart, Director of Regional Programs, National Business Aviation Association 
(note: Mr. Burkhart retired as of July, 2012, and the Commission will be receiving  
recommendations for his replacement in the near future) 

• Mark S. Bautista, Deputy General Manager, Monterey Peninsula Airport District, 
representing the Association of California Airports  

• Gary Cathey, Chief, Division of Aeronautics, California Department of Transportation, Ex 
Officio 

• Harry A. Krug, Private Pilot 
• Chris Kunze, TACA Chairman, Staff Advisor, Long Beach Municipal Airport 
• Robin Hunt, Federal Aviation Administration, Ex Officio 
• Fran Inman, California Transportation Commission, Commission Liaison 
• Bruce MacRae, Vice President State Government Affairs, West Region, UPS 
• Mark F. Mispagel, Attorney/Consultant, Law Offices of Mark F. Mispagel 
• John Pfeifer, Aircraft Owners and Pilots Association (AOPA), California Regional 

Representative 
• Jon Stout, General Manager, Charles M. Schultz Sonoma Co Airport, representing the 

California Airports Council 
• Alexander Waters, Vice President of Business Development, KaiserAir, Inc. 
• William T. Weil, Jr., City Manager of California City 

 
Acquisition & Development Match Rate Unchanged 
 
By statute, the Commission annually establishes a local matching rate between 10% and 50% that 
local agencies must meet to receive Acquisition and Development (A&D) grants.  At its June 2012 
Meeting, based upon the Department’s and TACA’s advice, the Commission retained the 10 percent 
A&D local match requirement that it originally established in 1995.  This action continues to ensure 
that the maximum number of airports participate in the Aeronautics Program.  Further, a low match 
rate does not result in a small number of large grants because statute limits California Aid to 
Airports Program A&D Grants to a maximum of $500,000 per airport per year.  
 
 
State Legislation 
 
The Commission advises and assists the Legislature and the Agency Secretary in formulating and 
evaluating policies and plans for Aeronautics Programs.  The Commission is concerned about the 
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shifting of Aeronautics Account funds to the General Fund (GF).  Over 50 percent ($4.0 million) of 
its average annual budget was transferred to the GF in September 2010.  In fact, the Commission 
focused over the last few years on the need to establish a stable funding source and for additional 
funding to allow more capital improvements for general aviation airports.  TACA recommended 
legislation to provide the Aeronautics Account with a stable revenue source.  The suggested 
legislation would prohibit permanent transfer of funds from the Aeronautics Account to the GF.  
Under the suggested legislation, the State shall repay all transfers, as if they were loans, with interest 
at a specified future date.   
 
The Commission, along with its TACA advisors, is also concerned about the impacts from 
incompatible land use around airports and recommended that the Legislature take action on this 
issue.  For several years, the Commission has included in its Annual Report the recommendation to 
work with representatives of the Agency and the Department to:  “…update, as necessary, the 
California Public Utilities Code sections 21670 through 21679 to further solidify and strengthen 
airport land use law to preclude and prevent incompatible land use around airports.”  Over the last 
four years, several TACA members, representing their respective organizations and Commission 
staff have met with several legislative staff personnel regarding the Commission recommendations 
on incompatible land use around airports.   
 
TACA members, representing their own organizations, opposed measures which would have 
eliminated Public Utilities Code sections requiring most counties to establish airport land use 
commissions, and measures which potentially could have eliminated the State’s airport funding 
programs and transferred general aviation fuel excise tax revenues to the General Fund through 
2015.   

 
Federal Re-Authorization for Aeronautics 
 
Vision 100, Century of Flight Authorization Act of 2003, was a four-year statute that lapsed 
September 2007.  The Act provided funding for the Federal Aviation Administration’s Airport 
Improvement Program.  These revenues are extremely important for the overall preservation and 
enhancement of California’s Public Use Airport System.  Nationwide the annual authorized AIP 
funding levels averaged around $3.55 billion.  California typically receives around eight to ten 
percent of the funds appropriated.  After more than four years and 23 continuing resolutions, in 
February of 2012, Congress passed and the President signed the FAA Modernization and Reform Act 
of 2012.  The Act provides a four year, $63 billion authorization package for the FAA.  Included are 
$13.4 billion in Airport Improvement Program Funding.  At $3.35 billion per year, AIP funding will 
be slightly lower than recent years.  With a stable four year program, airports will be able to program 
and utilize AIP funding in a more effective manner than in recent years under repeated continuing 
resolutions.  The Act did not include any new aviation user fees or tax increases.  This multi-year 
reauthorization is consistent with your Commission’s position on the need for a multi-year program, 
as recommended by TACA. 
 
Other Activities and Accomplishments 
 
In summary, during the 2012 year, including the items noted above, TACA addressed:  
 



   Reference No.: 3.18 
  September 27, 2012 

  Page 4 of 4 
 

  
  

• TCA recommended, and the CTC appointed to TACA a representative of the California Airports 
Council, a new representative of the Association of California Airports, and an independent 
private pilot/aircraft owner. 

• TACA recommended to the CTC a 10% Aeronautics A&D State Grant local match rate, and a 
5% match rate for federal Airport Improvement Program (AIP) grants at California airports.  
These match rates were subsequently approved by the Commission. 

 
• TACA continued to recommend that the Commission and aviation benefactors within the State 

support efforts to provide a stable funding source, as well as increased funding, for the 
Aeronautics Account. 

 
• TACA members, along with Commission members and staff, provided an informational briefing 

to members of the Assembly Transportation Committee.  The briefing focused on the need for an 
estimated additional $2.4 million annually from existing user fees and the need for reliability of 
fund availability in order to adequately address the State’s funding of aeronautics grant 
programs.  Efforts were made to distribute the briefing document to other aviation support 
groups within the State, in order to enlist their engagement in the under-funding issue. 

 
• TACA received briefings, discussed, and several members were actively engaged in legislative 

issues at the State level, including airport area land use planning, State oversight of flight 
training, and airport-specific issues, and at the federal level including specific legislation content 
issues related to FAA long term funding, and regulatory and other measures to reduce/eliminate 
lead content in certain aviation fuel. 

 
• TACA recommended to Caltrans that a Governor’s letter of support be generated regarding the 

Mojave Air and Spaceport and other California airports’ efforts to be selected by the FAA for 
one of the country’s sites for testing Unmanned Aerial Vehicles.  The economic benefits of a test 
site(s) within the State include the support that it would provide to local major universities and 
aerospace firms involved in research in this new technology. 

 
• TACA monitored, and some of its members actively engaged lawmakers in order to exclude 

certain aviation activities, including flight training, from being required to pay sales taxes on 
aviation related transactions. 

 
• TACA is exploring the potential of having the State re-allocate FAA grant funding for unused 

non-primary airport entitlements within the State, in support of the State’s prioritized unfunded 
airport capital improvement projects.   



  
 

TECHNICAL ADVISORY COMMITTEE ON AERONAUTICS 
2012 REPORT ON ISSUES 

 
California cannot meet the goals it has for its aviation system if it continues to underfund the State 
Aeronautics Account which hampers State involvement in aviation system support efforts, including 
those by airport sponsors, users and the Federal Aviation Administration (FAA). The State, in 
cooperation with local, regional, and federal agencies, should provide and identify the leadership and 
resources needed to develop the aviation system essential to our economy in the 21st Century.  
California must continually assess its role in aviation to ensure that California remains competitive 
in the global economy. 
 
Aviation Planning 
 
The policy element of the California Aviation System Plan (CASP) defines the State’s continuous 
aviation system planning process.  The policy element defines the roles of federal, State, regional 
and local participants in the process.  It covers issues affecting aviation and aviation’s relationship 
with other modes.  The policy element also defines the policies and implementing actions for 
guiding Caltrans’ Division of Aeronautics (Aeronautics) activities and CASP development, 
including funding priorities for general aviation and air carrier public use airports in California. 
 
The Caltrans role in aviation includes planning and assisting with the development of infrastructure 
capacity improvements and the maintenance of the airport system.  For several years, the CASP 
policy element has emphasized how funding limitations restrict Caltrans’ role, while also proposing 
options for increased funding of the State aviation program. 
 
The California Transportation Commission’s (Commission) role, in addition to providing advice to 
the Legislature and to the Secretary of Transportation, is to provide policy direction to Caltrans in 
the development of the aeronautics plans and programs, adopt the CASP and its various elements, 
program projects in the Aeronautics Program, and allocate funds. 
 
Existing State Aviation Funding 
 
The State Aeronautics Account represents the sole State source of funding for the Division of 
Aeronautics and the programs it administers.  Revenue sources for the Aeronautics Account include 
an 18-cent per gallon excise tax on general aviation gasoline and a two-cent per gallon excise tax on 
general aviation jet fuel.  Air carrier, military aircraft and aviation manufacturing are exempt from 
the two-cent per gallon excise tax on jet fuel.  The annual revenue transferred by the State 
Controller’s Office (SCO) into the State Aeronautics Account has steadily decreased.  In fact, the 
highest transfer of $8.36 million occurred in Fiscal Year (FY) 1999-00 and since then it has declined 
steadily.  In FY 2011-12, the SCO reported a transfer of $ 5.2 million into the State Aeronautics 
Account.  The Account continues to slowly decline in absolute numbers and certainly in terms of 
purchasing power.  In the past, increased general aviation jet fuel sales have helped slow the decline, 
but the downward trend will continue in the State Aeronautics Account until another funding source 
comes on line. 
 
The Commission has long supported increasing State funding to develop an integrated system of 
airports that adequately meets the demands of California’s economy.  The Commission supports 
redirecting a portion of State sales tax revenues from the sale of general aviation jet fuel to fund State 
aviation programs.  These tax revenues are a “user fee” paid by the aviation industry and users. 
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California’s general aviation system is deteriorating under current funding conditions.  In California, 
aviation and related activities represent nine percent of the State’s gross domestic product.  General 
aviation historically has received about $7 to $8 million annually from excise taxes on general 
aviation gasoline and jet fuel, but the excise tax contribution to the Aeronautics Account has steadily 
decreased in recent years to an amount now only slightly more than $5 million, while the bulk of the 
annual aviation-related excise taxes goes to the General Fund.  This amount of aviation user excise 
taxes being allocated to the Aeronautics Account is much less than the $15 to $50 million annually 
that other comparable state airport support programs are appropriated, according to a survey by the 
National Association of State Aviation Officials.  In addition, the aviation user excise tax allocation 
to the Aeronautics Account must fund Division of Aeronautics operating costs and the Annual Credit 
Grant program prior to funding any airport AIP match or A&D program capital projects. 
 
Based on the Caltrans Aeronautics 2011 Capital Improvement Plan, $6.4 million annually is needed 
for capital projects, leaving a current funding deficit of at least $2.4 million.  As currently 
constituted, with most of the revenues directed to the General Fund, the Aeronautics Account is not 
an adequate, reliable dedicated funding source for important safety, security, capacity, airport land 
use compatibility, and other related airport projects.   
 
If the Legislature and the Administration were to establish an additional percentage transfer from the 
general aviation jet fuel sales tax from the State General Fund to the State Aeronautics Account as a 
set minimum, it would establish a stable baseline of aviation funding.  Since the State Aeronautics 
Account is declining, an annual baseline minimum would provide some of the resources to develop a 
program to meet future aviation needs.  California could make significant progress in implementing 
State priorities for increasing airport capacity and safety, security, enhancing air passenger mobility, 
improving air cargo efficiency, mitigating the impacts of airport operations on local communities, 
and mitigating the impacts of land use encroachment on airport operations. 
 
In addition to establishing an additional funding source, the existing Aeronautics Account must be 
protected to prevent the transfer of funds to other accounts.  The State’s adopted 2009-2010 budget 
transferred $4 million from the Aeronautics Account to the General Fund, thus eliminating existing 
funds that should have been dedicated to the State’s three airport funding programs.  That budget 
action also suspended for the 2009-2010 fiscal year the Public Utilities Code provisions establishing 
the funding programs. Therefore, aviation fuel excise taxes could continue to be collected and 
deposited in the Aeronautics Account, but those funds could not be used for funding for airport 
purposes until after January 1, 2011. 
 
As such, to ensure that adequate Aeronautics Account resources are available to address the State’s 
aviation needs, TACA continues to recommend that: 
 
• The user-funded Aeronautics Account should not be diverted to non-aviation uses. 
• At least the most recent diversion (of the 3 during the past 10 years) of $4 million should be 

reimbursed to the Aeronautics Account. 
• The 2009-2010 suspension of grant programs should not be repeated. 
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• An additional percentage of aviation user fee revenue should be appropriated to the Aeronautics 
Account, in order to address the approximately $2.4 million in annual State underfunding of 
California’s primarily general aviation airport capital needs. 

 
            Federal Re-authorization of Vision 100 
 

Vision 100, Century of Flight Authorization Act of 2003, was a four-year statute that lapsed in 
September of 2007.  The Act provided funding for the Federal Aviation Administration’s Airport 
Improvement Program.  These revenues are important for the overall preservation and enhancement 
of California’s public use airport system.  Nationwide the annual authorized AIP funding levels 
averaged around $3.55 billion.  California typically receives around eight to ten percent of the 
appropriated funds. 
 
After more than four years and 23 continuing resolutions, in February 2012, Congress passed and the 
President signed the FAA Modernization and Reform Act of 2012. The Act provides a four year, $63 
billion authorization package for the FAA.  Included are $13.4 billion in Airport Improvement 
Program funding.  At $3.35 billion per year, AIP funding will be slightly lower than recent years.  
With a stable four year program, however, airports will be able to program and utilize AIP funding 
in a more efficient and effective manner than in recent years under repeated continuing resolutions.  
The Act did not include any new aviation user fees or tax increases.  
 
Continuing Aeronautics Issues 

           
The Commission, based on proposals from TACA, should recommend that the Legislature and the 
Administration act to address State aviation system needs through legislation that would provide an 
additional stable funding source of at least $2.4 million per year from the general aviation sales tax 
on jet fuel for the Aeronautics Account.  The Commission would program and allocate the funding 
to California’s publicly owned public use airports for activities addressing airport safety/security, 
capacity needs, and needed studies such as economic and land use studies, and comprehensive land 
use compatibility planning to enhance the capacity and capabilities of those airports. 

         
During 2012, as part of the budget process, an attempt was made to eliminate a provision of the 
Public Utilities Code (PUC) which require counties to establish Airport Land Use Commissions 
(ALUC).  The proposal was rejected by Senate and Assembly budget subcommittees.  TACA will 
need to monitor and provide recommendations to amend existing provisions of the PUC that 
provides for the establishment and operation of ALUCs as an unfunded mandate.  Future proposals 
may try to resurrect this effort.  Also in 2012, SB 1005 and AB 1465 appeared to eliminate the three 
Aeronautics funding programs and redirect the excise tax on general aviation gasoline and jet fuel to 
the General Fund through 2015.  TACA will also need to monitor and appropriately respond to 
future proposals to redirect Aeronautics Account revenue to the General Fund.              
 
At the Commission’s direction, TACA will work in 2013 with representatives of the Transportation 
Agency and the Department on the following issues: 
 

•  TACA will continue to try and address the issue of under-funding of the State Aeronautics 
Account.  The State has 10 percent of all US registered aircraft; however it is in the lowest 1/3 of 
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all states regarding state-level funding for airports.  Also, aviation activity in California generates 
over $300 million annually in taxes to State and local government, however only about 2 percent 
of all aviation user taxes are invested back into State Aeronautics Account for airport safety 
inspections, regulatory enforcement, land use compatibility planning, and airport capital 
investment.  In addition to this, over the past years a significant percentage of Aeronautics 
Account has been redirected to the State's General Fund, further impacting the shortfall in 
funding California's aviation system needs. 

• TACA will continue to support efforts to find ways to strengthen airport compatible land use 
laws, protocols, and education to protect our State's airports. 

• TACA will work to identify and track aviation and airport dynamics along with State interests 
and responsibilities, in areas such as the increased importance of reliever and regional airports in 
light of future hub-airport capacity constraints, opportunities provided by military base reuse, 
and air travel infrastructure needs associated with evolving trends. 

• TACA will recommend State involvement, where appropriate, in evolving areas with potential 
airport/aviation impacts, such as aviation safety, security, flight training, environmental, and 
other issues. 

• TACA will continue to work with Aeronautics to promote use of alternate airports for general 
aviation, air cargo, air taxi, and community safety purposes. 

• TACA will work with Aeronautics to review and provide input on aviation planning at the 
regional, State, and federal level. 

• TACA will review and provide input, when requested, on current and future Division of 
Aeronautics' administered programs and program content. 

• TACA will monitor and make recommendations to the Commission as appropriate, regarding 
FAA/EPA efforts at the federal level to phase-out leaded aviation gasoline, in a manner which is 
environmentally responsible and within a reasonable timeframe. 

• TACA will monitor and support efforts to enhance environmental quality and airspace capacity, 
efficiency, and safety through near-term implementation of Next Generation (NextGen) air 
traffic control management technologies. 

• TACA will monitor and make recommendations, as appropriate, regarding regulatory, 
technology, and use factor changes/trends in aviation and airspace (e.g. use of drones/Unmanned 
Aerial Vehicles), which can impact aviation within the State.  

• TACA will ensure that its membership well-represents aviation stakeholders within the State, 
and will solicit and receive input from aviation stakeholders regarding needs that the State should 
address. 

• TACA, as always, welcomes and will address any items referred to it by the Commission. 
 

 

 

 

 

 

 



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m    
  
 

To: CHAIR AND COMMISSIONERS CTC Meeting:  September 26-27, 2012 
CALIFORNIA TRANSPORTATION COMMISSION 
 Reference No.:  2.3a. 
             Action item 
 
 

From: NORMA ORTEGA Prepared by:  Terry L. Abbott 
Chief Financial Officer                                                                                Chief Division of Design 
 
 

Subject: ROUTE ADOPTION – STATE HIGHWAY, 09-MNO-266 PM 0.0/4.3 
 RESOLUTION HRA 12-06 
 
 
RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are Highway 
Route Adoption Resolution HRA 12-06 and a route location map for State Highway Route 
(SR) 266.  The California Department of Transportation (Department) recommends that the 
Commission approve the resolution and the route location map in accordance with the 
recommendation of the Acting Chief Engineer.  The resolution grants approval of State highway 
route adoption of SR 266 in Mono County from Post Mile (PM) 0.0 to 4.3. 

ISSUE: 

The County of Mono and the Department propose to adopt the remaining portion of highway 266 
as a State Route highway location.  This route adoption is recommended to address the lack of 
continuity of this route east of Oasis to the Nevada State line.  A project report was approved on 
August 18, 2012.  A Categorical Exception /Categorical Exclusion Determination, in accordance 
with the California Environmental Quality Act and the National Environmental Policy Act, was 
signed on July 13, 2012. 

 
 

  
Recommended by: ROBERT PIEPLOW 

Acting Chief Engineer 
 

“Caltrans improves mobility across California” 
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BACKGROUND: 
 

The purpose of this route adoption is to address the lack of continuity of SR 266 through the 
County of Mono.  The proposed route adoption will extend existing SR 266 from the intersection 
with SR 168 to the California-Nevada state line easterly of Oasis.  Approval of this route 
adoption will allow the Department to construct a curve correction project within this segment 
and complete the route for SR 266 in Mono County. 
 
SR 266 is a rural two-lane conventional highway located in the remote southeast corner of Mono 
County.  It begins at the California-Nevada state line east of Oasis and connects Nevada 
(NV) 266 and US 95 (the northwestern access into Las Vegas) to SR 168 and the Eastern Sierra 
region of California.  From the intersection with SR 168, it continues to the north to connect with 
NV 264 and provides access to the town of Dyer and Fish Lake Valley, in the state of Nevada.  
SR 266 travels primarily through public lands used for open range grazing.  Other than several 
alfalfa ranches in the Oasis area, there is no development along the highway.  The route is used 
primarily for rural goods movement and interregional access, but also connects with many dirt 
roads providing access to the surrounding foothills and open range lands for local and 
recreational use.   
 
This segment of SR 266 was brought into the State Highway System in 1931 as former 
Legislative Route Number (LRN) 63 from Oasis easterly to the California-Nevada state line.  
In 1963, LRN 63 was designated as SR 168.  In 1986, this segment of SR 168 was transferred to 
SR 266 and the limits of SR 266 were redefined as “The Nevada state line easterly of Oasis to 
the Nevada state line northerly of Oasis.”  However, a route adoption was never sought for 
approval by the Commission for the transferred portion.  The original segment of SR 266, from 
SR 168 to the California-Nevada State line to the north, was adopted on November 1, 1965.  
SR 266 is not part of the Freeway and Expressway System. 
 
Within the project limits, the existing highway consists of two 12-foot paved lanes and paved or 
unpaved shoulders that vary from zero to four feet in width.  The horizontal alignment consists 
of long approach tangents connected by a nonstandard horizontal curve. 
 
The proposed route adoption is consistent with a proposed curve correction project that will 
realign an existing nonstandard curve near PM 2.5.  The existing curve has been posted for a 
reduced speed limit, but due to the high approach speeds and limited sight distance at the curve 
location, the accident rate at the curve is much higher than the statewide average for a similar 
facility.  The proposed project will construct a new curve with an appropriate radius for the 
existing approach speeds and will correct existing deficiencies in the vertical profile, thus 
improving sight distance. 
 
Due to the remote location of the project, there are no communities or local agencies that would 
be affected by the project or the proposed Route Adoption.  The environmental document for the 
project is a Categorical Exemption/Categorical Exclusion (CE/CE) Determination, which does 
not require a public hearing.  As a result, there have been no public meetings held for this 
project.   However, the Department has presented the proposed project and Route Adoption to 
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the Mono County Local Transportation Commission (MCLTC), and the MCLTC was supportive 
of the project.   

 
The estimated cost of the project is approximately $1,100,000, which includes construction and 
right of way costs escalated to the year of construction.  The project is fully funded in the State 
Highway Operation and Protection Program through the Collision Reduction Severity Program 
and is scheduled to begin construction in FY 2014/2015.   
 
A CE/CE Determination form, in accordance with the California Environmental Quality Act and 
the National Environmental Policy Act, was signed on July 13, 2012.  The Project Report for the 
horizontal curve correction and recommending the route adoption of portion of SR 266 was 
approved on August 18, 2012.  
 
 
 
Attachments: 
 

Resolution HRA 12-06 
Location Map 
Route Adoption Map 



 
 

 
CALIFORNIA TRANSPORTATION COMMISSION 

Highway Route Adoption Resolution 
09-Mno-266 PM 0.0/4.3  

 
 
 

Resolution HRA 12-06 
 
WHEREAS, the County of Mono and the California Department of Transportation 
(Department) request approval of this Route Adoption as State Highway; and 
 
WHEREAS, a Categorically Exemption/Categorically Exclusion Determination, in 
accordance with the California Environmental Quality Act and the National 
Environmental Policy Act, was signed on July 13, 2012; and 
 
WHEREAS, the project report recommending the route adoption was approved on 
August 18, 2012. 
 
NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 
authority vested in it by law, this Commission does hereby select, adopt, and 
determine the location of that segment of State Highway Route 266 from the Nevada 
state line easterly of Oasis to the junction with State Route 168, in the county of 
Mono, and officially designate it as 09-Mno-266, a State Highway, as said location is 
shown on the Route Adoption map submitted by Terry L. Abbott, Chief Design 
Engineer; and 
 
BE IT FURTHER RESOLVED that this Commission has found and determined and 
hereby declares that such location of said State highway is for the best interest of the 
State.  
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 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief Division of Design 

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3854 – 10-SJ-88-PM 4.4 
(Request No. 16482) – 2 Segments 
 
Relinquishes right of way in the county of San Joaquin along Route 88 on Baker and Pezzi 
Roads, consisting of collateral facilities.  The County, by resolution dated July 10, 2012, waived 
the 90-day notice requirement and agreed to accept title upon relinquishment by the State. 
 
Resolution R-3855 – 10-Cal-4-PM 22.15/22.43 
(Request No. 16396) – 2 Segments 
 
Amends Relinquishment Resolution R-3808, adopted by the California Transportation Commission 
on August 10, 2011, which contained an incorrect reference to the City of Angels.  Relinquishes 
right of way in the County of Calaveras along Route 4 from the easterly city limits of the City of 
Angels to the realigned Route 4, consisting of superseded highway right of way and a new road 
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connection.  The County, by cooperative agreement dated August 4, 2003, by amendment to 
agreement dated May 30, 2008, and by amendment to agreement dated May 12, 2011, waived the 
90-day notice requirement and agreed to accept title upon relinquishment by the State. 
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From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott  
 Chief Division of Design 

 
 

Subject: VACATION RESOLUTION 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve the vacation resolution summarized below. 
 
ISSUE: 
 
It has been determined that the facility in the vacation resolution summarized below is not 
essential to the proper functioning of the State Highway System and may be disposed of by 
vacation.  Upon the recording of the approved vacation resolution in the county where the 
facility is located, the public's right of use of the facility will be abandoned.  The vacation 
complies with Sections 892, 8313 and 8330.5 of the Streets and Highways Code.  Any 
exceptions or unusual circumstances are described in the individual summary. 
 
RESOLUTION: 
 
Resolution No. A889 – 10-SJ-120-PM R16.75 
(Request No. 15970) - 1 Segment 
 
Vacates right of way in the city of Escalon along Route 120 at Plaza Avenue, consisting of 
superseded highway right of way no longer needed for State highway purposes.   The City of 
Escalon was given a 90-day notice of intent to vacate, without protesting such action.   
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From: NORMA ORTEGA Prepared by: Mark Weaver 

Chief Financial Officer   Acting Chief 
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-20939 
through C-20952, and C-20954 summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom have been offered the full amount 
of the Department's appraisal and, where applicable, advised of any relocation assistance benefits 
to which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
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C-20939 - James A. Yakligian, et al. 
06-Fre-180-PM 73.82 - Parcel 84552-1,2 - EA 342529. 
RWC Date:  12/01/12; RTL:  12/15/12.  Expressway - Widen SR 180 from a two-lane 
conventional highway to a four-lane expressway.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter's rights of access, and an easement for public road 
purposes to be conveyed to County of Fresno.  Located in the unincorporated area of Fresno 
County at 15335 East Kings Canyon Road.  APN 333-021-57.   
 
C-20940- Debra A. Yakligian 
06-Fre-180-PM 73.94 - Parcel 84554-1, 2 - EA 342529. 
RWC Date: 12/01/12; RTL:  12/15/12.  Expressway - Widen SR 180 from a two-lane conventional 
highway to a four-lane expressway.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, and public road purposes.  Located in the 
unincorporated area of Fresno County at 15471 East Kings Canyon Road.  APN 333-021-48.   
 
C-20941- James A. Yakligian, et al. 
06-Fre-180-PM 73.88 - Parcel 84556-1, 2, 3 - EA 342529. 
RWC Date:  12/01/12; RTL:  12/15/12.  Expressway - Widen SR 180 from a two-lane 
conventional highway to a four-lane expressway.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter's rights of access, and easements for utility purposes to 
be conveyed to Pacific Gas and Electric Company and Verizon.  Located in the unincorporated 
area of Fresno County, 1/2 mile west of Smith Avenue.  APN 333-081-32.   
 
C-20942- Sunara, LLC, a California Limited Liability Company 
06-Fre-180-PM 74.19 - Parcel 84557-1, 2 - EA 342529. 
RWC Date:  12/01/12; RTL:  12/15/12.  Expressway - Widen SR 180 from a two-lane 
conventional highway to a four-lane expressway.  Authorizes condemnation of land in fee for a 
State highway, extinguishment of abutter's rights of access, and public road purposes to be 
conveyed to County of Fresno.  Located in the unincorporated area of Fresno County, 1/4 mile 
west of Smith Avenue.  APN 333-021-05.   
 
C-20943 - Herbert L. Merk, et al. 
06-Fre-180-PM 72.45 - Parcel 86041-1 - EA 342529. 
RWC Date:  12/01/12; RTL:  12/15/12.  Expressway - Widen SR 180 from a two-lane 
conventional highway to a four-lane expressway.  Authorizes condemnation of an easement for 
public road purposes to be conveyed to County of Fresno.  Located in the unincorporated area of 
Fresno County, at Madsen Avenue and Kings Canyon Road.  APN 314-043-25 and 26.   

 
C-20944 - Harold W. Willis 
08-SBd-10-PM 26.23 - Parcel 21752-1, 2, 3, 4 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at Interstate 10 
and Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter’s rights of access, a permanent easement for public signs and utilities to 
be conveyed to the City of Loma Linda, and temporary easements for construction purposes.  
Located in the city of Loma Linda at 24893 Redlands Boulevard.  APN 0281-091-31.   
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C-20945 - David Halstead 
08-SBd-15-PM 44.6 - Parcel 20924-1 - EA 355569. 
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway.  Located in the city of Victorville at 16919 
Stoddard Wells Road.  APN 0472-182-06.   
 
C-20946 - Michael G. Seitz, Trustee of the Seitz Trust dated 9/14/1993 
08-SBd-15-PM 43.5 - Parcel 20955-1 - EA 355569. 
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway.  Located in the city of Victorville south of 16951 
D Street.  APN 0478-021-12.   
 
C-20947 - Heirs and Devisees of Dorothy Mae Irving  
08-SBd-15-PM 43.6 - Parcel 20965-1, 2 - EA 355569. 
RWC Date:  01/03/14; RTL Date:  02/03/14.  Freeway - add northbound mixed flow lane with 
auxiliary lane; reconstruct D and E Streets and the Stoddard Wells interchange.  Authorizes 
condemnation of land in fee for a State highway and extinguishment of abutter’s rights of access.  
Located in the city of Victorville at 16400 E Street.  APNs 0478-041-52, -53, -55.   

 
C-20948- Verismo Investment Group, LLC, a California Limited Liability Company 
08-SBd-247-PM 9.54 - Parcel 21880-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located in the town of 
Yucca Valley at northwest corner of Napa Road and SR 247.   
APNs 0629-251-02, -03, -04, -05.   
 
C-20949 - Melvin Lee Davis, Sr. , et al. 
10-SJ-4-PM 14.6 - Parcel 16456-1 - EA 0S1109. 
RWC Date:  01/01/13; RTL:  02/01/13;  Freeway - extend freeway from west end of SR 4 to Navy 
Drive.  Authorizes condemnation of land in fee for a State highway.  Located in the city of 
Stockton at 2219 Navy Drive.  APN 163-310-03.   
 
C-20950- Bank of Stockton, Trustee, et al. 
10-SJ-4-PM 14.8 - Parcel 16462-1, 2 - EA 0S1109. 
RWC Date:  01/01/13; RTL:  03/01/13;  Freeway - extend freeway from west end of SR 4 to Navy 
Drive.  Authorizes condemnation of land in fee for a State highway, and a temporary easement for 
construction purposes.  Located in the city of Stockton at 716 South Ventura Street.   
APN 145-090-04, -05.   

 
C-20951- Charles Toledo, et al. 
10-SJ-4-PM 14.5 - Parcel 16469-2, 3, 4 - EA 0S1109. 
RWC Date: 01/01/13;  RTL Date:  03/01/13.  Freeway - extend freeway from west end of SR 4 to 
Navy Drive.  Authorizes condemnation of a permanent easement for right of way, and two 
temporary easements for highway construction.  Located in the city of Stockton at 2403 Navy 
Drive.  APN 163-320-02.   
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C-20952- Anthony Cordiano, Trustee, et al. 
10-SJ-4-PM 14.7 - Parcel 16472-1, 2 - EA 0S1109. 
RWC Date:  01/01/13; RTL:  03/01/13;  Freeway - extend freeway from west end of SR 4 to Navy 
Drive.  Authorizes condemnation of a permanent easement for roadway purposes, and a temporary 
easement for construction purposes.  Located in the city of Stockton at 1433 Tillie Lewis Drive.  
APN 163-350-02.   
 
C-20954- Raymond Investment Corporation, a California Corporation 
10-SJ-4-PM 14.7 - Parcel 16579-1 - EA 0S1109. 
RWC Date:  1/1/13; RTL:  3/1/13;  Freeway - extend freeway from west end of SR 4 to Navy 
Drive.  Authorizes condemnation of extinguishment of abutter's rights of access.  Located in the 
city of Stockton at 2245 West Charter Way.  APN 163-360-17.   
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Prepared by: Mark Weaver 
 Acting Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds included in this item involve an estimated current value of $1,556,302.  The 
State will receive a return of $1,586,003 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01-03-Sac-99 PM 22.6    Sacramento 
Disposal Unit #DD 8631-01-01   0.13 acre  
Convey to: Res Ipsa Loquitor, LLC   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on State Route (SR) 99 in Sacramento.  The Department will install fencing from 
soundwall to adjacent owner’s existing fence.  The underlying fee conveyance restricts the use to 
non-permanent landscaping but will eliminate the illegal dumping and trespass which currently 
occurs on the property. 
 
02-03-Sac-99 PM 22.6    Sacramento 
Disposal Unit #DD 8638-01-02   6775 square feet  
Convey to: Res Ipsa Loquitor, LLC   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on State Route (SR) 99 in Sacramento.  The Department will install fencing from 
soundwall to adjacent owner’s existing fence.  The underlying fee conveyance restricts the use to 
non-permanent landscaping but will eliminate the illegal dumping and trespass which currently 
occurs on the property. 
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03-04-Ala-92 PM 8.2x    Hayward 
Disposal Unit # DD 033890-01-01   0.21 acre  
Convey to: Calvin Lin     $332,000 (Appraisal $305,000) 
Public sale. Selling price represents the highest bid received at public auction.  There were seven 
active bidders. 
 
04-04-Ala-238 PM 12.6X    Hayward 
Disposal Unit #DD 036247-01-01   0.25 acre 
Convey to: J. Kevin Aspell & Dennis Aspell  $0 (Appraisal N/A) 
This is a change in vesting.  The sale of this parcel was previously approved at the December 2011 
Commission meeting.  After the Director’s Deed was approved and signed, the purchaser requested a 
change in vesting to include his brother on title.  
 
05- 04-Ala-238 PM 13.7    Hayward 
Disposal Unit #DK 039277-01-01   0.28 acre  
Convey to: City of Hayward,     $0 (Appraisal Nominal) 
a Municipal Corporation  
Direct conveyance via even exchange.  The Department will quitclaim to City of Hayward the 
subject property allowing City to realign a public street.  In exchange, City will quitclaim to 
Department former city street right of way which will increase development potential and 
marketability of Department’s property.     
 
06-04-Nap-29 PM 21.5    Napa  
Disposal Unit #DD 019130-01-01   1.95 acre  
Convey to: DDNG, Inc.     $275,000 (Appraisal $275,000) 
Direct sale to the adjoining owner.  Due to the irregular size and shape, the highest and best use of 
the property is as plottage to the adjoining property. 

 
07-04-Ala-92 PM 8.2x    Hayward 
Disposal Unit # DD 033546-01-01   0.24 acre  
Convey to: Llewira LLC    $242,000 (Appraisal $234,000) 
Public sale.  Selling price represents the highest bid received at public auction.  There were eight 
active bidders. 
 
08-04-Ala-238 PM 8.2x    Hayward 
Disposal Unit #DD 033889-01-01   0.20 acre  
Convey to: Khairi M. Lutte    $327,000 (Appraisal $347,000) 
Public sale.  Selling price represents the highest bid received at public auction.  There were six 
active bidders. 
 
09-04-Ala-238 PM 15.4    Hayward 
Disposal Unit #DD 049921-01-01   0.17 acre 
Convey to: Alex Khojikian and Shant Panossian $185,000 (Appraisal $165,000) 
Public sale.  Selling price represents the highest bid received at the second public sale.  There were 
seven registered and six active bidders. 
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10-05-Mon-101 PM 96.09    Prunedale 
Disposal Unit #DD 005893-01-01   4.25 acres  
Convey to:  Jefferey Griffin and Marilyn Griffin  $105,000 (Appraisal $68,800) 
Private Sale (competitive).  Selling price represents the highest bid in a private sale held between 
two adjoining owners.   

 
11-05-Mon-101 PM 92.8                                            Salinas 
Disposal Unit #DD 006120-01-01                              0.513 acre  
Convey to:  Jose Villalobos                                        $27,501 (Appraisal $22,000) 
and Bertha Villalobos   
Public Sale.  Selling price represents the only bid received at the first sealed bid auction.   
  
12-05-SBt-101 PM 2.0    San Juan Bautista 
Disposal Unit #DD 002928-01-01   9.03 acres  
Convey to:  CDF Parkway LLC    $75,500 (Appraisal $122,500) 
Public Sale.  Selling price represents the highest bid received at the first sealed bid auction.  There 
were six sealed bids received. 
 
13-08-SBd-210 PM 2.1    Upland 
Disposal Unit #DK 006499-01-02   0.24 acre 
DK 006499-01-03      $17,000 (Appraisal $17,000) 
Convey to:  Quince Heights, LLC     
Direct Sale.  
 Selling price represents the fair market value received via direct sale to the underlying fee owner of 
two non-contiguous disposal units.   
 
 
Attachment 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 0 0 0 $0.00 $0.00 0%
02 0 0 0 $0.00 $0.00 0%
03 2 0 2 $2.00 $2.00 100%
04 3 4 7 $1,326,000.00 $1,361,000.00 103%
05 0 3 3 $213,300.00 $208,001.00 98%
06 0 0 0 $0.00 $0.00 0%
07 0 0 0 $0.00 $0.00 0%
08 1 0 1 $17,000.00 $17,000.00 0%
09 0 0 0 $0.00 $0.00 0%
10 0 0 0 $0.00 $0.00 0%
11 0 0 0 $0.00 $0.00 0%
12 0 0 0 $0.00 $0.00 0%

Total 6 7 13 $1,556,302.00 $1,586,003.00 102%
 

Table II - Analysis by Type of Sale

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - September 26-27, 2012

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 6
Public Sales 7
Non-Inventory
Conveyances

Sub-Total 13
Other Funded
Sales 0

Total 13

Attachment A

$292,002.00
$1,264,300.00

102%

$292,002.00
$1,294,001.00

102%$1,586,003.00

102%
100%

$1,556,302.00

$1,556,302.00 $1,586,003.00
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From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1213-03, AMENDING RESOLUTION CMIA-A-1112-038 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-038 to de-allocate $1,306,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the Union Valley 

Parkway Interchange project (PPNO 4638) in Santa Barbara County, thereby reducing the original 

CMIA construction capital allocation of $6,098,000 to $4,792,000, to reflect contract award savings. 

 

BACKGROUND: 

 

At its April 2012 meeting, the Commission approved Resolution CMIA-A-1112-038, allocating 

$6,098,000 in CMIA construction capital for the Union Valley Parkway Interchange project.  The 

construction contract was awarded on July 26, 2012 with CMIA savings of $1,306,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $6,098,000 in Corridor Mobility Improvement Account (CMIA) funds        

(304-6055) originally allocated under Resolution CMIA-A-1112-038 for the Union Valley Parkway 

Interchange project (PPNO 4638) in Santa Barbara County is hereby amended by $1,306,000, 

reducing the original CMIA construction capital amount to $4,792,000 in accordance with the 

attached revised vote box. 

 

 

Attachment 
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Project # 
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2.5g.(1a)   Allocation Amendment - Proposition 1B –State Administered CMIA Project Resolution CMIA-AA-1213-03 
 on the State Highway System Amending Resolution CMIA-A-1112-038 

1 
$6,098,000 
$4,792,000 

 
Department of 
Transportation 

SBCAG 
Santa Barbara 
05S-SB-101 

83.1/83.9 
 

 
Union Valley Parkway Interchange.  In Santa Maria at Union 
Valley Parkway.  Construct interchange. 
 
Final Project Development 
 Support Estimate: $5,004,000 
 Programmed Amount: $4,932,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $1,528,000 
 Programmed Amount: $1,552,000 
 Adjustment: $ 0 (< 20%) 
 
The Union Valley Parkway Interchange Landscaping project (PPNO 
4638Y) will be split off as follows, funded from Santa Barbara County 
regional shares: 
 

PS&E  $  305,000 FY 2011-12 
R/W Support $  5,000 FY 2011-12 
Const Support $ 400,000 FY 2013-14 
Const  $ 650,000 FY 2013-14 
Total  $ 1,360,000 

 
(CONST savings of $2,589,000 to be returned to Santa Barbara 
County regional shares.  The additional $100,000 of CON ENG to 
come from Santa Barbara County regional shares.) 
 
(Future Consideration of Funding under Resolution E-12-12; March 
2012.) 
 
(Contributions from other sources: $6,098,000.) 
 
(Project scope is consistent with concurrent CMIA baseline 
proposed for approval under Resolution CMIA-P-1112-014B; April 
2012.) 
 
Outcome/Output:  Daily travel time savings: 935 hours.  Peak period 
time savings: 5,610 minutes. 
 
Amend Resolution CMIA-A-1112-038 to de-allocate $1,306,000 
CMIA CONST to reflect award savings.  

 

05-4638 
RIP / 11-12 
CON ENG 
$1,900,000 

CONST 
$0 

 

 

CMIA/11-12 
CONST 

$6,098,000 
$4,792,000 

0500000550 
4 

463804 
 

 
 
 
 
 
 
 
 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

$6,098,000
$4,792,000

 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 
Reference No.: 2.5g.(1b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1213-04, AMENDING RESOLUTION CMIA-A-1112-038 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-038 to de-allocate $5,439,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the SR 76/I-5 

Interchange Improvement project (PPNO 0760A) in San Diego County, thereby reducing the 

original CMIA construction capital allocation of $30,000,000 to $24,561,000, to reflect contract 

award savings. 

 

BACKGROUND: 

 

At its April 2012 meeting, the Commission approved Resolution CMIA-A-1112-038, allocating 

$30,000,000 in CMIA construction capital for the SR 76/I-5 Interchange Improvement project.  The 

construction contract was awarded on August 1, 2012 with CMIA savings of $5,439,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $30,000,000 in Corridor Mobility Improvement Account (CMIA) funds        

(304-6055) originally allocated under Resolution CMIA-A-1112-038 for the SR 76/I-5 Interchange 

Improvement project (PPNO 0760A) in San Diego County is hereby amended by $5,439,000, 

reducing the original CMIA construction capital amount to $24,561,000 in accordance with the 

attached revised vote box. 

 

 

Attachment 
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2.5g.(1b)  Allocation Amendment - Proposition 1B State Administered CMIA Project Resolution CMIA-AA-1213-04 
 on the State Highway System   Amending Resolution CMIA-A-1112-038 

1 
$34,826,000 
$29,387,000 

 
Department of 
Transportation 

SANDAG 
11-SD-76 

R16.7/R46.1 
 
 
 

 
SR76/I-15 Interchange Improvement.  Near Bonsall and Fallbrook 
on Route 15 from 0.4 mile south to 0.8 mile north of Route 76/15 
separation and on Route 76 from 0.5 mile west to 0.5 mile east of 
76/15 separation.  Modify interchange and widen bridge over I-5 to 
six lanes. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project scope is consistent with concurrent CMIA baseline 
agreement proposed for approval under Resolution CMIA-P-1112-
014B; April 2012.) 
 
(Concurrent Consideration of Funding under Resolution  
E-12-17; April 2012.) 
 
Outcome/Outputs:  Widen existing 3-lane bridge to 6 lanes.  This 
project will result in daily vehicle hours of delay savings of about 
1,132 hours. 

 
Amend Resolution CMIA-A-1112-038 to de-allocate $5,439,000 
CMIA CONST to reflect award savings.  

11-0760A 
CMIA/11-12 
CON ENG 
$4,826,000 

CONST 
$30,000,000 
$24,561,000 
1100020469 

4 
257144 

 
004-6055 

CMIA 
 

 
2011-12 

304-6055 
CMIA 

20.20.721.000 

$4,826,000
 

$30,000,000
$24,561,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.5g.(1c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1213-05, AMENDING RESOLUTION CMIA-A-1112-030 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-A-1112-030 to de-allocate a total of 
$71,989,000 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the I-5 
Carpool Lane – Orange County Line to I-605 Segment 3 (PPNO 4154) and Segment 4 (PPNO 4155) 
in Los Angeles County.  The original overall CMIA construction capital allocation is reduced from 
$303,063,000 to $231,074,000 as follows: 

• Segment 3 – De-allocate $42,289,000 (from $131,736,000 to $89,447,000) 
• Segment 4 – De-allocate $29,700,000 (from $171,327,000 to $141,627,000) 

 
BACKGROUND: 
 
At its April 2012 meeting, the Commission approved Resolution CMIA-A-1112-030, allocating a 
total of $303,063,000 in CMIA construction capital for the I-5 Carpool Lane – Orange County Line 
to I-605 (Segment 3 and 4) projects in Los Angeles County.  These construction contracts were 
awarded on August 14, 2012 and August 23, 2012 with CMIA savings of $71,989,000.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 
 
RESOLUTION: 
 
Be it Resolved, that $303,063,000 in Corridor Mobility Improvement Account (CMIA) funds        
(304-6055) originally allocated under Resolution CMIA-A-1112-030 for the I-5 Carpool Lane – 
Orange County Line to I-605 (Segment 3 and 4) projects (PPNO 4154 and 4155) in Los Angeles 
County is hereby amended by $71,989,000, reducing the original CMIA construction capital amount 
to $231,074,000 in accordance with the attached revised vote box. 
 
 
Attachments 



CTC Financial Vote List September 26-27, 2012 
2.5 Highway Financial Matters 

 

  Page 1 of 1 
 

Project # 
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2.5g.(1c)  Allocation Amendment - Proposition 1B State Administered CMIA Project Resolution CMIA-AA-1213-05 
 on the State Highway System  Amending Resolution CMIA-A-1112-030 

1 
$146,997,000 
$104,708,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
2.4/4.2 

 

 
I-5 Carpool Lane - Orange County Line to I-605 (Segment 3).   
In Norwalk from Shoemaker Avenue to Silverbow Avenue, add 
HOV and mixed flow lane in each direction.   
 
Final Project Development (IIP) 
 Support Estimate: $3,089,000 
 Programmed Amount: $3,089,000 
 Adjustment: $ 0 
 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $10,697,000 
 Programmed Amount: $10,697,000 
 Adjustment: $ 0 
 
(Project scope is consistent with amended baseline agreement 
approved under Resolution CMIA-PA-1011-015 in November 
2010.) 
 
(Future Consideration of Funding – Resolution E-08-09, August 
2008).   
 
(Contributions from other sources:  $49,330,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with one 
additional mixed flow lane in each direction. 
 
Amend Resolution CMIA-A-1112-030 to de-allocate  
$42,289,000 CMIA CONST to reflect award savings.  
 

07-4154 
CMIA/11-12 
CON ENG 

$15,261,000 
CONST 

$131,736,000 
$89,447,000 
0700001833 

4 
215934 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$15,261,000

$131,736,000
$89,447,000

 
  

2 
$188,020,000 
$158,320,000 

 
Department of 
Transportation 

LACMTA 
07-LA-5 
4.0/5.9 

 

 
I-5 Carpool Lane - Orange County Line to I-605 (Segment 4).  In 
Norwalk from Silverbow Avenue to Orr and Day Road Overhead.  
Widening I-5 with HOV and mixed flow lanes.   
 
Final Project Development (IIP) 
 Support Estimate: $2,498,000 
 Programmed Amount: $2,498,000 
 Adjustment: $ 0 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $85,485,000 
 Programmed Amount: $85,485,000 
 Adjustment: $ 0 
 
(Future consideration of funding – Resolution E-08-09, August 
2008).   
 
(Contributions from other sources:  $101,190,000)  
 
Outcome/Outputs:  Realign and reconstruct all lanes with one 
additional mixed flow lane and one HOV lane in each direction. 
 
Amend Resolution CMIA-A-1112-030 to de-allocate 
$29,700,000 CMIA CONST to reflect award savings. 
 

07-4155 
CMIA/11-12 
CON ENG 

$16,693,000 
CONST 

$171,327,000 
$141,627,000 
0700001834 

4 
215944 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$16,693,000

$171,327,000
$141,627,000

 
  

 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 
Reference No.: 2.5g.(1d) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA/STIP PROJECT ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1213-06, AMENDING RESOLUTION CMIA-A-1112-40 

RESOLUTION STIP1B-AA-1213-01, AMENDING RESOLUTION STIP1B-A-1112-012 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-40 and STIP1B-A-1112-012 to de-

allocate $6,817,000 in Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from 

the Reconstruct I-5/SR-74 Interchange project (PPNO 4102) in Orange County, thereby reducing the 

original CMIA construction capital allocation of $30,926,000 to $24,109,000, to reflect contract 

award savings. 

 

BACKGROUND: 

 

At its April 2012 meeting, the Commission approved Resolution CMIA-A-1112-40 and STIP1B-A-

1112-012, allocating $30,926,000 in CMIA construction capital and $2,814,000 in State 

Transportation Improvement Program (STIP) construction capital for the Reconstruct I-5/SR-74 

Interchange project in Orange County.  The construction contract was awarded on August 22, 2012 

with CMIA savings of $6,817,000.  The entire STIP allocation amount of $2,814,000 was used to 

award the contract.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $30,926,000 in Corridor Mobility Improvement Account (CMIA) funds 

(304-6055) originally allocated under Resolution CMIA-A-1112-40 for the Reconstruct I-5/SR-74 

Interchange project (PPNO 4102) in Orange County is hereby amended by $6,817,000, reducing the 

original CMIA construction capital amount to $24,109,000 in accordance with the attached revised 

vote box. 

 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
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Project Funding 
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Program/Year 
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Prgm’d Amount 
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EA 
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Fund Type 
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Fund Type 

2.5g.(1d) Allocation Amendment - Proposition 1B State-Administered Multi-Funded Resolution CMIA-AA-1213-06 
                   STIP/CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-40 
  Resolution STIP1B-AA-1213-01 
  Amending Resolution STIP1B-A-1112-012 

1 
$33,740,000 
$26,923,000 

 
Department of 
Transportation 

OCTA 
12-Ora-74 

0.0/0.2 
 

 
Reconstruct I-5 / SR-74 Interchange.  In San Juan Capistrano, on 
Route 74 from Route 5 to east of the city limit.  Reconstruct the 
Route 74 and Route 5 interchange. 
 
Final Project Development 
 Support Estimate: $4,978,000 
 Programmed Amount: $4,873,000 
 Adjustment: $ 0     (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $31,753,000 
 Programmed Amount: $31,753,000 
 Adjustment: $ 0 
 
This allocation splits off $1,420,000 RIP for a follow-up landscape 
project (PPNO 4102A) as follows:   

PS&E $     210,000  FY 2012-13    
CON ENG $    210,000 FY 2014-15    
CON $  1,000,000 FY 2014-15    

 
(The remaining RIP programming of $15,000,000 to return to 
Orange County regional share balance.)  
 
(Contributions from other sources:  $4,074,000.)  
 
(Future Consideration of Funding – Resolution E-10-62, June, 
2010) 
 
Outcome/Outputs:  This project will facilitate traffic flows and 
alleviate congestion along Ortega Highway and I-5 freeway on/off 
ramps. 
 
Amend Resolutions CMIA-A-1112-40 and STIP1B-A-1112-012 
to de-allocate $6,817,000 CMIA CONST to reflect award 
savings. 

 
12-4102 

RIP / 12-13 
CON ENG 
$6,364,000 

 
RIP / 12-13 

CONST 
$2,814,000 

 
 
 

CMIA 
CONST 

$30,926,000 
$24,109,000 
1200000102 

4 
0E3104 

 
 

 
 
 
 
 
 

2010-11 
304-6058 

TFA 
20.20.075.600 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

 
    
 
 
 
 

$2,814,000 
 
 
 
 
 

$30,926,000 
 $24,109,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012 

 Reference No.:  2.9a. 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVE RESOLUTION 
            RESOLUTION  FP-11-71 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a technical correction to Resolution FP-11-71, 
originally approved on June 27, 2012, for $14,874,000 for 36 locally administered State 
Transportation Improvement Program (STIP) projects off the State Highway System. 
 
ISSUE: 
 
On June 27, 2012, the Commission approved Resolution FP-11-71 to allocate $372,000 for 
Waterfront Drive Connection Phase III project (Project 10) in the city of Eureka. A technical 
correction is needed to correctly reflect $329,332 in federal funds and $42,668 in state funds and to 
change the Budget Year from 2010-11 to 2011-12 in the vote box.   
 
The required changes are reflected in strikethrough and bold on the attached Book Item 
Attachment.  There is no change to the Book Item Memorandum. 
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   (Project 10) 
 

  Page 1 of 8 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-11-71 

1 
$80,000 

 
City of Susanville 

Lassen CTC 
02-Lassen 

 
Riverside Drive Reconstruct & Class I Pedestrian-Bike lane.  
Near Susanville, Riverside Drive in the unincorporated area of 
Lassen County.  Construct Class I bike-pedestrian trail.  
 
Outcome/Output:  Construct 0.35 mile of bike/pedestrian path 
and rehabilitate 0.3 mile of roadway with a 3-inch overlay to 
provide increased transportation safety for pedestrians and 
bicyclists. 

02-2480 
RIP / 11-12 

PA&ED 
$80,000 

0212000166 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$80,000

2 
$351,000 

 
City of Yreka 
Siskiyou CTC 
02-Siskiyou 

 

 
Oregon Street Rehabilitation.  In Yreka, from Lawrence Lane to 
Turre Street, and Jackson Street to Miner Street.  Construct 
asphalt concrete overlay. 
 
Outcome/Output: Rehabilitate approximately 2,500 linear feet of 
roadway to extend the life of the facility by 10 to 15 years, 
improve vehicular, pedestrian and bicycle safety, and improve 
emergency vehicle access. 

02-2293 
RIP / 11-12 

CONST 
$351,000 

0200020126 

 
2011-12 

101-0042 
SHA 

20.30.600.621 

$351,000

3 
$208,000 

 
Siskiyou County  
Siskiyou CTC 
02-Siskiyou 

 
Bridge Preventive Maintenance Program Phase 1.  At various 
locations.  New joint seals, methacrylate finish, deck rehab, 
bridge painting and abutment scour.  (HBP match.) 
 
(A 12-month time extension was approved at the June 2011 
CTC meeting and expires on June 30, 2012.) 
 
(Concurrent construction allocation request for related PPNO 02-
2504) 
 
Outcome/Output: Maintenance of 30 bridges will save the 
County significant cost in the future and extend the service life 
for 20 years. 

02-2479 
RIP / 10-11 

CONST 
$208,000 

0200000535 

 
2011-12 

101-0042 
SHA 

20.30.600.620 

$208,000

4 
$222,000 

 
Siskiyou County  
Siskiyou CTC 
02-Siskiyou 

 
Bridge Preventive Maintenance Program- Phase 2.  At various 
locations:  New joint seals, methacrylate finish, deck rehab, 
bridge painting, and abutment scour.  (HBP match.) 
 
(Concurrent construction allocation request for related PPNO 02-
2479) 
 
Outcome/Output: Maintenance of 30 bridges will save the 
County significant cost in the future and extend the service life 
for 20 years. 

02-2504 
RIP / 11-12 

CONST 
$222,000 

0200000535 

 
2011-12 

101-0042 
SHA 

20.30.600.620 

$222,000

5 
$2,333,000 

 
Tehama County 

Tehama CTC 
02-Tehama 

 
99W Overlay.  Local route 99W, formerly old State Route 99 
between the Corning and Red Bluff city limits.  Construct 
overlay, shoulder backing and pavement markings.   
 
Outcome/Output: Project serves to correct and rehabilitate 
approximately 5.5 miles of roadway that currently has moderate 
to severe lateral, transverse and alligator cracking.  Existing 
pavements average 20 years in age and are in need of major 
rehabilitation.  Project will provide new surface, shoulders and 
striping. 

02-2503 
RIP / 11-12 

CONST 
$2,333,000 

0212000041 

 
2011-12 

101-0890 
FTF 

20.30.600.621 

 
$2,333,000

6 
$2,304,000 

 
Sierra County 

Sierra LTC 
03-Sierra 

 
Ridge Road Rehabilitation.  In Alleghany, on Ridge Road 
between Pliocene Ridge Road and Miners Street.  Rehabilitate 
roadway.   
 
Outcome/Output: Rehabilitation of Ridge Road between 
Pliocene Ridge Road and Miner Street in the Community of 
Alleghany, including pavement rehabilitation, widening a 300 
foot long section to provide a uniform width, adding guardrail and 
replacement of cross culverts. 

03-1L61 
RIP / 11-12 

CONST 
$2,304,000 

0300000634 

 
2011-12 

101-0890 
FTF 

20.30.600.621 

 
$2,304,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-11-71 

7 
$250,000 

 
Inyo County 

Inyo LTC 
09-Inyo 

 

 
See Vee Lane Extension.  In Bishop, from US 395 to Choctaw 
Drive.  Extend, widen, signalize, and improve See Vee Lane. 
 
Outcome/Output:  This project will improve local traffic circulation 
and provide additional access to the Dixon Lane Meadow Creek 
neighborhood.

09-2528 
RIP / 11-12 

PA&ED 
$250,000 

0900020049 

 
2011-12 

101-0042 
SHA 

20.30.600.620 

$250,000

8 
$65,000 

 
Mono County 

Mono LTC 
09-Mono 

 

 
Chalfant Streets Rehabilitation.  Near Bishop, on variousStreet.  
Reconstruct, pulverize, and re-compact existing pavement. 
 
Outcome/Output:  This project will rehabilitate and extend the 
useful life of 5.5 miles of deteriorated 12-foot wide roadways. 

09-2563 
RIP / 11-12 

PA&ED 
$0 

PS&E 
$65,000 

0912000067

 
2011-12 

101-0042 
SHA 

20.30.600.621 

 
$65,000

9 
$37,000 

 
Mono County 

Mono LTC 
09-Mono  

 
June Lake Streets Rehabilitation.  On various streets, in June 
Lake.  Street rehabilitation. 
 
Outcome/Output:  This project will rehabilitate and extend the 
useful life of 6.6 miles of local roadways along with curb and 
gutter drainage improvements. 

09-2561 
RIP / 11-12 

PA&ED 
$37,000 

0912000069 

 
2011-12 

101-0042 
SHA 

20.30.600.621 

$37,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-11-71 
 State Highway System  

10 
$372,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Waterfront Drive Connection Phase II.  In Eureka, along 
Waterfront Drive between G Street and J Street.  Construct 
Class II bike lane and sidewalks.    
 
Outcome/Output:  The completion of Waterfront Drive 
between G and J Streets will create a continuous loop for 
motorists and provide direct access between the 
business/commercial area of Old Town and the recreational 
area to the east. 

01-0302D 
RIP TE / 11-12 

PS&E 
$372,000 
CONST  

$0 
0100000059 

 
2010-11 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$42,668

$372,000
$329,332

11 
$54,000 

 
County of 
Humboldt 
HCAOG 

01-Humboldt 

 
School Road Sidewalk and Bike Lane.  In McKinleyville, 
between Fischer Road and Salmon Avenue.  Construct 
sidewalks and bike lanes on School Road.   
 
Outcome/Output:  This project will complete a pedestrian and 
bicycle route from the main arterial road in McKinleyville to the 
Pacific Coast Bike Route.  The expected benefit is less traffic 
congestion, improved roadway safety and aesthetics, and a 
reduction in human obesity. 

01-2257 
RIP TE / 11-12 

PS&E 
$54,000 

0100020174 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$54,000

12 
$10,000 

 
City of Rio Dell 

HCAOG  
01-Humboldt 

 

 
Downtown Pedestrian and Streetscape Improvements.  In Rio 
Dell, on Wildwood Avenue between Douglas Street and Eagle 
Prairie Bridge.  Pedestrian and streetscape improvements. 
 
Outcome/Output:  This project will convey a sense of arrival to 
downtown, establish a positive image and reinforce 
community identity, promote pedestrian and vehicular safety, 
support the redevelopment effort in the downtown and 
establish the design tone for streetscape projects in Rio Dell.

01-2260 
RIP TE / 11-12 

PS&E 
$10,000 

0112000004 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$10,000
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2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-11-71 
 State Highway System  

13 
$5,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction at Redway School.  In Redway, on 
Empire, Humboldt and Whitmore Avenues and on Briceland 
Road at the Redway School.  Construct sidewalks and 
pedestrian improvements.   
 
Outcome/Output:  This project will construct 0.75 mile of 
sidewalks and pedestrian access improvements on three 
streets (Humboldt, Whitmore and Empire Avenue) leading to 
the Redway Elementary School.  Pedestrian safety will be 
improved as pedestrians will not have to walk between moving 
and/or parked vehicles.  Pedestrian sight visibility will be 
enhanced at intersections. 

01-2291 
RIP TE / 11-12 

R/W 
$5,000 

0112000099 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$5,000

14 
$60,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Eureka Waterfront Coastal Trail (PALCO Marsh).  Construct 
1.38-mile section of Class I trail, which will be a segment of 
the California Coastal Trail along the City waterfront. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 01-0302.) 
 
Outcome/Output:  This project will become an important link of 
the California Coastal Trail.  The project is intended to 
encourage an appreciation of the environment and historic 
uses of the area, improve public health, increase the safety of 
trail users and recover native habitat value where possible. 

01-0302K 
RIP TE / 11-12 

PS&E 
$60,000 

0112000228 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$60,000

15 
$155,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Trinidad Pier and Harbor Enhancements.  Leading to and from 
the Trinidad Pier and Harbor Area in Trinidad.  Construct 
sidewalks, waiting platform and gravel walkway.   
 
(Allocation funded from 2011-12 TE Reserve PPNO 01-0302.) 
 
Outcome/Output:  This project will construct 110 feet of 
sidewalks, a 25-foot concrete walkway and waiting platform 
with rails and a 115-foot gravel walkway trail that leads from 
the waiting platform towards the beach.  The proposed project 
utilizes existing roadway alignment.  The project will provide 
pedestrian access improvements within the Harbor area.  
Pedestrian safety will be improved as pedestrians will not 
have to walk between moving and/or parked vehicles.  
Pedestrian sight visibility will be enhanced at the waiting area.

01-0302L 
RIP TE / 11-12 

CONST 
$155,000 

0112000236 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$155,000

16 
$170,000 

 
El Dorado County 

El Dorado LTC 
03-El Dorado 

 
Class I Bike Path- New York Creek East.  In El Dorado Hills, 
within Sacramento Municipal Utility District power line 
easement, between Silva Valley Road and the New York 
Creek Natural Trail.  Construct Class I Bike path.        
 
(Construction savings of $125,000 to be returned to El Dorado 
County regional shares.) 
 
Outcome/Output:  Provide a shortcut for bicyclists and 
pedestrians between the two major arterials of El Dorado Hills 
Boulevard and Silver Valley Parkway to encourage non-
motorized transportation.  Provide a link between Serrano and 
Stonegate Village to the east and Governor’s Village to the 
west.  Add to the ultimate concept of constructing a regional 
trail to link El Dorado Hills to Folsom westbound and Rescue 
Eastbound. 

03-1216 
RIP TE / 11-12 

CONST 
$170,000 

0300020749 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$170,000



CTC Financial Vote List June 27-28, 2012 
2.5 Highway Financial Matters  Technically Corrected September 26-27, 2012 
   (Project 10) 
 

  Page 4 of 8 
 

Project # 
Allocation Amount 
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2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-11-71 
 State Highway System  

17 
$308,000 

 
Glenn County 
Glenn CTC 
03-Glenn 

 
 

 
Hamilton City Pedestrian Improvement.  In Hamilton City at 
various locations.  Construct curb, gutter and sidewalk 
enhancements. 
 
(A 12-month time extension for CON was approved at the 
June 2011 CTC meeting and expires on June 30, 2012.) 
 
Outcome/Output: Construct curb, gutter and sidewalk at 
various locations to enhance the Hamiliton City transportation 
system, encourage non-motorized transportation and reduce 
vehicular conflicts. 

03-1317 
RIP TE / 10-11 

CONST 
$308,000 

0300020354 
 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$308,000

18 
$341,000 

 
San Francisco  

Municipal 
Transportation 

Agency 
MTC 

04-San Francisco 
 

 
Church and Duboce Bike and Pedestrian Enhancements.  In 
the city of San Francisco, construct pedestrian and bike safety 
improvements on Noe Street, between Duboce Avenue and 
14th Street. Construct bike racks at Church/Market. 
 
Outcome/Output: This project will improve not only safe 
access for bicycle riders and pedestrians trying to access the 
rail, but will also improve the overall pedestrian and bicycle 
flow within this residential neighborhood, creating an overall 
safer environment. 

04-9098D 
RIP TE / 11-12 

CONST 
$341,000 

0400020242 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$341,000

19 
$464,000 

 
San Francisco 

Municipal 
Transportation 

Agency 
MTC 

04-San Francisco 
 

 
Sunset Boulevard Pedestrian Safety Project.  In the city of 
San Francisco, on Sunset Boulevard between Irving and 
Ocean.  Install pedestrian signals with a countdown feature 
and accessible pedestrian signals (APS) for the visually 
impaired. 
 
Outcome/Output: The proposed pedestrian signals will provide 
a timer alerting the pedestrians of the time remaining to 
complete their crossing.  This countdown is also useful 
information for motorists.  Additionally, the installation of 
accessible pedestrian signals at these intersections will 
provide information to non-sighted or sight impaired users with 
audible cues, again information currently not conveyed with 
standard vehicle signals. 

04-9098F 
RIP TE / 11-12 

CONST 
$464,000 

0400020241 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$464,000

20 
$532,000 

 
City of Grover 

Beach 
SLOCOG 

05-San Luis 
Obispo 

 

 
Grand Avenue Streetscape Phase II.  In Grover Beach, on 
Grand Avenue between 8th Street and 11th Street.  
Streetscape Phase II. 
 
(Contributions from other sources: $69,000.) 
 
Outcome/Output: Construct landscaping in roadway center 
medians in three block area, construct bike lanes in three 
block area, construct decorative paving, and street furniture 
and pedestrian lighting.  Attract pedestrians and reduce 
vehicle use, traffic calming and urban greening, enhanced 
bicycle safety. 

05-2219 
RIP TE / 11-12 

CONST 
$532,000 

0512000111 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$532,000

21 
$22,000 

 
Kern County 

KCOG 
06-Kern 

 

 
Asher Avenue Pedestrian Improvements.  In Taft, on Asher 
Avenue, from 4th Street to Taft Rails to Trails.  Pedestrian 
Improvements. 
(Contributions from other sources: $3,000.) 
 
Outcome/Output:  This project will improve pedestrian and 
bicycle mobility on Asher Avenue and connect the residents of 
south Taft to the Rails to Trails project.

06-6557 
RIP TE / 11-12 

PS&E 
$22,000 

0612000240 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$22,000
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2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-11-71 
 State Highway System  

22 
$159,000 

 
City of Visalia 

TCAG 
06-Tulare 

 

 
Saint Johns River Bicycle Path.  In Visalia, along Saint Johns 
River, from Road 148 to Cutler Park.  Construct bicycle and 
pedestrian path. 
 
(A 12-month time extension for CON was approved at the 
June 2011 CTC meeting and expires on June 30, 2012.) 
 
(Contributions from other sources: $21,000.) 
 
Outcome/Output:  Reconstruct 0.5 mile of bike/pedestrian path 
to increase capacity of the path.

06-D019 
RIP TE / 10-11 

CONST 
$159,000 

0600020218 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$159,000

 

23 
$190,000 

 
Tulare County 

TCAG 
06-Tulare 

 

 
Pixley Main Street.  In Pixley, in the Main Street business 
district. Install new sidewalks with bulb-outs, planters, ADA 
compliant curb returns, and enhanced pedestrian crosswalks. 
 
(Contributions from other sources: $67,000.) 
 
Outcome/Output:  This project will remove pedestrian access 
obstacles and enhance pedestrian access and safety.

06-6539 
RIP TE / 11-12 

CONST 
$190,000 

0612000146 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$190,000

24 
$397,000 

 
City of Tulare 

TCAG 
06-Tulare 

 
Santa Fe Trail Lighting.  In the city of Tulare, along the 
abandoned Santa Fe Railroad from Inyo Avenue to West 
Street and from Mooney Boulevard to Prosperity Avenue.  
Construct lighting improvements. 
 
(Contributions from other sources: $52,000.) 
 
Outcome/Output:  Additional lighting to existing 
bike/pedestrian facility to enhance safety and encourage use. 
 

06-6524 
RIP TE / 11-12 

CONST 
$397,000 

0612000295 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$397,000

25 
$634,000 

 
City of Culver City 

LACMTA 
07-Los Angeles 

 
Pedestrian Improvements for Intersections with Bus.  In West 
Hollywood, Santa Monica, Beverly Hills and Culver City.  
Improve 24 intersections with high level pedestrian and transit 
activity. 
 
(Contributions from other sources: $341,000.) 
 
Outcome/Output:  Benefits will include improved pedestrian 
visibility and activity in the project area and provide 
pedestrians a safer and more aesthetically pleasing 
environment at the project intersections.  Through enhancing 
the safety and aesthetics of the pedestrian environment, the 
project aims to ultimately encourage more people to choose 
walking and public transit as alternative modes of 
transportation. 

07-4090 
RIP TE / 11-12 

CONST 
$634,000 

0700021121 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$634,000

26 
$859,000 

 
City of Los 
Angeles 
LACMTA 

07-Los Angeles 

 
Tree planting.  In the city of Los Angeles at various locations.  
Plant 3,000 street trees in public parkways.  
 
(Contributions from other sources: $270,963.) 
 
Outcome/Output:  Planting of 3,000 new street trees to 
improve air quality, increase alternative transportation 
ridership, and reduce energy needs for the City of Los 
Angeles residents. 

07-4316 
RIP TE / 11-12 

CONST 
$859,000 

0712000320 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$859,000
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2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-11-71 
 State Highway System  

27 
$435,000 

 
City of Los 
Angeles 
LACMTA 

07-Los Angeles 
 

 
Larchmont Medians Phase 2.  In the city of Los Angeles, 
along Larchmont Boulevard from Beverly Boulevard to 
Melrose Avenue. Installation of landscaped median islands 
and decorative crosswalk. 
 
(Contributions from other sources: $329,000.) 
 
Outcome/Output:  This project is part of the multi-modal transit 
plaza to integrate public transportation, pedestrian and bicycle 
improvements.  Construction of this landscaped median island 
improvements project will benefit the transit dependent 
population by providing them convenient access to a transit 
facility, and encourage the public to use other modes of 
transportation. 

07-4312 
RIP TE / 11-12 

CONST 
$435,000 

0712000326 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$435,000

28 
$50,000 

 
City of Los 
Angeles 
LACMTA 

07-Los Angeles 
 

 
Sunset Junction Phase 2.  At the intersection of Sunset 
Boulevard, Santa Monica Boulevard and Manzanita Street.  
Multi-modal transit plaza to integrate public transportation, 
pedestrian and bicycle improvements. 
 
(Contributions from other sources: $12,000.) 
 
Outcome/Output:  Complete the NEPA environmental phase 
for the multi-modal transit plaza, which upon completion, will 
integrate public transportation and provide for transportation 
enhancements will benefit the Silverlake-Echo Park-Elysian 
Valley Community Plan Area that has an estimated 85,000 
residents, and also benefit the estimated 23,000 public transit 
users age 16 and older living in this community dependent on 
public transit and also encourage the public to use transit as a 
mode of transportation.  

07-4314 
RIP TE / 11-12 

PA&ED 
$50,000 

0712000357 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$50,000

29 
$124,000 

 
San Joaquin 

Regional Transit 
District 
SJCOG 

10-San Joaquin 
 

 
Airport Way Bus Rapid Transit (BRT) Corridor Enhancement.  
Near Stockton, on Airport Way from Charter Way south to San 
Joaquin General Hospital.  Install 43 decorative bike racks at 
the BRT stops on the Airport Way BRT route, Pacific Avenue 
BRT route, and future Hammer Lane BRT route.  
 
(Contributions from other sources: $16,000.) 
 
Outcome/Output:  This complete project will enhance visibility 
and aesthetics of the BRT stops while providing functional 
improvements that promote bicycling as a viable mode of 
transportation.  These improvements support the goals shared 
by RTD, SJCOG, and the City of Stockton to promote the use 
of bicycles and multiple modes of transportation.

10-0204 
RIP TE / 11-12 

CONST 
$124,000 

1012000184 
 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$124,000

30 
$459,000 

 
City of Turlock 

StanCOG 
10-Stanislaus 

  

 
Landscape Median Golden State Blvd/1700 Ft South.  In 
Turlock, on Golden State Boulevard from Monte Vista Avenue 
to 1,700 feet south approximately 0.5 mile.  Landscape 
median. 
 
(Contributions from other sources: $118,000.) 
 
Outcome/Output:  Improve traffic safety through greater 
separation between opposing lanes, improve aesthetics, and 
improve environmental conditions through landscaping.

10-0225 
RIP TE / 11-12 

CONST 
$459,000 

1000000487 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$459,000
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2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-11-71 
 State Highway System  

31 
$995,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Bayshore Bikeway Segment 4 & 5.  In San Diego County and 
National City, from 32nd Street and Harbor Drive in San Diego 
and ties into an existing segment of the Bay Shore Boulevard 
on West 32nd Street in National City, consisting of 
approximately 2.8 miles of Class I bike path. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 11-7421.) 
 
Outcome/Output:  Reduction of greenhouse gas, more 
opportunities for economic development and improved 
community quality of life and increase safety through optimal 
design facilities. 

11-7421S 
RIP TE / 11-12 

CONST 
$995,000 

1100020433 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$995,000

32 
$65,000 

 
San Diego 

Association of 
Governments  

SANDAG 
11-San Diego 

 

 
Sweetwater Bikeway - Plaza Bonita Segment.  In the City of 
National City and unincorporated San Diego County, from 
approximately 2,000 feet north of the intersection of Bonita 
Mesa Road and Plaza Bonita Road to approximately 400 feet 
south of the same intersection.  Construct Class 1 Bike Path. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 11-7421.) 
 
Outcome/Output:  Reduction of greenhouse gas, more 
opportunities for economic development and improved 
community quality of life and increase safety through optimal 
design facilities. 

11-7421X 
RIP TE / 11-12 

PS&E 
$65,000 

1112000056 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$65,000

33 
$1,517,000 

 
San Diego 

Association of 
Governments  

SANDAG 
11-San Diego 

 

 
Coastal Rail Trail.  In the City of Oceanside, from Oceanside 
Boulevard to Wisconsin Avenue.  Construct an approximate 
2,000 foot segment of Class I bike path. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 11-7421.) 
 
Outcome/Output:  Reduction of greenhouse gas, more 
opportunities for economic development and improved 
community quality of life and increase safety through optimal 
design facilities. 

11-7421Z 
RIP TE / 11-12 

CONST 
$1,517,000 

1112000148 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$1,517,000
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2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-11-71 

34 
$200,000 

 
Madera County 
Transportation 
Commission 

MCTC 
06-Madera 

 
Planning, Programming and Monitoring 
 

 
 

06-6L05 
RIP / 11-12 

CONST 
$200,000 

0612000298 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
$200,000 

 

35 
$197,000 

 
Kern Council of 
Governments 

KCOG 
06-Kern 

 
Planning, Programming and Monitoring 
 

06-6L03 
RIP / 11-12 

CONST 
$197,000 

0612000311 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
 

$197,000 

36 
$250,000 

 
Mono County 

Local 
Transportation 
Commission 
Mono LTC 
09-Mono 

 
Planning, Programming and Monitoring 
 

09-2003 
RIP / 11-12 

CONST 
$250,000 

0912000071 

 
2011-12 

101-0042 
SHA 

20.30.600.670 

 
 

$250,000 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.9b. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION FP-12-06 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution FP-12-06 originally 
approved August 22, 2012. 
 
ISSUE: 
 
At its August 2012 meeting, the Commission approved Resolution FP-12-06 allocating $14,155,000 
for the locally administered State Transportation Improvement Program (STIP) Dorsey Drive 
Interchange Phase I (PPNO 3976) project in Nevada County, on the State Highway System.   
 
A technical correction is needed to correctly reflect the updated project description that has been 
approved but that was not correctly reflected in the vote box.   
 
There is no change to the Book Item Memorandum. 
 
The revised Book Item Attachment is attached, and the required changes are reflected in 
strikethrough and bold. 

 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 
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Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by  
Fund Type

2.5c.(2) Locally Administered STIP Projects on the State Highway System Resolution FP-12-06 

1 
$14,155,000 

 
City of Grass Valley   

Nevada CTC 
Nevada 

03-Nev-20 
R13.6/R14.8 

 

 
Dorsey Drive Interchange (Phase 1).  In Grass Valley, on 
Route 20 at the Dorsey Drive overcrossing.  Construct 
interchange and auxiliary lanes.  Phase 1 portion includes 
southbound ramp and all right of way. 
 
Final Project Development (Caltrans): 
 Support Estimate: $2,030,000 
 Programmed Amount: $1,905,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way (Caltrans): 
 Right of Way Estimate: $6,000,000 
 Programmed Amount: $5,500,000 
 Adjustment: $ 0 (< 20%) 
 
(Contributions from other sources:  $2,235,000.) 
 
Outcome/Output:  Construct interchange and 1.2 miles of 
auxiliary lanes. 

03-3976 
RIP / 12-13 

CONST 
$14,155,000 
0300000615 

4CONL 
412404 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
$283,000 

 
$13,872,000 

 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012 

 Reference No.:  2.9c. 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 

RESOLUTION  FP-11-54 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a technical correction to Resolution FP-11-54, 
originally approved on May 23, 2012, for $7,150,000 for 13 locally administered State 
Transportation Improvement Program (STIP) projects off the State Highway System. 
 
ISSUE: 
 
On May 23, 2012, the Commission approved Resolution FP-11-54 to allocate $285,000 for Davis 
Road Class II Bike Lanes (Project 7) in Monterey County. A technical correction is needed to 
correctly reflect $252,310 in federal funds and $32,690 in state funds and to change the Budget 
Year from 2010-11 to 2011-12 in the vote box. 
 
The required changes are reflected in strikethrough and bold on the attached Book Item. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 23, 2012  

 Reference No.: 2.5c.(3) 
 Technically corrected September 26-27, 2012 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-11-54 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $7,150,000 for 13 locally administered State Transportation 
Improvement Program (STIP) projects off the State Highway System, as follows:  

o $198,000 for one STIP project; and 
o $6,952,000 for 12 STIP Transportation Enhancement projects. 

 
ISSUE: 
 
The attached vote list describes 13 locally administered STIP projects off the State Highway System 
totaling $7,150,000, plus $1,026,737 from other sources.  The local agencies are ready to proceed 
with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $8,247,000 be allocated from the Budget Act of 2010 and 2011, Budget Act Item  
2660-101-0890 and 2660-101-0042 for 13 locally administered STIP projects described on the 
attached vote list. 
 
Attachment  
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Project # 

Allocation Amount 
Applicant 

RTPA/CTC 
Dst-County 

 
 

Location 
Project Description

Program 
EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-11-54 

1 
$198,000 

 
Lake County 

LAPC 
01-Lake 

 

 
Countywide Rehabilitation.  In Lake County at various locations.  
Rehabilitate roadway. 
 
Outcome/Output: This project will increase the safety of the 
road, reduce traveler delays, and improve trip quality. 

01-3068 
RIP / 11-12 

PS&E 
$190,000 

ROW 
$8,000 

0100020450

 
2010-11 

101-0890 
FTF 

20.30.600.621 

$198,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-54 

2 
$40,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Eureka Waterfront Coastal Trail (PALCO).  Construct a1.38 
mile section of Class I trail along the City waterfront. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 01-0302.) 
 
Outcome/Output: This project will encourage an appreciation of 
the environment and historic uses of the area, improve public 
health, increase the safety of trail users and recover native 
habitat values where possible. 

01-0302K 
RIP TE / 11-12 

PA&ED 
$40,000 

0112000228 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$40,000

3 
$150,000 

 
County of 
Humboldt 
HCAOG 

01-Humboldt 
 

 
Hammond Pedestrian and Bicyclist Bridge.  Over the Mad River 
between McKinleyville and Arcata.  Replace pedestrian and 
bicyclist bridge. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 01-0302.) 
 
Outcome/Output: This project will fund the preliminary 
engineering and environmental studies to replace an aging 
540-foot steel bridge that serves as pedestrian/bicyclist path 
over the Mad River.  The bridge was originally constructed in 
1941 and the steel support members are severely corroded due 
to its age and proximity to the Pacific Ocean.

01-0302J 
RIP TE / 11-12 

PA&ED 
$150,000 

0112000235 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$150,000

4 
$2,294,000 

 
Shasta County 
Shasta RTPA 

02-Shasta 
  

 
East Redding Bike Lanes Phase 2.  Near Redding, at Simpson 
College, Shasta College, Columbia Elementary School, and Big 
Dreams Sports Complex thru the Old Oregon trail corridor.  
Construct bike route.    
 
Outcome/Output: Construction of this project will result in 
bicycle lane connectivity with Phase 1 improvements, Shasta 
Community College, Columbia Elementary School, and 
Redding School of Arts. 

02-2490 
RIP TE / 11-12 

CONST 
$2,294,000 

0212000126 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

 
$2,294,000

5 
$697,000 

 
City of Gilroy 

MTC 
04-Santa Clara 

 

 
Gilroy School Crossings, Sidewalks, and Bike Lanes.  At 
various locations in the city of Gilroy.  Construct various school 
crossing improvements, build-up sidewalk gaps, and extend 
bike lanes.     
 
Outcome/Output: This project will increase safety for 
pedestrians and bicyclists near various schools in the City of 
Gilroy. 

04-2255H 
RIP TE / 11-12 

CONST 
$697,000 

0412000416 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$697,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-54 

6 
$800,000 

 
City of Los Altos 

Hills 
MTC 

04-Santa Clara 
 

 
SR 2 Los Altos Hills School.  Widen a1.7 mile segment of West 
Fremont Road to construct a six-foot wide bike path in each 
direction, from Arastradero to West Edith.  
 
(Contributions from other sources: $130,000.) 
 
Outcome/Output: This project will provide infrastructure 
improvements in the form of a bike path that will address safety 
concerns and serve as incentives for parents to encourage their 
schoolchildren to walk or bike to school, thereby reducing 
traffic, fuel consumption and air pollution in the vicinity of 
schools. 

04-2255G 
RIP TE / 11-12 

CONST 
$800,000 

0412000309 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$800,000

7 
$285,000 

 
Monterey County 

TAMC 
05-Monterey 

 

 
Davis Road Class II Bike Lanes.  Near Salinas, on Davis Road 
from Rossi Street to Blanco Road.  Construct Class II bike 
lanes. 
 
Outcome/Output: The project designates bicycle lanes, alerts 
motorists of the presence of bicyclists, connects several bike 
routes and lanes, and provides a safe, convenient and scenic 
ride between cities of Central Monterey County.

05-2298 
RIP TE / 11-12 

PS&E 
$285,000 

0500020116 

 
2010-11 
2011-12 
101-042 

SHA 
101-0890 

FTF 
20.30.600.731 

$32,690

$285,000
$252,310

8 
$775,000 

 
Kern County 

KCOG 
06-Kern 

 

 
Kernville Walkable Communities Pedestrian Improvements.  In 
Kernville, at various locations.  Sidewalk improvements.   
 
(Contributions from other sources: $100,000.) 
 
Outcome/Output: This project completes Kernville Road and 
provides necessary multi-modal transportation opportunities for 
the residents and visitors of Kernville.

06-6556 
RIP TE / 11-12 

CONST 
$775,000 

0600020609 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$775,000

9 
$52,000 

 
Ventura County 
Transportation 
Commission 

VCTC 
07-Ventura 

 

 
Landscape Improvements from 10th Street to Santa Paula 
Street.  Landscape/hardscape improvements, artistic elements, 
sidewalk/crossing safety improvements, and inclusion of bicycle 
path and storage area. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 07-3565.) 
 
(Contributions from other sources: $6,737.) 
 
Outcome/Output: This project is intended to improve pedestrian 
environment and safety by implementing streetscape elements 
that encourage pedestrian mobility, and provide connectivity 
with the 31-mile master planned Bicycle Trail connecting 
Ventura to Santa Clarita. 

07-3565J 
RIP TE / 11-12 

PA&ED 
$52,000 

0712000335 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$52,000

10 
$225,000 

 
Mono County 

Mono LTC 
09-Mono 

 

 
School Street Plaza.  In Bridgeport, on School Street from 
Route 395 to Emigrant Street.  Construct pedestrian plaza. 
 
(A 12-month time extension for CON was approved at the 
August 2011 CTC meeting and expires on June 30, 2012.) 
 
Outcome/Output: This project will provide approximately 500 
feet of pedestrian plaza improvements along School Street.

09-2523 
RIP TE / 10-11 

CONST 
$225,000 

0900020038 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$225,000

11 
$900,000 

 
City of Stockton 

SJCOG 
10-San Joaquin 

 
Airport Way Streetscape/Beautification Project.  Near Stockton, 
on Airport Way, from Tenth Street to Twelfth Street.  Provide 
major landscaping, median pavers, integrated artwork, 
crosswalk paving, curb, gutter, sidewalks, and wheelchair 
ramps.   
 
(Contributions from other sources: $565,000.) 
 
Outcome/Output: This project will provide sidewalks where they 
are lacking, and improve the appearance of Airport Way, a 
major north-south arterial street in south-central Stockton.  This 
is expected to encourage business development and beautify 
the area for the benefit of local residents.

10-0205 
RIP TE / 11-12 

CONST 
$900,000 

1012000141 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$900,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects 
 off the State Highway System Resolution FP-11-54 

12 
$234,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Coastal Rail Trail.  Within the City of Encinitas, consisting of 
approximately 1.7 miles of Class I bike path from Chesterfield 
Drive northward to G Street. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 11-7421.) 
 
Outcome/Output: This project will reduce greenhouse gas, 
create more opportunities for economic development, improve 
community quality of life, and increase safety through optimal 
design facilities. 

11-7421Y 
RIP TE / 11-12 

PA&ED 
$234,000 

1112000121 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$234,000

13 
$500,000 

 
City of Dana Point 

OCTA 
12-Orange 

 

 
Pacific Coast Highway Median Enhancements, Phase III.  
Along the Pacific Coast Highway from Street of the Blue 
Lantern to Selva Road.  Construct raised concrete landscaped 
median. 
 
(Contributions from other sources:  $225,000.) 
 
(This project is an advanced Allocation funded from the 2012-
13 TE Reserve PPNO 12-2134.) 
 
Outcome/Output: This project will provide 0.5 mile of scenic 
improvements on the Pacific Coast Highway.

12-2135Z 
RIP TE / 12-13 

CONST 
$500,000 

1212000061 

 
2010-11 

101-0890 
FTF 

20.30.600.731 

$500,000
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 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.9d. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION FP-12-11 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution FP-12-11 originally 
approved August 22, 2012. 
 
ISSUE: 
 
At its August 2012 meeting, the Commission approved Resolution FP-12-11 allocating $970,000 for 
the State administered State Transportation Improvement Program (STIP) Transportation 
Enhancement (TE) Hayfork II (PPNO 2399A) project in Trinity County, on the State Highway 
System.   
 
A technical correction is needed to update the project description and end postmile number to 
correctly reflect what was approved but that was not correctly reflected in the vote box, and also to 
correct the RTPA abbreviation which is incorrect.  
 
There is no change to the Book Item Memorandum. 
 
The revised Book Item Attachment is attached, and the required changes are reflected in 
strikethrough and bold. 

 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5c.(1c) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-11

1 
$970,000 

 
Department of 
Transportation 

Trinity LTC 
Trinity CTC 

Trinity 
02-Tri-3 
7.1/7.7 
7.1/8.3 

 

 
Hayfork II.  In Hayfork, on Route 3.  Extend existing sidewalk, 
curb and gutter, and bike lanes. 
 
Final Project Development 
 Support Estimate: $307,000 
 Programmed Amount: $190,000 
 Adjustment: $117,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 16,000 
 Programmed Amount: $ 70,000 
 Adjustment: $ 54,000 (Credit) 
 
Outcome/Output:  Construct 1.3 miles of class II bike lanes. 
 

02-2399A 
RIP TE / 12-13 

CON ENG 
$120,000 
CONST 

$970,000 
0200000487 

4 
4C9604 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
$19,000 

 
$951,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1b.(1) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-010 
             

 
SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department proposes to amend the 2012 STIP to delete the Calexico Border Gateway and 1st 
Street Promenade project (PPNO 0508) on Route 111 in Imperial County.  The Imperial County 
Transportation Commission concurs with this request.   
 
BACKGROUND: 
 
This project was originally programmed in the 2010 STIP - Transportation Enhancement Program 
for $2,301,000 in Interregional Improvement Program (IIP) funds.  The project consists of pedestrian 
and bicycle improvements in the vicinity of the pedestrian border crossing at the United 
States/Mexico Border Inspection Station.   
 
A conflict between this project and a General Services Administration (GSA) contract has resulted in 
the need to delete this project from the STIP.  Following the programming of this project, the GSA 
condemned the Department’s right of way within the limits of this project in order to construct a new 
port of entry.  This prevents the Department from moving forward with the pedestrian and bicycle 
improvements project.   
 
To date, no expenditures have been made against the STIP programming.  The Department requests 
that $2,301,000 be returned to the STIP - IIP share balance.   
 
The proposed funding plan changes are shown in the following table: 
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PM Back
COImperial

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
11

Route/Corridor

315 1,881

R/W 
Supp

CON 
Supp

Change
Proposed

(2,301)
0

0508 28670
PA&ED
R/W

Caltrans
Caltrans

Description:

Imperial Valley Association of Governments
Calexico Border Gateway and 1st Street Promenade
In Calexico, on 1st Street, adjoining the pedestrian and bicycle border crossing, from Route 111 to Heffernan Ave.             
Pedestrian and bicycle improvements.                                                                                     

RTPA/CTC:
Project Title:

IIP                                     
Existing 2,301 105 105 305 10 3651,516

R0.1 R0.1 111

Project Totals by Component

CONR/W

AB 3090
AB 3090

2013-14

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(10) (365)(1,516)

16/17

0 0 0  
(105) (305)(105) (315) (1,881)

0 0   0 0 0
Total

  1,516 105 305 10Existing 2,301 105 315 1,881 365  
Change (2,301) (105) (315) (1,881)     

   Proposed 0 0 0 0  00 0 0 0
(365)(10)(1,516) (105) (305)
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1b.(2)/2.1c.(1c) 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-009, 
            RESOLUTION CMIA-PA-1213-03, AMENDING RESOLUTION CMIA-AA-0910-003 

 
SUMMARY: 
 
The Transportation Agency for Monterey County (TAMC) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
TAMC proposes to amend the 2012 STIP to program $938,000 of Regional Improvement Program 
(RIP) construction funds and $170,000 of RIP construction support funds for the Salinas Road 
Interchange project (PPNO 0032G) in Monterey County, and delete $1,108,000 of RIP 
Transportation Enhancement (TE) construction funds from the Monterey County TE Reserve (PPNO 
1827).   
 
TAMC also proposes to amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the Salinas Road Interchange project to reflect the changes described above. 
 
BACKGROUND: 
 
In May 2009, the Commission allocated $24,750,000 of CMIA construction funds and 
$4,428,000 of CMIA construction support funds for the Salinas Road Interchange project, 
leaving $7,883,000 of CMIA construction funds in reserve for unforeseen cost increases during 
construction.  In May 2010, the Commission de-allocated $10,610,000 of CMIA funds and de-
programmed $18,493,000 of CMIA funds, including the reserve funds that had not been 
previously allocated.  Construction was approximately 81 percent complete as of July 20, 2012. 
 
The cost of Contract Change Orders (CCOs) and claims is expected to exceed the contingency 
balance by $938,000.  The largest CCOs and claims are related to roadway excavation, right of 
way delays, asphalt concrete price index adjustments, hot mix asphalt quality control/quality 
assurance pay factor, new mitigation measures resulting from the change in status of two 
endangered/threatened species, and a new general permit from the Regional Water Quality 
Control Board. 
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Construction support costs are expected to exceed the budget by $170,000, mainly due to right of 
way delays, which have required redesigns and extended the project completion date by over 
three months.  In addition, the California Department of Transportation’s Division of 
Construction staff has investigated and resolved over 100 Notices of Potential Claims. 
 
The revised funding changes are illustrated in the table below. 
 
REVISES: 
 
Salinas Road Interchange project (PPNO 0032G) 
 

Caltrans
Caltrans
Caltrans

PM Back
COMonterey

PM Ahead

PS&E
CON

County District PPNO EA Element Const. Year
5

Route/Corridor

0 4,680

R/W 
Supp

CON 
Supp

Salinas Road Interchange

Change
Proposed

1,108
11,053

0032G 31592
PA&ED
R/W

Description:

Transportation Agency For Monterey County

Near Watsonville, from just south of Jensen Road to Trafton Road.                                                       
Construct new interchange and convert two-lane highway to two-lane expressway with access control and frontage roads.  

RTPA/CTC:
Project Title:

RIP                                     
Existing 9,945 9,945 1,558 2,950 757 00

99.9 R101.5 1

Project Totals by Component

CONR/W

2008-09
Caltrans

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 170 938

16/17

9,945 1,108   
0 00 1,108

1,558 2,950 757 170  4,680 938
IIP                                     
Existing 1,510 1,510 1,510

0Change 0 0
  Proposed 1,510 1,510      1,510  

14,140

 
State Bond                              
Existing 18,568 18,568 4,428
Change 0 0

 14,140  Proposed 18,568 18,568       4,428
Total
Existing 30,023 30,023 0    4,428
Change 1,108 0 1,108    

 4,680
 0 938

 2,950 757
0

2,950 75714,140 3,068
0 0

Proposed 31,131 30,023 1,108   4,598 4,680 15,078 3,068
170

0
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TE Reserve (PPNO 1827) 
 

  0 0 0  0  
(1,108)     

Proposed 0    

 
Change (1,108)    (353) (655) (100)  

100  1,108    

  
Total
Existing 1,108    353 655

0 0  0   Proposed 0    0
(1,108)Change (1,108) (353) (655) (100)

655 100 1,108

PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 1,108 353

14/15 15/16 16/17 R/W CON PA&ED

Description:
(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 12/13 13/14

Transportation Agency for Monterey County

RTPA/CTC: Transportation Agency For Monterey County
Project Title: TE Reserve
Location

   
Implementing Agency: (by 
component)

PA&ED PS&E
R/W CON

PM Back PM Ahead Route/Corridor
Monterey 5 1827 LA Various

County District PPNO EA Element Const. Year
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1c.(1a) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 
 Transportation Programming 

 
Subject: CMIA PROJECT BASELINE AMENDMENT  

RESOLUTION CMIA-PA-1213-06, AMENDING CMIA-PA-1112-007 AND  
CMIA-P-1112-05B  

  
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreements for the Lincoln Bypass Phase 1 project (PPNO 0145M) to update the delivery schedule, and 
for the Lincoln Bypass Phase 2A project (PPNO 4895) in Placer County, to update the project scope, 
funding plan and delivery schedule. 

 
ISSUE: 
 
The Department and the Placer County Transportation Planning Agency (PCTPA) propose to amend the 
CMIA baseline agreement for the Highway 65 Lincoln Bypass corridor project to:  
• Revise the Description of the project and update the funding plan on Phase 2A (PPNO 4895). 
• Update the project delivery schedule for Phase 1 (PPNO 0145M) and Phase 2A (PPNO 4895). 

 
BACKGROUND: 
 
At its September 2011 meeting, the Commission approved resolution CMIA-PA-1112-007 which split 
the overall Lincoln Bypass project into two separate roadway contracts:  
• Lincoln Bypass Phase 1 project (PPNO 0145M).  Currently under construction, the project scope 

includes the construction of a four-lane expressway from Industrial Boulevard to Nelson Lane with 
a two-lane segment from Nelson Lane to just south of the Yuba County line. 

• Lincoln Bypass Phase 2A project (PPNO 4895).  The project scope adds two additional southbound 
lanes from Nelson Lane to West Wise Road, making the facility a four-lane expressway.  The 
construction contract was awarded on May 21, 2012.   
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Update to the project scope and funding plan - Phase 2A (PPNO 4895) 
 

The Department and PCTPA propose to revise the project description to construct two additional south 
bound lanes from Nelson Lane to 0.9 miles north of West Wise Road. 
 
It is also proposed to update the project funding plan to add $100,000 of local funds to address an 
increase to the design phase, and redistribute $500,000 to construction support to address unaccounted 
workload and other costs.   
 
The revised funding plan for Lincoln Bypass Phase 2A as outlined above is illustrated in the table on 
page 3. 
 
Update to the project delivery schedule  
 
Phase 1 (PPNO 0145M) 
 
Construction completion for Phase 1 is currently scheduled for January 2013 however, the original 
construction baseline for end of construction was in error and needs to be adjusted to reflect the correct 
anticipated end construction date.  Additionally, field conditions and delays due to weather have also 
affected the schedule.  The revised schedule is shown below. 
 
Phase 2A (PPNO 4895) 
 
Based on lessons learned in Phase 1, the proposed end of construction date and following milestones are 
proposed for adjustment as shown in the table below. 
 
The revised baseline schedules are as follows: 
 

Current 
Baseline

Proposed 
Baseline

Current 
Baseline

Proposed 
Baseline

End Construction Phase 1/1/2013 6/15/2013 1/1/2014 12/15/2014
Begin Closeout Phase 1/1/2014 6/15/2013 1/1/2014 12/15/2014
End Closeout Phase 1/1/2015 6/15/2015 1/1/2016 12/15/2016

Milestone
Phase 1 (PPNO 0145M) Phase 2A (PPNO 4895)
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Revise funding plan:  Lincoln Bypass Project – Phase 2A (PPNO 4895) 
 

Route/Corridor
R13.5 R20.1 65

Change
17,750

00

PM Back
COPlacer

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year

0
20,000

4895 33382
PA&ED
R/W

Caltrans
Caltrans

Description:

Placer County Transportation Planning Agency
Lincoln Bypass - Phase 2A
In Placer County on State Route 65 from Nelson Lane to 0.9 miles north of West Wise Road.              
Construct 2 southbound lanes creating a segment of the 4 lane bypass.                                                                                 

RTPA/CTC:
Project Title:

Prop. 1B CMIA         
Existing 20,000 20,000 2,250

AB 3090
AB 3090

2011-12

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

16/17
R/W 
Supp

CON 
Supp

3

0
  

Project Totals by Component

CONR/W

 2,250   17,750

749
SPRTA Funds                             
Existing 2,068 2,068

20,000    Proposed

Change (8) (8)
1,319
(266) 100 158

Proposed 2,060 2,060     158
DEMO - TEA 21                                
Existing 931 931

1,053    

931

849  

  
(307)

Proposed 931 931    

72
0

  
307

 307
DEMO - SAFE TEA LU

Change 0 0
 624

108 36
Proposed 108 108       36

Existing 0 0
Change 108

Total
  72  

    Existing 22,999 22,999  
Change 100 100    

 2,250
 501  

 20,000  749
 (501)  100

2,751 19,499  849Proposed 23,099 23,099        
 
 
RESOLUTION CMIA-PA-1213-06 
 
Be it Resolved, that California Transportation Commission does hereby amend the Corridor Mobility 
Improvement Account (CMIA) baseline agreement for the Route 65 Lincoln Bypass project Phase 1 
(PPNO 0145m) and Phase 2A (PPNO 4895) in accordance with the information described above and 
illustrated in the attached map. 
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1c.(5a) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-05,  AMENDING RESOLUTIONS TCIF-P-1112-03 AND  
TCIF-P- 0809-04B. 

 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for the following two projects in Los Angeles County:  Project 24, Ports 
Rail System – Tier 1, Pier F Support Yard project (PPNO TC24) and Project 25, Ports Rail System – 
Tier 1, Track Realignment at Ocean Boulevard project (PPNO TC25).  The Southern California 
Consensus Group concurs with this amendment and the requested changes.  
 
ISSUE: 
 
The Port of Long Beach (Port) proposes to amend the TCIF Project Baseline Agreements for 
Project 24, Ports Rail System – Tier 1, Pier F Support Yard (Pier F) project (PPNO TC24) and 
Project 25, Ports Rail System – Tier 1, Track Realignment at Ocean Boulevard (Ocean Boulevard) 
project (PPNO TC25) to update the schedule, cost, and funding plan for both projects. 
 
BACKGROUND: 
 
The Pier F and Ocean Boulevard projects were adopted into the TCIF Program by the Commission 
on April 10, 2008.  Project Baseline Agreements were executed among the Port, the Department, and 
the Commission, and approved on October 29, 2008, under Resolution TCIF-P-0809-04B.  
Amendments to the Baseline Agreements were approved on August 10, 2011, under Resolution 
TCIF-P-1112-03, to revise the schedule, cost, and funding plan.  Allocations for both projects were 
approved on October 26, 2011, under Resolution TCIF-A-1112-03. 
 
The Pier F project will construct two short storage tracks, with sufficient length for four rail cars 
each, on the existing Pier F Avenue easement, south of Pico Avenue and north of Harbor Plaza.  The 
project involves relocating the existing utilities and roadway and will provide significant benefits by 
allowing for more efficient on-dock rail operations to occur at the Middle Harbor Container 
Terminal.  The project will eliminate 70,000 truck trips per year by providing for more containers to 
be shipped by rail rather than by truck.  
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The Ocean Boulevard project will create improved lead tracks to the Metropolitan Stevedoring 
Company Rail Yard and the Pier F On-Dock Rail Yard.  The area of proposed triple track begins 
north of Ocean Boulevard between Pico Avenue and Harbor Scenic Drive starting at Pier D Avenue 
to the north and ending at the northerly terminus of Pier F Avenue to the south.  This project will 
also involve relocating existing utilities and roadways. 
 
In December 2011, the Port received $17 million in Transportation Investment Generating Economic 
Recovery III (TIGER III) funding from United States Department of Transportation for the Pier F 
and Ocean Boulevard projects.  The receipt of these funds delayed the project scheduled as the Port 
worked to ensure all federal requirements were meet before beginning construction.  The Port 
advertised the projects on June 28, 2012 and anticipates construction to start in November 2012.  
The following tables provide each project’s current approved and proposed milestones: 
 

Pier F Support Yard Project 
Project Milestone  Current 

Approved 
Proposed  Change  

 
Begin Environmental Phase  10/01/05 10/01/05 No Change 
End Environmental Phase  03/01/09 03/01/09 No Change  
Begin Design Phase  04/01/09 04/01/09 No Change 
End Design Phase 07/01/11 05/03/12 10 Months 
Begin Right of Way Phase N/A N/A N/A 
End Right of Way Phase N/A N/A N/A 
Begin Construction Phase  01/01/12 11/29/12 11 Months 
End Construction Phase  06/01/13 05/15/14 11 ½ Months 
Begin Closeout Phase 07/01/13 05/16/14 10 ½ Months 
End Closeout Phase 10/01/13 07/02/14 9 Months 

 
 

Track Realignment at Ocean Boulevard 
Project Milestone  Current 

Approved 
Proposed  Change  

 
Begin Environmental Phase  10/01/05 10/01/05 No Change 
End Environmental Phase  03/01/09 03/01/09 No Change 
Begin Design Phase  04/01/09 04/01/09 No Change 
End Design Phase 07/01/11 05/03/12 10 Months 
Begin Right of Way Phase N/A N/A N/A 
End Right of Way Phase N/A N/A N/A 
Begin Construction Phase  01/01/12 11/29/12 11 Months 
End Construction Phase  06/01/13 05/15/14 11 ½ Months 
Begin Closeout Phase 07/01/13 05/16/14 10 ½ Months 
End Closeout Phase 10/01/13 07/02/14 9 Months 
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The funding plans for each project are being updated to reflect the addition of the TIGER III funds 
and the total cost of each project has decreased due to a more favorable bidding environment.  The 
following tables reflect the proposed funding plan and total cost: 
 
 

Pier F Support Yard 
(DOLLARS IN THOUSANDS) 

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 14/15 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current 
Approved 8,745 8,745      8,745

Change 0 0      0

Proposed 8,745 8,745      8,745

Local Funds (Port Funds) 
Current 
Approved 26,705 12,215 14,490  2,980 1,990  21,735

Change (16,265) (7,245) (9,020)  0 0  (16,265)

Proposed 10,440 4,970 5,470  2,980 1,990  21,735

TIGER III Funds 
Current 
Approved 0  0     0

Change 12,800  12,800     12,800

Proposed 12,800  12,800     12,800

TOTAL 
Current 
Approved 35,450 20,960 14,490  2,980 1,990  30,480

Change (3,465) (7,245) 3,780  0 0  (3,465)

Proposed 31,985 13,715 18,270  2,980 1,990  27,015
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Track Realignment at Ocean Boulevard 

(DOLLARS IN THOUSANDS) 

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 14/15 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Current 
Approved 27,000 27,000      27,000

Change 0 0      0

Proposed 27,000 27,000      27,000

Local Funds (Port Funds) 
Current 
Approved 40,270 29,170 11,100  4,270 2,850  33,150

Change (15,930) (5,970) (9,960)  0 0  (15,930)

Proposed 24,340 23,200 1,140  4,270 2,850  24,340

TIGER III 
Current 
Approved 0  0     0

Change 4,200  4,200     4,200

Proposed 4,200  4,200     4,200

TOTAL 
Current 
Approved 67,270 56,170 11,100  4,270 2,850  60,150

Change (11,730) (5,970) (5,760)  0 0  (11,730)

Proposed 55,540 50,200 5,340  4,270 2,850  48,420

 
 

RESOLUTION TCIF-P-1213-05 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreements for Project 24, Ports Rail System – Tier 1, Pier F 
Support Yard project (PPNO TC24) and Project 25, Ports Rail System – Tier 1, Track Realignment 
at Ocean Boulevard project (PPNO TC25), in accordance with the changes as described and 
illustrated.  
 
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1c.(5b) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  
 RESOLUTION TCIF-P-1213-06,  AMENDING RESOLUTIONS TCIF-P-1112-18 
 TCIF-P-1112-07, TCIF-P-0910-08 AND TCIF-P-0809-04B 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 75, Southline Rail Improvements – Mainline Improvements 
(PPNO 2103) in San Diego County.  The San Diego Border Region Consensus Group concurs with 
this amendment and the requested changes.  
 
ISSUE: 
 
The San Diego Association of Governments (SANDAG) proposes to amend the TCIF Project 
Baseline Agreement for Project 75, Southline Rail Improvements – Mainline Improvements 
(Southline) to update the schedule for Phase 3 - Palomar Siding and Mainline Track Improvements. 
 
BACKGROUND: 
 
The Southline project, located in the cities of San Diego, National City, and Chula Vista, will 
increase freight capacity (goods movement) on the South Line.  Demand for goods movement by 
rail, especially from northern Baja California, will soon surpass the existing capacity of the South 
Line.  Regional consumption of bulk commodities, along with demand for these same commodities 
in northern Baja California, Mexico, has been and is expected to continue to increase.  Increasing 
freight service will accommodate this capacity demand and prevent the diversion of much of this 
traffic to trucks, which would tax the already congested border crossings, regional freeways, and 
arterials.   
 
The project was adopted in the TCIF Program by the Commission on April 10, 2008, under 
Resolution TCIF-P-0708-01.  A Baseline Agreement was executed between SANDAG, the 
Department, and the Commission; and approved on October 29, 2008, under Resolution  
TCIF-P-0809-04B.  An amendment to the Baseline Agreement was approved on April 7, 2010, 
under Resolution TCIF-P-0910-08, to split the project into three phases and update the delivery 
schedule.  A second amendment to the Baseline Agreement was approved on September 15, 2011, 
under Resolution TCIF-P-1112-07 to split Phase 3, into Phases 3 and 4.  A third amendment to the 
Baseline Agreement was approved on February 22, 2012, to update the project schedule for Phase 3, 
move a portion of the work from Phase 4 to Phase 3, and update the cost and funding plan for Phase 
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3 and Phase 4.  Environmental approval for future consideration of funding was approved by the 
Commission on April 8, 2010 under Resolution E-10-30, and allocations were approved for Phases I 
and II on January 20, 2011, under Resolution TCIF-A-1011-02, and for Phase 3 on February 23, 
2012, under Resolution TCIF-A-1112-07. 
 
The construction for Phase 3 has not yet begun due to delays with the Metropolitan Transit System 
(MTS) Trolley project with which the Phase 3 improvements are combined.  The South Line Freight 
Carrier shares the same rail tracks with local MTS Trolley Operations; therefore, the region is 
carefully coordinating the Phase 3 improvements as to not disrupt either the trolley or freight 
operations.  For this reason, this proposed amendment to the February 2012 Amended Baseline 
agreement updates the schedule dates for Phase 3 of the South Line Mainline.  By combining the 
TCIF Freight improvements with the concurrent Trolley projects, SANDAG is able to maximize 
efficiency of the construction efforts and lessen the impacts to the operators and the community.   
 

 The proposed amendment revises the project schedule as shown in the following table: 
 
Project Milestone  Current 

Approved 
Proposed  Change  

 
Begin Environmental Phase  07/01/08 07/01/08 No Change  
End Environmental Phase  04/01/10 04/01/10 No Change  
Begin Design Phase  08/01/09 04/03/10 8 Months 
End Design Phase 03/31/12 09/10/12 6 Months 
Begin Right of Way Phase N/A N/A N/A 
End Right of Way Phase N/A N/A N/A 
Begin Construction Phase  08/28/12 03/18/13 7 Months 
End Construction Phase  03/03/14 12/22/14 9 Months 
Begin Closeout Phase 03/04/14 12/23/14 9 Months 
End Closeout Phase 03/31/15 12/21/15 8 Months 

 
 
RESOLUTION TCIF-P-1213-06 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 75, Southline Rail Improvements - 
Mainline Improvements (PPNO 2103), in accordance with the changes as described and illustrated.  
 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1c.(5c)  
                     Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 

Subject: TRADE CORRIDOR IMPROVEMENT FUND PROJECT BASELINE AMENDMENT  
RESOLUTION TCIF-P-1213-07, AMENDING RESOLUTION TCIF-P-0809-01B 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) amend the Trade Corridor Improvement Fund (TCIF) baseline 
agreement for Project 70 – 10th Avenue/Harbor Drive Grade-Separated Improvements (PPNO TC70) 
in San Diego County. 
 
ISSUE: 
 
The San Diego Unified Port District and San Diego Association of Governments propose to amend 
the TCIF baseline agreement for TCIF Project 70 - 10th Avenue at Harbor Drive Grade-Separated 
Improvements project to revise the scope, cost and project schedule. 
 
BACKGROUND: 
 
This project is located at the intersection of 10th Avenue and Harbor Drive in the city of San Diego.  
The project is programmed in the TCIF for $30,910,000 and is one of four port access projects 
funded with TCIF being developed to improve freeway access from San Diego’s working 
waterfront.   
 
Scope 
The project scope, as currently programmed, will construct a two-way flyover ramp from Crosby 
Drive over the railroad tracks to the median of Harbor Drive for improved access to Route 5.  During 
the environmental phase, a traffic analysis study indicated that the daily volume of traffic at the 
project location did not warrant the cost of a grade-separated connector ramp structure.  Further 
review concluded that trucks exiting the waterfront area with uncontained, large, specialized loads 
would not be able to use the grade-separated structure due to its steep vertical profile.  Consequently, 
it is proposed to revise the project scope from a grade-separated connector ramp with more cost 
effective, at-grade improvements that will still meet the project’s purpose and need.  Major 
improvements will consist of extending the northbound left-turn lane at Harbor Drive to 
accommodate trucks entering the Tenth Avenue Marine Terminal (TAMT) and other waterfront 
facilities; and, reconfiguring eastbound Cesar E. Chavez Parkway to the west of Harbor Drive to 
provide more capacity for traffic exiting the TAMT.  Traffic calming, pedestrian-friendly enhanced 
crosswalks will be installed at intersections.  Message signs will be installed along Harbor Drive and  
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Crosby Road near the entrance to the TAMT and inform drivers of extended train delays and to turn 
off engines, thus reducing air emissions.   
 
Schedule 
The re-evaluation and proposed change in scope has delayed the environmental, design and right of 
way phases by approximately five-months.  However, the delay is not expected to impact the 
delivery year as the change in scope will shorten the duration of the design and construction phases. 
 
The proposed project schedule revisions are shown in the following table.  
 

Milestone Current Proposed Change 
Begin Environmental Phase  07/02/08 07/02/08 No change 
Draft Environmental Doc Milestone 10/15/10 10/15/10 No change 
Draft Project Report 10/15/10 10/15/10 No change 
End Environmental Phase 04/19/11 09/29/11 5 months 
Begin Design Phase  04/20/11 09/30/11 5 months 
End Design Phase 05/23/13 05/23/13 No change 
Begin Right of Way 04/20/11 09/30/11 5 months 
End Right of Way 05/23/13 05/23/13 No change 
Begin Construction Phase 11/07/13 11/07/13 No change 
End Construction Phase 08/25/16 08/25/16 No change 
Begin Closeout Phase 02/27/17 02/27/17 No change 
End Closeout Phase 08/25/17 08/25/17 No change 
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Project Cost 
The proposed scope change from a grade-separated connector ramp to at-grade improvements will 
result in an overall project cost decrease of $61,847,000, from $67,200,000 to $5,353,000.  TCIF 
funding will decrease by $29,360,000, from $30,910,000 to $1,550,000.   
 
The proposed funding plan revisions are shown in the following table.   
 
REVISE: 

466 180 2,700 1,121
(6,534)

Proposed 5,353 2,187 3,166    880 6
(1,029)

3,760 045,300 2,150
(2,880) 6 

 8,990
 (8,810) (42,600)Change (61,847) (12,713) (49,134)   

Total
Existing 67,200 14,900 52,300    7,000

761 880
6 466
6 466

(989) (2,880)
Proposed 3,443 1,827 1,616   180 1,150  

(8,810) (20,240)Change (32,447) (12,673) (19,774)
1,750 3,760

 
Local Funds                             
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 360  
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  Proposed 360 360     
Change (40) (40)

400
(40)
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FUND TOTAL
15/1614/1513/1412/13
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AB 3090
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2012-13
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Description:

San Diego Association of Governments
10th Ave/Harbor Dr Grade-Separated Improvements
10th Ave Marine Terminal/Harbor Dr At-Grade Improvements (TCIF #70)
In the City of San Diego.                                                                                               
 Construct two-way flyover ramp from Crosby Drive over the railroad tracks to the median of Harbor Drive.
Construct At-Grade Improvements at Harbor Dr and Cesar E. Chavez Parkway.                                                         

RTPA/CTC:
Project Title:

Change
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TC70 29770_
PA&ED
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Caltrans
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RESOLUTION TCIF-P-1213-07 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridor Improvement Fund baseline agreement for Project 70 – 10th Avenue/Harbor Drive Grade-
Separated Improvements (PPNO TC70) in San Diego County, in accordance with the information 
described above. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 
 
 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.1c.(5d) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT 
 RESOLUTION TCIF-P-1213-08, AMENDING RESOLUTIONS TCIF-P-0809-04B, 
 TCIF-P-1011-23, AND TCIF-P-1112-19 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund 
(TCIF) Project Baseline Agreement for Project 32, Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements) (PPNO TC32).  The Southern California Consensus Group concurs 
with this amendment and the requested changes. 
 
ISSUE: 
 
The City of Los Angeles Harbor Department - Port of Los Angeles (Port) proposes to amend the 
TCIF Project Baseline Agreement for Project 32, Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements), to update the project funding plan for Segment 2 – Berth 200 Rail 
Yard Improvements. 
 
BACKGROUND: 
 
The Ports Rail System – Tier 1 (West Basin Road Rail Access Improvements) project was 
programmed with $47,560,000 of TCIF funds, under the TCIF Program of Projects, adopted by 
the Commission on April 10, 2008, under Resolution TCIF-P-0708-01.  A Project Baseline 
Agreement executed by the Department, the Commission, and the Port was approved on 
October 29, 2008, under Resolution TCIF-P-0809-04B, which increased the TCIF funds for the 
project to $51,230,000.  The first amendment to the Baseline Agreement was approved on 
June 22, 2011, under Resolution TCIF-P-1011-23 to revise the project cost and schedule.  A 
second amendment to the Baseline Agreement was approved on February 22, 2012, under 
Resolution TCIF-P-1112-19 to split the project into two segments for staged construction, and 
update the schedule, cost, and funding plan for entire project.  An allocation was approved for 
Segment 2 on March 29, 2012, under Resolution TCIF-A-1112-09. 
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The project is located in the West Basin district of the Port and accessed via Alameda Street, 
which is the eastern boundary of the Wilmington community (Alameda Street/Harry Bridges 
Boulevard is also a federally designated National Highway System Intermodal Connector 
Route).  The project includes the following elements:  receiving/departures, storage, and repair 
tracks; removal of two at-grade rail-highway crossings, which have been an impediment between 
the community and the waterfront, and relocation of the Pier A Railyard.  

 
The purpose of this amendment is to revise the project construction cost to reflect the actual 
construction contract award amount.  The Project Construction Management (CM) and 
Construction Engineering (CE) costs require revisions to reflect the current support effort 
required to construct the project improvements.   
 
The total project cost for Segment 2 of $104,552,000, approved at the February 22, 2012 CTC 
meeting, has increased to $111,956,000.  The total cost increase of $7,404,000 entails the 
following: 
 

1. Revise the previous construction cost estimate of $89,566,000 to $94,490,341 to reflect the 
actual construction contract award amount, which includes a 5 percent contingency amount 
of $4,499,540.  The incremental increase in the construct cost is $4,924,341. 
 

2. Revise the previous construction support cost estimate of $7,000,000 to $9,480,000 to 
account for the inadvertent omission of the following in the February 2012 Baseline 
Amendment:  $1,200,000 of in-house and consultant CE costs; and $1,280,000 of in-house 
CM costs. 
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Segment I – Berth 200 Rail Yard Improvements 
(DOLLARS IN THOUSANDS)   

FUND  
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 
Prior 11/12 12/13 13/14 14/15 15/16 PA&ED PS&E R/W CONST 

State Funds (TCIF) 
Existing 40,718  40,718       40,718
Change 0  0       0
Proposed 40,718  40,718       40,718
Local Funds (POLA Harbor Revenue Funds) 
Existing 25,697 6,886 1,764 7,473 8,325 1,249 0 6 7,980  17,711
Change 7,404 0 (664) 4,665 1,678 1,685 40 0 0  7,404
Proposed 33,101 6,886 1,100 12,138 10,003 2,934 40 6 7,980  25,115
Local Funds (Metro USDOT RSTP) 
Existing 8,584   8,584      8,584
Change 0   0      0
Proposed 8,584   8,584      8,584
Federal Funds (USDOT TIGER II) 
Existing 16,000  250 8,000 7,750     16,000
Change 0  0 0 0     0
Proposed 16,000  250 8,000 7,750     16,000
Local Funds (Metro USDOT CMAQ) 
Existing 13,553  7,050  6,503     13,553
Change 0  0  0     0
Proposed 13,553  7,050  6,503     13,553
TOTAL 
Existing 104,552 6,886 49,782 24,057 22,578 1,249 0 6 7,980  96,566
Change 7,404 0 (664) 4,665 1,678 1,685 40 0 0  7,404
Proposed 111,956 6,886 49,118 28,722 24,256 2,934 40 6 7,980  103,970

 
RESOLUTION TCIF-P-1213-08 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for Project 32, Ports Rail System – Tier 1 
(West Basin Road Rail Access Improvements) project (PPNO TC32), in accordance with the 
changes described and illustrated above. 
 
Attachment 



s124400
Typewritten Text
Reference No.:  2.1c.(5d)September 26-27, 2012Attachment



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 Reference No.: 2.1c.(5e) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND -  PROJECT BASELINE AMENDMENT 

RESOLUTION TCIF-P-1213-09, AMENDING RESOLUTION TCIF-P-1011-07 
 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) in Los 
Angeles County. 
 
ISSUE: 

 
The Department and the Port of Long Beach (Port) propose to amend the Proposition 1B TCIF 
Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge, to update the project 
delivery schedule. 

 
BACKGROUND: 
  
The Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) was 
approved by the Commission on October 29, 2008 and amended by the Commission on  
November 3, 2010.   

 
Further, on June 23, 2011, the Commission approved $500 million from the State Highway 
Operation and Protection Program (SHOPP) for the construction of the Gerald Desmond Bridge 
design-build Project.  
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The revised baseline schedule is revised as a result of switching from Design-Bid-Build to Design 
Build delivery method.  In addition, contract negotiations with the winning bidder added time to the 
schedule, as well as extensive utility relocations, and revalidation of the environmental documents 
caused by the addition of a Class 1 bicycle path to the project.  The revised dates are shown in the 
following table: 

 
 

 

Project Milestone Baseline Revised 
Begin Environmental Phase 03/29/03 No change 
End Environmental Phase  08/09/10 No change 
Begin Design Phase 01/01/12 08/16/12 
End Design Phase  N/A N/A 
Begin Right of Way Phase 08/01/10 03/01/11 
End Right of Way Phase 12/01/11 12/31/12 
Begin Construction Phase 01/01/12 06/07/13 
End Construction Phase  12/30/16 06/27/16 
Begin Closeout Phase 01/30/17 06/27/16 
End Closeout Phase 06/30/17 09/26/16 

No cost change is proposed. 
 
 

RESOLUTION TCIF-P-1213-09 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund baseline agreement for the Gerald Desmond Bridge (PPNO 3037) 
project in accordance with the information described above. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-14 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $14,602,000 for four projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) and $8,200,000 for one additional project 
amended into the SHOPP by Department action.   
 
ISSUE: 
 
The attached vote list describes five SHOPP projects totaling $22,802,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $22,802,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042 and 2660-302-0890 for five State Highway Operation and Protection Program 
projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) SHOPP Projects Resolution FP-12-14 

1 
$4,040,000 

 
Butte 

03-But-70 
28.2 

 
Near Oroville, at West Branch Feather River Bridge 
 (# 12-0134).  Outcome/Output:  Seismic retrofit one bridge and 
repair of damaged worn elements. 

 
03-2269 

SHOPP/12-13 
$16,302,000 
0300000266 

4 
1E5104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
 

$81,000

$3,959,000 

2 
$4,800,000 

 
El Dorado 
03-ED-50 
73.7/75.4 

 

 
In and near South Lake Tahoe, from entrance to South Tahoe 
Airport to Route 89.  Outcome/Output:  Construct water quality 
collection and treatment facilities to comply with California 
Regional Water Quality Control Board. 

03-3233B 
SHOPP/12-13 

$5,500,000 
0300000214 

4 
1A7324 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$96,000 

 
$4,704,000 

3 
$2,049,000 

 
Fresno 

06-Fre-168 
T25.5/R32.9 

 

 
In and near Prather, from north of Oak Creek Road to north of Sj 
and E Road.  Outcome/Output:  Rehabilitate pavement, including 
digging out failed areas, sealing cracks, and overlaying with 
rubberized asphalt concrete to improve safety and ride quality 
along 14 lane miles.      

06-6311 
SHOPP/12-13 

$3,700,000 
0600020366 

4 
0H1004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
$41,000 

 
$2,008,000 

  

4 
$3,713,000 

 
Fresno 

06-Fre-Var. 
Var. 

 
In Fresno, Kings, Madera, and Tulare Counties at various bridges.  
Outcome/Output:  Seismic retrofit of eleven different bridges to 
preserve roadway safety and structural integrity during seismic 
events.   

06-1243 
SHOPP/12-13 

$3,405,000 
0600000025 

4 
0C1304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 

 
$74,000 

 
$3,639,000 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-14 

5 
$8,200,000 

 
Siskiyou 

02-Sis-96 
R0.0/77.5 

 
Near Somes Bar, from Salmon River Bridge No. 02-0177 to 
Klamath River Bridge No. 02-117.  Outcome/Outputs: Provide 
preventive maintenance for six bridges to extend the life of the 
bridges and prevent the need for more extensive repairs in the 
future. 

02-3491 
SHOPP/12-13 

$8,200,000 
0212000081 

4 
2E2914 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
      $164,000 

 
    $8,036,000 

  
 

 



2.5b.(2) 

 

 

FINANCIAL ALLOCATION – 

SHOPP PROJECT (DOYLE DRIVE) 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE SEPTEMBER 26-27, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 
Reference No.: 2.5b.(3) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming  

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED MULTI-FUNDED CMIA/SHOPP PROJECT ON THE STATE  

 HIGHWAY SYSTEM 

RESOLUTION FA-12-13, AMENDING RESOLUTION FP-12-48 

 

 

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution FP-12-48 to reduce the original State Highway 

Operation and Protection (SHOPP) allocation for Construction by $449,000, from $8,000,000 to 

$7,551,000 for Contract 2 (04-15420) and increase the original SHOPP allocation for Construction 

by $449,000, from $1,434,000 to $1,883,000 for Contract 1 (04-15300), for the Freeway 

Performance Initiative Project (PPNO 0024), a Corridor Mobility Improvement Account (CMIA) 

project in Alameda, Santa Clara and Solano Counties to award contracts. 
 

BACKGROUND: 
 

The project scope consists of installing ramp metering and various traffic operations system (TOS) 

elements at five separate locations in various counties in the San Francisco Bay Area.  Although the 

approved baseline agreement is for the overall project, the project improvements are being delivered 

in five separate contracts: 

 Contract 1: 04-15300 Alameda-92 PM 0.0/6.4, Alameda-880 PM 10.0/33.9 

 Contract 2: 04-15420 Santa Clara-85 PM R18.4/R23.9 

 Contract 3: 04-15113 Alameda-580 PM 0.0/31.0, Alameda-238 PM 14.4/16.1 

 Contract 4: 04-15320 Santa Clara-680 PM 0.0/9.4 

 Contract 5: 04-15350 Solano-80 PM 0.0/R28.4 

 

At its April 2012 meeting, the Commission approved Resolution FP-12-48 allocating $1,434,000 

SHOPP funds to Contract 1 and $8,000,000 SHOPP funds to Contract 2.  There were separate 

concurrent allocations of CMIA funds to these contracts. 

 

Bids for Contracts 1 and 2 have already been opened.  Based upon these bid results, there is a 

funding shortfall for Contract 1 while there is a savings for Contract 2.  It is proposed to cover the 

$449,000 funding shortfall for Contract 1 by reducing the SHOPP allocation for Contract 2 by the 

same amount. 
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Once all the five contracts have been awarded, a CMIA baseline amendment and the necessary 

financial allocation amendments for various contracts will be presented to the Commission for its 

approval, to reflect the final award amounts for the overall Freeway Performance Initiative Project 

(PPNO 0024). 
 

The necessary changes for Contracts 1 and 2 are reflected in strikethrough and bold on the attached 

revised vote boxes. 

 

RESOLUTION: 
 

Be it Resolved, that the California Transportation Commission amend Resolution FP-12-48 to 

reduce the original State Highway Operation and Protection allocation for Construction by $449,000, 

from $8,000,000 to $7,551,000 for Contract 2 (04-15420) and increase the original State Highway 

Operation and Protection allocation for Construction by $449,000, from $1,434,000 to $1,883,000 

for Contract 1 (04-15300), for the Freeway Performance Initiative Project (PPNO 0024), a Corridor 

Mobility Improvement Account project in accordance with the revised vote boxes. 

 

Attachments 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(3) Allocation Amendment - SHOPP Projects Resolution FA-12-13 
  Amending Resolution FP-12-48 

1 
$8,000,000 
$7,551,000 

 
Santa Clara 
04-SCl-85 

R18.0/R23.9 
 

 
Near Cupertino from Route 280 to Route 101.   
 
Outcome/Output:  Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.) 
 
Amend Resolution FP-12-48 to de-allocate $449,000 SHOPP 
CONST to reflect savings. 

 
04-0440E 

SHOPP/11-12 
$8,000,000 
$7,551,000 

0400020481 
4 

154204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
$160,000 
$151,000 

 
$7,840,000 
$7,400,000 

 

2 
$1,434,000 
$1,883,000 

 
Alameda 
04-Ala-92 

4.1/6.0 

 
On Route 92, from Clawiter Road to Hesperian Boulevard; also on 
Route 880 at Decoto Road on-ramps.   
 
Outcome/Output: Install ramp metering and Intelligent 
Transportation System (ITS) at various locations to enhance 
safety, maximize the efficient use of the highway system and 
improve travel times.  (FCO only to CMIA project, PPNO 0024.) 
 
Amend Resolution FP-12-48 to allocate $449,000 SHOPP 
CONST to reflect increases. 

 
04-0024E 

SHOPP/11-12 
$1,434,000 
$1,883,000 

0400020302 
4 

153004 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.31 

 
$29,000 
$38,000 

 
$1,405,000 
$1,845,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5c.(1a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 

 RESOLUTION FP-12-16 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $8,260,000 for the State administered State Transportation 

Improvement Program (STIP) Baldwin Park – Soundwalls (PPNO 0309S) project in Los Angeles 

County, on the State Highway System. 

 

ISSUE: 

 

The attached vote list describes one State administered STIP project on the State Highway System 

totaling $8,260,000.  The Department is ready to proceed with this project and is requesting an 

allocation at this time.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that $8,260,000 be allocated from the Budget Act of 2011, Budget Act Items   

2660-301-0042 and 2660-301-0890 for one State administered STIP project described on the 

attached vote list. 

 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System   Resolution FP-12-16 

1 
$8,260,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 
07S-LA-10 
33.4/37.5 

 

 
Baldwin Park – Soundwalls.  In Baldwin Park and West Covina, 
from Puente Avenue to Citrus Street.  Construct soundwall (both 
directions). 
 
Final Project Development:  N/A  
 
Final Right of Way (IIP) 
 Right of Way Estimate: $ 384,000 
 Programmed Amount: $ 304,000 
 Adjustment: $   80,000    (Debit) 
 
(Project to be combined with STIP project PPNO 0309N, Route 
10 HOV lanes – Puente Avenue to Citrus Street, for 
construction purposes.)  
 
(A two-month time extension for CON was approved at the 
June 2012 CTC meeting and expires on August 31, 2012.) 
 
Outcome/Output:  Construct soundwalls. 
 

 
07-0309S 

RIP / 11-12 
CONST 

$3,642,000 
 
 
 

IIP / 11-12 
CONST 

$4,618,000 
0700000085 

4 
1170U4 

 
2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.025.700 

 
 

$73,000 
 

$3,569,000 
 
 
 
 

$92,000 
 

$4,526,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5c.(1b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION FP-12-17 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $1,682,000 for two State administered State Transportation 

Improvement Program (STIP) Transportation Enhancement (TE) projects, on the State Highway 

System. 

 

ISSUE: 

 

The attached vote list describes two State administered STIP TE projects on the State Highway 

System totaling $1,682,000.  The Department is ready to proceed with these projects and is 

requesting an allocation at this time.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that $1,682,000 be allocated from the Budget Act of 2011, Budget Act Items   

2660-301-0042 and 2660-301-0890 for two State administered STIP TE projects described on the 

attached vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(1b) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-17 

1 
$1,075,000 

 
Department of 
Transportation 

StanCOG 
Stanislaus 
10-Sta-99 

R2.3/R20.2 

 
Stanislaus 99 Corridor Bridge Enhancement.  In Turlock, Ceres, 
and Modesto, at various locations from Linwood Avenue to 
Beckwith Road.  Improve corridor aesthetics. 
 
Final Project Development 
 Support Estimate: $ 540,000 
 Programmed Amount: $ 570,000 
 Adjustment: $  0  (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $     2,000 
 Programmed Amount: $     2,000 
 Adjustment: $  0  (< 20%)   
 
Outcome/Output:  Five structures will be aesthetically enhanced. 
 

10-0195 
IIP TE / 12-13 

CON ENG 
$509,000 
CONST 

$1,075,000 
1000020094 

4 
0S7804 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$21,000 

 
$1,054,000 

 
 

2 
$607,000 

 
Department of 
Transportation 

OCTA 
Orange 

12-Ora-91 
R18.0 

 

 
Wildlife Corridor Connectivity Enhancement.  At the Coal Canyon 
Road Interchange, install vegetation enhancements. 
 
 
Final Project Development 
 Support Estimate: $204,000 
 Programmed Amount: $115,000 
 Adjustment: $   89,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $           0 
 Programmed Amount: $  12,000 
 Adjustment: $  12,000  (Credit)   
 
Outcome/Output:  Seven acres of native planting. 
 

12-2140 
IIP TE / 12-13 

CON ENG 
$79,000 
CONST 

$607,000 
1200020058 

4 
0K3304 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.025.700 

 
$12,000 

 
$595,000 
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To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5c.(3a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-12-18 

 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $3,294,000 for 11 locally administered State Transportation Improvement 

Program (STIP) projects off the State Highway System, as follows:  

o $1,020,000 for two STIP projects; and 

o $460,000 for three STIP Transportation Enhancement projects; and 

o $1,814,000 for six STIP Programming, Planning, and Monitoring projects. 

 

ISSUE: 

 

The attached vote list describes 11 locally administered STIP projects off the State Highway System 

totaling $3,294,000.  The local agencies are ready to proceed with these projects and are requesting 

an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $3,294,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Items  

2660-101-0042 and 2660-101-0890 for 11 locally administered STIP projects described on the 

attached vote list. 

 

Attachment  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Projects off the State Highway System  Resolution FP-12-18

1 
$35,000 

 
Town of Mammoth 

Lakes 
Mono LTC 
09-Mono 

 
Canyon Boulevard Street Improvements.  In Mammoth Lakes, on 
Canyon Boulevard from Forest Trail to Hillside Drive.  
Reconstruct curbs, gutters, sidewalks, lights and storm drain 
system.     
 
Outcome/Output:  This project will repave over 2,000 linear feet 
of roadway with asphalt concrete, improve drainage facilities, 
sidewalk, and street lighting. 

09-2546 
RIP / 12-13 

PS&E 
$35,000 

0900000023 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.620 
 
 
 

 
$4,015 

 
$30,985 

2 
$985,000 

 
Inyo County 

Inyo LTC 
09-Inyo 

 
Independence Town Rehabilitation.  In Independence, on Market 
Street, North Clay Street, Park Street, Washington Street, 
Rosedale Street, and Payne Street.  Reconstruct roadway.  
 
(A three-month time extension for CON was approved at the  
May 2012 CTC meeting and expires on September 30, 2012.) 
 
Outcome/Output:  This project will resurface 2.2 miles of 
pavement, extend pavement life, and improve safety. 

09-2556 
RIP / 11-12 

CONST 
$985,000 

0900020048 

 
2011-12 

101-0042 
SHA 

20.30.600.621 
 
 
 

 
$985,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-18 
 State Highway System  

3 
$410,000 

 
Humboldt County 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction at Redway School.  In Redway on 
Empire, Humboldt and Whitmore Avenues and on Briceland 
Road at the Redway School. Construct sidewalks and pedestrian 
improvements.                
 
Outcome/Output:  This project will infill and extend existing 
pedestrian routes and construct safe, accessible pedestrian 
routes in the City of Ferndale. 

01-2291 
RIP TE / 12-13 

CONST 
$410,000 

0112000099 
 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$410,000

4 
$25,000 

 
El Dorado County 

Transportation 
Commission 

El Dorado CTC 
03-El Dorado 

 

 
El Dorado Trail Class I Bike Path.  In the City of Placerville, from 
Forni Road/Lower Main Street to Ray Lawyer Drive and within 
the former Southern Pacific Railroad right of way.  Construct an 
8-foot wide Class I bike path.   
 
Outcome/Output:  This project will offer a viable transportation 
alternative for bicycle commuters and recreational opportunities 
to pedestrians, cyclists, and equestrians by providing a safe and 
direct route between residences and major activity centers, 
including restaurants, shopping centers, the Main County 
Library, a skateboard park, the County Fair site proposed 
location of the El Dorado County Justice Center.

03-3575 
RIP TE / 12-13 

PA&ED 
$25,000 

0312000051 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

 
$25,000

5 
$25,000 

 
Department of 
Transportation 

Bay Area Rapid 
Transit District 

CCJPA 
04-San Francisco 

 
Bicycle Lockers at Capitol Corridor Stations. In various counties, 
at Amtrak Capital Corridor stations.  Install on-demand electronic 
bicycle parking lockers at various Capital Corridor stations 
between Roseville (Placer County) and San Jose (Santa Clara 
County).          
 
Outcome/Output:  This project will provide relief of the on-train 
storage of bicycles which impede customer-walking areas.

04-2127L 
IIP TE / 12-13 

PA&ED 
$25,000 

0413000085 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$2,868
 

$22,132
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-18 

6 
$81,000 

 
Nevada County 
Transportation 
Commission 
Nevada CTC 
03-Nevada 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 

 

03-0L83 
RIP / 12-13 

CONST 
$81,000 

0313000022 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$81,000 

 

7 
$75,000 

 
Kings County 
Association of 
Governments 

KCAG 
06-Kings 

 
Planning, Programming and Monitoring 
 
 
 
 

 

06-6L04 
RIP / 12-13 

CONST 
$75,000 

0613000009 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$75,000 

 

8 
$1,200,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
Planning, Programming and Monitoring 
 
 
(SB 184 Submittal; effective July 11, 2012.) 
 
 

 

08-9811 
RIP / 12-13 

CONST 
$1,200,000 

0813000004 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$1,200,000 

 

9 
$383,000 

 
Merced County 
Association of 
Governments 

MCAG 
10-Merced 

 
Planning, Programming and Monitoring 
 
 
 

 
 

10-5960 
RIP / 12-13 

CONST 
$383,000 

1013000016 

2012-13 
101-0042 

SHA 
20.30.600.670 

 
$383,000 

 

10 
$18,000 

 
Alpine County 
Transportation 
Commission 
Alpine CTC 
10-Alpine 

 
Planning, Programming and Monitoring 
 
 
 

 
 

10-A1950 
RIP / 12-13 

CONST 
$18,000 

1012000081 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$18,000 

 

11 
$57,000 

 
Amador County 
Transportation 
Commission 
Amador CTC 
10-Amador 

 
Planning, Programming and Monitoring 
 
 
 

 
 

10-B1950 
RIP / 12-13 

CONST 
$57,000 

1013000019 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$57,000 

 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5c.(3b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-12-19 

 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $1,803,000 for the locally administered State Transportation Improvement 

Program (STIP) Transportation Enhancement (TE) Palos Verdes Drive North Bike Lanes (PPNO 

4087) project in Los Angeles County, off the State Highway System. 

 

ISSUE: 

 

The attached vote list describes one locally administered STIP TE project off the State Highway 

System totaling $1,803,000, plus $461,020 from other sources.  The local agency is ready to proceed 

with this project and is requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $1,803,000 be allocated from the Budget Act of 2011, Budget Act Item 

2660-101-0890 for one locally administered STIP TE project described on the attached vote list. 

 

Attachment  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(3b) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-19 
 State Highway System  

1 
$1,803,000 

 
City of Rolling Hills 

Estates 
LACMTA 

07-Los Angeles 
 
 

 
Palos Verdes Drive North Bike Lanes.  In Rolling Hills Estates, 
on Palos Verdes Drive North from the west city limit to 200 feet 
west of Crenshaw Boulevard.  Provide bicycle access on a 
segment of Palo Verdes Drive. 
 
(Contributions from other sources: $461,020.) 
 
Outcome/Output:  Create Class II bicycle lanes in both directions 
for approximately 2.0 miles of a principal arterial street that 
provides school access and serves local traffic through the city; 
improve safety for students and the general public while 
encouraging increased use of bicycles instead of automobiles.

07-4087 
RIP TE / 12-13 

CONST 
$1,803,000 

0700001956 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$1,803,000

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 Reference No.: 2.5e.(1)/2.1c.(1d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT AND 

CORRIDOR MOBIILITY IMPROVEMENT ACCOUNT PROJECT BASELINE 
AMENDMENT  
RESOLUTION CMIA-PA-1213-02, AMENDING RESOLUTION CMIA-AA-0910-006 
RESOLUTION FA-12-09 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $1,000,000 in Interregional Improvement Program 
(IIP) funds and amend the Corridor Mobility Improvement Account (CMIA) baseline agreement for 
the Route 198 Expressway project (PPNO A4360B) in Kings and Tulare Counties. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $1,000,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-301-0042, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation

 
Allocation 

Adjustment 

 
Revised 

Allocation

% Increase 
Above 

Current 
Allocation

1 
 

06-Kin, Tul-198
 

CMIA(1) 
IIP 

Demo(2) 
TCRP 
Total 

$64,591,000 
$0 

$2,040,000 
$3,609,000 

$70,240,000 

$44,514,000
$0 

$1,710,222 
$3,609,000 

$49,833,222 

$0 
$1,000,000 

$449,528 
$0 

$1,449,528 

  $44,514,000
$1,000,000
$2,159,750
$3,609,000

$51,282,750

0.0% 
N/A 

26.3% 
0.0% 
2.9% 

 
Notes: 
(1) Current CMIA allocation reflects de-allocation of $20,077,000 in May 2010. 

 
(2) Current Demo allocation is $1,710,222 because only four of the five years of Demo funding were available at the 

time of contract award. 
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PROJECT DESCRIPTION: 
 
The project is located near Hanford, on Route 198 from 0.5 mile east of Route 43 to 0.4 mile west of 
Route 99.  The project will convert the highway to a 4-lane expressway. 
 
PROJECT LOCATION: 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program 
Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-12-09 

1 
$1,000,000 

 
Department of 
Transportation 

KCAG 
Kings 

06N-Kin-198 
R21.5/R28.3 

 
TCAG 
Tulare 

06S-Tul-198 
R0.0/R3.3 

 

 
Route 198 Expressway.  Near Hanford, from 0.5 mile 
east of Route 43 to 0.4 mile west of Route 99.  Convert 
to 4-lane expressway. 
 
(Contributions from other sources:  $1,710,222 
$2,159,750.) 
 
Outcome/Outputs:  Daily Travel Time Savings: 1,250 
hours.  Peak Period Time Savings: 37,833 minutes. 
 
Supplemental Funds needed to complete construction. 
 
Total Revised Amount: $49,123,000 
 

 
06-A4360B 

CMIA 
2008-09 

304-6055 
CMIA 

20.20.721.000 
 

TCRP 
2009-10 

899-3007 
TCRF 

20.20.710.870 
 

IIP 
2012-13 

301-0042 
SHA 

20.20.025.700 
0600000390 

4 
3568U4 

 
 
 
 

$44,514,000 
 
 
 
 
 

$3,609,000 
 
 
 
 
 
 
 
 
 
 

$1,000,000

$44,514,000

$3,609,000

$1,000,000

Project Location 

Kings/Tulare County 
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Kings County Tulare County 

 
FUNDING STATUS: 
 
The Commission allocated $64,591,000 of Corridor Mobility Improvement Account (CMIA) 
funds and $3,609,000 of Traffic Congestion Relief Program (TCRP) funds in May 2009.  The 
construction contract was awarded in September 2009 with an authorized budget of $49,833,222, 
comprised of $44,514,000 of CMIA funds, $3,609,000 of TCRP funds, and $1,710,222 of federal 
Demonstration funds.  In May 2010, the Commission de-allocated $20,077,000 of CMIA funds 
and de-programmed $7,009,000 of CMIA reserve funds that had not been previously allocated. 
 
Construction work was approximately 90 percent complete as of July 20, 2012.  However, an 
additional $1,449,528 is needed to complete construction.  The Department has secured an 
additional $449,528 of federal Demonstration funds, leaving a shortfall of $1,000,000. 
 
REASONS FOR COST INCREASE: 
 
In April 2012, the Department’s biologists identified migratory birds nesting in trees within the project 
limits.  Three 200-foot long Environmentally Sensitive Area (ESA) buffer zones and four 1,200-foot 
long ESA buffer zones were established.  No heavy work was allowed within the ESAs.  Because of 
these restrictions, installation of Lean Concrete Base and Portland Cement Concrete Paving (PCCP), 
which are the controlling operations for the project, could occur within the buffer zones.  These 
restrictions remained in place until the newborn birds left the nests, which resulted in a delay of almost 
five months. 
 
There was delay or idle time costs associated with several pieces of equipment, including multiple 
PCCP paving machines, a concrete batch plant and grading equipment.  In addition, there were 
increased costs associated with starting and stopping the work at various locations, and remobilizing in 
the buffer zones later in the year. 
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FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $1,000,000 to 

complete construction.  
 
OPTION B: Deny this request.  Under this option, the Department would not be able to complete 

construction with the available funding.  Several items would be deleted from the 
construction contract, such as the remaining right of way fencing, overhead sign 
structures, changeable message sign, and paving of county road connections which are 
currently closed for construction.  These items would need to be constructed under a 
separate contract with considerable delay and additional cost. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $1,000,000, as presented in Option A above, be 
approved to complete construction. 
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REVISE: 
 
Route 198 Expressway project (PPNO A4360B) 
 

 
 

Caltrans

PM Ahead

PS&E
CON

Caltrans

PM Back

Caltrans
Caltrans

CO
County District PPNO EA Element Const. Year

Kings, Tulare 6
Route/Corridor

11,981

Kings County Association of Governments

Change
Proposed

0
15,867

A4360B 3568U
PA&ED
R/W

Location
Description:

Route 198 Expressway
Near Hanford, on Route 198 from 0.5 mile east of Route 43 to 0.4 mile west of Route 99.
Convert to four-lane expressway.                                                                                                                       

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

RIP                                     
Existing 15,867 15,867 1,549 800 1,537

2008-09 R21.5, R0.0 R28.3, R3.3 198

Project Totals by Component

CONR/W16/17 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
15,867    

0 00
1,549 800 1,537    11,981  

4,105 1,600
IIP                                     
Existing 16,000 16,000 0

0
05,281

1,000 0 0
5,014

Change 1,000 0 1,000
4,105 1,600

0
Proposed 17,000 16,000 1,000    1,000   5,281

44,514

5,014
State Bond - CMIA                          
Existing 44,514 44,514
Change 0

 44,514  Proposed 44,514 44,514        
TCRP (Committed)                        
Existing 14,000 14,000 4,500
Change 0 0

5,038
0 0

8533,609
0 0

Proposed 14,000 14,000     4,500 
Demo                                    

 5,038 3,609  

Existing 1,710 1,710

853

1,710
Change 450 450

  
450

 2,160   Proposed 2,160 2,160      
Demo                                    
Existing 500 500
Change 0 0 0

10490
0

Proposed 500 500     10   
Total

   490

    Existing 92,591 92,591 0
  

22,300 49,833 2,039 5,768
0 1,450 0 0Change 1,450 450 1,000   

3,137 9,514
0 0

Proposed 94,041 93,041 1,000     3,137 9,51422,300 51,283 2,039 5,768
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 
Reference No.: 2.5e.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-10 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $340,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below. 

 

 

ISSUE: 
 

Additional funds are needed for one previously approved project in order to award the construction 

contract. 

 

 

RESOLUTION: 

 

Resolved, that $340,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0042 to 

provide additional funds to allow the following project to be awarded. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 03-Yol-80 $950,000 $ 995,000 $340,000 $1,335,000 34.2% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

 
2.5e.(2) Supplemental Funds for Previously Voted Projects                                                                                             Resolution FA-12-10 

1  
$340,000 

 
Department of 
Transportation 

Yolo 
 

03-Yol-80 
2.5/2.9 

 
In Davis, at Mace Boulevard.  Outcome/Output: 
Reconstruct the embankment, sidewalk and bike 
path at one location to stabilize the slope 
damaged by heavy rainstorm. 
 
Supplemental Funds needed to award the 
construction contract. 
 
Total Revised Amount: $1,335,000 

 
03-8912 
SHOPP 
2011-12 

302-0042 
SHA 

20.20.201.131 
0300020742 

4 
2F7004 

 
 
 
 

$995,000 

 
 
 
 

$340,000 
 

 
 
 
    

$1,335,000 
 

 

 

PROJECT LOCATION: 
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PROJECT DESCRIPTION: 
 

This project is located in Yolo County in Davis, at Mace Boulevard and will restore the failed slope 

embankment between the freeway ramps and the adjacent Class 1 bikeway.  This project will build 

concrete crib walls, reconstruct the embankment, apply erosion control to the slope, repair the 

damaged electrical systems, repair the damaged irrigation system and reconstruct the bike ramp.  The 

damage is due to the failed slope embankment caused by heavy rainfall in March of 2011. 

 
FUNDING STATUS: 
 

The project was programmed in the 2010 State Highway Operations Protection Program (SHOPP) 

for $950,000 for construction in Fiscal Year (FY) 2011-12 and was voted for $950,000 in May 

2012.  Bids for this project were opened on July 24, 2012.  Two bids were received for this project.  

The amount needed to award the contract, based on the lowest bid amount, is $1,243,999.  This 

request for $340,000 in supplemental funds results in an overall increase of 34.2 percent over the 

original vote amount.  This contract will be awarded upon approval of this supplemental funds 

request. 

 
REASONS FOR COST INCREASE: 
 

The Department performed a bid analysis to evaluate the differences between the engineer’s 

estimate and the contract bid items. Two items have significant cost differences, excavation and 

irrigation system repairs.   

 

BID ITEM ENGINEER’S 

ESTIMATE 

LOW BID INCREASE 

Roadway Excavation and Structure 

Excavation items 

$ 46,650 $ 334,200 $ 287,550 

Irrigation System 7,500 28,500 21,000 

Miscellaneous 

Adjustments/Contingencies 

  31,450 

TOTAL INCREASE $  340,000 

 

Although the contract plans included quantities for temporary shoring, the Department erred and 

did not include a bid item for temporary shoring in the estimate.  The low bidder’s price for the 

temporary shoring is included in the structure excavation bid item. 

 

The repair to the irrigation system is the other item with a significant cost difference.  The estimate 

did not take into account the specialty nature of the irrigation work when developing the estimate. 

 

These conditions are the primary contributors to the discrepancy between the Engineer’s Estimate 

and the low bid.  An additional $340,000 in supplemental funds is needed in order to award this 

project to the low bidder. 
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FUNDING OPTIONS: 

 

OPTION A: Approve this request as presented above for $340,000 to allow this project to be 

awarded.  

 

OPTION B:   Deny this request and direct the Department to down scope the project to remain 

within the allocated amount.  The Department considered this option and 

determined that reducing the scope of work on this project, and executing another 

project to complete the deleted work later would result in greater costs and more 

disruption to the traveling public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request of $340,000, as presented in Option A above, be 

approved to award the project to the low bidder. 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 
Reference No.: 2.5e.(3) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-11 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $396,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below. 

 

 

ISSUE: 
 

Additional funds are needed for one previously approved project in order to close out the contract. 

 

 

RESOLUTION: 

 

Resolved, that $396,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-302-0042 and 

2660-302-0890 to provide additional funds to close out the construction contract for the project 

identified below.    

 

 

 

Project 

 

Dist-Co-Rte 

Original 

allocated 

Amount 

 

Original 

Award 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 05-SB-101 $5,569,000 $3,110,000 $3,621,000 $396,000 $4,017,000 10.94% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by 
Fund Type 

 
2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-12-11_ 

1  
 $396,000 

 
Department of 
Transportation 
Santa Barbara 

 
05-SB-101 
26.5/27.1 

 

 
In Goleta, at Hollister Avenue 
Overcrossing and Ellwood Overhead. 
Outcome/Outputs:  Replace and relocate 
the two structures and modify ramps in 
order to upgrade bridges to current 
seismic standards and improve 
interchange traffic operation and safety. 
 
Supplemental Funds needed to close out 
the contract. 
 
Total Revised Amount:  $4,017,000 
 
Additional Local funding: 
$5,270,000 (HBRR) and $19,000 (City of 
Goleta). 
 
The two programmed projects were 
combined under EA 0M14U4 for 
construction purposes. 

 
05-1854 
SHOPP 
2008-09 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
 

05-1840 
SHOPP 
2008-09 

302-0042 
SHA 

20.20.201.310 
 

SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
 

SHOPP 
2010-11 

302-0042 
SHA 

20.20.201.310 
 

SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.113 
0500000165    

4 
0M14U4 

 
 
 
         

$336,000 
      

$2,595,600 
 
 
 
 
 
         

$672,700 
 
      
 
 
 

 $1,600 
           

$12,000 
 
 
 
   
 

 $3,100 

 
 
 
 
        
  
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
         

$45,000  
 

$351,000   

 
 
 
 

$336,000 
 

$2,595,600 
 
 
 
 
 
 

$672,700 
 
 
 
 
 

$1,600 
 

$12,000 
 
 
               
 
 

              $3,100 
 
 
 
 
 

         $45,000    
 

     $351,000    
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PROJECT LOCATION: 
 
 
 

 

 

 

ADD MAPS HERE 
 

 

 

 

 

 

 

 

 

 

 

 

 
PROJECT DESCRIPTION: 

 

The project is located near Goleta at Hollister Avenue Overcrossing (Bridge No. 51-123) and Ellwood 

Overhead (Bridge No. 51C-130).  The Hollister Avenue/Route 101 interchange was constructed in 

1961 as a modified diamond interchange.  The Ellwood Overhead was built in 1933 along the original 

State Route 2 alignment that was later relinquished to Santa Barbara County with the realignment of 

Route 101 at its present location.  The Ellwood Overhead spans the Union Pacific Railroad facility.  

The purpose of this project is to replace the structurally deficient Hollister Avenue Bridge to a new 

location using SHOPP funding (EA 05-37150), and to relocate the Ellwood Overhead to a new 

location using mostly federal Highway Bridge Replacement and Rehabilitation (HBRR) funds, City of 

Goleta matching funds, and SHOPP funds (EA 05-0M140).   

 

 

FUNDING STATUS: 

 

The project was programmed in the 2008 SHOPP at a total of $5,083,000 in Fiscal Year 2008-09 and 

includes an additional $5,119,000 in federal subvention (HBRR) funding, for a total of $10,202,000.  

On June 11, 2009, the Commission allocated SHOPP funds of $5,569,000.  Bids came in under the 

estimate and the contract was awarded on December 22, 2009, with a total project allotment of 

$7,581,000, of which the SHOPP portion was $3,110,000.  The balance is funded by subvention from 

the federal HBRR Program.  To date, the project construction is complete and the contract was 

accepted on December 2, 2011.  All authorized SHOPP funds are expended.   
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REASON FOR INCREASE 

 

Following contract acceptance, the Contractor returned the Proposed Final Estimate (PFE) on     

March 13, 2012, with a list of numerous claims and disputes totaling $472,805.74.  These disputes 

were a combination of disagreements regarding bid item quantities, unissued contract change orders, 

previous notice of potential claims, and potential interest owed.    

 

The bid item quantities disputes included additional concrete for sidewalks and curb ramps, hot mix 

asphalt, drainage, and time related overhead (TRO).  In addition, unissued contract change order 

disputes are mostly related to structural bridge concrete work, concrete disposal, oil price adjustments, 

increased work for street sweeping and traffic control, and standby equipment time.  Furthermore, 

funds to resolve a notice of potential claim dispute regarding bridge joint seals are also needed.   

   

 The Department and the Contractor have been working on resolving these issues.  As a result of this 

effort, agreement in principle has been reached to close out the contract resulting in the need for this 

supplemental $396,000.    

 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $396,000 to allow 

closeout of this contract. 
 

OPTION B:  Deny this request.  The Contractor in this case will likely file for arbitration and 

be awarded the requested amount including additional interest. 

 

  

RECOMMENDED OPTION: 

 

The Department recommends that this request for $396,000, as presented in Option A, above, be 

approved to allow closeout of this contract.   

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 

 
Reference No.: 2.5e.(4) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-12 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission allocate an additional $650,000 for one State Highway Operation and 

Protection Program (SHOPP) project identified below. 

 

 

ISSUE: 
 

Additional funds are needed for one previously approved project in order to complete construction. 

 

 

RESOLUTION: 

 

Resolved, that $650,000 be allocated from the Budget Act of 2012, Budget Act Items 2660-302-0042 

and 2660-302-0890 to provide additional funds to allow the following project to complete construction. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 07-LA-5 $1,405,000 $1,745,500 $650,000 $2,395,500 37.2% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by Fund 
Type 

 
2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-12-12  

1  
$650,000 

 
Department of 
Transportation 
Los Angeles 

 
07-LA-05 
6.8/11.6 

 

 
In Downey and Commerce from south of 
Route 605 to Washington Blvd.   
Outcome/Outputs:  Replace 4.8 miles of 
metal bam guard rail with concrete barrier to 
reduce barrier repairs and to improve the 
safety of maintenance workers.   
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $2,395,500 
 
Additional contributions: $9,600,000 – Office 
of Traffic Safety (OTS) federal grant. 

 
07-3738 
SHOPP 
2009-10 
302-0890 

FTF 
20.20.201.020 

 
SHOPP 
2010-11 
302-0042 

SHA 
20.20.201.020 

 
SHOPP 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.020 
0700000460 

4 
253504 

 

 
 
 
 

      $1,674,000 
 
 
 
 
 
           $71,500 
 
 
 
 
 
 
 
 
 
 
           

 
 
 
 
        
  
 
   
 
 
 
 
 
 
 
 
         $13,000 
 
       $637,000 
 
 
 
         

 
 
 
 

$1,674,000 
 
 
 
 
 

     $71,500 
 
 
 
 
 

    $13,000 
 

  $637,000 

 

 

PROJECT LOCATION: 
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PROJECT DESCRIPTION: 
 

This project is located on Route 5 in Downey and Commerce from Route 605 to Washington 

Boulevard.  The project upgrades the existing median barriers to redirect errant vehicles with less 

damage, thus improving roadway safety, reducing maintenance repairs, and reducing exposure of 

maintenance crews.  The existing median thrie beam metal barrier, raised median concrete curb, and 

older median Type 50 concrete barrier are removed where present and replaced with a new Type 60 

concrete barrier for the entire 4.8-mile length of the project.  In addition, the median area drainage is 

modified, re-paved where required, and the median bridge decks resurfaced. 

 

 
FUNDING STATUS: 
 

This project was voted in June 2011, for $1,405,000 and leveraged an additional $9,600,000 in federal 

grant funds from the Office of Traffic Safety (OTS).  The project was awarded with $1,674,000 in 

SHOPP funds on December 23, 2011.  The current allotment is $1,745,500; which includes a $71,500 

delegated G-12 allocation adjustment on August 16, 2012 to rebuild the project contingency funds.  

An additional $650,000 in supplemental funds is needed to complete construction.  This results in an 

overall increase of 37.2 percent over the current SHOPP allocation.  The project is approximately 60 

percent complete with anticipated construction completion in October 2012. 

 

 
REASONS FOR COST INCREASE: 
 

An additional $650,000 is needed to complete the construction contract.  This request for supplemental 

funds is for unforeseen conditions for both bridge and electrical related work.   

 

There are two identified contract change orders (CCO’s) related to bridge items.  The first is a 

differing site condition discovered during removal of the existing median curb on the bridge deck.  

The as-built plans used for the design of the project showed an earth-filled curb; however, it was 

discovered during project construction that the raised curb was instead solid reinforced concrete.  

Concrete removal had to be performed with hand tools to prevent damage to the deck and at a higher 

cost.  The second CCO is a result of bridge deck refinishing at the median locations.  It was learned 

during construction that the top layer of bridge deck reinforcement is closer to the surface than the 

standard two-inch clearance shown in the as-built plans.  To protect the reinforcement steel from 

corrosion and the concrete cover from failure, the bridge decks are to be refinished by placing a partial 

polyester concrete overlay in the median area. 

 

The project plans call for eliminating the existing median electrical pull boxes and connecting existing 

transverse conduits together that currently pass independently under both the northbound and 

southbound traffic lanes.  These transverse conduits are to house new power wires and traffic loop 

detector wiring for both the ramp metering and Route 5 traffic monitoring systems.  However, when 

the median pull boxes were removed, it was learned that the existing transverse crossing conduits are 

rusty and unsuitable for use.  In addition, the conduits do not align with each other with 10 to 15 feet 

between termini.  Nor are the existing conduits the same size, which makes connecting them 

impractical.  Therefore, new crossings are needed at additional cost to the project.  
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FUNDING OPTIONS: 

 

OPTION A: Approve this request as presented above for $650,000 to allow this project to 

complete construction.  

 

OPTION B:   Deny this request and direct the Department to revise the scope to stay within the 

allocated budget amount.  The Department considered this option and determined 

that reducing the scope of work on this project, and executing another project to 

complete the deleted work later, would result in greater costs and more disruption to 

the traveling public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request of $650,000, as presented in Option A above, be 

approved to complete construction of the project. 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5g.(5)  

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED TRADE CORRIDOR 

IMPROVEMENT FUND PROJECTS ON THE STATE HIGHWAY SYSTEM  

 RESOLUTION TCIF-A-1213-01 
 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $34,950,000 for the State administered 

Proposition 1B Trade Corridor Improvement Fund (TCIF) Program Route 91 Auxiliary Lane 

Connection (PPNO 4516A) project in Orange County, on the State Highway System.   

 

ISSUE: 

 

The attached vote list describes one State administered Proposition 1B TCIF project totaling 

$34,950,000, plus $13,050,000 from other sources.  The Department is ready to proceed with this 

project and is requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $34,950,000 be allocated from the Budget Act of 2011, Budget Act Item

2660-304-6056 for one State administered Proposition 1B Trade Corridor Improvement Fund 

Program project described in the attached vote box. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B Trade Corridor Improvement Fund. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5) Proposition 1B – State Administered TCIF Projects on the State Highway System    Resolution TCIF-A-1213-01 

1 
$34,950,000 

 
Department of 
Transportation 

OCTA 
12-Ora-91 

0.9/5.5 
 

 
Route 91 Auxiliary Lane Connection.  In Fullerton and Anaheim, 
westbound from Route 57 to Interstate 5.  Construct a lane on 
existing auxiliary lanes through interchanges to form a continuous 
fourth lane. (TCIF Project 34)   
 
(Future Consideration of Funding – Resolution E-10-75, August 
2010.)   
 
(Contributions from other sources:  $13,050,000.) 
 
Outcome/Output:  Construct 4.6 miles of new lanes. Hours of 
congestion are decreased approximately 10 percent on the 
freeway.   

12-4516A 
TCIF/12-13 

CONST 
$34,950,000 
1200000079 

4 
0C5704 

 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

$34,950,000
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

                                  
 

Reference No.: 2.5g.(7) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief 

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR PROPOSITION 1B PROJECTS IN THE                                                               

TRAFFIC LIGHT SYNCHRONIZATION PROGRAM  

RESOLUTION TLS1B-A-1213-01 

 

  

RECOMMENDATION: 

 

The Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) allocate $7,500,000 for the San Mateo County Smart Corridor - 

Segment 3 Traffic Light Synchronization Program (TLSP) project to be funded from Proposition 1B. 

 

ISSUE: 

 

The attached vote list describes one Proposition 1B TLSP project totaling $7,500,000.  The traffic 

light synchronization project and other technology-based improvements will improve safety, 

operations, and the effective capacity of local streets and roads. The allocation request for this 

project is consistent with the signed baseline agreement. The agencies are ready to proceed with 

this project and are requesting an allocation at this time.  

 

FINANCIAL RESOLUTION:  

 

Resolved, that $7,500,000 be allocated from the Budget Act of 2012, Budget Act Item 

2660-104-6064, for one Proposition 1B Traffic Light Synchronization Program project, as described 

on the attached vote list; and 

 

Be it further resolved that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B Traffic Light Synchronization Program. 

 

Attachment 
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Project # 
Allocation Amount 
Recipient Agency 

Dst-County 
RTPA/MPO Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7)  Proposition 1B - Traffic Light Synchronization Program (TLSP)  Resolution TLS1B-A-1213-01 

1 
$7,500,000 

 
Department of 
Transportation 

MTC 
04-SM-101 

Var. 
 

 
San Mateo County Smart Corridor – Segment 3 (Project 5).  In 
San Mateo County on US 101, SR 82(El Camino Real), SR 84, 
109 and 114 from Whipple Avenue in Redwood City of San 
Mateo/Santa Clara County line.  This project will deploy intelligent 
Transportation system (ITS) elements along state routes. 
 
(CEQA – CE, 03/29/12) 
(NEPA – CE, N/A) 
 
Final Project Development Adjustment:   N/A 
 
Final Right of Way Share Adjustment:   N/A 
 
Outcome/Output:  Construct TOS, communication lines and 
interconnection of traffic signal systems along SR 82, SR 84, SR 
109 and SR 114 and at select off ramps on US 101 

 
04-2140T 

TLSP/12-13 
 CONST 

$7,500,000 
0412000425 

4A9254 
 

 
2012-13 

104-6064 
TLSP 

20.30.400.252 

 
 

$7,500,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5g.(10a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STATE-LOCAL PARTNERSHIP 

PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1213-06 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $4,610,000 for the State administered State-

Local Partnership Program (SLPP) Central C - Sonoma Highway 101 - Old Redwood Highway 

Overcrossing & Interchange (PPNO 0775H) project in Sonoma County, on the State Highway 

System.   

 

ISSUE: 

 

The attached vote list describes one State administered SLPP project for $4,610,000 plus 

$22,189,000 from other sources.  The Department is ready to proceed with this project and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $4,610,000 be allocated from the Budget Act of 2012, Budget Act Item 

2660-304-6060 for one State administered Proposition 1B State-Local Partnership Program project 

described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10a) Proposition 1B – State Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-06 
 Projects on the State Highway System    

1 
$4,610,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
7.1/8.1 

 

 
Central C - Sonoma Highway 101 - Old Redwood Highway 
Overcrossing & Interchange.  Central HOV Lane Project-Phase 
C - US 101 at the Old Redwood Highway Overcrossing:  Replace 
Overcrossing and reconstruct ramps to and from Highway 101. 
 
(Future Consideration of Funding - Resolution E-09-02; January 
2009.)   
 
(Contributions from other sources:  $22,189,000.) 
 
Outcome/Output:  Replace overcrossing and reconfigure on-ramp 
ramps.  

04-0775H 
SLPP/12-13 

CONST 
$4,610,000 

0400020652 
4 

0A1854 
 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
$4,610,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5g.(10b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM TRANSIT PROJECTS OFF THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1213-07 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $31,901,000 for four locally administered State-

Local Partnership Program (SLPP) Transit projects, off the State Highway System.   

 

ISSUE: 

 

The attached vote list describes four locally administered SLPP projects for $31,901,000 plus 

$271,403,574 from other sources.  The local agencies are ready to proceed with these projects and 

are requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $31,901,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Item 

2660-104-6060 for four locally administered Proposition 1B State-Local Partnership Program 

Transit projects described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10b)  Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-07 
 Transit Projects 

1 
$8,902,000 

 
SF Bay Area 
Rapid Transit 

District  
MTC 

04-Alameda 
 

 
Oakland Airport Connector.   Construction of 3.2 miles of 
exclusive right-of-way to connect BART rail system from the 
Coliseum Station to the Oakland Airport. 
 
(Future Consideration of Funding – Resolution E-10-16;  
February 2010.) 
 
(Contributions from other sources:  $108,294,000.) 
 
Outcome/Output:  Improve access to the Oakland  
International Airport using automated guideway technology. 

 
SLPP/12-13 

CONST 
$8,902,000 
0413000077 

S 
R240GE 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$8,902,000 
 
 

2 
$9,512,000 

 
SF Bay Area 
Rapid Transit 

District  
MTC 

04-Alameda 
 

 
Warm Springs Extension.   
Construction of 5.4 mile extension of the BART rail line south of 
the existing Fremont Station. 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Future Consideration of Funding – Resolution E-03-33; 
September 2003.) 
 
(Contributions from other sources:  $149,544,000.) 
 
Outcome/Output:  Improve transit connectors needed within 
Silicon Valley and reduce vehicle miles traveled. 

 
SLPP/12-13 

CONST 
$9,512,000 
0413000078 

S 
R898GN 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$9,512,000 
 
 

3 
$12,792,000 

 
Alameda-Contra 

Costa Transit 
District  
MTC 
04-

Alameda/Contra 
Costa 

 
Bus Procurement.   
Acquisition of 104 clean diesel, wheelchair access urban transit 
and suburban replacement buses. 
 
(CEQA –CE, 15275(a)) 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Contributions from other sources: $12,792,000.) 
 
Outcome/Output:  Provide continued bus service for local routes in 
Alameda and Contra Costa County. 

 
SLPP/12-13 

CONST 
$12,792,000 
0413000084 

S 
T249GB 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 

$12,792,000 
 
 

4 
$695,000 

 
Orange County 
Transportation 

Authority  
OCTA 

12-Orange 

 
Laguna Niguel/Mission Viejo Metrolink Parking Expansion.   
Construction of 176 space surface parking lot adjacent to the 
Laguna Niguel/Mission Viejo Metrolink Station parking lot. 
 
(CEQA –CE, 15260) 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Contributions from other sources:  $773,574.) 
 
Outcome/Output:  To accommodate the current and anticipated 
parking demand. 

 
SLPP/12-13 

CONST 
$695,000 

1213000020 
S 

R315GA 
 

 
2011-12 

104-6060 
SLPP 

30.10.724.000 

 
 

$695,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.5g.(10c) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STATE-LOCAL PARTNERSHIP 

PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1213-08 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $1,827,000 for one State administered State-

Local Partnership Program (SLPP) North B - Sonoma Highway 101 Airport Interchange (PPNO 

0749D) project, on the State Highway System.   

 

ISSUE: 

 

The attached vote list describes one State administered SLPP project for $1,827,000 plus $1,573,000 

from other sources.  The Department is ready to proceed with this project and is requesting an 

allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $1,827,000 be allocated from the Budget Act of 2012, Budget Act Item 

2660-304-6060 for one State administered Proposition 1B State-Local Partnership Program project 

described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10c) Proposition 1B – State Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-08 
 Projects on the State Highway System    

1 
$1,827,000 

 
Department of 
Transportation 

MTC 
Sonoma 

04-Son-101 
25.6/29.2 

 

 
North B - Sonoma Highway 101 Airport Interchange.  In 
Windsor, between Fulton Road and Windsor River Road.  Replace 
the existing Airport Boulevard Overcrossing.  Construct sound 
walls in Windsor.                   
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-028 in January 2012.) 
 
(Related allocations approved under Resolution CMIA-A-1112-032 
& Resolution SLP1B-A-1112-18; April 25, 2012.) 
 
(Concurrent Programming Request under Resolution  
SLP1B-P-1213-03; September 2012.) 
 
(Future Consideration of Funding – Resolution E-08-24, 
December, 2008.) 
 
(Contributions from local sources: $1,573,000) 
 
Outcome/Output:  When completed, the North B - Sonoma 
Highway 101 Airport Interchange project will result in daily vehicle-
hours of delay savings of about 1,711 hours. 

 
04-0749D 

SLPP/12-13 
CON 

$1,827,000 
0400020945 

4 
3A23U4 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
 

$1,827,000 
 
 

  

 



2.5h. 
 
 

FINANCIAL ALLOCATION - 
LOCAL ASSISTANCE LUMP SUM 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE SEPTEMBER 26-27, 2012 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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“Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.6e. 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: FINANCIAL ALLOCATION FOR TCRP PROJECTS  

 RESOLUTION TFP-12-04 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate $10,000,000 in Traffic Congestion Relief 

Program (TCRP) funds for Project 31 - Route 580; construct eastbound and westbound HOV lane 

from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County. 

 

ISSUE: 

 

The attached vote box describes one TCRP project for $10,000,000 for Construction.  This is a  

Tier 1 Project in the approved TCRP Allocation Plan and scheduled for $7,000,000 allocation in 

Fiscal Year (FY) 2010-11 and $3,000,000 allocation in FY 2011-12. 

 

These funds were originally programmed to the Eastbound HOV Lane contract (PPNO: 0112D,  

EA: 04-29803).  That contract was completed with $10,000,000 TCRP savings and, therefore, these 

scheduled Tier 1 allocations were not requested. 

 

At its January 2012 meeting, the Commission approved Resolution TAA-11-05 to revise the project 

scope to include the westbound HOV lane scope of work.  A concurrent CMIA amendment 

programmed these $10,000,000 TCRP funds to Segment 1 (Greenville to Isabel, PPNO 0112B) and 

Segment 2 (Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project as tabulated 

below: 

 

 TCRP funds - Construction Phase  

Contract  Support Capital 
Segment 1 (Greenville to Isabel, PPNO: 0112B, EA: 04-2908C) $1,595,000 $5,919,000 

Segment 2 (Isabel to Foothill, PPNO: 0112F, EA: 04-2908E) - $2,486,000 
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FINANCIAL RESOLUTION:  

 

Resolved, that the project(s), as component phases or in their entirety, appear under 

Government Code Section 14556.40(a) and are entitled to participate in this allocation. 

 

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 

the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief Program 

projects, and is governed by the terms and conditions of the Fund Transfer Agreement, Program 

Supplement or Cooperative Agreement, and subsequent amendments to the same if required, as 

executed between the implementing agency and the California Department of Transportation. 

 

Attachment 
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Project # 
Allocation Amount 

Implementing 
Agency 

District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 

 
  

 
Item # 

Fund Type 

 
  

Total 
Allocation 
Amount 

2.6e.  Financial Allocation - Traffic Congestion Relief Program Allocation Resolution TFP-12-04 

1 
$10,000,000 

 
Alameda County 
Transportation 
Commission 
04- Alameda 

 
 

 
Project 31 – Route 580; construct eastbound HOV lane from Tassajara 
Road/Santa Rita Road to Vasco Road in Alameda County) 
 
Allocate $10,000,000 for Construction per approved TCRP Allocation Plan. 
 
These funds will be used for two separate construction contracts as described 
below. 
 

 
 
Output/Outcome:  Construct one westbound occupancy vehicle lane on 
I-580 from Tassajara Road in Pleasanton to Vasco Road in Livermore 
 
This is a Tier 1 project. 

  
Chapter 91 of the 
Statutes of 2000 

 
889-3007 

TCRF 

 
 
 
 

$10,000,000 

 

Contract Support Capital
Segment 1 (Greenville to Isabel, PPNO 0112B, 04-2908C) $1,595,000 $5,919,000 

Segment 2 (Isabel to Foothill, PPNO 0112F, 04-2908E) - $2,486,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012  

 
Reference No.: 2.6f.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGH-SPEED PASSENGER 

TRAIN BOND URBAN/COMMUTER PROJECTS  

                  RESOLUTION HST1A-A-1213-02 

 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $101,148,000 for two locally administered Proposition 1A projects 

programmed in the High-Speed Passenger Train Bond Fund (HSPTBF). 

 

ISSUE: 

 

The attached vote list describes two locally administered HSPTBF projects totaling $101,148,000.  

The local agencies are ready to proceed with these projects and are requesting an allocation at this 

time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $101,148,000 be allocated from the Budget Act of 2012, Budget Act Item  

2660-104-6043 for two Proposition 1A High-Speed Passenger Train Bond Fund projects described 

in the attached vote list. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 
 

Location 
Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program Resolution HST1A-A-1213-02 

1 
$39,840,000 

 
Peninsula Corridor 

Joint Powers 
Board  
MTC 

04-Santa Clara, 
San Francisco, 

San Mateo 

 
Caltrain Advanced Signal System (CBOSS/PTC).  
Implement Positive Train Control (PTC), which is an integrated 
command, communication and information system to control train 
movements along the Caltrain corridor.   
 
(CEQA –SE, 771.117 (c)) 
 
Outcome/Output:  Enhanced safety and elimination of train-to-
train collisions, speeding, over-speed derailments, incursions into 
track work zones and movement of a train. 

HSR/12-13 
PS&E 

$10,540,000 
$8,200,000 

CONST 
$29,300,000 
$31,640,000 
0413000079 

S 
R301GB 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

$39,840,000

2 
$61,308,000 

 
SF Municipal 

Transportation 
Agency  

MTC 
04-San Francisco 

 

 
Central Subway. 
Construct a 5.2 mile extension of T-Third light rail from the 
Caltrain terminus area to south of Union Square and Chinatown. 
 
(Future Consideration of Funding – Resolution E-02-07; August 
2001.) 
 
Outcome/Output:  Expand passenger capacity of transit system, 
improve transit connectivity while reducing vehicle pollution. 

HSR/12-13 
CONST 

$61,308,000 
0400021155 

S 
R294GA 

 
 

 
2012-13 

104-6043 
HSPTBF 

30.10.100.000 
 
 

$61,308,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012 

 Reference No.:  2.8b.(1) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR TWO LOCAL 

BRIDGE SEISMIC RETROFIT ACCOUNT (LBSRA) PROJECTS, PER LBSRA GUIDELINES 
 WAIVER 12-58 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award identified for each 
project on the attached document. 
 
 
ISSUE: 
 
The Department sub-allocated $332,400 for the construction of two locally-administered LBSRA 
projects identified on the attachment.  The responsible agencies will be unable to award the 
contracts within six months of the sub-allocation.  The attachment describes the details of the 
projects and the explanations for the delays.  The respective agencies request extensions and the 
planning agencies concur. 

 
   
BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the agency implementing a project to request a time extension if the project will not 
be awarded within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to  
20 months. 
 
Attachment 
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 Attachment 
  

  
 

Time Extension/Waiver – Project Contract Award Deadline 
Local Bridge Seismic Retrofit Account Projects 

 
 

  
  
CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 
1 

 

 
City of Antioch 
Contra Costa 
Wilbur Avenue & BNSF RR & 
Amtrak UP RR 
Bridge No. 28C0054 
 

 
$103,000 

 
03/26/2012 
6 Months 
03/31/2013 
Approve 
 

 The City of Antioch (City) is requesting a six-month time extension to the period of contract award for Wilbur Avenue & Burlington Northern Santa 
Fe Railroad Company (BNSF) Railroad (RR) & Amtrak, Union Pacific RR project.  The City cannot award the project until BNSF has executed the 
Construction and Maintenance Agreement for the project.  Per the federal funding guidelines, a Construction and Maintenance Agreement must be 
executed due to the required construction easement on BNSF property.  The agreement will grant the City a temporary easement for construction of 
bridge foundations located on BNSF property.  The City submitted the draft agreement to BNSF on May 16, 2012 and has not received the executed 
agreement back from BNSF.  The City expects the agreement to be executed by September 30, 2012, and the project will be awarded before  
March 31, 2013.  In order to allow time for the City to execute the Construction and Maintenance Agreement with BNSF and to award the contract, 
the City is requesting a six-month time extension to March 31, 2013. 
 

 
2 

 

 
City of Los Angeles 
Los Angeles 
North Spring Street over Los Angeles 
River 
Bridge No. 53C0859 
 

 
$229,400 

 
04/06/2012 
5 Months 
03/31/2013 
Approve 
 

 The City of Los Angeles (City) is requesting a five-month time extension to the period of contract award for the North Spring Street over Los 
Angeles River project.  The North Spring Street over Los Angeles project requires a long bid period. This project crosses over the Los Angeles 
River and two railroad corridors requiring complex sequencing to construct within the dry season of the riverbed and allowable railroad work 
windows.  The bid phase may require up to nine months to respond to bidder questions, review bids and bidder qualifications, and award to the 
lowest responsive bidder.  Although the funds were allocated in April 2012, additional matching funds for the Highway Railroad Crossing Safety 
Account (HRCSA) were not allocated until May 23, 2012.  The preparation of bid documents began after the HRCSA allocation.   
In order to allow for a nine-month bid period for this project, the City is requesting a five-month extension to March 31, 2013.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012  

 Reference No.: 2.8b.(2) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR  
            LOCALLY- ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 

WAIVER 12-59 
 

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
  
The Commission allocated $2,901,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 
Local Streets and Roads Projects 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 
 

 

City and County of San Francisco 
San Francisco County 
PPNO 04-9098H 
Point Lobos Streetscape Improvement 
Project 

 
  $408,000 

 
04/26/2012 
FP-11-50 
6 months 
4/30/2013 
Approve 
 

 The City and County of San Francisco (City) is requesting a six-month extension to the period of contract award for Point Lobos 
Streetscape Improvement project.  The City has experienced unanticipated delays in obtaining approval of the Authorization to Proceed 
with Construction (E-76) and some community concern on the traffic calming project.  
 
The City submitted the E-76 in January, 2012. However the approval of the E-76 was delayed by four months due to additional clarification 
required regarding the project utilizing the California Conservation Corps (CCC) and revisions to the terms and agreement with the 
Department.  These issues were resolved in July 2012 and the E-76 approved in August 2012.  Due to the recent outcome of the community 
meeting, the City needs to have an additional meeting to further educate the community.  The City is requesting an additional six months to 
allow sufficient time to schedule and hold the meeting prior to advertising the contract.  Therefore, the City is requesting a six-month 
extension to April 30, 2013. 
 

 
2 

 

 

City and County of San Francisco 
San Francisco County 
PPNO 04-9098J 
Arelious Walker Stairway Improvement 
Project 

 
  $918,000 

 
03/29/2012 
FP-11-45 
3 months 
12/31/2012 
Approve 

  
The City and County of San Francisco (City) is requesting a three-month extension to the period of contract award for the Arelious Walker 
Stairway Improvement project.  The City has experienced delays in advertising and awarding the contract due to coordination efforts with 
community groups and the dissolution of the San Francisco Redevelopment Agency (SFRA). 
 
The project was originally sponsored by the SFRA.  On December 29, 2011, the California Supreme Court issued its decision to uphold 
legislation dissolving the Community Redevelopment Agencies statewide.  Consequently, the City worked to identify a new lead 
agency/project sponsor within the City. As a result, the project was transferred to the Department of Public Works (DPW) of the City.  The 
DPW took over the project during the public comment and review process.  Unresolved and additional comments and community concerns 
needed to be addressed by the DPW.  The DPW had to get acquainted with the project prior to addressing the issues.  The DPW has also had 
to work with the San Francisco Arts Commission (SFAC) to select the art design and artist for the stairway decoration component developed 
with community input.  The coordination between the community, the SFAC and the DPW in resolving the issues has also delayed the 
project.  The City anticipates advertising in October and awarding in November 2012.  The City is requesting an additional month to allow 
for any unforeseen issues arising after advertising.  Therefore, the City is requesting a three-month extension to December 31, 2012.  
 

 
       3 
 

 
County of Los Angeles 
PPNO 07-4094 
Vermont Avenue Median Landscaping 
Phase II Project 

 
  $1,575,000 

 
03/29/2012 
FP-11-45 
4 months 
01/31/2013 
Approve 

 The County of Los Angeles (County) is requesting a four-month extension to the period of contract award for the Vermont Avenue Median 
Landscaping Phase II project.  The County has experienced delays due to coordination efforts between the County’s Department of Public 
Works Administration (DPW) and Chief Executive Office, and the incorporation of the new Disadvantaged Business Enterprise (DBE) 
requirements into the project documents.  
 

The County received the Authorization to Proceed with Construction (E-76) from the Department on June 25, 2012.  The County then 
proceeded with the advertisement and award process.  The County Board of Supervisors (Board) must approve the advertisement of the 
project.  This approval process takes approximately ten weeks to complete upon receipt of the E-76.  In order to expedite the award of the 
project, the County will be requesting the Board to delegate the authority to DPW to award the project.  Otherwise, DPW will have to go 
through the Board approval process again to award the project.  In addition, the Board approved the new Race Conscious DBE requirements 
and the County incorporated the new DBE requirements into the bid documents.  The County anticipates advertising the project in September 
2012 and awarding the construction contract in November 2012.  To allow for any unforeseen issues arising after advertising, the County is 
requesting an additional two months. Therefore, the County is requesting a four-month extension to January 31, 2013. 
 

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 26-27, 2012 
 

    Reference No.: 2.8b.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: William D. Bronte 
 Division Chief 

 Rail  
 

Subject: REQUEST TO EXTEND PERIOD OF CONTRACT AWARD FOR ONE STATE 
ADMINISTERED STIP RAIL PROJECT, PER RESOLUTION G-06-08 

 WAIVER-12-60 
 
 

RECOMMENDATION: 
 
The California Department of Transportation requests that the California Transportation 
Commission (Commission) extend the period of contract award by three months, to 
December 31, 2012, for the State Transportation Improvement Program (STIP) Rail project, 
Capitalized Maintenance (Pacific Surfliner) (PPNO 75-2065I). 
 
ISSUE: 
 
At its March 2012 meeting, the Commission approved an allocation of $1,000,000 in STIP funds for 
Capitalized Maintenance along the Pacific Surfliner corridor (Corridor).  A portion of that allocation, 
totaling $306,000, will be used by North County Transit District (NCTD) to install approximately 
10,000 new mainline wood crossties on the Corridor in San Diego County. 
 
NCTD board approval is required for contracts over $50,000.  The board will be asked to authorize a 
contract for this project at its October meeting, after which a public bid process must be conducted.  
The bid process and execution of the FTA grant agreement will require an additional three months.  
NCTD requests a three-month extension to the period of contract award, to December 31, 2012. 
 
BACKGROUND:  
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  These guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: September 26-27, 2012 

 Reference No.: 2.8c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR LOCAL 

BRIDGE SEISMIC RETROFIT ACCOUNT, PER LBSRA GUIDELINES  
            WAIVER 12-62 
 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Los Angeles (City) 
to extend the period of project completion for the North Main Street and Los Angeles River 
project for 20 months, from December 31, 2012 to August 31, 2014, per LBSRA Guidelines. 

 
ISSUE:  
 
In July 2007, the Commission approved Resolution LBS1B-A-0708-001, allocating $13.5 million  
in LBSRA bond funds, and delegated authority to the Department to sub-allocate funds to projects. The 
Department sub-allocated $965,295 to the City for the North Main Street and Los Angeles River project. 
The City is unable to complete project construction by the deadline of December 31, 2012, and is 
requesting a 20-month time extension to August 31, 2014. 
 
BACKGROUND: 

 
While excavating the bridge deck in January 2011, the contractor encountered an unknown 
Department of Water and Power (DWP) electrical duct bank.  The duct bank consisted of seven  
4-inch diameter conduits encased in concrete.  The presence of this duct bank interfered with and 
complicated the proposed bridge retrofit. 
 
In addition, the north and south sides of the bridge decks contain known electrical duct banks that 
were unexpectedly found to be encased in concrete.  The encasement of these additional duct banks 
further interfered with construction completion. 

 
In order to account for all three electrical duct banks, an engineering analysis was performed.   
The analysis found that these duct banks served nearby businesses and residents.  The City 
determined that the most cost-effective choice was to relocate the duct banks.  The discussions 
began with DWP regarding modification of the bridge project to account for the encased south 
and north side duct banks.  The City has since begun discussions with the contractor to resume 
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construction on September 4, 2012.  The project will have been delayed 20 months due to 
unforeseen electrical duct bank conflicts.  Therefore, the City is requesting a 20-month extension 
to complete the construction contract by August 31, 2014. 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the implementing agency to request a time extension if the project will not meet 
project completion within 36 months of the sub-allocation date.  The LBSRA Guidelines stipulate 
that the Commission may approve a waiver to the timely use of funds deadline one-time only for 
up to 20 months. 
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	Caltrans Director Dougherty discussed personnel changes within his department as well as announcing that MAP 21 signed was into law in July and his department has formed MAP 21 Working Group to identify issues and recommendations.  He added that the W...
	Vincent Mammano gave brief overview of the FHWA activities, including MAP 21, accelerating programs, tolling agreements/programs and TIPIA changes.
	Wil Ridder reported on the RTPA activities including earmarks and MAP 21.  He also recognized Jose Nuncio for his service to RTPA and recognized Maura Twomey for her support.
	Sharon Scherzinger incoming chair of Rural Counties Task Force briefly discussed the RCTF activities
	Andy Chesley discussed the activities of the Self-Help Counties Coalition; including meeting with Business, Transportation and Housing Agency Secretary Brian Kelly on how to build relationships and policymaking. He also briefly discussed the November ...
	CTC Associate Deputy Director Annette Gilbertson announced that the Legislature reconvened on August 6.  She added that the Governor has until September 30 to sign bills.  She also recommended the Commission resend its letter of support for ACA 23.
	Caltrans, Division of Budgets, Chief Steven Keck discussed the MAP 21 administrative proposal via PowerPoint. CTC Deputy Director Mitchell Weiss added additional information.
	CTC Assistant Deputy Director Teresa Favila led the Hearing on Proposition 1B Highway Railroad Crossing Safety Account (HRCSA) 2012 Program
	Public Speakers:
	Adriann Cardoso - OCTA
	Steve Escobar - Port of Stockton
	Mary Grace Houlihan - City of Lathrop
	Ann Louise Rice - SCRRA Metrolink
	Mike Whitlock - City of Tulare
	CTC Deputy Director Stephen Maller presented Item 18, 19 and 21
	Public Speakers:
	Gene Hazzard
	Omar Benjamin - Port of Oakland
	Phil Tagami –California Commercial Investment Group
	(PPNO TC03) (Page 3 of 6 only.)
	(“Findings” Attachment only.)
	Public Speakers:
	Janet Dawson – Staff representing Assembly member Bonnie Lowenthal
	--Attachments are correct.
	Abstain: Frommer
	Public Speakers:
	Janet Dawson – Staff representing Assembly member Bonnie Lowenthal
	 Resolution C-20928 (Charles Toledo, et al; 10-SJ-4-PM 14.5- Parcel 16469-2, 3, 4 – EA 0S1109.)  Withdrawn prior to the CTC Meeting.
	 Project 12 – Mission Boulevard Gap Closure (EA 4A3254) – 1000020024
	 Project 6 – 11th Avenue Widening/Reconstruction (EA 4C2944L) – 0600020264
	--Correct the Attachment and Vote List for the Los Angeles-San Fernando Valley Transit Extension project to add Project ID 0700021056
	--Correct Agenda; Book Item and Attachment are correct.
	Caltrans Division Chief of Programming Rachel Falsetti discussed the Annual Status Report on Non-Toll Bridge Program.
	Acting Chief of Caltrans Division of Research and Innovation Coco Briseno gave an overview of the division via PowerPoint.  Caltrans staff was directed to provide follow-up information to Commissioner Dunn.
	Caltrans Division Chief of Design Terry Abbot gave a presentation via PowerPoint on Caltrans Project Sharing efforts.
	CTC Deputy Director Stephen Maller presented the Proposition 1B Semi-Annual Status Report and requested that the CTC submit the report to the Department of Finance.
	CTC Associate Deputy Director Laurel Janssen discussed the 2012 Report of State Transportation Improvement Program (STIP) Balances, County and Interregional Shares.
	Caltrans Division Chief of Local Assistance Denix Anbiah presented the Report on Inactive Projects Lists.
	This item was withdrawn.
	 Project 17 (PPNO 04-0619P)  Withdrawn at the Meeting.
	Project 2 (PPNO 02-3371); revise Outcome/Output as follows:  Construct 0.4 mile of left turn lane. Savings of 3.2 vehicle delay minutes during the peak hour
	 Project 15 (PPNO 07-4807) for $1,803,000   Withdrawn at the CTC Meeting
	--Revise Attachment and Vote List; expand the Project Description to read as follows:  Construct a two lane arterial roadway and provide sidewalks and Class II Bicycle Lanes along the East Connector.
	Public Speaker:
	David Yale - Los Angeles County MTA
	--Revise Agenda.  Yellow Book Item, Attachment, and Vote List are correct.
	CTC staff was directed to provide total project cost of State Route 99 to Commissioner Assemi.
	Chair Tavaglione adjourned the meeting at 3:04 pm
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