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Subject: STATUS UPDATE ON TRADE CORRIDOR IMPROVEMENT FUND (TCIF) PROJECTS 
 

 
SUMMARY 
 
The California Department of Transportation (Department) is providing the status of the Trade 
Corridor Improvement Fund (TCIF) projects remaining to be delivered by the implementing 
agencies and to be allocated by the California Transportation Commission (Commission).  The 
Department has compiled an assessment of each unallocated project, identified critical issues, and 
assigned a risk level. 
 
As of December 2012, there are 33 TCIF projects totaling approximately $905 million of bond funds 
that have yet to be allocated by the Commission.  Of the 33 projects yet to be allocated, 11 are 
considered to have a “medium high-to-high risk” for delivery.  Projects 6, 14, and 50 are considered 
“high risk” with various issues.  Project 6 is currently evaluating schedule delays due to recirculation 
of the environmental document, 14 will be removed from the TCIF program, and 50 has a large 
number of Right of Way (RW) issues.  The list of projects is sorted by Corridor Coalition and 
identifies the expected month of allocation.  A risk assessment summary for each project is also 
included.   
 
BACKGROUND 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, passed by 
the voters in November 2006, included $2.0 billion for the Proposition 1B TCIF Program.  The 
Commission recognized that the needs far exceeded the amount authorized in the Proposition 1B 
TCIF program and increased the TCIF funding by approximately $500 million from the State 
Highway Account.  The Commission adopted guidelines established programming targets, which 
included an additional overprogramming for each corridor and a requirement to award contracts no 
later than December 31, 2013.  
 
The assessment shows the TCIF remaining need of $905 million including the allowed 
overprogramming, although only $845 million is available for allocation.  The Corridor Coalitions 
are working to address the overprogramming and are planning to be at available revenue levels by 
the end of 2012.  The risk levels are color-coded as follows: 
 

Low 
Medium Low 
Medium High  
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High 
 

 
TCIF 
ID# Risk Co Rte Project CTC 

Meeting 

Northern California Trade Corridor Coalition 
2 Medium Low CC Richmond Rail Connector Mar 2013 

3 Low ALA  

Outer Harbor Intermodal Terminals (OHIT) 
[City Site Prep Work and Backbone Infrastructure, 
Segment 3] 

Mar 2013 

4 Low ALA 880 I-880 Reconstruction, 29th & 23rd Avenues, Oakland  
[SHOPP/TCIF] Mar 2013 

6 High KER Tehachapi Trade Corridor Rail Improvement Project Jun 2013 

10 Medium High  SJ 4 State Route 4 West Crosstown Freeway Extension 
Stage 1 Jun 2013 

89 Medium High SOL 
80/ 

680/ 
12 

Solano I-80/680/12 Connector May 2013 

Southern California Trade Corridor Coalition 

19 Low LA 47/110 I-110 Fwy Access Ramp Improvement SR 47/I-110 NB 
Connector Widening Mar 2013 

20 Low LA 110 C Street Access Ramps Improvements May 2013 

21 Low LA Washington Boulevard Widening & Reconstruction Mar 2013 

32 Low LA  

Ports Rail System - Tier 1 (West Basin Road Rail Access 
Improvements) 
[Segment 2 - Berth 200 Rail Yard Track Connections] 

Mar 2013 

35 Medium High ORA State College Boulevard Grade Separation May 2013 

40 Medium High ORA Lakeview Avenue Overcrossing Mar 2013 

46 Low RIV Sunset Avenue Grade Separation May 2013 

48 Low RIV  
Avenue 56 Grade Separation on Yuma Subdivision of 
UPR Mainline May 2013 

50 High RIV  
Grade Separation at Clay Street Railroad Grade 
Crossing Jun 2013 

51 Low RIV Riverside Avenue Grade Separation Mar 2013 

53 Low RIV  
Grade Separation at Magnolia Avenue Railroad Grade 
Crossing - BNSF May 2013 

57 Low SBD 10 I-10 Corridor Logistics Access Project (Interchange 
Reconstruction at Citrus Avenue) LONP  

59 Low SBD ACE Glen Helen Parkway Railroad Grade Separation Mar 2013 

61 Low SBD  
ACE South Milliken Avenue Grade Separation at UP Los 
Angeles May 2013 

63 Low SBD Palm Avenue Grade Separation Mar 2013 

64 Low SBD Lenwood Road Grade Separation May 2013 

65 Medium Low SBD Vineyard Avenue Grade Separation May 2013 

84 Low SBD Laurel Street/BNSF Grade Separation Mar 2013 

85 Medium High RIV Avenue 52 Grade Separation Mar 2013 
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86 Medium High LA  
Alameda Corridor West Terminus Intermodal Railyard -
West Basin Railyard Extension Jun 2013 

87 Low LA  
Cargo Transportation Improvement Emission Reduction 
Program - Phase 1 Dec 2012 

87 Medium High LA  
Cargo Transportation Improvement Emission Reduction 
Program - Phase 2 Jun 2013 

90 Low VEN Hueneme Road Widening Jan 2013 

91 Low VEN 101 Route 101 Improvements from Los Angeles County Line 
to Moorepark Road Mar 2013 

San Diego Border Region 

68.1 Medium Low SD 11 
SR 11/Otay Mesa East Port of Entry 
[Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 

May 2013 

70 Medium High SD 5 10th Avenue Grade Separated Improvements Jun 2013 

75 Low SD  
Southline Rail Improvements - Mainline Improvements 
[Phase 4 - Final Palomar Siding and System Upgrades] May 2013 

Other Corridor 
14 High YOL Sacramento River Deep Water Channel Project Jun 2013 

 
Definition of risk 
Low  - Projects within this category contain no known issues that will affect delivery. 
 
Medium Low - Projects within this category have minor challenges that are being actively managed to stay on 
approved schedules.  
 
Medium High - Projects within this category have numerous challenges or are scheduled for a June 2013 allocation. 
Projects are being aggressively managed to stay on the approved schedule.  
 
High ⌧ - Without change, these projects cannot be delivered and funded consistent with the program requirements. 
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Risk Assessment Summary  
 
The Department has performed a project-by-project review to assess projects and identify critical items that 
remain to deliver each project and the level of risk associated with the remaining risk.  The items have been 
listed here for commission information and identified as either as RW, environmental permitting, or design 
related risk.  Risk is a judgment call at a point in time based on known issues.  Issues have the ability to be 
resolved quickly or to turn into lengthy negotiations.  Project risks change over time. 
 
Northern California Trade Corridor Coalition 
 
TCIF #2 – Richmond Rail Connector  
Allocation: March               Delivery Agency:  Caltrans/BNSF     Con Bond: $10,880      Total Con: $14,060 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  8/1/12           2/1/13  Apv End Design Date:  02/01/12 2/1/13  401 2/1/13 
1 Parcel 2/1/13  Cooperative Agreement 2/1/13    
Overall Risk: Medium Low    
Critical Items:  Future Consideration of Funding and Baseline amendment is targeted for the January 2013 Commission meeting.    
Federal authorization to proceed with RW is needed for the required parcel.    
 
TCIF #3 – Outer Harbor Intermodal Terminals (OHIT) [City Site Prep Work and Backbone 
Infrastructure, Segment 3] 
Allocation: March               Delivery Agency: City of Oakland    Con Bond:  $176,341  Total Con: $216,841 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  03/31/13 3/31/13  Apv End Design Date:  3/31/13 3/31/13    
Overall Risk:  Low   
Critical Items:  Project moving forward under Design Build contract.  Design is at 35 percent.  Notice to Proceed expected in July 
2013. 
 
TCIF #4 – I-880 Reconstruction, 29th & 23rd Avenues, Oakland [SHOPP/TCIF] 
Allocation: March               Delivery Agency: Caltrans                   Con Bond: $73,000    Total Con:  $80,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  10/31/12 12/31/12  Apv End Design Date:  12/1/11 12/31/12  None  
1 parcel (Donation) 12/31/12  Freeway Agreement 12/31/12    
3 utility relocations 12/31/12  Maintenance Agreement  12/31/12    
Overall Risk:  Low   
Critical Items: Notice to Proceed needed on three utility relocations.  HQ comments received on PSE, working on response.  
Freeway Agreement targeted for the City of Oakland’s Board meeting early January 2013.  Can certify RW with a Cert 3W if 
needed, but expecting a RW Cert #2. 
 
TCIF #6 – Tehachapi Trade Corridor Rail Improvement Project 
Allocation: April                 Delivery: Agency Caltrans/BNSF      Con Bond: $54,000   Total Con: $108,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A N/A  Apv End Design Date:  12/1/11 Pending  401 Pending 
      404 Pending 
Overall Risk: ⌧ High     
Critical Items:  Environmental document will require recirculation.  Caltrans is actively discussing anticipated schedule delays 
with all stakeholders.  
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TCIF #10 – State Route 4 West Crosstown Freeway Extension Stage 1 
Allocation: June                 Delivery Agency: SJCOG                    Con Bond: $96,820    Total Con: $134,040 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/1/13 5/1/13  Apv End Design Date:  6/1/13 6/1/13  RWCB Complete 
1 RON, requesting appearance  3/1/13  C&M agreement 3/30/13  7A/7B  Complete 
Overall Risk:  Medium High 
Critical Items:  RON appearance scheduled for January 2013.  C&M agreement with HQ for review.  RTL expected in May 2013. 
 
TCIF #89 – Solano I-80/680/12 Connector 
Allocation: May                 Delivery Agency: Caltrans                    Con Bond: $24,000     Total Con: $64,860 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/13/13 3/13/13  Apv End Design Date:  3/15/13 3/15/13  401 12/31/12 
15 parcels 3/13/13     404 12/31/12 
9 Utility relocations 3/13/13       
Overall Risk:  Medium High   
Critical Items:  Future Consideration of Funding targeted for January 2013 CTC meeting.  Record of Decision for the 
environmental is expected in mid December.   Anticipate sending PSE to HQ for review by December 2012.  RON hearings in 
January 2013 by Local Board.  
 
Southern California Trade Corridor Coalition 
 
TCIF #19 – I-110 Fwy Access Ramp Improvement SR 47/I-110 NB Connector Widening 
Allocation: March              Delivery Agency: POLA                     Con Bond: $14,700      Total Con: $32,800 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A 12/31/12  Apv End Design Date:  2/28/13 12/31/12  None  
TCE Completed  City B-Permit 12/31/12    
5 Utilities 12/31/12       
Overall Risk:  Low   
Critical Items:  Although Baseline Agreement does not include RW milestone, Caltrans is required to certify.  Design at 100 
percent.   
 
TCIF #20 – 110 - C Street Access Ramps Improvements 
Allocation: May                 Delivery Agency: POLA                        Con Bond: $8,300      Total Con: $29,884 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A 12/31/12  Apv End Design Date:  1/31/13 3/31/13  None  
7 Utilities 12/31/12  Encroachment Permit 12/31/12    
   City B-Permit 12/31/12    
   Freeway Agreement 1/30/13    
   LADWP plans 3/31/13    
Overall Risk:  Low   
Critical Items:  Although Baseline Agreement does not include RW milestone, Caltrans is required to certify.  Design at 100 
percent, apart from minor LADWP utility relocation design that will be completed in March 2013.  Freeway Agreement targeted 
for LA City Council in February 2013. 
 
TCIF #21 – Washington Boulevard Widening & Reconstruction 
Allocation: March             Delivery Agency: City of Commerce        Con Bond: $5,800      Total Con: $26,239 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  10/1/11 Complete  Apv End Design Date:  10/1/11 1/1/13  Complete  
Overall Risk:  Low   
Critical Items:  Design at 85 percent.  Amendment targeted for January 2013 to update schedule. 
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TCIF #32 - Ports Rail System - Tier 1 (West Basin Road Rail Access Improvements) 
[Segment 2 - Berth 200 Rail Yard Track Connections] 
Allocation: March             Delivery Agency: POLA                      Con Bond: $10,512      Total Con: $24,700 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/1/12 12/31/12  Apv End Design Date:  6/1/12 2/28/13  PUC 12/15/12 
   City B-Permits 2/28/13    
Overall Risk:  Low   
Critical Items:  The discovery of unknown utility substructures has required a redesign of the rail alignment, which subsequently 
is causing a delay in finalizing permits.  Baseline amendment pending for the December 2012 CTC meeting. 
 
TCIF #35 – State College Boulevard Grade Separation 
Allocation: May                 Delivery Agency: Fullerton                 Con Bond: $34,107      Total Con: $51,652 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/1/13 5/1/13  Apv End Design Date:  3/1/13 3/1/13  PUC 4/1/13 
22 parcels/TCE 5/1/13  BNSF C&M Agreement 4/1/13    
Overall Risk:  Medium High    
Critical Items:  OCTA has taken lead for RW in order to move project forward.  Risk considered medium high based on number 
of parcels.  Parcels consist of 14 residential, 8 commercial; all are partial take, easements and/or TCE.  
 
TCIF #40 – Lakeview Avenue Overcrossing 
Allocation: March               Delivery Agency: OCTA                    Con Bond: $28,685      Total Con: $51,577 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/1/13 1/1/13  Apv End Design Date:  9/1/12 3/1/13  404 2/1/13 
27 Parcels 1/1/13  BNSF C&M Agreement 2/1/13  401 2/1/13 
      PUC 2/1/13 
Overall Risk:  Medium High    
Critical Items:   Anticipate RW Cert #3 by December and RW Cert #2 by March 2013.  Risk considered medium high based on 
number of parcels. 
 
TCIF #46 – Sunset Avenue Grade Separation 
Allocation: May                 Delivery Agency: City of Banning      Con Bond: $10,000      Total Con: $32,200 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/1/11 12/27/12  Apv End Design Date:  7/1/11 11/30/12  None  
8 parcels 12/27/12  UPPR C&M Agreement 11/30/12    
Overall Risk:  Low   
Critical Items:  Condemnation has been initiated, all property owners have negotiated and are expected to settle.  City anticipates 
RW and Design being complete by the end of the year.  Baseline amendment is pending for the December 2012 CTC meeting.   
 
TCIF #48 – Avenue 56 Grade Separation on Yuma Subdivision of UPR Mainline 
Allocation: May                 Delivery Agency: Riverside Co.          Con Bond: $10,000      Total Con: $23,480 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/30/12 12/27/12  Apv End Design Date:  6/29/12 2/28/13  None  
5 parcels 12/27/12       
Overall Risk:  Low   
Critical Items:  Most property owners are cooperating, condemnation has been initiated, RON scheduled for January 18, 2013. 
Baseline amendment is pending for the December 2012 CTC meeting. 
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TCIF #50 – Grade Separation at Clay Street Railroad Grade Crossing 
Allocation: June                Delivery Agency: Riverside Co.           Con Bond: $12,500      Total Con: $21,400 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  09/30/11 3/1/13  Apv End Design Date:  6/30/11 12/27/12  WQCB 11/30/12 
12 parcels  3/1/13       
16 easement 3/1/13       
12 TEC 3/1/13       
Overall Risk: ⌧ High  
Critical Items:  Federal authorization to proceed with RW was received in late October 2012 and all first written offers have been 
sent.  Federal authorization for utility relocation is expected prior to December.  Negotiations for RW acquisition have been 
initiated with property owners, expect to initiate condemnation on all parcels.  Coordination with utility companies continues. 
Water Quality Control Board permit required during October and November 2012 for groundwater testing.  High risk based on 
number of parcels and pending authorization to proceed.  Baseline amendment is pending for the December 2012 CTC meeting. 
 
TCIF #51 – Riverside Avenue Grade Separation 
Allocation: March              Delivery Agency: City of Riverside      Con Bond: $8,500      Total Con: $15,000 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  03/01/11 12/31/12  Apv End Design Date:  3/1/11 4/1/13    
11 parcels 12/31/12  Encroachment Permit 4/1/13    
Overall Risk:  Low   
Critical Items:  City has possession of all needed RW and anticipates a signed cert by December 2012.  Amendment targeted for 
December 2012 to update schedule, funding plan, and cost.  Encroachment Permit is required prior to advertisement of bids, 
which is scheduled for July 2013.  Baseline amendment pending for the December 2012 CTC meeting. 
 
TCIF #53 – Grade Separation at Magnolia Avenue Railroad Grade Crossing - BNSF 
Allocation: May                Delivery Agency: Riverside Co.           Con Bond: $13,700      Total Con: $43,816 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  3/29/13 2/1/13  Apv End Design Date:  12/30/11 11/30/12  None  
9 parcels 2/1/13  C&M Agreement 2/1/13    
Overall Risk:  Low   
Critical Items:  RON’s approved on October 16, 2012.  Court hearing targeted for March 2013 on six parcels to give County date 
of possession.  Design is at 95 percent.  C&M agreement has not yet been received from BNSF.  Baseline amendment is pending 
for the December 2012 CTC meeting.  
 
TCIF #57 – I-10 Corridor Logistics Access Project (Interchange Reconstruction Citrus Ave.) 
Allocation: June                 Delivery Agency: SANBAG                Con Bond: $23,600      Total Con: $47,200 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/30/11   Apv End Design Date:  4/30/11   None  
Overall Risk:  Low   
Critical Items:  Project delivered under a LONP.   
 
TCIF #59 – Glen Helen Parkway Railroad Grade Separation 
Allocation: March             Delivery Agency: San Bernardino Co       Con Bond: $7,172      Total Con: $21,218 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  1/1/12 12/18/12  Apv End Design Date:  01/31/12 12/18/12  None  
2 RR Parcels 12/18/12   C&M Agreement 12/18/12    
Overall Risk:  Low   
Critical Items:  All RW has been acquired.  The RR parcels will be finalized with the execution of the C&M.  Design at 95 
percent.  Baseline amendment targeted for January 2013 to update the schedule, funding plan, and cost.  
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TCIF #61 – South Milliken Avenue Grade Separation at UP Los Angeles 
Allocation: May                  Delivery Agency: City of Ontario      Con Bond: $14,521      Total Con: $66,970 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  01/31/13 3/7/13  Apv End Design Date:  2/1/12 3/7/13  None  
10 Parcels 3/7/13  UP C&M Agreement 3/7/13    
Overall Risk:  Low   
Critical Items:  One parcel is in procession and RON hearing scheduled for December 4, 2012 on ten remaining parcels.  All 
offers have been made, anticipate condemnation.  Design at 100 percent, with revision in progress; anticipate final signatures in 
late February/early March 2013.  C&M with UP for review.  Baseline Amendment targeted for the January 2013 CTC meeting. 
 
TCIF #63 – Palm Avenue Grade Separation 
Allocation: March              Delivery Agency: SANBAG                 Con Bond: $9,390      Total Con: $31,300 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  06/30/12 2/11/13  Apv End Design Date:  6/30/12 1/15/13  401 12/1/12 
6 parcels 1/15/13  C&M Agreement Complete  404 12/1/12 
      1600 12/1/12 
Overall Risk:  Low   
Critical Items:  RONs approved on all six parcels. Design at 95 percent.   Baseline Amendment targeted for the January 2013 
CTC meeting. 
 
TCIF #64 – Lenwood Road Grade Separation 
Allocation: May                  Delivery Agency: City of Barstow       Con Bond: $6,694      Total Con: $21,572 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/19/13 5/3/13  Apv End Design Date:  9/1/12 2/1/13  None  
5 parcels  4/19/13  C&M Agreement 12/31/12    
Overall Risk:  Low   
Critical Items:  SANBAG has taken lead of RW to ensure delivery schedule is met.  35 parcels in total are needed; 20 parcels are 
in possession and RONs for remaining parcels have been approved.    
 
TCIF #65 – Vineyard Avenue Grade Separation 
Allocation: May                Delivery Agency: City of Ontario       Con Bond: $6,884      Total Con: $33,365 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/12 3/7/13  Apv End Design Date:  12/31/11 3/7/13  404 1/10/13 
4 parcels 3/7/13  C&M Agreement 2/31/13  408 1/10/13 
Overall Risk: Medium Low   
Critical Items:  RW is on the critical path.  One offer accepted.  RON hearing scheduled for December 4, 2012 on four remaining 
parcels.  Design is at 100 percent, with revisions in progress.  C&M with UPRR for review. Risk considered moderate based on 
number of parcels.  Applications for permits have been filed.  Baseline amendment targeted for the January 2013 CTC meeting.  
 
TCIF #84 – Laurel Street/BNSF Grade Separation 
Allocation: March               Delivery Agency: SANBAG              Con Bond: $11,917      Total Con: $41,367 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/16/12 1/11/13  Apv End Design Date:  7/16/12 1/11/13  PUC Complete 
4 parcels 1/11/13  C&M Agreement 1/1/13    
Overall Risk:  Low   
Critical Items:  RON hearings scheduled for three parcels in January 2013.  The remaining parcel will be covered with the 
executed C&M Agreement. Design at 100 percent.  Baseline Amendment targeted for the March 2013 CTC meeting. 
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TCIF #85 – Avenue 52 Grade Separation 
Allocation: March               Delivery Agency: City of Coachella     Con Bond: $10,000      Total Con: $17,122 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  11/1/12 4/1/13  Apv End Design Date:  12/1/12 4/1/13  None  
20 parcels (5 residential 15 commercial ) 4/1/13  C&M Agreement 1/31/13    
Overall Risk:  Medium High   
Critical Items:  Acquisition and compensation issues due to property values being less than owed.  Since October report, offers 
submitted for three residential properties.  Risk considered moderate based on number of parcels.  Baseline amendment pending 
for the December 2012 CTC meeting 
 
TCIF #86 – Alameda Corridor West Terminus Intermodal Railyard -West Basin Railyard Extension 
Allocation: June                 Delivery Agency: POLA                      Con Bond: $20,712      Total Con: $41,424 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/13 4/15/13  Apv End Design Date:  6/30/13 4/15/13  PUC Complete 
Utility Relocation 4/15/13  City B-Permit 4/1/13    
Overall Risk:  Medium High     
Critical Items:  Project is progressing.  Design is at 40 percent. 
 
TCIF #87 – Cargo Transportation Improvement Emission Reduction Program - Phase 1 
Allocation: December        Delivery Agency: POLA                     Con Bond: $12,705      Total Con: $25,410 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  9/30/12 11/27/12  Apv End Design Date:  10/31/12 Complete  None  
Overall Risk:  Low   
Critical Items:  Allocation pending for the December 2012 Commission meeting.  RW cert is currently being processed. 
 
TCIF #87 – Cargo Transportation Improvement Emission Reduction Program - Phase 2 
Allocation: June                  Delivery Agency: POLA                     Con Bond: $23,164      Total Con: $77,544 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  6/30/13 4/15/13  Apv End Design Date:  6/30/12 4/15/13  None  
Utility Relocation 4/15/13       
Overall Risk:   Medium High   
Critical Items:   Project is progressing.  Design is at 40 percent. 
 
TCIF #90 – Hueneme Road Widening 
Allocation: January           Delivery Agency: City of Oxnard           Con Bond: $1,462        Total Con: $2,924 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  7/1/10 Complete  Apv End Design Date:  2/1/12 Complete  PUC Complete 
Overall Risk:  Low   
Critical Items:  PUC agreement is with RR for review.   
 
TCIF #91 – Route 101 Improvements 
Allocation: March               Delivery Agency: City of Oxnard       Con Bond: $11,916      Total Con: $49,297 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:   Pending  Apv End Design Date:   Pending  None  
Four Utility Relocations        
Several TCE        
Overall Risk:  Low   
Critical Items:  Project programmed at the October 2012 CTC meeting.  Baseline Agreement targeted for the January 2013 CTC 
meeting.  Future Consideration of Funding was originally approved at the May 2005 CTC meeting and is currently being 
Revalidated.   
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San Diego Border Region 
 
TCIF #68.1 – SR 11/Otay Mesa East Port of Entry [Segment 1 - SR 11/SR 905 Freeway to Freeway 
Connectors] 
Allocation: May                  Delivery Agency: Caltrans                  Con Bond: $75,000      Total Con: $76,500 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  4/30/13 3/15/13  Apv End Design Date:  4/30/13 4/01/13  None  
7 commercial parcels 3/15/13       
5 Utility relocations 3/15/13       
Overall Risk: Medium Low   
Critical Items:  This project is a Design Sequencing project.  RW will be Certified as a 3-DS with all parcels included in a 
workaround.  Caltrans will Certify RW with First written offers.   FHWA approval of Financial Plan required for authorization of 
federal funds.  
 
TCIF #70 – 10th Avenue Grade Separated Improvements 
Allocation: June                  Delivery Agency: Port of San Diego       Con Bond: $1,550        Total Con: $3,166 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  5/23/13  5/23/13  Apv End Design Date:  5/23/13 5/23/13  None  
Overall Risk:  Medium High     
Critical Items:  Road Improvements only, no RW or permits needed.  Design is currently at 65 percent. 
 
TCIF #75 – Southline Rail Improvements - Mainline Improvements [Phase 4 - Final Palomar Siding 
and System Upgrades] 
Allocation: May                 Delivery Agency: SANDAG               Con Bond:  $66,660      Total Con: $66,660 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A  N/A  Apv End Design Date:  6/1/13 5/1/13  None  
Overall Risk:  Low   
Critical Items:  No RW needed.  Design is currently at 65 percent.  
 
Other Corridor 
 
TCIF #14 – Sacramento River Deep Water Channel Project 
Allocation: June                  Delivery Agency: Port of West Sac.   Con Bond:  $10,000      Total Con: $97,633 

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date:  N/A N/A  Apv End Design Date:  9/30/12     
Overall Risk: ⌧ High    
Critical Items:  Due to environmental delays, it has been determined that construction will not start by the required December 
2013 deadline.  A replacement project proposal has been submitted by the Port and is pending action for the December 2012 CTC 
meeting.  
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