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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 61, South Milliken Avenue Grade Separation (PPNO 1131).  
The Southern California Consensus Group concurs with this amendment and the requested changes. 
 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) and the City of Ontario (City) propose to 
amend the TCIF Project Baseline Agreement for Project 61, South Milliken Avenue Grade 
Separation (Project), to update the delivery schedule, cost, and funding plan. 
 
BACKGROUND: 
 
The Project was adopted into the TCIF Program by the Commission on April 10, 2008.  A Project 
Baseline Agreement was executed between the Department, SANBAG and the City, and approved 
by the Commission on December 10, 2008, under Resolution TCIF-P-0809-05B.  An amendment to 
the Baseline Agreement was approved on June 30, 2010, under Resolution TCIF-P-0910-14B, to 
update the delivery schedule, cost, and funding plan. 
 
Milliken Avenue is a north/south corridor located east of the Los Angeles/Ontario International 
Airport (ONT) running from SR-60 to I-10 and provides access to and from ONT (for both 
passenger traffic and cargo-related uses), and to Ontario’s Foreign Trade Zone (FTZ)No. 50-1 (an 
extension of the Port of Long Beach’s FTZ N0. 50).  This Project includes constructing a grade 
separation between the railroad crossing from Milliken Avenue, which is a key location along the 
Alameda Corridor East.  This Project will mitigate community impacts of goods movement and 
provide more reliable truck access to the logistics complex and the air cargo facilities at ONT. 
 
The Project is needed to eliminate impacts from the existing at-grade crossing including emergency 
vehicle response delays, greenhouse gases generated by traffic delayed by trains, and adverse 
neighborhood impacts including delays, noise pollution, and safety impacts.  The Project will 
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improve the reliability of the Union Pacific Railroad (UPRR) system by eliminating the potential for 
vehicle or pedestrian versus train accidents and to allow for expansion of the rail corridor without 
additional public safety or neighborhood impacts associated with at-grade crossings. 
 
The Project has had two distinct events that triggered schedule and Project cost changes.  The first 
event was the negotiations with UPRR on the preferred rail-highway configuration.  This event 
delayed the environmental completion date.  Additionally, during plan review, a modification to the 
preferred alternative configuration was evaluated that would potentially decrease the overall 
construction cost and provide favorable intersection operation.  The evaluation yielded construction 
cost savings; however, this resulted in a resubmittal of the plans and delayed completion of the 
design phase from February 2012 to March 2013.  At this time 65 percent of the design plans have 
been completed.  The Right of Way (ROW) certification is anticipated in February 2013, and the 
construction award milestone is now scheduled for September 2013.  The following table provides a 
list of the Project’s milestones with current approved and proposed delivery schedule: 
 

Project Milestone Current 
Approved Proposed Change 

Begin Environmental Phase 07/01/2008 --- No Change 
End Environmental Phase 06/15/2010 06/25/2010 10 Days 
Begin Design Phase 06/16/2010 --- No Change 
End Design Phase 02/01/2012 03/07/2013 1 Year + 1 Month 
Begin Right of Way Phase 01/31/2011 07/01/2011 5 Months 
End Right of Way Phase 01/31/2013 03/07/2013 1 Month 
Begin Construction Phase 04/01/2013 09/18/2013 6 Months 
End Construction Phase 10/01/2015 03/01/2016 5 Months 
Begin Closeout 11/01/2015 04/01/2016 5 Months 
End Closeout 05/01/2016 11/01/2016 6 Months 
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SANBAG and the City also request an update to the Project funding plan.  Proposition 1B State-
Local Partnership Program funds and UPRR funds have been added to the project and the 
subsequent reduction in SANBAG Measure I funds and Developer Impact fees.  The total project 
cost has decreased from $79.224 million to $76.816 million, as shown in the following table. 
  

 ( DOLLARS IN THOUSANDS ) 

FUND SOURCE TOTAL Totals by Fiscal Year Totals by Project Phase 
Prior 10/11 11/12 12/13 PA&ED PS&E R/W CONST 

State Bond - Trade Corridor Improvement Funds (TCIF) 
Current Approved 14,521    14,521    14,521 
Change 0    0    0 
Proposed 14,521    14,521    14,521 
Local – Developer Impact Fees 
Current Approved 15,850 0 2,301 0 13,549 839 0 1,462 13,549 
Change -1,174 250 -1,352 1,044 -1,116 -589 949 -418 -1,116 
Proposed 14,676 250 949 1,044 12,433 250 949 1,044 12,433 
Local – SANBAG Measure I 
Current Approved 48,853 750 9,203 0 38,900 750 3,356 5,847 38,900 
Change -22,724 -250 -5,407 4,177 -21,244 -250 440 -1,670 -21,244 
Proposed 26,129 500 3,796 4,177 17,656 500 3,796 4,177 17,656 
State Bond – SLPP-SBD Formula Share Funds 
Current Approved 0    0    0 
Change 17,655    17,655    17,655 
Proposed 17,655    17,655    17,655 
Railroad – UPRR 
Current Approved 0    0    0 
Change 3,835    3,835    3,835 
Proposed 3,835    3,835    3,835 
TOTAL 
Current Approved 79,224 750 11,504 0 66,970 1,589 3,356 7,309 66,970 
Change -2,408 0 -6,759 5,221 -870 -839 1,389 -2,088 -870 
Proposed 76,816 750 4,745 5,221 66,100 750 4,745 5,221 66,100 
 

RESOLUTION TCIF-P-1213-37 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 61, South Milliken Avenue Grade 
Separation (PPNO 1131), in accordance with the changes described and illustrated above.  
 
Attachment 
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