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California Transportation Commission
March 5, 2013 Meeting - Extension Requests / Staff Recommendations

Agenda Extension Extension
Item # Ref # Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

120 2.8a. Project Allocation 1 07-4305 LA Los Angeles 12 months 12 months 12 months Time to secure local Prop 218 approval
STIP- Loc Admin TE

121 2.8b.(1) Contract Award 1 04-0029B CC-580 Caltrans-SHOPP 6 months 6 months Withdrawn prior to meeting - awarded
SHOPP Projects 2 04-0066 ALA-880 Caltrans-SHOPP 9 months 9 months 9 months Conflict with adjacent project

3 04-0716G SM-101 Caltrans-SHOPP 6 months 6 months 6 months Supplemental before award to 4th bidder
4 07-3712 LA-405 Caltrans-SHOPP 6 months 6 months 6 months Delay in advertising due to ADA redesign
5 07-3725C LA-5 Caltrans-SHOPP 6 months 6 months 6 months Delay in advertising due to ADA redesign
6 11-0840 SD-75 Caltrans-SHOPP 6 months 6 months 6 months Only one bid, repackage and readvertise

122 2.8b.(3) Contract Award 1 07-xxxx VAR SCRRA 10 months Accept Accept Provide time for Department and
Prop 1A - Commuter and Defer and Defer CTC staff to develop recommendation

Recommendations

123 2.8b.(6) Contract Award 1 12-2136A ORA Irvine 3 months 3 months 3 months E-76 delayed by Fed shutdown
STIP- Loc Admin TE 2 12-2136B ORA Santa Ana 6 months 6 months 6 months Delayed E-76 required DBE resubmittal

3 12-2136C ORA Orange County 4 months 4 months Withdrawn prior to meeting - awarded
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