
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 7, 2013  

 Reference No.: 2.8a. 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR 

LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER 13-11 

 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for the projects listed on the 
attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies six projects totaling $3,557,000 that are programmed in the  
State Transportation Improvement Program (STIP) for delivery in Fiscal Year 2011-12.   
The agencies will not be able to request an allocation of funds by the June 30, 2013 deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  The project sponsors 
are requesting extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

1 City of Ferndale 
Humboldt County 
PPNO:  1-0302H 
City of Ferndale Pedestrian 
Improvement Project, Transportation  
Enhancement (TE) 

$0 
$0 
$0 
$236 
$236 
 
 

3 Months 
9/30/2013 
Support 

 The City of Ferndale (City) is requesting a three-month extension to the period of allocation for the construction phase (CON) of the 
Pedestrian Improvement TE project.  The City has experienced delays in finalizing the project plans and Preliminary Environmental Studies 
(PES), and cannot proceed with the CON phase of the project.  The delay is due to analyzing additional project alignments brought about by 
input and concerns by the public and adjacent property owners to the project.  One of the additional alignments requires the extension of an 
existing culvert that requires coordination with the Department of Fish and Wildlife and the US Army Corps of Engineers.  The City is 
currently working to select the final alignment and complete the PES and NEPA documentation.  The City anticipates finalizing the NEPA 
documentation by June 30, 2013.  The City is requesting a three-month extension to September 30, 2013 to ensure completion of the NEPA 
document and submit the request for allocation.   

2 County of Lake 
Lake County 
PPNO:  01-3070 
Cole Creek Bridge Replacement project 

$0 
$0 
$0 
$203 
$203 

8 Months 
2/28/2014 
Support 

 The County of Lake (County) is requesting an eight-month extension to the period of allocation for the construction phase of the Cole Creek 
Bridge Replacement project.  The County has experienced delays in finalizing the Right of Way (R/W) parcel maps and obtaining the R/W 
certification.   
 
The County anticipated R/W certification by June 30, 2013.  The preliminary topography and property lines were originally surveyed in 2000 
and relied on Book 8 of Township maps.  The environmental process was completed in December 2011, and R/W was finally authorized on 
January 6, 2012.  During this time, the surveys on record with the County were updated.  The project surveyor had to research and reconcile 
property lines and bridge plans with the new survey data since the original plans were based on the 2000 surveys.  As a result, the County 
incurred in a six-month delay.  The County received and approved the final R/W plats on January 31, 2013, and is currently working on 
acquiring the required R/W.  The County anticipates acquiring all of the properties and obtaining the R/W by December 2013.  Therefore, the 
County is requesting an eight-month extension to February 28, 2014. 
 

3 County of Tehama 
Tehama County 
PPNO:  02-2529 
Evergreen/Bowman Safety 
Improvement project 

$0 
$0 
$0 
$80 
$80 

 

12 Months 
6/30/2014 
Support 

 The County of Tehama (County) is requesting a 12-month extension to the period of allocation for the construction phase of the 
Evergreen/Bowman Safety Improvement project.   
 
The County applied for the project with a written commitment that the local school district would provide matching funds for the project.  
In the summer of 2011, the school district was approached on the proposed funding.  After considerable effort and a lengthy discussion 
period, the School District was not able to provide the matching funds.  The County then used STIP funds to provide matching funds for 
the project, allowing the project to move forward.  During this period, progress was halted, which delayed the project by eight months.  
The County began the CEQA process after programming the project into the STIP.  CEQA was completed in February 2013 and the 
County started the Right of Way (R/W) process.  The project was found to require temporary construction easements and three R/W fee 
areas.  The County anticipates R/W acquisition will take approximately six months to complete.  In addition, there is a high possibility that 
the utility companies will not be able to relocate their facilities in a timely manner.  Although the delay amounts to approximately 14 
months, the County anticipates finalizing the project for construction allocation by June 2014.  The County is requesting a 12-month 
extension to  
June 30, 2014.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

4 City of Los Angeles 
Los Angeles County 
PPNO:  07-4308 
Central Avenue Historic Corridor 
Streetscape project, TE 

$0 
$204 
$0 
$0 
$204 

12 Months 
6/30/2014 
Neutral 

 The City of Los Angeles (City) is requesting a 12-month extension to the period of allocation for the Plans, Specifications and Estimates 
(PS&E) phase of the Central Avenue Historic Corridor Streetscape TE project.  The City has experienced unforeseen delays in advancing 
the project through the PS&E phase. 
 
The project was initially awarded to the Community Redevelopment Agency of the City of Los Angeles (CRA/LA).  On December 29, 2011, 
the California Supreme Court issued its decision to uphold legislation dissolving the Community Redevelopment Agencies (CRAs) statewide.  
Since the passage of Assembly Bill 26 of the first extraordinary session in June 2011, and the subsequent stay period while the Supreme 
Court reviewed challenges to the legislation, CRA/LA has not been able to sign contracts, including the Letter of Agreement with the 
Local Agency (Metro) for the project.  CRA/LA could not move forward with the design of the project, since they were unable to sign the 
Letter of Agreement and procure the services of a bike station vendor or architectural firm.  Following the Supreme Court ruling on 
December 29, 2011, CRA/LA worked to identify a new lead-agency project-sponsor within the City.  After a six-month search the project was 
reassigned to the City of Los Angeles' Department of Transportation.  These circumstances caused a 12-month delay in the PS&E phase of 
the project.  Therefore, the City is requesting a 12-month extension to June 30, 2014. 
 

5 County of Tuolumne 
Tuolumne County 
PPNO:  10-0020C 
Jamestown Main Street to Railtown 
Sidewalks project, TE 

$0 
$0 
$0 
$685 
$685 

8 Months 
2/28/2014 
Support 

 The County of Tuolumne (County) is requesting an eight-month extension to the period of allocation for the construction (CON) phase of 
the Jamestown Main Street to Railtown Sidewalks TE project.  The County has experienced unforeseen delays in advancing the project 
through the Project Approval & Environmental Document and Right of Way (R/W) phases.  
 
The County anticipated obtaining CEQA and NEPA approval prior to the June 30, 2013 deadline.  During the environmental process, the 
County realized the project would need extensive cultural studies, and review and concurrence from the State Historic Preservation Officer 
(SHPO) due to the project being located within a proposed historical district.  The SHPO review and concurrence delayed the project by 
three-and-a-half months.  The County anticipates obtaining the CEQA and NEPA clearances by September 30, 2013.  During the project’s 
R/W phase, the County discovered that the town-site survey notes dating back to the 1800s were used to establish property boundaries.  
This resulted in varying widths of R/W along the proposed project site.  The County did not anticipate acquiring any R/W for the project.  
The County began preliminary R/W work in January 2013 and has identified three R/W fee areas required for the project.  The County 
anticipates completing the project plans and obtaining R/W certification by January 2014.  Therefore, the County is requesting  
an eight-month extension to February 28, 2014.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

6 Mariposa County 
Mariposa County 
PPNO:  10-0209B 
Mt. Bullion Cutoff Road Rehabilitation 
Phase 2 project 

$0 
$0 
$0 
$2,149 
$2,149 

20 Months 
2/28/2015 
Neutral 

 The County of Mariposa (County) is requesting a 20-month extension to the period of allocation for the Construction (CON) phase of the 
Mount Bullion Cutoff Road Rehabilitation Phase 2 project.  The County has experienced delays in completing the Plans, Specifications 
and Estimate (PS&E) and consequently cannot proceed with the CON phase of the project. 
 
The County’s original project scope included overlaying the existing roadway and minor shoulder work.  The County realized upon 
reviewing the roadway classification for Mount Bullion Cutoff Road that it is classified as a major collector roadway connecting State 
Highway 140 to State Highway 49.  The originally proposed improvements would not bring the roadway up to the minimum standards for 
this type of facility.  The project plans need to be revised to include moderate curve straightening, slope flattening and shoulder widening 
to satisfy the major collector roadway standards.  The project scope has changed and will result in a better and safer project than what was 
originally programmed.  The project scope change impacted the PS&E package and Right of Way (R/W) considerations.  Revising the 
PS&E package and addressing R/W needs will delay the project by 20 months.  The County is currently working on the revised PS&E 
package and anticipates R/W certification in mid-2014.  To allow for any unforeseen issues, the County is requesting a 20-month 
extension to February 28, 2015. 
  

 


	2.8a_STIP Project Allocation
	M e m o r a n d u m
	CTC Meeting: May 7, 2013 
	Reference No.: 2.8a.
	Prepared by: Denix D. Anbiah
	WAIVER 13-11
	RECOMMENDATION:



	2.8a_STIP_Att May Draft
	1
	2
	3
	4
	5
	6


