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RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) to approve a post fact extension to the period of project development 
expenditure to December 31, 2013, for East State Connector Road, State Route 299 to State Route 3 project 
in the county of Trinity (County). 
 
ISSUE: 
 
On June 30, 2010, the Commission approved Resolution FP-09-63 allocating $1,650,000 for Right of Way 
for the East State Connector Road, State Route 299 to State Route 3 project. 
 
The County has experienced delays in acquiring all of the property required to construct the project.  The 
County anticipates submitting the appraisals to the County Board of Supervisors on April 9, 2013.  The 
offers to property owners will be made on April 10, 2013 with a six-week period to May 22, 2013, to either 
accept or reject the offers.  The County does not expect any of the property owners to reject the offers that 
would cause the County to use the Eminent Domain process.  However, one property owner is recently 
deceased and the estate is unsettled.  The inheriting property owners may get their own appraisals and 
negotiate.  These complications may delay acceptance of the County's offers.  Should all the offers be 
accepted by May 22, 2013, the Board could accept them on June 11, 2013, and escrow would commence.  
The County is requesting an 18-month extension to December 31, 2013, to ensure completion of all R/W 
expenditures and any further unforeseen circumstances that may occur. 
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that funds allocated for local project development or right of way costs 
must be expended by the end of the second fiscal year following the fiscal year in which the funds were 
allocated.  The Commission may approve a waiver to the timely use of funds deadline one time only for up 
to 20 months in accordance with Section 14529.8 of the Government Code. 
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