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RESOLUTION FA-12-27 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $810,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for one previously voted project in order to complete construction work. 
 
RESOLUTION: 
 
Resolved, that $810,000 be allocated from the Budget Act of 2013, Budget Act Items 2660-302-0042 
and 2660-302-0890 to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 10-STA-99 $4,540,000 $4,677,000 $5,194,000 $810,000 $6,004,000 15.6% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Budget Item # 
Fund Type 

Program Codes 
Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e. Supplemental Funds for Previously Voted Projects    Resolution FA-12-27 

1 
$810,000 

 
Department of 
Transportation 

 
Stanislaus 
10-Sta-99 

R15.1/R17.0 

 
In the city of Modesto, at various locations from 
0.2 mile south of the Tuolumne Boulevard 
Undercrossing to 0.2 mile north of Kansas 
Avenue.  
Outcome/Output:  Rehabilitate freeway ramp 
pavement to improve ride quality and extend 
pavement service life along 4.1 lane miles. 
 
Supplemental funds needed to complete 
construction. 
 
 
Total Revised Amount: $6,004,000 

 
10-9421 
SHOPP 
2009-10 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 
1000000006 

4 
0A6714 

 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 
 

SHOPP 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 
 
      

   $26,000 
 

  $4,651,000 
 
 
 
 
 
 
 
 

 $10,000 
 

$507,000 
 
 
 
 
 
        

 
 
 
 
      
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 

 $16,000 
 

 $794,000 

 
 
 
 

$26,000 
 

$4,651,000 
 
 
 
 
 
 
 
 

 $10,000 
 

 $507,000 
 
 
 
 
 

 $16,000 
 

 $794,000 

 
RECOMMENDATION: 
 
The Department recommends that this request for $810,000 be approved to allow the Department 
to complete construction of this project. 
 
 
 
 
 
 

MAP 
 
 
 
 

 
PROJECT DESCRIPTION: 
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PROJECT DESCRIPTION: 
 

This project is located on Route 99 in Stanislaus County in the city of Modesto at various locations 
from 0.2 mile south of the Tuolumne Boulevard Undercrossing to 0.2 mile north of the Kansas 
Avenue Overcrossing.  The project will rehabilitate freeway ramps by repairing localized failed 
pavement areas and grinding and repaving existing ramp pavement in order to improve ride quality 
and extend pavement service life.     
 
 
FUNDING STATUS: 
 
Project construction capital is programmed in the 2010 SHOPP in Fiscal Year 2010-11 for $7,518,000.  
On January 20, 2011, the Commission allocated $4,540,000 in capital construction for the project.  
The project was awarded on April 13, 2011 at $4,677,000.  Additional funds to award the project were 
allocated in accordance with Commission Resolution G-02-12 (G-12).   The contract was approved by 
the Department on May 5, 2011.   Currently, the total project allotment, including G-12 balance is 
expended and the project stands at 92 percent complete.  This supplemental request of $810,000 is 
necessary to complete the remaining work and pay contractor claims.   
 
    
REASONS FOR COST INCREASE: 
 
Construction work on the project started in May 2011.  However, work was stopped in November 
2011 when the chemical barium was discovered at the remaining off-ramp to be reconstructed (the 
Route 99 Northbound off-ramp to Kansas Avenue).  Although the presence of barium in three existing 
stockpiles of soil was known by the Department, it was thought that the Kansas northbound off-ramp 
was outside of the footprint of the known barium soil stockpile, therefore no Initial Site Assessment 
(ISA) was completed.  An ISA identifies potential or known hazardous materials, hazardous waste, 
and contamination for a proposed project.  Consistent with current practices during the environmental 
phase of the project, a Preliminary Site Investigation (PSI) was performed for aerially deposited lead 
which tests showed were above certain thresholds that required some of the excavated soil to be 
hauled away or stockpiled and retested.  Later during construction it was discovered that the Kansas 
Avenue off-ramp work would encroach a few feet into one of the barium soil stockpiles since that 
ramp was being realigned and a retaining wall constructed at that location.  Work was stopped for 10 
months while tests were conducted, public meetings held, reporting done on the site by the California 
Department of Toxic Substances Control, and permits obtained.  Construction was allowed to resume 
in September 2012. 
 
An additional $810,000 in supplemental funds is requested for the resulting delays, additional labor 
costs, and soil treatment associated with the discovery and remediation of barium contaminated soils.   
The Department may come back for additional funding if contractor claims are received over and 
above these supplemental funds. 
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FUNDING OPTIONS: 

 
OPTION A:  Approve this request for $810,000 and allow the project to complete construction. 

  
OPTION B:  Deny this request and direct the Department to revise the project to remain within the 
allocated amount.  Remaining work on this project must be completed due to potential liability issues 
with unlit ramps and exposed blunt ends (soundwall) that need to be protected.  Additionally, the 
contractor would most likely file for arbitration and be awarded the requested amount.    

 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $810,000, as presented in Option A, above, be 
approved to allow the completion of construction work. 
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