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RECOMMENDATION: 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve allocation extension requests for 9 State Highway Operation 
and Protection Program (SHOPP) projects totaling $60,224,000 as shown in the attachment. 

 
ISSUE: 
 
The Department experienced challenges in bringing 9 SHOPP projects for allocation and was not 
ready to request funds at the June 2013 Commission meeting.  Therefore, the Department is 
requesting extensions to the allocation deadline for projects as shown in the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code section 14529.8.  Although the STIP Guidelines do not apply to SHOPP projects, it is prudent 
to apply the same management practices relative to timely use of funds to SHOPP projects.  
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Time Extension/Waiver – Project Allocation Deadline 
 

 
 
 
Project # 

Dist-Co-Rte 
PPNo 
 
Project Description 
 
Reason for Delay 

Program / Year 
Extension Amount ($X,000) 
Con (Construction) 

Number of Months Requested 
Extended Deadline 

 
1 

01-Men-1 
PPNO: 01-4459 
 

SHOPP – Bridge / 2012-13 
$4,600 

8 months 
February 2014 

Near Westport, from 0.8 mile north of Ten Mile River Bridge to 4.2 miles south of Blue Slide Gulch Bridge. Repair slipout. 
 

 The Department is requesting an eight-month time extension for construction allocation.  This project is programmed in the 2012 
SHOPP for $4,600 for construction.  Due to constraints for settling the jurisdictional matter and conflict resolution policy with the 
Mendocino County Planning and Building Department and the California Coastal Commissions the permits could not be completed in a 
timely manner. 

 
2 

01-Men-1 
PPNO: 01-4492 
 

SHOPP – Collision / 2012-13 
$2,500 

6 months 
December 2013 

Near Albion, from 0.1 mile south to 0.6 mile north of Navarro River Bridge; also on Route 128, from 0.0 mile to 0.2 mile east of 
Navarro River Bridge. Install metal beam guardrail and rumble strips. 
 
The Department is requesting a six-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP 
for $2,500 for construction.  Additional time is requested due to public opposition to the elements of the project scope and the 
uncertainty of the timeline to develop proposals acceptable to the California Coastal Commissions.  

 
3 

04-SM-101 
PPNO: 04-0685P 
 

SHOPP - Bridge/ 2012-13 
$9,320 

4 months 
October 2013 

Near East Palo Alto, at the Santa Clara County line.  Replace the San Francisquito Creek Bridge. 

 The Department is requesting a four-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP 
for $9,320 for construction. Utility agreements from the utility companies for overhead electrical and fiber optic lines were not secured 
due to the Buy America provisions.  Revised agreements were sent to the utility companies and the final agreements have not yet been 
received. It is anticipated that the agreements will be on hand by the October CTC meeting.  

 
4 

04-Son-116 
PPNO : 04-0816K 
 

SHOPP – Major Damage /2012-13 
$680 

4 months 
October 2013 

Near Guerneville, from 1.1 miles east of Mays Canyon Road to 0.1 mile west of Odd Fellows Park Road.  Reconstruct retaining wall. 
 
The Department is requesting a four-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP 
for $680 for construction.  A modification to the final estimate was necessary after delivery to include additional permit costs and 
additional time is needed to update the contract documents to comply with the updated 2010 standards.    
 

 
5 

07-LA-1 
PPNO: 07-4446 
 

SHOPP - Major Damage/ 2012-13 
$3,500 

19 months 
March 2015 

In Malibu, one mile north of Topanga Canyon Road.  Reconstruct roadway embankment, shoulder and repair failed drainage system. 
 

 The Department is requesting a 19-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP for 
$3,500 for construction.  Additional time is requested due to a California Coastal Commissions (CCC) permit requirement, the 
Department is performing a wave uprush study which will be completed in September 2013. After the updates to the Plan, Specifications 
& Estimates from the California Coastal Commissions, it is expected to be submitted to Division of Engineering Services in November 
2014 and ready to list in January 2015.  
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Time Extension/Waiver – Project Allocation Deadline 
 

 
 
 
Project # 

Dist-Co-Rte 
PPNo 
 
Project Description 
 
Reason for Delay 

Program / Year 
Extension Amount ($X,000) 
Con (Construction) 

Number of Months Requested 
Extended Deadline 

 
6 

07-LA-10 
PPNO : 07-4456 
 

SHOPP – Roadway/2012-13 
$33,040 

12 months 
June 2014 

In West Covina and San Dimas, from South Meadow Road to Route 57.  Rehabilitate pavement. 
 

The Department is requesting a 12-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP for 
$33,040 for construction.   
 
This project to rehabilitate the existing pavement is planned to be combined for construction with a High Occupancy Vehicle (HOV) 
project funded predominantly (94 percent) by the Los Angeles County Metropolitan Transportation Authority (LACMTA, or Metro).   
Since accomplishing both the HOV and SHOPP roadway rehabilitation together will result in less disruption to the traveling public, 
design modifications were needed to accomplish both improvements together.  The alignment of the HOV project, on which the design 
was nearly complete, had to be shifted to avoid right-of-way impacts to properties on which negotiations were contentious.  Additional 
time is required to modify the design of this project and the HOV project to stay within both the capital and support budgets, while still 
meeting the purpose and need of the respective projects.   

 
7 

07-LA-10 
PPNO: 07-3870 
 

SHOPP – Mandates / 2012-13 
$5,654 

4 months 
October 2013 

In the city of Los Angeles, at Ballona Creek drainage system.  Construct sand filters and infiltration devices Phase 2 of 10. 
 

 The Department is requesting a four-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP 
for $5,654 for construction. The project included work at 5 locations.  After careful review and field visit, maintenance crew determined 
one location may not be safe enough to maintain and need to be removed from the project. Additional time is needed to remove the 
location from the project plans and update the cost estimate to reflect the change. 

 
8 

07-LA-105 
PPNO: 07-4433 
 

SHOPP – Major Damage / 2012-13 
$500 

4 months 
December 2013 

In Hawthorne, at Inglewood Avenue.  Reconstruct failed slope and hydro seed. 
 
The Department is requesting a four-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP 
for $500 for construction.  An additional four months is requested to incorporate the 2010 construction contract standards into the 
project.   

 
9 

10-SJ-0 
PPNO: 10-0123 
 

SHOPP – Mandates / 2012-13 
$430 

6 months 
December 2013 

In Stockton, at the Stockton Yard Maintenance Station (L8721).    Install hazardous waste remediation system. 
 
The Department is requesting a six-month time extension for construction allocation.  This project is programmed in the 2012 SHOPP 
for $430 for construction.  The San Joaquin County Environmental Health Department recently contacted the Department to report the 
Central Valley Regional Water Quality Control Board (CVRWQCB) may not require remediation at this location.  Additional time is 
needed for the CVRWQCB to reach a final determination.  
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