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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
 

ISSUE: 
  
The Commission allocated $1,227,000 for the construction of three locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Concord 
Contra Costa County 
PPNO 04-2119A 
Monument Corridor Pedestrian and 
Bikeway Network, TE Project 

 
  $944,000 

 
3/5/2013 
FP-12-40 
2 months 
11/30/2013 
Support 
 

 The City of Concord (City) is requesting a two-month extension to the period of contract award for the Monument Corridor Pedestrian and 
Bikeway Network Transportation Enhancement project. The City has experienced delays in advancing and advertising the project due to 
coordination efforts with the California Department of Toxic Substance Control (DTSC).   
 
The City completed the Plan Specification & Estimate (PS&E) package and submitted the Authorization to proceed with Construction  
(E-76) request to the Department in late January 2013.  The Department reviewed the PS&E package and determined that due to the 
presence of Arsenic on the project and DTSC involvement, Work and Risk plans and letters of concurrence from the Contra Costa County 
and DTSC were required.  The City coordinated with DTSC and Contra Costa County, completed the additional items, and then  
re-submitted to the Department on April 30, 2013.  The City received the E-76 approval on June 18, 2013 with a three-week advertising 
period.  However, the City Council needs to approve the contractor selection and the meeting is scheduled for July 23, 2013, therefore, the 
City is requesting a two-month extension, to allow for any unforeseen issues that may delay the project award.   
 

 
2 

 

 

City of American Canyon 
Napa County 
PPNO 04-2130G  
Napa Junction Elementary School 
Pedestrian Improvement, TE Project 

 
  $197,000 

 
12/6/2012 
FP-12-30 
3 months 
9/30/2013 
Support 
 

 The City of American Canyon (City) is requesting a three-month extension to the period of contract award for the Napa Junction 
Elementary School Pedestrian Improvement TE project.  The City experienced delays in advancing the project towards advertisement and 
award due to unobligated project funds. 
 
The project was allocated on December 6, 2012.  At the time of allocation, the Department noted that the preliminary engineering (PE) 
funds had not yet been obligated.  The Department worked with the City to obligate the PE funds.  The City was unable to submit the 
Request for Authorization to proceed with Construction (E-76) until the Authorization to Proceed with PE had been issued by the 
Department.   
 
This delay set the project schedule back by approximately six weeks.  The City submitted an E-76 to the Department and received 
authorization from the Department and FHWA on May 30, 2013.  The City advertised the project on June 6, 2013.  The City anticipates 
awarding the project by mid August 2013.  In order to allow sufficient time for any unforeseen delays, the City is requesting an additional 
three months to September 30, 2013. 
  

 
3 

 

 

Town of Yountville 
Napa County 
PPNO 04-2130H  
North Yountville Bike Route, Sidewalk 
Extension, Enhancements, TE Project 

 
  $86,000  

 
12/6/2012 
FP-12-30 
4 months 
10/31/2013 
Support 
 

 The Town of Yountville (Town) is requesting a four-month extension to the period of contract award for the North Yountville Bike Route, 
Sidewalk Extension, Enhancements, TE project.  The Town experienced delays in obtaining encroachment permits and complying with the 
new Disadvantaged Business Enterprise (DBE) Race Conscious (RC) requirements. 
 
The Town initially submitted the project to the Department for encroachment permits in June 2011.  After several rounds of comments, 
revisions and re-submittals, the Right of Way certification was finalized in January 2013.  The Town requested the Authorization to Proceed 
with Construction (E-76) on January 16, 2013.  The Town had to revise the E-76 package to address the new DBE RC requirements.  The 
Town revised their request, resubmitted the package and the Department approved the E-76 in mid-June, 2013.  The Town anticipates 
advertising and awarding the project by October 2013.  Therefore, the Town is requesting a four-month extension to October 31, 2013. 
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