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RECOMMENDATION: 
  
The California Department of Transportation recommends the California Transportation Commission 
(Commission) approve the request by Mendocino County (County) to extend the period of project 
development expenditure for Project Approval and Environmental Document (PA&ED) for the State 
Transportation Improvement Program (STIP) Brooktrails Second Access project (PPNO 4099P) by 
14 months, from June 30, 2013 to August 31, 2014, per STIP Guidelines. 
 
ISSUE: 
 
On July 1, 2010, the Commission approved Resolution FP-09-55, allocating $459,000 for the 
PA&ED component of the Brooktrails Second Access project.  The County anticipates that they will 
be unable to complete the preliminary engineering and environmental studies to obtain 
environmental clearances by the June 30, 2013 expenditure deadline and is requesting a 14-month 
extension to August 31, 2014. 

 
BACKGROUND: 
 
The project will provide a two-lane road between Brooktrails Township and State Route 101 to 
improve traffic circulation and provide a second access during emergency conditions.  This new 
access will significantly affect the Brooktrails area thus requiring additional effort beyond that 
typically expected for a project of similar magnitude.  Preliminary engineering and environmental 
studies have been delayed due to resistance from principal landowners to grant access to the 
proposed project site.  The County has diligently attempted to gain voluntary rights of entry and has 
not yet pursued legal access through the courts.  

 
The County has completed a few of the required environmental studies and continues to seek 
cooperation of all the applicable property owners in conducting the remaining environmental and 
engineering studies.  The County anticipates obtaining rights of entry and completing the PA&ED 
phase by August 2014.  Therefore, the County is requesting a 14-month time extension to  
August 31, 2014. 
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Current STIP Guidelines stipulate that funds allocated for local project development or Right of Way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated.  The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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