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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2012-13 and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of February 20, 2014, 268 
projects totaling $1.75 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission has voted 139 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of February 20, 2014, 86 projects totaling $676.4 million 
have been awarded. 
 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $278,203 41 1 $188,669 5 23 40 

June 2013 44 $557,253 40 0 $489,380 4 16 35 

TOTAL 278 $1,751,016 268 1 $1,485,912 9 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 47 0 $169,803 11 35 47 

October 2013 34 $149,696 26 0 $51,051 8 24 26 

December 2013 27 $105,410 8 0 $13,450 19 8 8 

January 2014 20 $99,613 5 0 $5,800 15 5 5 

TOTAL 139 $676,409 86 0 $240,104 53 72 86 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

07-4507 4T560 LA-107 Intersection improvements. 6-May-13 31-May-14 $310 All bids were rejected. A time 
extension for this project was 
approved on 12/10/13.

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

06-6547 0M420 FRE-180 Construct concrete barrier. 7-May-13 31-Mar-14 $446 Advertise date 12/30/13.  Bid opening 
date 2/12/14.   A time extension for 
this project was approved on 
12/10/13.

11-0129D 0223U SD-5 7-May-13 31-May-15 $8,000

11-0129P 06500 SD-5 7-May-13 31-May-15 $8,423

11-0972 07670 IMP-86 Construct maintenance 
facility.

7-May-13 31-May-14 $9,773 Project advertised on 2/10/2014. Bid 
opening date 3/13/2014.  A time 
extension for this project was 
approved on 1/29/14.

11-0778 00270 SD-5 Construct auxiliary lane and 
widen connector.

11-Jun-13 30-Sep-14 $5,052 Bids opened 1/30/14.   A time 
extension for this project was 
approved on 1/29/14.

11-1008 26501 SD-163 Repair and restore important 
features of historic corridor.

11-Jun-13 30-Sep-14 $5,272 Project advertised on 1/21/2014. Bid 
opening date 2/27/2014.  A time 
extension for this project was 
approved on 1/29/14.

11-1032 40670 SD-5 Rehabilitate pavement. 11-Jun-13 30-Sep-14 $53,315 Project advertised on 12/9/2013. Bid 
opening date 4/10/2014.   A time 
extension for this project was 
approved on 1/29/14.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0483J 2A250 SCL-152 Realign roadway and 
construct retaining wall.

10-Jul-13 31-Oct-14 $18,394 Project advertised on 8/19/13. Bid 
opening date 4/29/14.  A time 
extension for this project was 
approved on 1/29/14.

01-0181A 40280 MEN-101 Rehabilitate culverts and 
construct rock weir.

6-Aug-13 28-Feb-14 $1,525 Project advertised on 1/21/2014. Bid 
opening date 2/26/2014.

03-3118 2F150 ED-49 Widen highway for left turn 
channelization.

6-Aug-13 28-Feb-14 $1,250 Bids opened 9/25/2013. Pending 
award.

FY 2013-14 Project Allocation Status

Project is to be re-advertised.   A time 
extension for this project was 
approved on 12/10/13.

Re-align and widen Genesee 
southbound off-ramp.
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Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-5301L 0A534 SOL-80 Realign I-80 to connect 
directly with the I-80/SR-12 
interchange.

6-Aug-13 28-Feb-14 $26,952 Bids opened 11/20/13. Pending 
award.  Concurrent time extension is 
being requested.

04-0044C 0A710 ALA-880 Widen roads, reconstruct 
ramps with HMA, replace 2 
conc overcrossings.

6-Aug-13 31-Aug-14 $62,133 Project advertised on 9/30/2013. Bid 
opening date 3/18/2014.  A time 
extension for this project was 
approved on 1/29/14.

04-0756F 1A290 SON-12 Replace bridge and widen 
approaches.

6-Aug-13 28-Feb-14 $10,578 Bids opened 1/8/2014. Pending 
award.  Concurrent time extension is 
being requested.

04-0159N 1A671 ALA-580 Rehabilitate Bridge Deck. 6-Aug-13 28-Feb-14 $7,996 Bids opened 9/25/2013. Pending 
award.  Concurrent time extension is 
being requested.

04-0392C 4S050 SCL-9 Construct Tie-Back wall and a 
new drainage systems.

6-Aug-13 30-Nov-14 $1,939 Bids opened 10/9/13. Pending award.   
A time extension for this project was 
approved on 1/29/14.

04-0322C 4S450 MRN-1 Construct steel soldier piles 
and install MBGR.

6-Aug-13 31-Aug-14 $1,150 Delay to award due to bidders 
qualifications.   A time extension for 
this project was approved on 1/29/14.

07-4156 21595 LA-5 Widening freeway and 
reconstruct overhead and 
overcrossing structures

6-Aug-13 31-May-14 $7,000 Bids opened 1/9/2014. Pending 
award.  A time extension for this 
project was approved on 1/29/14.

10-7364 0G350 SJ-12 Rehabilitate bridge deck. 6-Aug-13 28-Feb-14 $1,178 Project will not be award prior to 
deadline.  Funds will lapse.

03-3291 0F220 ED-50 Replace Bridge. 8-Oct-13 30-Apr-14 $6,600 Bids opened 1/29/2014. Pending 
award.

04-0449R 15330 Install TOS, ramp metering 
and ramp widening. 

8-Oct-13 30-Apr-14 $15,000 Bids opened 2/4/2014. Pending 
award.

04-0685P 23562 SM-101 BRIDGE REPLACEMENT 8-Oct-13 30-Apr-14 $16,584 Bids opened 1/28/2014. Pending 
award.

04-2140H 26560 SM-1 Bridge replacement , roadway 
and creek re-alignment

8-Oct-13 30-Apr-14 $400 Bids opened 2/4/2014. Pending 
award.

04-0303B 3A870 CC-680 Retrofit bridge, replace 
bridge, and construct 
emergency access lane.

8-Oct-13 30-Apr-14 $16,853 Project advertised on 10/21/2013. Bid 
opening date 3/5/2014.

04-0480R 4S620 Construct soldier pile tie-back 
wall and widening roadway.

8-Oct-13 30-Apr-14 $1,988 Project advertised on 1/27/2014. Bid 
opening date 3/4/2014.

07-3870 25920 LA-10 Construct austin vault sand 
filter beds.

8-Oct-13 30-Apr-14 $2,500 Bids opened 2/6/2014. Pending 
award.

12-2531E 0F96C ORA-5 Add HOV lane in each 
direction

8-Oct-13 30-Apr-14 $37,381 Project advertised on 2/3/2014. Bid 
opening date 3/27/2014.
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